
CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

91

01 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 44 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on shutting down water and removing refrigerators

General Comments:
DAILY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
Held demo prep meeting today with AAI.  See attached minutes of meeting.  Will start next week with demo.  They brought new 
license, number was okay by Jim LaFluer.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 0.0 0.0
Total 0.0 0.0Total hours worked to date: 0.0

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

91

01 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

02 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 53 °F; No Precipitation; 29 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
EVERGREENE MANAGEMENT
Review ed tree preservation plan w ith COE, Base and Base Arborist.  Some trees are missing and mislabeled.  Generally okay.  
Several additional trees w ere added to the removal due to the condition of the trees - old split trunks, and poor conditions
Should there be added costs for removal of these trees (No additional 
Did not f inish.  NE area remains.  Scheduled to f inish on Wednesday at 10:30 am.

AAI
Shutting dow n w ater, and removing refrigerators

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

02 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 0.0 0.0
Total 0.0 0.0Total hours w orked to date: 0.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 0.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

93

03 Nov 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 48 °F; 0.12 IN Precipitation; 20 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Shutting dow n w ater and removing refrigerators

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 0.0 0.0
Total 0.0 0.0Total hours w orked to date: 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

93

03 Nov 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

94

04 Nov 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 50 °F; No Precipitation; 14 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Shutting dow n w ater and removing refrigerators

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 0.0 0.0
Total 0.0 0.0Total hours w orked to date: 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

94

04 Nov 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

95

05 Nov 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 54 °F; No Precipitation; 13 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Shutting dow n w ater and removing refrigerators

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 0.0 0.0
Total 0.0 0.0Total hours w orked to date: 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

95

05 Nov 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 0.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

96

06 Nov 2004 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 39 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 0.0 0.0
Total 0.0 0.0Total hours w orked to date: 0.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 0.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

98

08 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 41 °F; 0.04 IN Precipitation; 8 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Water to buildings 4204, 4210,4211 are connected to TLF units.  Must be isolated - not just turned off at unit.  Corp stop - need 
outage!

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory meeting today for HazMat w ith Steven Galley and AAI - see attatched.

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 0.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 0.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

99

09 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 46 °F; No Precipitation; 12 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Demolished building #4215

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5410 All other Work for New  Family

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

99

09 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Asbestos Abatement OPERATING ENGINEER 1.0 10.0
Total 2.0 15.0Total hours w orked to date: 15.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
Total 0.0 10.0Total operating hours to date: 10.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

100

10 Nov 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 51 °F; 0.15 IN Precipitation; 13 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI�
Demolished building 4264 - crunching and hauling demolition debris.  

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Sent email to Jim LaFluer w ith UHF radio frequencies w e w ant to use onsite

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 1.0 10.0

Total 3.0 30.0Total hours w orked to date: 45.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

100

10 Nov 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
Total 0.0 10.0Total operating hours to date: 20.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

101

11 Nov 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 49 °F; 0.15 IN Precipitation; 9 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI�
Demolished garages for buildings #4215 and #4212.  Worked on hauling demolition debris.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QC meeting - see attached meeting minutes

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0

Total 3.0 30.0Total hours w orked to date: 75.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

101

11 Nov 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 8.5

Total 0.0 18.5Total operating hours to date: 38.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

102

12 Nov 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 48 °F; No Precipitation; 12 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
Patterson - No w ork
AAI - No w ork

General Comments:
QUALITY CONTROL INSPECTION AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY ISSUES
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51415 Demo Building #4210

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

102

12 Nov 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

No labor hours were Reported today
Total hours w orked to date: 75.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 38.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

105

15 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 55 °F; 21 IN Precipitation; 24 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMANS TRUCKING 
T - 3 - 4 loads of demo
T - 6 - 4 loads of demo

AAI
Demolished garage #4213 and building #4210.  Crunching and heavy demo debris.  Checked building for refrigerators.

General Comments:
QUALITY CONTROL INSPECTION AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY ISSUES
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

105

15 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 3.5
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 5.0 44.5Total hours w orked to date: 119.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 3.0 7.0

Total 3.0 17.0Total operating hours to date: 55.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

106

16 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 51 °F; No Precipitation; 17 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON�
Stripping sage brush and hauling off to East side of golf course.  Worked on moving piles of dirt.

AAI
Demolished building #4211 
All refrigerators removed
Worked on hauling demo debris
Shooting off w ater to building 4204 - broke 4 inch line to repair it

ROMAN'S TRUCKING
T -3 - 4 loads demo
T - 6 - 4 loads demo

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Hit service line to building 4211, must shut off w ater to TLF and laundry.  Emergency repair.
Note - w e w ere afraid the above may happen and requested an outage but w ere denied.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTION 
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51440 Demo Building #4215

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

106

16 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 27.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 8.0 78.0Total hours w orked to date: 197.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 10.0
004 T-6 0.0 10.5
005 T-3 0.0 10.5

Total 0.0 41.0Total operating hours to date: 96.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

107

17 Nov 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 37 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Hauling sage brush to east side of golf course and move dirt piles

AAI
Demolished building 4204
All refrigerators removed
Worked on hauling demo debris

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

107

17 Nov 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 11.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 8.0 72.0Total hours w orked to date: 269.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 10.0
004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 11.0
008 Dump Truck 0.0 11.0

Total 0.0 63.0Total operating hours to date: 159.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

108

18 Nov 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 48 °F; No Precipitation; 28 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Worked on hauling sage brush to East side of golf course
Worked on moving piles

ROMAN'S TRUCKING
T -3 - loads demo
T - 6 - 4 loads demo

AAI
Demolished building 4271
Worked on hauling demo debris and loading out refrigerators
All refrigerators removed from 4271 prior to demo

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QC meeting w ith COE - see attached meeting minutes

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Dust control is w orking w ell - no dust

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51515 Demo Building #4264

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

108

18 Nov 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 4.0 40.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 21.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 10.0 102.0Total hours w orked to date: 371.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 10.0
004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 11.0
008 Dump Truck 0.0 11.0
009 JD862 B SKAPER 0.0 10.0

Total 0.0 73.0Total operating hours to date: 232.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

109

19 Nov 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 26 °F; No Precipitation; 29 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Worked on moving dirt from spoil piles to north side of project for f ill on lots.

AAI - No w ork

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Checked equipment to verify operation

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today

The following activity was finished today:
Activity No Description
P5305 Government Design Review  & App

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

109

19 Nov 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Patterson OPERATING ENGINEER 2.0 20.0
Total 2.0 20.0Total hours w orked to date: 391.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 9.0
009 JD862 B SKAPER 0.0 11.0

Total 0.0 20.0Total operating hours to date: 252.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

112

22 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 29 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Move dirt and level different areas of project
Haul concrete pile on phase 5 w est side

ROMAN'S TRUCKING
T - 3 - 4 loads of demo and one load of demo

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Back up alarms on demo equipment

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51520 Demo Building #4265
P5310 Revised Housing - Site & Site

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

112

22 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Patterson OPERATING ENGINEER 4.0 39.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 12.5

Total 6.0 51.5Total hours w orked to date: 443.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 2.0
006 544H Loader 0.0 10.0
010 JD Scraper 0.0 10.0
011 JD Loader 544E 0.0 10.0

Total 0.0 42.5Total operating hours to date: 295.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

113

23 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 46 °F; No Precipitation; 20 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on hauling demo debris and cleaning concrete slabs

PATTERSON
Moved dirt and hauled concrete to phase #4 sot they could crush

ROMAN'S TRUCKING
T - 3 - 4 loads of demo debris

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Vehicle safety inspection for all new  site vehicles

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

113

23 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 4.0 40.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson OPERATING ENGINEER 4.0 39.0
Roman's Trucking TRUCK DRIVER, GROUP 1 1.0 10.5

Total 11.0 109.5Total hours w orked to date: 552.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 5.0 5.0
002 Samsung 4.0 6.0
005 T-3 0.0 10.5
006 544H Loader 0.0 10.0
010 JD Scraper 0.0 3.0
011 JD Loader 544E 0.0 10.0
011 Bob Cat 4.0 6.0
014 JD 330 Track Hoe 0.0 7.0

Total 13.0 57.5Total operating hours to date: 352.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

114

24 Nov 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 44 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Watered and compacted f ill dirt, cut a little more top soil off.

AAI
Worked on demo and clean up

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51525 Demo Building #4266

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

114

24 Nov 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 4.0 20.0
Asbestos Abatement OPERATING ENGINEER 1.0 6.0
Patterson OPERATING ENGINEER 2.0 28.0

Total 7.0 54.0Total hours w orked to date: 606.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

002 Samsung 0.0 6.0
006 544H Loader 0.0 3.0
010 JD Scraper 0.0 3.0
011 JD Loader 544E 0.0 2.0
014 JD 330 Track Hoe 0.0 2.0
015 JD Smooth Drum Roller 0.0 6.0

Total 0.0 22.0Total operating hours to date: 374.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

119

29 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 24 °F; 0.15 IN Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Moved left over w ater main parts and pipe
Sew er man holes and storm drain man holes
Clean up
Move to phase 5 - Ryan bringing w ater truck to Idaho

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Received some draw ings for distribution to surveyor, Evergreene, and COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Need more dust control at demo area - use more w ater

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51430 Demo Building #4213
P51435 Demo Building #4214
P51530 Demo Building #4267
P51535 Demo Building #4268

The following activity was finished today:
Activity No Description
P5310 Revised Housing - Site & Site
P5410 All other Work for New  Family

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

119

29 Nov 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson TRUCK DRIVER, GROUP 1 1.0 9.0
Patterson OPERATING ENGINEER 1.0 9.0

Total 5.0 48.0Total hours w orked to date: 654.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

002 Samsung 0.0 0.0
004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
010 JD Scraper 0.0 0.0
011 JD Loader 544E 0.0 0.0
014 JD 330 Track Hoe 0.0 0.0
015 JD Smooth Drum Roller 0.0 0.0
015 Peterbilt Water Truck 0.0 9.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0

Total 0.0 59.0Total operating hours to date: 433.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

120

30 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 17 °F, Max 26 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Move dirt from pile in middle of project to North side.  North side needs 2' to 3' f ill w ater and compact

AAI
Worked on demo loading and demo debris and clean up

ROMAN'S TRUCKING
T - 3 - 4 loads demo
T - 6 - 4 loads demo

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Held site safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51200 Contractor Mobilization
P5315 Government Final Desing Back C
P5415 Government Design Review  & App

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

120

30 Nov 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 19.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 7.0 70.0Total hours w orked to date: 724.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
011 JD Loader 544E 0.0 10.0
011 Bob Cat 0.0 2.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0

Total 0.0 62.0Total operating hours to date: 495.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

121

01 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 30 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Move dirt pile to North East side of project.  Clean up and haul trees aw ay

AAI
Demo, loading, demo debris, and clean up

ROMAN'S TRUCKING
T-3 - 4 loads of demo
T-6 - loads of demo

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Back up alarms w orking on equipment

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51425 Demo Building #4212
P51540 Demo Building #4269
P51545 Demo Building #4270

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

121

01 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson TRUCK DRIVER, GROUP 1 1.0 9.5
Patterson OPERATING ENGINEER 2.0 18.5
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 8.0 79.0Total hours w orked to date: 803.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
010 JD Scraper 0.0 9.5
011 Bob Cat 0.0 2.0
014 JD 330 Track Hoe 0.0 2.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0

Total 0.0 63.5Total operating hours to date: 559.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

122

02 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 28 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Move dirt and level out North East side of project

ROMAN'S TRUCKING
T-6 - 2 loads of demo 
T-3 - 3 loads of demo

AAI
Hauling demo debris and general clean up

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QC meeting, see minutes of meeting 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No dust problems noted at demo area

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

122

02 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 9.0
Patterson OPERATING ENGINEER 1.0 9.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 12.5

Total 7.0 60.5Total hours w orked to date: 864.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 4.5
005 T-3 0.0 8.0
006 544H Loader 0.0 9.0
008 Dump Truck 0.0 4.0
010 JD Scraper 0.0 5.0
016 Samsung SE 280 7.0 3.0
017 Link Belt 2800 Quantum 3.0 7.0

Total 10.0 40.5Total operating hours to date: 599.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

123

03 Dec 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 30 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON�
Move dirt and level out North East side of project and haul rock to crusher

CONCRETE CRUSHER
Set up crusher at MHAFB

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Inspect crusher equipement

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

CONCRETE CRUSHER LABORERS 3.0 24.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

123

03 Dec 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Patterson TRUCK DRIVER, GROUP 1 1.0 2.5
Patterson OPERATING ENGINEER 1.0 2.5

Total 5.0 29.0Total hours w orked to date: 893.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 2.5
008 Dump Truck 0.0 2.5

Total 0.0 5.0Total operating hours to date: 604.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

126

06 Dec 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 39 °F; No Precipitation; 29 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Worked on moving piles of dirt, stripping move sage brush and hauling of dirt pile by West Gate Project

CONCRETE CRUSHER
Finished setting up crusher and safety orienttion

ROMANS TRUCKING
T-3 - 4 loads of demo
T-6 - 4 loads of demo

AC&G ENVIRONMENTAL
See attached

AAI
Demolished building 4257 and w orked on hauling demo debris
Samsung Loader w as delivered on site
Worked on tearing roofs and doors off of sheds
Worked on general clean up

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Crusher unit needs dust control w ater
Has complete Job Hazard Analysis

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51205 Abate Building #4204
P51330 Asbestos Abatement 34 Bldg.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

126

06 Dec 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51550 Demo Building #4271
P51555 Demo Building #4273

The following activity was finished today:
Activity No Description
P51200 Contractor Mobilization

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

CONCRETE CRUSHER LABORERS 2.0 20.0
Patterson TRUCK DRIVER, GROUP 1 1.0 9.0
Patterson OPERATING ENGINEER 2.0 18.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 7.0 68.0Total hours w orked to date: 961.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
008 Dump Truck 0.0 9.0
011 JD Loader 544E 0.0 9.0
018 Volvo L150 8.0 2.0
019 Cat320 8.0 2.0

Total 16.0 52.0Total operating hours to date: 656.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

127

07 Dec 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 46 °F; No Precipitation; 8 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMANS TRUCKING
T- 3 - 4 loads of demo
T- 6 - 4 loads of demo

CONCRETE CRUSHER
Began crushing 396 tons of concrete on site - w orked on crusher

AAI
Demolished building 4256
Worked on hauling demo debris
Worked on general clean up
Worked on piling up fencing and steel

AC&G
See attached

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

127

07 Dec 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51210 Abate Building #4210
P51215 Abate Building #4211

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 4.0 40.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 20.0
Patterson OPERATING ENGINEER 4.0 34.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 14.0 135.0Total hours w orked to date: 1,096.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
008 Dump Truck 0.0 9.0
010 JD Scraper 0.0 7.0
011 Bob Cat 6.0 4.0
013 JD Track Hoe 790 0.0 9.0
014 JD 330 Track Hoe 0.0 6.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
018 Volvo L150 5.0 5.0
019 Cat320 5.0 5.0
021 NordBerg Crusher 5.0 5.0
022 Samsung SL-180 5.0 5.0
023 Samsung SE50 5.0 5.0

Total 31.0 110.0Total operating hours to date: 766.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

128

08 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 46 °F; No Precipitation; 25 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AC&G
See attached

PATTERSON
Cut roads for phase 5 east loop.  Hauled asphalt to end of run w ay - 10 loads.  Used truck to haul dirt and rocks from road cut.

AAI
Demolished building #4262.  Worked on hauling demo debris.  Worked on general cleanup

ROMAN'S TRUCKING
T -3 - 4 loads of demo
T- 6 - 4 loads of demo

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No dust problems at demo or crusher w ith rain

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51220 Abate Building #4215
P51225 Abate Building #4254
P51230 Abate Building #4255
P51510 Demo Building #4263
P51560 Demo Building #4274

No activities were finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

128

08 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 3.0 30.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson OPERATING ENGINEER 4.0 37.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 11.0 108.0Total hours w orked to date: 1,204.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
008 Dump Truck 0.0 9.0
010 JD Scraper 0.0 10.0
011 Bob Cat 4.0 6.0
014 JD 330 Track Hoe 0.0 9.0
016 Samsung SE 280 1.0 9.0
017 Link Belt 2800 Quantum 3.0 7.0
022 Samsung SL-180 2.0 8.0
023 Samsung SE50 2.0 8.0

Total 12.0 96.0Total operating hours to date: 862.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

129

09 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 46 °F; 0.61 IN Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Demolished garages for building #4259
Worked on hauling demo debris
Worked on pulling fencing
Worked on moving steel to one spot
Worked on cleaning slabs

CONCRETE CRUSHER
Crushed 406 tons of concrete

ROMANS TRUCKING
T - 3 - 4 loads of demo
T - 6 - 4 loads of demo

PATTERSON
Cut roads w ith scraper - 2 hours
Dress road up w ith 544 H loader - 4 hours
Load dump truck w ith 330 w ith asphalt - 12 loads to east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QC meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No dust control issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51235 Abate Building #4256
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

129

09 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51240 Abate Building #4257
P51245 Abate Building #4258

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 4.0 37.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 18.0
Patterson TRUCK DRIVER, GROUP 1 4.0 23.0
Patterson OPERATING ENGINEER 4.0 23.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 19.0 152.0Total hours w orked to date: 1,356.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 4.0
008 Dump Truck 0.0 9.0
010 JD Scraper 0.0 2.0
011 Bob Cat 8.0 2.0
014 JD 330 Track Hoe 0.0 9.0
016 Samsung SE 280 1.0 9.0
017 Link Belt 2800 Quantum 1.0 9.0
018 Volvo L150 4.0 5.0
019 Cat320 4.0 5.0
022 Samsung SL-180 6.0 4.0
023 Samsung SE50 4.0 6.0

Total 28.0 85.0Total operating hours to date: 947.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

130

10 Dec 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 57 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
CONCRETE CRUSHER
No narrative w ritten

PATTERSON
Hauled asphalt to north end of runw ay - 9 loads
Move dirt pile by w est gate w ith loader
Hauled 10 loads of gravel to east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Site very muddy- w arned all to w atch step

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51250 Abate Building #4261
P51255 Abate Building #4262
P51260 Abate Building #4263

The following activity was finished today:

Activity No Description
P5325 IDEQ - Environmental Protectio

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

130

10 Dec 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

CONCRETE CRUSHER OPERATING ENGINEER 2.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 3.0
Patterson OPERATING ENGINEER 2.0 18.0

Total 5.0 31.0Total hours w orked to date: 1,387.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 9.0
008 Dump Truck 0.0 9.0
014 JD 330 Track Hoe 0.0 9.0

Total 0.0 27.0Total operating hours to date: 974.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

133

13 Dec 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 42 °F; No Precipitation; 28 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AC&G 
See attached

TRENCHING SERVICES INC
Trenched off site near gas 3' to east tow ards on site man hole #27 at approximately 7' deep.  Stopped and w aited for approval for 
on site trenching for next day

AAI
Demolished building #4258 and 4255
Worked on hauling demo debris
Worked on folding sheds and loading them into a double lined trailer
Hauled them to Simco road as ACM

PATTERSON
Hauled gravel  - 5 loads 
Install 8" sew er main 30' and install man hole #15A
Continue installing 8" sew er to man hole #27 
26' of sew er installed to east side of gas main

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Can not proceed w ith utilities from phase 4 into phase 5 w ith out w ritten NTP - verbal does not count

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No dust control needs due to dampness

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51265 Abate Building #4264
P51270 Abate Building #4269
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

133

13 Dec 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51275 Abate Building #4270
P51500 Demo Building #4261
P51505 Demo Building #4262
P5330 NTP - Phase 5 Grade/Trench (EA
P5335 NTP - Phase 5 Site

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 3.0 30.0
Asbestos Abatement OPERATING ENGINEER 3.0 21.5
Patterson LABORERS 1.0 9.0
Patterson OPERATING ENGINEER 3.0 27.0
Trenching Services LABORERS 2.0 11.0

Total 12.0 98.5Total hours w orked to date: 1,485.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 8.0
008 Dump Truck 0.0 1.0
011 Bob Cat 5.0 5.0
013 JD Track Hoe 790 0.0 4.0
014 JD 330 Track Hoe 0.0 9.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 6.0 4.0
023 Samsung SE50 5.0 5.0
024 Vermeer 60 Ton 0.0 2.5
025 JD 790 Track Hoe Hammer 0.0 7.0

Total 16.0 65.5Total operating hours to date: 1,040.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

134

14 Dec 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 48 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AC&G
See attached

AAI
Demolished garages 4250 and 4251 
Worked on hauling demo debris
Worked on folding sheds and loading demo into double lined trailers as ACM

TRENCHING SERVICES INC
Man hole #27 to man hole #28 rock trenching for sanitary sew er on grade w ith Vermeer 60 ton rock trencher - trenching 6 ½ feet 
deep in rock

PATTERSON
Install 8" sew er main from man hole #15A. 
Continue installing 8" sew er to man hole #27
Install 120' of 8" sew er main

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Received NTP for site w ork on phase 5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Trenching Services

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P511000 Rough Grade Center Sub-divisio
P51150 Procure & Fabricate Sew er Pipe
P51151 Procure & Fabricate Water Line
P51280 Abate Building #4271

No activities were finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

134

14 Dec 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 3.0 30.0
Asbestos Abatement OPERATING ENGINEER 3.0 21.5
Trenching Services LABORERS 1.0 10.0
Trenching Services OPERATING ENGINEER 1.0 10.5

Total 8.0 72.0Total hours w orked to date: 1,557.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 9.0
011 Bob Cat 4.0 6.0
013 JD Track Hoe 790 0.0 2.0
014 JD 330 Track Hoe 0.0 9.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 6.0 4.0
023 Samsung SE50 6.0 4.0
024 Vermeer 60 Ton 0.0 9.5
025 JD 790 Track Hoe Hammer 0.0 2.0

Total 16.0 65.5Total operating hours to date: 1,105.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

135

15 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 46 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Demolished building 4261 
Hauled demo debris
Worked on general clean up
Worked on folding sheds and loading them into 40 trailer
Hauling them to Simco Road
Landfill as ACM (non friable)
Have completed 42 sheds at this time
Will continue sheds w hen w e have demolished more units as to give us better access to them

TRENCHING SERVICES INC
Trenching from station 15+05 to 17+49
Sanitary sew er on grade in rock
Also man holes 29,30,31
Depth of 6 feet average

CONCRETE CRUSHER
Installed clutch in crusher

PATTERSON
Install 8" sew er main from man hole #15A to man hole #27.  Continue installing sew er main tow ard man hole 29 approx trench get list 
of equipment and redo time sheets

AC&G 
See attached

ROMAN'S TRUCKING
T-3 - 4 loads of demo
T-6 - 4 loads of demo
T - 5 one load of demo

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Trenches are marked w ith caution tape

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep meeting for sanitary sew er - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Trenching Services

RFI & RFP STATUS UPDATE
NA
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

135

15 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51490 Demo Building #4259
P51495 Demo Building #4260

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 3.0 30.0
Asbestos Abatement OPERATING ENGINEER 3.0 25.5
CONCRETE CRUSHER LABORERS 3.0 30.0
Patterson LABORERS 1.0 9.0
Patterson OPERATING ENGINEER 3.0 27.0
Trenching Services LABORERS 1.0 10.0
Trenching Services OPERATING ENGINEER 1.0 10.0

Total 15.0 141.5Total hours w orked to date: 1,699.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 5.5 4.5
006 544H Loader 0.0 9.0
011 Bob Cat 3.0 7.0
013 JD Track Hoe 790 0.0 4.0
014 JD 330 Track Hoe 0.0 9.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
022 Samsung SL-180 7.0 3.0
023 Samsung SE50 8.0 2.0
024 Vermeer 60 Ton 0.0 9.5

Total 23.5 89.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

135

15 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total operating hours to date: 1,194.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

136

16 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 41 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install 18" sew er main from man hole 28 to man hole 29
Install man hole 29 and continue to 30 and 31
Length = 8"pipe 250' plus 3 man holes
Met w ith Jim Williams on test holes and dug test holes.  Looked at plans for service w ide locations

CONCRETE CRUSHER
Finished installing clutch and crushed 663 tons of material

AC&G 
See attached

ROMAN'S TRUCKING
T3 - 3 loads of demo
T6 - 3 loads of demo

AAI
Demo loading demo debris and clean up

TRENCHING SERVICES INC

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QC meeting w ith COE - see attached
Dug test pits for rock - check along proposed ditch

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No dust problems on site - crusher causes minor dust for placing in hopper

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
NA

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

136

16 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
CONCRETE CRUSHER LABORERS 2.0 12.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 15.0
Patterson LABORERS 1.0 9.0
Patterson OPERATING ENGINEER 4.0 36.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 17.0
Trenching Services LABORERS 1.0 8.0
Trenching Services OPERATING ENGINEER 1.0 8.0

Total 16.0 135.0Total hours w orked to date: 1,834.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 8.5
005 T-3 0.0 8.5
011 JD Loader 544E 4.0 5.0
011 Bob Cat 0.0 9.0
013 JD Track Hoe 790 0.0 13.0
014 JD 330 Track Hoe 0.0 9.0
016 Samsung SE 280 6.0 4.0
017 Link Belt 2800 Quantum 0.0 10.0
019 Cat320 4.0 5.0
021 NordBerg Crusher 4.0 5.0
022 Samsung SL-180 0.0 0.0
023 Samsung SE50 6.0 4.0
024 Vermeer 60 Ton 4.0 4.0

Total 28.0 85.0Total operating hours to date: 1,279.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

137

17 Dec 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 33 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install man hole 31 
Install 8" sew er main to man hole 32
Install 90' of 8" sew er main
Continue putting f irst lif t on sew er main
�
TRENCHING SERVICES
Trenched from station 10+00 - 12+70 of hard rock for installation of sanitary sew er 4.5 to 5.5' deep

CONCRETE CRUSHER
Crushed 404 tons of 1.5 minus

AAI 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Warned of slippery surfaces due to frost

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P511010 Install Main Sew er Line & Man

The following activity was finished today:
Activity No Description
P5415 Government Design Review  & App
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

137

17 Dec 2004 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

CONCRETE CRUSHER LABORERS 1.0 8.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 4.0
Patterson OPERATING ENGINEER 4.0 16.0
Trenching Services LABORERS 1.0 8.0
Trenching Services OPERATING ENGINEER 1.0 8.0

Total 10.0 60.0Total hours w orked to date: 1,894.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 4.0
011 JD Loader 544E 0.0 4.0
014 JD 330 Track Hoe 0.0 4.0
019 Cat320 3.0 5.0
021 NordBerg Crusher 3.0 5.0
024 Vermeer 60 Ton 1.0 7.0
026 L150 3.0 5.0

Total 10.0 34.0Total operating hours to date: 1,313.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

140

20 Dec 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 35 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMAN'S TRUCKING
T-3 - 4 loads of demo debris
T -6 - 4 loads of demo debris

AAI
Demo 4254 and tw o garages
Loaded demo debris and dug concrete

PATTERSON
Install sew er from man hole 27 tow ard 33 total of 190' 8" sew er installed 
Installed sew er lateral to units 85,86,87 and started on 89

CONCRETE CRUSHER
Crushed 493 tons of concrete

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Debris piles are being w et dow n

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P511015 Install Main Water Line & Hydr
P511065 Install Storm Drains
P51152 Procure & Fabricate Storm Pipe
P51480 Demo Building #4257
P51485 Demo Building #4258
P5420 Revise All other Work

The following activity was finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

140

20 Dec 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51035 Government Review  & A/E Approv

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 5.5
Asbestos Abatement OPERATING ENGINEER 3.0 25.0
CONCRETE CRUSHER OPERATING ENGINEER 3.0 27.0
Patterson LABORERS 1.0 8.0
Patterson OPERATING ENGINEER 4.0 32.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 14.0 118.5Total hours w orked to date: 2,012.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 1.0 9.0
004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.0
011 JD Loader 544E 0.0 8.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
019 Cat320 4.0 5.0
021 NordBerg Crusher 4.0 5.0
026 L150 4.0 5.0
026 Hitachi 0.0 5.0

Total 13.0 92.0Total operating hours to date: 1,405.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

141

21 Dec 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 35 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install sew er main from man hole 27 to man hole 33
Install 160' total 8" sew er 
Install lateral to building 89 
Start to back f ill and compact trenches
Install man hole 33 and 34
Continue installing sew er tow ard man hole 35

CONCRETE CRUSHER
Crushed 1056 tons of concrete

ROMAN'S TRUCKING
T3 - 4 loads of demo debris
T6 - 4 loads of demo debris

AAI
Digging up concrete and loading demo debris
Clean up

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed site w ork progress

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Received draft phase 5 schedule for LaFluer

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting see attached
Provided w ater on concrete crushing operation

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

141

21 Dec 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 4.0 40.0
CONCRETE CRUSHER OPERATING ENGINEER 3.0 28.5
Patterson LABORERS 1.0 8.5
Patterson OPERATING ENGINEER 4.0 34.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 16.0 152.0Total hours w orked to date: 2,164.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 10.0
004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.5
011 JD Loader 544E 0.0 8.5
013 JD Track Hoe 790 0.0 8.5
014 JD 330 Track Hoe 0.0 8.5
019 Cat320 2.0 7.5
021 NordBerg Crusher 2.0 7.5
022 Samsung SL-180 0.0 5.0
026 L150 2.0 7.5
026 Hitachi 0.0 10.0

Total 6.0 112.5Total operating hours to date: 1,518.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

142

22 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 41 °F; 0.01 IN Precipitation; 25 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMAN'S TRUCKING
T-3 - 4 loads of demo debris
T-6 - 4 loads of demo debris

AAI
Loaded up demo debris, dug concrete sidew alks and sheds, and cleaned up

PATTERSON
Install 8" sew er main from man hole 34 to man hole 35 set man hole 35 and continued tow ard man hole 36
200' total sew er installed
Compact trenches from man hole 27 to 31 - 85% compaction betw een manhole 15A and 27 - 95% east of man hole 27

CONCRETE CRUSHER
Crushed 206 tons of concrete and 846 tons of asphalt - daily total 1052 tons

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Soil density testing at sanitary sew er trench - all passed

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QC meeting w ith COE today - see meeting minutes
Performed inspection of w ater disconnection at 4204,4210,4211

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Checked back up alarms

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51470 Demo Building #4255
P51475 Demo Building #4256

No activities were finished today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

142

22 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 4.0 40.0
CONCRETE CRUSHER OPERATING ENGINEER 3.0 27.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 4.0 40.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 14.0 138.0Total hours w orked to date: 2,302.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 10.0
004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 10.0
008 Dump Truck 0.0 10.0
011 JD Loader 544E 0.0 10.0
013 JD Track Hoe 790 0.0 10.0
014 JD 330 Track Hoe 0.0 10.0
019 Cat320 2.0 7.0
021 NordBerg Crusher 2.0 7.0
022 Samsung SL-180 0.0 2.0
023 Samsung SE50 0.0 8.0
026 L150 2.0 7.0
026 Hitachi 0.0 10.0

Total 6.0 132.0Total operating hours to date: 1,650.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

143

23 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 36 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMAN'S TRUCKING
T6 - one load of demo debris and 4 loads of ST
�
AAI
Loading steel and digging concrete - garage and asbestos

PATTERSON
Install man hole 36
Install sew er betw een 36 and 37
Total sew er installed 150' backfills
Compact trenches from man hole 33 to 36

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Walked east loop - no specif ic problems

QUALITY CONTROL TESTING AND RESULTS
Soil density testing on sanitary sew er trench

REMARKS
Using jack hammer on hoe to break up slabs - need w ater to prevent dust for chloradane contaminated soil

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Need w ater for dust control at slab demo

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

143

23 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Patterson LABORERS 1.0 5.0
Patterson OPERATING ENGINEER 4.0 20.0
Roman's Trucking TRUCK DRIVER, GROUP 1 1.0 10.0

Total 10.0 75.0Total hours w orked to date: 2,377.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 10.0
004 T-6 0.0 10.0
006 544H Loader 0.0 5.0
011 JD Loader 544E 0.0 5.0
013 JD Track Hoe 790 0.0 5.0
014 JD 330 Track Hoe 0.0 5.0
015 Peterbilt Water Truck 0.0 5.0
022 Samsung SL-180 0.0 5.0
023 Samsung SE50 0.0 5.0
026 Hitachi 0.0 10.0

Total 0.0 75.0Total operating hours to date: 1,725.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

147

27 Dec 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 51 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on digging up concrete asbestos slabs and garage.  Cleaned up demo debris.

PATTERSON
Compact second lif t on sew er trenches betw een man holes 15A and 32

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
City of Mountain Home Park and Rec looked at play ground equipment - w ill get back to me

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No dust control issue today - even w ith breeze

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51460 Demo Building #4253
P51465 Demo Building #4254

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

147

27 Dec 2004 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 1.0 8.0
Patterson OPERATING ENGINEER 3.0 24.0

Total 8.0 72.0Total hours w orked to date: 2,449.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 2.0 8.0
002 Samsung 2.0 8.0
006 544H Loader 0.0 8.0
011 JD Loader 544E 0.0 4.0
011 Bob Cat 0.0 3.0
013 JD Track Hoe 790 0.0 12.0
014 JD 330 Track Hoe 0.0 8.0
015 Peterbilt Water Truck 0.0 4.0
022 Samsung SL-180 0.0 2.0
023 Samsung SE50 0.0 2.0

Total 4.0 59.0Total operating hours to date: 1,784.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

148

28 Dec 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 50 °F; No Precipitation; 33 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on digging up concrete.  Worked on  hauling clean concrete to crusher

PATTERSON
Compact trenches to 85% betw een manholes 15A to man hole 27 and the rest of the east loop.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review  w ork of Patterson and AAI

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing on sanitary sew er trench - passed

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

148

28 Dec 2004 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Asbestos Abatement LABORERS 1.0 5.0
Asbestos Abatement OPERATING ENGINEER 4.0 35.0
Patterson PIPE LAYER 1.0 8.0
Patterson OPERATING ENGINEER 4.0 32.0

Total 10.0 80.0Total hours w orked to date: 2,529.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 10.0
006 544H Loader 0.0 6.0
011 Bob Cat 5.0 5.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
015 Peterbilt Water Truck 0.0 8.0
022 Samsung SL-180 0.0 10.0
27 JD Roller 0.0 2.0

Total 5.0 67.0Total operating hours to date: 1,851.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

149

29 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 53 °F; 0.61 IN Precipitation; 21 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install hard lif t on sew er trenches betw een man holes 15A to 32 
And south from 27 to man hole 36 tested 95% in road and 95% betw een manhole 37 to 15A.  Install sew er main from man hole 26 to 
man hole 27.  Install manhole 37.  Install total of 120' sew er
�
AAI
Worked on digging concrete 
Hauling concrete to concrete crusher 
Performing general clean up

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed AAI progression of demo area

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - all passed

REMARKS
Street names previously issued have been recalled.  Do not make street signs w ith these names

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Rain today - most outside trades left

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51450 Demo Building #4251
P51455 Demo Building #4252

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

149

29 Dec 2004 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 4.0 40.0
Patterson PIPE LAYER 1.0 8.0
Patterson OPERATING ENGINEER 4.0 32.0

Total 10.0 90.0Total hours w orked to date: 2,619.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
006 544H Loader 0.0 8.0
011 Bob Cat 3.0 7.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
015 Peterbilt Water Truck 0.0 8.0
016 Samsung SE 280 0.0 10.0
022 Samsung SL-180 0.0 10.0
27 JD Roller 0.0 8.0

Total 3.0 77.0Total operating hours to date: 1,928.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

150

30 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 46 °F; 0.03 IN Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Digging concrete - hauling concrete to crusher  w ith loader - no trucking today due to w eather  - too much mud

PATTERSON
Install last lif t betw een main holes 15A to 32 and 37 to 36 - Second lif t betw een 36 to manhole 37 - tested to 95% in all trenches

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today

The following activity was finished today:
Activity No Description
P51205 Abate Building #4204
P51210 Abate Building #4210
P51215 Abate Building #4211
P51220 Abate Building #4215
P51225 Abate Building #4254
P51230 Abate Building #4255
P51235 Abate Building #4256
P51240 Abate Building #4257
P51245 Abate Building #4258
P51250 Abate Building #4261
P51255 Abate Building #4262
P51260 Abate Building #4263
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

150

30 Dec 2004 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51265 Abate Building #4264
P51270 Abate Building #4269
P51275 Abate Building #4270
P51280 Abate Building #4271

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 4.0 40.0
Patterson PIPE LAYER 1.0 8.0
Patterson OPERATING ENGINEER 4.0 23.5

Total 9.0 71.5Total hours w orked to date: 2,691.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
006 544H Loader 0.0 8.0
011 Bob Cat 3.0 7.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 3.0
016 Samsung SE 280 0.0 10.0
022 Samsung SL-180 0.0 10.0
27 JD Roller 0.0 8.0

Total 3.0 64.0Total operating hours to date: 1,992.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

154

03 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 22 °F, Max 32 °F; No Precipitation; 8 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMANS TRUCKING
T3 – clean concrete – 6 loads
Asbestos – 12 loads
T6 – 2 loads of clean concuit
10 loads of asbestos

CONCRETE CRUSHER
Crushed 401 ton of concrete 

PATTERSON
Install sew er laterals to units 83,82,81 and 66 both sides.  Compact and back f ill trenches.  Clean up and get ready for w ater main 
stakes

 
ASBESTOS ABATEMENT INC
Hauling asbestos containing concrete to hard f ill – w ill cover daily
Worked on hauling concrete to crusher
Note – 2 hours of dow n time for tw o machines and tw o men due to some confusion receiving new  base passes

 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections
 
QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing – all failed – see attached

REMARKS
Review ed asbestos – contaminated concrete dump location
Small revision of location

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS / SAFETY MEETINGS
Raised bed of truck at dump is close to pow er lines

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

154

03 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 4.0 40.0
CONCRETE CRUSHER LABORERS 1.0 9.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 18.0
Patterson PIPE LAYER 1.0 8.5
Patterson OPERATING ENGINEER 3.0 25.5
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 13.0 122.0Total hours w orked to date: 2,813.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
004 T-6 2.0 8.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.0
011 Bob Cat 7.0 3.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
016 Samsung SE 280 0.0 10.0
018 Volvo L150 5.0 4.0
019 Cat320 5.0 4.0
021 NordBerg Crusher 5.0 4.0
022 Samsung SL-180 0.0 10.0
27 JD Roller 0.0 8.0

Total 24.0 96.0Total operating hours to date: 2,088.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

155

04 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 26 °F; 0.01 IN Precipitation; 9 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
CONCRETE CRUSHER

Crushed 623 tons of concrete

ASBESTOS ABATEMENT INC

Worked on digging concrete

Worked on hauling concrete to crusher to hard f ill as w ell

Worked on covering concrete at hard f ill 

Pushing trees

 

ROMANS TRUCKING

T3 – 10 loads of clean concrete, 10 loads of asbestos

T-6 – 8 loads of clean concrete, 10 loads of asbestos

 

PATTAERSON

Install sew er to units 71,73,74,75,67,68

80,79,78 – compact and back f ill trench to 95% compaction

 

 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS

No specif ic inspections

 

QUALITY CONTROL TESTING AND RESULTS

MTI performed soil density – all passed – see attached

 

REMARKS

Held subcontractor coordination meeting – see attached

Received 65% draw ings of storm drain south outfall – scheduled design review  meeting w ith COE and base – Wednesday at 10am
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

155

04 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS / SAFETY MEETINGS 

Held site safety meeting – see attached

 

PREPARATORY AND/OR INITIALS HELD TODAY

None held today

 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE

None today

 

RFI&RFP STATUS UPDATE

RFI #2  answ ered – detail 16 refers to spot footing S101

RFI#3 asked – hold dow ns on  Bungalow  S201

 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
CONCRETE CRUSHER OPERATING ENGINEER 3.0 27.0
Patterson PIPE LAYER 2.0 17.0
Patterson OPERATING ENGINEER 4.0 34.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 15.0 139.0Total hours w orked to date: 2,952.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

155

04 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.0
011 JD Loader 544E 0.0 8.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
015 Peterbilt Water Truck 0.0 8.0
016 Samsung SE 280 0.0 10.0
018 Volvo L150 1.0 8.0
019 Cat320 1.0 8.0
021 NordBerg Crusher 1.0 8.0
022 Samsung SL-180 0.0 10.0

Total 3.0 115.0Total operating hours to date: 2,203.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

156

05 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 16 °F, Max 27 °F; No Precipitation; 12 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Hauling concrete to crusher
Hauling concrete to hard f ill – covering daily
Worked on pushing trees and cutting root balls off

CONCRETE CRUSHER
Crushed 537 tons of concrete

ROMANS TRUCKING
T3 -24 clean concrete , 3 loads of asbestos
T6 – one load on clean concrete and 13 loads of asbestos

PATTERSON
Install sew er laterals to units to 78,77,76,75,66,65,64
Compact trench to 95% compaction

 

 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations w ith COE rep

 

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS / SAFETY MEETINGS 
Back up alarms w orking

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

156

05 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 4.0 40.0
CONCRETE CRUSHER OPERATING ENGINEER 3.0 27.0
Patterson PIPE LAYER 2.0 18.0
Patterson OPERATING ENGINEER 4.0 35.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 16.0 151.0Total hours w orked to date: 3,103.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
006 544H Loader 0.0 8.5
013 JD Track Hoe 790 0.0 8.5
014 JD 330 Track Hoe 0.0 8.5
015 Peterbilt Water Truck 0.0 2.5
016 Samsung SE 280 0.0 10.0
018 Volvo L150 4.0 5.0
019 Cat320 4.0 5.0
021 NordBerg Crusher 4.0 5.0
023 Samsung SE50 4.0 6.0
028 International Truck and Trailer 0.0 10.5
029 Peterbilt Trailer 0.0 10.5
030 Ingersol Rollar 0.0 6.0

Total 16.0 96.0Total operating hours to date: 2,299.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

157

06 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 16 °F, Max 29 °F; No Precipitation; 12 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
CONCRETE CRUSHER

Crushed 794 tons of concrete

 

PATTERSON 

Install sew er to 86,87,88 – compact trenches to 95% - back f ill and clean up

Start on storm drain – install 60’

 

AAI

Worked on hauling concrete to crusher

Hauled dirty concrete to hard f ill covering  daily

Pushed trees over and cut them

Worked on general clean up

 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS

No specif ic inspections

 

QUALITY CONTROL TESTING AND RESULTS

MTI performed soil density – all passed – see attached

 

REMARKS

Held w eekly QC meeting w ith COE – see attached

 

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS / SAFETY MEETINGS 

Weather conditions w ere very cold

 

PREPARATORY AND/OR INITIALS HELD TODAY
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

157

06 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

None held today

 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE

None today

 

RFI&RFP STATUS UPDATE

NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started today
The following activity was finished today:

Activity No Description
P51410 Demo Building #4204
P51415 Demo Building #4210
P51420 Demo Building #4211
P51440 Demo Building #4215
P51445 Demo Building #4250

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 4.0 40.0
CONCRETE CRUSHER OPERATING ENGINEER 3.0 27.0
Patterson PIPE LAYER 1.0 9.5
Patterson OPERATING ENGINEER 4.0 38.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 15.0 145.5Total hours w orked to date: 3,248.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

157

06 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
004 T-6 0.0 10.5
006 544H Loader 0.0 9.0
008 Dump Truck 0.0 4.0
013 JD Track Hoe 790 0.0 9.0
014 JD 330 Track Hoe 0.0 9.0
015 Peterbilt Water Truck 0.0 0.0
016 Samsung SE 280 0.0 10.0
018 Volvo L150 1.0 8.0
019 Cat320 1.0 8.0
021 NordBerg Crusher 1.0 8.0
022 Samsung SL-180 0.0 10.0
023 Samsung SE50 3.0 7.0
028 International Truck and Trailer 0.0 10.5
029 Peterbilt Trailer 0.0 0.0
030 Ingersol Rollar 0.0 5.0

Total 6.0 118.0Total operating hours to date: 2,417.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

158

07 Jan 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 16 °F, Max 29 °F; No Precipitation; 12 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Compact trenches, backfill and clean up all laterals

CONCRETE CRUSHER
No report received

 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Unit 26 – paint inspection – okay
Units 10 trough 14 – incomplete w ork list done

QUALITY CONTROL TESTING AND RESULTS
None today

 REMARKS
None today

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS / SAFETY MEETINGS 
Daily safety inspections

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

 CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today

The following activity was finished today:
Activity No Description
P51450 Demo Building #4251
P51455 Demo Building #4252
P51460 Demo Building #4253
P51465 Demo Building #4254
P51470 Demo Building #4255
P51475 Demo Building #4256
P51480 Demo Building #4257
P51485 Demo Building #4258
P51490 Demo Building #4259
P51495 Demo Building #4260
P51500 Demo Building #4261

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

158

07 Jan 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51505 Demo Building #4262
P51510 Demo Building #4263
P51515 Demo Building #4264
P51520 Demo Building #4265
P51525 Demo Building #4266
P51530 Demo Building #4267
P51535 Demo Building #4268
P51540 Demo Building #4269
P51545 Demo Building #4270
P51550 Demo Building #4271
P51555 Demo Building #4273
P51560 Demo Building #4274

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Patterson PIPE LAYER 1.0 5.5
Patterson OPERATING ENGINEER 3.0 14.5

Total 4.0 20.0Total hours w orked to date: 3,268.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 5.0
014 JD 330 Track Hoe 0.0 4.0
015 Peterbilt Water Truck 0.0 4.0
030 Ingersol Rollar 0.0 5.0

Total 0.0 18.0Total operating hours to date: 2,435.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

161

10 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 39 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
CONCRETE CRUSHER
Crushed 266 tons of concrete

TRENCHING SERVICES INC
Worked on trenching rock w ith 60 ton rock trencher.  Storm drain main on grade.  Stood by w aiting for blue stakes

ASBESTOS ABATEMENT INC
Worked on hauling demo debris
Hauled concrete to crusher and hauled dirty concrete to hard f ill
Also w orked on cutting trees

PATTERSON 
Install 18" storm drain from man hole 18 to man hole 19.  116 degree of 18" storm drain - compact test to 95%

ROMAN'S TRUCKING
T-3 - 3 loads of demo 
T-6 - 19 loads of clean concrete
4 loads of asbestos

PARSONS EVERGREENE
Set fencing at garage storage area

General Comments:
QUALITY CONTROL TESTING AND RESULTS 
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
MTI performed visual inspections - no testing today

REMARKS
Received missing draw ings of 65% storm drain south outfall - given to COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Must protect trenches, ladders every 25'

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep for storm drain 02630 and w ater distribution 02510 - see attatched

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

161

10 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
CONCRETE CRUSHER LABORERS 1.0 9.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 16.0
Parsons Evergreene LABORERS 1.0 1.0
Patterson PIPE LAYER 1.0 8.0
Patterson OPERATING ENGINEER 5.0 40.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 19.0
Trenching Services LABORERS 1.0 6.0
Trenching Services OPERATING ENGINEER 1.0 6.0

Total 19.0 155.0Total hours w orked to date: 3,423.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
004 T-6 0.0 10.5
006 544H Loader 0.0 8.0
008 Dump Truck 0.0 6.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
015 Peterbilt Water Truck 0.0 2.0
016 Samsung SE 280 0.0 10.0
018 Volvo L150 5.0 4.0
019 Cat320 5.0 4.0
021 NordBerg Crusher 5.0 4.0
022 Samsung SL-180 4.0 6.0
023 Samsung SE50 6.0 4.0
028 International Truck and Trailer 0.0 8.5
030 Ingersol Rollar 0.0 6.0
031 60 ton Vermeer 4.0 2.0

Total 29.0 101.0Total operating hours to date: 2,536.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

162

11 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 35 °F; No Precipitation; 23 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install storm drain from man hole 18 to man hole 19 - install man hole 19
Continue laying 18" storm drain to Storm Box 25
Compact trenches last list betw een 35 and 36 at 95% total 80' storm drain and man hole installed.

TRENCHING SERVICES INC
Rock trenching sew er laterals and storm drain main

ASBESTOS ABATEMENT INC
Worked on digging up concrete garage and hauling concrete
Worked on breaking concrete

EVERGREENE CONSTRUCTION
Set fencing at garage and area

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Will send draw ings to Qw est and Adelphia

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
Held site electrical prep meeting - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
Send 2 RFI's to Salt Lake City off ice - Changes to site electrical and storm drain

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

162

11 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Parsons Evergreene LABORERS 1.0 1.0
Patterson PIPE LAYER 1.0 8.0
Patterson OPERATING ENGINEER 5.0 41.0
Trenching Services LABORERS 1.0 7.5
Trenching Services OPERATING ENGINEER 1.0 7.5

Total 14.0 115.0Total hours w orked to date: 3,538.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
006 544H Loader 0.0 8.0
011 JD Loader 544E 0.0 8.5
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.5
015 Peterbilt Water Truck 0.0 2.0
016 Samsung SE 280 0.0 4.0
022 Samsung SL-180 0.0 10.0
030 Ingersol Rollar 0.0 6.0
031 60 ton Vermeer 0.0 7.5
032 Komatsh 0.0 6.0

Total 0.0 78.5Total operating hours to date: 2,614.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

163

12 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 37 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install storm drain from man hole 19 to CB 25
Install 100' Storm drain compact trenchs to 95% in roads and 85% on storm drain 
Install sew er services to units 69 and 70 both sides needed to be trenched f irst

TRENCHING SERVICES INC
Trenched sew er laterals totalling 3 - trenched w ater main

ASBESTOS ABATEMENT INC
Worked on breaking concrete for crushers
Worked on hauling concrete to cusher
Worked on digging concrete - no trucking today
Loaded last six sheds south side of central using w ater to control dust
Trailer w as double lined w ith 6 mil poly
Will haul to Simco rd landfill as nonfriable asbestos

AC&G
see attached

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
MTI performed - see density testing

REMARKS
Received additional information on storm drain and passed to base

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS/SAFETY MEETINGS
No dust control issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
RFI on metal edging at craw l space access and hooks on attic access in garage

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

163

12 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AC&G ENVIRON-CNTRL-SYS INST/SER 2.0 20.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 1.0 8.5
Patterson OPERATING ENGINEER 4.0 34.0
Trenching Services LABORERS 1.0 8.5
Trenching Services OPERATING ENGINEER 1.0 8.5

Total 12.0 109.5Total hours w orked to date: 3,648.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
004 T-6 0.0 0.0
006 544H Loader 0.0 8.0
011 JD Loader 544E 0.0 8.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
015 Peterbilt Water Truck 0.0 4.0
016 Samsung SE 280 10.0 0.0
022 Samsung SL-180 4.0 6.0
030 Ingersol Rollar 0.0 4.0
031 60 ton Vermeer 0.0 7.0

Total 14.0 63.0Total operating hours to date: 2,677.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

164

13 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 17 °F, Max 39 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install storm sew er 18" stopped at 8" w ater main coming out of w ater tank
Dug up w ater main and expose for loping 
Compact storm trench and start on w ater main
120' installed - dug up both w ater main crossing and gas crossing

TRENCHING SERVICES INC
Trenched w ater main

ASBESTOS ABATEMENT INC
Worked on digging up concrete and hauling concrete to crusher  and hauling dirty concrete to haul f ill - covering daily
All sheds south of central completely removed

ROMANS TRUCKING
T5 - 1 load sheds, 7 loads of clean concrete, 6 loads of dirty concrete

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Need ladders in trenches at 25' on center

PREPARATORY AND/OR INITIALS HELD TODAY
None 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

RFI&RFP STATUS UPDATE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

164

13 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 2.0 18.0
Patterson OPERATING ENGINEER 4.0 36.0
Roman's Trucking TRUCK DRIVER, GROUP 1 1.0 10.5
Trenching Services LABORERS 1.0 7.5
Trenching Services OPERATING ENGINEER 1.0 7.5

Total 12.0 109.5Total hours w orked to date: 3,757.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
006 544H Loader 0.0 9.0
011 JD Loader 544E 0.0 5.0
013 JD Track Hoe 790 0.0 9.0
014 JD 330 Track Hoe 0.0 9.0
016 Samsung SE 280 0.0 9.0
020 T5 0.0 10.5
022 Samsung SL-180 0.0 10.0
030 Ingersol Rollar 0.0 4.0
031 60 ton Vermeer 0.0 6.5

Total 0.0 82.0Total operating hours to date: 2,759.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

165

14 Jan 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 15 °F, Max 35 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install w ater main and cut roads in w est loop  
200' w ater main installed 
Back f ill and clean up

TRENCHING SERVICES
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections today

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS
No COE conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No dust control issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

165

14 Jan 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Patterson PIPE LAYER 2.0 10.5
Patterson OPERATING ENGINEER 5.0 31.5

Total 7.0 42.0Total hours w orked to date: 3,799.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

011 JD Loader 544E 0.0 11.0
013 JD Track Hoe 790 0.0 15.5

Total 0.0 26.5Total operating hours to date: 2,786.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

168

17 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 37 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Clean up spoil piles and haul off
Back f ill and clean up 
Cut roads in West Loop
Install w ater main - started at 200' and laid 100'

CONCRETE CRUSHER
Had crusher repaired in Boise, started crushing concrete at 12
Crushed 390 tons

AAI
Worked on hauling concrete to crusher, breaking big concrete w ith hammer for crushers, digging slabs and footings, hauling dirty 
concrete to hard f ill, and covering daily

ROMAN'S TRUCKING
T6 & ED1- asbestos concrete 12, clean concrete 4
T5 & ED2 - asbestos concrete 2, clean concrete 25

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
MTI not on site 

REMARKS
No COE conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Closed gates

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

168

17 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 3.0 30.0
CONCRETE CRUSHER LABORERS 1.0 9.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 18.0
Patterson PIPE LAYER 2.0 17.0
Patterson OPERATING ENGINEER 5.0 42.5
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 15.0 137.5Total hours w orked to date: 3,937.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
006 544H Loader 0.0 8.0
011 JD Loader 544E 0.0 8.0
013 JD Track Hoe 790 0.0 16.0
015 Peterbilt Water Truck 0.0 4.0
016 Samsung SE 280 5.0 5.0
018 Volvo L150 5.0 4.0
019 Cat320 5.0 4.0
021 NordBerg Crusher 5.0 4.0
022 Samsung SL-180 0.0 10.0
27 JD Roller 0.0 4.0
030 Ingersol Rollar 0.0 4.0
032 Komatsh 0.0 10.0
032 Peterbilt Truck and Trailer 0.0 21.0

Total 20.0 112.0Total operating hours to date: 2,898.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

169

18 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 46 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
CONCRETE CRUSHER
Crushed 590 tons of 1 1/2 minus.  Had problems w ith crusher - had to install a new  w ater pump.

ROMAN'S TRUCKING
T6 - ED1 - dirt 15 (concrete)
T5 - ED2 - dirt 14 - clean 4 (concrete)

AAI
Hauling concrete to hard f ill.  Worked on hauling concrete to crusher.  Worked on digging concrete.

PATTERSON
Install 8" w ater main.  Backfill and clean up project.  Haul gravel - 8 loads and rock off spoil piles and cut roads on West Loop.  
Evergreene checked depth on w ater main - w as good, 4' cover

HUNT ELECTRIC
Coordination for phase 5.  Coordination w ith the base electric shop concerning the new  retention pond south of the 366 maintenance 
building.  A dig permit w ill be required before w e can pot hole for utilities in this area.

TRENCHING SERVICES INC
No report received

General Comments:
QUALITY CONTROL INPECTIONS AND RESULTS
No specif ic inspections today

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI w ritten, received reponse to RFI#4

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

169

18 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 3.0 30.0
CONCRETE CRUSHER LABORERS 1.0 9.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC ELECTRICIAN 1.0 4.0
Patterson PIPE LAYER 2.0 17.0
Patterson OPERATING ENGINEER 5.0 42.5
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 19.5

Total 16.0 138.0Total hours w orked to date: 4,075.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
006 544H Loader 0.0 8.0
008 Dump Truck 0.0 8.0
011 JD Loader 544E 0.0 8.0
013 JD Track Hoe 790 0.0 16.0
016 Samsung SE 280 0.0 10.0
018 Volvo L150 5.0 4.0
021 NordBerg Crusher 5.0 4.0
022 Samsung SL-180 3.0 7.0
032 Komatsh 0.0 3.0
032 Peterbilt Truck and Trailer 0.0 19.5
033 Loader 5.0 4.0

Total 18.0 101.5Total operating hours to date: 2,999.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

170

19 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 50 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
HUNT ELECTRIC
Work on coordination w ith the base personel for locating the utilities for the retention basin near building 1788.  Work on the layout of 
the Cathodic stations in the east loop.  The east loop is not ready for Hunt Electric to start w orking.  There is only a paritial Cathodic 
station ready.  We w ill start w hen Evergreene has the area cleared.

AAI
Worked on hauling concrete to crusher
Hauled concrete to hardfill
Got brush ready to load
Worked on pushing trees over

ROMAN'S TRUCKING
T5 - ED - 14 loads of clean concrete, and 7 loads of dirty concrete

CONCRETE CRUSHER
Crushed 848 tons of 1 1/2 minus

PATTERSON
Installed 300' of 8" w ater main.  Cleaned up spoil piles and cut roads in West Loop.  Hauled 18 loads of rock.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed staking w ith surveyors.  Top back of curb for part of east loop is not correct on plans.  Surveyors are installing correctly.

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density on East Loop.  See attached

REMARKS
Discussed storm drain out fall w ith Base personnel.  Buried cable and fuel gas lines w ill require revision to detention basin

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Back up alarms w orking

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ON SITE
None 

RFI&RFP STATUS UPDATE
Issue RFI on mechanical room door size ; irrigation connection

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

170

19 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 4.0
Asbestos Abatement OPERATING ENGINEER 3.0 26.0
CONCRETE CRUSHER OPERATING ENGINEER 3.0 27.0
HUNT ELECTRIC ELECTRICIAN 1.0 2.0
Patterson PIPE LAYER 2.0 17.0
Patterson OPERATING ENGINEER 5.0 42.5
Roman's Trucking TRUCK DRIVER, GROUP 1 1.0 10.5

Total 16.0 129.0Total hours w orked to date: 4,204.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 8.0
011 JD Loader 544E 0.0 8.0
013 JD Track Hoe 790 0.0 16.0
014 JD 330 Track Hoe 0.0 8.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
032 Peterbilt Truck and Trailer 0.0 10.5
033 Loader 0.0 6.0

Total 0.0 76.5Total operating hours to date: 3,076.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

171

20 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 46 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
EVERGREENE CONSTRUCTION
Worked on perimeter fence

CONCRETE CRUSHER
Crushed 660 tons of 1 ½ minus

ROMAN'S TRUCKING
T5 - ED9 - brush 4 loads

ASBESTOS ABATEMENT INC
Worked on hauling concrete to crusher, all concrete south of central complete.  Worked on loading and hauling brush to Simco Road
Demolished garages 4301,4302,4303, and building 4307

HUNT ELECTRIC
Work on coordination w ith red stakes to get the retention basin located.  We have been notif ied by Intermountain Gas and Adelphia 
Cable that they do not have any utilities in the area

PATTERSON
Install 700' of 8" w ater main clean up spoil piles and level off project.  Cut road on w est loop.

TRENCHING SERVICES INC
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect w ater and sew er lateral lines intersections

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS
Held w eekly QC meeting - see attached
Need NTP for footing/foundations on east loop
Need TLF pow er resolved - poles are in road w here sew er lateral is

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Watch dropping items on feet - fence erection

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
RFI for closet/pantry blocking

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

171

20 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51585 Demo Building #4305

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 3.0 30.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 16.0
Evergreene Const. LABORERS 2.0 5.0
Evergreene Const. OPERATING ENGINEER 1.0 1.0
HUNT ELECTRIC ELECTRICIAN 1.0 1.0
Patterson PIPE LAYER 2.0 17.0
Patterson OPERATING ENGINEER 5.0 42.5
Roman's Trucking TRUCK DRIVER, GROUP 1 1.0 10.5

Total 17.0 123.0Total hours w orked to date: 4,327.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 8.0
008 Dump Truck 0.0 4.0
013 JD Track Hoe 790 0.0 16.0
014 JD 330 Track Hoe 0.0 8.0
016 Samsung SE 280 3.0 7.0
017 Link Belt 2800 Quantum 0.0 10.0
019 Cat320 1.0 8.0
021 NordBerg Crusher 1.0 8.0
023 Samsung SE50 7.0 3.0
032 Peterbilt Truck and Trailer 0.0 10.5
033 Loader 1.0 18.0
034 JCB 0.0 5.0

Total 13.0 105.5Total operating hours to date: 3,181.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

172

21 Jan 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 30 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Worked on raising man hole #15A 6".  Ed and Juan contained tap trenches.  

CONCRETE CRUSHER
Crushed 555 tons of 1 ½ minus

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sanitary sew er man hole 15A elevations

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS
Discussed storm door glass and unit number/name plate locations on units

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Low er booms and set brakes w hen equipment not attended

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI's w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51590 Demo Building #4306
P5345 NTP - Phase 5 Foundations

The following activity was finished today:
Activity No Description
P5345 NTP - Phase 5 Foundations

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

172

21 Jan 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

CONCRETE CRUSHER LABORERS 1.0 8.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 16.0
Patterson PIPE LAYER 2.0 7.0
Patterson OPERATING ENGINEER 5.0 13.0

Total 10.0 44.0Total hours w orked to date: 4,371.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

013 JD Track Hoe 790 0.0 2.0
019 Cat320 3.0 5.0
021 NordBerg Crusher 3.0 5.0
026 L150 3.0 5.0
033 Loader 0.0 2.0

Total 9.0 19.0Total operating hours to date: 3,200.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

175

24 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 32 °F; No Precipitation; 9 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on hauling demo debris
Worked on hauling brush from trees and cutting trees
Worked on general clean up
Demolished building #4310

PATTERSON
Install 8" w ater main and start on f ire hydrates 300' clean up more spoil piles

CONCRETE CRUSHER
Crushed 871 tons of 1 ½ minus

ROMAN'S TRUCKING
T3 - 4 loads of demo
T6 - 4 loads of demo
T5 - 4 loads of w ood

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w ater line install in East Loop

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS
Turned in outage request for w ater shut off to TLF.  Received updated draw ings on storm w ater outfall.  Distributed to COE and 
Base.
Received a formal approval of phase 5 civil draw ings from IDEQ

Safety Inspection / Safety Meetings:
SAFETY INPECTIONS/SAFETY MEETINGS
Checked hard hat expiration date

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

RFI&RFP STATUS UPDATE
No RFI w ritten today, received response to RFI #10 and ASI #1 and #2

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P51595 Demo Building #4307

No activities were finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

175

24 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 3.0 30.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
CONCRETE CRUSHER LABORERS 1.0 9.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 18.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 32.0

Total 12.0 119.0Total hours w orked to date: 4,490.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.0
006 544H Loader 0.0 8.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
023 Samsung SE50 5.0 5.0
032 Peterbilt Truck and Trailer 0.0 11.5
033 Loader 5.0 13.0

Total 10.0 94.0Total operating hours to date: 3,294.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

176

25 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 38 °F; No Precipitation; 14 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ASBESTOS ABATEMENT INC
Worked on hauling demo debris, hauling brush, and pushing and cutting trees
Demolished building 4306
�
ROMANS TRUCKING
T3 - 4 loads of demo
T6 - 4 loads of demo
T5 - 4 loads of w ood

CONCRETE CRUSHER
Tore dow n crusher to go to Salt Lake City

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w ater laterals

QUALITY CONTROL TESTING AND RESULTS
No soil density testing today

REMARKS
Some confusion on locates for utility on both sides of fence of detention road area - discussed and w alked w ith personnel.  Locates 
completed by noon - pot holes started

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached.  Installed f lammable storage cabinet for fuel

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
Response to RFI 7,8,12

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51600 Demo Building #4308

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

176

25 Jan 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 4.0 40.0
CONCRETE CRUSHER LABORERS 1.0 8.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 16.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5

Total 11.0 105.5Total hours w orked to date: 4,595.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.5
013 JD Track Hoe 790 0.0 8.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
019 Cat320 0.0 8.0
020 T5 0.0 10.5
021 NordBerg Crusher 0.0 8.0
023 Samsung SE50 6.0 4.0
033 Loader 7.0 11.0
035 544G loader 0.0 8.5

Total 13.0 107.5Total operating hours to date: 3,402.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

177

26 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 42 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Wire signs to gates

PATTERSON
Install f ire hydrant into building #75
Install laterals to buildings 73 and 85
Cut at cap
Water main on West Loop - level up
Work on road cuts on West Loop

CONCRETE CRUSHER
Tear dow n crusher to go to Salt Lake City

ASBESTOS ABATEMENT INC
Worked on hauling demo debris
Worked on hauling brush and f irew ood
Demolished building 4314, 4308,4309

ROMAN'S TRUCKING
T3 - 4 loads of demo
T6 - 3 loads of w ood
T5 - 3 loads of w ood
        2 loads of logs

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Superintendent installed stand pipe on w ater line, but w as only authorized to cap line.  TLF  outage needs to be rescheduled to 
remove

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Personal protective equipment check - hard hat , w ork boot, etc

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Rock Crusher Inc - last day

RFI & RFP STATUS UPDATE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

177

26 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51605 Demo Building #4309

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 5.0 50.0
CONCRETE CRUSHER LABORERS 1.0 8.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 16.0
Parsons Evergreene LABORERS 1.0 0.5
Patterson PIPE LAYER 1.0 8.5
Patterson OPERATING ENGINEER 4.0 34.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5

Total 18.0 158.5Total hours w orked to date: 4,754.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.5
011 Bob Cat 5.0 5.0
013 JD Track Hoe 790 0.0 17.0
014 JD 330 Track Hoe 0.0 8.5
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
019 Cat320 8.0 0.0
020 T5 0.0 10.5
021 NordBerg Crusher 8.0 0.0
023 Samsung SE50 5.0 5.0
033 Loader 14.0 4.0

Total 40.0 99.5Total operating hours to date: 3,501.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

177

26 Jan 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

178

27 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 40 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMAN'S TRUCKING
T6 - 4 loads of demo
T3 - 4 loads of demo
T5 - 3 loads of w ood

PARSONS EVERGREENE
Move concrete pipe for trenching

TRENCHING SERVICES INC
Trenched pow er main trench

PATTERSON
Install w ater services to units 88,84,83,82 - both sides
Level up project for basement stakes.  Cut 100' of road on West Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
Mike Pope of Base Utilities requested a baterialogical test on w ater line w hen stand pipe w as removed
Results are forth coming

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Equipment loading and unloading for transport

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P511020 Install Main Gas Line
P511035 Install Main Electrical Distri

No activities were finished today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

178

27 Jan 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene OPERATING ENGINEER 1.0 1.0
Patterson PIPE LAYER 1.0 9.0
Patterson OPERATING ENGINEER 3.0 27.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 29.5
Trenching Services LABORERS 1.0 8.0
Trenching Services OPERATING ENGINEER 1.0 8.0

Total 10.0 82.5Total hours w orked to date: 4,836.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 8.5
006 544H Loader 0.0 4.0
013 JD Track Hoe 790 0.0 14.0
014 JD 330 Track Hoe 0.0 9.0
020 T5 0.0 10.5
034 JCB 0.0 1.0
035 544G loader 0.0 3.0
035 58 ton Tesmec Trencher 0.0 8.0

Total 0.0 68.5Total operating hours to date: 3,570.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

179

28 Jan 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 50 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Unloaded embeds�

TRENCHING SERVICES INC
Russ from Patterson told me not to dig on road E.  Said he w ould dig if  needed 50 degree on road AB - cannot be trenched for pow er 
because of hydrant conflict.  (back f ill)

PATTERSON
Install w ater laterals to units 87,86 and other side of 85.  Back f ill trenches that trencher did.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
No onsite testing today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No dust control issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P51630 Demo Building #4314
P5425 Government Final Design Back C

The following activity was finished today:
Activity No Description
P51160 Procure Termiticide - Bungalow
P51180 Procure Termiticide - Charles
P52020 Procure Termiticide - Baxter
P5420 Revise All other Work
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

179

28 Jan 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene LABORERS 1.0 1.0
Parsons Evergreene OPERATING ENGINEER 1.0 1.0
Patterson PIPE LAYER 1.0 5.5
Patterson OPERATING ENGINEER 3.0 16.5
Trenching Services LABORERS 1.0 5.5
Trenching Services OPERATING ENGINEER 1.0 5.5

Total 8.0 35.0Total hours w orked to date: 4,871.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

013 JD Track Hoe 790 0.0 10.0
014 JD 330 Track Hoe 0.0 5.0
034 JCB 0.0 1.0
035 544G loader 0.0 5.0
035 58 ton Tesmec Trencher 0.0 5.0

Total 0.0 26.0Total operating hours to date: 3,596.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

182

31 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 42 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMAN'S TRUCKING
T3 - 4 loads of demo
T6 - 4 loads of demo
T5 - 3 loads of w ood

AAI
Worked on hauling demo debris, hauling trees, and general clean up

PATTERSON
Install w ater laterals to units 74,75,76,77,78,79,71 - clean up rock piles and haul to landfill - 8 loads.  20 loads of crushed rock hauls 
to East Loop and stock piled.

HUNT ELECTRIC
Work on f inishing the Cathodic rough in for the East Loop.  We have encountered rock at a depth of 18" on the south edge of road A. 
 We w ere directed by Evergreene to contact the trencher operator and have trenching services remove the rock.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w ater lateral installation

QUALITY CONTROL TESTING AND RESULTS
Received results from bacteriological testing of w ater piping outage.  See attached

REMARKS
Requested outage to remove riser placed on w ater main near 4210 and for shut dow n of w ater tank f ill line
COE (LaFluer) approved removal of fence betw een phase 5 and 6 near playground to store concrete for future crushing.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Verify that equipment has f ire extinguishers

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI responses w ritten on 45 degree bends for w ater f ill under storm drain

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

182

31 Jan 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 5.0 50.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 4.5
HUNT ELECTRIC ELECTRICIAN 1.0 4.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 4.5
Patterson TRUCK DRIVER, GROUP 1 2.0 17.0
Patterson PIPE LAYER 1.0 8.5
Patterson OPERATING ENGINEER 4.0 26.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5

Total 18.0 146.5Total hours w orked to date: 5,018.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.0
008 Dump Truck 0.0 16.0
011 Bob Cat 9.0 1.0
013 JD Track Hoe 790 0.0 16.0
014 JD 330 Track Hoe 0.0 8.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
022 Samsung SL-180 8.0 2.0
023 Samsung SE50 7.0 3.0
037 Excavator 0.0 10.0
038 416 Cat 0.0 4.5

Total 24.0 120.0Total operating hours to date: 3,716.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

183

01 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 46 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMAN'S TRUCKING
T3 - 4 loads of demo
T5 - 4 loads of logs, one load of logs, one load of steel
T6 - 4 loads of demo

AAI
Loading demo debris and trees, w orked on demo 4311 and clean up

PARSONS EVERGREENE
Unloaded playground equipment and unloaded J Bolts - pallet for steel

PATTERSON
Install w ater services to unit.  Clean up Job site and haul 31 loads to land f ill and dig up w ater main to Loop.  Back f ill trencher trench. 
 Spent one hour replacing plug on 4" w ater main - West Loop.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
No onsite testing today

REMARKS
Received approvals for outage at TLF and w ater tank f ill.  Held subcontractor coordination meeting.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

183

01 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 36.0
Asbestos Abatement OPERATING ENGINEER 4.0 24.0
Parsons Evergreene LABORERS 1.0 1.5
Parsons Evergreene OPERATING ENGINEER 1.0 2.5
Patterson TRUCK DRIVER, GROUP 1 2.0 17.0
Patterson PIPE LAYER 1.0 8.5
Patterson OPERATING ENGINEER 4.0 34.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5

Total 18.0 155.0Total hours w orked to date: 5,173.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.0
008 Dump Truck 0.0 16.0
011 Bob Cat 0.0 2.0
013 JD Track Hoe 790 0.0 16.0
014 JD 330 Track Hoe 0.0 8.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
023 Samsung SE50 0.0 2.0
034 JCB 0.0 2.5
035 544G loader 0.0 8.0

Total 0.0 114.0Total operating hours to date: 3,830.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

184

02 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 42 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Relocate trailer and move plugs to curb 
Had jobsite project manager meeting

PATTERSON
Loop  w ater main by w ater tank and 50' of 8" main by storm drain.  MH#19 and LB#26 clean up spoil piles.  16 loads hauled to land 
f ill.  Back f ill w ater main trench behind trencher on West Loop.

AAI
Demo #4304 
Worked on loading demo debris and clean up

ROMAN'S TRUCKING
T3 - 4 loads of demo
T5 - 4 loads of demo
T6 - 4 loads of demo

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Received inspected tank f ill line installation

QUALITY CONTROL TESTING AND RESULTS
Completed the revision to the w ater tank.  Fill line w ill pour thrust blocks, set over night and ready for operation on Thursday

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
NA

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

184

02 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement OPERATING ENGINEER 4.0 40.0
Parsons Evergreene LABORERS 1.0 1.0
Parsons Evergreene OPERATING ENGINEER 1.0 2.5
Patterson TRUCK DRIVER, GROUP 1 2.0 20.0
Patterson PIPE LAYER 2.0 19.0
Patterson OPERATING ENGINEER 4.0 48.5
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5

Total 17.0 162.5Total hours w orked to date: 5,335.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.5
008 Dump Truck 0.0 19.0
011 Bob Cat 0.0 1.0
013 JD Track Hoe 790 0.0 19.0
014 JD 330 Track Hoe 0.0 9.5
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
026 Hitachi 0.0 10.0
035 544G loader 0.0 9.5

Total 0.0 129.0Total operating hours to date: 3,959.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

185

03 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 46 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install 200' of 18" storm drain betw een man hole #19 and 68,69 and 70.  Loads to land f ill 8 and hauled 54 loads of crushed rock to 
East Loop.  Back f ill and compact w ater lateral trenches

PARSONS EVERGREENE
Unloaded w ire mesh
Had a site orientation meeting w ith Steve

HUNT ELECTRIC
No report received

TRENCHING SERVICES
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Water tank piping complete
Patterson not coating valves, f itting, w ell - must continue inspections

QUALITY CONTROL TESTING AND RESULTS
Soil density testing today on storm drain pipe

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Hunt employee not using ladders to exit trench

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
None w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

185

03 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene OPERATING ENGINEER 1.0 5.5
Patterson TRUCK DRIVER, GROUP 1 2.0 20.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 5.0 50.0

Total 10.0 95.5Total hours w orked to date: 5,431.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
008 Dump Truck 0.0 20.0
013 JD Track Hoe 790 0.0 20.0
014 JD 330 Track Hoe 0.0 10.0
034 JCB 0.0 5.5
035 544G loader 0.0 10.0

Total 0.0 75.5Total operating hours to date: 4,034.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

186

04 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 48 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install storm drain betw een man hole #19 and curb box #25
Install w ater laterals to units 65 and 64
Hauled crushed rock to East Loop - 20 loads hauled
Installed 160' of storm drain
Back fill and compact w ater lateral trenches

PARSONS EVERGREENE
Load trencher PCS on to cow boy - unload rebar - layout units

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected installation of w ater and storm drain piping

QUALITY CONTROL TESTING AND RESULTS
Soil density testing on w ater main - see attached

REMARKS
Receive load of rebar for units 75-79

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTION
Some minor dust problems as dirt is drying out w here driven on

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 10 activities were started today:

Activity No Description
P51620 Demo Building #4312
P51625 Demo Building #4313
P51735 Chlordane Handling #4204
P51740 Chlordane Handling #4210
P5275001 Survey & Building Layout
P5275051 Duplex #75 Total Durration
P5276001 Survey & Building Layout
P5276049 Duplex #76 Total Durration
P5277001 Survey & Building Layout
P5277051 Duplex #77 Total Duration

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

186

04 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 3 activities were finished today:

Activity No Description
P5275001 Survey & Building Layout
P5276001 Survey & Building Layout
P5277001 Survey & Building Layout

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 1.0 4.0
Parsons Evergreene OPERATING ENGINEER 1.0 7.5
Patterson TRUCK DRIVER, GROUP 1 2.0 6.0
Patterson PIPE LAYER 2.0 7.0
Patterson OPERATING ENGINEER 5.0 16.5

Total 11.0 41.0Total hours w orked to date: 5,472.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 3.0
008 Dump Truck 0.0 6.0
013 JD Track Hoe 790 0.0 7.5
014 JD 330 Track Hoe 0.0 3.0
034 JCB 2.0 6.0
035 544G loader 0.0 3.0

Total 2.0 28.5Total operating hours to date: 4,063.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

189

07 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 44 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
TRENCHING SERVICES INC
Cut H2O services on 5A

PATTERSON
Install 18" storm drain drain betw een manhole #19 to storm box 25.  Install w ater services and back fill and compact.  Dig craw l spaces 75 
and part of 77.  Back fill trencher trench w est loop

PARSONS EVERGREENE
Layout units, move rebar, roll blankets

HUNT ELECTRIC
Work on tie in for the clubhouse transformer from S04. Work on communication conduits from S04.  Work on back fill and compaction.  We 
need a compaction test for this trench.

ROMAN'S TRUCKING
T3 - 4 loads of demo
T5 - 4 loads of demo
T6 - 4 loads of demo

AAI
Worked on hauling demo debris and performing general clean up

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Helped lay out units 77,78,79; inspected storm drain install and excavation for 75,77

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Staked additional units for excavations 
Delivered trenching equipement
Patterson not backfill w ater laterals so survey can be done

Safety Inspection / Safety Meetings:
SAFETY INSPECTION/SAFETY MEETINGS
Back up alarms w orking on equipment

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

189

07 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P51635 Demo Building #4315
P51755 Chlordane Handling #4251
P51760 Chlordane Handling #4252
P5275002 Excavation
P5275003 Form & Pour Footings
P5276002 Excavation
P5279001 Survey & Building Layout
P5279051 Duplex #79 Total Durration

The following 3 activities were finished today:

Activity No Description
P5275002 Excavation
P5276002 Excavation
P5279001 Survey & Building Layout

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC ELECTRICIAN 2.0 13.0
Parsons Evergreene OPERATING ENGINEER 1.0 11.0
Patterson PIPE LAYER 2.0 19.0
Patterson OPERATING ENGINEER 6.0 51.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5
Trenching Services LABORERS 1.0 8.5
Trenching Services OPERATING ENGINEER 1.0 8.5

Total 22.0 204.5Total hours w orked to date: 5,676.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

189

07 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
013 JD Track Hoe 790 0.0 18.0
014 JD 330 Track Hoe 0.0 18.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
026 Hitachi 0.0 10.0
034 JCB 4.0 8.0
035 544G loader 0.0 9.0
035 58 ton Tesmec Trencher 5.5 3.0
039 Parsons-Water Truck 0.0 9.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 5.0
042 Kabota kx 121-1 0.0 5.0

Total 9.5 139.5Total operating hours to date: 4,202.5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

190

08 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 44 °F; No Precipitation; 7 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN�
Form footings at 77 and tie rebar

AAI
Worked on hauling demo debris, hauling steal, general clean up, demolished garages 4315,4316,4317,4318

TRENCHING SERVICES INC
Cut sew er main on road N

PARSONS EVERGREENE 
Uncover holes, fetch generator, move blankets to phase 5, dust control north end (chlordane) cover - uncover, held site safety 
meeting, spent one hour cleaning up for Patterson

ROMANS TRUCKING
T3 - 4 loads of demo
T5 - 3 loads of demo
T6 - 2 loads of demo

PATTERSON
Install 12" storm drain from storm box 25 to storm box 2A - 250' total.  Install 150' of 8" w ater main.  Dig craw l spaces on units 75 and 
77.  Back f ill sew er trench w est loop.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub grade at 75-77
Subgrade at 75 did not pass soil density - w ill be removed and recompacted or w et dow n and recompacted.

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Review ed submittal register w ith COE 
Held site subcontractor coordination meeting

Safety Inspection / Safety Meetings:
SAFETY INSPECTION/SAFETY MEETINGS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep meeting w ith concrete foundation sub - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Axelsen

RFI&RFP STATUS UPDATE
RFI on bottom of footing at ADA units

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

190

08 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 8.0 64.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Parsons Evergreene CARPENTER 1.0 9.5
Parsons Evergreene OPERATING ENGINEER 1.0 9.5
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 25.8
Trenching Services LABORERS 1.0 8.5
Trenching Services OPERATING ENGINEER 1.0 9.5

Total 27.0 246.8Total hours w orked to date: 5,923.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 2.0 8.0
004 T-6 0.0 4.8
005 T-3 0.0 10.5
006 544H Loader 0.0 9.5
013 JD Track Hoe 790 0.0 19.0
014 JD 330 Track Hoe 0.0 19.0
017 Link Belt 2800 Quantum 2.0 8.0
020 T5 0.0 10.5
022 Samsung SL-180 8.0 2.0
023 Samsung SE50 8.0 2.0
026 Hitachi 2.0 8.0
031 60 ton Vermeer 4.0 5.5
034 JCB 0.5 9.0
035 544G loader 0.0 9.5
039 Water Truck 0.0 4.0
040 IR Roller 0.0 4.0

Total 26.5 133.3Total operating hours to date: 4,335.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

190

08 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

191

09 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 44 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install 200' of w ater main to fence at phase 4
Coat f ittings and get ready for thrust blocks
Level project for stakes
Back fill sew er trench w est loop
Dig craw l passes 77 and 78

AXELSEN CONCRETE
Tie bar and pour footings at 77 - form footings at 75

L&L ASSOCIATES
Installed 2" feeder conduit in footing building 77
Installed ¿" in footing
Installed ufer ground in footing

PARSONS EVERGREENE
Uncover pads - lay out 64,65,66 - move fabric T posts - misc emergency shut dow n for gas line being dug up - embeds J bolts to 77, 
organize back of trailer, prep for compound erection

TRENCHING SERVICES
Cut out sew er lat's and main on roads O<P<Q

AAI
Worked on hauling demo debris
Worked on hauling steel
Worked on general clean up
Demolished building 4323

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected footing for unit 77 for concrete placement and verif ied cuts for 64,65,66,67

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing and concrete - see attached

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
SAFETY INSPECTION/SAFETY MEETINGS
Concrete crew s had gloves and safety glasses for placement

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

191

09 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P51650 Demo Building #4318
P51655 Demo Building #4319
P51775 Chlordane Handling #4255
P51780 Chlordane Handling #4256
P5275004 Form & Pour Foundations
P5277002 Excavation

The following 2 activities were finished today:
Activity No Description
P5276003 Form & Pour Footings
P5277002 Excavation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 72.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene CARPENTER 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 55.5
Trenching Services LABORERS 1.0 9.5
Trenching Services OPERATING ENGINEER 1.0 9.5

Total 27.0 226.5Total hours w orked to date: 6,149.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
008 Dump Truck 0.0 10.0
014 JD 330 Track Hoe 0.0 20.0
017 Link Belt 2800 Quantum 2.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

191

09 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

022 Samsung SL-180 8.0 2.0
023 Samsung SE50 8.0 2.0
026 Hitachi 2.0 8.0
034 JCB 3.5 9.5
035 544G loader 0.0 10.0
039 Parsons-Water Truck 0.0 5.0
043 50 TON ROCK SAW 2.5 7.0

Total 26.0 91.5Total operating hours to date: 4,427.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

192

10 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 46 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
L&L ASSOCIATES
Installed 2 tw o in feeders
Installed 2 ¿ inch
Installed 2 ufer grounds
�
PARSONS EVERGREENE
Embeds, Jbolts CBS for 75, fetch panels, erect compound area, silt fence, fabric repair by off ice trailer

TRENCHING SERVICES INC
Sew er main

AXELSEN CONCRETE
Grade and tie bar in footings 75 strip tops, snap lines, tie bar and form w all for 77

AAI
No report received

PATTERSON
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected layouts of buildings 67,68,69,70

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
SAFETY INSPECTION/SAFETY MEETINGS
All streets w ere w ashed around demo area

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
RFI w ritten about size of fascia

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P51310 Abate Building #4311
P51660 Demo Building #4320
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

192

10 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51665 Demo Building #4321
P51785 Chlordane Handling #4257
P51790 Chlordane Handling #4258
P5276004 Form & Pour Foundations
P5277003 Form & Pour Footings
P5279002 Excavation

The following 3 activities were finished today:
Activity No Description
P51305 Abate Building #4310
P5275004 Form & Pour Foundations
P5279002 Excavation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 96.0
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene LABORERS 1.0 6.5
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Trenching Services LABORERS 1.0 9.0
Trenching Services OPERATING ENGINEER 1.0 9.0

Total 19.0 138.5Total hours w orked to date: 6,288.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 4.0 4.0
043 50 TON ROCK SAW 4.0 5.0

Total 8.0 9.0Total operating hours to date: 4,436.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

193

11 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 53 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
TRENCHING SERVICES INC
Cut H2O main on road R back f ill w ith coader

PARSONS EVERGREENE
Locate and cover storm drains w ith silt fence - relocate material in back to outside lock ups - rebar to 78 and 79 f ire extinguishers to 
trailer - silt fence hung on w estern perimeter - gutter broom - loose panels from north w est area to compound - dust control

AXELSEN CONCRETE
Form w alls, place imbeds, pour w alls 77- tie bar and pour footings 75 - form footings 78

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected reinforcement and form w ork for concrete pour

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
None today

Safety Inspection / Safety Meetings:
SAFETY INSPECTION/SAFETY MEETINGS
Water for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
RFI about front porch

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

193

11 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 16.0 128.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Trenching Services LABORERS 1.0 6.0
Trenching Services OPERATING ENGINEER 1.0 6.0

Total 20.0 156.0Total hours w orked to date: 6,444.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 4.5 3.5
043 50 TON ROCK SAW 1.5 4.5

Total 6.0 8.0Total operating hours to date: 4,444.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

196

14 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 41 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMAN'S TRUCKING
T3 - 3 loads of demo
T5 - 4 loads of demo
T6 - 4 loads of demo

AAI
Worked on hauling demo debris and demolished building 4324

PATTERSON
Install w ater laterals to units 71,72,73 and 75 West side.  Install storm box for 2A on chlorinating w ater main and pressure test.  Back 
f ill w ater main and sew er laterals w est loop

AXELSEN CONCRETE CONSTRUCTION
Strip w alls for 77 and strip footings for 75, snap lines, tie bar, start forming w alls - grade and tie bar in footings for 78, form footings 
for 79

TRENCHING SERVICES INC
Use loader to back f ill

PARSONS EVERGREENE
Rebar to 79 and 64 - embeds - f inish silt fence w est end of phase 5.  Check elevations behind Patterson.  Clean asphalt off of 
grinder.  Move silt and debris for survey 73,72,71

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w ater piping for chloination and pressure test

QUALITY CONTROL TESTING AND RESULTS
Pumped one truck of w ater (chlorinated) into pipe (210ppm) not enough time for second (end of pipe) test
Soil density testing - see attached - 64,65,66 - failed / to retest , 67 - passed

REMARKS
Kent visited site to view  w ater test
Surveyors laying units 80,81

Safety Inspection / Safety Meetings:
SAFETY INSPECTION/SAFETY MEETINGS
Back up alarms w orking on observed equipment

PREPARATORY AND/OR INITIALS HELD TODAY
Review  safety analysis w ith pulverizer

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Parson's staker

RFI&RFP STATUS UPDATE
No RFI
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

196

14 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 104.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 3.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 9.0
Patterson PIPE LAYER 2.0 18.0
Patterson OPERATING ENGINEER 6.0 62.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 28.5
Trenching Services LABORERS 1.0 8.5
Trenching Services OPERATING ENGINEER 1.0 8.5

Total 33.0 287.5Total hours w orked to date: 6,731.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 2.5 8.0
006 544H Loader 0.0 9.0
008 Dump Truck 0.0 4.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 6.0
017 Link Belt 2800 Quantum 4.0 6.0
020 T5 0.0 10.5
023 Samsung SE50 7.5 2.5
026 Hitachi 6.0 4.0
034 JCB 1.0 7.0
035 544G loader 0.0 9.0
039 Water Truck 0.0 6.0
040 IR Roller 0.0 4.0
043 50 TON ROCK SAW 5.5 3.0
044 JD 225 Track Hoe 0.0 9.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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14 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 26.5 106.5Total operating hours to date: 4,550.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

197

15 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 15 °F, Max 37 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
TRENCHING SERVICES INC
Finish sew er services

PARSONS EVERGREENE
Clean front entry w ay - site safety meeting - relocate w ater pipe - lay out 80 and 84 - check Patterson's elevations - cover #64 - 
pictures - document 2 valves and 1 Tee not covered - Ruben calling on 4A - blankets to 64 and 65

L&L ASSOCIATES
Ufer grading unit 78 and 79 - grounding feed pipe

AAI
Hauling demo debris and demolished building 4325

ROMAN'S TRUCKING
T3 - 4 loads of demo
T5 - 4 loads of demo
T6 - 4 loads of demo

AXESLEN CONCRETE CONSTRUCTION
Graded and tie bar in footings for 79 - pour footings 79,78, int. 75 - form w alls for 75

HUNT ELECTRIC
Work on receiving the 575 vaults for phase 5.  A total of f ive vaults and lids received.  Work on receiving 10 lif ts of 4" conduit and 8 
lif ts of 2" conduit.  Attended coordination meeting.

PATTERSON
Back f ill and compact w ater main trenches and f ill w ater main w ith 210 ppm chlorine.  Back f ill sew er lateral trenches w est loop.  Dig 
craw l spaces on unit 69 and 70.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w ater line - chlorine test
Inspected rebar, clearances for footing pour at 78 and 79
Staked other buildings except for 74

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete inspection - see attached

REMARKS
Filled w ater line w ith chlorine - 210 ppm at entry into phase 5E, 200ppm at lateral to building 64

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETING
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

197

15 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No RFI's w ritten, received response 18,19,20,21

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 99.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 5.5
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene CARPENTER 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Patterson LABORERS 1.0 8.0
Patterson PIPE LAYER 2.0 18.5
Patterson OPERATING ENGINEER 6.0 54.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5
Trenching Services LABORERS 1.0 7.5
Trenching Services OPERATING ENGINEER 1.0 7.5

Total 33.0 271.5Total hours w orked to date: 7,003.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
008 Dump Truck 0.0 4.0
013 JD Track Hoe 790 0.0 4.0
014 JD 330 Track Hoe 0.0 9.0
017 Link Belt 2800 Quantum 6.0 4.0
020 T5 0.0 10.5
026 Hitachi 4.0 6.0
034 JCB 4.0 4.0
035 544G loader 0.0 9.0
039 Water Truck 0.0 4.0
040 IR Roller 0.0 4.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

043 50 TON ROCK SAW 2.5 5.0
044 JD 225 Track Hoe 0.0 8.0

Total 16.5 101.5Total operating hours to date: 4,652.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

198

16 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 37 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE CONSTRUCTION
Strip top of footings for 78 and 79 then snap lines and tie w all bar - form w alls for 75 - set batter boards and didn't pass compaction - other 
pads froze last night (10 degrees) - can't form footings
�
PARSONS EVERGREENE
Pull covers off dumpsters - store, snap emulsion and grade lines on 77 - gather pallets blankets to cover misc pads - team meeting - cover 
64,65,66,67 - tool inventory - fetch move blankets

ASBESTOS ABATEMENT INC
Worked on hauling demo debris and demolished building 4325

ROMAN'S TRUCKING
T3 - 4 loads of demo
T6 - 4 loads of demo

PATTERSON
Pressure test w ater main to 200 lbs 45 degrees bend blew  out , dig out and get ready to repair.  Backfill storm drain trench and w ater main 
trench.  Dig craw l spaces on units 75,80,88.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected stripped footing - looked good, set grade for #76

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing on trenches - see attached

REMARKS
Performed GPS survey of w ater pipe line - located valves, some fittings; mostly for alignment.  Buried so elevations not correct - 45 degree 
fitting failed on pressure test - reconstructed and retested.

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETING
Stay aw ay from pressure testing - keep trenches marked

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
No RFI's w ritten or received

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P51835 Chlordane Handling #4267
P51840 Chlordane Handling #4268
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5266002 Excavation
P5268002 Excavation
P5277005 Install Sub-rough Plumbing
P5278003 Form & Pour Footings
P5279004 Form & Pour Foundations

The following 2 activities were finished today:
Activity No Description
P5266002 Excavation
P5268002 Excavation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 97.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Parsons Evergreene LABORERS 1.0 7.5
Parsons Evergreene CARPENTER 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Patterson LABORERS 1.0 9.5
Patterson PIPE LAYER 2.0 19.0
Patterson OPERATING ENGINEER 6.0 56.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0

Total 28.0 248.0Total hours w orked to date: 7,251.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 9.0
008 Dump Truck 0.0 4.0
013 JD Track Hoe 790 0.0 9.0
014 JD 330 Track Hoe 0.0 9.0
017 Link Belt 2800 Quantum 6.0 4.0
023 Samsung SE50 9.0 1.0
026 Hitachi 4.0 6.0
035 544G loader 0.0 9.0
039 Parsons-Water Truck 0.0 4.0
040 IR Roller 0.0 4.0
044 JD 225 Track Hoe 0.0 9.0

Total 19.0 89.0
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DAILY LOG OF CONSTRUCTION - MILITARY
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198

16 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total operating hours to date: 4,741.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

199

17 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 17 °F, Max 39 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE CONSTRUCTION
Graded and placed imbeds for 79, poured w alls for 75 and 79, tie bar and form w alls for 78, set batter boards and form footings for 
67

ROMAN'S TRUCKING
T3 - 4 loads of demo
T5 - 4 loads of demo
T6 - 4 loads of demo

AAI
Worked on hauling demo debris

PARSONS EVERGREENE
Fetch concrete blankets w ith JCB
Cover Patterson's holes
Rebar and other misc. to holes w ith JCB
Water dow n roads and trench material
Unload emulsion and place emulsion on 77

PATTERSON
Pressure test 8" w ater main for the East Loop.  Fix tw o leaks and back f ill w ater main.  Back f ill sew er trenches for the West Loop.  
Dig craw l passes for buildings 88 and 80

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms, rebar, hold dow ns, vents for foundation w all pours at #75 and #79

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - tw o separate times - see attached.  Performed concrete testing for #75 and #79 - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/ SAFETY MEETINGS
Concrete placement crew  had safety vents and glasses and gloves

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
Received revised RFI#16

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

199

17 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 127.5
Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 2.0 18.5
Parsons Evergreene CARPENTER 1.0 8.5
Parsons Evergreene LABORERS 1.0 3.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5
Patterson LABORERS 1.0 8.5
Patterson PIPE LAYER 2.0 17.0
Patterson OPERATING ENGINEER 6.0 50.5
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5

Total 34.0 293.5Total hours w orked to date: 7,544.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 8.0
008 Dump Truck 0.0 8.0
013 JD Track Hoe 790 0.0 6.0
014 JD 330 Track Hoe 0.0 8.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
022 Samsung SL-180 8.0 2.0
026 Hitachi 0.0 10.0
034 JCB 1.5 7.0
035 544G loader 0.0 8.0
039 Water Truck 0.0 8.0
040 IR Roller 0.0 4.0
044 JD 225 Track Hoe 0.0 8.0

Total 9.5 118.5Total operating hours to date: 4,859.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

200

18 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 44 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE CONSTRUCTION
Formed w alls for 78 and footings for 67

PATTERSON
No narrative w ritten

PARSONS EVERGREENE
Lay out - unload reinforcing steel - cover holes

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected form w ork, rebar at 67

QUALITY CONTROL TESING AND RESULTS
Pressure test w ater main from phase 4 tie in to f ire hydrant at intersection of road A/B - 200 psi at 9:20 am , 195 psi at 11:25 am; 
w ith in allow able loss for 1850 LF pipe.  Also note that  value w as bumped a lost 2psi

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS 
Watered all areas for phase 5 East for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
No RFI's

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

200

18 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 91.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5
Patterson LABORERS 1.0 3.5
Patterson PIPE LAYER 2.0 7.0
Patterson OPERATING ENGINEER 6.0 23.5

Total 25.0 141.5Total hours w orked to date: 7,686.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 1.0 7.5
Total 1.0 7.5Total operating hours to date: 4,867.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

203

21 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 50 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ROMAN'S TRUCKING INC
T5, ED9- 4 loads of demo debris - 10.5 hours
T6, ED3 - 3 loads of demo debris - 7.5 hours
T3, WF1 - one load of demo debris - 3 hours

PARSONS EVERGREENE 
Layout - fetch rebar w ith JCB - shut grade lines - concrete blankets (2 hours) - Patterson w as on our w ater truck all day.

AXELSEN CONCRETE
Grade and tie bar in footing 67 and pour grade and imbeds in w alls 78 and pour - form footings for 65

AAI
Demo 4326 - loading demo debris and clean up

PATTERSON
Pressure test and w ater main and chlorinate again because of blow  out.  COE did not see pressure test.  Dug craw l passes units 
71,86,87 - dug up man hole 51

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w all 78 for concrete pour - very good
Inspected footing for 67 for concrete pour - grade slightly high, needs ufer ground and entry conduit - on w ay to install - completed 
before placement

QUALITY CONTROL TESING AND RESULTS
MTI performing soil density testing on #66 and for concrete pour at 67 and 78.  Performed soil density on 68 and 69 also passed.

REMARKS
Chlorinated w ater introduced into east loop.  300ppm must force out the furthest f ire hydrant.  Finally made in on 3rd tanker full.  
Started 24 hour chlorine test at 2:50pm.

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS 
Wear safety glasses w hile testing chlorine concentration

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
No RFI's w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

203

21 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 130.5
AXELSEN LABORERS 1.0 9.5
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 1.0 10.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 20.5
Patterson OPERATING ENGINEER 6.0 59.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 21.0

Total 31.0 286.5Total hours w orked to date: 7,972.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 7.5
005 T-3 0.0 3.0
006 544H Loader 0.0 10.0
008 Dump Truck 0.0 2.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 7.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
034 JCB 1.0 7.0
035 544G loader 0.0 10.0
039 Water Truck 0.0 2.0
040 IR Roller 0.0 4.0
044 JD 225 Track Hoe 0.0 10.0

Total 1.0 91.0Total operating hours to date: 4,958.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

204

22 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 50 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Strip w alls 75 and strip top from 67, snap lines, tie bar, form w alls - tie bar in footing 65 - form footings for 66

PARSONS EVERGREENE
Snap grade, emulsion lines for 75,79, gather up blankets, place emulsion, attended sub coordination meeting, gather up loose rebar 
and embeds equipment placement

ROMAN'S TRUCKING
T5 ED9 - 2 loads of demo debris - took 5.5 hours

AAI
Loading demo debris and clean up

PATTERSON
Install sew er main from man hole to man hole.  60' of pipe back f ill road w ay.  Dug craw l passes and compact.  Test w ater main 
plugs blow  off on lateral.  Test again and passed.

UMC
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected concrete w here form w ork has been removed - looks good - small holes are being f illed

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Trying to hydrotest the entire loop of the east loop, lost a lateral line valve ; test restarted.  Probably w ill not get a w ater sample to lab 
today.
Restarted hydrotest at 3:10pm, w ill look again at 5:10pm
Hydrotest passed - lost 2 psi for 1850 +/- ft of pipe.  Chlorination residual at 220pppm.  Held subcontractor coordination meeting

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No dust control at demo area.  Using w ater hose from hydrant

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
No RFI w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

204

22 Feb 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 17.0 140.5
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 7.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 4.0 40.0
Roman's Trucking TRUCK DRIVER, GROUP 1 1.0 5.5

Total 30.0 259.0Total hours w orked to date: 8,231.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
013 JD Track Hoe 790 0.0 8.5
014 JD 330 Track Hoe 0.0 10.0
017 Link Belt 2800 Quantum 4.0 6.0
020 T5 0.0 5.5
023 Samsung SE50 4.0 6.0
034 JCB 2.0 6.0
035 544G loader 0.0 10.0
039 Water Truck 0.0 4.0
040 IR Roller 0.0 4.0
044 JD 225 Track Hoe 0.0 10.0

Total 10.0 74.0Total operating hours to date: 5,032.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

205

23 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 51 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install 12" storm drain from curb box to curb box and from man hole to curb box.  Dug craw l passes, f lush w ater main, compact 
trench's passes at 95%

PARSONS EVERGREENE
Fetch embeds - snap grade lines - emulsion lines - place emulsion - check elevations - fetch generator - misc. site labor

AAI
Demo 4320, 4319 and clean up

AXELSEN CONCRETE
Strip w alls and clean up 78 - form w alls, grade imbeds, ect and pour 67 - tie bar and pour footings for 66 - pour footings for 65 - 
strip footings for 67 - form footings for 76

L&L ASSOCIATES
Install 2" feeder conduits, ufer ground ¾ PVC #6 ground

UTAH MECHANICAL CONTRACTORS
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w all forms, rebar for concrete placement at 67
Inspected footings for building 66 and 65

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing for 65,66,67 - see attached
MTI performed soil density testing - see attached

REMARKS
Performed residual chlorine test; w as low  but had been more than 24 hours.  Agreed to f lush and take bacteria sample to lab this pm. 
 Agreed to use w ood frame foundation vents that w ill be painted to match concrete foundation.
Base f ire dept. stopped by for site inspection; review ed and approved hazardous materials storage.  Gas drum storage w as 
specif ically discussed.

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/ SAFETY MEETINGS
Made sure all electrical cords are marked and shade as needed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI's w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

205

23 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following 10 activities were started today:
Activity No Description
P51895 Chlordane Handling #4306
P51900 Chlordane Handling #4307
P5265003 Form & Pour Footings
P5280002 Excavation
P5281001 Survey & Building Layout
P5281049 Duplex #81 Total Durration
P5282001 Survey & Building Layout
P5282049 Duplex #82 Total Durration
P5283001 Survey & Building Layout
P5283049 Duplex #83 Total Durration

The following 8 activities were finished today:
Activity No Description
P5266003 Form & Pour Footings
P5267004 Form & Pour Foundations
P5267005 Install Sub-rough Plumbing
P5268003 Form & Pour Footings
P5280002 Excavation
P5281001 Survey & Building Layout
P5282001 Survey & Building Layout
P5283001 Survey & Building Layout

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 18.0 147.0
AXELSEN LABORERS 2.0 13.0
Asbestos Abatement LABORERS 1.0 8.0
Asbestos Abatement OPERATING ENGINEER 2.0 12.0
L&L ASSOCIATES ELECTRICIAN 1.0 2.0
Parsons Evergreene LABORERS 1.0 7.5
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 19.0
Patterson OPERATING ENGINEER 6.0 58.5

Total 35.0 285.0Total hours w orked to date: 8,516.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

205

23 Feb 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

004 T-6 0.0 10.0
006 544H Loader 0.0 10.0
008 Dump Truck 0.0 10.0
013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.5
017 Link Belt 2800 Quantum 0.0 10.0
023 Samsung SE50 0.0 2.0
034 JCB 0.0 8.0
035 544G loader 0.0 10.0
039 Water Truck 0.0 6.0
044 JD 225 Track Hoe 0.0 10.0

Total 0.0 92.5Total operating hours to date: 5,124.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

206

24 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 51 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Dug craw l passes and back f ill craw l passes.  Back f ill trenches
�
PARSONS EVERGREENE
Move rebar to 76 and 72 - gather for mobilization - snap grade and emulsion lines for 78 - place emulsion - stain vents - relocate 
facilities - roll blankets - dust control - equipment maintenance

AXELSEN CONCRETE
Strip tops from footings 65 and 66, snap lines, tie bar, form w alls for 65, grade and tie bar footings for 76, strip footings for 65 and 
66

UTAH MECHANICAL CONTRACTORS
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected form w ork and rebar in 76, 66,65

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Received "absence" of coliform count for f irst w ater sample - see attached
Take second w ater sample to laboratory
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
SAFETY INPECTIONS/SAFETY MEETINGS
Flagging on all open, deep trenches

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI's w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 19 activities were started today:
Activity No Description
P51345 Abate Building #4321
P51365 Abate Building #4325
P51905 Chlordane Handling #4308
P51910 Chlordane Handling #4309
P5264002 Excavation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

206

24 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5265005 Install Sub-rough Plumbing
P5266004 Form & Pour Foundations
P5266005 Install Sub-rough Plumbing
P5268004 Form & Pour Foundations
P5268005 Install Sub-rough Plumbing
P5281002 Excavation
P5282002 Excavation
P5283002 Excavation
P5284001 Survey & Building Layout
P5284051 Duplex #84 Total Durration
P5285001 Survey & Building Layout
P5285051 Duplex #85 Total Durration
P5286001 Survey & Building Layout
P5286049 Duplex #86 Total Durration

The following 10 activities were finished today:
Activity No Description
P51340 Abate Building #4320
P51360 Abate Building #4324
P5264002 Excavation
P5265003 Form & Pour Footings
P5281002 Excavation
P5282002 Excavation
P5283002 Excavation
P5284001 Survey & Building Layout
P5285001 Survey & Building Layout
P5286001 Survey & Building Layout

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 16.0 128.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 4.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 4.0 38.5

Total 25.0 206.5Total hours w orked to date: 8,723.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

206

24 Feb 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
008 Dump Truck 0.0 10.0
013 JD Track Hoe 790 0.0 10.0
014 JD 330 Track Hoe 0.0 9.0
034 JCB 1.0 7.0
035 544G loader 0.0 10.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 4.0
044 JD 225 Track Hoe 0.0 10.0

Total 1.0 80.0Total operating hours to date: 5,204.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

207

25 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 53 °F; No Precipitation; 13 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Prepped #75 interior footings

PARSONS EVERGREENE
Fixed compound fence - took rebar to holes - snap grade and emulsion lines - check hole elevations - dust control

AXELSEN CONCRETE
76 - pour footings and w alls
65 - tie bar
66 - form w alls
64 - form footings

PATTERSON
Clean up and back f ill trenches

L&L ASSOCIATES
Place 2" 3/4 conduit ufer grds

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected footing for 76; w all for 65
Inspected damproofing at 78 and 79

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Review ed location of restroom near Dugan f ield w ith Base and COE for interface w ith storm drain.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Trenches are all f lagged

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI's w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 18 activities were started today:
Activity No Description
P51915 Chlordane Handling #4310
P51920 Chlordane Handling #4311
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

207

25 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5265004 Form & Pour Foundations
P5271001 Survey & Building Layout
P5271051 Duplex #71 Total Durration
P5272001 Survey & Building Layout
P5272049 Duplex #72 Total Durration
P5273001 Survey & Building Layout
P5273051 Duplex #73 Total Durration
P5274001 Survey & Building Layout
P5274051 Duplex #74 Total Durration
P5284002 Excavation
P5285002 Excavation
P5286002 Excavation
P5287001 Survey & Building Layout
P5287049 Duplex #87 Total Durration
P5288001 Survey & Building Layout
P5288051 Duplex #88 Total Durration

The following 13 activities were finished today:
Activity No Description
P5265005 Install Sub-rough Plumbing
P5266004 Form & Pour Foundations
P5268004 Form & Pour Foundations
P5268005 Install Sub-rough Plumbing
P5271001 Survey & Building Layout
P5272001 Survey & Building Layout
P5273001 Survey & Building Layout
P5274001 Survey & Building Layout
P5284002 Excavation
P5285002 Excavation
P5286002 Excavation
P5287001 Survey & Building Layout
P5288001 Survey & Building Layout

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 16.0 120.0
L&L ASSOCIATES ELECTRICIAN 2.0 4.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson PIPE LAYER 1.0 6.0
Patterson OPERATING ENGINEER 1.0 6.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

207

25 Feb 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 23.0 160.0Total hours w orked to date: 8,883.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

013 JD Track Hoe 790 0.0 6.0
034 JCB 1.0 7.0

Total 1.0 13.0Total operating hours to date: 5,217.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

210

28 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 45 °F; No Precipitation; 15 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AAI
Demo asbestos sheds, loaded trucks, and cleaned up

AXELSEN CONCRETE
Stake and grade footings for 64 and tie bar - strip footings for 76, snap lines, tie bar, and form w alls - form footings 68

UTAH MECHANICAL CONTRACTORS
Building 64,67,68 - dig and stub out sew er and w ater mains 79 - Hook up w ater main also 75 and 77

ROMAN'S TRUCKING
T5 - 2 loads of asbestos

PATTERSON
Install storm drain and test sew er main.  Back f ill craw l spaces and w ork on w ater tie in.  Also w orked on JD 790 Track Hoe.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected rebar at 76 and 64

QUALITY CONTROL TESTING AND RESULTS
Vaccum testing of sanitary sew er man holes - 2 failed and w ere grouted - retest on Tuesday.  3 lengths of pipe betw een man holes 
failed - w ill be excavated and repaired.

REMARKS
Review  gas line and anode locations w ith Wes Wainw right of Base CE
Received confirmation of "good" w ater sample test

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Do not ride in back of pick up truck - No seat belt, no rider!!

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 18 activities were started today:
Activity No Description
P51935 Chlordane Handling #4314
P51940 Chlordane Handling #4315
P51945 Chlordane Handling #4316
P51950 Chlordane Handling #4317
P51955 Chlordane Handling #4318
P51960 Chlordane Handling #4319
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

210

28 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51965 Chlordane Handling #4320
P51970 Chlordane Handling #4321
P51975 Chlordane Handling #4322
P51980 Chlordane Handling #4323
P51985 Chlordane Handling #4324
P51990 Chlordane Handling #4325
P51995 Chlordane Handling #4326
P52000 Chlordane Handling #4327
P5264003 Form & Pour Footings
P5272002 Excavation
P5273002 Excavation
P5274002 Excavation

The following 8 activities were finished today:
Activity No Description
P511010 Install Main Sew er Line & Man
P511015 Install Main Water Line & Hydr
P51350 Abate Building #4322
P51370 Abate Building #4326
P5265004 Form & Pour Foundations
P5272002 Excavation
P5273002 Excavation
P5274002 Excavation

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 120.0
Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 1.0 10.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 30.0
Patterson OPERATING ENGINEER 6.0 60.0
Roman's Trucking TRUCK DRIVER, GROUP 1 1.0 10.5
Utah Mechanical Cont PLUMBER 1.0 11.0
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 11.0

Total 30.0 282.5Total hours w orked to date: 9,165.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

210

28 Feb 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

008 Dump Truck 0.0 4.0
013 JD Track Hoe 790 0.0 16.0
014 JD 330 Track Hoe 0.0 10.0
017 Link Belt 2800 Quantum 3.0 7.0
020 T5 0.0 10.5
022 Samsung SL-180 0.0 4.0
035 544G loader 0.0 10.0
039 Water Truck 0.0 4.0
044 JD 225 Track Hoe 0.0 10.0
045 Backhoe 0.0 4.0

Total 3.0 89.5Total operating hours to date: 5,307.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

211

01 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 55 °F; No Precipitation; 12 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Set green plate in 76 and pour form footings for 68, grade, tie bar and pour - pour footing 64 - form w all 66 - start footing 69

AAI
Worked on loading demo debris and asbestos sheds
Cleaned up asbestos slabs

UTAH MECHANICAL CONTRACTORS
Building 76 - extended and hooked up w ater main
Building 68 - f inish running sew er and back f ill so footings could be poured

ROMAN'S TRUCKING
T3 - 4 loads of demo
T5 - one load of asbestos

PATTERSON
Install storm drain one length and curb box, install 8" sew er main w est loop from man hole 52 to 53, install man hole 52 and 53.  Back 
f ill craw l spaces and located sew er leaks

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected rebar and form w ork for concrete pour at 76,64,68
Inspected concrete placement

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing for above pours - see attached

REMARKS
Concrete man holes (sanitary sew er) w ere tested and piping - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

211

01 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 135.0
AXELSEN LABORERS 1.0 9.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 3.0 22.5
Parsons Evergreene CARPENTER 1.0 2.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 10.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 4.0 40.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0
Utah Mechanical Cont PLUMBER 1.0 3.5
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 4.5

Total 35.0 295.5Total hours w orked to date: 9,461.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

005 T-3 0.0 10.5
008 Dump Truck 0.0 2.0
011 Bob Cat 8.5 1.5
013 JD Track Hoe 790 0.0 10.0
014 JD 330 Track Hoe 0.0 10.0
016 Samsung SE 280 7.5 2.5
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 2.0 8.5
022 Samsung SL-180 4.5 5.5
034 JCB 0.0 8.0
035 544G loader 0.0 10.0
039 Water Truck 6.0 5.0
040 IR Roller 0.0 7.0
044 JD 225 Track Hoe 0.0 10.0
045 Backhoe 0.0 2.0

Total 28.5 102.5Total operating hours to date: 5,409.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

212

02 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 53 °F; No Precipitation; 14 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Blow  out f ilters- rebar on 68 - emulsion - snap grade lines - dust control - off ice w ork - site safety meeting - recess T bolts

AXELSEN CONCRETE
Strip top from footings 64,68, snap lines, tie bar, start forming w alls 64 - form footings 69, grade and tie bar - start stripping w alls 76 
and footings 64 and 68

UTAH MECHANICAL CONTRACTORS
Lot 75 hook up sew ers A&B - also lots 76,77,78,79,64 hook up w ater main on lot 65 and dig sew er.

ROMAN'S TRUCKING
T3 - 4 loads of demo
T5 - 4 loads of demo
T6 - 4 loads of demo
T8 - 4 loads of demo

AAI
Loading demo debris - asbestos sheds 2.5" cleaning asbestos slabs

PATTERSON
Install sew er w est loop from man hole #53 to man hole #63 and head tow ard man hole #54.  Install man hole #62 and #65.  Locate 
and f ix leaks on sew er main East Loop.  Back f ill craw l spaces.

PARSONS EVERGREENE
Equipment maintenance - gather foundation vents - place emulsion - kerf out foundation to receive vents - check elevations - get 
rebar - attended group meeting - strip 1"x 4" - safety panel set up - storm drain kickers.

 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected f inished foundations at 75,76,64,66,68,77,78
Inspected backf ill areas - large rocks must be removed

QUALITY CONTROL TESTING AND RESULTS
MTI performed no soil density

REMARKS
Inspected several buildings foundations w ith structural engineer - no signif icant items
Do not need post bracket in 2 locations in Charles unit.  Do not need STHDRJ8 in Lloyd
Held w eekly QC meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Revise entry into site for emergency vehical

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep meeting w ith Termite Control - Resiserv - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Resiserv

RFI&RFP STATUS UPDATE
No RFI w ritten
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

212

02 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 20.0 156.0
AXELSEN LABORERS 1.0 8.0
Asbestos Abatement LABORERS 3.0 30.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 19.0
Patterson OPERATING ENGINEER 6.0 60.0
Roman's Trucking TRUCK DRIVER, GROUP 1 4.0 42.0
Utah Mechanical Cont PLUMBER 1.0 7.5
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 7.5

Total 44.0 384.0Total hours w orked to date: 9,845.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
008 Dump Truck 0.0 4.0
013 JD Track Hoe 790 0.0 16.0
014 JD 330 Track Hoe 0.0 10.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
034 JCB 1.0 7.0
035 544G loader 0.0 18.0
039 Water Truck 0.0 16.0
044 JD 225 Track Hoe 0.0 10.0
046 T9 0.0 10.5

Total 1.0 143.0Total operating hours to date: 5,552.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

212

02 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

213

03 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 55 °F; No Precipitation; 8 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Prepped and treated #75,77 - garages, porches, footings

PARSONS EVERGREENE
Stain vents - set in 77 foundation - shoot elevations - snap grade lines - place emulsion - roll up concrete blankets - gather rebar

AAI
Worked on loading demo debris and cleaning up demo debris, and digging sew er lines

ROMAN'S TRUCKING
T3 - 4 loads of demo
T6 - 4 loads of demo
T5 - 1 load of demo and 4 loads of steel

UTAH MECHANICAL CONTRACORS
Lot 65 - hook up sew er
Lot 66 A side - hooked up sew er on B side - w e w ere not able to dig sew er because w e w ere not able to get a machine betw een 
buildings due to sew er laterals being dug up 
Lot 69 - stub out sew er and w ater mains

AXELSEN CONCRETE
Tie bar in footings for 69 and pour w all.  Pour w all for 66, form w alls for 64 - form footings for 70 and shake out bar - start footings 
for 71

PATTERSON
Install sew er from man hole 54 to 55 and install man hole 55.  Make w ater main tie in.  Back f ill w ater main and storm drain.  Back f ill 
craw l spaces.

L&L ASSOCIATES
2" Conduit ufer - grd ¾ grd, conduit

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
View ed Termiticide placement on buildings 75-77

QUALITY CONTROL TESTING AND RESULTS
MTI compaction pad 71 and concrete 64 foundation and 69 footing
AC&G took samples of exspozer of chlordane 

REMARKS
COE has concerns about supporting "Y" clean outs - w ill call engineers

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Trench marking and access ( ladder every 25')

PREPARATORY AND/OR INITIALS HELD TODAY
Preparatory meeting held on building f lat w ork

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
Need RFI's on cure and form release
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

213

03 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 19.0 161.5
AXELSEN LABORERS 1.0 8.5
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
L&L ASSOCIATES ELECTRICIAN 2.0 4.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.0
Roman's Trucking TRUCK DRIVER, GROUP 1 3.0 31.5
Utah Mechanical Cont PLUMBER 1.0 5.5
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 5.5

Total 43.0 370.5Total hours w orked to date: 10,215.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 10.5
005 T-3 0.0 10.5
006 544H Loader 0.0 10.0
008 Dump Truck 0.0 2.0
013 JD Track Hoe 790 0.0 19.0
014 JD 330 Track Hoe 0.0 10.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
023 Samsung SE50 0.0 10.0
034 JCB 2.0 6.0
035 544G loader 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

213

03 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

039 Water Truck 0.0 8.0
044 JD 225 Track Hoe 0.0 10.0
045 Backhoe 0.0 1.0

Total 2.0 137.5Total operating hours to date: 5,690.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

214

04 Mar 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 57 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten

AXELSEN CONCRETE
Strip footings for 69, snap lines, tie bar - strip w alls for 66 - tie bar for 70 - form w alls, grade, imbeds for 64 - form footings for 71

PARSONS EVERGREENE
Cover lumber - move mesh - concrete blankets - dust control - snap grade lines - check elevations

PATTERSON
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Received MESH and grades prior to concrete placement

QUALITY CONTROL TESTING AND RESULTS
Pad 80  passed compaction
Concrete tests on f latw ork on 75

REMARKS
COE had concerns about covering all the lumber
Patterson left a storm drain pipe w ithout a plug in it

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Equipment logs and inspections

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

214

04 Mar 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 19.0 123.5
Enterprise Builders CONCRETE FINISHER 5.0 35.0
Enterprise Builders LABORERS 1.0 7.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0

Total 28.0 189.5Total hours w orked to date: 10,405.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 8.0
039 Water Truck 5.0 3.0

Total 5.0 11.0Total operating hours to date: 5,701.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

217

07 Mar 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 68 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Prepped interior footings, porch, patio, and garage of 76

UTAH MECHANICAL CONTRACTORS
Unloaded and covered 208 cast iron tubs
Lot 64 - back fill sew er holes on both sides
Lot 70,71 - stub out sew er and w ater mains

ALDAVE AND ASSOCIATES
Building 75 - plated A and B sides, built pony w alls and laid out for joist

PATTERSON
Install sew er main from man hole 55 to man hole 56
Back fill craw l spaces

PARSONS EVERGREENE
Move generators - place emulsion - snap grade - emulsion lines - roll blankets - cover material - relocate vent - cut concrete

AXELSEN CONCRETE CONSTRUCTION
Grade and tie bar in footings for 71 and pour w ith footings 70 and w alls for 64 - form w alls for 68 and footings for 72 - start forming w alls for 
69

L&L ASSOCIATES
One Baxter, one bungalow  - 2" conduit ¿ grade ufer ground

AAI
Loading demo debris
Digging concrete, sew er lines 10"

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected rebar and form w ork for building 64 (w alls) and building 70 and 71 footing for concrete pour

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing for above footing and foundation w all pours

REMARKS
Held preparatory meeting w ith Aldave for framing
Received keys for phase 6A demo area - transmitted to AAI
Had accident on East Loop - tw isted ankle on Axelsen crew  - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTION
Water roads for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
Aldave prep meeting for framing - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Aldave

RFI&RFP STATUS UPDATE
No RFI w ritten
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

217

07 Mar 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5271003 Form & Pour Footings
P5272003 Form & Pour Footings
P5273003 Form & Pour Footings
P5275009 Grade & Pour Garage Slab-on-Gr
P5275010 Deliver Pre-fab Wall Units
P5276009 Grade & Pour Garage Slab-on-Gr
P5277008 Backfill
P5278008 Backfill

The following 3 activities were finished today:

Activity No Description
P51600 Demo Building #4308
P5264004 Form & Pour Foundations
P5275010 Deliver Pre-fab Wall Units

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN LABORERS 2.0 19.0
AXELSEN CARPENTER 16.0 152.0
Aldave OPERATING ENGINEER 1.0 8.0
Aldave CARPENTER 5.0 40.0
Asbestos Abatement LABORERS 1.0 9.0
Asbestos Abatement OPERATING ENGINEER 2.0 18.0
L&L ASSOCIATES ELECTRICIAN 2.0 4.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 4.0 40.0
Utah Mechanical Cont PLUMBER 2.0 11.5
Utah Mechanical Cont PLUMBER APPRENTICE 4.0 17.5

Total 44.0 363.0Total hours w orked to date: 10,768.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

217

07 Mar 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
008 Dump Truck 0.0 2.0
013 JD Track Hoe 790 0.0 10.0
014 JD 330 Track Hoe 0.0 10.0
016 Samsung SE 280 0.0 9.0
017 Link Belt 2800 Quantum 0.0 7.0
023 Samsung SE50 0.0 2.0
034 JCB 0.0 8.0
035 544G loader 0.0 10.0
039 Parsons-Water Truck 0.0 8.0
040 IR Roller 0.0 6.0
044 JD 225 Track Hoe 0.0 10.0
045 Parsons-Backhoe 0.0 1.0
047 Gradall 544-10 0.0 8.0

Total 0.0 101.0Total operating hours to date: 5,802.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

218

08 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 69 °F; No Precipitation; 21 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
HUNT ELECTRIC
Worked on the primary pow er trench and conduit installation from SO1 tow ards phase 5

RESISERV
Treated #76 - vapor barrier

L&L ASSOCIATES
2"conduit, ¾ ufer, grd

AXELSEN CONCRETE
Strip footings for 71 and 70 - strip w alls for 64 - form w alls for 69 - form footings for 72 and tie bar - form footings for 73

PATTERSON
Install 8" sew er from man hole 56 to man hole 58.  Install man hole 56.  Install laterals to units 12 and 11.  Back f ill craw l spaces for 
units 79 and 64

AAI
Worked on loading demo debris, concrete asbestos slab, digging sew er lines

PARSONS EVERGREENE
Snap grade lines - check elevations - move concrete blankets - move forms and embeds - dust control - place emulsion

UTAH MECHANICAL CONTRACTORS
Finished covering cast iron tubs. For lot 72, stub out sew er and w ater mains, attended subcontractor meeting, held up for 1 hour 
w ith back ground checks , made lists and faxed to suppliers for material pricing

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Walked site w ith Mike Despain.  Inspected footings for building #73
Inspected concrete w here forms w ere removed at 64,70,71

QUALITY CONTROL TESTING AND RESULTS
MTI performed no soil density or concrete testing today

REMARKS
Security forces w ere here today checking ID of site personnel
Found area in 73 w here it w as not w ell compacted, there w as also a high spot - repaired both

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI & RFP STATUS UPDATE
None w ritten today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

218

08 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 126.0
AXELSEN LABORERS 2.0 17.0
Asbestos Abatement LABORERS 1.0 7.0
Asbestos Abatement OPERATING ENGINEER 3.0 23.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC ELECTRICIAN 2.0 14.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.5
L&L ASSOCIATES ELECTRICIAN 1.0 1.0
Parsons Evergreene CARPENTER 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 17.0
Patterson OPERATING ENGINEER 5.0 57.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 9.0

Total 38.0 331.0Total hours w orked to date: 11,099.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

013 JD Track Hoe 790 0.0 6.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
023 Samsung SE50 0.0 3.0
034 JCB 3.0 5.0
038 416 Cat 0.0 1.0
039 Water Truck 5.0 3.0
048 Kobelco SK200 0.0 10.0

Total 8.0 48.0Total operating hours to date: 5,850.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported todayCONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

219

09 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 14 °F, Max 71 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Place emulsion - move concrete blankets - misc. off ice w ork - backfill - cover lumber - QC w ith Roy - embeds, hold dow ns, vents to 
holes

L&L ASSOCIATES
2" conduit - ¾ ufer , grd

AAI
Loading concrete asbestos slab
Pushing for the landfill and cover

UTAH MECHANICAL CONTRACTORS
Lot 64 - hook up sew er A side and hook up w ater mains for both sides 
Lot 66 - hook up sew er B side and hook up w ater mains for both sides
Lot 67 - hook up sew er A side and hook up w ater mains for both sides
Lot 73 - stub out sew er and w ater mains
Work on submittals for phase 5 and 6

HUNT ELECTRIC
Work on feed for sw itch S10.  Excavation and backfill.

PATTERSON
Install 8" sew er from man hole 54 to man hole 59.  Install man hole 59.  Continue to man hole 60.  Install sew er laterals

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected 68,72,73 for rebar and form w ork - all passed for pour.  All embeds ( pow er and plumbing ) in place.  Inspected storm 
drain boxes for concrete.
Walked subfloor for nailing - looked good
Received RO for w indow  openings

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached.  Building pads for 85 and 86 passed

REMARKS
Building 78 and 79 are ready for Termiticide
Walked site - took pictures of Patterson's w ork that is not complete

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Water trucks operating to control dust

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

219

09 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Asbestos Abatement LABORERS 1.0 5.0
Asbestos Abatement OPERATING ENGINEER 3.0 20.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC ELECTRICIAN 2.0 15.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene CARPENTER 1.0 9.0
Parsons Evergreene LABORERS 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 28.5
Patterson OPERATING ENGINEER 6.0 56.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 9.0

Total 24.0 204.0Total hours w orked to date: 11,303.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 6.0
013 JD Track Hoe 790 0.0 20.0
014 JD 330 Track Hoe 0.0 10.0
016 Samsung SE 280 0.0 5.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 0.0 5.0
034 JCB 0.0 10.0
035 544G loader 0.0 4.0
038 416 Cat 0.0 1.0
039 Water Truck 0.0 6.0
040 IR Roller 0.0 4.0
044 JD 225 Track Hoe 0.0 10.0
048 Kobelco SK200 0.0 10.0

Total 0.0 101.0Total operating hours to date: 5,951.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

219

09 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

220

10 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 68 °F; No Precipitation; 23 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AXESON CONCRETE
Strip footing forms at unit 72 Bungalow , unit 73 Baxter
Strip w all forms at unit 68 Baxter
Layout w all lines at unit 70 and 71, set w all forms at unit 71 Baxter
Start form w ork on footings at unit 80 

RESISERV
Prepped footings, garage, patio openings, porches at 78 and 79
Prepped patio piers, porches, garages, at 64
Treated garages, patios, porches, piers, garages at 78 and 79

PARSONS EVERGREENE
Place emulsion for 68 - move generators - trees preservation - misc off ice w ork - cover concrete blankets - move loose rebar - 
forms

RESISERV
Prepped footings, garages, patio piers, garbage, porches at 78,79
Prepped patio piers, porches, garages at 64
Treated garages, patios porches, piers, garbage at 78 and 79

PATTERSON
Install sew er main from man hole 60 to man hole 61.  300' installed - Install sew er laterals - 5 - Installed 5 back f ill craw l spaces - 
cleaned up West Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected Patterson sanitary sew er installation on West Loop A.  Need pow er pole guy w ire removed to complete - looked good

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached
Pow er pole guy near building 1 is holding up sanitary sew er installation in West Loop A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Need to f lag pit on West Loop at unit 5

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS
No RFI w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

220

10 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 112.0
AXELSEN LABORERS 2.0 16.0
Parsons Evergreene CARPENTER 1.0 9.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 2.0 20.0
Patterson PIPE LAYER 2.0 21.0
Patterson OPERATING ENGINEER 6.0 61.0

Total 29.0 255.0Total hours w orked to date: 11,558.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

004 T-6 0.0 0.0
005 T-3 0.0 0.0
006 544H Loader 0.0 10.0
008 Dump Truck 0.0 0.0
013 JD Track Hoe 790 0.0 20.0
014 JD 330 Track Hoe 0.0 10.0
016 Samsung SE 280 0.0 0.0
017 Link Belt 2800 Quantum 0.0 0.0
020 T5 0.0 0.0
023 Samsung SE50 0.0 0.0
034 JCB 0.0 9.0
035 544G loader 0.0 10.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 4.0
044 JD 225 Track Hoe 0.0 10.0
045 Backhoe 0.0 0.0

Total 0.0 83.0Total operating hours to date: 6,034.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

221

11 Mar 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 69 °F; No Precipitation; No Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Treated interior footings at 78 and 79
Vapor barrier at 78 and 79
Treated garage, patio, porch , piers at 64

L&L ASSOCIATES
2" conduit ¾ ufer grade - adjust 2" in Baxter's

PATTERSON
Install 8" sew er from man hole #60 to man hole #61.  Install man hole #61 - install sew er laterals.  Back f ill and clean up w est loop

PARSONS EVERGREENE
Lumber inventory - dust control - gather f ire extinguishers - snap and grade emulsion (sleeve under footing for UMC) - pull fence 
dow n (NW area demo)  - move rebar

AXELSEN
Poured stem w all at 69 and footings for 80

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected rebar and form w ork for foundation w alls at 69 - found dimension bust - w ill pour half of building
Inspected rebar and form w ork for footings at 80

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing at 69 and 80 - see attached

REMARKS
Review ed stair riser and thread w ith Jim LaFluer - okay to use AFFHG 2004 for clearance if okay w ith AE.  AE has given verbal - w ill 
document w ith RFI
Fill in of notches, recesses, column gaps as show n in ASI 5

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETEY MEETINGS
Worked on w atering roads and disturbed areas for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONISTE
None today

RFI&RFP STATUS UPDATE
No RFI w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

221

11 Mar 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

L&L ASSOCIATES ELECTRICIAN 2.0 5.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson TRUCK DRIVER, GROUP 1 1.0 11.5
Patterson PIPE LAYER 1.0 8.0
Patterson OPERATING ENGINEER 4.0 32.0
Trenching Services CONCRETE FINISHER 6.0 15.0

Total 17.0 95.5Total hours w orked to date: 11,653.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 8.0
013 JD Track Hoe 790 0.0 16.0
014 JD 330 Track Hoe 0.0 8.0
034 JCB 1.5 6.5
039 Water Truck 5.0 11.0

Total 6.5 49.5Total operating hours to date: 6,083.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

224

14 Mar 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 54 °F; No Precipitation; 21 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
UMC
Lot 80 - stub out sew er and w ater mains both sides
Lot 67 - hook up sew er B side 
Lot 68 - hook up sew er 
Lot 88 - stub out sew er mains

AXELSEN CONCRETE
Strip footings at lot 80, form footings at lot 88, form w alls at lot 71

PATTERSON
Install 4" sew er laterals and 8" sew er main from man hole 56 to man hole 57 - back f ill and compact craw ls spaces

ENTERPRISE BUILDERS
Residential f lat w ork for 76 and 77

AAI
Loaded concrete - asbestos slab
Worked on digging concrete, w orked on the w ater, pushing in the land f ill and cover

ROMAN'S TRUCKING
T5 - 14 loads of concrete asbestos
T3 - loads of concrete asbestos

PARSONS EVERGREENE
Inventory - snap and grade and emlsion lines - dust control - move misc. materials - f ix misc. vapor barrier - tree pres.

L&L ASSOCIATES
2" conduit, ¾ PVC, ufer grades

ALDAVE AND ASSOCIATES
Building 75 - sheeted garage w alls and sat beams A&B for f loor 
Building 77 - framed and sheeted tall w alls
Building 78 - f inished plating and rolled joist B side and built pony w alls

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected concrete from Friday's pour
Inspected rebar at 80 and 72

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Took pictures of North Mellon for estimating w ork on next phase

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Wear safety glasses w hile using pow er tools

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE

Page 1 of 3
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None today

RFI&RFP STATUS UPDATE
2 RFI's w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 99.0
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 14.0 108.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Enterprise Builders CONCRETE FINISHER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 2.0 5.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 20.5
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 10.0

Total 54.0 453.0Total hours w orked to date: 12,106.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

005 T-3 0.0 10.5
006 544H Loader 0.0 10.0
013 JD Track Hoe 790 0.0 10.0
014 JD 330 Track Hoe 0.0 10.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
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020 T5 0.0 10.5
022 Samsung SL-180 0.0 7.0
034 JCB 0.0 8.0
035 544G loader 0.0 10.0
039 Water Truck 5.5 10.5
040 IR Roller 0.0 2.0
044 JD 225 Track Hoe 0.0 10.0
047 Gradall 544-10 0.0 8.0
049 Komatsu 0.0 3.0

Total 5.5 129.5Total operating hours to date: 6,213.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 58 °F; No Precipitation; 15 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
UTAH MECHANICAL CONTRACTORS
Lot 88 - stub out w ater mains both sides.  Attended subcontractor and safety meetings

HUNT ELECTRIC
Coordination w ith Patterson and Evergreene to get the road crossing installed.  Photo's have been taken of the area that w e are 
unable to dig through

ALDAVE AND ASSOCIATES
Building 75 - rolled joist B side plumb and line A side - sat beams
Building 76 - lay out foundation plate and hangers
Building 77 - sat beams and rolled joist main building ( ran out of hangers)
Building 78 - lay out for w alls rolled joist A side, started sheeting, cut 200 plus stuts 116 5/8

AAI
Worked on loading concrete asbestos slabs
Worked on digging concrete and pushing concrete in the landfill and covering

ROMAN'S TRUCKING
T3, ED1 - 8 loads of dirty concrete - 14 loads of clean concrete
T5, ED2 - 14 loads of dirty concrete

RESISERV
Prepped footings at 64,65 - treated footings at 64 and 65 - prepped 65 garage, patio, porch and treated - prepped 66 garage and 
porch and treated

PATTERSON
Installed sew er laterals - installed 40' of 8" sew er main and man hole 57.  Back f ill and compact sew er trenches and craw l spaces

AXELSEN CONCRETE
Formed w alls at Bungalow  unit 70 - form footings at Green unit 81 - pour w all at lot 69 - pour footing at unit 88 - pour w all at Baxter 
unit 71 - total yards w as 68

ENTERPRISE BUILDERS
Residential f lat w ork for 78 and 79

PARSONS EVERGREENE
Shoot ply dow n on catch basins - snap grade lines - dust control - move generators - lumber cover - tree pres. - stakes at roadw ay 
- move mesh and misc. rebar

L&L ASSOCIATES
Conduit, ¾ PVC, ufer grade

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected 71 rebar and form w ork for pour at 1pm (foundation w alls)
Inspected 88 rebar and form w ork for footing pour at 1pm
Water and sew er installed, electrical riser install
Inspected sub grade / w ire mesh at 78

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing for garage slab and footing foundation at 71 and 88

REMARKS
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Took additional North Mellon pictures for SLC off ice
Held subcontractor meeting

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/ SAFETY MEETINGS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI's w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 10.5
AXELSEN LABORERS 2.0 18.0
Aldave CARPENTER 15.0 120.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement LABORERS 3.0 30.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Enterprise Builders CONCRETE FINISHER 5.0 40.0
Enterprise Builders LABORERS 1.0 8.0
HUNT ELECTRIC ELECTRICIAN 1.0 4.0
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.0
Roman's Trucking TRUCK DRIVER, GROUP 1 2.0 21.0
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Utah Mechanical Cont PLUMBER APPRENTICE 1.0 2.0
Total 60.0 407.5Total hours w orked to date: 12,514.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

005 T-3 0.0 10.5
006 544H Loader 0.0 10.0
008 Dump Truck 0.0 2.0
013 JD Track Hoe 790 0.0 20.0
014 JD 330 Track Hoe 0.0 10.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
020 T5 0.0 10.5
023 Samsung SE50 0.0 1.0
034 JCB 2.0 6.0
035 544G loader 0.0 10.0
039 Water Truck 0.0 8.0
044 JD 225 Track Hoe 0.0 10.0
049 Komatsu 0.0 8.0
050 Concrete Pump 0.0 4.0

Total 2.0 130.0Total operating hours to date: 6,343.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 30 °F, Max 59 °F; No Precipitation; 44 MPH Wind

Evergreene Construction, L.C.

QC NARRATIVES

Activities in Progress:
AXELSON CONCRETE
Strip footing at unit 88 - form footing at unit 81 - start footing at 82 - stripped w alls at Bungalow  lot 69 - form w alls at Bungalow  lot 70 
- layout w all lines at unit 80

UTAH MECHANICAL CONTRACTORS
Lot 81 - stub out sew er and w ater mains 
Lot 69 - hook up sew er A side

PATTERSON
Find w ater main install 60' 8" w ater main - back f ill and compact trenches w est loop - rough cut road w est loop - back f ill craw l 
spaces - grout man hole east and w est loop

PARSONS EVERGREENE
Place grade on 75 and 77 - snap grade 69 part - rebar to holes - roll loose blankets - lay out 74 - misc. dirt to 81 - gas in generators

AAI
Loading concrete asbestos slab
Worked on digging concrete, pushing concrete in the land f ill and covel

General Comments:
Winds delayed pour of front porches at 75 and 77 - w orried about debris in stamped concrete.  May effect framing of porch.

QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected grout of sanitary sew er pipes into man holes
Inspected back f ill, gravel and Termiticide at 64,65

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Pow er poles are being removed from w est loop.  Sanitary sew er is now  completed to end of line.  Last laterals w ere installed today. 
 Air testing is scheduled for next w eek.  Interior of east Loop footing are rough - must be smoothed for footing placement.

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Water all areas before w inds of the afternoon and evening

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSTE
None 

RFI&RFP STATUS UPDATE
No RFI w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 104.0
AXELSEN LABORERS 2.0 16.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 18.5
Patterson OPERATING ENGINEER 6.0 60.0
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 2.0

Total 32.0 274.5Total hours w orked to date: 12,788.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
008 Dump Truck 0.0 10.0
013 JD Track Hoe 790 0.0 20.0
014 JD 330 Track Hoe 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 0.0 1.0
034 JCB 0.5 7.5
035 544G loader 0.0 10.0
039 Water Truck 0.0 10.0
044 JD 225 Track Hoe 0.0 10.0
049 Komatsu 0.0 9.0

Total 0.5 107.5Total operating hours to date: 6,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 51 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Place emulsion 69-71 repair silt fence - repair vapor barrier - help Patterson w ith safety on holes - w ork on site clean up - tree 
preservation - move generators - fuel - move rebar

PATTERSON
Install w ater main and one f ire hydrant.  Back f ill and compact second lif t on sew er trench.  Rough cut road West Loop.  Dig craw l 
space for 74

AAI
Worked on digging concrete footing and asbestos slab
Cleaned up street

AXELSEN CONCRETE
Pour footings on unit 81
Pour footing on interior lot 88
Pour w all at unit 70 
Set forms on footing at 82
Strip w all at 71

UMC
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected rebar and form w ork for stem w all pour at 70 and footings at 81.  Review ed stair locations in Charles - A&B side and 
Baxter w ith framer.

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing and concrete testing - see attached

REMARKS
Held QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/ SAFETY MEETINGS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P522051 Duplex #02 Total Durration
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No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 101.0
AXELSEN LABORERS 2.0 17.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.5
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.0

Total 31.0 280.5Total hours w orked to date: 13,069.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
008 Dump Truck 0.0 10.0
013 JD Track Hoe 790 0.0 20.0
014 JD 330 Track Hoe 0.0 0.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 0.0 0.0
034 JCB 0.0 16.5
035 544G loader 0.0 10.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 10.0
044 JD 225 Track Hoe 0.0 10.0
049 Komatsu 0.0 10.0
050 Concrete Pump 0.0 4.0

Total 0.0 120.5Total operating hours to date: 6,571.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 19 °F, Max 53 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE�
Shoot grade, unload rebar, cover materials, w orked on dust control, tree preservation, rebar to holes, off ice w ork, and fueled 
generators

RESISERV
Treated patio at 66

PATTERSON 
Back f ill and compact sew er trench on West Loop

AXELSEN CONCRETE
Due to shortage of men, w e concentrated on stripping footing for unit 81 and form w ork on footings for unit 82.

ALDAVE AND ASSOCIATES
Building 75 - lay out and detail plate, started framing
Building 76 - lay out detail plate
Building 77 - lay out and detail plate, started framing
Building 78 - f inished framing B side and started framing A side

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub-grade of units 75 - large rocks - w ill discuss w ith design off ice
Inspected exposed concrete after forms stripped from Thursday pour.
Inspected f loor nailing on 77

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Termiticide left w ithout placing liquid due to w ind 
A "saved" tree blew  dow n in West Loop A near Central Road - surveyors laid out excavations for building 1 to 8 West Loop A

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETEY MEETINGS
All observed employees w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
RFI w ritten 35,36; received responses for 32,33,34

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

The following 2 activities were started today:
Activity No Description
P523049 Duplex #03 Total Durration
P5269006 Spray Termite Protection

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 8.0 43.0
AXELSEN LABORERS 1.0 5.0
Aldave CARPENTER 15.0 120.0
Aldave OPERATING ENGINEER 1.0 8.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson OPERATING ENGINEER 3.0 24.0

Total 32.0 232.0Total hours w orked to date: 13,301.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

013 JD Track Hoe 790 0.0 8.0
014 JD 330 Track Hoe 0.0 8.0
033 Loader 0.0 8.0
034 JCB 0.0 8.0
039 Water Truck 2.0 9.5
047 Gradall 544-10 0.0 8.0

Total 2.0 49.5Total operating hours to date: 6,620.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 39 °F, Max 48 °F; 0.06 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HUNT ELECTRIC
Work on site lighting in the West Loop.  Work on cleaning up along Liberator

PARSONS EVERGREENE
Snap grade over = of #78 - snap grade and start placing emulsion for #70 - check hole elevations w ith Axelsen Concrete #84 - 
cover all lumber w ith plastic - hickey bar over rebar for safety - move mesh - move rebar to holes 

PATTERSON EXCAVATION
Install 8" w ater main in West Loop - 450' total 2 valves - back f ill sew er trench w ork w ith Majors test sew er pipe in man holes rough 
grade road West Loop.  Back f ill craw l spaces.

UTAH MECHANICAL CONTRACTORS
Lot 82, 84 - stub out sew er and w ater mains both sides
Lot 70,71 - hook up sew er and w ater mains 
Lot 69 - hook up sew er B side hook up w ater mains both sides

AXELSEN CONCRETE
Strip footing at w all for unit 70 Bungalow
Form w all at unit 73 Baxter
Place rebar at Bungalow  unit 82
Form footings for unit 84
Place rebar in w all for unit 80

AAI
Worked on digging concrete, garage and breaking the concrete

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar of 73 and 72
Walked w ith sanitary sew er pipe tester

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
Sanitary sew er in phase 5 East w as retested for those locations that failed previously.  1 man hole failed again, one section of pipe 
failed again.  Repairs are underw ay.
Testing continued into phase 5 West.  One failed man hole that w as re-grouted w ill be retested on Tuesday w hen Major returns.  
Aldave w as not on site today

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Need to f lag trenches in West Loop A

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
RFI's discussed RFI 35
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PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P524051 Duplex #04 Total Durration
P5270006 Spray Termite Protection
P5275015 Set Trusses & Sub-fascia

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 74.0
AXELSEN LABORERS 3.0 24.0
Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Parsons Evergreene CARPENTER 1.0 4.5
Parsons Evergreene LABORERS 1.0 5.5
Parsons Evergreene OPERATING ENGINEER 2.0 12.5
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.0
Utah Mechanical Cont PLUMBER APPRENTICE 2.0 12.0

Total 32.0 272.5Total hours w orked to date: 13,573.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
008 Dump Truck 0.0 10.0
032 Komatsh 0.0 10.0
034 JCB 0.0 8.0
039 Water Truck 0.0 8.5
051 track hoe 0.0 40.0
052 loader 0.0 20.0

Total 0.0 106.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

231

21 Mar 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total operating hours to date: 6,727.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

232

22 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 39 °F, Max 46 °F; 0.07 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
UTAH MECHANICAL CONTRACTORS
Attended subcontractor meeting and safety meetings

ALDAVE AND ASSOCIATES
Building 75 - f inished framing exterior w alls 
Building 76 - framed back exterior w all
Building 77 - f inished framing exterior w alls
Building 78 - w orked on A side framing exterior w alls

AAI
Worked on digging garage - loading concrete asbestos slab - pushing concrete in the landfill and cover - w orked on getting 
appliances - cleaned up sidew alks

AXELSEN CONCRETE CONSTRUCTION
Worked on form w ork on Baxter w all #73
Form w ork on footings for unit 84
Canceled concrete pour due to rain

PATTERSON EXCAVATION
Install w ater main, back f ill trench and compact, backfill craw l spaces, and dig w ater laterals

PARSONS EVERGREENE
Lay out #1, lay out #74 footers - rebar to holes - emulsion on #70 - attended coordination meeting

HUNT ELECTRIC
Coordination meeting w ith Evergreene.  We w ill be pulling our crew s off site and w ill not return until 4-11-05.  The site has not 
changed in the last tw o w eeks.  The roads need to be cut to grade, spoil piles leveled out, footings and foundations poured and back 
f illed.

General Comments:
Framers left today due to high w inds

QUALITY CONTROL INSPECTIONS AND RESULTS
Finish testing on all man holes in West Loop A - one failure #52

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today due to rain

REMARKS
Tested sanitary sew er piping in West Loop A - all piping passed pressure and deflection.  One man hole (#52) did not pass vacuum.  
Retested East Loop man hole and piping failures from previous test - all passed

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Held site safety meeting - site w as w et from rain - most subs w ent home

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

232

22 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No RFI w ritten or received

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P525049 Duplex #05 Total Durration

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 52.0
AXELSEN LABORERS 2.0 8.0
Aldave CARPENTER 14.0 100.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 0.0 2.5
Parsons Evergreene CARPENTER 1.0 5.5
Parsons Evergreene LABORERS 1.0 7.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.5
Patterson PIPE LAYER 2.0 21.0
Patterson OPERATING ENGINEER 6.0 50.5
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 1.5

Total 46.0 324.5Total hours w orked to date: 13,898.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
008 Dump Truck 0.0 6.0
022 Samsung SL-180 0.0 10.0
034 JCB 0.5 7.5
039 Water Truck 0.0 4.0
047 Gradall 544-10 0.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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PROJECT CONTRACT NUMBER

232

22 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

051 track hoe 0.0 40.0
052 loader 0.0 20.0

Total 0.5 105.5Total operating hours to date: 6,832.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

233

23 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 37 °F, Max 53 °F; 0.23 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install 8" w ater main and tw o 8" valves.  Install w ater laterals and back f ill craw ls spaces

AXELSEN CONCRETE CONSTRUCTION
Pour w all for unit 73
Pour footings for unit 82
Form w ork on Charles footing

PARSONS EVERGREENE 
Lay out 74 - layout 2 
QC 82 and 73 - move rebar - pull nuts out of J Bolt packages - clean up off ice - straighten back storage area - f ix w ater leak - f ix 
leak on trailer

AAI
Worked on digging concrete garages
Worked on loading asbestos slab
Worked on pushing concrete in the land f ill and covering
Worked on getting appliances

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected form and rebar of #73 (w alls) and #82 (footings) for concrete pour - looked good

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing for w alls #73 and footing #82 - see attached

REMARKS
Bottom of footing 84 and 85 are very muddy
Had a discussion w ith Ed O Reilly about storm drainage philosophy.  He w ill contact SLC for additional discussion

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Observed man w ithout hard hat - he w as on his w ay to his vehicle and got one before I spoke to him.  Need to place cross members 
on upper story w indow  openings.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFP&RFI STATUS UPDATE
No RFI's w ritten or received

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

233

23 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P526049 Duplex #06 Total Durration

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 124.0
AXELSEN LABORERS 2.0 24.0
Aldave CARPENTER 0.0 0.0
Aldave OPERATING ENGINEER 0.0 0.0
Asbestos Abatement LABORERS 4.0 40.0
Asbestos Abatement OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 3.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 19.0
Patterson OPERATING ENGINEER 6.0 60.0
Utah Mechanical Cont PLUMBER APPRENTICE 0.0 0.0

Total 34.0 316.0Total hours w orked to date: 14,214.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
008 Dump Truck 0.0 2.0
022 Samsung SL-180 0.0 10.0
034 JCB 2.5 5.5
039 Water Truck 0.0 6.0
040 IR Roller 0.0 4.0
050 Concrete Pump 0.0 4.0
051 track hoe 0.0 30.0
052 loader 0.0 10.0

Total 2.5 81.5Total operating hours to date: 6,914.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

233

23 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

234

24 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 40 °F, Max 48 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ASBESTOS ABATEMENT INC
Worked on loading concrete and digging sidew alks

PATTERSON
Install 8" w ater main and 2 valves, one f ire hydrate tee and valve.  Install w ater laterals and 2 f ire hydrates, back f ill and compact 
sew er trenches

AXELSEN CONCRETE CONSTRUCTION
Form w ork on footing unit 85 - form w ork on Bungalow  unit 83 - form w alls on Bungalow  unit 72 - strip footing for unit 82

ALDAVE AND ASSOCIATES
Building 75 - f inished framing and plum and line all w alls - strap and belly band outer
Building 76 - framed all exterior w alls > interior w alls
Building 77 - plumb and line second f loor w alls - belly band outer w alls
Building 78 - f inished framing interior A side w alls plumb an line

UTAH MECHANICAL CONTRACORS
Lot 84 - stub out sew er and w ater mains

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected form w ork and rebar for footing pour at 84 and 85
Inspected form w ork and rebar for stem w all pour at 22 - 2" narrow  for = building - w ill correct before pour

QUALITY CONTROL TESTING AND RESULTS
MTI performing soil density West Loop A - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No "mud bogging" of vehicles on w ork site - park personal vehicles aw ay from construction area.

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
2 RFI's w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
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P527049 Duplex #07 Total Durration

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 126.0
AXELSEN LABORERS 3.0 24.0
Aldave CARPENTER 14.0 114.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement LABORERS 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Parsons Evergreene CARPENTER 0.0 0.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.5
Patterson PIPE LAYER 2.0 21.0
Patterson OPERATING ENGINEER 6.0 58.0
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 2.0

Total 43.0 393.5Total hours w orked to date: 14,607.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
022 Samsung SL-180 0.0 10.0
040 IR Roller 0.0 10.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 31.0
052 loader 0.0 21.0

Total 0.0 90.0Total operating hours to date: 7,004.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

235

25 Mar 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 26 °F, Max 48 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
L&L ASSOCIATES�
2" conduit ufer grade , > PVC, grade w ire

RESISERV
Prepped footings, porch, garage, patios at 69,68 - Prepped patio #10.  Tested patio and footings at 67

PARSONS EVERGREENE
Shoot grade 78 - move misc. rebar - move generators - gather w ater truck - stain vents - cover lumber, pull PTO off of w ater truck - 
move debris for back f ill  - check hole elevations - equipment maintenance - emulsion on 73 - remove plates on demo area

PATTERSON
Finish up 8" w ater main install 45 degree and f ire hydrate toe and valve install w ater laterals and backfill and compact trenches

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Checked reinforcement on footings for 84-85 and foundation for 72

QUALITY CONTROL TESTING AND RESULTS
MTI tested slump and air - pulled cylinders

REMARKS
COE w anted move supports on footing reinforcement Axelsen covered footings w ith plastic w hich loosened the tie w ire.

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Watch out for concrete trucks w ith large pours

PREPARATORY AND/OR INITIALS HELD TODAY
None held today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
No RFI's w ritten today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 3 activities were started today:
Activity No Description
P528051 Duplex #08 Total Durration
P5284005 Install Sub-rough Plumbing
P5285005 Install Sub-rough Plumbing

The following 2 activities were finished today:

Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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235

25 Mar 2005 - Friday
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P5284005 Install Sub-rough Plumbing
P5285005 Install Sub-rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

L&L ASSOCIATES ELECTRICIAN 2.0 9.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson PIPE LAYER 2.0 16.0
Patterson OPERATING ENGINEER 2.0 16.0

Total 9.0 65.0Total hours w orked to date: 14,672.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 8.0
040 IR Roller 0.0 8.0
051 track hoe 0.0 16.0
052 loader 0.0 8.0

Total 0.0 40.0Total operating hours to date: 7,044.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

238

28 Mar 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 35 °F, Max 53 °F; 0.09 IN Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Squeegie w ater off sub f loors - place coverages over termiticide plastic - set forms to dig craw l spaces - started lay out of building 
72 - Move forms - w orked on site clean up 

AAI
Worked on loading concrete and digging side w alks
Worked on breaking concrete

PATTERSON
Installed f ire hydrates and w ater laterals.  Serviced equipment. Compacted trenches

UMC
Lot 83 - stub out sew er and w ater mains

ALDAVE AND ASSOCIATES
Building 75 - f inished all blocking for bathroom and clean up
Building 76 - f inished interior and garage w alls
Building 77 - belly band and straps
Building 78 - sat garage and f inish all shear and straps

AXELSEN CONCRETE
form footings for unit 83
form w ork on footing for unit 86
form w all on unit 80
tie rebar at footings at 83
tie rebar in 81

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
MTI picked up cylinders and compaction on trenches at West Loop A

QUALITY CONTROL TESTING AND RESULTS
Inspected and covered Resiserv on building 66,67,68

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/ SAFETY MEETINGS
Slip trip and fall review ed due to rainy conditions

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

238

28 Mar 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following 2 activities were started today:
Activity No Description
P511630 Install Storm Drains
P5281004 Form & Pour Foundations

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 92.0
AXELSEN LABORERS 4.0 31.5
Aldave CARPENTER 14.0 100.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 4.0 40.0
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 2.0

Total 45.0 355.5Total hours w orked to date: 15,028.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 0.0 2.0
034 JCB 0.0 8.0
039 Water Truck 0.0 9.0
040 IR Roller 0.0 9.0
047 Gradall 544-10 0.0 8.0
049 Komatsu 0.0 8.0
051 track hoe 0.0 20.0
052 loader 0.0 18.0

Total 0.0 92.0Total operating hours to date: 7,136.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

239

29 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 33 °F, Max 48 °F; 0.13 IN Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON�
Install w ater laterals, backfill and clean up trenches, pain w ater main f itting, backfill craw l spaces.

UMC
Attended subcontractor and safety meetings

ALDAVE AND ASSOCIATES
Building 75 - put stairs 
Building 76 - f inished all framing of w alls plumb and line
Building 78 - nailed sheet and hung sheets in garage

AXELSEN CONCRETE
Form w alls on unit 80, form w all on unit 81, form footing on unit 86, tie rebar in unit 86, covered footings w ith plastic due to rain

ENTERPRISE BUILDERS
No narrative w ritten

AAI
Worked on loading and digging side w alk

PARSONS EVERGREENE
Attended site safety meeting, snap grade 72, group coordination meeting, lay out block outs, move and place panels to storage area, 
unload w indow s, place emulsion, install drive line for w ater truck

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
MTI compactions on Loop A

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Brad w ith Resiserv w as told by the Antomaligy Shop that the ground w as too saturated to apply Termiticide at 7:30am. 
Axelsen w as rained out yesterday - caused a pour delay (could not schedule concrete pump)

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Slip Trip and Fall review ed due to rainy conditions

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONRTRACTORS FIRST AND OOR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

239

29 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P5271006 Spray Termite Protection

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 120.0
AXELSEN LABORERS 3.0 24.0
Aldave CARPENTER 10.0 66.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Enterprise Builders CONCRETE FINISHER 4.0 32.0
Parsons Evergreene CARPENTER 1.0 9.5
Parsons Evergreene LABORERS 1.0 3.5
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 1.5

Total 49.0 393.5Total hours w orked to date: 15,421.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

017 Link Belt 2800 Quantum 0.0 10.0
023 Samsung SE50 0.0 10.0
026 Hitachi 0.0 10.0
034 JCB 0.0 8.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 8.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 30.0
052 loader 0.0 20.0

Total 0.0 114.0Total operating hours to date: 7,250.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

239

29 Mar 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

240

30 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 28 °F, Max 46 °F; No Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Resiserv left due to high w inds - cannot Termiticide

UMC
Lot 86 - stub out
Sew er and w ater mains for lot 73 and 72 - hook up

RESISERV
Treated f latw ork for 67,68,69,70

ENTERPRISE BUILDERS
No narrative w ritten

AXELSEN CONCRETE CONSTRUCTION
Pour w all at unit 80, pour footings at unit 83 and 86, form w ork on w all unit 81

PATTERSON
Install storm drain 12" 200' install w ater laterals, put gravel in porches and garages

ALDAVE AND ASSOCIATES
Building 75 - got plate forms ready for roofs and cut blocking
Building 76 - f inished plumb and line cut blocks for roof
Building 77 - installed stairs and blocking
Building 79 - plate and rolled joist, started to sheet

PARSONS EVERGREENE
Hicky bar for patio embeds - set and pour block out of mesh - pour on lay out - f ix vapor barrier - rebar clean up for pour - layout 
embeds - relocate generators - inventory lumber - drill and assemble parts for greene.

AXELSEN CONCRETE CONSTRUCTION
Pour w all at unit 80, pour footings at unit 83 and 86, form w ork on w alls 81

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected stem w all formw ork and rebar for building 80
Inspected footing formw ork and rebar for 83 and 86
Inspected porch pours at 75,77, and half of 78
Inspected storm drain installation at West Loop A
Review ed application of Termiticide areas and backfill of garages

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Brad w ith Resiserv w as told by the Antomaligy Shop that the ground w as too saturated to apply Termiticide at 7:30am. 
Axelsen w as rained out yesterday - caused a pour delay (could not schedule concrete pump)

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Slip Trip and Fall review ed due to rainy conditions

PREPARATORY AND/OR INITIALS HELD TODAY
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

240

30 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONRTRACTORS FIRST AND OOR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 3 activities were started today:
Activity No Description
P5283005 Install Sub-rough Plumbing
P5287003 Form & Pour Footings
P5287005 Install Sub-rough Plumbing

The following 2 activities were finished today:
Activity No Description
P5283005 Install Sub-rough Plumbing
P5287005 Install Sub-rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 16.0 128.0
AXELSEN LABORERS 5.0 70.0
Aldave CARPENTER 15.0 112.5
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Enterprise Builders CONCRETE FINISHER 4.0 36.0
Parsons Evergreene CARPENTER 1.0 8.5
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.0
Utah Mechanical Cont PLUMBER APPRENTICE 2.0 8.0

Total 57.0 499.0Total hours w orked to date: 15,920.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

240

30 Mar 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

001 Link Belt 2800 0.0 10.0
022 Samsung SL-180 0.0 5.0
026 Hitachi 0.0 5.0
034 JCB 0.0 8.0
039 Water Truck 0.0 8.0
040 IR Roller 0.0 6.0
047 Gradall 544-10 0.0 8.0
050 Concrete Pump 0.0 5.5
051 track hoe 0.0 36.0
052 loader 0.0 16.0

Total 0.0 107.5Total operating hours to date: 7,357.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

241

31 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 53 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Worked on major site clean up - snap grade for 76 patios - strip and pour brick - layout embeds and sw eep garages

RESISERV
Treatment at 69,70,71

ENTERPRISE BUILDERS
No narrative w ritten

ALDAVE AND ASSOCIATES
Building 75 - stood and sheeted B side trusses and started standing A side
Building 76 - stood trusses for main buildings and blocks
Building 78 - bathroom and closet blocking
Building 70 - f inished sheeting f loor - built both tall w alls

AAI
Worked on loading concrete and digging side w alks, and demo trees.

PATTERSON 
Install 12" storm drain.  Install 2" w ater lateral to BF and park are.  Dig basement East Loop.  Back f ill craw l spaces for the West loop.  

UMC
Lot 87 - stub out sew er and w ater mains

AXELSEN CONCRETE
Form w alls for building 82
Form green w all for 81
Strip forms

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected garage slabs pour at 64
Inspected rebar at 88

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Held w eekly QC meeting w ith COE, see attached
Forms w ere removed from previous days concrete pour prior to 24 hour time frame
#70- garage slab did not get covered w ith gravel before the end of the day

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Distributed results of chlordane (and pesticide) testing to COE at QC meeting

PREPARTORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

241

31 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P522002 Excavation
P523002 Excavation
P5272008 Backfill
P5273008 Backfill
P5275016 Sheet Trusses
P5282004 Form & Pour Foundations

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 16.0 128.0
AXELSEN LABORERS 4.0 32.0
Aldave CARPENTER 14.0 104.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Enterprise Builders CONCRETE FINISHER 4.0 46.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 6.0 60.0
Utah Mechanical Cont PLUMBER APPRENTICE 2.0 2.0

Total 55.0 454.0Total hours w orked to date: 16,374.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
022 Samsung SL-180 0.0 6.0
026 Hitachi 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

241

31 Mar 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

033 Loader 0.0 20.0
034 JCB 0.0 8.0
039 Water Truck 0.0 6.0
040 IR Roller 0.0 2.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 40.0

Total 0.0 110.0Total operating hours to date: 7,467.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

242

01 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 62 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten
�
AXELSEN CONCRETE
Pour footing for 87 - pour w all for 81 - formw ork on w all for unit 82

ALDAVE AND ASSOCIATES
Building 75 - f inished standing A side trusses and blocking and fad fascia
Building 76 - f inished standing trusses and blocking started piggy back truss
Building 79 - f inished sheeting front tall w all f inished exterior w alls

PARSONS EVERGREENE
Dust control - equipment maintenance - cover material - w orked on off ice clean up layout - Misc concrete prep Patterson - 3 
manholes - place emulsion

PATTERSON
Worked on digging craw l spaces on units for 7 and 2 - w orked on dust control

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected formw ork and rebar for concrete pour of stem w alls at 81 - inspected formw ork and rebar for concrete placement at 87

QUALITY CONTROL TESING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Foundation w all at 82 - w all cancelled as w all form w ork w as incorrect
Review ed schedule w ith Paul Sandberg

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Water trucks operating for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P5281005 Install Sub-rough Plumbing

The following 5 activities were finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

242

01 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P522002 Excavation
P523002 Excavation
P5281004 Form & Pour Foundations
P5281005 Install Sub-rough Plumbing
P5287003 Form & Pour Footings

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 100.0
AXELSEN LABORERS 5.0 35.0
Aldave CARPENTER 13.0 104.0
Aldave OPERATING ENGINEER 1.0 8.0
Enterprise Builders CONCRETE FINISHER 4.0 24.0
Parsons Evergreene CARPENTER 1.0 8.5
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5
Patterson OPERATING ENGINEER 2.0 20.0

Total 43.0 316.0Total hours w orked to date: 16,690.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.5 7.5
039 Water Truck 3.0 5.0
047 Gradall 544-10 0.0 8.0
050 Concrete Pump 0.0 4.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0

Total 3.5 44.5Total operating hours to date: 7,512.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

245

04 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 34 °F, Max 49 °F; 0.23 IN Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Prepped interior footings for 72,37,80

ALDAVE AND ASSOCIATES
Building 75 - f inished sheeting A side roof for crane
Building 76 - started sheeting roof
Building 77 - sat up for trusses
Building 79 - f inished all f irst f loor w alls and started second f loor - sat beams and hangers

PATTERSON
Install 12" storm drain.  Back f ill and clean up w est loop - hammer unit 74 - took 3 hours
Dug craw l spaces on units 1,2
Re-dig units 2 and 3 and add gravel - took 9 hours, 10 loads of gravel

AXELSEN CONCRETE
Got rained out - had to leave early

PARSONS EVERGREENE
Squeegee f loors - cover material - move generators - inventory - move mesh rebar 45 and 6 (took 4 manhours) - w orked on site 
clean up - gathered loose bar - w orked on equipment maintenance

ASBESTOS ABATEMENT INC
Worked on loading trees and demolishing trees

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Removed additional soil at building 2 due to many tree roots
Replaced w ith granular material

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing for units 1 and 2 - w est loop A - see attached

REMARKS
Ground very muddy - can not w ork on concrete foundations - AC&G removing hazardous materials from phase 6A demo units - 
survey onsite laying out additional building excavation

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Review ed new  safety plan of new  concrete crew

PREPARTORY AND/OR INITIALS HELD TODAY
Held preparatory w ith AC&G for hazardous material abatement - not detailed, just review  of past practices and storage of material

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

245

04 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following 17 activities were started today:
Activity No Description
P5210001 Survey & Building Layout
P521003 Form & Pour Footings
P5210049 Duplex #10 Total Durration
P522003 Form & Pour Footings
P524002 Excavation
P525002 Excavation
P5265009 Grade & Pour Garage Slab-on-Gr
P5266009 Grade & Pour Garage Slab-on-Gr
P5272006 Spray Termite Protection
P5273006 Spray Termite Protection
P5276013 Set Trusses & Sub-fascia
P5276014 Sheet Trusses
P5279013 Joist & Sheet 2nd Floor
P5280006 Spray Termite Protection
P5281006 Spray Termite Protection
P529001 Survey & Building Layout
P529049 Duplex #09 Total Durration

The following 5 activities were finished today:
Activity No Description
P5210001 Survey & Building Layout
P5265009 Grade & Pour Garage Slab-on-Gr
P5272008 Backfill
P5273008 Backfill
P529001 Survey & Building Layout

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 48.0
AXELSEN LABORERS 1.0 8.0
Aldave CARPENTER 14.0 107.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement OPERATING ENGINEER 1.0 5.0
Parsons Evergreene CARPENTER 1.0 8.5
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 1.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

245

04 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Patterson OPERATING ENGINEER 6.0 59.0
Total 42.0 280.0Total hours w orked to date: 16,970.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

017 Link Belt 2800 Quantum 0.0 5.0
034 JCB 0.0 8.5
039 Water Truck 0.0 5.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 30.0
052 loader 0.0 10.0

Total 0.0 66.5Total operating hours to date: 7,578.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

246

05 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 29 °F, Max 57 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten

ALDAVE AND ASSOCIATES
Building 76 - f inished sheeting main roof for crane
Building 77 - stood all trusses and fascia, blocks
Building 79 - built garage w alls and sheeted rolled joist (w aiting for beam w rong size sent from w heelw right)  f inished all mechanical 
room floors

AXELSEN CONCRETE
Form w alls for unit 88 - form unit 85 - strip footings

GENUINE BUILDERS CONCRETE
Set footing for #1

PATTERSON
Back f ill and clean up w est loop.  Dig craw l space.  Back f ill craw l spaces.

UTAH MECHANICAL CONTRACTORS
Attended subcontractor meeting and safety meetings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected garage slabs pours at 65 and 66 - inspected form w ork and rebar at 82 ( revised w alls to be correct ) and 88 w alls

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density w est loop A - see attached

REMARKS
Genuine Builders w ants to use a superplasterizer in the concrete mix.  To get an actual approved concrete mix w ill take about 35 
days

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Held site safety meeting - see attached

PREPARTORY AND/OR INITIALS HELD TODAY
Genuine Concrete

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Genuine Concrete

RFI & RFP STATUS UPDATE
Received response to #39

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

246

05 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following 6 activities were started today:
Activity No Description
P5211001 Survey & Building Layout
P5211051 Duplex #11 Total Durration
P5212001 Survey & Building Layout
P5212049 Duplex #12 Total Durration
P5280007 Install Foundation Damproofing
P5281007 Install Foundation Thermal Bla

The following 5 activities were finished today:

Activity No Description
P5211001 Survey & Building Layout
P5212001 Survey & Building Layout
P524002 Excavation
P525002 Excavation
P5266009 Grade & Pour Garage Slab-on-Gr

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 126.0
AXELSEN LABORERS 2.0 15.0
Aldave CARPENTER 14.0 108.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Enterprise Builders CONCRETE FINISHER 4.0 36.0
Genuine Builders CEMENT FINISHER 8.0 81.0
Genuine Builders OPERATING ENGINEER 1.0 9.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 6.0 60.0
Utah Mechanical Cont PLUMBER APPRENTICE 1.0 1.5

Total 59.0 516.5Total hours w orked to date: 17,487.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours
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002 Samsung 0.0 10.0
026 Hitachi 0.0 10.0
034 JCB 1.5 6.5
039 Water Truck 0.0 4.0
040 IR Roller 0.0 4.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 40.0
052 loader 0.0 19.0

Total 1.5 101.5Total operating hours to date: 7,680.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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06 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 37 °F, Max 75 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten

ALDAVE AND ASSOCIATES
Building 76 - rolled garage trusses and blocked - couldn't crane due to high w inds
Building 77 - w orked on main building trusses
Building 79 - sheeted garage and sat beams in garage for the second f loor
Building 75 - couldn't crane roof due to high w inds (18mph)

GENUINE BUILDERS
Rebar for unit 1
Footing forms for 2

AXELSEN CONCRETE
Pour w alls at unit 85, strip footings

EVERGREENE CONSTRUCTION
Start generators
Fuel
Pull dow n fence
Check hole elevations
Lay out 9,8,7 - took 4 hours
Worked on site clean up

AAI
w orked on demo debris and clean up
Demolish unit 4346

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected form w ork and rebar for 82 and 88 w alls
Inspected nailing of roof sheathing for 75 and 76
Inspected sub-grade of building 2,3,4 and form w ork at 1
Inspected placement of garage slabs at 66

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Discussed roof placement in w inds; need dust control for high w inds; preliminary framing in 75

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Nailed plyw ood bunkers together for high w inds

PREPARTORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

The following 14 activities were started today:
Activity No Description
P521005 Install Sub-rough Plumbing
P5211002 Excavation
P5213001 Survey & Building Layout
P5213002 Excavation
P5213051 Duplex #13 Total Durration
P5214001 Survey & Building Layout
P5214049 Duplex #14 Total Durration
P522005 Install Sub-rough Plumbing
P523003 Form & Pour Footings
P524003 Form & Pour Footings
P526002 Excavation
P5267009 Grade & Pour Garage Slab-on-Gr
P527002 Excavation
P5282005 Install Sub-rough Plumbing

The following 11 activities were finished today:
Activity No Description
P521003 Form & Pour Footings
P521005 Install Sub-rough Plumbing
P5213001 Survey & Building Layout
P5214001 Survey & Building Layout
P522003 Form & Pour Footings
P522005 Install Sub-rough Plumbing
P5279013 Joist & Sheet 2nd Floor
P5280007 Install Foundation Damproofing
P5281007 Install Foundation Thermal Bla
P5282004 Form & Pour Foundations
P5282005 Install Sub-rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 112.0
AXELSEN LABORERS 2.0 24.0
Aldave CARPENTER 15.0 108.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Enterprise Builders CONCRETE FINISHER 4.0 31.0
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Genuine Builders CEMENT FINISHER 19.0 214.5
Genuine Builders OPERATING ENGINEER 1.0 11.5
Parsons Evergreene CARPENTER 1.0 8.5
Parsons Evergreene LABORERS 2.0 17.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5

Total 63.0 573.0Total hours w orked to date: 18,060.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
026 Hitachi 0.0 10.0
033 Loader 0.0 11.5
034 JCB 0.0 8.5
050 Concrete Pump 0.0 4.5

Total 0.0 44.5Total operating hours to date: 7,724.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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07 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 45 °F, Max 72 °F; 0.12 IN Precipitation; 38 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Resiserv prepped but could not apply due to high w inds
Also unable to crane roofs for buildings 75 and 76

UMC
Lot 1,2 - stub out sew er and w ater mains 
Lot 80,81 - hook up sew er and w ater mains

GENUINE BUILDERS
Rebar for #2
Footing forms for #3

ALDAVE AND ASSOCIATES
Building 75 - w orked on front porches - couldn't set roof w ind 25mph
Building 76 - f inished garage roof - couldn't set roof w ind 25 mph
Building 77 - f inished roof - couldn't set roof w ind 25 mph
Building 79 - sat all beam rolled all joist no hangers

PARSONS EVERGREENE
Checked hole elevations
Rebar to holes
Place silt fence
Gather loose bar for backfill
Worked on dust control and site clean up

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Pre-pour and mesh inspection on 67,68,66
Inspected clean up of sew er line break

QUALITY CONTROL TESTING AND RESULTS
MTI 74-5-8 - building pads passed compaction
Compaction tests on w ater trench

REMARKS
Survey laid out sew er and building corners - had sew er line break on line from Desert Vista - borrow ed tw o Fernco f ittings from 
Mike Pope at the w ater plant

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Open trenching at trencher f illed in as needed

PREPARTORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

The following 13 activities were started today:
Activity No Description
P5212002 Excavation
P5214002 Excavation
P5215001 Survey & Building Layout
P5215051 Duplex #15 Total Durration
P5217001 Survey & Building Layout
P5217051 Duplex #17 Total Durration
P5277015 Set Trusses & Sub-fascia
P5277016 Sheet Trusses
P5279014 Set 2nd Floor Walls
P5280008 Backfill
P5281008 Backfill
P5287004 Form & Pour Foundations
P5288004 Form & Pour Foundations

The following 7 activities were finished today:
Activity No Description
P5211002 Excavation
P5213002 Excavation
P5215001 Survey & Building Layout
P5217001 Survey & Building Layout
P526002 Excavation
P5267009 Grade & Pour Garage Slab-on-Gr
P527002 Excavation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 14.0 106.0
Aldave OPERATING ENGINEER 1.0 8.0
Enterprise Builders CONCRETE FINISHER 0.0 0.0
Genuine Builders CEMENT FINISHER 19.0 209.5
Genuine Builders OPERATING ENGINEER 1.0 10.5
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER APPRENTICE 2.0 8.5

Total 41.0 374.5Total hours w orked to date: 18,434.8
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 8.0
047 Gradall 544-10 0.0 8.0
052 loader 0.0 10.5

Total 0.0 26.5Total operating hours to date: 7,751.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NUMBER
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08 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 53 °F; No Precipitation; 35 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten

ALDAVE AND ASSOCIATES
Building 75 - stood garage trusses A side and craned main roofs A&B sides
Building 76 - built shed roof over bathroom pop out and craned main building roof
Building 77 - craned main building roof
Building 79 - f inished sheeting second f loor

PARSONS EVERGREENE
Unloaded rebar
Finished site clean up - cover material

AXELSEN CONCRETE
Strip w all forms off unit 85 and 88
Load forms on trailer to take to Boise 
Set drivew ay forms and start footing at unit 88

GENUINE BUILDERS
Poured footings for buildings 1 and 2
Set footings for buildings 3 and 4
Started rebar for building 3

L&L ASSOCIATES
PVC - 2" > ufer grades

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub grade and sub grade / mesh on f lat w ork 68 and 69 and footing reinforcement and lay out on buildings 1 and 2

QUALITY CONTROL TESTING AND RESULTS
Concrete slump and air on both f lat w ork on 68 and 69
Garages and footings on building 1 and 2 w ith cylinders

REMARKS
Review ed footing inspection w ith COE prior to pour
Discussed trench protection at the trencher
Surveyors on site for Genuine Builders and sew er layout on loop B

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Review ed HAZ-Analysis w ith Aldave crew  before they craned up roofs

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 10 activities were started today:

Activity No Description
P5211003 Form & Pour Footings
P5213003 Form & Pour Footings
P5216001 Survey & Building Layout
P5216049 Duplex #16 Total Durration
P5217002 Excavation
P523005 Install Sub-rough Plumbing
P524005 Install Sub-rough Plumbing
P5268009 Grade & Pour Garage Slab-on-Gr
P528002 Excavation
P529002 Excavation

The following 10 activities were finished today:
Activity No Description
P5212002 Excavation
P5214002 Excavation
P5216001 Survey & Building Layout
P5217002 Excavation
P523003 Form & Pour Footings
P523005 Install Sub-rough Plumbing
P524003 Form & Pour Footings
P524005 Install Sub-rough Plumbing
P5280008 Backfill
P5281008 Backfill

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 112.0
AXELSEN LABORERS 5.0 40.0
Aldave CARPENTER 13.0 98.0
Aldave OPERATING ENGINEER 1.0 8.0
Enterprise Builders CONCRETE FINISHER 4.0 29.0
Genuine Builders CEMENT FINISHER 20.0 201.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 2.0 4.0
Parsons Evergreene CARPENTER 1.0 8.5
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Parsons Evergreene LABORERS 2.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5
Trenching Services LABORERS 1.0 10.0
Trenching Services OPERATING ENGINEER 1.0 10.0

Total 66.0 549.0Total hours w orked to date: 18,983.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

033 Loader 0.0 11.0
034 JCB 0.0 8.5
043 50 TON ROCK SAW 1.0 8.0
047 Gradall 544-10 1.0 8.0

Total 2.0 35.5Total operating hours to date: 7,786.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

252

11 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 66 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
GENUINE BUILDERS
Set footings for building 5
Tie rebar for buildings 3 and 4
�
PARSONS EVERGREENE
Relocate compound area
Rebar to holes 5-7
Lay out 10,11,12,13
Pull plastic out of holes for Termiticide
Cover material 
Gather loose bar
Check hole elevations
Check for safety 

HUNT ELECTRIC
Work on a road crossing near the round about.  We have encountered rock.  Three hours w ere spent getting under the w ater line.  
We used a jack hammer.  We encountered more rock to the east and notif ied Evergreene.  Evergreene told us to get the trenching 
machine to remove the rock.  The trenching company spent 5 hours today.  They are not f inished.  Work on the vault for the sw itch in 
the east loop.  We encountered rock.  One hour w as spent removing rock.  The vault has been set.  We w ill be closing access to the 
road near building 75

AXELSON CONCRETE
Form green w all unit for 87 
Form charles footing for unit 74
Strip forms and tie rebar in w alls - piers

ARAUCO
Building 66 - f irst site visit MIT superintendent

AAI
Work on demo for 4351
Worked on loading demo debris and clean up

ALDAVE AND ASSOCIATES
Building 75 - stood and sheeted A side garage stood B side trusses
Building 76 - framed front porch and started on back patio
Building 77 - stood garage trusses and sheeted
Building 79 - f inished all exterior w alls and started on interior w alls - second f loor

UMC
Lot 3,4 - stub out sew er and w ater mains

PATTERSON
Clean up w est loop
Haul gravel to East Loop - 15 loads
Dig craw l spaces w est loop
Back f ill craw l spaces east loop

TRENCHING SERVICES INC
Sew er main 44-64
Wait for backfill 2 hour

AXELSON CONCRETE
Form green w alls 87
Form charles unit 74
Strip forms 
Tie rebar
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General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Checked lay out on 3&4 footings

QUALITY CONTROL TESTING AND RESULTS
MTI  building pads pass 6,7,8,11

REMARKS
No remarks

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Dust control 

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 10 activities were started today:
Activity No Description
P511140 Install Main Sew er Line & Man
P5212003 Form & Pour Footings
P5214003 Form & Pour Footings
P5215002 Excavation
P5217003 Form & Pour Footings
P525003 Form & Pour Footings
P526003 Form & Pour Footings
P5278013 Set Trusses & Sub-fascia
P5278014 Sheet Trusses
P5283004 Form & Pour Foundations

The following 6 activities were finished today:
Activity No Description
P5211003 Form & Pour Footings
P5215002 Excavation
P5268009 Grade & Pour Garage Slab-on-Gr
P5279014 Set 2nd Floor Walls
P528002 Excavation
P529002 Excavation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 97.0
AXELSEN LABORERS 6.0 47.0
Aldave CARPENTER 13.0 100.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 3.0 6.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Genuine Builders CEMENT FINISHER 23.0 223.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC ELECTRICIAN 2.0 20.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.5
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 6.0 60.0
Trenching Services LABORERS 1.0 10.0
Trenching Services OPERATING ENGINEER 1.0 10.0
Utah Mechanical Cont PLUMBER APPRENTICE 2.0 4.0

Total 81.0 691.5Total hours w orked to date: 19,675.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
008 Dump Truck 0.0 4.0
026 Hitachi 0.0 10.0
033 Loader 0.0 21.0
034 JCB 0.0 1.0
038 416 Cat 0.0 2.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 8.0
042 Kabota kx 121-1 0.0 1.0
043 50 TON ROCK SAW 2.0 8.0
047 Gradall 544-10 0.0 8.0
048 Kobelco SK200 0.0 8.0
051 track hoe 0.0 40.0

Total 2.0 135.0Total operating hours to date: 7,921.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

253

12 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 69 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
TSI
Sew er main man hole 44 to man hole 45 and man hole 45 to man hole 46
Spent 5 hours on electrical crossing plunge cuts, w aited for loader for 2.5 hours, ended up shutting dow n due to dust.

RESISERV
Vaporize unit 66,67,69
Treat front porches and garages for 72 and 73

AXELSON CONCRETE
Completed forms on unit 74 charles
Patch w alls and clean foundations 
Relocate forms and start footings for unit 11 Baxter in phase 5

ARAUCO
Building 66 - laid out - sole plate

UMC
Building 56 - stub out sew er and w ater mains
Attended subcontractor and safety meetings

PARSONS EVERGREENE
Repair fence off phase 6
Snap grade for 1 and 82
Move rebar holes for 8-11
Worked on site clean up
Attended site safety meeting at 3pm
Place emulsion

PATTERSON
Install 8" sew er main from man hole 38 to 39
Dig craw l spaces for 12 and 13
Backfill craw l spaces for East Loop

RESISERV
Vapo 66,67,69
Treat front porches and garages 72 and 73

AAI
Demolished building 4359 
Worked on loading and hauling demo debris

ALDAVE AND ASSOCIATES
Building 75 - had to redo B side trusses out of square
Building 76 - f inished all of building except back patio roof beam too low
Building 77 - f inished all of roof and started on back patio
Building 79 - f inished all w alls second f loor and plum and line

GENUINE BUILDERS
Pour footings for 3 and 4
Set up #6

AXELSON CONCRETE
Complete forms on unit 74
Plates and straps / patch w all
Move forms and start footings
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General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected reinforcement and clearances on footings for 3 and 4

QUALITY CONTROL TESTING AND RESULTS
Tested slump and cylinders taken on concrete for footings on 3 and 4

REMARKS
Had COE reps on site Jim LaFluer/Drasa Macuantas and Mark Brothers for as Safety Review .  Had to stop trenching due to w ind.  
Also had a loader fall off of a trench

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/ SAFETY MEETINGS
Safety meeting today at 7:30am, safety discussion at sub meeting and group safety talk at 3pm

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5210002 Excavation
P5215003 Form & Pour Footings
P5216002 Excavation
P5218001 Survey & Building Layout
P5218049 Duplex #18 Total Durration
P525005 Install Sub-rough Plumbing
P526005 Install Sub-rough Plumbing
P5264011 Joist & Sheet Floor

The following 7 activities were finished today:
Activity No Description
P5213003 Form & Pour Footings
P5216002 Excavation
P5218001 Survey & Building Layout
P525003 Form & Pour Footings
P525005 Install Sub-rough Plumbing
P526003 Form & Pour Footings
P526005 Install Sub-rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

253

12 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 10.0 69.0
AXELSEN LABORERS 4.0 32.0
Aldave CARPENTER 14.0 110.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 4.0 28.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Genuine Builders CEMENT FINISHER 15.0 182.5
Genuine Builders OPERATING ENGINEER 1.0 11.5
Parsons Evergreene CARPENTER 1.0 8.5
Parsons Evergreene LABORERS 1.0 4.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.5
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 6.0 60.0
Trenching Services LABORERS 1.0 10.0
Trenching Services OPERATING ENGINEER 1.0 10.0
Utah Mechanical Cont PLUMBER APPRENTICE 3.0 6.0

Total 67.0 589.0Total hours w orked to date: 20,264.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
026 Hitachi 4.0 6.0
033 Loader 0.0 21.5
034 JCB 0.0 9.5
039 Water Truck 0.0 8.0
040 IR Roller 0.0 4.0
043 50 TON ROCK SAW 2.0 8.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 40.0

Total 6.0 115.0Total operating hours to date: 8,036.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

254

13 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 30 °F; 0.01 IN Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AAI
Demolished building 4360 and 4347
Worked on hauling demo debris 

TRENCHING SERVICES INC
Cut sew er mains 
Waited for loader to back f ill and move millings
Had to shut trencher dow n to run H2O truck 
Ran loader truck for 5 hours

PATTERSON
Install sew er main from manhole 39 to manhole 40
Install manhole 39 and 40 
Continue to manhole 41
Dig craw l spaces on units 13 and 14
6 hours loader time - backfilling trencher holes and moving material - backfill craw l spaces for the East Loop, f ill main w ith chlorinated 
w ater.

ARAUCO
Building 66 - TJI installation for both units - f loor sheeting in one
Building 67 - lay out and sole plate cutting

UMC
Lot 11,74 - stub out sew er and w ater mains
Lot 12 - hook up sew er and w ater mains

ALDAVE AND ASSOCIATES
Building 75 - built overbuild A to B
Building 78 - stood trusses A side
Building 64 - plated and built pony w alls

AXELSON CONCRETE
Poured Charles footing 66
Poured Green w all unit 81 - total yards = 48
Formed footings for Baxter unit 11
Started forms on unit 12 Bungalow

GENUINE BUILDERS
Rebar for w all 1,2,3,4 
Pour footing for 5 and 6
Set footings for 7

HUNT 
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w all pour (forms and rebar) for #87 and footing pour for #74
Inspected footings at #5 and #6 (forms and rebar)

QUALITY CONTROL TESING AND RESULTS
MTI performed soil testing and concrete testing - see attached
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

254

13 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

REMARKS
Weather conditions w ere very w indy - slow ed all w ork crew s - w ater trucks operating

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Saw  tw o guys w ith out hard hats on.  They said they w ere on their w ay to go get them

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 9 activities were started today:
Activity No Description
P5216003 Form & Pour Footings
P5219001 Survey & Building Layout
P5219051 Duplex #19 Total Durration
P5266010 Deliver Pre-fab Wall Units
P527003 Form & Pour Footings
P5274003 Form & Pour Footings
P5279015 Set Trusses & Sub-fascia
P5279016 Sheet Trusses
P528003 Form & Pour Footings

The following 8 activities were finished today:
Activity No Description
P5210002 Excavation
P5212003 Form & Pour Footings
P5214003 Form & Pour Footings
P5217003 Form & Pour Footings
P5219001 Survey & Building Layout
P5266010 Deliver Pre-fab Wall Units
P5287004 Form & Pour Foundations
P5288004 Form & Pour Foundations

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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254

13 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 83.0
AXELSEN LABORERS 4.0 35.5
Aldave CARPENTER 14.0 112.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 6.0 50.0
Asbestos Abatement LABORER, GROUP 1 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Genuine Builders CEMENT FINISHER 24.0 269.0
Genuine Builders OPERATING ENGINEER 1.0 11.5
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Parsons Evergreene CARPENTER 0.0 0.0
Parsons Evergreene LABORERS 1.0 10.5
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 1.0 10.5
Patterson OPERATING ENGINEER 6.0 62.5
Trenching Services LABORERS 1.0 0.0
Trenching Services OPERATING ENGINEER 1.0 10.5
Utah Mechanical Cont PLUMBER 3.0 18.0
Utah Mechanical Cont PLUMBER APPRENTICE 0.0 0.0

Total 78.0 721.0Total hours w orked to date: 20,985.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 3.0
008 Dump Truck 0.0 10.0
016 Samsung SE 280 0.0 7.0
026 Hitachi 0.0 10.0
033 Loader 0.0 21.5
034 JCB 0.0 0.0
038 416 Cat 0.0 0.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 0.0
042 Kabota kx 121-1 0.0 0.0
043 50 TON ROCK SAW 6.0 3.0
047 Gradall 544-10 0.0 8.0
048 Kobelco SK200 0.0 0.0
050 Concrete Pump 0.0 5.0
051 track hoe 0.0 36.0

Total 6.0 117.5Total operating hours to date: 8,154.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

255

14 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 51 °F; 0.01 IN Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AAI
Demolished building 4347 and 4361
Worked on hauling demo debris

PARSONS EVERGREENE 
Snap grade 88-82-80 over emulsion
Layout to 17 and 18 - layout inventory
Rebar for holes
Site clean up shade cords
Pour curb - thrust block

TRENCHING SERVICES INC
Cut sew er main for man hole 50 - 49 - 48 - 47 - 42

AXELSEN CONCRETE
Form Bungalow  w alls for 82 
Strip forms form footing for 12 Bungalow

RESISERV
Treated / prepped interior footings at 72,73,80 
Patios at 72,73,80 
Porches at 80
Prepped garages at 80
Vapor barrier at 68 and 69 

ARAUCO
Building 66 - f loor sheeting and exterior w alls
Building 67 - green sole plate prep east unit

ALDAVE AND ASSOCIATES
Building 75 - put over build on building, lined roofs, and tied all in
Building 78 - stood A side trusses and sheeted 90% - stood garage trusses
Building 64 - rolled joists and sheeted A side - f inished plating on B side and lay out

PATTERSON
Install 8" sew er, dig craw l space for 15 and 16 - test w ater main - back f ill craw l spaces

GENUINE BUILDERS
Strip buildings 5 and 6 rebar for w alks 5 and 6
Form and pour footings for 7 and 8
Start footings for 9

L&L 
2"pvc, 3/4 pvc, ufer ground

HUNT ELECTRIC
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected footings for building 7 and 8 for concrete
Enlarged mechanical room per draft at ASI 10
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14 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Chlorinated w ater pumped into West Loop A - 250 ppm at truck on North; 290 ppm at valve on south.  Start at 11:30am pumping line 
for hydro-test.  COE only w itnessed 270 ppm at South.
Held w eekly QC meeting - see attached

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/ SAFETY MEETINGS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 9 activities were started today:
Activity No Description
P5219002 Excavation
P5220001 Survey & Building Layout
P5220049 Duplex #20 Total Durration
P5265011 Joist & Sheet Main Floor
P5267010 Deliver Pre-fab Wall Units
P527005 Install Sub-rough Plumbing
P528005 Install Sub-rough Plumbing
P5284004 Form & Pour Foundations
P5285004 Form & Pour Foundations

The following 10 activities were finished today:
Activity No Description
P5215003 Form & Pour Footings
P5219002 Excavation
P5220001 Survey & Building Layout
P5264011 Joist & Sheet Floor
P5267010 Deliver Pre-fab Wall Units
P527003 Form & Pour Footings
P527005 Install Sub-rough Plumbing
P5274003 Form & Pour Footings
P528003 Form & Pour Footings
P528005 Install Sub-rough Plumbing

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

255

14 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 106.0
AXELSEN LABORERS 5.0 40.0
Aldave CARPENTER 12.0 94.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 5.0 48.5
Asbestos Abatement LABORER, GROUP 1 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Genuine Builders CEMENT FINISHER 23.0 284.5
Genuine Builders OPERATING ENGINEER 1.0 11.5
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene CARPENTER 1.0 0.5
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene SUPER - JOB 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 9.5
Patterson PIPE LAYER 2.0 15.5
Patterson OPERATING ENGINEER 6.0 58.5
Trenching Services LABORERS 1.0 7.0
Trenching Services OPERATING ENGINEER 1.0 10.5

Total 85.0 779.0Total hours w orked to date: 21,764.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 7.0
016 Samsung SE 280 0.0 10.0
026 Hitachi 0.0 10.0
033 Loader 0.0 21.5
034 JCB 0.0 8.0
039 Water Truck 1.5 15.5
040 IR Roller 0.0 4.0
043 50 TON ROCK SAW 1.5 9.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 29.0

Total 3.0 122.0Total operating hours to date: 8,276.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

256

15 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 60 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Worked on dust control
Applied emulsion for 87 - Jorge w orked on off ice w ork
Covered 2 storm drains w ith silt
Fix w ood fence outside of compound
Cover material and w orked on site clean up
Relocate generators

ALDAVE AND ASSOCIATES
Building 75 - sat w indow s and w orked on porches
Building 78 - w orked on B side trusses
Building 64 - rolled joists on B side and exterior w alls on A side

L&L ASSOCIATES
2" PVC
> PVC
Ufer grade

GENUINE BUILDERS
Strip footings for 7,8, set footings for 9 and 10, rebar for 7,8

AXELSEN CONCRETE
Form w alls at Bungalow  83
Pour footings at Baxter 11 and Bungalow  12
Start forms on Bungalow  unit 82

TSI
Cut sew er laterals - 31 total laterals

ARAUCO
Building 66 - w alls east unit

General Comments:
QUALITY CONTROL INSPECTIONS AND RESUTLS
Inspected building 83 forms and rebar for concrete pour - w all pour - okay
Inspected building 11 and 12 footing forms and rebar for concrete pour - okay
Poured footing and w alls

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Received revised storm drain for West Loop A cul-de-sac
Review ed plan w ith Jim LaFluer - he w ill discuss w ith the Base
Performed chlorination test ( 24 hour) on w est loop A main at end of line 200ppm - passed
Milgard gave installation seminar for w indow s - framers attended

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Watering dirt piles and trencher w orkings - clean North Melon

PREPARATORY AND/OR INITIALS HELD TODAY
None today
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15 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 16 activities were started today:
Activity No Description
P5210003 Form & Pour Footings
P5218002 Excavation
P5219003 Form & Pour Footings
P5221001 Survey & Building Layout
P5221049 Duplex #21 Total Durration
P5222001 Survey & Building Layout
P5222051 Duplex #22 Total Durration
P5264012 Set Walls
P5268010 Deliver Pre-fab Wall Units
P5269009 Grade & Pour Garage Slab-on-Gr
P5269010 Deliver Pre-fab Wall Units
P5270010 Deliver Pre-fab Wall Units
P5287006 Spray Termite Protection
P5288006 Spray Termite Protection
P5288007 Install Foundation Damproofing
P529003 Form & Pour Footings

The following 9 activities were finished today:
Activity No Description
P5216003 Form & Pour Footings
P5221001 Survey & Building Layout
P5222001 Survey & Building Layout
P5265011 Joist & Sheet Main Floor
P5268010 Deliver Pre-fab Wall Units
P5269010 Deliver Pre-fab Wall Units
P5270010 Deliver Pre-fab Wall Units
P5283004 Form & Pour Foundations
P5288007 Install Foundation Damproofing

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 157.5

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

256
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

AXELSEN LABORERS 4.0 38.5
Aldave CARPENTER 11.0 88.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 5.0 27.0
Genuine Builders CEMENT MASON 25.0 269.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 2.0 4.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Trenching Services LABORERS 1.0 9.5
Trenching Services OPERATING ENGINEER 1.0 9.5

Total 68.0 654.5Total hours w orked to date: 22,418.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 11.0
034 JCB 2.0 6.0
038 416 Cat 1.0 7.0
043 50 TON ROCK SAW 1.5 8.0
047 Gradall 544-10 0.0 8.0

Total 4.5 40.0Total operating hours to date: 8,316.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

259

18 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 35 °F, Max 53 °F; No Precipitation; 34 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Vapor barrier building 70, prepped footings at 81,82, garage , patio, porch at 81

PATTERSON
Installed 8"sew er and laterals pump up w ater system - passed
Dug craw l spaces and back f ill craw l spaces

ALDAVE AND ASSOCIATES
Building 75 - w orked on porches
Building 76 - sat w indow s
Building 78 - f inished blocking and fascia and started sheeting
Building 64 - framed w alls A side and f inished sheeting B side f loor

AXELSEN 
Form w ork for unit 83 w alls
Start forms for unit 84
Strip forms for unit 87
Form w ork on footings for unit 14
Strip footing forms for unit 11

GENUINE BUILDERS
Poured footings for building 9,10
Set footings for building 13

L&L ASSOCIATES
2" PVC
> PVC ufer

ARAUCO
Building 66 - building w alls

AAI
Demolished building 4366 and 4345
Worked on hauling demo debris

PARSONS EVERGREENE
Lay out building 19,20,21
Equipment maintenance 
Dust control
Cover material
Touch up grade patios
Worked on site clean up

UMC
No report received

TRENCHING SERVICES
No report received

HUNT 
No report received

AAI
No report received
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

259

18 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESUTLS
Inspected building 9 and 10 footings for formw ork and rebar - passed

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing and soil testing- see attached

REMARKS
No hydrotest today as w ind and dust required use of w ater tracks
Attended seminar for GPS system

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P522004 Form & Pour Foundations
P5223001 Survey & Building Layout
P5223051 Duplex #23 Total Durration
P5282007 Install Foundation Damproofing
P5287007 Install Foundation Thermal Bla
P5288008 Backfill

The following 7 activities were finished today:
Activity No Description
P5210003 Form & Pour Footings
P5218002 Excavation
P5219003 Form & Pour Footings
P5223001 Survey & Building Layout
P5287007 Install Foundation Thermal Bla
P5288008 Backfill
P529003 Form & Pour Footings

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

259

18 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 5.0 37.0
AXELSEN LABORERS 16.0 123.0
Aldave CARPENTER 15.0 105.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 4.0 37.5
Asbestos Abatement LABORER, GROUP 1 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Genuine Builders CEMENT MASON 29.0 257.5
Genuine Builders OPERATING ENGINEER 0.0 11.5
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 7.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 11.0
Patterson PIPE LAYER 2.0 16.5
Patterson OPERATING ENGINEER 6.0 61.5

Total 89.0 743.5Total hours w orked to date: 23,162.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 11.0
011 Bob Cat 10.0 0.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 9.0 1.0
026 Hitachi 0.0 10.0
033 Loader 0.0 21.5
034 JCB 0.0 8.0
039 Water Truck 0.0 14.0
040 IR Roller 0.0 4.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 45.0

Total 19.0 142.5Total operating hours to date: 8,458.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

260

19 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 55 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
GENUINE BUILDERS
Form footings for buildings 13,16,17
Strip footings for buildings 9 and 10
Set w alls for building 2

PARSONS EVERGREENE
Apply emulsion to building 83 - Snap grade for 83 - back patio 88 - hickey rebar over safety - stake out rebar - lay out 22

AAI 
Demolished building 4366 and 4338
Worked on hauling demo debris
Worked on general clean up

AXELSEN CONCRETE
Pour footings for building 11 and 12 and w all 85

UMC
Lot 13 and 14 - stub out sew er and w ater mains
Unload connex and move it from phase 4 to phase 5
Attend sub and safety meetings

PATTERSON
Install 8" sew er and laterals - pump up w ater system - passed
Dug up craw l spaces and back f ill craw l spaces

ALDAVE AND ASSOCIATES
Building 75 - w orked on porches
Building 78 - f inished B side roof for crane
Building 64 - w orked on framing w alls
Building 65 - rolled joist and sheeted f loor

L&L 
No report received

HUNT
No report received

TRENCHING SERVICES
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected building 84 forms and rebar for w all pour - looked okay
Inspected building 14 forms and rebar for footing pour - made corrections

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Received a verbal go ahead to proceed w ith ASI to move building 10 from current location to new  location betw een 20 and 21 to 
avoid interference w ith storm drain piping
Received revised NE and elevation for relocated building 10
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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PROJECT CONTRACT NUMBER

260

19 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pressure test on West loop A w ater main - 200 psi for 2 hours - lost one psi

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Held site safety meeting - see attached - discussed need for safety glasses for all w orkers
Safety issue at 16 - removed ramp into excavation

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 5 activities were started today:
Activity No Description
P5220002 Excavation
P5224001 Survey & Building Layout
P5224049 Duplex #24 Total Durration
P5283007 Install Foundation Damproofing
P5287008 Backfill

The following 2 activities were finished today:
Activity No Description
P5282007 Install Foundation Damproofing
P5287008 Backfill

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 97.0
AXELSEN LABORERS 3.0 24.0
Aldave CARPENTER 14.0 112.0
Aldave OPERATING ENGINEER 1.0 8.0
Asbestos Abatement LABORER, GROUP 1 3.0 38.0
Asbestos Abatement OPERATING ENGINEER 5.0 32.0
Genuine Builders CEMENT MASON 31.0 324.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene CARPENTER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

260

19 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 11.0
Patterson PIPE LAYER 2.0 16.5
Patterson OPERATING ENGINEER 6.0 61.5
Utah Mechanical Cont PLUMBER 2.0 14.0

Total 87.0 781.0Total hours w orked to date: 23,943.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 11.0
011 Bob Cat 9.0 1.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 9.0 1.0
026 Hitachi 0.0 10.0
033 Loader 0.0 21.0
034 JCB 0.0 8.0
039 Water Truck 0.0 11.0
040 IR Roller 0.0 4.0
047 Gradall 544-10 0.0 8.0
051 track hoe 4.0 35.0
053 Pump Truck 0.0 4.5

Total 22.0 134.5Total operating hours to date: 8,593.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

261

20 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 42 °F, Max 48 °F; 0.19 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
TRENCHING SERVICES
Water laterals

UMC
Move materials from phase 4 to phase 5 and organize materials in trailer.  Had interview  w ith 3 new  employees.

ALDAVE AND ASSOCIATES
Building 66 - exterior w all sheeting on w est side and f inished interior w all sheeting on east side

AXELSEN CONCRETE
Strip Baxter footing for 11
Strip Bungalow  footing for 12
Form footings for Baxter 14
Set w all forms on unit 86
Went home early due to rain

ALDAVE AND ASSOCIATES
Building 75 - f inished front porches
Building 78 - stood garage trusses
Building 64 - framed all exterior w alls
Building 65 - f inished f loor
Building 68 - started plating f loor

AAI
Demolished buildings 4337,4332,4336
Worked on hauling demo debris
Worked on general clean up

PATTERSON
Installed sew er main and dug and backfilled craw l spaces for the East Loop.  Backfilled sew er trench.

GENUINE BUILDERS
Set footings for 16 and 17
Worked on w all for 2

PARSONS EVERGREENE
Dug trenches for temp pow er cover - w et to compact - rebar to holes - unloaded w indow s for units 75,77,79 (3 man hours total) - 
w orked on site clean up - re-apply emulsion on #82 - cover material - lumber inventory - f ire extinguishers to generators - unload J 
bolts to compound

ARAUCO ENTERPRISES
Building 66 - f inished exterior w all w est unit and interior w all East Unit

RESISERV
Treated building 80,81,82

L&L ASSOCIATES
2"PVC, > PVC, ufer grd

HUNT
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESUTLS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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261

20 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No specif ic inspections today - most people left

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density test - see attached

REMARKS
Visited w ith John, siding install, to review  new  siding details.

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Put f ire extinguishers at all generators.
Rain caused "slippery" access to foundation holes.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 2 activities were started today:
Activity No Description
P5282008 Backfill
P5286004 Form & Pour Foundations

The following 3 activities were finished today:

Activity No Description
P5220002 Excavation
P5224001 Survey & Building Layout
P5283007 Install Foundation Damproofing

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 10.0 54.0
AXELSEN LABORERS 4.0 22.0
Aldave CARPENTER 11.0 82.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 5.0 18.5
Asbestos Abatement LABORER, GROUP 1 3.0 26.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

261

20 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Genuine Builders CEMENT MASON 20.0 120.0
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 11.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 6.0 62.0
Trenching Services LABORERS 1.0 9.0
Trenching Services OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont PLUMBER 2.0 12.0

Total 74.0 497.5Total hours w orked to date: 24,440.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 11.0
011 Bob Cat 8.0 2.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 8.0 2.0
026 Hitachi 0.0 10.0
033 Loader 0.0 10.0
034 JCB 0.0 8.0
038 416 Cat 8.0 0.0
039 Water Truck 0.0 4.0
043 50 TON ROCK SAW 0.0 5.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 41.0

Total 24.0 121.0Total operating hours to date: 8,714.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

262

21 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 42 °F, Max 59 °F; 0.07 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AAI
Demolished building 4335
Worked on hauling demo debris 
Worked on hauling left over concrete from the crushers

ALDAVE AND ASSOCIATES
Building 75 - sat f lue chase A side tie in garage - f inished B side front porch
Building 76 - sat back patio beams and started stick frame
Building 78 - f inished front roof
Building 64 - stood exterior w alls A side
Building 65 - plate and detail for framing

AXELSEN CONCRETE
Strip footings - patch w alls - clean foundations - set footings at Baxter unit 19 and unit 15 - started footings for unit 20 - set w all 
forms for 83 Bungalow

ARAUCO
Building 66 - inside w all East Unit - lay out inside w all w est side 
Building 67 - rim board and TJI east unit

PATTERSON
Install 8" sew er main - dig craw l spaces for the w est loop and backfill craw l spaces for the East Loop

UMC 
Lot 87 and 88 - hook up sew er and w ater mains

L&L ASSOCIATES
2" PVC - ufer grd - > PVC

PARSONS EVERGREENE
Rebar to holes (3 hours) - pour thrust block - prep for block - site clean up - f ix last panel AAI area - layout #23 - Misc. forms - stake 
and tape areas that are unsafe betw een #5,#13,#16

GENUINE BUILDERS INC
Pour footings for #13
Pour w all for #2
Set footings for #18 until w e got asked to leave

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed reinforcement and lay out for foundation pour on building 2 and footing pour on building 13

REMARKS
COE called about tester being on site

SAFETY INSPECTIONS/SAFETY MEETINGS
Made new  policy that concrete company pouring w ill supply person to direct travels and pump to pour

Safety Inspection / Safety Meetings:
REMARKS
None today

PREPARATORY AND/OR INITIALS HELD TODAY 
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21 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 10 activities were started today:
Activity No Description
P521004 Form & Pour Foundations
P5221002 Excavation
P5225001 Survey & Building Layout
P5225049 Duplex #25 Total Durration
P5266011 Joist & Sheet Floor
P5267011 Joist & Sheet Floor
P527004 Form & Pour Foundations
P5275036 Install Exterior Doors & Windo
P5283008 Backfill
P5286005 Install Sub-rough Plumbing

The following 3 activities were finished today:
Activity No Description
P522004 Form & Pour Foundations
P5282008 Backfill
P5283008 Backfill

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 120.0
AXELSEN LABORERS 5.0 40.0
Aldave CARPENTER 13.0 99.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 4.0 37.0
Asbestos Abatement LABORER, GROUP 1 5.0 45.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Genuine Builders CEMENT MASON 28.0 285.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 2.0 1.0
Parsons Evergreene CARPENTER 1.0 8.0
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Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 17.0
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 2.0 21.5
Patterson OPERATING ENGINEER 6.0 68.0
Utah Mechanical Cont PLUMBER 1.0 4.0

Total 91.0 813.0Total hours w orked to date: 25,253.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 8.0
011 Bob Cat 5.0 5.0
016 Samsung SE 280 1.0 9.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 5.0 5.0
026 Hitachi 1.0 9.0
033 Loader 0.0 23.0
034 JCB 0.0 8.0
039 Water Truck 0.0 13.0
047 Gradall 544-10 0.0 8.0
051 track hoe 4.0 35.0

Total 16.0 133.0Total operating hours to date: 8,847.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

263

22 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 54 °F, Max 71 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Prepped buildings 82,87,88

ALDAVE AND ASSOCIATES
Building 75 - f inished all of roof and sat all f lues
Building 76 - f inished back patio roof
Building 77 - w orked on back patio roof
Building 64 - framed interior w alls A side and started on B side framing
Building 65 - layout started framing w alls

AXELSEN CONCRETE
Poured concrete footings for #15 Baxter and w alls for #83 Bungalow  - stripped footings and form w ork on #20 Bungalow  and w all 
for #84 Charles

UTAH MECHANICAL CONTRACTORS
Lot 15,16 - stub out sew er and w ater mains

PATTERSON
Install sew er main 8" - dig craw l spaces - put gravel in porches and compact East Loop - Haul off asphalt - 4 hour dump truck and 
track hoe time.

ENTERPRISE BUILDERS
Front porch stamp

PARSONS EVERGREENE
Dust control for site - unload rebar - place tar paper for #64 - layout #24 - move dumpster - snap grade for #84 - backfill over thrust 
block - pull T posts - f inish emulsion #84

ARAUCO 
Building 66 - w orked on interior w alls
Building 67 - f loor sheeting

GENUINE BUILDERS
Footing poured for #16 - stripped #13 w all - strip #2 w all - pour #4 w all - set #1

JB'S ROOFING
No report received

General Comments:
Termiticide application w as canceled due to high w inds

QUALITY CONTROL INSPECTIONS AND RESUTLS
Inspected forms and rebar for stem w alls of #83
Inspected forms and rebar for footings of #15 and #16
Inspected forms and rebar for stem w alls of #3
Cleaned rebar in #15 prior to pour

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing for concrete pour - see attached
Performed soil density on building pad #20

REMARKS
No specif ic conversations
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Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Water roads and w ork areas for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P528004 Form & Pour Foundations

The following 6 activities were finished today:
Activity No Description
P5221002 Excavation
P5225001 Survey & Building Layout
P5266011 Joist & Sheet Floor
P5267011 Joist & Sheet Floor
P5286004 Form & Pour Foundations
P5286005 Install Sub-rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 101.0
AXELSEN LABORERS 5.0 35.5
Aldave CARPENTER 13.0 90.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 4.0 22.0
Enterprise Builders CONCRETE FINISHER 3.0 16.5
Enterprise Builders CONCRETE FINISHER, APPRENT 1.0 2.5
Genuine Builders CEMENT MASON 29.0 278.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene CARPENTER 1.0 3.0
Parsons Evergreene LABORERS 1.0 7.5
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Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 6.0
Patterson PIPE LAYER 1.0 7.5
Patterson OPERATING ENGINEER 5.0 34.5
Utah Mechanical Cont PLUMBER 2.0 6.0

Total 83.0 645.0Total hours w orked to date: 25,898.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
033 Loader 0.0 18.0
034 JCB 0.0 8.0
039 Water Truck 2.0 12.0
040 IR Roller 0.0 4.0
047 Gradall 544-10 0.0 8.0
050 Concrete Pump 0.0 4.0
051 track hoe 0.0 13.0

Total 2.0 71.0Total operating hours to date: 8,918.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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23 Apr 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 64 °F; 0.06 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Worked on misc. clean up - set fence along New  Collector and East Mellon - cleaned roads

GENUINE BUILDERS
Set w alls for #1 - strip w alls for #4 - strip footings for #16

AXELSEN CONCRETE
Strip footing forms

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Safety glasses w orn

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

RFI&RFP STATUS UPDATE
None w ritten

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today

The following 2 activities were finished today:
Activity No Description
P5276013 Set Trusses & Sub-fascia
P5276014 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 2.0 16.0
Genuine Builders CEMENT MASON 18.0 152.5
Genuine Builders OPERATING ENGINEER 1.0 9.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0

Total 24.0 201.5Total hours w orked to date: 26,100.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 9.0
034 JCB 0.0 8.0

Total 0.0 17.0Total operating hours to date: 8,935.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

266

25 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 64 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
GENUINE BUILDERS
Poured w all for #1, poured footings for #12

PARSONS EVERGREENE
Generators - site clean up - apply emulsion 3 units - QC pours - rebar to holes - pipe to dumpster - J Bolts embed to pours - lay out 
25,26,27

JB'S ROOFING
Drysheet

ARAUCO 
Building 66 - interior w alls
Building 67 - lay out exterior and interior w alls - cut top and bottom plates

PATTERSON
Install 8" sew er from man hole 47 to 48 and 49 - install man hole 48 and 49 - dig craw l spaces inside of West Loop - back f ill and 
compact sew er trench

AAI
Worked on demo, loading demo debris and hauling 
Worked on the w ater and clean up

ALDAVE AND ASSOCIATES
Building 75 - w orked on B side patio roof
Building 76 - f inished all columns front and back, and framed dormer back
Building 77 - fur out front and back beams, framed columns, f inished back patio roof
Building 64 - w orked on B side framing exterior w alls
Building 68 - plated and rolled joist

HUNT
No report received

L&L 
No report received

AXELSEN
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar of #1 stem w all for concrete pour
Inspected forms and rebar of #17 footing for concrete pour
Inspected forms and rebar of #85 stem w alls and #19 forms and rebar for footing for concrete pour

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing.  Concrete at #1 and #17 ; soil density #21,#22,#23

REMARKS
Discussed need for prep meeting w ith roofing, electrical in house, plumbing and HVAC
Concrete hose man can w alk to of w all form, vibrator man stays on ground
Must check color for shingles
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

266

25 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Roofers using tie off ropes

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep w ith JB's Roofing - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
JB's Roofing

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 8 activities were started today:
Activity No Description
P5222002 Excavation
P5226001 Survey & Building Layout
P5226051 Duplex #26 Total Durration
P523004 Form & Pour Foundations
P524004 Form & Pour Foundations
P5266012 Set Walls
P5267012 Set Walls
P5271010 Deliver Pre-fab Wall Units

The following 6 activities were finished today:
Activity No Description
P521004 Form & Pour Foundations
P5222002 Excavation
P5226001 Survey & Building Layout
P5264012 Set Walls
P527004 Form & Pour Foundations
P5271010 Deliver Pre-fab Wall Units

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Aldave CARPENTER 15.0 116.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 2.0 12.0
Asbestos Abatement LABORER, GROUP 1 3.0 30.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Evergreene Const. CARPENTER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

266

25 Apr 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Genuine Builders CEMENT MASON 27.0 254.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 1.0 7.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 1.0 8.0
Patterson OPERATING ENGINEER 6.0 60.5

Total 65.0 579.0Total hours w orked to date: 26,679.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
016 Samsung SE 280 0.0 10.0
022 Samsung SL-180 0.0 10.0
026 Hitachi 0.0 10.0
033 Loader 0.0 21.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 4.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 31.5

Total 0.0 108.5Total operating hours to date: 9,043.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

267

26 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 73 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on demo for #4333 garages
Loading demo debris and hauling demo debris 
Clean up

ARAUCO
Building 66 - interior w alls
Building 67 - exterior w alls

PATTERSON
Install sew er main 
Install sew er storm drain boxes
Dig craw l spaces for the w est loop
Back f ill craw l spaces for the east loop
Back f ill and compact sew er trenches

L&L ASSOCIATES
2"PVC, > PVC, grd ufer

PARSONS EVERGREENE
Place tar paper - snap grade lines - place emulsion - cover generator SO cords - move rebar to holes - site clean up 

AXELSEN CONCRETE 
Form w all on Charles #85
Strip forms 
Form footing on Bungalow  #20

GENUINE BUILDERS
Pour w all for 7
Set w all for 3
Strip footings for 17
Rebar for 16

ALDAVE AND ASSOCIATES
Building 75 - framed A side patio roof front columns AB
Building 76 - f inished dormers and columns
Building 77 - w orked on punch and sat w indow s
Building 64 - framed exterior w alls
Building 68 - snapped lines A&B and started on plating

JB'S ROOFING
Drysheet

HUNT 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for 19,20 footings and stem for 85; inspected forms and rebar for 7 stem w all

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached report
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

267

26 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Concrete placement crew  w earing glasses and gloves

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 9 activities were started today:
Activity No Description
P5220003 Form & Pour Footings
P5223002 Excavation
P5224002 Excavation
P5227001 Survey & Building Layout
P5227051 Duplex #27 Total Durration
P5265012 Set 1st Floor Walls
P5268011 Joist & Sheet Main Floor
P5272010 Deliver Pre-fab Wall Units
P5286007 Install Foundation Damproofing

The following 8 activities were finished today:
Activity No Description
P5223002 Excavation
P5224002 Excavation
P5227001 Survey & Building Layout
P5266012 Set Walls
P5272010 Deliver Pre-fab Wall Units
P528004 Form & Pour Foundations
P5284004 Form & Pour Foundations
P5286007 Install Foundation Damproofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

267

26 Apr 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 108.0
AXELSEN LABORERS 5.0 40.0
Aldave CARPENTER 15.0 117.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 2.0 19.0
Asbestos Abatement LABORER, GROUP 1 3.0 22.0
Asbestos Abatement OPERATING ENGINEER 4.0 38.0
Evergreene Const. CARPENTER 1.0 8.0
Genuine Builders CEMENT MASON 28.0 25.5
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 1.0 6.5
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene LABORERS 1.0 4.5
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 2.0 20.5
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.5

Total 91.0 526.5Total hours w orked to date: 27,205.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
011 Bob Cat 0.0 8.0
016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
026 Hitachi 0.0 10.0
033 Loader 0.0 21.5
034 JCB 0.0 8.0
039 Water Truck 0.0 14.0
040 IR Roller 0.0 8.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 20.5

Total 0.0 122.0Total operating hours to date: 9,165.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

268

27 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 73 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Treated #82 garages, patios, one porch 
#87 - footings, patio, garage
#88- footings, garages, porches

AXELSEN CONCRETE
Pour w all at Charles #85
Pour footings at Baxter and Bungalow  19 and 20

UMC
Lot 83 and 84 - hook up sew er and w ater mains

ALDAVE AND ASSOCIATES
Building 75 - w orked on punch and h-1s
Building 76 - f inished dormers for building - passed QC
Building 77 - f inished building for QC
Building 78 - w orked on garage roof
Building 64 - stood all exterior w alls B side

PATTERSON
Install sew er main
Install storm drain boxes
Dig craw l spaces w est loop
Back f ill craw l spaces east loop 
Back f ill and compact sew er trenches

ARAUCO
Building 67 - interior w alls for w est unit and top plate and garage w alls
Building 66 - exterior w alls for the east unit

PARSONS EVERGREENE
Relocate generators and SO cords - rebar to holes - forms for Axelsen Construction - snap grade 86 and 85 - lay out 28,29,30 - 
move trees for excavation - embeds - vents - apply emulsion 

GENUINE BUILDERS
Set w alls for 3 and 6
Footings for 8
Clean up

ALDAVE AND ASSOCIATES
Building 75 - w orked on punch list and H-1s
Building 76 - f inished dormers - building past QC
Building 77 - f inished for QC
Building 78 - w orked on garage roof
Building 64 - stood exterior w all B side

AAI
No report received

L&L ASSOCIATES
No report received

HUNT 
No report received

JB'S ROOFING
No report received
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

268

27 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for #3 foundation w all - okay to pour
Inspected forms and rebar for #8 foundation w all - okay dimensionally - need to inspect hold dow ns, vents and block outs
Inspected building #76 - framing - made punch list for deficiency - did not check trusses

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete pour

REMARKS
No specif ic conversations - postponed QC meeting
Received revised exterior color scheme from architect but w ill be review ed

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/ SAFETY MEETINGS
Water trucks running to control dust in w est loop

PREPARATORY AND OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 9 activities were started today:

Activity No Description
P5221003 Form & Pour Footings
P5225002 Excavation
P5226002 Excavation
P527007 Install Foundation Damproofing
P5273010 Deliver Pre-fab Wall Units
P5274004 Form & Pour Foundations
P5275037 Dry-in & Flash Roof
P528007 Install Foundation Thermal Bla
P5286008 Backfill

The following 8 activities were finished today:
Activity No Description
P5225002 Excavation
P5226002 Excavation
P523004 Form & Pour Foundations
P5268011 Joist & Sheet Main Floor
P527007 Install Foundation Damproofing
P5273010 Deliver Pre-fab Wall Units
P528007 Install Foundation Thermal Bla
P5286008 Backfill

QC REQUIREMENTS

No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

268

27 Apr 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 84.0
AXELSEN LABORERS 5.0 40.0
Aldave CARPENTER 14.0 106.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 2.0 16.0
Genuine Builders CEMENT MASON 24.0 222.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene LABORERS 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 3.0 24.0
Patterson LABORERS 2.0 20.5
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 60.5
Utah Mechanical Cont PLUMBER 1.0 3.5

Total 73.0 624.0Total hours w orked to date: 27,829.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
033 Loader 0.0 21.5
034 JCB 0.0 8.0
039 Water Truck 6.0 16.0
040 IR Roller 0.0 8.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 26.5

Total 6.0 92.0Total operating hours to date: 9,257.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

269

28 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 60 °F; 0.02 IN Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE AND ASSOCIATES�
Building 75 - f inished H-1 and all backing
Building 78 - sheeted on half of garage roof
Building 64 - snapped out garage and stood rest of exterior w alls
Building 65 - w orked on framing exterior w alls
Building 69 - w orked on A side f loor joist

PATTERSON
Install sew er laterals and 8" sew er main
Dig craw l spaces for the w est loop
Back f ill craw l spaces for the East Loop
Back f ill and compact sew er trenches

ARAUCO
Building 66 - garage front w alls, garbage enclosure and mechanical room w alls for east and w est units

AXELSEN CONCRETE
Strip forms on 19 and 20
Form footings on 21 and tie rebar
Form w ork on w all of unit 74
Move w all panels to phase 5

PARSONS EVERGREENE
Start generators - house clean up for Aldave - 9 = hours
Cover material - snap grade 85 and 1 - QC 8 - f inish cleaning East Mellon and Central by gate - w orked on misc. clean up

GENUINE BUILDERS
Pour w alls for 3 and 6
Set footings for 18

HUNT
No report received

UMC
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed reinforcement and layout of building foundations at 3 and 8

QUALITY CONTROL TESTING AND RESULTS
MTI test slump air and took cylinders on foundations 3 and 8

REMARKS
COE requested ramps to each footing for access and to f ix the stored lumber covers

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Warned roofer not to spill roofing nails around buildings

PREPARATORY AND/OR INITIALS HELD TODAY
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

269

28 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 7 activities were started today:
Activity No Description
P521007 Install Foundation Damproofing
P5218003 Form & Pour Footings
P522007 Install Foundation Thermal Bla
P5227002 Excavation
P523007 Install Foundation Damproofing
P5276034 Dry-in & Flash Roof
P5284007 Install Foundation Damproofing

The following 31 activities were finished today:

Activity No Description
P5220003 Form & Pour Footings
P522007 Install Foundation Thermal Bla
P5227002 Excavation
P524004 Form & Pour Foundations
P5264006 Spray Termite Protection
P5265006 Spray Termite Protection
P5266006 Spray Termite Protection
P5267006 Spray Termite Protection
P5268006 Spray Termite Protection
P5269006 Spray Termite Protection
P5270006 Spray Termite Protection
P5271006 Spray Termite Protection
P5272006 Spray Termite Protection
P5273006 Spray Termite Protection
P5275006 Spray Termite Protection
P5275015 Set Trusses & Sub-fascia
P5275016 Sheet Trusses
P5275037 Dry-in & Flash Roof
P5276006 Spray Termite Protection
P5277006 Spray Termite Protection
P5277015 Set Trusses & Sub-fascia
P5277016 Sheet Trusses
P5278006 Spray Termite Protection
P5279006 Spray Termite Protection
P5280006 Spray Termite Protection
P5281006 Spray Termite Protection
P5284007 Install Foundation Damproofing
P5285004 Form & Pour Foundations
P5287006 Spray Termite Protection
P5288006 Spray Termite Protection
P5425 Government Final Design Back C
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

269

28 Apr 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 91.0
AXELSEN LABORERS 3.0 24.0
Aldave CARPENTER 13.0 98.5
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 2.0 19.0
Genuine Builders CEMENT MASON 24.0 229.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 4.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 2.0 19.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 6.0 59.0

Total 71.0 606.5Total hours w orked to date: 28,436.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 8.0
033 Loader 0.0 21.0
034 JCB 0.0 8.0
039 Water Truck 0.0 8.0
040 IR Roller 0.0 4.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 29.0

Total 0.0 86.0Total operating hours to date: 9,343.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

270

29 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 62 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE AND ASSOCIATES
Building 75 - f inished punch
Building 77 - moved door for ASI - 10
Building 78 - f inished sheeting garage roof and started on bathroom roofs
Building 64 - w ork on B - side framing
Building 65 - build exterior w alls

AXELSEN CONCRETE
Form footings for unit 21 Bungalow  and form w all for unit 74 Charles strip forms

ARAUCO ENTERPRISES
Building 66 - meter straps and clean up
Building 67 - exterior w alls

GENUINE BUILDERS
Strip w all for 3,8
Set 6 and 5

PARSONS EVERGREENE
Unload rebar to units - QC units - 74 Bus stop and pavilion
Place emulsion
Snap grade on #2 and #3
Cover lumber w ith plastic

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed reinforcement on footings on 21 - w all 74 and Pavillion / bus stop footings

QUALITY CONTROL TESTING AND RESULTS
MTI tested slump and air cylinders on footing 21 and w all 74

REMARKS
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Safe manual handing w hile unloading rebar

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

270

29 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following 6 activities were started today:
Activity No Description
P5228001 Survey & Building Layout
P5228049 Duplex #28 Total Durration
P524007 Install Foundation Thermal Bla
P525004 Form & Pour Foundations
P526004 Form & Pour Foundations
P5285007 Install Foundation Damproofing

The following 9 activities were finished today:

Activity No Description
P521007 Install Foundation Damproofing
P5221003 Form & Pour Footings
P5228001 Survey & Building Layout
P523007 Install Foundation Damproofing
P524007 Install Foundation Thermal Bla
P5265012 Set 1st Floor Walls
P5274004 Form & Pour Foundations
P5276034 Dry-in & Flash Roof
P5285007 Install Foundation Damproofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 87.0
AXELSEN LABORERS 5.0 40.0
Aldave CARPENTER 15.0 108.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 2.0 11.0
Arauco LABORERS 2.0 8.0
Genuine Builders CEMENT MASON 23.0 232.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene OPERATING ENGINEER 3.0 24.0
Patterson LABORERS 1.0 7.0
Patterson OPERATING ENGINEER 3.0 24.0

Total 70.0 568.0Total hours w orked to date: 29,004.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

270

29 Apr 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 19.0
034 JCB 0.0 8.0
039 Water Truck 16.0 0.0
047 Gradall 544-10 0.0 8.0

Total 16.0 35.0Total operating hours to date: 9,378.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

273

02 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 71 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS 
No narrative w ritten

L&L ASSOCIATES
2" PVC - > PVC - ufer grd

ALDAVE AND ASSOCIATES
Building 65 - w alls
Building 69 - f loors
Building 79 - roofs

UMC
Lot 7,8,9,12,18,19,20 - dig under footings and stub sew er and w ater mains

ARAUCO
Building 66 - lining w alls for trusses
Building 67 - w orked on exterior w alls

GENUINE BUILDERS
Pour w all and set w all #5
Set footings for #22
Pour footings for #18

PATTERSON
Install 8" sew er and 4" lateral to units
Dig craw l space for w est loop
Back f ill craw l spaces for east loop
Back f ill and compact sew er trenches

AAI
No report received

AXELSEN
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for footing pour at 18 and for w all pour at 6
Inspected sub-grade at 69 for slab pour in garages

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Took bacteria sample of w ater main w est loop A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Running w ater trucks for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

273

02 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Aldave CARPENTER 15.0 94.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 2.0 9.0
Arauco LABORERS 2.0 8.0
Enterprise Builders CEMENT FINISHER 3.0 21.0
Enterprise Builders CEMENT MASON APPRENTICE 1.0 7.0
Genuine Builders CEMENT MASON 22.0 240.5
Genuine Builders OPERATING ENGINEER 1.0 11.5
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Patterson LABORERS 2.0 12.0
Patterson PIPE LAYER 2.0 20.5
Patterson OPERATING ENGINEER 6.0 61.5
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 2.0 21.0

Total 63.0 539.0Total hours w orked to date: 29,543.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 21.5
039 Water Truck 0.0 8.0
040 IR Roller 0.0 10.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 34.0

Total 0.0 81.5Total operating hours to date: 9,460.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

273

02 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

274

03 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 71 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Treated footings at 83
Patios at 83,84
Prepped garages and porches at 82,83,84

ENTERPRISE BUILDERS
No narrative w ritten

GENUINE BUILDERS 
Pour #5 w all 
Strip footings for #18
Finish footings for #18
Strip #6 w all and set #9 w all

ARAUCO
Building 66 - lining exterior w alls and boxes / prep for trusses
Building 67 - exterior w alls for f irst unit

ALDAVE AND ASSOCIATES
Building 65 - w alls
Building 69 - f loors
Building 79 - roofs

PARSONS EVERGREENE
Equipment safety training - safety meeting - set anchors for #76 - prep to receive doors exterior - lay out 34 and 35 for digs - rebar 
to holes - site clean up - road sw eep - road w ash - set tar paper on #66 front patio

AXELSEN
Form w ork on Bunglow  Wall 
Form Baxter w all unit 11
Strip footings for 21

UMC
Lot 17,21,22 - stub out sew er and w ater mains
Lot 85,86 - hook up sew er and w ater mains
Attend sub and safety meetings

PATTERSON 
Install 8" sew er and 4" lateral to units
Dig craw l space for east loop
Back f ill and compact sew er trenches

L&L ASSOCIATES
2" PVC, 2" 90 degree, install ufer grd

GENUINE BUILDERS
Pour w all for 9
Set w all for 13
Set footings for 23
Strip w all for 5

PATTERSON
Install sew er main and laterals.  Dig and back f ill craw l spaces for the East and West Loop

HUNT 
No report recieved
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

274

03 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for foundation w all #5 for placement concrete.  Inspected for sub-grade and WWF at 70,71,72  

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Verbal approval to place w ater f ill stand pipe near building 4350 bacteriological w ater sample w as received at lab too late for test 
results today.  Will receive tomorrow .
Held subcontractor coordination meeting 
Discussed training documentation w ith Mark Brothers

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Noted employee w alking up concrete chute - discussed - this w ill not happen again

PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory meeting w ith gas distribution 02553 - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 73.0
AXELSEN LABORERS 4.0 32.0
Aldave CARPENTER 15.0 94.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 3.0 28.5
Arauco LABORERS 2.0 18.0
Enterprise Builders CEMENT FINISHER 3.0 33.8
Enterprise Builders CEMENT MASON APPRENTICE 1.0 11.5
Genuine Builders CEMENT MASON 29.0 281.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene LABORERS 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

274

03 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 2.0 22.5
Patterson OPERATING ENGINEER 6.0 67.5
Utah Mechanical Cont LABORERS 2.0 11.5
Utah Mechanical Cont PLUMBER 3.0 13.5

Total 84.0 717.8Total hours w orked to date: 30,261.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

033 Loader 0.0 11.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 10.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 32.0
052 loader 0.0 12.0

Total 0.0 83.0Total operating hours to date: 9,543.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

275

04 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 46 °F, Max 69 °F; 0.04 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Cancelled f lat w ork placement today - roof too slippery to stock shingles w ith conveyor

ENTERPRISE BUILDERS
No narrative w ritten

UTAH MECHANICAL CONTRACTORS
Meet w ith Hunt and L&L and Bow man's to coordinate pow er communications and gas stub ups by buildings.  Submit RFI for IPC 
plumbing prints

ARAUCO
Building 66 - trusses set up on ground
Building 67 - 2 x 6 sole plate w est unit and plyw ood - exterior w all east unit

ALDAVE AND ASSOCIATES
Building 65 - w alls
Building 69 - f loors
Building 79 - roofs

AXELSEN CONCRETE
Form Bungalow  Wall unit #12 
Complete Baxter Wall - #11
Strip forms

PARSONS EVERGREENE
Equipment training safety 
Start generators
Prep and apply emulsion
Worked on site clean up - move connex to central area
Fence on East Mellon - place placards
Mow ing - w eed eating
Tool inventory for Aldave collapse

PATTERSON
Install sew er main and laterals 
Dig and back f ill craw l spaces 
East and West Loop

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for concrete placement for #12 - concrete f latw ork cancelled
Inspected forms and rebar for concrete placement for #9

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Attended meeting w ith COE and Base on storm w ater management for phase 4/5.  Additional master plan w ork w ill likely result from 
meeting
Took second bacteriological w ater sample at West Loop A w ater main loop.  First sample w as negative for bacteria.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

275

04 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Roof too slippery w ith rain to stock shingles w ith conveyor

PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory meeting w ith residential electrical - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 89.0
AXELSEN LABORERS 3.0 24.0
Aldave CARPENTER 15.0 90.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 5.0 44.5
Enterprise Builders CEMENT FINISHER 3.0 10.5
Enterprise Builders CEMENT MASON APPRENTICE 1.0 3.5
Genuine Builders CEMENT MASON 29.0 297.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene LABORERS 2.0 9.0
Parsons Evergreene OPERATING ENGINEER 4.0 19.0
Patterson LABORERS 1.0 11.0
Patterson PIPE LAYER 2.0 20.5
Patterson OPERATING ENGINEER 6.0 62.5
Utah Mechanical Cont PLUMBER 1.0 1.0

Total 85.0 700.5Total hours w orked to date: 30,961.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

033 Loader 0.0 11.0
034 JCB 0.0 8.0
039 Water Truck 7.0 16.0
040 IR Roller 0.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

275

04 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

047 Gradall 544-10 0.0 8.0
051 track hoe 4.0 41.0
052 loader 0.0 10.0

Total 11.0 99.0Total operating hours to date: 9,642.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

276

05 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 71 °F; 0.81 IN Precipitation; 39 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE AND ASSOCIATES
Building 65 - w alls�
Building 69 - f loors
Building 79 - roofs

JB'S ROOFING
Applied shingles for #76

RESISERV
Treated at 82 porch, 83 porch, garages, 84 garages and porches, prepped 87 porch

AXELSEN  CONCRETE
Form w ork on footing 33 Bungalow
Strip forms from Baxter 11 and Bungalow  12 w alls

PARSONS EVERGREENE
Start generators
Road w ash
Clean up
Kerf sheeting to receive exterior doors
Cover material
Snap grade 74-3-4-5
Site fence clean up
Rebar to holes
Mow  and fertilize 4A
Packages to foundations
Dust control
Cover material
Lock gates

GENUINE BUILDERS
Pour w all 13
Set w all 17
Strip w all 9
Set footings 23

PATTERSON
Install sew er main from manhole #44 to manhole #63
Had to hammer for 4 hours
Install w ater main and sew er laterals 
Backfill craw l spaces and haul off rock for East Loop

ARAUCO
Building 66 - trusses set up on ground and roof sheeting
Building 67 - w all sheeting for East unit and TJI - w est unit

HUNT 
No report recieved

L&L 
No report received

UMC 
No report received
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

276

05 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar of #13 ( Charles ) for w all concrete pour - looked good
Review ed utilities installation for East Loop of Western area.

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached
All building excavation through #35 have passed density test per MTI representative.

REMARKS
Held w eekly QC meeting w ith COE - see attached
Rain caused top of foundation w all at #13 to w ash.  Will cover w ith appropriate material to "seal" top of w all.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Low ered pump boom during heavy rain and lightning

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 10.0 89.0
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 15.0 104.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 3.0 25.5
Evergreene Const. SUPER - JOB 1.0 9.0
Genuine Builders CEMENT MASON 25.0 254.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene LABORERS 2.0 0.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

276

05 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Patterson LABORERS 1.0 11.0
Patterson PIPE LAYER 2.0 20.5
Patterson OPERATING ENGINEER 6.0 62.5

Total 73.0 640.5Total hours w orked to date: 31,602.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 21.0
034 JCB 0.0 8.0
039 Water Truck 2.5 5.5
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 40.5

Total 2.5 83.0Total operating hours to date: 9,725.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

277

06 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 64 °F; 0.01 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 66 - w orked on roof sheeting
Building 67 - TJI f loor

PATTERSON
Finished sew er main betw een man hole #44 and #63 and set man hole #63
Install sew er laterals
Back f ill and compact trenches

GENUINE BUILDERS
Pour building 17 w alls
Strip #13 w all 
Work on footings for #24

PARSONS EVERGREENE
Started generators - open gates
Unloaded emulsion
Remove w ater off of sub f loors
Sw eep road
Inventory and cover lumber

AXELSEN CONCRETE
Form w all at unit 14
Form footing at unit 33
Clean up and patch foundations

JB'S ROOFING
No report received

ALDAVE AND ASSOCIATES
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for w alls of #17 - corrected, okay to pour 
Inspected forms and rebar for footing of #22 - corrected, okay to pour except sub-grade is muddy in spots
Will evaluate later
No pour at #22 today

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Noted an employee not w earing safety glasses - w arned

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

277

06 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 81.0
AXELSEN LABORERS 3.0 24.0
Arauco CARPENTER 4.0 27.0
Evergreene Const. SUPER - JOB 1.0 1.0
Genuine Builders CEMENT MASON 28.0 259.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene LABORERS 2.0 9.0
Parsons Evergreene OPERATING ENGINEER 3.0 4.5
Patterson PIPE LAYER 1.0 6.0
Patterson OPERATING ENGINEER 3.0 18.5

Total 58.0 441.0Total hours w orked to date: 32,043.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

033 Loader 0.0 17.0
034 JCB 0.0 9.0
039 Water Truck 16.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 12.0

Total 16.0 38.0Total operating hours to date: 9,763.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

278

07 May 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 48 °F, Max 64 °F; 0.19 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Overnight rain caused unsafe w ork conditions for concrete and framers

GENUINE BUILDERS INC
Strip w alls for #17

PARSONS EVERGREENE
Knock dow n drag piles
Worked on site clean up
Take heaters to connex
Worked on equipment maintenance

ARAUCO
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
No onsite testing 

REMARKS
Maintenance on Patterson equipment by Arnold Mach

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Very muddy from overnight rainfall

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

278

07 May 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Genuine Builders CEMENT MASON 12.0 132.0
Parsons Evergreene LABORERS 1.0 4.5
Parsons Evergreene OPERATING ENGINEER 1.0 4.5

Total 14.0 141.0Total hours w orked to date: 32,184.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 4.5
Total 0.0 4.5Total operating hours to date: 9,767.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

280

09 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 44 °F, Max 59 °F; 0.86 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
All sub left due to heavy rain fall

AXELSEN CONCRETE
Form w ork on footings
Pour concrete at bus stop and Pavillion 
Shut dow n due to heavy rain

PARSONS EVERGREENE
Started generators
Opened gates
Cover lumber
Water off sub f loors
Move temp pow er
Pull dow n fence
Unload rebar
Gather pallets

GENUINE BUILDERS
Worked on w all #16
Rained out at 8:30am

UTAH MECHANICAL CONTRACTORS
Attended preparatory meeting
Lot 75,76,77 - w alk through to ensure that they w ere ready for rough plumbing

PATTERSON
Installed 8" w ater main
Back f ill craw l spaces
Got rained out

ALDAVE
No report received

HUNT
No report received

JB'S ROOFING
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Heavy rainfall all day
Unloaded rebar

Safety Inspection / Safety Meetings:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

280

09 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

DAILY SAFETY INSPECTIONS
PPE w orn for unloading rebar

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep meeting w ith UMC for plumbing - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 36.0
AXELSEN LABORERS 4.0 8.0
Evergreene Const. SUPER - JOB 1.0 8.0
Genuine Builders CEMENT MASON 26.0 69.0
Parsons Evergreene LABORERS 3.0 24.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 2.0
Patterson PIPE LAYER 2.0 4.0
Patterson OPERATING ENGINEER 6.0 12.0
Utah Mechanical Cont PLUMBER 1.0 3.0

Total 59.0 174.0Total hours w orked to date: 32,358.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 2.0
033 Loader 0.0 2.0
034 JCB 0.0 8.0
051 track hoe 0.0 6.0

Total 0.0 18.0Total operating hours to date: 9,785.8

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

280

09 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

281

10 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 57 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 66 - roof and w alls
Building 67 - decking second unit

AXELSEN CONCRETE
Form w ork on w all unit 14 Bungalow
Form w all on unit 33 footing
Tie rebar on #19 Baxter
Worked on site clean up

GENUINE BUILDERS
Pour w all #16
Set footings for #23 and #24

PARSONS EVERGREENE
Held site safety meeting
Start generators
Place emulsion
Sw eep roads
Move rebar -forms-loose rebar
Check foundation for pour
Snap grade lines

PATTERSON
Install 8" w ater main
Pump w ater out of trench and low er w ater main
Back f ill craw l spaces for East Loop
Sew er laterals

UMC
Lot 74 - hook up sew er and w ater mains
Complete safety orientation for crew
Attend sub, safety and redline meeting

AAI
No report received

L&L 
No report received

JB'S ROOFING
No report received

HUNT 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for w all pour at 16 - okay to pour

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

281

10 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INTIALS HELD TODAY
Held prep meeting for another framing sub contractor - Nutek

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Nutek

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 16.0 105.0
AXELSEN LABORERS 5.0 40.0
Arauco CARPENTER 3.0 30.0
Evergreene Const. SUPER - JOB 1.0 8.0
Genuine Builders CEMENT MASON 29.0 267.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene LABORERS 2.0 12.5
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 2.0 21.0
Patterson PIPE LAYER 1.0 11.5
Patterson OPERATING ENGINEER 6.0 65.0
Utah Mechanical Cont LABORERS 2.0 3.0
Utah Mechanical Cont PLUMBER 5.0 9.0

Total 74.0 591.0Total hours w orked to date: 32,949.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 11.0
034 JCB 0.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

281

10 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

039 Water Truck 16.0 0.0
051 track hoe 0.0 53.0

Total 16.0 72.0Total operating hours to date: 9,857.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

282

11 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 59 °F; 0.17 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
JB'S ROOFING
Applied shingles to #76
Building #76 - complete

PARSONS EVERGREENE
Misc. f iling of paper w ork
Cover material
Set up and pour back stem w all - 75&77
Unload CCS - dig up muddy entrance
Misc. site clean up

UMC
Lot 23,24,33 - stub out sew er and w ater mains

AXELSEN CONCRETE
Pour footing for unit 33
Pour w all for unit 14
Set forms on footing for unit 34
Start w all for unit 15

PATTERSON
Install 8" w ater main and sew er laterals.  Back f ill and clean up east loop.

ARAUCO
Building 66 - exterior w alls - roof w est unit
Building 67 - f loor sheeting

GENUINE BUILDERS
Poured w all for building 18
Poured footings for buildings 22 and 23

AAI
No report received

ALDAVE
No report received

L&L ASSOCIATES
No report received

HUNT 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for #14 w alls and #33 footing for concrete pour; inspected forms and rebar of #18 w alls and #23 footing 
for concrete pour.  Inspected sub-grade of #22; okay to pour.

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

282

11 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

DAILY SAFETY INSPECTIONS
Avoid muddy holes

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 103.0
AXELSEN LABORERS 5.0 44.0
Arauco CARPENTER 3.0 28.5
Genuine Builders CEMENT MASON 29.0 301.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 2.0 16.0
Parsons Evergreene LABORERS 1.0 5.5
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 12.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 4.0 44.0
Utah Mechanical Cont LABORERS 1.0 4.0
Utah Mechanical Cont PLUMBER 2.0 6.0

Total 65.0 611.0Total hours w orked to date: 33,560.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 23.0
034 JCB 0.0 8.0
039 Water Truck 7.0 1.0
040 IR Roller 0.0 0.0
051 track hoe 0.0 31.0
054 Meter Pump 0.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

282

11 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 7.0 68.0Total operating hours to date: 9,925.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

283

12 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 69 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Strip Bungalow  w all #14
Strip footing #33 Bungalow
Form footing # 34
Form Baxter w all #15
Pour scheduled for 9:00 Friday for #34 footing and #15 w all

GENUINE BUILDERS INC
Poured footing for #24
Set up w all for #22
Strip w all for #18
Footings for #22 and #23

ARAUCO
Building 67 - f loor sheeting w est unit
Building 66 - exterior w alls and roof w est units

PATTERSON
Install 8" w ater main and f ive hydrants
Install sew er laterals and dig w ater laterals
Back f ill craw l spaces for the w est loop and road w est loop

JB'S ROOFING
Applied shingles to building 75

RESISERV 
Prepped footings at 74,84,85,86
Vapor barrier at 71
Wind and rain

UMC
Lot 1,2,3 - hook up sew er and w ater mains

PARSONS EVERGREENE
Set up generators
Epoxy 
Pour 
Clean up pour backs - 6 doors
Mechanical room doors
Set misc. anchors 
Prepped and applied emulsion 
Sponged w ater off of sub f loors
Worked on site clean up
Cleaned mud off of North Mellon

GENUINE BUILDERS
No report received

ALDAVE
No report received

HUNT
No report received

L&L ASSOCIATES
No report received
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

283

12 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected nail of roofs for 78,79,66
Repairs made as noted
Inspected forms and rebar of footing for 24 for concrete pour - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Walked w estern loop B&A w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 102.0
AXELSEN LABORERS 6.0 48.0
Arauco CARPENTER 3.0 15.0
Arauco LABORERS 1.0 5.0
Genuine Builders CEMENT MASON 36.0 356.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 2.0 16.0
Parsons Evergreene LABORERS 3.0 24.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 10.0
Patterson PIPE LAYER 1.0 11.0
Patterson OPERATING ENGINEER 5.0 51.5
Utah Mechanical Cont PLUMBER 2.0 8.5

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

283

12 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 78.0 674.0Total hours w orked to date: 34,234.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 8.0
039 Water Truck 7.0 1.0
051 track hoe 0.0 51.0
053 Pump Truck 0.0 4.0

Total 7.0 64.0Total operating hours to date: 9,989.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

284

13 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 73 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Install sew er laterals and dig w ater laterals
Back f ill craw l spaces
Clean up road in w est loop

ARAUCO
66 - roof blockings w est unit
67 - interior w alls east unit

AAI
Demo 4365
Work on the w ater and caping
Worked on loading trucks

PARSONS EVERGREENE
Start generators
Cover and gather last of concrete blankets
Concrete accessories to holes
Clean up striped pour backs
Cover material - lumber inventory

GENUINE BUILDERS
Poured w alls for 22
Poured footings for 25
Set up - started w all for 23, footing - 26

AXELSEN CONCRETE
Pour Bungalow  footing at unit 34
Pour Baxter w all unit 15

ALDAVE
No report received

NUTEK 
No report received

JB'S ROOFING
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar at #34 footing and #15 w alls - all okay
Inspected forms and rebar at #22 w alls and #25 footing - all okay
Nailing inspection f loor of 67,68,69 - corrections made

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Excavation crew  needs to remove organics from the back f ill on buildings 1,2,3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

284

13 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Concrete crew s w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 85.0
AXELSEN LABORERS 4.0 32.0
Arauco CARPENTER 1.0 6.5
Arauco LABORERS 1.0 7.5
Asbestos Abatement LABORERS 1.0 7.0
Asbestos Abatement OPERATING ENGINEER 1.0 10.0
Genuine Builders CEMENT MASON 33.0 344.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene LABORERS 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson PIPE LAYER 1.0 5.0
Patterson OPERATING ENGINEER 4.0 25.0

Total 61.0 557.5Total hours w orked to date: 34,791.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
016 Samsung SE 280 0.0 10.0
028 International Truck and Trailer 0.0 0.0
033 Loader 0.0 19.0
034 JCB 0.0 8.0
039 Water Truck 4.0 11.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

284

13 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

040 IR Roller 0.0 0.0
051 track hoe 0.0 16.0
054 Meter Pump 0.0 0.0

Total 4.0 68.0Total operating hours to date: 10,057.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

285

14 May 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 75 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Strip w all forms from unit 15
Strip footing for 34
Relocate w all panels to unit 21
Layout batter boards

PARSONS EVERGREENE
Move dirt pile - dig up hole behind 78 - site clean up

GENUINE BUILDERS
Strip w all for 22
Set w all for 23
Set footings for 26

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Fork lif t safety training on Aldave lif t w ith Nutek employees

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

285

14 May 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 10.0 56.0
AXELSEN LABORERS 2.0 8.0
Genuine Builders CEMENT MASON 13.0 91.0
Genuine Builders OPERATING ENGINEER 1.0 7.0
Parsons Evergreene SUPER - JOB 1.0 5.0
Parsons Evergreene OPERATING ENGINEER 1.0 5.0

Total 28.0 172.0Total hours w orked to date: 34,963.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 7.0
Total 0.0 7.0Total operating hours to date: 10,064.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

287

16 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 44 °F, Max 59 °F; 0.61 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on loading demo debris and digging concrete

PATTERSON
Install saddles and dig w ater and sew er laterals
Back f ill craw l spaces

HUNT ELECTRIC
Work on excavation for conduit lateral near building 83 and 86.  Work on installing the gas line.  Work on included fusion of valves, 
pipe installation and couplings.  Work on installing the f irst lif t on the road crossing parallel to road B in betw een buildings 74 and 75.  
The crossing needs to have more bedding material and clean back f ill delivered by Evergreene.  Patterson has brought f ive dump 
truck loads to us late this afternoon.  Work on moving rock piles to clean access to road C.

ALDAVE AND ASSOCIATES
No narrative w ritten

GENUINE BUILDERS
Square w all - #23
Finish footings - #26

PARSONS EVERGREENE
Set anchors
Lay out 36,37,38
Cover material
Cover up sub f loors
Worked on site clean up
House clean up

ARAUCO
66 - roof sheeting w est unit
67 - interior w alls
AXELSEN
No report received

NUTEK
No report received

RESISERV
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTONS AND RESULTS
No inspections

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Discussed roots against foundations in buildings 1-6

Safety Inspection / Safety Meetings:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

287

16 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

DAILY SAFETY INSPECTIONS
Watch mud holes - many soft spots

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 0.0 0.0
AXELSEN LABORERS 0.0 0.0
Aldave CARPENTER 13.0 72.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 4.0 20.0
Arauco LABORERS 1.0 5.5
Asbestos Abatement LABORERS 1.0 7.5
Asbestos Abatement OPERATING ENGINEER 1.0 7.5
Genuine Builders CEMENT MASON 27.0 118.0
Genuine Builders OPERATING ENGINEER 1.0 4.0
HUNT ELECTRIC OPERATING ENGINEER 4.0 40.0
HUNT ELECTRIC ELECTRICIAN 3.0 10.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
JB's Roofing ROOFER 0.0 0.0
Parsons Evergreene CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 6.5
Patterson PIPE LAYER 2.0 13.0
Patterson OPERATING ENGINEER 5.0 32.5
Utah Mechanical Cont PLUMBER 0.0 0.0

Total 70.0 398.5Total hours w orked to date: 35,362.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

287

16 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 7.5
008 Dump Truck 0.0 0.0
016 Samsung SE 280 0.0 0.0
028 International Truck and Trailer 0.0 0.0
033 Loader 0.0 14.5
034 JCB 0.0 18.0
038 416 Cat 0.0 10.0
039 Water Truck 0.0 0.0
040 IR Roller 0.0 6.5
041 Kobelco SK60 0.0 10.0
047 Gradall 544-10 0.0 8.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 26.0
054 Meter Pump 0.0 0.0

Total 0.0 110.5Total operating hours to date: 10,175.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

288

17 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 60 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Dig w ater laterals - install saddles - dig craw l spaces and backfill craw l spaces - grade porches and patios in the East Loop

ARAUCO
Building 66 - roofing on ground - plyw ood w alls  - garage w alls
Building 67 - f inished interior w alls east unit - exterior w alls w est unit

UMC
Lot 4,5,6 - hook up sew er and w ater mains 
Lot 25,26 - stub out sew er and w ater mains
Attended sub contractor and safety meetings

AXELSEN CONCRETE
Form w ork on Bungalow  footing 34 - form w ork on w all #20 Bungalow  - relocate forms to 18 and 19 tie - patch w alls, form and strip 
footing

GENUINE BUILDERS
Poured w all 23
Finished setting footings for 26
Formed w all for 24
Started footings for 27
Pump scheduled for 2pm - show ed up at 4:30
Not enough time to pour footing for 26 ( pump's fault)

PARSONS EVERGREENE
Site safety meeting - dry up sub f loors - cover material - move vents and embeds, etc to w est loop - pump w ater east loop - move 
w ire mesh - misc. landscaping - move generators - site clean up - check elevations

JB'S ROOFING
Applied shingles to 75

AAI
Worked on digging concrete and loading demo debris

HUNT ELECTRIC
Work on installing conduit from buildings 82 to 86 into T-6 transformer vault and communication stubs.  Work on installing the gas 
saddles for buildings 80-88.  Work on back f ill and compaction to the w est of building 84 and 85.  Work on back f ill and compaction 
south of buildings 74 and 75.    The safety and coordination meetings w ere attended today.

ENTERPRISE
No report received

L&L
No report received

NUTEK
No report received

ALDAVE 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar of 23 w alls and 25 footing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

288

17 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Corrections made
Inspected back f ill at 1-3 - discussed roots w ith Steve 
Review ed progress at 20 and 35
Review ed progress at 75 and 78

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting  - see attached

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 10.0 82.5
AXELSEN LABORERS 6.0 45.5
Arauco CARPENTER 5.0 50.0
Asbestos Abatement LABORERS 1.0 7.5
Asbestos Abatement OPERATING ENGINEER 1.0 10.0
Enterprise Builders CEMENT FINISHER 3.0 22.5
Genuine Builders CEMENT MASON 33.0 331.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 31.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
JB's Roofing ROOFER 1.0 5.0
Parsons Evergreene CARPENTER 1.0 8.5
Parsons Evergreene LABORERS 2.0 16.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

288

17 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 11.5
Patterson PIPE LAYER 3.0 33.0
Patterson OPERATING ENGINEER 6.0 66.5
Utah Mechanical Cont LABORERS 1.0 9.0
Utah Mechanical Cont PLUMBER 2.0 12.0

Total 86.0 810.5Total hours w orked to date: 36,172.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
002 Samsung 0.0 10.0
033 Loader 0.0 11.0
034 JCB 0.0 8.0
038 416 Cat 0.0 6.0
040 IR Roller 0.0 11.0
041 Kobelco SK60 0.0 5.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 44.5

Total 0.0 115.5Total operating hours to date: 10,290.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

289

18 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 61 °F; 0.09 IN Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HUNT ELECTRIC
A meeting w as held to discuss temporary pow er for the Parsons trailers in phase 6.  Parsons needs a pow er plan as soon as 
possible.  Parsons also needs a pow er plan to feed the subcontractors trailers on East Melon Street.  Back f ill and compaction 
complete for buildings 80-88.  Work on as builds for the same area.  We have spent 4 hours getting bedding material to back f ill the 
gas saddles.  Work on cleaning up of road E.  Work on laterals from T-1 to building 74.  Work included excavation and conduit 
installation.

AXELSEN CONCRETE
Pour concrete at Bungalow  unit 20 w all and Bungalow  unit 35.  Rain all day.  Strip forms on Pavillion columns.  Start Bungalow  
footing for #37 tomorrow .  After pour sent men home early due to rain.

UMC
Lot 35 - stub out sew er and w ater mains
Lot 7 - hook up sew er and w ater mains

PATTERSON
Install and dig w ater and sew er laterals.  Dig and back f ill craw l spaces.  Done to unit 8.

ARAUCO
Building 66 - roof sheeting - garage pads sheeting
Building 67 - sheeting exterior w alls

GENUINE BUILDERS
Poured footing #26 and poured w all #23, set up w all #24, strip w all #23

PARSONS EVERGREENE
Start generators - gates - meetings - place tar paper in 65 and 66 - clean off ice trailer - place cord on generator to trailer - w orked on 
misc. clean up - move rebar to holes - move material for concrete pours

AAI
Demo #4350
Worked on loading demo debris and concrete
Worked on clean up

ENTERPRISE BUILDERS
No narrative w ritten

AXELSEN
No report received

ALDAVE
No report received

L&L
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected building 26 footing subgrade for morning 7:30am placement - okay to place
Inspected forms and rebar for #35 footing and #21 w all for placement - okay to place
Inspected forms and rebar for w all #24 - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

289

18 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Concrete placement crew  w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 80.0
AXELSEN LABORERS 7.0 36.0
Arauco CARPENTER 5.0 50.0
Asbestos Abatement LABORERS 4.0 16.5
Asbestos Abatement OPERATING ENGINEER 1.0 10.0
Enterprise Builders CEMENT FINISHER 3.0 12.0
Evergreene Const. SUPER - JOB 1.0 8.5
Genuine Builders CEMENT MASON 31.0 294.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 11.5
Patterson PIPE LAYER 2.0 23.0
Patterson OPERATING ENGINEER 5.0 57.5
Utah Mechanical Cont LABORERS 1.0 3.5
Utah Mechanical Cont PLUMBER 1.0 3.5

Total 88.0 721.0Total hours w orked to date: 36,893.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

289

18 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

002 Samsung 0.0 10.0
022 Samsung SL-180 0.0 10.0
033 Loader 0.0 11.0
034 JCB 0.0 13.0
038 416 Cat 0.0 5.0
040 IR Roller 0.0 11.0
041 Kobelco SK60 0.0 4.0
048 Kobelco SK200 0.0 4.0
050 Concrete Pump 0.0 4.0
051 track hoe 0.0 43.5
052 loader 0.0 11.0

Total 0.0 126.5Total operating hours to date: 10,417.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

290

19 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 51 °F, Max 61 °F; 0.27 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Weather Delay
Access too muddy for concrete trucks for placement of w all #25

ARAUCO
Work on roof and curtain w all for #66 and exterior w all framing for #67

RESISERV
Vapo barrier at 72 and 73

GENUINE BUILDERS
Formed w all #25, formed w all #26, f inished footing (setting) #27, stripped footing #26, stripped w all #24

AXELSEN CONCRETE
Strip footing forms from Bungalow  35 and start 38 footing - strip w all forms from unit 21 and start unit 20 w alls - form strip footings 
in unit 21

PARSONS EVERGREENE
Generators - gates - dry up sub f loors - snap grade lines 5-9 - unload w indow s 64 - 67
Worked on site clean up - w eeded and mow ed everyw here - clean pump

PATTERSON
Install 1" and 1 =" w ater services, back f ill trench and craw l spaces, retest man hole #30 East Loop, install 1" w ater service on 
building 84

HUNT
No report received

ALDAVE
No report received

AAI
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected area at w all #25, access too muddy - pour delayed until 5/20/05

QUALITY CONTROL TESTING AND RESULTS
MTI on site for soil density  - see attached
All foundations passed density through #38
Vacuum tested SSMH 30; 10psi for 20 min w ith 20% drop

REMARKS
Held w eekly QC meeting w ith COE 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Be sure GFI at spider boxes are w orking  - keep cords out of w ater puddles

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
 None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

290

19 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 17.0 117.5
AXELSEN LABORERS 7.0 45.0
Arauco CARPENTER 6.0 47.0
Genuine Builders CEMENT MASON 28.0 239.0
Genuine Builders OPERATING ENGINEER 1.0 9.0
Parsons Evergreene LABORERS 2.0 11.0
Parsons Evergreene OPERATING ENGINEER 3.0 24.0
Patterson LABORERS 0.0 0.0
Patterson PIPE LAYER 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0

Total 64.0 492.5Total hours w orked to date: 37,386.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 1.5 6.5
039 Water Truck 0.0 16.0
052 loader 0.0 9.0

Total 1.5 31.5Total operating hours to date: 10,448.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

291

20 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 69 °F; 0.01 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Finished exterior, snap, plate, layout, start interior w alls for 67

PARSONS EVERGREENE
Started generators
Safety meeting
Unload rebar
Smooth out roads
Knock dow n piles
Gather loose rebar
Apply emulsion
Misc. trimming and w eeding
Hickey rebar over 

GENUINE BUILDERS INC
Poured w all for 25
Poured footing for 27 - set up footing for 28 - set up w all for 26
Pump truck late again

ALDAVE AND ASSOCIATES
Building 78 - still w orking on roof
Building 79 - punch complete, couple houses left on roof
Building 64 - put sheeting on both roofs
Building 65 - exterior w alls complete

AXELSEN CONCRETE
Formw ork on Bungalow  footing 34 - formw ork on w all 20 Bungalow  - relocate forms to 18 and 19 - Tie rebar - patch w alls - form - 
strip - footings

NUTEC
No report received

L&L
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for w all #25 and footings for #27 - okay to place inspected rebar tie at 19 and 20

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached for w all pour
Cylinders for footing taken by Roy Gale - slump - 4"

REMARKS
Patterson promised Steve a ramp into footings of 19A on 5-19 - not placed until late morning of 5-20-05 - safety hazard for form 
movement
Received revised plumbing draw ings for all units - distributed

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Member of concrete crew  not w earing gloves - noted to Genuine 
Aldave leading edge monitoring in safety program is not allow ed until fall review  by Parsons Evergreene safety director.

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

291

20 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 42.0
AXELSEN LABORERS 6.0 45.5
Aldave CARPENTER 16.0 72.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 4.0 33.5
Genuine Builders CEMENT MASON 28.0 267.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 0.0 0.0
Patterson PIPE LAYER 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0

Total 71.0 503.0Total hours w orked to date: 37,889.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 8.0
039 Water Truck 16.0 0.0
047 Gradall 544-10 0.0 8.0
052 loader 0.0 11.0

Total 16.0 27.0Total operating hours to date: 10,475.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported todayCONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

292

21 May 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 66 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE�
Formw ork on w alls for unit 20
Formw ork on footing for unit 35
Start footing on #36
Clean forms - tie rebar in footing 35
Worked on job site clean up

ALDAVE
Finish interior 
Start garage
Plumb and line 67

PARSONS 
Haul off rock piles for the East Loop - back drag

GENUINE BUILDERS
Stripped w all #25 - stripped footing for 27 - set up w all forms for 26 - setting footing 28

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No one observed w ith out PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

292

21 May 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 45.0
AXELSEN LABORERS 2.0 6.0
Arauco CARPENTER 3.0 21.0
Genuine Builders CEMENT MASON 29.0 221.0
Genuine Builders OPERATING ENGINEER 1.0 5.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0

Total 45.0 306.0Total hours w orked to date: 38,195.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 13.0
Total 0.0 13.0Total operating hours to date: 10,488.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

294

23 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 68 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten

ALDAVE AND ASSOCIATES
Building 78 - still w orking on roof
Building 79 - ready for w alk through
Building 64 - put sheeting on both roofs
Building 65 - frame interiors

AXELSEN CONCRETE
Form w all for 19 and 20 and form footings for 37
Tie rebar - grind and patch w alls

AAI
Worked on loading demo debris and clean up

JB'S ROOFING
Applied shingles to building 75

PARSONS EVERGREENE
Generators - pressure w ash generators w ith 4000 Water Truck - 3 hours
Move rebar - check elevations - straps - vents - bolts - misc w ork for pour back - snap grade - 8-11 Electrical w ork for off ice trailer
Prep and apply emulsion

ALDAVE
Framing exterior w alls and garage w alls for 67

PATTERSON
Install w ater laterals and back f ill trenches 
Back f ill craw l spaces for w est loop

RESISERV
Vapor barrier at 80,81,82,87,88
Prepped 85,86

GENUINE BUILDERS
Poured w all for 26 and poured footing for 28
Formed w all for 27 and formed footing for 29

UMC
Lot 28 - stub out sew er and w ater mains

HUNT 
No report received

L&L
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for 19 and 20 w alls for concrete pour - okay to pour
Inspected forms and rebar for footing 37 - okay to pour
Inspected forms and rebar for 26 w alls and 28 footing - for concrete pour - okay to place
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

294

23 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
Corrected noted items from COE in concrete pours
Gave truss repair for Charles to COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Concrete crew  placing w ith PPE, noted vibrator man on w alls

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 128.0
AXELSEN LABORERS 5.0 46.0
Aldave CARPENTER 16.0 72.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 5.0 43.0
Asbestos Abatement LABORERS 3.0 22.0
Asbestos Abatement OPERATING ENGINEER 2.0 28.0
Enterprise Builders CEMENT FINISHER 3.0 22.5
Genuine Builders CEMENT MASON 30.0 294.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 1.0 7.0
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 3.0 31.5
Patterson OPERATING ENGINEER 6.0 63.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

294

23 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont LABORERS 1.0 2.5
Utah Mechanical Cont PLUMBER 1.0 2.5

Total 95.0 815.5Total hours w orked to date: 39,010.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

002 Samsung 0.0 10.0
008 Dump Truck 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 0.0 8.0
033 Loader 0.0 0.0
034 JCB 0.0 8.0
039 Water Truck 13.0 11.0
040 IR Roller 0.0 8.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 39.0
052 loader 0.0 10.0

Total 13.0 114.0Total operating hours to date: 10,602.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

295

24 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 68 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
No narrative w ritten

ARAUCO
Building 66 - set pre-built roof on East and West units
Set garages trusses for 67 - exterior plyw ood for mechanical rooms - front garage doors - garage partition w all

AAI
Demo garage 
Worked on loading concrete and cleaning up

RESISERV
Treated 86

PARSONS EVERGREENE
Generators - site safety meeting - dust control - w arranty paperw ork - rebar to holes - lay out 39,40,41 - snap grade 12 - move 
dow n trees for excavation

GENUINE BUILDERS
Poured w all 27
Poured footing 29
Set footing forms in 30
Started w all forming in 28
Stripped footing 28
Stripped w all 26

ENTERPRISE BUILDERS
No narrative w ritten

UMC
Lot 29,34,37,38 - stub out sew er and w ater mains
Lot 8,9 - hook up sew er and w ater mains

AXELSEN CONCRETE
Pour w alls at 19 and 20
Pour footing at 38 - grind and patch w alls - tie - rebar

RESISERV
Treated 86

JB'S ROOFING
Drysheet 79

HUNT
No report received

L&L
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected #20 w alls, forms and rebar - okay to pour
Inspected rebar at #33 and #34 - okay
Inspected roof nailing at #64 and #66 - corrections made
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

295

24 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Inspected exterior w all shear nailing for #66
Inspected sub-grade for 80 and 81 garage f loor slabs
Inspected forms and rebar for #27 w alls and #29 footing - okay to pour

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing and soil density testing - see attached

REMARKS
Held subcontractor coordination meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Have new  hazards analysis for Aldave and Arauco for placing roofs w ith crane.  Arauco ladder w as not tied off top and bottom - 
Axelsen employee w as w earing a sleeveless T-shirt.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 131.0
AXELSEN LABORERS 6.0 47.0
Arauco CARPENTER 5.0 46.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Enterprise Builders CEMENT FINISHER 3.0 24.0
Evergreene Const. SUPER - JOB 1.0 8.0
Genuine Builders CEMENT MASON 33.0 326.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 1.0 5.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 11.0
Patterson PIPE LAYER 2.0 22.0
Patterson OPERATING ENGINEER 5.0 55.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

295

24 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 14.0

Total 80.0 754.0Total hours w orked to date: 39,764.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

016 Samsung SE 280 0.0 10.0
017 Link Belt 2800 Quantum 0.0 10.0
039 Water Truck 0.0 21.0
040 IR Roller 0.0 11.0
051 track hoe 0.0 42.0
052 loader 0.0 22.0
145 Cat Roller 0.0 11.0

Total 0.0 127.0Total operating hours to date: 10,729.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

296

25 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 71 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 66 - installing garages trusses and cables - back porch beams and joists - hurricane and A-35 clips
Building 67 - f inished interior w alls, back exterior w alls and porch exterior w alls

GENUINE BUILDERS
Stripped w all 27, stripped footing #29, poured and set w all #28

RESISERV
Treated 84,85,74 footings - 74, 85 garages - 74 patio
Prepped 1-4
Flat w ork
Treated 85,74 patios

PARSONS EVERGREENE
Generators - maintenance - apply emulsion - snap grade - move material - w ire mesh to #13 area - check slab elevations - barricade 
hubs and doorw ays

UMC
Lot 11 - hook up sew er and w ater mains

PATTERSON
Back f ill and compact trenches and craw l spaces for the West Loop
Grade and get patios and porches ready for East Loop
Install storm boxes

AXELSEN CONCRETE
Strip w all and footing form
From units 19,20,37
Set footings for 38
Start w alls on 33 - tie rebar

ENTERPRISE BUILDERS
No narrative w ritten

AAI
Worked on loading demo debris and clean up
L&L 
No report received

HUNT
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected #28 w all form and rebar for placement of concrete corrections made as needed
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

296

25 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Inspected sub-grade for garage slab and porch/patio placement

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Watering roads and dirt piles for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 112.0
AXELSEN LABORERS 5.0 46.0
Arauco CARPENTER 5.0 42.5
Asbestos Abatement LABORERS 3.0 30.0
Enterprise Builders CEMENT FINISHER 5.0 48.8
Evergreene Const. SUPER - JOB 1.0 8.0
Genuine Builders CEMENT MASON 27.0 291.0
Genuine Builders OPERATING ENGINEER 1.0 12.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson LABORERS 1.0 11.5
Patterson PIPE LAYER 3.0 31.0
Patterson OPERATING ENGINEER 6.0 66.5
Utah Mechanical Cont PLUMBER 1.0 3.0

Total 75.0 726.3Total hours w orked to date: 40,490.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

296

25 May 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 8.0
039 Water Truck 1.0 18.0
040 IR Roller 0.0 10.0
051 track hoe 0.0 44.5
052 loader 0.0 23.0

Total 1.0 103.5Total operating hours to date: 10,833.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

297

26 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 80 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten

PATTERSON
Back f ill trenches
Dig and back f ill craw l spaces for the West Loop
Grade patios and porches for the East Loop

UMC
Lot 12 - hook up sew er and w ater mains 
Lot 27 - stub out sew er and w ater mains

ARAUCO
Building 66 - back porch roof
Building 67 - change order bathroom
Finish exterior w alls sheeting

ALDAVE AND ASSOCIATES
Building 78 - still w orking on roof
Building 64 - tying in roof
Building 65 - ready for roof
Building 68 - f irst f loor w alls standing

GENUINE BUILDERS
Poured w all for 29
Poured footing for 30
Stripped w all 28
Set w all 30

AXELSEN CONCRETE
Set w all forms at Bungalow  unit 33 
Set forms on footing 
Unit 39 - tie rebar in w alls

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected form and rebar for 38 footing - okay to place
Inspected forms and rebar for 29 w alls and 30 footing - okay to place
Inspected sub grade for 82,83,84 for drivew ays - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Warning to Arauco - ladders must extend 3' above w orking surface and be secured top and bottom

PREPARATORYAND/OR INITIALS HELD TODAY
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

297

26 May 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 117.0
AXELSEN LABORERS 7.0 51.0
Aldave CARPENTER 16.0 72.0
Aldave OPERATING ENGINEER 1.0 8.0
Arauco CARPENTER 4.0 38.0
Enterprise Builders CEMENT FINISHER 5.0 36.3
Genuine Builders CEMENT MASON 26.0 295.0
Genuine Builders OPERATING ENGINEER 1.0 12.0
Patterson LABORERS 1.0 7.0
Patterson PIPE LAYER 3.0 22.5
Patterson OPERATING ENGINEER 6.0 44.5
Utah Mechanical Cont LABORERS 1.0 5.5
Utah Mechanical Cont PLUMBER 2.0 6.5

Total 88.0 715.3Total hours w orked to date: 41,206.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 37.0
052 loader 0.0 31.5

Total 0.0 76.5Total operating hours to date: 10,909.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

298

27 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 84 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten

GENUINE BUILDERS  CONCRETE INC
Strip w all for 29 - strip footing for 30 - start set of w all 30 - start setting up footing for Baxter 36 - clean up all sites

PARSONS EVERGREENE
Place tar paper on units for concrete - hickey bar
Dust control - get fuel 
Move contaminated debris from phase 4 - #44 area

ALDAVE/ARAUCO
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for porches 66 and 67

QUALITY CONTROL TESTING AND RESULTS
MTI picked up cylinders

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
3 w ater trucks running for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

298

27 May 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Enterprise Builders CEMENT FINISHER 5.0 32.5
Evergreene Const. LABORERS 2.0 7.0
Evergreene Const. OPERATING ENGINEER 3.0 24.0
Genuine Builders CEMENT MASON 30.0 227.0
Genuine Builders OPERATING ENGINEER 1.0 8.0
Parsons Evergreene SUPER - JOB 1.0 8.0

Total 42.0 306.5Total hours w orked to date: 41,512.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 8.0
039 Water Truck 0.0 16.0
052 loader 0.0 8.0

Total 0.0 32.0Total operating hours to date: 10,941.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

301

30 May 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 8 activities were finished today:

Activity No Description
P5210004 Form & Pour Foundations
P5230004 Form & Pour Foundations
P5243002 Excavation
P5244001 Survey & Building Layout
P5248002 Excavation
P5249001 Survey & Building Layout
P5271013 Joist & Sheet 2nd Floor
P5279037 Dry-in & Flash Roof

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 41,512.5

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 10,941.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

302

31 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 80 °F; 0.2 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
UMC
Attended sub and safety meetings

ARAUCO
Building 66 - garage roof sheeting and pick up w ork

RESISERV
Treated buildings 1,2,3,4,84

JB'S ROOFING
Drysheet building 78

AXELSEN CONCRETE
Footing forms at unit 37 and 38
Tie rebar in w alls and footings 
Form w ork in w all for unit 34

AAI
Worked on hauling demo debris
Worked on digging concrete
Worked on general clean up

PATTERSON
Dig and backfill craw ls spaces
Grade for curb on East End
Paint and get ready for concrete w ater main

GENUINE BUILDERS
Finished setting Baxter 36 footing - f inished setting w all 30 - clean up - need more holes for footings

PARSONS EVERGREENE
Worked on equipment maintenance - site safety meeting - unloaded CCS - layout several units - prep and apply emulsion - rebar to 
holes - restack ply - inventory lumber - dirt burms around trees

NUTEK
Finished decking - lot 71 ; ran out of PT 2x6 - lot 73 ; garage w alls - lot 72 ; garage w alls - lot 70 ; f inished exterior and interior w alls 
in lot 72

HUNT 
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar at 34 w alls and 39 footing - okay to place
Inspected forms and rebar at 40 footing - okay to place
Started framing inspection of building 75 - not complete

QUALITY CONTROL TESTING AND RESULTS
MTI performed no testing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

302

31 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

REMARKS
No specif ic inspections

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Need dust control on some areas

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 90.0
AXELSEN LABORERS 5.0 38.0
Arauco CARPENTER 6.0 47.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Evergreene Const. SUPER - JOB 1.0 10.0
Genuine Builders CEMENT MASON 29.0 265.0
Genuine Builders OPERATING ENGINEER 1.0 10.0
JB's Roofing ROOFER 1.0 5.0
NUTEK CONSTRUCTION CARPENTER 14.0 112.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont PLUMBER 1.0 1.5

Total 74.0 625.0Total hours w orked to date: 42,137.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

002 Samsung 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

302

31 May 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

008 Dump Truck 0.0 10.5
011 Bob Cat 6.0 4.0
022 Samsung SL-180 4.0 6.0
039 Water Truck 0.0 10.5
040 IR Roller 0.0 6.0
051 track hoe 0.0 42.0
052 loader 0.0 10.0
055 Grader 0.0 10.5

Total 10.0 109.5Total operating hours to date: 11,051.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

303

01 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 64 °F; 0.02 IN Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSON CONCRETE
Pour footing for 38 and 39
Pour w all for 34�

AAI
Worked on digging concrete and hauling contaminated concrete to hard f ill

RESISERV
Prepped 5 and 6

ARAUCO/ALDAVE
Building 66 - exterior post front porch -roof sheeting - garage trusses - cat w alks 

GENUINE BUILDERS
Poured w all 30, poured footing 36, formed footing 41, cleaned w all forms, footing forms, cut out garage, knock out in 13 w all, and 8 
garage knock out

PATTERSON
Dig and back f ill craw l spaces in w est loops
Install 18"and 12" storm drain
Finish up painting f itting on w ater main
Haul 16 loads of gravel to East end

JB'S ROOFING
Applied roofing to 75

UMC
Lot 36,39 - stub out sew er and w ater mains
Lot 13,14 - hook up sew er and w ater mains

PARSONS EVERGREENE
Snap grade 18,19,20,21 - check grade on front porches - install tar paper - sw eep w ater from buildings - emulsion at 16-20 - unload 
truck of lumber - rebar to excavated holes - shade cords

NUTEK
Top plated - Lot 72 plumb and lined 72, garage entry - lot 72, ply w ood completed - lot 70 , Trusses - lot 69

HUNT
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar at 38 - muddy spot - block out placed around area
Inspected forms and rebar at 36 footing and 30 w all - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Discussed tree elevations behind 15,16,17
Exist grade to high - trees must be removed
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

303

01 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Concrete placement crew s are w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 98.0
AXELSEN LABORERS 6.0 48.0
Arauco CARPENTER 6.0 59.5
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Evergreene Const. SUPER - JOB 1.0 10.0
Genuine Builders CEMENT MASON 30.0 275.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 1.0 7.0
NUTEK CONSTRUCTION CARPENTER 8.0 112.0
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.5
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 3.0 31.5
Patterson OPERATING ENGINEER 7.0 71.0
Utah Mechanical Cont LABORERS 1.0 7.0
Utah Mechanical Cont PLUMBER 2.0 11.0

Total 85.0 808.0Total hours w orked to date: 42,945.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

303

01 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

002 Samsung 0.0 10.0
008 Dump Truck 0.0 10.5
011 Bob Cat 6.0 4.0
022 Samsung SL-180 4.0 6.0
034 JCB 0.0 10.5
039 Water Truck 8.0 10.5
040 IR Roller 0.0 6.0
051 track hoe 0.0 42.0
052 loader 0.0 11.0
055 Grader 0.0 10.5

Total 18.0 121.0Total operating hours to date: 11,172.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

304

02 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 69 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
GENUINE BUILDERS
Strip w all #30, and move all forms across phase 5 to Baxter w all 36 - strip footing 36 and tie rebar and set up w all after lunch - f inish 
footing 41 (forming) and start set up on 63 footing.

AAI
Worked on hauling contaminated concrete to hard f ill
Worked on digging foundations and footings 
Worked on general clean up
Hauled one load of demo debris

AXELSEN CONCRETE
Form front porch patios for unit 80 and 81 - start w all forms unit 35 - start footing forms for unit 40 - grind and patch w alls

RESISERV
Prepped 6,7,8,9
Treated 85 and 88 footing

UMC
Lot 15,16,17 - hook up sew er and w ater mains

PATTERSON
Back f ill and dig craw l spaces 
Install 12" storm drain
Haul road gravel to East Loop - 30 loads

PARSONS EVERGREENE
Worked on fencing
Spread rebar

ARAUCO/ ALDAVE
w orked on blocking, backing and general pick up 

NUTEK CONSTRUCTION
Worked on rolling trusses for lot 69
Worked on sheeting left side for lot 69
Worked on f inishing plyw ood for lot 70
Decked lot 72
Framed exterior w alls for lot 72

L&L
No report received

HUNT 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected nail patter, on roof of 65 - corrections made

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

304

02 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Provide guard rail on stairs for trailers

PREPARATORY AND/OR INITIALS HELD TODAY 
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 102.5
AXELSEN LABORERS 6.0 47.0
Arauco CARPENTER 5.0 44.5
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Genuine Builders CEMENT MASON 30.0 328.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
NUTEK CONSTRUCTION CARPENTER 14.0 112.0
Parsons Evergreene LABORERS 5.0 17.0
Parsons Evergreene OPERATING ENGINEER 1.0 6.5
Patterson LABORERS 2.0 10.5
Patterson PIPE LAYER 2.0 21.0
Patterson OPERATING ENGINEER 7.0 73.5
Utah Mechanical Cont LABORERS 1.0 5.0
Utah Mechanical Cont PLUMBER 2.0 7.0

Total 92.0 815.5Total hours w orked to date: 43,761.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

002 Samsung 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

304

02 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

008 Dump Truck 0.0 10.5
011 Bob Cat 5.0 5.0
022 Samsung SL-180 0.0 10.0
034 JCB 1.5 6.5
039 Water Truck 16.0 10.5
040 IR Roller 0.0 10.5
051 track hoe 0.0 42.0
052 loader 0.0 21.5

Total 22.5 126.5Total operating hours to date: 11,298.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

305

03 Jun 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 73 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
NUTEK CONSTRUCTION
Frame balloon w alls - lot 71; rolling trusses - lot 69 and sheeting

PARSONS EVERGREENE
No narrative w ritten

AXELSEN CONCRETE
Form w alls at unit 35
Form footings at unit 41
Patch w all and tie rebar
Form front porches

ARAUCO
Building 66 - front porch roof east unit
Pick up w ork for w est unit
Window  installation 
Building 82 - lay out and green board all around - 2x6 sole plate installation

AAI
Worked on digging concrete
Hauled 2 loads of demo debris
Demolished one garage
Worked on general clean up

PATTERSON
No report received

L&L
No report received

GENUINE BUILDERS
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected Baxter w alls - forms and rebar  - 36 - okay to place
Inspected forms and rebar for 63 footing - okay to place
Inspected forms and rebar for 40 footing - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing and soil density testing - see attached

REMARKS
Surveyors laying out 48 to 52,55 to 57,42,43 for excavation

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Dust control on roads required w ith w ind today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

305

03 Jun 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 104.0
AXELSEN LABORERS 3.0 24.0
Arauco CARPENTER 6.0 57.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
NUTEK CONSTRUCTION CARPENTER 14.0 112.0
Parsons Evergreene LABORERS 5.0 13.0
Parsons Evergreene TRUCK DRIVER, GROUP 1 2.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 6.5

Total 47.0 355.5Total hours w orked to date: 44,116.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

002 Samsung 0.0 10.0
011 Bob Cat 7.0 3.0
022 Samsung SL-180 2.0 8.0
039 Water Truck 8.0 5.5
045 Backhoe 0.0 5.5

Total 17.0 32.0Total operating hours to date: 11,330.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

306

04 Jun 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 78 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
NUTEK CONSTRUCTION
Unloaded 2 semi loads of lumber for lots 84; f inished interior w alls for lot 71; double checked lots 69,70,72; w orked on trusses for lot 
69

GENUINE BUILDERS
Stripped w all 36
Stripped footing 41,63 - f inished set up on 54 footing

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No inspections today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Genuine Builders CEMENT MASON 19.0 152.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

306

04 Jun 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Genuine Builders OPERATING ENGINEER 1.0 8.0
NUTEK CONSTRUCTION CARPENTER 12.0 81.5

Total 32.0 241.5Total hours w orked to date: 44,358.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

033 Loader 0.0 8.0
Total 0.0 8.0Total operating hours to date: 11,338.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

308

06 Jun 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 64 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS
No narrative w ritten

AAI
Demolished one garage
Hauled one load of demo debris
Worked on digging concrete and hauling it to stack pile

RESISERV
Treated footings at 5,6 patio and 1 porch at 5
Touch up at 84,85,87 - vapor barrier at 74,84,85
Prepped footings 11,26,25

GENUINE BUILDERS
Poured #54 footing
Poured #53 footing
Set up #32 Baxter footing

ARAUCO
Building 66 -w orked on bathroom roof and front porch roof
Building 82 - sole plate and TJI (2) craw l space pony w alls

NUTEK CONSTRUCTION
Worked on interior w alls - garage w alls - trash room w alls - plumb and lined - lot 71; peaks and trusses, sheet roof, w orked on pick 
up w ork for 69

PARSONS EVERGREENE
Go over items w ith Steve - Roy - Cal - over Enterprise's subcontractor ethic's - snap grade 30,22,21
Unload siding for siders - rebar to holes - sw eep f loors for pony w alls - move barricade fence for curbs

PATTERSON
Install 12" storm drain and dig and backfill craw l spaces for the w est loop B&C - grade for curb

AXELSEN CONCRETE
Pour #40 footing and #35 w all and tie rebar in #37 w all

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for 35 w alls and 40 footing - okay to place
Footing #33 remaining okay to place also inspected sub-grade #80 garage slab - okay to place
Inspected forms and rebar for 53 and 54 footing

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing and soil density testing - see attached

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
2 valve boxes - holes not f illed - mentioned and backfilled by the end of the day

PREPARATORY AND/OR INITIALS HELD TODAY
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

308

06 Jun 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 108.0
AXELSEN LABORERS 5.0 40.0
Arauco CARPENTER 7.0 54.0
Asbestos Abatement OPERATING ENGINEER 3.0 28.5
Enterprise Builders CEMENT MASON 3.0 28.5
Evergreene Const. SUPER - JOB 1.0 10.0
Genuine Builders CEMENT MASON 25.0 251.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
NUTEK CONSTRUCTION CARPENTER 8.0 80.0
Parsons Evergreene LABORERS 3.0 24.0
Parsons Evergreene OPERATING ENGINEER 2.0 21.5
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 2.0 21.0
Patterson OPERATING ENGINEER 6.0 63.0

Total 80.0 751.0Total hours w orked to date: 45,109.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 9.5
008 Dump Truck 0.0 10.0
011 Bob Cat 4.0 5.5
022 Samsung SL-180 6.5 3.0
034 JCB 0.0 9.0
039 Water Truck 5.0 13.0
040 IR Roller 0.0 10.0
051 track hoe 0.0 35.0
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06 Jun 2005 - Monday
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052 loader 0.0 11.0
053 Pump Truck 0.0 6.0
055 Grader 0.0 10.0

Total 15.5 122.0Total operating hours to date: 11,460.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

309

07 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 64 °F; 0.02 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 66 - w indow  installation - roof trusses - and roof sheeting - mechanical and garage enclosure rooms for #82 - Pony w alls - 
TJI 

UMC
Store delivery of w ater heaters in Mountain Home 
Attended sub meeting

ENTERPRISE BUILDERS
No narrative w ritten

TS CONCRETE
Get string line for curb machine to follow

NUTEK CONSTRUCTION
Framing - lot 72 ; beam w ork - 71 ; sheeting trusses - lot 69 ; pick up w ork  -   lot 69

PARSONS EVERGREENE
Site safety meeting - place tar paper for 70 and 68 - move misc. trees - layout 44 - w ater plants

AXELSEN CONCRETE
Strip forms from footing 5 - formw ork on 33 - start footing for 31 Bungalow  - patch and grind w alls - tie rebar on 33 - formw ork on 
patio's front porches at 69 and 70

PATTERSON
Install 12" storm drain - dig and backfill craw l spaces for the w est loop B&C - grade for curb

HUNT
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar of 32 footing and 41 w alls - okay to place w ith corrections made
Inspected garage slab subgrade for 86 - okay to place
Inspected string for curb and gutter placement in East Loop
Inspected rebar of 63 w all

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing  - see attached
David W Major and Sons pipe testing personnel onsite to test sanitary sew er piping, manholes, etc - w ill complete on Wednesday 
and attach report

REMARKS
Held subcontractor coordination meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Backfilled all remaining valve box holes in w est loop B
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07 Jun 2005 - Tuesday
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PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory meeting w ith TS Concrete - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
TS Concrete

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 108.0
AXELSEN LABORERS 4.0 30.5
Arauco CARPENTER 7.0 61.5
Enterprise Builders CEMENT FINISHER 3.0 28.5
Evergreene Const. SUPER - JOB 1.0 10.5
NUTEK CONSTRUCTION CARPENTER 12.0 96.0
Parsons Evergreene LABORERS 1.0 10.5
Parsons Evergreene OPERATING ENGINEER 2.0 19.0
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 2.0 21.0
Patterson OPERATING ENGINEER 6.0 65.0
Trenching Services LABORERS 8.0 56.0
Utah Mechanical Cont LABORERS 1.0 1.5
Utah Mechanical Cont PLUMBER 1.0 2.5

Total 64.0 521.0Total hours w orked to date: 45,630.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
034 JCB 0.0 10.5
039 Water Truck 8.5 10.0
040 IR Roller 0.0 10.0
051 track hoe 0.0 35.0
055 Grader 0.0 10.0
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Total 8.5 85.5Total operating hours to date: 11,546.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

310

08 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 62 °F; 0.02 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 66- siding backing front porch column - front porch roof w est side - building 82 TJI and blocking

AXELSEN CONCRETE
Form footing for 31 - form w all for 33 - start 50 footing and tie rebar

GENUINE BUILDERS
Poured w all 63 and set up footing for 52
Stripped w all for 41
Stripped footing 32

PARSONS EVERGREENE
Start generators - guide subs around - snap grade  - layout holes - rebar to holes - site clean up

RESISERV
Treated 5,6,7,8,9 garages, patio, porches, footings
Prepped 7,8,9,13,14,15

UMC
Lot 74,86 - put w ater taps on mains for temporary w ater use
Lot 18,19,20 - hookup sew er and w ater mains

ENTERPRISE BUILDERS
No narrative w ritten

PATTERSON
Install 12" storm drain - dig and backfill craw l spaces - grade for curb - east loop - test sew er main f ix problems - leak defector 
problem

L&L 
No report received

HUNT
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for #63 w alls - okay to place
Inspected subgrade for garage slab 86 - okay to place
Inspected 85 (half) subgrade, bus stop, and #74 steps - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density test and concrete testing - see attached
Major Testing Co report on pipe and Man Hole testing is attached - some failures - 2 failures w ere retested in pm and passed - see 
notes
Pipe betw een man hole 45 and 46 passed deflection test
Pipe betw een man hole 42 and 47 passed air test - 8psi to 7psi drop in 10 minutes

REMARKS
Be sure to keep road cut near TLF - full of dirt

Safety Inspection / Safety Meetings:
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08 Jun 2005 - Wednesday
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DAILY SAFETY INSPECTIONS
For generator - de energizer pow er before turning off machine

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 98.0
AXELSEN LABORERS 8.0 53.5
Arauco CARPENTER 6.0 38.0
Enterprise Builders CEMENT FINISHER 3.0 30.0
Evergreene Const. SUPER - JOB 1.0 10.0
Genuine Builders CEMENT MASON 30.0 31.5
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene LABORERS 2.0 17.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 2.0 21.0
Patterson OPERATING ENGINEER 6.0 62.0
Trenching Services LABORERS 0.0 0.0
Utah Mechanical Cont LABORERS 1.0 4.0
Utah Mechanical Cont PLUMBER 2.0 7.0

Total 76.0 401.5Total hours w orked to date: 46,031.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
034 JCB 0.0 8.0
039 Water Truck 8.0 0.0
040 IR Roller 0.0 0.0
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051 track hoe 0.0 0.0
055 Grader 0.0 0.0

Total 8.0 8.0Total operating hours to date: 11,554.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

311

09 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 75 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 66 - front porch roof
Building 82 - f loor joist 
Building 67 - trusses�

AXELSEN CONCRETE
Poured footing for 31 w all
Formed footing for 50 
Tie rebar at w alls 
Grind w alls and strip form

ENTERPRISE BUILDERS
No narrative w ritten

GENUINE BUILDERS
Formed footings for 51 - formed and poured w all #54 - poured footing 52 - stripped w all 63 - formed w all #53 - poured interior 
footings for #54

L&L
No report received

HUNT
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar of 33 w all and 31 footing - corrections made
Inspected forms and rebar of 52 footings and 54 w alls - corrections made
Inspected sub-grade of garages 74, ½ of 85, and porches of 70

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Employee noted as not w earing appropriate pants - w ill be corrected

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 99.0
Arauco CARPENTER 5.0 46.0
Arauco LABORERS 6.0 45.0
Enterprise Builders CEMENT FINISHER 3.0 29.3
Genuine Builders CEMENT MASON 32.0 381.0
Genuine Builders OPERATING ENGINEER 1.0 18.0

Total 59.0 618.3Total hours w orked to date: 46,649.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 12.0
Total 0.0 12.0Total operating hours to date: 11,566.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

312

10 Jun 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 78 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Strip footings - rub and patch w alls
Form Bungalow  w all 52 and footing 51

ARAUCO
Building 67 - set trusses and run bird blocks on front porch 
Building 66 - sheet and back nail front porch w est side

ENTERPRISE BUILDERS
No narrative w ritten

TS CONCRETE
MOB in equipment

GENUINE BUILDERS
POUR Charles w all #53
Pour Bungalow  footing for 51
Strip w all for 54
Strip footing for 52
Set up Baxter w all for 36

NUTEK
Lot 73, decked: Lot 72, plumb and lined, garage w alls: Lot 70, prepared cable for trusses and rolled trusses

 L&L
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for concrete placement at #51 footing and 53 w all
Inspected subgrade for porches at 69 and 70

QUALITY CONTROL TESTING AND RESULTS
MTI onsite for concrete testing - see attached
Soil density testing also

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Water trucks operating in afternoon for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 10.0 80.0
AXELSEN LABORERS 5.0 40.0
Arauco CARPENTER 5.0 44.0
Arauco LABORERS 5.0 44.0
Enterprise Builders CEMENT FINISHER 3.0 21.0
Genuine Builders CEMENT MASON 32.0 352.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
NUTEK CONSTRUCTION CARPENTER 8.0 104.0
TS Concrete LABORERS 3.0 4.5

Total 72.0 700.5Total hours w orked to date: 47,350.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 11.0
Total 0.0 11.0Total operating hours to date: 11,577.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

315

13 Jun 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 78 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Treated 11,12,13,14,15

ARAUCO
Building 66 - w orked on dormers east side 
Do roof over bathroom w est side w ork on columns
Front porch w est side
Buildings 67 - #1 clips and start installing ladder blocking

PARSONS EVERGREENE
Loose rock road area - supervise curb placement - f ix grade by #44 - place emulsion - w ater plants - cut valve boxes for curb 
machine 

JB'S ROOFING
No narrative w ritten

PATTERSON
Back f ill and compact around craw l spaces and dig craw l spaces

TS CONCRETE
POUR 4000' curb and gutter
4 catchbasin

GENUINE BUILDERS
Strip w all #53
Strip footing #51 
Pour w all #32 Baxter
Start set up on #52 Bungalow  w all

AXELSEN CONCRETE
Form w ork on foundations and w alls
Unit 49 and 50 - patch and grind  w alls

HUNT ELECTRIC
Work on trenching for conduit laterals to buildings 64,65,66 and 67.  Work on installing the gas line and lateral to buildings 79 and 64.  
We have encountered rock near building 64.  It has slow ed progress.  Work on ground testing of S10,S14,T1,T2, T3 and T6.  The 
grounding test has been observed by the USACE.  Work on mobilization of the equipment from the w est loop back to the east loop.  
Work on back f ill compaction for the joint trench behind building 79.  We need to have a compaction test. 

AAI
Worked on hauling demo debris - digging and hauling concrete to crusher stock pile

ALDAVE AND ASSOCIATES
No narrative w ritten

General Comments:
UALITY CONTROL INSPECTIONS AND RESULTS
Inspected framing at building 75, 76 and 77
Distributed correction list to framers
Inspected subgrade and f inished for curb and gutter
Inspected forms and rebar for concrete placement at #32 w all - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI onsite to perform soil density and concrete testing - see attached
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REMARKS
Patterson did not provide correct grading for curb box.  Left gap in curb and gutter

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Pump Truck slipped off of road - needed grader and loader to right vehicle - Patterson needs to improve roads

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 96.0
AXELSEN LABORERS 5.0 40.0
Aldave CARPENTER 14.0 119.5
Arauco CARPENTER 6.0 51.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Genuine Builders CEMENT MASON 27.0 243.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
JB's Roofing ROOFER 2.0 16.0
Parsons Evergreene LABORERS 3.0 30.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.0
Parsons Evergreene LABOR-CREW SUPERVISOR 0.0 0.0
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 3.0 22.5
Patterson OPERATING ENGINEER 6.0 60.5
TS Concrete CEMENT FINISHER 6.0 81.0
TS Concrete LABORERS 1.0 13.5
TS Concrete OPERATING ENGINEER 1.0 13.0
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Total 100.0 927.5Total hours w orked to date: 48,277.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.5
012 JD Scraper 0.0 10.5
011 Bob Cat 0.0 10.0
017 Link Belt 2800 Quantum 5.0 5.0
033 Loader 5.0 31.5
038 416 Cat 0.0 5.0
039 Water Truck 0.0 19.0
041 Kobelco SK60 0.0 9.0
042 Kabota kx 121-1 0.0 9.0
045 Backhoe 0.0 10.0
048 Kobelco SK200 0.0 9.0
051 track hoe 0.0 31.5
056 GT 6300 1.0 12.0

Total 11.0 172.0Total operating hours to date: 11,749.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

316

14 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 95 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
UMC
Lot 21 and 22 - hook up sew er and w ater mains
Lot 31,32,49,50,53 - stub out sew er and w ater mains

JB'S ROOFING
No phase 5 narrative

ENTERPRISE BUILDERS
No narrative w ritten

ARAUCO
Building 66 - siders racew ays columns and box around beam, pick up 
Building 67 - interior backing , cut columns for front porch beam

AXELSEN CONCRETE
Form w ork on building 37 all
Form footings for 49 and 50 - tie rebar
Patch and grind w alls
Clean up

GENUINE BUILDERS
Strip Baxter w all for 32
Pour w all for 52
Started set up for footings 43,44

PARSONS EVERGREENE
Snap grade on garages and patios - w est loop - place emulsion - mow  w eeds - dumb boxes - place tar paper - move mesh - rebar 
to holes
Rough grade for Patterson #72
Worked on dust control

AAI
Worked on hauling demo debris
Worked on digging and hauling concrete to stock pile

PATTERSON
Install 12" storm drain and dig and back f ill craw l spaces

ALDAVE 
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar of #52 w all - okay to place
Inspected footing of #50 - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
COE noted some ruts in excavation of 55 and 56 - w ill be corrected
Also noted that sanitary sew er pipes must be inside sleeves
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

316

14 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Water trucks running but did not keep up w ith dust today - very w indy!

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 106.0
AXELSEN LABORERS 4.0 32.0
Arauco CARPENTER 6.0 52.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Enterprise Builders CEMENT FINISHER 3.0 20.3
Genuine Builders CEMENT MASON 28.0 275.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 2.0 16.0
Parsons Evergreene LABORERS 2.0 20.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.5
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 3.0 31.5
Patterson OPERATING ENGINEER 6.0 63.0
Utah Mechanical Cont LABORERS 2.0 17.0
Utah Mechanical Cont PLUMBER 4.0 30.5

Total 79.0 725.3Total hours w orked to date: 49,003.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

316

14 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

011 Bob Cat 7.0 3.0
017 Link Belt 2800 Quantum 0.0 10.0
022 Samsung SL-180 3.0 7.0
033 Loader 0.0 10.5
039 Water Truck 0.0 21.0
040 IR Roller 0.0 4.0
045 Backhoe 5.0 5.5
051 track hoe 0.0 44.0

Total 15.0 115.5Total operating hours to date: 11,864.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

317

15 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 82 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Snap grades - place emulsion - site clean up - cut for access concrete track - place sleeves in road X2 - vents etc to foundations - 
place anchor bolts - prep patio for Patterson - w orked on dust control

GENUINE BUILDERS
Strip w all #52 - pour w all #51 - pour footing #44 - f inish set up of #44,43 footings - move w all forms to 43 and 44 holes

ARAUCO
Building 66 - dormers east side
Building 67 - front and back porch beams
Bird blocks and interior blocking

ENTERPRISE BUILDERS
No narrative w ritten

UMC
Lot 30,40,41,43,44,51,52,54,63 - stub out sew er and w ater mains
Meet w ith Titan and Evergreene to coordinate roughs

L&L
2" PVC
2"90 degree
¾ PVC ufer ground

JB'S ROOFING
Shingle #77

PATTERSON
Install 12" storm drain - back f ill craw l spaces - grade rough cut and haul dirt to east loop - raise and locate man hole and valves for 
the East Loop

ALDAVE
No narrative w ritten

NUTEK 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar of #49,50 footing and #37 w all - okay to place
Inspected forms and rebar of #51 w all and #44 footing - okay to place
Follow  up check on framing for building 75 and 76 - complete, w ill have COE inspect next

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Moved QC meeting from 12 to 1pm on Thursday
Discussed opening on all of Bungalow
Base and COE w ish to close openings - w ill direct framing accordingly

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Have fire extinguisher near by w ith all open f lames
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

317

15 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Arauco CARPENTER 6.0 44.0
Enterprise Builders CEMENT FINISHER 3.0 30.0
Evergreene Const. SUPER - JOB 1.0 10.0
Genuine Builders CEMENT MASON 26.0 282.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 2.0 22.0
L&L ASSOCIATES ELECTRICIAN 2.0 2.0
Parsons Evergreene LABORERS 2.0 20.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.0
Patterson LABORERS 1.0 11.5
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 8.0 87.5
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 4.0 37.0

Total 63.0 627.0Total hours w orked to date: 49,630.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 21.0
039 Water Truck 7.0 11.0
040 IR Roller 0.0 4.0
045 Backhoe 0.0 10.0
051 track hoe 0.0 41.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

317

15 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

057 grader 0.0 11.5
Total 7.0 108.5Total operating hours to date: 11,973.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

318

16 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 87 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Treated 7-16

PARSONSEVERGREENE
Worked on dust control - put fence up - road base on Beech street - new  passes - place emulsion - move misc. for layout - site 
clean up - hickey rebar - check generators 

JB'S ROOFING
Shingle #77

UMC
Lot 28,29,30 - hook up sew er and w ater mains 
Lot 76 - drill for w aste piping

PATTERSON
Install 12" and 18" storm drain
Back f ill craw l spaces and grade for road East Loop
Raise man hole and valves

ARAUCO 
Finish dormers for 66 east building
Build front porch for 67 East
Roll f loor for 82

GENUINE BUILDERS
Strip w all for 51
Strip footing for 44
Finish setting up footing for 43
Start footing for 46
Pour footing for 43 and 46
Start set up on 44 w all and 47 footing

ENTERPRISE BUILDERS
No narrative w ritten

ALDAVE
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub grade for garage slab placement ½ of 85, 11,12 and porches at 71and ½ 72 - okay to place
Inspected forms and rebar for 43 and 46 footing - okay to place
Check punch of 77 - need to review  w ith COE

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Held w eekly QC meeting - see attached

Safety Inspection / Safety Meetings:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

318

16 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

DAILY SAFETY INSPECTIONS
Back f ill so trailer w ill fall

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 114.0
AXELSEN LABORERS 3.0 24.0
Arauco CARPENTER 6.0 56.5
Enterprise Builders CEMENT FINISHER 7.0 67.8
JB's Roofing ROOFER 2.0 14.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.0
Parsons Evergreene LABOR-CREW SUPERVISOR 1.0 10.0
Patterson LABORERS 1.0 7.5
Patterson PIPE LAYER 3.0 31.5
Patterson OPERATING ENGINEER 8.0 55.0
Utah Mechanical Cont LABORERS 1.0 6.0
Utah Mechanical Cont PLUMBER 3.0 15.0

Total 52.0 431.3Total hours w orked to date: 50,061.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 7.0
033 Loader 0.0 10.0
039 Water Truck 5.5 14.5
040 IR Roller 0.0 6.0
045 Backhoe 0.0 10.0
051 track hoe 0.0 34.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

318

16 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

057 grader 0.0 6.0
Total 5.5 87.5Total operating hours to date: 12,060.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

319

17 Jun 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 69 °F; 0.14 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
JB'S ROOFING
Shingled building 79

ARAUCO
Building 67 - w orked on roof sheeting and blocking for the East unit - #82 w all layout

AXELSEN CONCRETE
Strip forms from footings - move w ork trailers to another location
Worked on general clean up  - poured 2 man holes at the East Loop
Rained - sent most men home early

GENUINE BUILDERS
No narrative w ritten

ALDAVE
No report received

IDAHO SAND AND GRAVEL
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected building 75,76,77 w ith COE personnel - see distributed list

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
No specif ic conversations
Moved trailer off ices

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

319

17 Jun 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 60.0
AXELSEN LABORERS 1.0 2.0
Arauco CARPENTER 5.0 36.5
Genuine Builders CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 2.0 14.0

Total 27.0 144.5Total hours w orked to date: 50,205.8

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 12,060.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

322

20 Jun 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 96 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
JB'S ROOFING
Shingled building 79

ARAUCO
Building 67 - w orked on roof sheeting and blocking for the East unit - #82 w all layout

AXELSEN CONCRETE
Strip forms from footings - move w ork trailers to another location
Worked on general clean up  - poured 2 man holes at the East Loop
Rained - sent most men home early

GENUINE BUILDERS
No narrative w ritten

ALDAVE 
No report received

IDAHO SAND AND GRAVEL
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected building 75,76,77 w ith COE personnel - see distributed list

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
No specif ic conversations
Moved trailer off ices

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

322

20 Jun 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 108.0
AXELSEN LABORERS 3.0 24.0
Arauco CARPENTER 5.0 45.5
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement LABOR-CREW SUPERVISOR 1.0 10.0
Enterprise Builders CEMENT FINISHER 5.0 44.5
Genuine Builders CEMENT MASON 23.0 252.0
Genuine Builders OPERATING ENGINEER 1.0 12.0
JB's Roofing ROOFER 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 3.0 29.0
Parsons Evergreene LABOR-CREW SUPERVISOR 1.0 10.0
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 3.0 29.5
Patterson OPERATING ENGINEER 6.0 63.0

Total 68.0 664.0Total hours w orked to date: 50,869.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 9.0
033 Loader 0.0 22.0
039 Water Truck 10.0 0.0
040 IR Roller 0.0 2.0
051 track hoe 0.0 40.0
058 backhoe 0.0 10.0

Total 10.0 83.0Total operating hours to date: 12,143.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

323

21 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 100 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Pour 38 w all and 57 footing
Form w ork for 56 footing

ARAUCO
Building 66 - f inished pick up 
Building 67 - garage roof for the east unit, front and back porches for the w est unit

PARSONS EVERGREENE
Worked on dust control and site clean up
Rebar to holes
Foundation packages
Move trailers
Gravel to buildings
Replace gates for trailers

C-FORBES
Building 75A - installed 4 exterior doors
Building 75B - installed 2 exterior doors

GENUINE BUILDERS
Finished w all set up for 43 and poured w all 43
Strip w all 46, move forms, strip footing for 47, move forms
Tie rebar footing for 46,47,48 - all rebar at forms set ready for TOF height

AXELSEN CONCRETE
Strip w all 38, strip 57 footing
Form w ork 56 footing and 62 footing
Form w ork for 39 w all

UMC
Lot 56 and 57 - stub out sew er and w ater mains 
Lot 24 and 25 - hook up sew er and w ater mains

RESISERV
Treated #16 garage, porch, patio
Building 17 - footings, garage, patio porch
Building 18 - footings, garage, porch, patio
Building 19 - footings, porch, patio
Prepped buildings 27-30

ENTERPRISE BUILDERS
No narrative w ritten

ALDAVE
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

323

21 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 116.0
AXELSEN LABORERS 5.0 40.0
Arauco CARPENTER 4.0 36.0
C-Forbes CARPENTER 1.0 7.0
Enterprise Builders CEMENT FINISHER 5.0 40.8
Evergreene Const. SUPER - JOB 1.0 10.0
Genuine Builders CEMENT MASON 19.0 204.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene OPERATING ENGINEER 3.0 30.0
Patterson LABORERS 1.0 10.5
Patterson PIPE LAYER 3.0 31.5
Patterson OPERATING ENGINEER 6.0 52.5

Total 63.0 589.3Total hours w orked to date: 51,459.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

323

21 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 5.0
033 Loader 0.0 21.0
039 Water Truck 4.5 14.0
040 IR Roller 0.0 4.0
051 track hoe 0.0 30.0
058 backhoe 0.0 10.5

Total 4.5 84.5Total operating hours to date: 12,228.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

324

22 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 93 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on loading and hauling sheds to Simco Road - landfill at ACM - sheds complete - last load is ready to go on 6-23-05 am - 2 
loads/20 sheds

GENUINE BUILDERS INC
Strip w all for 43 - f inish stripping footing for 47 - set up and pour w all for 46 - set up and pour interior footing for 44,46
Finish tying rebar for 47 - move all forms / clean up on 43 - cut out knock dow ns on 26 - door knock out on 7

ENTERPRISE BUILDERS
No narrative w ritten

AXELSEN CONCRETE
Strip #38 w all and strip #57 footing

UMC
Lot 56,57 - stub out sew er and w ater mains
Lot 24,25 - hook up sew er and w ater mains

RESISERV
Treated #16 garage, porch, patio
#17 footings, garage, patio 
#18 footings, garage, porch, patio
#19 footings, porch, patio
prepped 27-30

HUNT
No report received

L&L 
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect subgrade for garage slabs at 7 and 8
Inspected framing at 66,78,79 - corrections list distributed

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Held w eekly QC meeting w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Be aw are of back up alarm - do not take for granted that they see you

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

324

22 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 114.0
AXELSEN LABORERS 5.0 40.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
Enterprise Builders CEMENT FINISHER 4.0 39.5
Genuine Builders CEMENT MASON 23.0 263.0
Genuine Builders OPERATING ENGINEER 1.0 12.0
Utah Mechanical Cont LABORERS 2.0 14.5
Utah Mechanical Cont PLUMBER 2.0 13.5

Total 53.0 516.5Total hours w orked to date: 51,975.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

011 Bob Cat 7.0 3.0
017 Link Belt 2800 Quantum 3.0 7.0
033 Loader 7.0 15.0

Total 17.0 25.0Total operating hours to date: 12,253.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

325

23 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 87 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
C-FORBES
Building 78B and 79 - installed exterior doors - took 4 hours

GENUINE BUILDERS
Set up footing 10 and poured out of concrete truck
Strip w all 46 and set up w all 47 - ready to pour
Moved forms(w all) to w all 10
Form w all 46
Would have poured 47 w all, but pump truck called at 10am to let me know  that he w as unable to come because of back problem.

AXELSEN CONCRETE
Form w ork on w all 39
Strip footing form w ork on footing 56 and 61

ENTERPRISE BUILDERS
No narrative w ritten

PARSONS EVERGREENE
Snap grade center loop - place emulsion - rebar to holes - move off ice material - w orked on site clean up - cover thresholds

PATTERSON
No report received

HUNT
No report received

ALDAVE
No report received

ARAUCO
No report received

NUTEK
No report received

L&L
No report received

JB'S ROOFING
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub grade for garage slabs 9 and 12 - okay to place
Inspected footing 10 (green relocation) for forms and rebar - okay to place
Road base placed and compacted for asphalt
See report form - MTI attached

QUALITY CONTROL TESTING AND RESULTS
MTI  performed soil density (east loop road) and concrete testing - see attached

REMARKS
Scott Olcott visited site today to review  Architecture for f irst building types - Charles, Lloyed, Baxter, Bungalow  - letter report w ill be 
w ritten - no major items w ere noticed
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

325

23 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Avoid nails/w ire/rebar in tires - bad things happen!

PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory for asphalt placement - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 90.0
AXELSEN LABORERS 1.0 34.0
C-Forbes CARPENTER 1.0 4.0
Enterprise Builders CEMENT FINISHER 4.0 39.5
Genuine Builders CEMENT MASON 22.0 233.0
Genuine Builders OPERATING ENGINEER 1.0 11.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 3.0 24.0
Patterson OPERATING ENGINEER 5.0 40.0

Total 52.0 515.5Total hours w orked to date: 52,491.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 8.0
033 Loader 0.0 19.0
039 Water Truck 5.5 12.5
051 track hoe 0.0 24.0
058 backhoe 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

325

23 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 5.5 73.5Total operating hours to date: 12,326.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

326

24 Jun 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 91 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Form w ork on w all #39
Form w ork on footings 56 and 62

PATTERSON
Level crushed concrete in garages and porches in units 23,24,30 and 29

GENUINE BUILDERS
Pour w all #47 and pour footing #48 and set up #48 footing
Set up w all #10 - green
Start footing #45 Baxter
Cut off anchor bolts in Charles #30 garage and replace w ith 12" all thread w ith Epoxy
Strip footing #10

ALDAVE AND ASSOCIATES
No narrative w ritten

PARSONS EVERGREENE
Placed emulsion
Worked on dust control

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for w all #47 and footing #48 - okay to place
Inspected roof sheathing nailing on unit #69 - okay
Follow  up on Evergreene framing inspection - all framing items completed
Inspected forms and rebar for footing #62 and #56 and w all #39 - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Avoid soft edges of site roads

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

326

24 Jun 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 17.0 108.0
AXELSEN LABORERS 5.0 30.0
Aldave CARPENTER 16.0 88.0
Genuine Builders CEMENT MASON 23.0 263.0
Genuine Builders OPERATING ENGINEER 1.0 12.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson OPERATING ENGINEER 1.0 5.5

Total 64.0 516.5Total hours w orked to date: 53,007.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 12.0
039 Water Truck 0.0 10.0
051 track hoe 0.0 5.5

Total 0.0 27.5Total operating hours to date: 12,354.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

327

25 Jun 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 87 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
GENUINE BUILDERS
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESUTLS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations.  Arauco w as on Saturday w ork list - sent to Kurt at COE, but their names w ere not put on the list at the gate - 
apparently there is a missing step somew here - Arauco w as turned around at the gate.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety violations observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Genuine Builders CEMENT MASON 0.0 0.0
Total 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

327

25 Jun 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total hours w orked to date: 53,007.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 12,354.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

329

27 Jun 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 71 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
UMC
Lot 45,46,47,62 - dig under footings and stub out sew er and w ater mains

ARAUCO
Building 67 - w orked on the roof

PATTERSON
Install sew er and w ater to building #10 backfill united #10 and #11 - clean up and haul ex. Dirt from w est loop.

PARSONS EVERGREENE
Worked on dust control 
Paper w ork
Snap grade 
Check elevations
Water truck for crusher - protect thresholds
Repair fence by old off ice trailer
Unloaded tyveck for siders

ENTERPRISE BUILDERS
None narrative w ritten

HUNT ELECTRIC
Work on terminations at sw itch S14.  Work on the temporary pow er for the Parsons Evergreene trailers.  We are w aiting on the rock 
saw  in the east loop

ALDAVE
No narrative w ritten today

GENUINE BUILDERS
Poured w alls #48
Poured w all #10
Poured footing #45
Poured interior footing #10, #48

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Placed concrete at 39,56,62 - inspected on Friday the 24th
Inspected forms and rebar footing #45 and w all #10 - okay to place
Inspected forms and rebar at w all #48 - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Planned for asphalt paving on East Loop - rain delayed installation then cancelled

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Concrete crew s w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

329

27 Jun 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5258003 Form & Pour Footings

The following 2 activities were finished today:
Activity No Description
P5237004 Form & Pour Foundations
P5238004 Form & Pour Foundations

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 124.0
AXELSEN LABORERS 6.0 48.0
Aldave CARPENTER 15.0 139.0
Arauco CARPENTER 4.0 25.0
Enterprise Builders CEMENT FINISHER 4.0 17.5
Enterprise Builders LABORERS 1.0 4.5
Genuine Builders CEMENT MASON 21.0 248.0
Genuine Builders OPERATING ENGINEER 1.0 12.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont LABORERS 1.0 11.5
Utah Mechanical Cont PLUMBER 2.0 19.5

Total 89.0 846.0Total hours w orked to date: 53,853.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

329

27 Jun 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 32.0
038 416 Cat 0.0 10.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 5.0
048 Kobelco SK200 0.0 5.0
051 track hoe 0.0 30.0
053 Pump Truck 0.0 4.0

Total 0.0 110.0Total operating hours to date: 12,464.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

330

28 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 75 °F; 0.15 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
No narrative w ritten

ENTERPRISE BUILDERS
No narrative w ritten today

HUNT ELECTRIC
Work on temporary pow er for the Parsons off ice trailers.  Work on trenching for laterals to buildings 70 and 71.  Work on lay out for 
the rock saw .

ALDAVE 
No narrative w ritten

UMC
Dig and start piping sew ers for construction off ice trailers

C-FORBES
Building 75 and 79 - installed temporary threshold supports on 2 door per unit - 13 total - one hour

PATTERSON
Install w ater service to #10 - backfill craw l spaces #32, #34,#36
Clean up West Loop

TRENCHING SERVICES INC
Trenched for joint trench on East side for Hunt Electric - Evergreene cut in tow  laterals for joint trench

AXELSEN CONCRETE
Strip w all #39 and footing #61

GENUINE BUILDERS
Strip w all #10, strip w all #48, strip footing #45, tie bar 45
Set piers on 48-10-44,45,46,47
Set w all #45 and pour

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar at w all 45 - okay to place
Inspected sub-grade for garage slab #11 and ¿ of #13
Placed back patio #1 (half of building) and #2

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil density testing - see attached

REMARKS
Held site safety meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Watch footing - over night rain caused many soft places

PREPARATORY AND/OR INITIALS HELD TODAY
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

330

28 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 3 activities were finished today:

Activity No Description
P5239004 Form & Pour Foundations
P5246004 Form & Pour Foundations
P5261003 Form & Pour Footings

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 124.0
AXELSEN LABORERS 6.0 48.0
Aldave CARPENTER 15.0 278.0
Arauco CARPENTER 4.0 38.5
Asbestos Abatement OPERATING ENGINEER 0.0 0.0
C-Forbes CARPENTER 1.0 1.0
Enterprise Builders CEMENT FINISHER 3.0 22.5
Enterprise Builders LABORERS 1.0 7.5
Genuine Builders CEMENT MASON 20.0 234.0
Genuine Builders OPERATING ENGINEER 1.0 12.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 3.0 36.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 36.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0
Trenching Services SUPER - JOB 1.0 1.0
Trenching Services OPERATING ENGINEER 2.0 8.5
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 1.0 8.0

Total 86.0 959.0Total hours w orked to date: 54,812.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

330

28 Jun 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 27.0
038 416 Cat 0.0 8.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 6.0
041 Kobelco SK60 0.0 7.0
048 Kobelco SK200 0.0 7.0
051 track hoe 0.0 30.0
053 Pump Truck 0.0 0.0
058 backhoe 0.0 6.0

Total 0.0 111.0Total operating hours to date: 12,575.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

331

29 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 82 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
TRENCHING SERVICES INC
Cut joint trench w ith 1100 trencher and f inished cutting joint trench vault

PARSONS EVERGREENE
Dry up sub f loors - apply emulsion - form and pour back mechanical rooms - w orked on site clean up - dust control - road clean up - 
complete foundation punch list - rebar to holes - w orked on site clean up

ENTERPRISE BUILDERS
No narrative w ritten

AXELSEN CONCRETE
Form w ork on w all #40 and footing #55

UMC
Lot 32 through 37 - hook up sew er and w ater mains
Finish piping sew er
Dig w ater and start piping w ater

HUNT
Work on the transformer T-04 and associated conduits for pow er, communication and cable.  Work on setting the temp pow er panel 
and cable for Parsons off ice trailer.

PATTERSON
Back f ill craw l spaces 35,37 and f ill garage and porches on 32,33,34

ARAUCO
Building 67 - sheet roof - back side and pick up 
Building 82 - build and stand exterior - w est unit

RESISERV
Treatment - 19,20,22,23

GENUINE BUILDERS
Poured vent w alls that w ere w rong - f ixed anchor bolts and cut out garage
Knock out in #63 w all - poured last pier on #48
Loaded semi, stripped w all #45 and cleaned, cleaned, cleaned

ALDAVE
No narrative w ritten

AAI
No report received

NUTEK
No report received

L&L
No report received

WORKMAN
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

331

29 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Framing inspection w ith COE for building 66,78,79
Inspection of subgrade at garage slabs #13 ( ¿ of building) and #14 and back patios #1 ( ¿ of building) and #3 ( ¿ of building)

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil density testing - see attached

REMARKS
Discussed storm drain master plan - storm drain from MH 20 (north of #36) to man hole 5 (in Dungan Field) must be installed to drain 
phase 5 West Loop

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No climbing concrete chutes - told an employee to stop

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 17 activities were finished today:

Activity No Description
P5245004 Form & Pour Foundations
P5250004 Form & Pour Foundations
P5251004 Form & Pour Foundations
P5254004 Form & Pour Foundations
P5258002 Excavation
P5266013 Set Trusses & Sub-fascia
P5271006 Spray Termite Protection
P5272006 Spray Termite Protection
P5273006 Spray Termite Protection
P5274006 Spray Termite Protection
P5282006 Spray Termite Protection
P5283006 Spray Termite Protection
P5284006 Spray Termite Protection
P5286006 Spray Termite Protection
P5287006 Spray Termite Protection
P5288006 Spray Termite Protection
P5425 Government Final Design Back C

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

331

29 Jun 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 5.0 122.0
AXELSEN LABORERS 4.0 32.0
Aldave CARPENTER 12.0 79.5
Arauco CARPENTER 4.0 40.5
Asbestos Abatement OPERATING ENGINEER 0.0 0.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 5.0 24.5
Enterprise Builders LABORERS 1.0 6.0
Genuine Builders CEMENT MASON 20.0 230.0
Genuine Builders OPERATING ENGINEER 1.0 12.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 31.5
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Trenching Services SUPER - JOB 1.0 0.5
Trenching Services OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 12.5
Utah Mechanical Cont PLUMBER 2.0 25.0

Total 69.0 718.0Total hours w orked to date: 55,530.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
033 Loader 0.0 32.0
035 58 ton Tesmec Trencher 0.0 0.0
038 416 Cat 0.0 4.0
039 Water Truck 8.0 8.0
040 IR Roller 0.0 10.0
041 Kobelco SK60 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 30.0
053 Pump Truck 0.0 0.0
058 backhoe 1.0 9.0
059 Tesmec Trencher 0.0 8.0

Total 9.0 127.0Total operating hours to date: 12,702.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

332

30 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 89 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
TRENCHING SERVICES INC
Dug a vault for Hunt Electric - review ed plans w ith Bob from Hunt

PARSONS EVERGREENE
Apply emulsion - QC 40-61 - snap grade - set up and pour mechanical pour backs - clean footer for L&L - lay road base in footer and 
escort trencher to center loop - pull dow n and erect fence - embeds to pour

C-FORBES
Building 75 - 76 - install mechanical room doors - took four hours

UMC
Lot 38 - hook up sew er and w ater mains
Work on utilities for construction trailers

PATTERSON
Back f ill units #38 and #39
Fill in porch and garages 35,36,37,38,39
Haul dirt from B Loop to A Loop for back f ill 
Hauled crushed concrete to cover Termiticide

AXELSEN CONCRETE
Poured w all #40
Poured footing #56

RESISERV
Treatment - 21,22,24,25

GENUINE BUILDERS
Finished punch list on anchor bolts
Poured Charles center w all, 30"
Poured and cut out vent

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Nailing inspection on roof of lot 64
Inspection on rebar and clearances on foundation #40 and footing #56

QUALITY CONTROL TESTING AND RESULTS
Air slump and cylinders taken on footing #56 and foundation #40

REMARKS
QAQC Meeting - COE had concerns on extra concrete place in block out area of footing - resolved item on site
Idaho Sand and Gravel postponed the asphalt for the East Loop to 7-5-05 - notif ied COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Dust control on site and at Crusher

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

332

30 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P52012 Procure Stone - Arts & Crafts

The following 5 activities were finished today:
Activity No Description
P511045 Final Road Grading, Base
P5255004 Form & Pour Foundations
P5256004 Form & Pour Foundations
P5257004 Form & Pour Foundations
P5263004 Form & Pour Foundations

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 115.0
AXELSEN LABORERS 5.0 41.0
Aldave CARPENTER 0.0 0.0
Arauco CARPENTER 0.0 0.0
Asbestos Abatement OPERATING ENGINEER 0.0 0.0
C-Forbes CARPENTER 1.0 4.0
CONCRETE CRUSHER LABORERS 1.0 12.0
CONCRETE CRUSHER OPERATING ENGINEER 1.0 12.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Genuine Builders CEMENT MASON 4.0 48.0
Genuine Builders OPERATING ENGINEER 1.0 6.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 5.0 47.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - JOB 1.0 10.5
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson PIPE LAYER 3.0 28.5
Patterson OPERATING ENGINEER 0.0 0.0
Trenching Services SUPER - JOB 1.0 1.0
Trenching Services OPERATING ENGINEER 1.0 6.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

332

30 Jun 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont LABORERS 1.0 7.5
Utah Mechanical Cont PLUMBER 2.0 12.0

Total 43.0 371.5Total hours w orked to date: 55,902.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 9.0
019 Cat320 4.0 8.0
021 NordBerg Crusher 4.0 8.0
033 Loader 0.0 15.0
035 58 ton Tesmec Trencher 0.0 0.0
038 416 Cat 0.0 0.0
039 Water Truck 0.0 19.5
040 IR Roller 0.0 9.0
041 Kobelco SK60 0.0 0.0
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 27.0
053 Pump Truck 0.0 4.5
058 backhoe 0.0 10.0
059 Tesmec Trencher 0.0 6.5
060 Volvo 150 4.0 8.0

Total 12.0 124.5Total operating hours to date: 12,826.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

333

01 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49.5 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Layout buildings 59 and 60
Sw eep up f loors
Pour back mechanical door units
Hickey rebar
Dust control at crusher site 
Tree preservation
Shut dow n job

ARAUCO
Building 82 - exterior w alls
Building 67 - roof dormers front side, roof sheeting back side, inside pick up w ork

GENUINE BUILDERS
No narrative w ritten

CONCRETE CRUSHER
Crushed 630 tons of 1 ½ minus road base

AXELSEN CONCRETE
Buildings 56 and 62 - w all strip
Buildings 40 - footing
Buildings 61 and 55 - footing - pour concrete sidew alk 

ALDAVE 
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Andres Aldave on site for structural inspection and design review  w ith Tim Bishop and Steve Scholte

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Equipment safety - throw  out w orn out tool belts, etc

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

333

01 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5261004 Form & Pour Foundations
P5269017 Rough Electrical, Cable & Phon

The following 30 activities were finished today:
Activity No Description
P5210006 Spray Termite Protection
P521006 Spray Termite Protection
P5211006 Spray Termite Protection
P5212006 Spray Termite Protection
P5213006 Spray Termite Protection
P5214006 Spray Termite Protection
P5215006 Spray Termite Protection
P5216006 Spray Termite Protection
P5217006 Spray Termite Protection
P5218006 Spray Termite Protection
P5219006 Spray Termite Protection
P5220006 Spray Termite Protection
P522006 Spray Termite Protection
P5221006 Spray Termite Protection
P5222006 Spray Termite Protection
P5223006 Spray Termite Protection
P5224006 Spray Termite Protection
P5225006 Spray Termite Protection
P5226006 Spray Termite Protection
P5227006 Spray Termite Protection
P5228006 Spray Termite Protection
P5229006 Spray Termite Protection
P5230006 Spray Termite Protection
P523006 Spray Termite Protection
P524006 Spray Termite Protection
P525006 Spray Termite Protection
P526006 Spray Termite Protection
P527006 Spray Termite Protection
P528006 Spray Termite Protection
P529006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

333

01 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 83.0
AXELSEN LABORERS 4.0 26.0
Aldave CARPENTER 0.0 0.0
Arauco CARPENTER 5.0 49.0
Asbestos Abatement OPERATING ENGINEER 0.0 0.0
C-Forbes CARPENTER 0.0 0.0
CONCRETE CRUSHER LABORERS 1.0 10.0
CONCRETE CRUSHER OPERATING ENGINEER 1.0 10.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Genuine Builders CEMENT MASON 2.0 24.0
Genuine Builders OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Parsons Evergreene OPERATING ENGINEER 3.0 30.0
Patterson PIPE LAYER 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Trenching Services SUPER - JOB 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0

Total 27.0 232.0Total hours w orked to date: 56,134.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
019 Cat320 4.0 6.0
021 NordBerg Crusher 4.0 6.0
033 Loader 0.0 0.0
035 58 ton Tesmec Trencher 0.0 0.0
038 416 Cat 0.0 0.0
039 Water Truck 0.0 20.0
040 IR Roller 0.0 0.0
041 Kobelco SK60 0.0 0.0
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 0.0
053 Pump Truck 0.0 0.0
058 backhoe 0.0 10.0
059 Tesmec Trencher 0.0 0.0

Total 8.0 42.0Total operating hours to date: 12,868.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

337

05 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53.4 °F, Max 95.4 °F; No Precipitation; 11 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on digging and hauling concrete to crusher and hauling to hard f ill 
Covering daily

AXELSEN
Strip forms at footing 56, tie rebar in w all at 31, formw ork at w all 31, start footing at 60 Bungalow , patch w alls, saw cut pour opening

PARSONS EVERGREENE
Site safety meeting
Get misc. prepped 100% for asphalt placement - w orked on site clean up - snap grade - place emulsion - w ater truck to crusher - 
dust control - w ater trees - place entrance signs at appropriate locations

IDAHO SAND AND GRAVEL
Pave road and to 1 road crossing

ARAUCO
Buildings 67 - interior pick up and roof dormers
Building 82 - exterior w alls east unit

PATTERSON
Back f ill units 39 and 63 and 34 - gravel garages and porches
Loop A - dig up sew er and w ater lines to hook up

UMC
Lot 48,55 - stub out sew er and w ater mains
Lot 63 - hook up sew er and w ater mains
Finish utilities for off ice trailers
Fix busted w ater pipes in tw o trailers

CONCRETE CRUSHER
Crushed 244 tons of 1 ½ minus road base

NUTEK 
No report received

L&L 
No report received

HUNT 
No report received

WORKMAN
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Sub base okay to pour - new  tack cover placed at curb and gutter

QUALITY CONTROL TESTING AND RESULTS
MTI performed asphalt testing - see attached

REMARKS
Numerous conversations concerning asphalt paving

Safety Inspection / Safety Meetings:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

337

05 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 114.0
AXELSEN LABORERS 3.0 32.0
Arauco CARPENTER 6.0 38.5
Asbestos Abatement OPERATING ENGINEER 4.0 4.0
CONCRETE CRUSHER LABORERS 1.0 10.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 20.0
Idaho Sand and Grave OPERATING ENGINEER 6.0 69.0
Parsons Evergreene LABORERS 1.0 11.0
Parsons Evergreene SUPER - JOB 1.0 12.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.5
Patterson PIPE LAYER 3.0 33.0
Patterson OPERATING ENGINEER 5.0 55.0
Utah Mechanical Cont LABORERS 2.0 21.5
Utah Mechanical Cont PLUMBER 2.0 21.5

Total 51.0 452.0Total hours w orked to date: 56,586.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
008 Dump Truck 0.0 8.0
016 Samsung SE 280 0.0 10.0
019 Cat320 6.0 4.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

337

05 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

021 NordBerg Crusher 6.0 4.0
022 Samsung SL-180 0.0 10.0
032 Komatsh 2.0 8.0
033 Loader 6.0 23.0
039 Water Truck 5.0 24.0
040 IR Roller 0.0 6.0
051 track hoe 0.0 31.0
058 backhoe 0.0 10.0
061 paver 0.0 11.0
062 roller 0.0 22.0

Total 25.0 181.0Total operating hours to date: 13,049.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

338

06 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58.5 °F, Max 94.5 °F; 1.7 IN Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
UMC
Lot 61 - stub out sew er and w ater mains
Lot 40,41,53,54,61,62 - hook up sew er and w ater mains
Work on back f low  preventers for the East Loop

ARAUCO
Building 67 - roof dormers - bathroom roof - building 82 exterior w alls

CONCRETE CRUSHER
Crushed 977 tons of concrete

AAI
Worked on digging concrete
Worked on hauling concrete to stock pile and hauling concrete to hard f ill

PARSONS EVERGREENE
Relocate generators and cords - site safety - tape ect - clean up for ribbon cutting - place emulsion - dust control - road clean up - 
w alk through w ith safety director - check elevations 

RESISERV
Treated 21,24,26,27

PATTERSON
Finish digging last 2 craw l spaces - back f ill craw l spaces - dig up sew er and w ater lines for plumbers - gravel garages and 
porches

AXESEN
Form w all 31 for pour on Thursday
Form footing #62
Strip forms and saw  cut top of w all to elevation at Charles 85

NUTEK
No report received

ALDAVE 
No report received

L&L
No report received

RESISERV
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for w all #31 and footing #55 - okay to place 
(pour to be Thursday at 11am ) Inspected sub grade #14 garage slab

QUALITY CONTROL TESTING AND RESULTS
MTI performed core drill of asphalt - 3 locations

REMARKS
Pumped truck of chlorinated w ater (140 ppm) into w est loop B.  Remainder to be placed on Thursday.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

338

06 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
All employees noted as w earing PPE.  Site visited by Berke Chessman - assistant safety director - discussed man basket and use of 
come a long on cable line.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 2 activities were finished today:

Activity No Description
P511025 Form & Pour Curb & Gutter
P5266014 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 120.0
AXELSEN LABORERS 3.0 32.0
Arauco CARPENTER 6.0 49.0
CONCRETE CRUSHER LABORERS 1.0 10.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 20.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - JOB 1.0 11.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 52.5
Utah Mechanical Cont LABORERS 2.0 24.5
Utah Mechanical Cont PLUMBER 2.0 24.5

Total 43.0 403.5Total hours w orked to date: 56,989.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

338

06 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 2.0 8.0
008 Dump Truck 0.0 8.0
011 Bob Cat 8.0 2.0
016 Samsung SE 280 0.0 10.0
019 Cat320 3.0 7.0
021 NordBerg Crusher 3.0 7.0
022 Samsung SL-180 0.0 10.0
032 Komatsh 0.0 10.0
033 Loader 3.0 17.0
039 Water Truck 2.5 17.5
040 IR Roller 0.0 4.0
051 track hoe 0.0 30.0
058 backhoe 0.0 10.0

Total 21.5 140.5Total operating hours to date: 13,190.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

339

07 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 61.5 °F, Max 93.2 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
UMC
Lot 43,44,45,46,47,48 - hook up sew er and w ater mains
Haul w ater heaters from w are house to storage in Mountain Home - 8 man hours
Install one of tw o back f low  preventors for the east loop

RESISERV
Treated building 29

PARSONS EVERGREENE
Gather last of plastic from Termiticide covering - check cords for grounds and red tape - place emulsion - service generator sw ap 
out - snap grade lines - cover material - lumber inventory - gather esso cords - f ire ext. to generators

PATTERSON
Back f ill craw l spaces - haul dirt from road loop A to loop B for back f ill around craw l spaces - dig up sew er and w ater laterals / 
chlorinate w ater main - haul a total of 35 loads of gravel all w eek for garages, porches, patios

AXELSEN CONCRETE
Patch and grind w alls at east loop
Pour Bungalow  w all #31 and Bungalow  #44 footing
Form w all on #5B Charles

ARAUCO
Building 82 roof dormers
Building 82 - exterior w alls

AAI
No report received

ALDAVE
No report received

NUTEK
No report received

L&L 
No report received

WORKMAN
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Verif ied forms ready for concrete placement #31,#55 - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing and core drills for asphalt - see attached
Also repairs to poorly grouted core hole

REMARKS
Held w eekly QC meeting - see attached
Perform chlorination test for w est loop B w ater main
Pump 140 ppm into system - approximately 3 @ 5000 gal each
Measured 180 ppm out

Safety Inspection / Safety Meetings:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

339

07 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

DAILY SAFETY INSPECTIONS
Trucks operating for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 112.0
AXELSEN LABORERS 4.0 32.0
Arauco CARPENTER 69.0 46.5
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - JOB 1.0 11.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 3.0 31.5
Patterson OPERATING ENGINEER 5.0 62.5
Utah Mechanical Cont LABORERS 2.0 23.5
Utah Mechanical Cont PLUMBER 2.0 23.5

Total 107.0 412.5Total hours w orked to date: 57,402.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
008 Dump Truck 0.0 10.0
016 Samsung SE 280 0.0 10.0
022 Samsung SL-180 0.0 10.0
032 Komatsh 1.0 9.0
033 Loader 0.0 10.0
039 Water Truck 5.0 15.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

339

07 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

051 track hoe 0.0 30.0
058 backhoe 0.0 10.0
062 roller 0.0 8.0

Total 6.0 122.0Total operating hours to date: 13,312.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

340

08 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 100 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Strip w all #31 and #55 footing

ARAUCO
No narrative w ritten

AAI
w orked on digging and hauling concrete to crusher.  Worked on general clean up.

PARSONS EVERGREENE
Set up stairs to our off ice trailer - unload w indow s (help) - help unload lumber - guide subcontractors around

ENTERPRISE BUILDERS
Report received, no narrative w ritten

PATTERSON
No report received

NUTEK
No report received

ALDAVE 
No report received

WORKMAN
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected nailing of roof sheathing for building 67 - corrections made
Inspected sub-grade for garage slab #15, ½ of #16, and #17 - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI picked up concrete cylinders, core drill and repair bad core plug

REMARKS
Check chlorine concentration at end of line w est loop B - chlorine residual at 160 ppm

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Trucks running for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

340

08 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 107.0
AXELSEN LABORERS 4.0 32.0
Arauco CARPENTER 5.0 31.0
Asbestos Abatement LABORERS 1.0 10.0
Asbestos Abatement OPERATING ENGINEER 4.0 40.0
CONCRETE CRUSHER OPERATING ENGINEER 3.0 24.0
Enterprise Builders CEMENT FINISHER 1.0 8.0

Total 33.0 252.0Total hours w orked to date: 57,654.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 1.0 9.0
011 Bob Cat 9.0 1.0
016 Samsung SE 280 1.0 9.0
021 NordBerg Crusher 2.0 6.0
022 Samsung SL-180 3.0 7.0
032 Komatsh 1.0 9.0
033 Loader 2.0 6.0
037 Excavator 2.0 6.0
039 Water Truck 3.0 5.0
058 backhoe 6.0 2.0

Total 30.0 60.0Total operating hours to date: 13,372.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

341

09 Jul 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 73 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 82 - garage w alls
Building 83 - lay out pony w alls - TJI

PARSONS EVERGREENE
Open gates - start generators - w ork on dust control - package to Jim (Arauco) - gather loose lumber - w ork on site clean up

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections held today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety violations noted today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

341

09 Jul 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Arauco CARPENTER 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 2.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0

Total 5.0 34.0Total hours w orked to date: 57,688.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 1.0 7.0
039 Water Truck 0.0 8.0

Total 1.0 15.0Total operating hours to date: 13,387.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

343

11 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 96 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
JB'S ROOFING
Shingle #66

RESISERV
Treated buildings 28 and 30

PARSONS EVERGREENE
Snap grade - check elevations - unload lumber - locate esso cords and spider boxes - plastic to house lumber - w alk through w ith 
personell - relocate fence - smash dumpsters - move material - packages to Axelsen

UMC
Lot 10, 42 - stub out sew er and w ater mains
Lot 10, 49 - hook up sew er and w ater mains 
Install back f low  preventors for the East Loop

HUNT
Work on backfill and compaction in the East Loop.  Work on transformers T4 and T5.  Work on mobilization of equipment to the West 
Loop.

PATTERSON
Back f ill craw l spaces, cut roads B Loop - haul dirt to back f ill craw l spaces - test w ater main 200 psi for 2 hours (it passed) - dig up 
w ater and sew er lines for plumbers

CONCRETE CRUSHER
repaired crusher

ARAUCO
Building #82 - exterior w alls
Building #83 - f loor joist unit

ENTERPRISE BUILDERS
Report received, no narrative w ritten

AXELSEN
Form w ork on #50 and footing
Building 52 - form footings at Pavillion form w ork on road medians

NUTEK
Nor report received

ALDAVE 
No report received

AMERICAN TRADITION HOMES
No report redeived

General Comments:
QUALTIY CONTROL INSPECTIONS AND RESULTS
Observed w ater line pressure test w ith COE (Kurt) on the West LoopB 200 psi for tw o houses (passed)

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

343

11 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Had a converstation w ith Kurt w ith COE for more dust control on the West Loop

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Safety harness review

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 19.0 98.0
AXELSEN LABORERS 4.0 32.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 16.0
Enterprise Builders CEMENT FINISHER 5.0 32.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
JB's Roofing ROOFER 2.0 16.0
Parsons Evergreene LABORERS 2.0 18.0
Parsons Evergreene SUPER - JOB 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont LABORERS 2.0 21.0
Utah Mechanical Cont PLUMBER 2.0 21.0

Total 54.0 412.0Total hours w orked to date: 58,100.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

343

11 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
021 NordBerg Crusher 16.0 0.0
033 Loader 0.0 10.0
034 JCB 0.0 19.0
038 416 Cat 0.0 5.0
039 Water Truck 8.0 10.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 5.0
048 Kobelco SK200 0.0 5.0
051 track hoe 0.0 30.0

Total 24.0 98.0Total operating hours to date: 13,485.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

344

12 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 107 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Unload lumber - cover inventory - packages to concrete crew  - hook up last of temporary pow er - w orked on site clean up - dust 
control - w orked on misc. paper w ork - w eed eat East Mellon

JB'S ROOFING
Shingle #66

CONCRETE CRUSHER
Crushed 1012 tons of 1.5 minus concrete

AAI
Worked on digging concrete - hauling dirty concrete to hard f ill - w orked on hauling and breaking clean concrete to stock pile at 
crusher - w orked on general clean up.

AMERICAN TRADITION HOMES
Unloaded siding materials and equipment

HUNT ELECTRIC
Work on back f ill and compaction betw een buildings 

ARUACO
Buidling 67 - inside pick up w ork 
Building 82 - interior w alls
Building 83 - f loor sheeting

ENTERPRISE BUILDERS
Report received, no narrative w ritten

AXELSEN
Form w all for #50 and footing 
#42 - tie rebar - form footings for Pavillion - form road curbs

PATTERSON
No report received

UMC
No report received

ALDAVE 
No report received

NUTEK
No report received

HUNT
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Tried to complete w ater bacteria test, but only f lushed line
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

344

12 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QUALITY CONTROL TESTING AND RESULTS
Compaction test completed on 59,60 - ready for footings

REMARKS
COE  tried to observe bacterial test at West Loop B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Safety meeting held on heat

PREPARATORY AND/OR INTITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 82.0
AXELSEN LABORERS 4.0 32.0
Arauco CARPENTER 4.0 33.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 3.0 36.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 36.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont LABORERS 2.0 23.5
Utah Mechanical Cont PLUMBER 2.0 23.5

Total 41.0 360.0Total hours w orked to date: 58,460.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

344

12 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

008 Dump Truck 0.0 10.0
033 Loader 0.0 10.0
034 JCB 0.0 10.0
038 416 Cat 0.0 10.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 30.0

Total 0.0 104.0Total operating hours to date: 13,589.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

345

13 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 98 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AAI
Worked on digging and hauling concrete to crusher and to hard f ill
Worked on breaking concrete w ith Komatsu

UMC
Lot 55,56,57 - Hook up sew er and w ater mains
Solder 40 show er valves
There w as time lost due to base security back ground checks - lost 2 hours

PATTERSON
Back f ill craw l spaces - compact porches and garages - get ready for concrete and back patios - f lush w ater main for bacterial test 
- raise valves and man hole for the East Loop - haul gravel 5 loads

HUNT ELECTRIC
Work on trenching on the w est side of A loop.  Work on trenching and conduit installation for building #1

PARSONS EVERGREENE
Base security back ground checks - snap grade - meet new  framer - placed garage - place emulsion - QC 50-42 and pavillion - dust 
control - cover material - site clean up

ARAUCO
Building 67 - pick up w ork as : w ind gable bracing - f ire w all extension to roof - backing and blocking

ENTERPRISE BUILDERS
Report received, no narrative w ritten

AXELSEN 
Building 50 - pour w all
Building 42 - pour footing

ALDAVE 
No report received

NUTEK
No report received

L&L 
No report received

General Comments:
QUALTIY CONTROL INSPECTIONS AND RESULTS
Inspected reinforcement on #50 foundation and #42 footing and footing on South Pavillion - tw o bacterial tests taken out on West 
Loop B main w ater line

QUALITY CONTROL TESTING AND RESULTS
Air slump and cylinder test on footing #42 and Pavillion, Foundations #50

REMARKS
COE (Kurt) observed bacterial test and discussed dust control
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

345

13 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Hydration - drink f luids

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Star Construction - f irst day onsite

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 132.0
AXELSEN LABORERS 4.0 38.0
American Tradition H CARPENTER 1.0 6.0
American Tradition H LABORERS 1.0 6.0
American Tradition H SUPER - JOB 1.0 6.0
Arauco CARPENTER 5.0 38.5
Asbestos Abatement OPERATING ENGINEER 5.0 50.0
Enterprise Builders CEMENT FINISHER 4.0 40.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 3.0 36.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 24.0
Parsons Evergreene OPERATING ENGINEER 5.0 50.0
Patterson PIPE LAYER 3.0 29.0
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 2.0 23.0

Total 54.0 525.5Total hours w orked to date: 58,985.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 10.0
008 Dump Truck 0.0 10.0
011 Bob Cat 5.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

345

13 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

016 Samsung SE 280 0.0 10.0
021 NordBerg Crusher 16.0 0.0
022 Samsung SL-180 0.0 10.0
032 Komatsh 1.0 9.0
033 Loader 0.0 10.0
034 JCB 0.0 10.0
038 416 Cat 0.0 5.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 6.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 5.0
048 Kobelco SK200 0.0 10.0
050 Concrete Pump 4.0 4.0
051 track hoe 0.0 30.0

Total 26.0 154.0Total operating hours to date: 13,743.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

346

14 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 78 °F, Max 96 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON
Back f ill craw l spaces and compact garage and porches.  Rough cut w est loop B and raise manholes and valves.

HUNT
Work on setting the vault for T-18.  Work on trenching, conduit installation and gas conduit.

AMERICAN TRADITION HOMES
Worked on setting up equipment

ARAUCO
Building 67 - w indow  installation - arches - blocking and backing 
Building 82 - exterior w alls - garage

AXELSEN 
Form bus stop footings / strip road median forms
Form w all for builidng 50 and footings for building 42

PARSONS EVERGREENE
Place emulsion - snap grade - site clean up - move plastic - off ice arrangement - locate generator - SO Cords - w ork on dust control 
- cover storm drains

NUTEK
No report received

JB'S ROOFING
No report received

ALDAVE
No report received

AAI
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
General review  of site
Second bacterial test taken on West Loop B

QUALITY CONTROL TESTING AND RESULTS
Slump and airtests on f lat w ork

REMARKS
COE commented on dust control
Had QAQC meeting - general review

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Review ed proper w ay to sling w alls and trussed for lif ting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND /OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

346

14 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 15.0 101.0
AXELSEN LABORERS 4.0 32.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 3.0 23.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 12.0
HUNT ELECTRIC ELECTRICIAN 3.0 19.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 12.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0

Total 40.0 303.5Total hours w orked to date: 59,289.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 10.0 0.0
033 Loader 10.0 0.0
034 JCB 0.0 6.0
039 Water Truck 10.0 0.0
040 IR Roller 10.0 0.0
041 Kobelco SK60 0.0 6.0
042 Kabota kx 121-1 0.0 4.0
048 Kobelco SK200 0.0 6.0
051 track hoe 30.0 0.0

Total 70.0 22.0Total operating hours to date: 13,765.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

347

15 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 107 °F; No Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES
No narrative w ritten

ARUACO
Building 67 - pick up w ork and front porch
Building 83 - w all sheeting

ENTERPRISE BUILDERS
No narrative w ritten

AXELSEN CONCRETE
Form w ork on footing #60
Form w all #57
Patch w alls

PARSONS EVERGREENE
Moved generators - set pavillion iron - relocate gates - repair damaged gates - w orked on dust control - place emulsion - off ice w ork 
- 

PATTERSON
No report received

ALDAVE 
No report received

NUTEK
No report received

TRENCHING SERVICES
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
General review  of site
Floor sheeting inspections on 84 and 85 main f loors

QUALITY CONTROL TESTING AND RESULTS
Slump and air on f latw ork

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Safe sling on Red Iron on Pavillions

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

347

15 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 115.5
AXELSEN LABORERS 3.0 25.5
American Tradition H CARPENTER 1.0 8.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 5.0 37.0
Enterprise Builders CEMENT FINISHER 4.0 29.8
Enterprise Builders LABORERS 1.0 4.8
Parsons Evergreene SUPER - JOB 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 3.0 25.0

Total 31.0 262.0Total hours w orked to date: 59,551.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 8.5
038 416 Cat 5.5 2.5

Total 5.5 11.0Total operating hours to date: 13,776.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

348

16 Jul 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 100 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Move debris piles from phase 4 
Move debris piles from Hunt golf course and south of #1

AXELSEN CONCRETE
Strip forms from Bungalow  w all #66
Form footing for #60 Buidling and tie rebar

NUTEK
No report received

ALDAVE 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
COE had concerns on dust from hauling soil

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Follow  speed limit and signs

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

348

16 Jul 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 96.0
Parsons Evergreene SUPER - JOB 1.0 0.5
Parsons Evergreene OPERATING ENGINEER 2.0 15.0

Total 15.0 111.5Total hours w orked to date: 59,662.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 8.5
039 Water Truck 4.0 4.0

Total 4.0 12.5Total operating hours to date: 13,788.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

350

18 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HUNT
Work on trenching and conduit installation for the four road crossings in the w est A loop.  Work on main pow er trench.  Work on 
grounding grid for transformer T-18.

PATTERSON
Back f ill craw l space - put gravel dow n and compact for f lat w ork - raise man hole and valves for the east loop - haul dirt from B 
loop to A loop.

AMERICAN TRADITION HOMES
Tyveck 75,77,79

UMC
Lot 60 - stub sew er out and take Jim to doctor for debris in his eye caused by w ind

ARAUCO
Building 83 - TJI West unit and f loor sheeting

RESISERV
Treated buildings 10,32,33

CONCRETE CRUSHER
Repaired crusher belt - shipped out.

PARSONS EVERGREENE
Place emulsion - sleeves to w est loop A - Fix esso cords - unload door and place into thier houses - tree preservation - dust control 
- snap grade and check elevations

AAI
Worked on hauling concrete to stock pile - using concrete breaker on big stuff.

AXELSEN
Form w ork on #50 w all - #59 footing - tie rebar - patch and grind w all

ALDAVE
No report received

NUTEK
No report received

L&L
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections

QUALITY CONTROL  TESTING AND RESULTS
No MTI inspection/testing

REMARKS
No COE conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

350

18 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Water trucks operating

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 74.0
AXELSEN LABORERS 2.0 16.0
American Tradition H CARPENTER 3.0 24.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 4.0 33.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
CONCRETE CRUSHER LABORERS 3.0 18.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 34.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene SUPER - JOB 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont PLUMBER 2.0 11.0

Total 46.0 405.0Total hours w orked to date: 60,067.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
016 Samsung SE 280 10.0 0.0
022 Samsung SL-180 0.0 10.0
032 Komatsh 4.0 6.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

350

18 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

033 Loader 0.0 10.0
034 JCB 0.0 18.0
039 Water Truck 0.0 18.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 20.0

Total 14.0 120.0Total operating hours to date: 13,908.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

351

19 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 102 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 83 exterior w alls for East and West units

CONCRETE CRUSHER
Crushed 661 tons of 1 1/2 minus road base

AMERICAN TRADITION HOMES
Worked on setting up scaffold - receiving semi materials

PARSONS EVERGREENE
Site safety meeting - curb jumps - f ire up generators - place emulsion - f ix esso cords - check elevations - layout pavillion - snap 
grade - plumb columns - check w indow  damage - dust control - tree preservation - relocate fence.

AXELSEN
Pour footing #59 and #50 w all - Tie rebar and start form w ork on footing #58 - footing on bus stop.

UMC
Lot #59 - stub out sew er and w ater lines
Lot #31 - hook up sew er and w ater lines

PATTERSON
Backfill craw l spaces - compact garages and porches - haul dirt from B Loop to A Loop

HUNT ELECTRIC
Work on the road crossing for the electrical and gas mainlines for the entire w est loop A.

AAI
Worked on digging and hauling concrete to stock pile

ENTERPRISE BUILDERS
No report received

ALDAVE 
No report received

NUTEK
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for garage slabs at #27 and #29 - okay to place
Inspected forms and rebar at #60 footing and #57 stem w all - okay to place
Inspected roof nailing pattern of #72 - corretion made during inspection

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
No specif ic conversations
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

351

19 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Drink loads of w ater.  Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
Prep meeting held w ith American Tradition Homes for siding installation - see attached
Prep meeting w ith Idaho Masonry Contractors for masonry - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 116.0
AXELSEN LABORERS 2.0 18.0
American Tradition H CARPENTER 3.0 24.0
American Tradition H LABORERS 2.0 14.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 5.0 45.0
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
CONCRETE CRUSHER LABORERS 3.0 31.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 34.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene SUPER - JOB 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 2.0 16.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont PLUMBER 2.0 14.0

Total 53.0 492.0Total hours w orked to date: 60,559.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

351

19 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

008 Dump Truck 0.0 10.0
016 Samsung SE 280 0.0 10.0
022 Samsung SL-180 5.0 5.0
032 Komatsh 5.0 5.0
033 Loader 0.0 10.0
034 JCB 0.0 18.0
038 416 Cat 0.0 5.0
039 Water Truck 0.0 28.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
048 Kobelco SK200 0.0 10.0
050 Concrete Pump 4.0 0.0
051 track hoe 0.0 26.0

Total 14.0 141.0Total operating hours to date: 14,049.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

352

20 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 102 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 82 - Line out exterior w alls  - ready for trusses
Building 83 - exterior w alls w est and east units

PATTERSON
Back f ill and compact craw l spaces - install sleeves and valves - rough cut road A Loop

AXELSEN CONCRETE
Form final footing at Charles 58 and form w all 57 patch w alls and trash cleaning

CONCRETE CRUSHER
Crushed 952 tons of 1 1/2 minus road base

AMERICAN TRADITION HOMES
Worked on setting scaffold and tyvek

HUNT ELECTRIC
Work on the road crossings for the w est loop B

PARSONS EVERGREENE
Worked on dust control - form pour backs on mechanical doors - start generators - open site - move last of esso cords and spider 
boxes - tree preservation

RANCH EXCATION
pack dirt 

AAI
Worked on digging and hauling concrete to stock pile.
Steve Scholte w ill not allow  us to dig perimeter side w alk due to safety issues

ENTERPRISE BUILDERS
No report received

ALDAVE 
No report received

NUTEK
No report received

UMC
No report received

L&L 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected framing for building 67 - corrections list w as distributed.  Inspected sub grade #27 garage - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI perfromed concrete testing 

REMARKS
COE expressed concern on tire marks on new  asphalt - also some oil marks - personnel w arned.
COE also noted the follow ing: Lunch trash in w est loops; some roots in back f ill of garages - subcontractor w arned; curing 
compound not applied to stem w alls after stripped; conduits no slipped together to hub.  Hot tap of w ater main on East Mellon and 
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

352

20 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

near Silver Sage on Thursday.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No one observed on roofs w ith out tie off

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P5225008 Backfill
P5227008 Backfill
P5230009 Grade & Pour Garage Slab-on-Gr
P5236008 Backfill
P5237008 Backfill
P5275040 Install Vinyl Siding, Soff it &
P529010 Deliver Pre-fab Wall Units

The following 5 activities were finished today:

Activity No Description
P5230009 Grade & Pour Garage Slab-on-Gr
P5236008 Backfill
P5237008 Backfill
P5244004 Form & Pour Foundations
P529010 Deliver Pre-fab Wall Units

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 93.5
AXELSEN LABORERS 2.0 16.0
American Tradition H CARPENTER 3.0 24.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

352

20 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Arauco CARPENTER 5.0 40.5
Asbestos Abatement OPERATING ENGINEER 2.0 20.0
CONCRETE CRUSHER OPERATING ENGINEER 10.0 31.5
Evergreene Const. OPERATING ENGINEER 4.0 31.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 34.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0

Total 58.0 449.5Total hours w orked to date: 61,009.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

001 Link Belt 2800 0.0 0.0
008 Dump Truck 0.0 10.0
011 Bob Cat 0.0 0.0
016 Samsung SE 280 0.0 10.0
019 Cat320 1.5 9.0
021 NordBerg Crusher 1.5 9.0
022 Samsung SL-180 4.0 6.0
032 Komatsh 2.0 8.0
033 Loader 1.5 19.0
034 JCB 0.0 10.0
038 416 Cat 0.0 0.0
039 Water Truck 10.0 24.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 0.0
048 Kobelco SK200 0.0 10.0
050 Concrete Pump 0.0 0.0
051 track hoe 0.0 30.0
058 backhoe 0.0 0.0

Total 20.5 159.0Total operating hours to date: 14,208.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

21 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 105 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN CONCRETE
Build w all #57 and footing #58.

ASBESTOS ABATEMENT INC
Digging concrete (sidew alks &curbs) on old central road. Moving concrete to stockpile. Performing general cleanup.

AMERICAN TRADITION HOMES
Trimming #75 charles.

ARAUCO
Finish exterior w alls.

PARSONS EVERGREENE
Dust control. Fill w asher tank- relocate fence TLF #7 area cut back w ashed rock.

HUNT
Work on the West Loop B gas crossing on the north end. We have one more crossing near building 89 after Patterson get the w ater 
main installed. Work on trenching behind building 6 and 7.

PATTERSON
Backfill and compact craw l spaces and garages and porches. Dig out for hot tapes install sleeves and valves. Rough cut road A 
Loop.

ALDAVE AND ASSOCIATES
CH 80 - w alls

CONCRETE CRUSHER
Crushed 931 tons of 1 ½ road base

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub-grade #26 garage- o.k. to place. Inspected sub-grade for patios ½ of 16, 17, ½ of 18- o.k. to place.  Inspected framing 
of bldg. #69 - info distributed.
QUALITY CONTROL TESTING AND RESULTS
MTI perform concrete testing- see attached.

REMARKS
Held w eekly QC meeting w / COE- see attached.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Backup alarms w orking on all observed vehicles/ equipment.

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep mtg. W/ HVAC sub (Bow man, Inc.) see attached.

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

21 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 9 activities were started today:

Activity No Description
P5238008 Backfill
P5239008 Backfill
P5244006 Spray Termite Protection
P5246006 Spray Termite Protection
P5248006 Spray Termite Protection
P5250006 Spray Termite Protection
P5252006 Spray Termite Protection
P5254006 Spray Termite Protection
P5276038 Install Vinyl Siding, Soff it &

The following 6 activities were finished today:
Activity No Description
P5216009 Grade & Pour Garage Slab-on-Gr
P5225008 Backfill
P5227008 Backfill
P5238005 Install Sub-rough Plumbing
P5238008 Backfill
P5239008 Backfill

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 14.0 114.0
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 8.0 44.0
Aldave OPERATING ENGINEER 1.0 8.0
American Tradition H CARPENTER 3.0 24.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 4.0 25.0
Asbestos Abatement OPERATING ENGINEER 3.0 30.5
CONCRETE CRUSHER LABORERS 1.0 10.5
CONCRETE CRUSHER OPERATING ENGINEER 2.0 21.0
Enterprise Builders CONCRETE FINISHER 6.0 49.0
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. LABORERS 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

353

21 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. OPERATING ENGINEER 2.0 16.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 14.0
HUNT ELECTRIC ELECTRICIAN 3.0 21.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 21.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0

Total 67.0 534.5Total hours w orked to date: 61,543.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
011 Bob Cat 5.0 5.0
016 Samsung SE 280 0.0 10.0
021 NordBerg Crusher 3.0 7.5
022 Samsung SL-180 0.0 10.0
033 Loader 0.0 17.0
034 JCB 0.0 8.0
037 Excavator 3.0 7.5
038 416 Cat 0.0 0.0
039 Water Truck 1.5 16.5
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 7.0
042 Kabota kx 121-1 0.0 7.0
047 Gradall 544-10 0.0 8.0
048 Kobelco SK200 0.0 7.0
051 track hoe 0.0 30.0
058 backhoe 0.0 0.0
060 Volvo 150 3.0 7.5

Total 15.5 162.0Total operating hours to date: 14,370.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

354

22 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 104 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Built garage w alls and move w ood around for crane #83.

AMERICAN TRADITION HOME
Trim houses and set up.

AXELSEN
Poured w all #57. Poured footings #58 & #59. Tied w all re-bar #55.

ENTERPRISE
No narrative

PARSONS EVERGREENE
Generators & gates. Unload lumber- Apply emulsion- snap grade- set up & poured damaged fdn # 24 Patterson- Trench set sleeve 
for temp pow er Loop A West- site clean-up- pour melt thresholds.

ALDAVE AND ASSOCIATES
CH - 80 - w alls

CONCRETE CRUSHER
Crushed 360 tons of 1 ½ road base 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub-grade#25 and ½ of 24 garage slabs- ok to place.
Inspected forms & rebar for #57 w all and #58 & 59 footing- ok to place.
QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing- see attached.

REMARKS
No specif ic conversations-hand delivered architect and structural engineers to COE.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
All observed personnel w earing PPE.

PREPARATORY AND/OR INITIALS HELD TODAY
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 11 activities were started today:

Activity No Description
P5228008 Backfill
P5229008 Backfill
P5239005 Install Sub-rough Plumbing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

354

22 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5244007 Install Foundation Damproofing
P5246007 Install Foundation Damproofing
P5248007 Install Foundation Thermal Bla
P5250007 Install Foundation Damproofing
P5252007 Install Foundation Damproofing
P5258005 Install Sub-rough Plumbing
P5259003 Form & Pour Footings
P5285013 Joist & Sheet 2nd Floor

The following 5 activities were finished today:

Activity No Description
P5217009 Grade & Pour Garage Slab-on-Gr
P5218009 Grade & Pour Garage Slab-on-Gr
P5258005 Install Sub-rough Plumbing
P5259003 Form & Pour Footings
P5272014 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 122.0
AXELSEN LABORERS 2.0 19.0
Aldave CARPENTER 4.0 16.0
American Tradition H CARPENTER 5.0 36.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 3.0 24.0
CONCRETE CRUSHER LABORERS 1.0 7.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 14.0
Enterprise Builders CONCRETE FINISHER 6.0 30.0
Enterprise Builders LABORERS 1.0 4.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 3.0 32.0

Total 44.0 336.0Total hours w orked to date: 61,879.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 8.0
039 Water Truck 5.0 11.0

Total 5.0 19.0Total operating hours to date: 14,389.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

354

22 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

355

23 Jul 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 71 °F, Max 95 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AXELSEN
Strip w all #57 and footings #58 & 59.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety violations noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 67.0
AXELSEN LABORERS 1.0 6.0

Total 12.0 73.0Total hours w orked to date: 61,952.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

355

23 Jul 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

001 Link Belt 2800 0.0 0.0
008 Dump Truck 0.0 0.0
011 Bob Cat 0.0 0.0
016 Samsung SE 280 0.0 0.0
019 Cat320 0.0 0.0
021 NordBerg Crusher 0.0 0.0
022 Samsung SL-180 0.0 0.0
032 Komatsh 0.0 0.0
033 Loader 0.0 0.0
034 JCB 0.0 0.0
037 Excavator 0.0 0.0
038 416 Cat 0.0 0.0
039 Water Truck 0.0 0.0
040 IR Roller 0.0 0.0
041 Kobelco SK60 0.0 0.0
042 Kabota kx 121-1 0.0 0.0
047 Gradall 544-10 0.0 0.0
048 Kobelco SK200 0.0 0.0
050 Concrete Pump 0.0 0.0
051 track hoe 0.0 0.0
058 backhoe 0.0 0.0
060 Volvo 150 0.0 0.0

Total 0.0 0.0Total operating hours to date: 14,389.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

357

25 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 89 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES
Trim and side #75.

ASBESTOS ABATEMENT, INC.
Hauled one load of steel. Cleaned job site completely.

AXELSEN
Form w all 55&58.

BOWMAN'S INC.
Prep duct w ork for bldg. #75 A&B.

PARSON'S EVERGREENE
Generators- gates trimming w eeds- tree preservation- dust control-Remove w eathered fence- Service equipment- Clean out storage 
trailer- Strip pow er backs.

HUNT ELECTRIC, INC.
Work on laterals to buildings 5 and 6. Work on the main duct bank to the south of building 5. Work included conduit for gas, pow er 
and communication.

PATTERSON
Backfill craw lspaces tie in w ater main in 3 places cut road B Loop. Dig out sew er and w ater laterals compact patios, porches and 
garages.

JB'S ROOFING
Drysheet building 64

ALDAVE AND ASSOCIATES
CH 80 - w alls

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections today

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Nutek using monitor for second f loor decking.

PREPARATORY AND/OR INITIALS HELD TODAY
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

357

25 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 12 activities were started today:

Activity No Description
P511160 Form & Pour Curb & Gutter
P5210010 Deliver Pre-fab Wall Units
P5219009 Grade & Pour Garage Slab-on-Gr
P5240008 Backfill
P5241008 Backfill
P5243005 Install Sub-rough Plumbing
P5246005 Install Sub-rough Plumbing
P5248005 Install Sub-rough Plumbing
P5248008 Backfill
P5263006 Spray Termite Protection
P5268015 Set Trusses & Sub-fascia
P5277040 Install Vinyl Siding, Soff it &

The following 14 activities were finished today:
Activity No Description
P5210010 Deliver Pre-fab Wall Units
P5219009 Grade & Pour Garage Slab-on-Gr
P5228008 Backfill
P5229008 Backfill
P5240008 Backfill
P5241008 Backfill
P5244007 Install Foundation Damproofing
P5246005 Install Sub-rough Plumbing
P5246007 Install Foundation Damproofing
P5248005 Install Sub-rough Plumbing
P5248007 Install Foundation Thermal Bla
P5248008 Backfill
P5250007 Install Foundation Damproofing
P5252007 Install Foundation Damproofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 13.0 105.0
AXELSEN LABORERS 3.0 23.0
Aldave CARPENTER 7.0 66.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

357

25 Jul 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 5.0 40.5
American Tradition H SUPER - JOB 1.0 8.5
Asbestos Abatement OPERATING ENGINEER 2.0 11.0
Bow man's Inc SHEET METAL WORKERS 3.0 21.0
Evergreene Const. OPERATING ENGINEER 4.0 32.0
JB's Roofing ROOFER 2.0 14.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0

Total 48.0 401.0Total hours w orked to date: 62,353.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
016 Samsung SE 280 3.0 2.5
022 Samsung SL-180 0.0 5.0
033 Loader 0.0 10.0
034 JCB 0.0 18.0
039 Water Truck 5.0 29.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 30.0

Total 8.0 128.5Total operating hours to date: 14,518.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

358

26 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 89 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Treated buildings 34,35,36,37

JB'S ROOFING
Drysheet building 67

AMERICAN TRADITION HOMES
Siding soff it - fascia - trim #75

ALDAVE AND ASSOCIATES
CH - 80 - w alls

CONCRETE CRUSHER
Crushed 502 tons of 1 ½ minus road base

L&L ASSOCIATES
2" PVC / 2" 90 degree/ ¾ ufer ground - East loop

AXELSEN CONCRETE
Form foundation for building #58 - Charles - strip footing boards and load on trailers to return to Boise

UMC
Lot #58 - stub out sew er and w ater mains
Lot #58,59,60,61,42 - hook up sew er and w ater mains - under grounds complete 07-26-05
Attend sub meeting - Meet w ith Cal Stevens  - I w as instructed by him to proceed w ith rough in plumbing w eather framers had 
completed their f ixes or not and if any plumbing is destroyed during their f ixes, w e w ere to back charge w hen w e come back to f ix 
any plumbing destroyed by framers.

PATTERSON
Back f ill craw l spaces and compact  - put gravel in garages, porches and patios.  Haul f ill from East side of Loop B to center craw l 
spaces.

PARSONS EVERGREENE
Dust control - placed tar paper - pour mechanical threshold - site clean up - unload lumber - tree preservation - relocate w ater valves 
- place emulsion - w ork on equipment maintenance

BOWMAN'S INC
Hung supply and return trunk line up stairs for building 75 A side

ALDAVE AND ASSOCIATES
CH 80 - w alls

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for ½  of #29 and #30  garage slabs - okay to place.  Also inspected patios at #18 and #19.

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Took PEX piping for w ater faucets to COE to review

Safety Inspection / Safety Meetings:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

358

26 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

DAILY SAFETY INSPECTIONS
Do not get dehydrated - drink plenty of w ater
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 10 activities were started today:

Activity No Description
P511660 Form & Pour Curb & Gutter
P5220009 Grade & Pour Garage Slab-on-Gr
P5221009 Grade & Pour Garage Slab-on-Gr
P5230008 Backfill
P5243008 Backfill
P5244005 Install Sub-rough Plumbing
P5244008 Backfill
P5263005 Install Sub-rough Plumbing
P5263007 Install Foundation Thermal Bla
P5278038 Install Vinyl Siding, Soff it &

The following 7 activities were finished today:
Activity No Description
P5220009 Grade & Pour Garage Slab-on-Gr
P5221009 Grade & Pour Garage Slab-on-Gr
P5239005 Install Sub-rough Plumbing
P5243005 Install Sub-rough Plumbing
P5243008 Backfill
P5244008 Backfill
P5263005 Install Sub-rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 88.0
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 7.0 61.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

358

26 Jul 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 6.0 48.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 22.5
CONCRETE CRUSHER OPERATING ENGINEER 3.0 30.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.5
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
JB's Roofing ROOFER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 29.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont LABORERS 2.0 21.0
Utah Mechanical Cont PLUMBER 2.0 21.0

Total 55.0 481.0Total hours w orked to date: 62,834.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 18.0
016 Samsung SE 280 3.0 2.5
021 NordBerg Crusher 5.0 5.0
022 Samsung SL-180 0.0 5.0
033 Loader 5.0 15.0
034 JCB 0.0 18.0
037 Excavator 5.0 5.0
039 Water Truck 6.0 39.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 30.0

Total 24.0 161.5Total operating hours to date: 14,679.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

359

27 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
RESISERV
Treated buildings 37 and 38

BOWMAN'S INC
Hung supply trunk in craw l and ran line set for building 75A side

PARSONS EVERGREENE
Worked on equipment maintenance - site clean up - inventory lumber - safety w alk - gravel on curb jumps - relocate lumber for hubs 
loop A w est - move Axelsen's oil ect #1 area.

JB'S ROOFING
Dry sheet buildings 64-67

AMERICAN TRADITION HOMES
Building 75 Charles - siding soff it fascia trim

ENTERPRISE BUILDERS
No narrative w ritten today

ARAUCO
Building #67 - front porch beam and columns w rapping
Building #82 - gable trusses
Building #83 - gable trusses preparation

UMC
Lot 75A- rough in cut out for DWV piping and start piping DWV
Time loss training inexperienced employees and considering this is the f irst rough
Also coordinating w ith the other trades

AXELSEN CONCRETE
Form Charles w all and Bungalow  w alls for units numbered 55-58
Ready to door on Thursday at 11am
Pump scheduled - yardage 75 plus
Patch w alls and grind top of w alls per treated plate

CONCRETE CRUSHER
Crushed 715 tons of 1 ½ minus - road base

L&L ASSOCIATES
2" PVC /  2" 90 degree / ¾ PVC ufer ground - East Loop

PATTERSON
Back f ill craw l spaces, cut dow n and hauled f ill from behind units 43,44,45 - haul to back f ill units 54 through 64 - test man holes for 
#43, #44, and #64.

HUNT 
Work on conduit laterals to building 6 and 7.  Work on backfill and compaction behind building 7.  Work on the pull strings for the east 
loop completed.

ALDAVE
No report received

AMERICAN TRADITION HOMES
No report received
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

359

27 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for garage slabs #22 (both0 and #29 (1/2) - okay to place
Inspected initial duct w ork installation
Inspected initial siding installation

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing of f lat w ork

REMARKS
No COE conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Parsons safety review ed / inspected site - no specif ic hazards

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Star Mountain Framing

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 7 activities were started today:
Activity No Description
P5222009 Grade & Pour Garage Slab-on-Gr
P5223009 Grade & Pour Garage Slab-on-Gr
P5240005 Install Sub-rough Plumbing
P5245008 Backfill
P5246008 Backfill
P5262004 Form & Pour Foundations
P5282013 Set Trusses & Sub-fascia

The following 8 activities were finished today:
Activity No Description
P5222009 Grade & Pour Garage Slab-on-Gr
P5223009 Grade & Pour Garage Slab-on-Gr
P5230008 Backfill
P5244005 Install Sub-rough Plumbing
P5245008 Backfill
P5246008 Backfill
P5262004 Form & Pour Foundations
P5263007 Install Foundation Thermal Bla

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

359

27 Jul 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 88.0
AXELSEN LABORERS 3.0 24.0
American Tradition H CARPENTER 6.0 50.0
American Tradition H LABORERS 2.0 18.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 2.0 19.0
Bow man's Inc SHEET METAL WORKERS 3.0 24.0
Enterprise Builders CONCRETE FINISHER 5.0 32.8
Enterprise Builders LABORERS 1.0 7.5
Evergreene Const. SUPER - JOB 1.0 8.5
Evergreene Const. OPERATING ENGINEER 3.0 24.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
JB's Roofing ROOFER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 28.5
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont LABORERS 2.0 24.0
Utah Mechanical Cont PLUMBER 2.0 24.0

Total 63.0 562.3Total hours w orked to date: 63,396.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 10.0
034 JCB 0.0 18.0
039 Water Truck 6.0 20.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 30.0

Total 6.0 112.0Total operating hours to date: 14,791.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

360

28 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 100 °F; No Precipitation; 38 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE
Worked on dust control - tree preservation - snap grade - gather doors - pull last of stuff out of trailer - place tar paper - w indow  
situation

JB'S ROOFING
Drysheet #70

UMC
Lot 75 A - f inished piping DWV - pipe gas
Lot 75B - cut out for DWV start piping DWV
Lot 75,76 - install hose bibs so exterior f inishes could be done

AMERICAN TRADITION HOMES
Building 75 - Charles - w orked on siding, soff it fascia, trim

ENTERPRISE BUILDERS
No narrative w ritten

ARUACO 
Building 67 - w rapping beams and columns - 1x4 backing soff it front porch
Building 82 and 83 - gable trusses preparation

L&L ASSOCIATES
2"PVC / 2"90 degree / ¾ PVC ufer ground - East Loop

PATTERSON
Backfill craw l spaces and tie in sew er main

AXELSEN CONCRETE
Pour w alls #55 and #58

HUNT
No report received

CONCRETE CRUSHER
No report received

NUTEK
No report received

BOWMAN'S
No report received

IDAHO MASONRY CONTRACTORS
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub-grade for garage #21 and patios at #20 (1/2 of building) and #30 (both) - okay to place
Inspected forms and rebar #56 and #58 w all - okay to place
Walk through inspection of plumbing in #75A - generally looked good but needed to correct couple of things - discussed for revision 
Inspected mock up of masonry area - okay to proceed

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

360

28 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
All employees and subcontractors must w ear safety glasses - several plumbers w ere w arned about this today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5224009 Grade & Pour Garage Slab-on-Gr
P5226009 Grade & Pour Garage Slab-on-Gr
P5232008 Backfill
P5247008 Backfill
P5258004 Form & Pour Foundations
P5276036 Install Cultures Stone

The following 5 activities were finished today:
Activity No Description
P5224009 Grade & Pour Garage Slab-on-Gr
P5226009 Grade & Pour Garage Slab-on-Gr
P5247008 Backfill
P5258004 Form & Pour Foundations
P5272034 Dry-in & Flash Roof

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 12.0 99.0
AXELSEN LABORERS 3.0 27.0
American Tradition H CARPENTER 6.0 48.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

360

28 Jul 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Arauco CARPENTER 2.0 18.0
Enterprise Builders CONCRETE FINISHER 6.0 40.0
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 8.5
Evergreene Const. OPERATING ENGINEER 2.0 16.0
JB's Roofing ROOFER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 4.0 40.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 2.0 24.0

Total 51.0 436.5Total hours w orked to date: 63,833.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
033 Loader 0.0 18.0
034 JCB 0.0 8.0
039 Water Truck 6.0 14.0
051 track hoe 0.0 20.0

Total 6.0 64.0Total operating hours to date: 14,855.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

361

29 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 75 °F, Max 95 °F; 0.22 IN Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERCAN TRADITION HOMES
No narrative w ritten

ARAUCO ENTERPRISES
No narrative w ritten

BOWMAN'S INC
Prep duct w ork and hung supply trunk line up stairs for building 75B side

ENTERPRISE BUILDERS
No narrative w ritten

UMC
Lot 75A - f inished gas piping

ALDAVE
CH 80 Walls

AXELSEN CONSTRUCTION
Strip w alls for 55 and 58

PARSONS EVERGREENE
Sat mechanical forms - inventory on w indow s - tree berms - generators - gates - site clean up (demo clean up) - bury esso cord

STAR MOUNTAIN CONSTRUCTION
No report received

CONCRETE CRUSHER
No report received

ALDAVE
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub-grade for patios at 28 and 29

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Plumber sent home because he w as not w earing safety glasses

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

361

29 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5225009 Grade & Pour Garage Slab-on-Gr
P5227009 Grade & Pour Garage Slab-on-Gr
P5229009 Grade & Pour Garage Slab-on-Gr
P5256007 Install Foundation Damproofing
P5274011 Joist & Sheet 1st Floor

The following 22 activities were finished today:
Activity No Description
P511160 Form & Pour Curb & Gutter
P5225009 Grade & Pour Garage Slab-on-Gr
P5227009 Grade & Pour Garage Slab-on-Gr
P5229009 Grade & Pour Garage Slab-on-Gr
P5232008 Backfill
P5240005 Install Sub-rough Plumbing
P5270014 Sheet Trusses
P5270034 Dry-in & Flash Roof
P5271006 Spray Termite Protection
P5271016 Sheet Trusses
P5272006 Spray Termite Protection
P5273006 Spray Termite Protection
P5274006 Spray Termite Protection
P5279036 Install Exterior Doors & Windo
P5280014 Set 2nd Floor w alls
P5282006 Spray Termite Protection
P5283006 Spray Termite Protection
P5284006 Spray Termite Protection
P5285006 Spray Termite Protection
P5286006 Spray Termite Protection
P5287006 Spray Termite Protection
P5288006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 60.5
AXELSEN LABORERS 3.0 18.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

361

29 Jul 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Aldave CARPENTER 7.0 24.0
American Tradition H CARPENTER 6.0 27.5
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 3.0
Arauco CARPENTER 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 3.0 19.5
Enterprise Builders CONCRETE FINISHER 6.0 27.3
Enterprise Builders LABORERS 1.0 3.8
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont PLUMBER 1.0 4.0

Total 46.0 243.5Total hours w orked to date: 64,076.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 1.0 7.0
039 Water Truck 8.0 8.0

Total 9.0 15.0Total operating hours to date: 14,870.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

362

30 Jul 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 96 °F; No Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ARAUCO
Building 83 - gable truss preparation 
Building 67 - w rapping rear columns and beams 1x4 soff it  x siding

AMERICAN TRADITION HOMES
Worked on setting for brick layers 76,77,78,79

ALDAVE
No report received

NUTEK
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTRL TESTING AND RESULTS
No testing services performed

REMARKS
Tim mentioned w ater standing on plyw ood f loors and some lunch trash.  Trash w ill be cleaned on Monday.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Pick up lunch trash - cans, bottles, etc

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5425 Government Final Design Back C

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

362

30 Jul 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 4.0 16.0
American Tradition H SUPER - JOB 1.0 3.5
Arauco CARPENTER 2.0 16.5

Total 7.0 36.0Total hours w orked to date: 64,112.8

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 14,870.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

364

01 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 96 °F; 0.2 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
UMC
Lot 75A - relocate a gas line for Bow man's
Lot 75B - f inish DWV piping

IDAHO MASONRY
Worked on general set up for East loop buildings 76 and 64

BOWMAN'S INC
Hung return trunk line, install supply take offs, and cut and installed f loor boots for building 75A

PARSONS EVERGREENE
Major site clean up - dust control - tree preservation - f ix esso cords - snap grade

L&L ASSOCIATES
Meter bases - load center panels, grading, curtain box for siding

ARAUCO
Building 67 - f inish 1x4 soff it
Building 83 - set gable trusses
Line our w alls x trusses install tomorrow

ALDAVE AND ASSOCIATES
CH 80 w alls

AMERICAN TRADITION HOMES
Side - 75 and 77
Soffit , trim

ENTERPRISE BUILDERS
Worked on forming

PATTERSON
Back f ill craw l spaces, garages, and porches.  Cut road for curb and gutter.  Opened up sew er tie ins

HUNT ELECTRIC
Worked on trenching and back f ill for sector box J17 and communication conduits.  Work on grounding transformers in the East Loop.

AXELSEN CONCRETE
Strip forms - layout - survey for w alls

CONCRETE CRUSHER
No report received

STAR MOUNTAIN CONSTRUCTION
No report received

NUTEK
No report received

JB'S 
No report received

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected roof sheathing nail pattern - numerous missed - w ill correct and re-inspect
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

364

01 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QUALITY CONTROL TESTING AND RESULTS
MTI did not perform any concrete testing today

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Emphasized tie off above 6'

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P51183 Procure Vinyl Siding - Charles
P52012 Procure Stone - Arts & Crafts
P5241005 Install Sub-rough Plumbing
P5275018 Rough HVAC

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 6.0 40.0
AXELSEN LABORERS 2.0 12.0
Aldave CARPENTER 3.0 30.0
American Tradition H CARPENTER 6.0 48.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 3.0 84.0
Bow man's Inc SHEET METAL WORKERS 3.0 23.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 3.0 24.0
Idaho Masonry Contra LABORERS 2.0 15.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

364

01 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Idaho Masonry Contra SUPER - JOB 1.0 7.5
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 34.5
Patterson OPERATING ENGINEER 5.0 57.5
Utah Mechanical Cont LABORERS 2.0 21.0
Utah Mechanical Cont PLUMBER 2.0 21.0

Total 48.0 479.5Total hours w orked to date: 64,592.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 11.0
033 Loader 0.0 16.0
034 JCB 0.0 8.0
039 Water Truck 9.0 18.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 33.0

Total 9.0 120.0Total operating hours to date: 14,990.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

365

02 Aug 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 91 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
BOWMAN'S INC
Hung supply trunk line dow n stairs in craw l - building 75B

HUNT ELECTRIC
Work on the UG1 duct bank from sw itch 10 tow ards transformer T19.  Work included conduits for pow er, communication and gas.  
Work on backfill and compaction in the same area.  Work on installing the conduits for building 8.  Building 9 needs to have the lumber 
moved for the installation of the conduit laterals.

PATTERSON
Backfill craw l spaces and cut for curb and gutter

L&L 
Meter base , load center panel, cut in boxes, meeting 

ENTERPRISE BUILDERS
Worked on forming

ARAUCO
No narrative w ritten

ALDAVE AND ASSOCIATES
CH - 80 - w alls

PARSONS EVERGREENE
Had site safety meeting - equipment maintenance - set up pow er backs - tree preservation - dust control - snap grade - apply 
emulsion - misc. paper w ork - move mesh - w ork on site clean up

UMC
Lot 75B - pipe gas 
Lot 76 - start piping DWV

IDAHO MASONRY CONTRACTORS
Unit 76 - stone and vendor and clean up 
Unit 64 - general prep for stone installation

AMERICAN TRADITION HOMES
No narrative w ritten

RESISERV
Treated building 10

AXELSEN CONCRETE
Set w all forms at unit 42 and 57

 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for patios at 23,25,26,27 - okay to place
Inspected string placement for curb and gutter

QUALITY CONTROL TESTING AND RESULTS
MTI performed no concrete testing today
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REMARKS
General to visit site 8-26-05, senator Crapo to visit site 8-08-05
Want to place islands ASAP
OSB sheathing phase 5 east - standing w ater on sheathing - need to remove 
70B is starting to delam - laundry room

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 32 activities were finished today:

Activity No Description
P5210006 Spray Termite Protection
P521006 Spray Termite Protection
P5211006 Spray Termite Protection
P5212006 Spray Termite Protection
P5213006 Spray Termite Protection
P5214006 Spray Termite Protection
P5215006 Spray Termite Protection
P5216006 Spray Termite Protection
P5217006 Spray Termite Protection
P5218006 Spray Termite Protection
P5219006 Spray Termite Protection
P5220006 Spray Termite Protection
P522006 Spray Termite Protection
P5221006 Spray Termite Protection
P5222006 Spray Termite Protection
P5223006 Spray Termite Protection
P5224006 Spray Termite Protection
P5225006 Spray Termite Protection
P5226006 Spray Termite Protection
P5227006 Spray Termite Protection
P5228006 Spray Termite Protection
P5229006 Spray Termite Protection
P5230006 Spray Termite Protection
P523006 Spray Termite Protection
P5231006 Spray Termite Protection
P5232006 Spray Termite Protection
P524006 Spray Termite Protection
P525006 Spray Termite Protection
P526006 Spray Termite Protection
P527006 Spray Termite Protection
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P528006 Spray Termite Protection
P529006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 6.0 44.0
AXELSEN LABORERS 3.0 24.0
Aldave CARPENTER 2.0 20.0
Aldave SUPER - JOB 1.0 10.0
American Tradition H CARPENTER 5.0 40.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 3.0 28.0
Bow man's Inc SHEET METAL WORKERS 4.0 26.0
Enterprise Builders CONCRETE FINISHER 8.0 61.3
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 3.0 24.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 34.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 31.5
Patterson OPERATING ENGINEER 5.0 52.5
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 2.0 23.0

Total 67.0 598.3Total hours w orked to date: 65,190.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 20.0
034 JCB 0.0 8.0
039 Water Truck 0.0 233.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 30.0

Total 0.0 335.0
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Total operating hours to date: 15,325.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 95 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HUNT ELECTRIC
Work on the UG1 duct bank near building 22.  Work on back f ill and compaction.  Work on installing the lateral conduits to buildings 22 
and 21.  Work on installing the gas services to buildings 21 and 22.

PATTERSON
Back f ill craw l spaces and lot for curb and gutter - tie in sew ers

ENTERPRISE BUILDERS
Form front porches east loop - form garages w est loop

RESISERV
Treated buildings 39 and 40

UMC
Lot 76 - f inish DWV piping and pipe gas 
Lot 77 - lay out DWV piping
Install temporary w ater taps on w est loop for f lat w ork crew s

BOWMAN'S INC
Hung supply trunk line for building 76 
Install line set and supply runs in craw l for building 75B

IDAHO MASONRY CONTRACTORS
Stone veneer installation

PARSONS EVERGREENE
Place anchors for building 86 - f inish setting up pour back East Loop mech rooms - tar paper several units - lock set on storage area 
- f ix vents for #1 and on - place emulsion - vent tally and repair w est loop

AXELSEN CONCRETE
Form interior - strip footings and form w alls at 57 and 59 - patch w alls

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected Bungalow  stairs in East Loop - okay to place
Re-inspected nail pattern roof sheathing #71 - okay to dry sheet

QUALITY CONTROL TESTING AND RESULTS
MTI did not perform any concrete testing today

REMARKS
Discussed O&M and occupancy manuals conference call w ith Tim Bishop - w ill be rescheduled for 8-09-05 at 2pm.  Tim to verify.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Observed w orker not w earing hard hat - he w as on his w ay to his vehicle to get it

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5241005 Install Sub-rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 8.0 56.5
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 2.0 16.0
Aldave SUPER - JOB 1.0 8.0
American Tradition H CARPENTER 5.0 40.0
American Tradition H LABORERS 3.0 20.0
Arauco CARPENTER 2.0 18.0
Bow man's Inc SHEET METAL WORKERS 3.0 22.5
Enterprise Builders CONCRETE FINISHER 8.0 59.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 3.0 24.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 34.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Patterson PIPE LAYER 3.0 27.0
Patterson OPERATING ENGINEER 5.0 52.5
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 2.0 22.0

Total 61.0 524.5Total hours w orked to date: 65,715.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 20.0
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039 Water Truck 4.0 14.0
040 IR Roller 0.0 4.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 30.0
058 backhoe 0.0 8.0

Total 4.0 116.0Total operating hours to date: 15,441.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Employees on site today:
Parsons Evergreene
Patterson
Axelsen
Hunt
Concrete Crusher
Aldave
Aruaco
Nutek
Star Mountain Construction
UMC
L&L
Bow man's
American Tradition Homes
Enterprise Builders
JB's Roofing
Idaho Masonry Contractors

HUNT ELECTRIC
Work on back f ill and compaction for the UG1 duct bank from T19 tow ards building 10.  Work on installing strings in the w est loop A.  
QC inspection for the East Loop for the communication conduits and tracer w ire.  Work on clean up of the East Loop.

PARSONS EVERGREENE
Worked on dust control - f ix vents - tree preservation - misc. site clean up - string esso cords

BOWMAN'S INC
Hung return trunk line for building 76
Tape and seal duct w ork for building 75B

ALDAVE
Building 82 - trusses, blocks - roof sheeting - hurricane clips - building 83 - trusses 

ENTERPRISE BUILDERS
Units 33 and 34 - garage

PATTERSON
Cut roads and grade for curb and gutter A&B loop
Haul gravel 10 loads to A loop
Install curb boxes 28 and 29 and 18" storm drain

AXELSEN CONCRETE
Set w all forms at 42

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub grade for garage slabs 34 and 33
Inspected installation of tracer w ire and string for East Loop buildings
PE framing inspection for building 72 - distribute corrections list

QUALITY CONTROL TESTING AND RESULTS
MTI did not perform any concrete or soil testing 

REMARKS
Held w eekly QC meeting w ith COE - see attached
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Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Back up alarms w orking on observed vehicles / equipment 

PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory meeting w ith Star Mountain Construction - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 5.0 40.0
AXELSEN LABORERS 1.0 6.0
Aldave CARPENTER 2.0 18.0
Aldave SUPER - JOB 1.0 10.0
Arauco CARPENTER 4.0 32.0
Bow man's Inc SHEET METAL WORKERS 3.0 23.0
Enterprise Builders CONCRETE FINISHER 9.0 74.3
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 13.0
HUNT ELECTRIC ELECTRICIAN 3.0 13.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 10.5
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 4.0 39.0
Utah Mechanical Cont LABORERS 2.0 17.0
Utah Mechanical Cont PLUMBER 2.0 17.0

Total 47.0 368.3Total hours w orked to date: 66,083.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 13.0
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034 JCB 0.0 8.0
039 Water Truck 0.0 18.0
040 IR Roller 0.0 8.0
041 Kobelco SK60 0.0 6.0
042 Kabota kx 121-1 0.0 6.0
048 Kobelco SK200 0.0 6.0
051 track hoe 0.0 30.0
055 Grader 0.0 9.0

Total 0.0 114.0Total operating hours to date: 15,555.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 102 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
FRAMING
repair roof structure #65
framing 73,84,85
framing 1,2

EXCAVATION - preparing for curb and gutter

HVAC - Installing ductw ork for 76

MASONRY - Installing stone for 78

SITE ELECTRICAL - Installing underground duct bank to transformer 19 - Installing string from transformer 10 to transformer 19,18, 
and J17 and sw itch 5

PARSONS - dust control and tree w atering - set anchors, repair vents, cut rebar at crusher 

AXELSEN - Forming stem w all 57,59

SIDING - siding on 77 and 78, 64

FLATWORK - placed garage slabs 32,35,37

CRUSHER - crushed 300 tons

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub grade for garage slabs 32,35,37 - okay to place
Inspected nail pattern roof 73 - okay to dry sheet

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Very hot - keep employees hydrated

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
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The following 10 activities were finished today:

Activity No Description
P5238006 Spray Termite Protection
P5240006 Spray Termite Protection
P5241006 Spray Termite Protection
P5243006 Spray Termite Protection
P5245006 Spray Termite Protection
P5247006 Spray Termite Protection
P5249006 Spray Termite Protection
P5251006 Spray Termite Protection
P5253006 Spray Termite Protection
P5255006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 7.0 52.0
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 2.0 18.0
American Tradition H CARPENTER 5.0 40.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 1.0 6.0
Bow man's Inc SHEET METAL WORKERS 3.0 15.5
CONCRETE CRUSHER LABORERS 1.0 7.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 14.0
Enterprise Builders CONCRETE FINISHER 9.0 54.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 34.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 4.0 34.0
Patterson PIPE LAYER 1.0 11.5
Patterson OPERATING ENGINEER 4.0 44.5

Total 53.0 433.5Total hours w orked to date: 66,516.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 11.5
019 Cat320 3.0 4.0
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021 NordBerg Crusher 3.0 4.0
033 Loader 3.0 15.5
034 JCB 0.0 10.0
039 Water Truck 4.5 19.5
040 IR Roller 0.0 3.5
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
055 Grader 0.0 11.5
058 backhoe 0.0 8.0
063 Forklif t 8.5 0.0

Total 22.0 127.5Total operating hours to date: 15,683.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NUMBER
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 105 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS
Move rocky spots from electrical trenching - cut rebar at crusher - sleeve in B loop for temporary pow er

FRAMING - repair roof 65 - framing 73,84,85

ENTERPRISE - saw  cutting garage slabs

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Back alarms w orking on equipment

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 1.0 7.0
Aldave SUPER - JOB 1.0 7.0
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Evergreene Const. SUPER - JOB 1.0 8.5
Evergreene Const. OPERATING ENGINEER 2.0 17.0

Total 5.0 39.5Total hours w orked to date: 66,556.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 3.5 4.5
058 backhoe 0.0 8.5

Total 3.5 13.0Total operating hours to date: 15,696.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE
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08 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 77 °F, Max 100 °F; 0.01 IN Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - sleeves in road of B Loop - dust control and tree w atering - cutting rebar at Crusher - fence repairs

SIDING -  Install siding at #77

FRAMING - Repairing roof #65 - install roof sheathing for #82 - framing 73,84,85

PLUMBING - Install DWV #77

AXELSEN - Forming stem w alls for #57 and #59

ENTERPRISE - Place concrete porches at 73,85,84 - place patios at 35,36,37

ELECTRICAL - Install w iring for #75

MASONRY - Installing stone for 78 and set at 75

EXCAVATION - Preparation for curb / gutter B Loop - back f illing garage - porch - patio

HVAC - Install duct w ork for #76

AAI - breaking concrete for crusher

CRUSHING - Crushed 763 tons of 1 1/2 minus

TS CONCRETE - Install curb and gutter

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for front porches at 73,84,85
Inspected forms and rebar for 57 - w all pour - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing for porch ( no compression cylinders ) and soil density 

REMARKS
Meet w ith Tim Bishop at unit 70B to discuss f loor conditions.  Will replace bad piece.  Maybe others up line to 64

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Concrete crew s are w earing PPE during placement

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

371

08 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 7.0 56.0
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 3.0 30.0
Aldave SUPER - JOB 1.0 10.0
American Tradition H CARPENTER 4.0 32.0
American Tradition H LABORERS 2.0 14.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 1.0 9.0
Asbestos Abatement OPERATING ENGINEER 1.0 9.5
Bow man's Inc SHEET METAL WORKERS 3.0 21.5
CONCRETE CRUSHER OPERATING ENGINEER 3.0 30.0
Enterprise Builders CONCRETE FINISHER 6.0 48.0
Evergreene Const. LABORERS 1.0 8.5
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 9.5
Idaho Masonry Contra CEMENT MASON 4.0 38.5
JB's Roofing ROOFER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 6.0 60.5
Utah Mechanical Cont LABORERS 1.0 9.0
Utah Mechanical Cont PLUMBER 2.0 15.0

Total 58.0 509.0Total hours w orked to date: 67,065.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
019 Cat320 3.0 7.0
021 NordBerg Crusher 3.0 7.0
032 Komatsh 0.0 9.5
033 Loader 3.0 7.0
034 JCB 0.0 8.5
039 Water Truck 2.5 15.5
040 IR Roller 0.0 4.0
051 track hoe 0.0 40.0
055 Grader 0.0 10.0
063 Forklif t 7.0 3.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

371

08 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 18.5 121.5Total operating hours to date: 15,817.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

372

09 Aug 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 100 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HVAC - Installing duct w ork (hoods, vents) for 76,77,78
EXCAVATION - Backfill garages, porches, patio - preparation for curb and gutter
UMC - Installing gas pipe at 77 and DWV (drain, w aste, vent) piping at 78
ELECTRICAL - Installing w iring at 75
FRAMING - installing roof sheathing and w alls at 82 - repairs at 64 - framing at 84 and 85, 1-5
CFORBES - Installing exterior doors 64,65,66
SIDING - Install siding, soff it, fascia at 77
MASONRY - Install stone at 78, set up at 66
PARSONS - cut rebar at crusher, mark curb cuts for curb/ gutter install, dust control and tree w atering
CRUSHER - crushed 860 tons of 1 1/2 minus
AAI - breaking concrete for crusher
AXELSEN - Place concrete at stem w alls 57 and 59
TS CONCRETE - installing curb and gutter
ENTERPRISE - place garage slabs at 36 and 38

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected garage slab subgrade at 36 and 38 - several trash enclosures betw een 32 and 37.  Inspected forms and rebar for 57 and 
59 w all - okay to place.  Inspected sub grade and string line for curb and gutter on w est loop B - okay to place.

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing today and soild density testing - see attached.

REMARKS
Discussed phase 4 occupancy manual and phase 4A O&M manual w ith COE Mountain Home Resident Off ice and Spokane off ice via 
conference phone - most issues solved.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Tie off alw ays above 6' or be unprotected scaffold - held site safety meeting - see attached.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

372

09 Aug 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 8.0 84.0
AXELSEN LABORERS 2.0 21.0
Aldave CARPENTER 3.0 30.0
Aldave SUPER - JOB 1.0 10.0
American Tradition H CARPENTER 4.0 26.5
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 2.5
Arauco CARPENTER 2.0 20.0
Asbestos Abatement OPERATING ENGINEER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 4.0 24.5
C-Forbes CARPENTER 2.0 16.0
CONCRETE CRUSHER LABORERS 1.0 10.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 20.0
Enterprise Builders CONCRETE FINISHER 8.0 45.0
Enterprise Builders LABORERS 1.0 6.0
Idaho Masonry Contra CEMENT MASON 4.0 24.5
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 6.0 54.0
TS Concrete CONCRETE FINISHER 5.0 60.0
TS Concrete LABORERS 1.0 12.0
TS Concrete OPERATING ENGINEER 1.0 12.0
Utah Mechanical Cont LABORERS 1.0 11.5
Utah Mechanical Cont PLUMBER 3.0 34.5

Total 69.0 605.0Total hours w orked to date: 67,670.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
021 NordBerg Crusher 2.0 8.0
032 Komatsh 0.0 5.0
033 Loader 2.0 18.0
037 Excavator 2.0 8.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 4.0
051 track hoe 0.0 30.0
057 grader 0.0 4.0
063 Forklif t 6.0 0.0

Total 12.0 97.0Total operating hours to date: 15,914.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

373

10 Aug 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 96 °F; No Precipitation; 34 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
EXCAVATION - Backfill garages, porches, patios
UMC - Install gas pipe for #78, install DWV pipe at #78
FRAMING - Install joist for #2,3,4,5 - roof sheathing for #82 - repairs for #64, framing #68 - framing #84,85
HVAC - Install duct w ork for 79,80,81,82,77,79
CRUSHER - Started demobilization
SIDING - Installing siding , soff it , fascia for #78,64
C-FORBES - Installing exterior doors for 67, 69, 70
PARSONS - Continued curb cut layout, dust control, tree w atering, move mesh for f latw ork
MASONRY - Installing stone for #75, prep at 66
ELECTRICAL - w iring at 75
AXELSEN - Strip forms for 57 and 59
TS CONCRETE - Installing curb and gutter
ENTERPRISE BUILDERS - place concrete patios at 33,34,36

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for back patios at 3 Bungalow s, 33,34,36
Framing inspection of building 64 - distributed list

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
Attended inspection "lessons learned" Meeting - Base, COE, PE - several good comments generated.  Will have a "standard of 
quality" meeting in near future.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Keep employees hydrated - very hot

PREPARATORY AND/OR INTITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

373

10 Aug 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 72.0
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 3.0 30.0
Aldave SUPER - JOB 1.0 10.0
American Tradition H CARPENTER 4.0 32.0
American Tradition H LABORERS 2.0 15.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 3.0 30.0
Bow man's Inc SHEET METAL WORKERS 3.0 24.0
C-Forbes CARPENTER 2.0 16.0
CONCRETE CRUSHER LABORERS 1.0 10.0
CONCRETE CRUSHER OPERATING ENGINEER 2.0 20.0
Enterprise Builders CONCRETE FINISHER 9.0 67.0
Enterprise Builders LABORERS 1.0 4.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 28.5
Patterson OPERATING ENGINEER 5.0 50.0
Star Mountain CARPENTER 7.0 59.5
Star Mountain SUPER - JOB 1.0 8.5
Star Mountain OPERATING ENGINEER 1.0 8.5
TS Concrete LABORERS 7.0 49.0
Utah Mechanical Cont LABORERS 1.0 11.5
Utah Mechanical Cont PLUMBER 3.0 34.5

Total 82.0 704.0Total hours w orked to date: 68,374.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 10.0
039 Water Truck 0.0 20.0
040 IR Roller 0.0 10.0
051 track hoe 0.0 30.0
058 backhoe 0.0 10.0
063 Forklif t 5.0 11.5

Total 5.0 101.5Total operating hours to date: 16,016.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

374

11 Aug 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 93 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HVAC - Install duct w ork for #77
FRAMING - Install roof sheathing for #82 - install f loor joist for 2,3,4,5,6,7 - framing 84,85,81 - framing 68
PLUMBING - Installing gas piping for #78, install DWV piping for #79
TERMITICIDE - Applied for f lat w ork in 41,43,44,45,46,47
ELECTRICAL - Temporary pow er activities
EXCAVATION - Backfill garage and porches, patios - rough in excavation for sidew alks in A Loop drivew ay
AXELSEN - Form w ork install #42 and #60
CRUSHING - Continued to demobilize 
SIDING - Installing at 78 and 64
MASONRY - Installing stone for 66
TS CONCRETE - Installing curb and gutter
ENTERPRISE BUILDERS - Place garages slab 39 and several patios

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected nail pattern of room #65 - okay to dry sheet
Review ed curb and gutter installation w ith COE
Inspected initial joist installation at building 1,2,3.  Nailing patterns to be correced in a few  places - generally looked very good
Inspected subgrade for garage slab #39 and several back patios - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
COE concerned about amount of w ater on curb and gutter - discussed w ith TS Concrete.  Same expansion joints are missing - w ill 
be saw  cut later
Held w eekly QC Meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
Some employees not w earing safety glasses

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

374

11 Aug 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 86.0
AXELSEN LABORERS 2.0 16.0
Aldave CARPENTER 3.0 30.0
Aldave SUPER - JOB 1.0 10.0
American Tradition H CARPENTER 4.0 32.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 3.0 30.0
Bow man's Inc SHEET METAL WORKERS 4.0 29.0
C-Forbes CARPENTER 2.0 8.0
Enterprise Builders CONCRETE FINISHER 8.0 63.3
Enterprise Builders LABORERS 1.0 4.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 2.0 18.0
Idaho Masonry Contra CEMENT MASON 5.0 38.5
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 5.0 50.0
Star Mountain CARPENTER 6.0 51.5
Star Mountain SUPER - JOB 1.0 7.0
Star Mountain OPERATING ENGINEER 1.0 8.5
TS Concrete CONCRETE FINISHER 5.0 57.5
TS Concrete LABORERS 1.0 11.5
TS Concrete OPERATING ENGINEER 1.0 11.5
Utah Mechanical Cont LABORERS 1.0 8.0
Utah Mechanical Cont PLUMBER 3.0 24.0

Total 80.0 687.3Total hours w orked to date: 69,061.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 8.0 19.0
040 IR Roller 0.0 8.0
051 track hoe 0.0 40.0
058 backhoe 6.0 2.0
063 Forklif t 7.0 9.5

Total 21.0 88.5Total operating hours to date: 16,104.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

375

12 Aug 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 89 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ACTITIVIES IN PROGRESS
UMC
Lot 79 - f inish gas piping
AXELSEN - form w alls 60 and 42
STAR MOUNTAIN CONSTRUCTION - sheeting units 1 and 2
PARSONS EVERGREENE - w orked on dust control - tree preservation - temporary fencing - door storage
IDAHO MASONRY  - stone veneer installation for unit 67 
NUTEK - lot 84 blocks, clips lot 85 trusses, blocks, clips - lot 81 hangers, joisting - lot 86 framing - lot 74 framing

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Discussed siding issues - make building look like elevations - review ed electrical progress in building 75
Workman - loading equipment 
Inspected porches of 82 and 84 for concrete placement - all okay

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
COE noticed man in trusses w ith out harness - man dismissed

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS - noted unprotected w indow , corrected w hen mentioned

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 6 activities were finished today:

Activity No Description
P5244006 Spray Termite Protection
P5246006 Spray Termite Protection
P5248006 Spray Termite Protection
P5250006 Spray Termite Protection
P5252006 Spray Termite Protection
P5254006 Spray Termite Protection
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

375

12 Aug 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 69.0
AXELSEN LABORERS 1.0 8.0
American Tradition H CARPENTER 4.0 32.0
American Tradition H LABORERS 2.0 10.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 3.0 18.0
Bow man's Inc SHEET METAL WORKERS 3.0 13.5
Enterprise Builders CONCRETE FINISHER 8.0 52.0
Enterprise Builders LABORERS 1.0 6.0
Evergreene Const. SUPER - JOB 1.0 8.5
Evergreene Const. OPERATING ENGINEER 2.0 16.0
Idaho Masonry Contra CEMENT MASON 4.0 33.0
NUTEK CONSTRUCTION CARPENTER 17.0 134.5
NUTEK CONSTRUCTION SUPER - JOB 1.0 8.0
Star Mountain CARPENTER 7.0 52.0
Star Mountain OPERATING ENGINEER 1.0 7.0
TS Concrete CONCRETE FINISHER 4.0 28.5
TS Concrete LABORERS 1.0 8.0
TS Concrete OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 1.0 4.0

Total 72.0 524.0Total hours w orked to date: 69,585.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 1.5 6.5
063 Forklif t 6.0 9.5

Total 7.5 16.0Total operating hours to date: 16,120.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

378

15 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 93 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON - subgrade on w est loop roads, back f ill garages, porches, patios, w orked on cutting sidew alks/ drivew ays for the 
east loop
AXELSEN- forming stem w alls 42 and 60; bus stop A loop
HUNT - street lighting, conduit 71-73, pulling cable at 75-79
RESISERV - trenching for Termiticide application
ALDAVE - framing #65 and punch list items
NUTEK - framing 74,85,86,73,84,81
STAR MOUNTAIN CONSTRUCTION - joist on building 2-6, sheathing on building 1-2
UMC - installing DWV in 79
L&L - rough in w iring for electrical testing at 75,76,66,78,79,64,65,66,67,68,69,70 installing media panel for 85,80,83
BOWMAN'S - installing duct w ork for 77
AMERICAN TRADITION HOMES - install siding for 64,78,79
JB'S ROOFING - shingle building 69

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Preparing info for draft of form 1354

QUALITY CONTROL TESTING AND RESULTS
MTI performed no testing

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Dust control trucks w ere operating

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

378

15 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 72.0
AXELSEN LABORERS 2.0 12.0
American Tradition H CARPENTER 5.0 40.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 23.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 2.0 17.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 2.0 13.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 6.0 60.0
Star Mountain CARPENTER 5.0 40.0
Star Mountain SUPER - JOB 1.0 6.5
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 3.0 28.0

Total 61.0 538.0Total hours w orked to date: 70,123.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 20.0
039 Water Truck 0.0 10.0
040 IR Roller 0.0 6.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 16.0
055 Grader 0.0 10.0
058 backhoe 0.0 8.0
063 Forklif t 0.0 8.5

Total 0.0 118.5Total operating hours to date: 16,239.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

379

16 Aug 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 91 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON - preparing subgrade on w est loop roads; backfill garages, porches, patios; cutting sidew alks and drivew ays in east 
loop
AXELSEN - f inish forming stem w alls of 42 and 60 and bus stop footings - placed concrete in all of above
HUNT - f inish conduit for street lighting in east loop; pulling cable to 71-74
RESISERV - applied Termiticide to 41,43,44,45,46,47
FRAMING - punchlist items in 65; erecting w all, partitions, joist, trusses, sheathing on buildings 74,73,81,84,85,86,87,1-8
UMC - install DWV in 79
L&L - installing ductw ork in 78
ATH - w orked on siding for building 64
JB'S ROOFING - Shingle #69
ENTERPRISE - place porches, patio - east loop
IDAHO MASONRY - installing stone for #69

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected forms and rebar for #60 and #42 stem w alls - okay to place
Inspected gas line pressure test in East Loop - 100 psi for 2 hours - no loss 
Inspected porch concrete placement 
Inspected 2 bus stops w est loop A&B okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached
Also performed soil density of subgrade of w est loop A&B 

REMARKS
Discussed shims as response to RFI 75 - feel this is not best practice - w ill send letter and then discuss more.
10:00am - grounding test for Wednesday 8-17-05
10:00am - gas main tie in for east loop - called Tim, w ill check w ith Base Utilities

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - gave specif ic orientation to 2 new  employees

PREPARARTORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5263006 Spray Termite Protection
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

379

16 Aug 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 10.0 61.5
AXELSEN LABORERS 2.0 13.0
American Tradition H CARPENTER 4.0 20.0
American Tradition H SUPER - JOB 1.0 4.0
Arauco CARPENTER 2.0 20.0
Bow man's Inc SHEET METAL WORKERS 4.0 34.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 2.0 17.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 6.0 55.0
Star Mountain CARPENTER 7.0 59.5
Star Mountain SUPER - JOB 1.0 6.0
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 1.0 11.5
Utah Mechanical Cont PLUMBER 3.0 31.0

Total 64.0 539.0Total hours w orked to date: 70,662.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 20.0
039 Water Truck 8.0 18.5
040 IR Roller 0.0 6.0
041 Kobelco SK60 0.0 5.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 16.0
055 Grader 0.0 5.0
058 backhoe 0.0 8.0
063 Forklif t 0.0 8.5

Total 8.0 117.0Total operating hours to date: 16,356.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

379

16 Aug 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

380

17 Aug 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 91 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON - rough cut sidew alks and drivew ays in east loop - back f ill craw l spaces
L&L - ground testing unit 70-74 and 75-79
UMC - set trap tubs for 77 and 79 - Lot 66A - pipe gas - Lot 64A, start DWV piping
FRAMING - Units 2-9 f looring, joists, pony w alls, layouts
PARSONS EVERGREENE - curb jumps - repair vapor barrier - f ix esso cords - prep for valley curb - compact pavilion - set up panels 
for loop B - dust control
IDAHO MASONRY - stone installation for unit 69 
JB'S ROOFING - shingle 69
BOWMAN'S INC - Install duct w ork for 78A - prep duct w ork for building 78B
HUNT - Work on pulling cable to buildings 65,66,67,68,69,70A - w ork on installing the one inch conduit in the east loop for the site 
lighting -w ork on the lateral conduits for buildings 20 and 21
AXELSEN - strip w all 42 and 60 - start forming w all 61
ARAUCO - f inish back porches and start front porch east side #82

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Started grounding inspection for outer loop buildings of east loop - see f inished reports
Place concrete in patios at 72 and 73

QUALITY CONTROL TESTING AND RESULTS
MTI - no specif ic testing - collected concrete cylinders from previous day pour

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Keep vehicles out of street - park behind buildings

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5245005 Install Sub-rough Plumbing

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

380

17 Aug 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 8.0 64.5
AXELSEN LABORERS 1.0 8.0
American Tradition H CARPENTER 5.0 24.0
American Tradition H SUPER - JOB 1.0 4.0
Arauco CARPENTER 2.0 18.0
Bow man's Inc SHEET METAL WORKERS 3.0 21.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 2.0 12.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 3.0 29.0
Patterson OPERATING ENGINEER 5.0 50.0
Star Mountain CARPENTER 8.0 60.0
Star Mountain SUPER - JOB 1.0 8.5
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 1.0 11.5
Utah Mechanical Cont PLUMBER 3.0 25.5

Total 59.0 488.5Total hours w orked to date: 71,151.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 26.0
039 Water Truck 1.0 17.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 30.0
058 backhoe 0.0 8.0
063 Forklif t 7.0 10.5

Total 8.0 131.5Total operating hours to date: 16,487.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

381

18 Aug 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 84 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PATTERSON - rough cut sidew alks and drivew ays in East Loop and A&B Loops- back f ill craw l spaces
JB'S ROOFING - shingle 69
UMC -  lot 77,79,65,68 - install front hose bibs so that exterior f inishes could be completed, Lot 66B - start gas piping, Lot 64A - f inish 
DWV piping
ARAUCO - build front porch roof for the east side of 82, w all sheathing 83
BOWMAN'S - hung supply trunk line and line set for building 78B
FRAMING - units 1-9, subfloors
HUNT - Work on installing cable to building 64 - w ork on site lighting conduits in the east loop - w ork on trenching for buildings 16B, 
17A, and 18 - w ork included conduits for pow er, gas and communications - w ork on backfill and compaction - w ork on clean up for 
the w ork areas - w ork on Transformers T1,2,4 and 5 for f inal compaction around the vaults.
IDAHO MASONRY - stone installation for unit 70
PARSONS EVERGREENE - Cut  curb for loop A - set up pour back on building 12 - apply emulsion - place tar paper - put up signs - 
temporary pow er - cleaned up w eeds in foundations
ATH - building 64 - w ork on siding, soff it, fascia trim

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w all partition layout #1
Inspected subgrade for patios at 39 and 40

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
COE noted panel cover not in place.  How ever cables no terminated at meter base.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

381

18 Aug 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 8.0 64.5
AXELSEN LABORERS 1.0 8.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
American Tradition H SUPER - JOB 1.0 8.0
Arauco CARPENTER 4.0 35.5
Bow man's Inc SHEET METAL WORKERS 4.0 32.0
Evergreene Const. LABORERS 2.0 16.0
Evergreene Const. SUPER - JOB 1.0 0.5
Evergreene Const. OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC ELECTRICIAN 3.0 24.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 16.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 3.0 22.5
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 3.0 29.0
Patterson OPERATING ENGINEER 5.0 50.0
Star Mountain CARPENTER 6.0 51.0
Star Mountain SUPER - JOB 1.0 8.5
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 1.0 6.5
Utah Mechanical Cont PLUMBER 3.0 17.5

Total 64.0 526.0Total hours w orked to date: 71,677.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
033 Loader 0.0 18.0
034 JCB 0.0 8.0
039 Water Truck 16.0 10.0
042 Kabota kx 121-1 0.0 8.0
048 Kobelco SK200 0.0 8.0
051 track hoe 0.0 30.0
063 Forklif t 6.0 10.5

Total 22.0 102.5Total operating hours to date: 16,590.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

382

19 Aug 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 91 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
BOWMANS - hung supply and return trunk lines and frame supply ceiling cans for building 79
IDAHO MASONRY CONTRACTORS - general set up on units 72 and 77
PARSONS EVERGREENE - place tar paper and rebar and grade loop A.  Garage foundation repair at 88
AMERICAN TRADITION HOMES - building 64 siding soff it fascia trim
AXELSEN - f inish forming w all #61, tie rebar w all #62
ARAUCO - f inish front porch w est side #82
ENTERPRISE BUILDERS - f inished set up on valley curb and gutter and poured back patios for 46 and 45

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Observed layout of valley gutter

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5247005 Install Sub-rough Plumbing
P5264037 Install Roofing
P5274036 Install Exterior Doors & Windo

The following 7 activities were finished today:

Activity No Description
P5243009 Grade & Pour Garage Slab-on-Gr
P5245005 Install Sub-rough Plumbing
P5245009 Grade & Pour Garage Slab-on-Gr
P5247005 Install Sub-rough Plumbing
P5247009 Grade & Pour Garage Slab-on-Gr
P5261007 Install Foundation Damproofing
P5276042 Garage Slab, Porch & Patio
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

382

19 Aug 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 72.5
AXELSEN LABORERS 1.0 8.0
American Tradition H CARPENTER 6.0 48.0
American Tradition H LABORERS 1.0 8.0
American Tradition H SUPER - JOB 2.0 16.0
Arauco CARPENTER 3.0 21.0
Bow man's Inc SHEET METAL WORKERS 4.0 18.0
Enterprise Builders CEMENT FINISHER 5.0 40.5
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Star Mountain CARPENTER 2.0 10.0
Star Mountain SUPER - JOB 1.0 5.0
Star Mountain OPERATING ENGINEER 1.0 5.0

Total 39.0 284.0Total hours w orked to date: 71,961.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 8.0
063 Forklif t 0.0 5.0

Total 0.0 13.0Total operating hours to date: 16,603.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

383

20 Aug 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 100 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES
Clean up job, set scaffold, prepare for masons

IDAHO MASONRY CONTRACTORS
Stone installation for unit 70 - general clean up on unit 71 and 73

STAR MOUNTAIN CONSTRUCTION
Worked on buildings 1-9

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Proper ramps for crossing curb and gutter

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 4.0 20.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

383

20 Aug 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H SUPER - JOB 1.0 5.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
Star Mountain CARPENTER 2.0 8.0
Star Mountain SUPER - JOB 1.0 3.0
Star Mountain OPERATING ENGINEER 1.0 5.0

Total 13.0 73.0Total hours w orked to date: 72,034.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 1.0 6.0
Total 1.0 6.0Total operating hours to date: 16,609.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

385

22 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 98 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
L&L - nail plate, f inish rough in for unit 75
BOWMAN'S - hung supply trunk lines in craw l
UMC - lot 66B- f inish gas piping , lot 64B - drill out for DWV and start DWV piping , lot 84 - install temporary w ater service for brick 
masons
PARSONS EVERGREENE - clean foundations for vapor barrier, doors to connex, dust control, pour backs, site clean up, vent repair, 
squeaky f loor repair
ENTERPRISE BUILDERS - poured valley curb and gutter
PATTERSON - install storm 38" , cut for sidew alks and back f ill craw l spaces for B Loop
AXELSEN - w all 61 ready to pour, 2 bus stop w all ready, one pavilion footing ready
AMERICAN TRADITION HOMES - siding for 64, set up soff it fascia #69
HUNT - Work on pulling #3/0 cable to buildings 64 and 84 - w ork on permanent tie in for the gas line in the east loop - w ork w as 
w itnessed by the USACE, Parsons and Hunt Electric - the base utilities personnel w ere not present - w ork on backfill and 
compaction at building 17

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected masonry on 75 - 79 and 64 - 70 - correction items noted 
Inspected forms and rebar for stem w all 61 and 2 bus stops in w est loop - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil testing and concrete testing - see attached

REMARKS
COE safety rep toured site - found siding personnel not tied off on scaffold w ith out netting , another w ith too long of a rope

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed personnel w ith out PPE.  Reminded 3 new  personnel to get hard hats - immediately retrieved from truck.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5242009 Grade & Pour Garage Slab-on-Gr
P5244009 Grade & Pour Garage Slab-on-Gr
P5246009 Grade & Pour Garage Slab-on-Gr
P5258008 Backfill
P5259008 Backfill
P5267037 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

385

22 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following activity was finished today:

Activity No Description
P5257005 Install Sub-rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 7.0 645.0
AXELSEN LABORERS 1.0 8.0
American Tradition H LABORERS 1.0 8.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 19.0
Enterprise Builders CEMENT FINISHER 6.0 32.0
Enterprise Builders LABORERS 1.0 1.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 26.5
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Parsons Evergreene LABORERS 1.0 9.5
Parsons Evergreene SUPER - JOB 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.5
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 5.0 50.0
Star Mountain CARPENTER 10.0 85.0
Star Mountain SUPER - JOB 1.0 8.5
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 1.0 9.0
Utah Mechanical Cont PLUMBER 2.0 20.0

Total 57.0 1,070.5Total hours w orked to date: 73,104.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
008 Dump Truck 0.0 10.0
039 Water Truck 6.0 12.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
058 backhoe 0.0 8.0
063 Forklif t 0.0 8.5
064 JD 690 0.0 10.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

385

22 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

065 JD 790 0.0 10.0
066 Case Skid Loader 0.0 10.0

Total 6.0 98.5Total operating hours to date: 16,707.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

386

23 Aug 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 91 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE - poured back patios 43,44 - f inished set up on front patios for 80, striped and set curb and gutter tie ins
PATTERSON - install storm 38", cut for sidew alks and back f ill craw l spaces
JB'S ROOFING - shingle 70
AXELSEN - pour w all #61, pour bus stop w alls, pour footing for pavilion, forming on w all #62
IDAHO MASONRY CONTRACTORS - stone installation unit 72, general set up on unit 71 and 73
BOWMAN'S INC - tape and seal duct w ork for building 79 - prep duct for shouts and installed bathroom fans for building 75A side
UMC - lot 64B - f inished DWV piping, lot 75A - drill out for w ater piping and start piping w ater, change out plastic strap on vents to 
galvanized strap, lot 71,73 - install front hose bibs so brick could be laid.
L&L - start rough in unit 75
AMERCICAN TRADITION HOMES - building 69 - siding soff it fascia trim

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected pavilion footing - okay to place
Inspected sub grade for patio at 43 and 44
Inspected arch pipe installation

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Site safety inspection by PE rep, several items involving ladder safety and fall protection

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5259005 Install Sub-rough Plumbing
P5260007 Install Foundation Damproofing
P5262007 Install Foundation Damproofing
P5271039 Install Roofing

The following 6 activities were finished today:
Activity No Description
P5242009 Grade & Pour Garage Slab-on-Gr
P5244009 Grade & Pour Garage Slab-on-Gr
P5246009 Grade & Pour Garage Slab-on-Gr
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

386

23 Aug 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5258008 Backfill
P5259008 Backfill
P5264037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 8.0 56.5
AXELSEN LABORERS 1.0 6.5
American Tradition H CARPENTER 6.0 48.0
American Tradition H LABORERS 2.0 8.0
American Tradition H SUPER - JOB 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 32.0
Idaho Masonry Contra CEMENT MASON 4.0 52.0
JB's Roofing ROOFER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 5.0 50.0
Star Mountain CARPENTER 12.0 102.0
Star Mountain SUPER - JOB 1.0 8.5
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 1.0 12.0
Utah Mechanical Cont PLUMBER 2.0 24.0

Total 60.0 522.0Total hours w orked to date: 73,626.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 10.0
039 Water Truck 0.0 10.0
063 Forklif t 6.0 10.5
064 JD 690 0.0 10.0
065 JD 790 0.0 10.0
066 Case Skid Loader 0.0 10.0

Total 6.0 60.5Total operating hours to date: 16,768.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

387

24 Aug 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 82 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ACTIVITIES PERFORMED TODAY
PATTERSON - backfilling foundation w alls in east loop - install storm drain from Falcon north w ood - cutting sidew alks and drivew ay 
in east loop
ASXELSEN - stripping stem w all 61, forming stem w all 62
HUNT - excavation for street lighting conduit east loop - excavation for pow er communication service w est loop A
ALDAVE - framing 68, 88
NUTEK - framing 73,84,85,86,87,74,81 - installing entry w indow s 72,69,70
STAR MOUNTAIN CONSTRUCTION - erecting w alls on #1, f loor joist #9
UMC - w ater pipe installation #75
L&L - rough in #75
BOWMANS - installing duct w ork in #75
JB'S ROOFING - shingles on #70
IDAHO MASONRY CONTRACTORS - installing #72, set up #71
SDI - install sheet rock in chase #75
PARSONS - emulsion #61, load rebar
ATH - siding, soff it, fascia, trim at 69
ENTERPRISE - place porches #80

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected framing in 65, corrections list distributed, re-inspected framing in 64, incomplete items noted

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Received notif ication from civil engineers that can use an 8 mil minimum thickness plastic w rap for "coating" of arch pipe. 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Noted unprotected w indow  in 84 and 75, contractor to correct.

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5260005 Install Sub-rough Plumbing
P5264038 Install Vinyl Siding, Soff it &
P5266037 Install Roofing
P5268019 Rough Electrical, Cable & Phon
P5270037 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

387

24 Aug 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5271019 Rough Electrical, Cable & Phon

The following 3 activities were finished today:
Activity No Description
P5260007 Install Foundation Damproofing
P5262007 Install Foundation Damproofing
P5267037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 67.0
AXELSEN LABORERS 1.0 4.0
American Tradition H CARPENTER 6.0 47.0
American Tradition H LABORERS 2.0 14.0
American Tradition H SUPER - JOB 2.0 15.0
Bow man's Inc SHEET METAL WORKERS 4.0 29.5
Enterprise Builders CEMENT FINISHER 4.0 35.0
Evergreene Const. LABORERS 2.0 15.5
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.5
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 3.0 21.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont LABORERS 1.0 12.0
Utah Mechanical Cont PLUMBER 2.0 24.0

Total 53.0 444.5Total hours w orked to date: 74,071.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 9.5
063 Forklif t 6.0 2.0

Total 6.0 11.5Total operating hours to date: 16,779.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

388

25 Aug 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 89 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Framing 80 and 68
AMERICAN TRADITION HOMES - Worked on siding, soff it, fascia trim on #66 and #69
HUNT ELECTRIC - Transformers for interior of east loop, pow er and communitcation conduits for T01 - 04
L&L - Rough in #75
BOWMAN'S  - Installing duct w ork #64
ENTERPRISE BUILDERS - Front porches of #83
IDAHO MASONRY CONTRACTORS - Stone w ork #72 and #73
PARSONS EVERGREENE - Worked on cutting curb boxes and dust control
NUTEK - Framing 84,85,74,81,86
STAR MOUNTAIN CONSTRUCTION - Framing w all #1; f loor joist on #1
UMC - w ater piping for #75
PATTERSON - preparing sidew alk drivew ay east loop, and installing storm drain on Central
AXELSEN - Forming Pavillion North and #62
RESISERV - place termiicide in garage, porches, patio, inside of 6 buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
MTI performed concrete testing - see attached

QUALITY CONTROL TESTING AND RESULTS 
Held w eekly QC meeting - see attached meeting minutes

REMARKS
COE concerns w ere discussed in w eekly meeting
Received electrical engineer site visit report

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5260008 Backfill
P5269037 Install Roofing
P5288044 Garage Slab, Porch & Patio

The following activity was finished today:

Activity No Description
P5259005 Install Sub-rough Plumbing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

388

25 Aug 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 11.0 61.5
AXELSEN LABORERS 1.0 6.0
American Tradition H CARPENTER 5.0 24.0
American Tradition H LABORERS 2.0 8.0
American Tradition H SUPER - JOB 2.0 12.0
Bow man's Inc SHEET METAL WORKERS 4.0 31.0
Enterprise Builders CEMENT FINISHER 4.0 30.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 5.0 50.0
Utah Mechanical Cont LABORERS 1.0 7.0
Utah Mechanical Cont PLUMBER 2.0 14.0

Total 50.0 361.5Total hours w orked to date: 74,432.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
034 JCB 0.0 8.0
039 Water Truck 0.0 8.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 7.0 1.0

Total 7.0 43.0Total operating hours to date: 16,822.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

389

26 Aug 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 95 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing 68 and 80
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 66 and 69
BOWMAN'S - install duct w ork for 64
ENTERPRISE BUILDERS - placed patios and stairs at 47
IDAHO MASONRY CONTRACTORS - preparing 77 and 79 for stone
PARSONS EVERGREENE - dust control, cut drop inlets to grade, build curb bridges, load w aste metal for recycle
NUTEK - framing 74,84,85,81,86
STAR MOUNTAIN CONSTRUCTION - w orked on framing #1,2 w alls and #9,11 f loors
JB'S ROOFING - dry in #73 and shingle #70
AXELSEN - placed foundation w all for #62, pavilion columns 

General Comments:
QUALITY CONTROL INSPETIONS AND RESULTS
Held formal initial inspection of siding installation at #75A and B. Correction items noted and discussed w ith siding contractor, ATH.  
Will use this to make future building more consist.

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Discussed 1 ½" vs 2" w et vent plumbing in 77 and 79
Discussed electrical w iring in #79 - w ith in code is concern

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Concrete placement personnel w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P5261005 Install Sub-rough Plumbing
P5261008 Backfill
P5274044 Garage Slab, Porch & Patio
P5282042 Garage Slab, Porch & Patio
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

389

26 Aug 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5283042 Garage Slab, Porch & Patio
P5284044 Garage Slab, Porch & Patio
P5285044 Garage Slab, Porch & Patio

The following 3 activities were finished today:

Activity No Description
P5260005 Install Sub-rough Plumbing
P5260008 Backfill
P5266037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 9.0 54.0
AXELSEN LABORERS 1.0 5.0
Aldave CARPENTER 5.0 54.0
American Tradition H CARPENTER 5.0 24.0
American Tradition H LABORERS 2.0 16.0
American Tradition H SUPER - JOB 2.0 12.0
Enterprise Builders CEMENT FINISHER 4.0 24.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Star Mountain CARPENTER 10.0 73.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0

Total 45.0 318.0Total hours w orked to date: 74,750.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 4.0 4.0
039 Water Truck 4.0 4.0
063 Forklif t 6.0 10.0

Total 14.0 18.0Total operating hours to date: 16,840.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

390

27 Aug 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 95 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing #88
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim #75 , #69
PARSONS EVERGREENE - w orked on dust control, move debris pile at 78
STAR MOUNTAIN CONSTRUCTION - installing w alls at 1 and 2
AXELSEN - strip #62 and clean up site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Worked on site dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 8.0 33.5
Aldave CARPENTER 6.0 36.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

390

27 Aug 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 7.0 56.0
American Tradition H SUPER - JOB 2.0 16.0
Evergreene Const. LABORERS 1.0 5.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
Star Mountain CARPENTER 12.0 79.0
Star Mountain SUPER - JOB 1.0 4.0
Star Mountain OPERATING ENGINEER 1.0 6.0

Total 40.0 251.5Total hours w orked to date: 75,002.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 4.0 4.0
039 Water Truck 4.0 4.0
063 Forklif t 0.0 6.0

Total 8.0 14.0Total operating hours to date: 16,854.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

392

29 Aug 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 89 °F; No Precipitation; 36 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing #88 truss
AMERICAN TRADITION HOMES -  soff it, fascia, siding, trim #66 and #69
HUNT ELECTRIC - conduit bank near building 14 and 15 to 31 - pow er, communication and gas, set Xfmer 1-4
L&L - rough in #75
BOWMAN'S INC - w orked on duct w ork for #64
ENTERPRISE BUILDERS - place garage slabs on #40 and #42, prep curb and porches for the w est loop A
IDAHO MASONRY CONTRACTORS - Stone installation for #71
PARSONS EVERGREENE - emulsion #62, dust control, stringing esso cords
NUTEK - second f loor w alls #74 and sheathing #84, 85
STAR MOUNTAIN CONSTRUCTION - framing w alls #1 and 2, installing f loors for 12 and 13, w all layout for 6,8
UTAH MECHANICAL CONTRACTORS - w ater piping 75
PATTERSON - backfill foundation in w est loop B ( 59 to 63 ) Prep for sidew alk / drivew ay east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade #40 and #44 garage slab
Observed w ire mesh and pulled into slab pour
Initial inspection of f ire w all install in 75 - prep scheduled for Wednesday

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Picked 2X w ith nails - w arned carpenter

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 12 activities were started today:

Activity No Description
P5262005 Install Sub-rough Plumbing
P5266038 Install Vinyl Siding, Soff it &
P5272017 Rough Electrical, Cable & Phon
P5273019 Rough Electrical, Cable & Phon
P5274019 Rough Electrical, Cable & Phon
P5280019 Rough Electrical, Cable & Phon
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P5282017 Rough Electrical, Cable & Phon
P5283017 Rough Electrical, Cable & Phon
P5284019 Rough Electrical, Cable & Phon
P5285019 Rough Electrical, Cable & Phon
P5286017 Rough Electrical, Cable & Phon
P5288019 Rough Electrical, Cable & Phon

The following 5 activities were finished today:
Activity No Description
P5261008 Backfill
P5269037 Install Roofing
P5274044 Garage Slab, Porch & Patio
P5284044 Garage Slab, Porch & Patio
P5285044 Garage Slab, Porch & Patio

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 5.0 50.0
American Tradition H CARPENTER 4.0 20.0
American Tradition H SUPER - JOB 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 3.0 24.0
Enterprise Builders CEMENT FINISHER 8.0 71.0
Enterprise Builders LABORERS 1.0 4.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 9.5
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 4.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Utah Mechanical Cont LABORERS 2.0 21.5
Utah Mechanical Cont PLUMBER 2.0 17.5

Total 45.0 391.0Total hours w orked to date: 75,393.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
034 JCB 0.0 9.5
039 Water Truck 0.0 10.0
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051 track hoe 0.0 14.0
052 loader 0.0 10.0
066 Case Skid Loader 0.0 10.0

Total 0.0 63.5Total operating hours to date: 16,918.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 75 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - roof sheathing #88
AMERICAN TRADITION HOMES - soff it, siding, fascia, trim #66 and #69
HUNT ELECTRIC - trenching conduit and behind 31,15, terminations for transformers 1 and 2
L&L ELECTRIC - rough in #75; tested grounding 64 - 70
BOWMAN'S INC - rough in duct w ork for #64
ENTERPRISE BUILDERS - saw  cut 40,44.  Place garage slabs for 43,45,46 (only ½ )
IDAHO MASONRY CONTRACTORS - install stone for 77 and 79
PARSONS EVERGREENE - prep for porch pours, site clean up, change order w ork 77,78
NUTEK - w orked on framing #74, 81,82,83
STAR MOUNTAIN CONTRUCTION - w orked on framing w alls #1,2, install joist 14,15, w all plates #6 through #9
UTAH MECHANICAL CONTRACTORS - w ater piping #75,76
PATTERSON - back f ill foundation w est loop B - grading drivew ay / sidew alks east loop
G&G -  install insulation in #75

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Nail inspection on roof sheathing for 84,85 - marked areas for re-inspection.  Witnessed grounding test on 64-70.

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Discussed prep meeting w ith COE for insulation sheet rock - sheet rock submittal to be onsite by 9-06-05.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P521042 Garage Slab, Porch & Patio
P5262008 Backfill
P5269038 Install Vinyl Siding, Soff it &
P5272037 Install Roofing
P5286042 Garage Slab, Porch & Patio

The following 36 activities were finished today:
Activity No Description
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1003 R00003 - Add. Demo of Oasis St
P5261005 Install Sub-rough Plumbing
P5268016 Sheet Trusses
P5271006 Spray Termite Protection
P5272006 Spray Termite Protection
P5272035 Install Exterior Doors & Windo
P5273006 Spray Termite Protection
P5273036 Install Exterior Doors & Windo
P5274006 Spray Termite Protection
P5274014 Set 2nd Floor w alls
P5275017 Rough Plumbing
P5275018 Rough HVAC
P5276015 Rough Plumbing
P5276016 Rough HVAC
P5277018 Rough HVAC
P5279018 Rough HVAC
P5280015 Set Trusses & Sub-fascia
P5281042 Garage Slab, Porch & Patio
P5282006 Spray Termite Protection
P5282013 Set Trusses & Sub-fascia
P5282014 Sheet Trusses
P5282042 Garage Slab, Porch & Patio
P5283006 Spray Termite Protection
P5283013 Set Trusses & Sub-fascia
P5283014 Sheet Trusses
P5283042 Garage Slab, Porch & Patio
P5284006 Spray Termite Protection
P5285006 Spray Termite Protection
P5286006 Spray Termite Protection
P5286012 Set Walls
P5286013 Set Trusses & Sub-fascia
P5286014 Sheet Trusses
P5287006 Spray Termite Protection
P5288006 Spray Termite Protection
P5288044 Garage Slab, Porch & Patio
P5425 Government Final Design Back C

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CARPENTER 0.0 0.0
AXELSEN LABORERS 0.0 0.0
Aldave CARPENTER 5.0 41.0
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American Tradition H CARPENTER 8.0 59.0
American Tradition H LABORERS 0.0 0.0
American Tradition H SUPER - JOB 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 3.0 24.0
Enterprise Builders CEMENT FINISHER 7.0 57.0
Enterprise Builders LABORERS 1.0 4.5
Evergreene Const. LABORERS 1.0 7.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 5.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 3.0 30.0
Patterson OPERATING ENGINEER 4.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc DRY-WALL INSTALLER 4.0 32.0
Star Mountain CARPENTER 12.0 96.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 20.5
Utah Mechanical Cont PLUMBER 2.0 19.0

Total 69.0 575.0Total hours w orked to date: 75,968.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
034 JCB 6.0 2.0
039 Water Truck 0.0 18.0
051 track hoe 0.0 20.0
052 loader 0.0 10.0
063 Forklif t 8.0 8.0
066 Case Skid Loader 0.0 10.0

Total 14.0 78.0Total operating hours to date: 16,996.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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31 Aug 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 80 °F; 7 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - sheathing and trusses for #88
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #66 and #69
L&L  - rough in 75 and 76
BOWMAN'S INC - rough in #75 and 76
ENTERPRISE BUILDERS - placed garage slab for 41,and ½ of 46, and 47
NUTEK - framing 74,86,82,83, 84, 85
STAR MOUNTAIN CONSTRUCTION - installing w alk #1,2, f loor joist 14,15, w all plate 9,11
UTAH MECHANICAL CONTRACTORS - w ater piping 76,77
G&G - insulation #75
PATTERSON - see Patterson
PARSONS EVERGREENE - see PE / Juggy

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for garages 41, ½ of 46, 47

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Concrete personnel not w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 32 activities were started today:

Activity No Description
P51183 Procure Vinyl Siding - Charles
P52012 Procure Stone - Arts & Crafts
P5211044 Garage Slab, Porch & Patio
P5212042 Garage Slab, Porch & Patio
P5213044 Garage Slab, Porch & Patio
P5214042 Garage Slab, Porch & Patio
P5215044 Garage Slab, Porch & Patio
P5216042 Garage Slab, Porch & Patio
P5217044 Garage Slab, Porch & Patio
P5218042 Garage Slab, Porch & Patio
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P5219044 Garage Slab, Porch & Patio
P5220042 Garage Slab, Porch & Patio
P522044 Garage Slab, Porch & Patio
P5221042 Garage Slab, Porch & Patio
P5222044 Garage Slab, Porch & Patio
P5223044 Garage Slab, Porch & Patio
P5224042 Garage Slab, Porch & Patio
P5225042 Garage Slab, Porch & Patio
P5226044 Garage Slab, Porch & Patio
P5227044 Garage Slab, Porch & Patio
P5228042 Garage Slab, Porch & Patio
P5229042 Garage Slab, Porch & Patio
P5230044 Garage Slab, Porch & Patio
P523042 Garage Slab, Porch & Patio
P524044 Garage Slab, Porch & Patio
P525042 Garage Slab, Porch & Patio
P526042 Garage Slab, Porch & Patio
P527042 Garage Slab, Porch & Patio
P5275018 Rough HVAC
P528044 Garage Slab, Porch & Patio
P5281042 Garage Slab, Porch & Patio
P5287042 Garage Slab, Porch & Patio

The following 3 activities were finished today:
Activity No Description
P5262005 Install Sub-rough Plumbing
P5262008 Backfill
P5286042 Garage Slab, Porch & Patio

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 6.0 54.0
American Tradition H CARPENTER 7.0 48.0
American Tradition H SUPER - JOB 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 4.0 31.0
Enterprise Builders CEMENT FINISHER 10.0 72.0
Enterprise Builders LABORERS 1.0 4.5
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 4.0
Idaho Masonry Contra STONEMASON 2.0 16.0
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L&L ASSOCIATES ELECTRICIAN 2.0 20.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 4.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc DRY-WALL INSTALLER 4.0 32.0
Star Mountain CARPENTER 12.0 92.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 2.0 21.0

Total 67.0 546.5Total hours w orked to date: 76,514.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 0.0 10.0
051 track hoe 0.0 20.0
052 loader 0.0 10.0
063 Forklif t 6.0 10.0
066 Case Skid Loader 0.0 4.0

Total 6.0 64.0Total operating hours to date: 17,060.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE
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395

01 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 87 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Worked on sidng around 75-79
HUNT ELECTRIC - Worked on setting conduit for main service transformers
L&L ELECTRIC - Rough in 76
BOWMAN'S - Start rough in for 71
ENTERPRISE BUILDERS - Pour front porches on 4,5,6
IDAHO MASONRY CONTRACTORS - Pow er w ash all completed buildings 
PARSONS EVERGREENE - Move doors - reset generators and spider boxes
NUTEK - Frame w alls on 75
STAR MOUNTAIN CONSTRUCTION - Framing f loors 12,13 - w alls on 1,2,3
STANDARD DRYWALL INC - Sheet rock f ire rated w alls on 76, 64-69
UTAH MECHANICAL CONTRACTORS - Pex w ater line in building 78
PATTERSON - grading around buildings in B Loop
G&G INSULATION - f inish batts in w alls for 75

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected pour on front porches at 4,5,6

QUALITY CONTROL TESTING AND RESULTS
Slump and air tests on concrete pour from porches

REMARKS
Held QAQC meeting 

Safety Inspection / Safety Meetings:
DAILY SAFETY INPSECTIONS
Acured an open f lame permit for UMC from Base Fire Department for w elding copper pipe

PREPARATORY AND/OR INITIALS HELD TODAY
none today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 36 activities were finished today:

Activity No Description
P5210006 Spray Termite Protection
P521006 Spray Termite Protection
P5211006 Spray Termite Protection
P5212006 Spray Termite Protection
P5213006 Spray Termite Protection
P5214006 Spray Termite Protection
P5215006 Spray Termite Protection
P5216006 Spray Termite Protection
P5217006 Spray Termite Protection
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P5218006 Spray Termite Protection
P5219006 Spray Termite Protection
P5220006 Spray Termite Protection
P522006 Spray Termite Protection
P522012 Set 1st Floor Walls
P5221006 Spray Termite Protection
P5222006 Spray Termite Protection
P5223006 Spray Termite Protection
P5224006 Spray Termite Protection
P5225006 Spray Termite Protection
P5226006 Spray Termite Protection
P5227006 Spray Termite Protection
P5228006 Spray Termite Protection
P5229006 Spray Termite Protection
P5230006 Spray Termite Protection
P523006 Spray Termite Protection
P5231006 Spray Termite Protection
P5232006 Spray Termite Protection
P5233006 Spray Termite Protection
P524006 Spray Termite Protection
P525006 Spray Termite Protection
P526006 Spray Termite Protection
P527006 Spray Termite Protection
P528006 Spray Termite Protection
P5284015 Set Trusses & Sub-fascia
P5284016 Sheet Trusses
P529006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 40.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 31.0
Enterprise Builders CEMENT FINISHER 9.0 57.3
Enterprise Builders LABORERS 1.0 7.0
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 2.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 14.0
HUNT ELECTRIC ELECTRICIAN 3.0 14.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 14.0
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Idaho Masonry Contra CEMENT MASON 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Utah Mechanical Cont LABORERS 2.0 13.0
Utah Mechanical Cont PLUMBER 2.0 13.0

Total 43.0 308.8Total hours w orked to date: 76,823.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
041 Kobelco SK60 0.0 7.0
045 Backhoe 0.0 10.0
047 Gradall 544-10 0.0 8.0
048 Kobelco SK200 0.0 7.0
051 track hoe 0.0 20.0
052 loader 0.0 17.0
063 Forklif t 0.0 8.0

Total 0.0 83.0Total operating hours to date: 17,143.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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02 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on roof sheeting
AMERICAN TRADITION HOME - clean up set
BOWMAN'S - HVAC rough in for building 66
ENTERPRISE BUILDERS - Poured storm drain bases on A&B Loop
PARSONS EVERGREENE - Dust control, set pavilion iron, site clean up
NUTEK - Framing on #74
STAR MOUNTAIN CONSTRUCTION - Unloaded trusses and sheeted f loor #12

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Ryan VanBorman and Fran made mechanical inspections on 75,76,77,78

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Tim Bishop, Cal Stevens, Ryan Ockey, and Steve Scholte w ent through mechanical inspections.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Dust control and site security for the long w eekend

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 3 activities were finished today:

Activity No Description
P5275019 Rough Electrical, Cable & Phon
P5285015 Set Trusses & Sub-fascia
P5285016 Sheet Trusses

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H SUPER - JOB 6.0 48.0
Bow man's Inc SHEET METAL WORKERS 4.0 21.0
Enterprise Builders CEMENT FINISHER 5.0 22.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0

Total 18.0 121.0Total hours w orked to date: 76,944.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 12.0 4.0
045 Backhoe 2.0 6.0
063 Forklif t 2.0 6.0

Total 16.0 16.0Total operating hours to date: 17,159.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

400

06 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 89 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing #88
AMERICAN TRADITION HOMES - siding, soff it, fasica, trim #70
HUNT ELECTRIC - Excavation betw een w est loops A&B
L&L ELECTRIC - rough in building #76
BOWMAN'S - rough in building #66
ENTERPRISE BUILDERS - placed garage slab at #48,#50,#51 - prep garage 52,53,49
PARSONS EVERGREENE - f inish pavilion and w orked on site clean up
NUTEK - framing 74,84,85,86,82,83
STAR MOUNTAIN CONSTRUCTION - framing 1,2 w alls, install joist 14,13,15 and w all plates to 11
STANDARD DRYWALL INC - f ire w all #69
UMC - install w ater piping for 77
PATTERSON - back f ill garage and porches 54 to 58
RESISERV - treat 57,58,42 and retreat 31,49

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected garage slabs at 49 and 50 - okay to place
Wire being pulled up w all

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS
COE concerned about slump of concrete placed in #49.  More w ater added after slump taken.  Air entrainment w as low  - spoke to 
batch plant

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Witnessed concrete w orker not w earing gloves w hile w orking on conrete

PREPARATORY AND/OR INITIALS HELD TODAY
Insulation prep held today - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 10 activities were finished today:

Activity No Description
P5238006 Spray Termite Protection
P5240006 Spray Termite Protection
P5241006 Spray Termite Protection
P5243006 Spray Termite Protection
P5245006 Spray Termite Protection
P5247006 Spray Termite Protection
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

400

06 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5249006 Spray Termite Protection
P5251006 Spray Termite Protection
P5253006 Spray Termite Protection
P5255006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 6.0 48.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 24.0
Enterprise Builders CEMENT FINISHER 8.0 58.5
Evergreene Const. CARPENTER 2.0 16.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 23.0
HUNT ELECTRIC ELECTRICIAN 3.0 35.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 34.5
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson PIPE LAYER 2.0 22.0
Patterson OPERATING ENGINEER 2.0 22.0
Standard Dryw all Inc SUPER - JOB 1.0 10.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 1.0 10.0

Total 46.0 431.0Total hours w orked to date: 77,375.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
030 Ingersol Rollar 4.0 6.0
034 JCB 0.0 10.0
039 Water Truck 4.0 14.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 5.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0

Total 8.0 95.0Total operating hours to date: 17,254.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

400

06 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

401

07 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 91 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing #88 and #68
AMERICAN TRADITION HOMES - soff it, fascia, trim, siding #70, site lighting conduit in east loop
HUNT ELECTRIC - trenching for conduit bank at T12
L&L ELECTRIC - rough in #77 and 78 - initial inspection #75A
BOWMAN'S - rough in #66 - initial inspection #75A
ENTERPRISE BUILDERS - forming porches in east loop 74,86,87,88
PARSONS EVERGREENE - loading equipment for SLC
NUTEK - framing 82,83,86,74
STAR MOUNTAIN CONSTRUCTION - framing w alls 1,2, installing joists
STANDARD DRYWALL INC - install f irew all #70
UMC - testing w ater, gas, DWV in #75A&B, initial inspection #75A
PATTERSON - back f ill garages, porches for 54-58 and 1and 4 porches on east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Held initial inspection of 75 for plumbing , HVAC, electrical - see attached
Inspected nail pattern of f irst layer of sheetrock - okay at 64,66,67,69,70,76,78.  Minor corrections made - okay to place second layer 
- tested gas, w ater, DWV piping on #75B - all passed - see attached - tested w ater and DWV in 75A - all passed

REMARKS
Comments on initial meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Back up alarms w orking on observed vehicles

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep meeting w ith SDI - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

401

07 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 37.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 28.5
Enterprise Builders CEMENT FINISHER 8.0 68.8
Enterprise Builders LABORERS 1.0 8.3
Evergreene Const. CARPENTER 2.0 14.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. SUPER - JOB 1.0 10.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 2.0 22.0
Patterson OPERATING ENGINEER 2.0 22.0
Standard Dryw all Inc SUPER - JOB 1.0 10.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 1.0 12.0

Total 39.0 353.5Total hours w orked to date: 77,728.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 4.0 14.0
047 Gradall 544-10 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0

Total 4.0 64.0Total operating hours to date: 17,318.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

402

08 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 95 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing 88 and 68
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 70,77
HUNT ELECTRIC - trenching betw een w est loops A&B
L&L ELECTRIC - rough in 78
BOWMAN'S - rough in 75,66
ENTERPRISE BUILDERS - garage slabs for building 52 and 53, prep 1,2,31,49
IDAHO MASONRY CONTRACTORS  - pressure w ashing stone w ork
PARSONS EVERGREENE - w orked on moving concrete blankets, site clean up, change order carpentry
NUTEK - framing 74,83,86
STAR MOUNTAIN CONSTRUCTION - installing f irew all 78 and 64 through 70
UMC - Installed w ater #77
PATTERSON - backfill garages, porches , patios

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for garages 52 and 53.  Tried to place WWF from top.  Did not w ork.  Will us previous method and pull up.

QUALITY CONTROL TESTING AND RESULTS
MTI testing today for concrete - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached
Included discussion of w hat and w hen on various inspections 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Tie off ropes of checked personnel w ere correct length

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

402

08 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 40.0
Bow man's Inc SHEET METAL WORKERS 4.0 23.5
Enterprise Builders CEMENT FINISHER 8.0 86.3
Enterprise Builders LABORERS 1.0 9.0
Evergreene Const. CARPENTER 2.0 6.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. SUPER - JOB 1.0 10.5
Evergreene Const. OPERATING ENGINEER 1.0 10.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson PIPE LAYER 2.0 22.0
Patterson OPERATING ENGINEER 2.0 22.0
Standard Dryw all Inc SUPER - JOB 1.0 10.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Utah Mechanical Cont LABORERS 2.0 24.0
Utah Mechanical Cont PLUMBER 1.0 12.0

Total 39.0 365.3Total hours w orked to date: 78,094.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 4.0 14.0
047 Gradall 544-10 6.0 2.0
051 track hoe 0.0 8.0
052 loader 0.0 12.0

Total 10.0 46.0Total operating hours to date: 17,364.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

403

09 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 82 °F; 24 IN Precipitation; 38 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
A.T.H.
Siding, soff if , Fascia, Trim #70

Bow man's
Rough-in #67
 
Enterprise Builders
Storm drain tie-in w est loop B Porches east loop #88, 86
 
Idaho Masonry Contractors - Not on site
 
Parsons Evergreene
Loading equipt. to SLC
 
Nutek
framing 74, 83, 87, 86
 
Star Mountain Construction
Framing Walls #3, f loor joist #16
 
Standard Dryw all Inc
Firew alls in 64-70
 
Utah Mechanical Contractors
DWV in 64, Finish PEX 79
 
 

General Comments:
Quality Control Inspections and Results
Re-inspection of roof-nailing #84, 85- ok to dry sheet - porch not yet complete
inspect roof nailing of #68- ok to dry sheet except porch.
 
Quality Control Testing and Results
No MTI testing today
 
Remarks
COE w ants all testing data entered into QCS- not possible from Mountain Home connection.
 

Safety Inspection / Safety Meetings:
Safety Inspections/Safety Meetings
Daily Safety Inspections:
Equipment for forlif t- no safety pin on framer forklif t
 
Preparatory and/or Initials Held Today
None
 
Contractors First and/or Last Day Onsite
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

403

09 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 6.0 48.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 29.0
Enterprise Builders CEMENT FINISHER 10.0 52.3
Enterprise Builders LABORERS 1.0 6.5
Evergreene Const. CARPENTER 2.0 7.0
Evergreene Const. LABORERS 1.0 7.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
Standard Dryw all Inc SUPER - JOB 1.0 10.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 11.0 84.0
Utah Mechanical Cont LABORERS 2.0 10.0
Utah Mechanical Cont PLUMBER 1.0 5.0

Total 46.0 322.8Total hours w orked to date: 78,416.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 4.0 4.0
047 Gradall 544-10 0.0 8.0

Total 4.0 12.0Total operating hours to date: 17,376.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

404

10 Sep 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 78,416.8

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 17,376.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

406

12 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 40 °F, Max 73 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave
Roof Sheathing #88
 
A.T.H.
Installing siding, soff it, fascia, trim#70, 71- Delivery
 
Hunt Electric
Electrical testing- pow er to east loop xfmers
 
L&L Electric
Roughin #77
 
Bow man's
Roughin # 66
 
Enterprise Builders
Placed garage slab #10 and #31 formed porches 6, 7
 
Idaho Masonry Contractors - Not onsite
 
Parsons Evergreene
Spread S.O. cord, prep porches for pour
 
Nutek
Framing # 74, spread trusses 81, 87
 
Star Mountain Construction
Framing # 1, 2 porches, #3 w alls, joists on #16, 17
 
Standard Dryw all Inc.
Install # 75
 
Utah Mechanical Contractors
Piping # 79 w ater
 
C-Forbes - Not on site
 
Patterson
Backfall, Porches # 6, 7, garage/porches 59-63
 
JB's Roofing
Dry-in # 73, 65
 
Resiserve
49, 50, 51, 52
 

General Comments:
Quality Control Inspections and Results:
Inspected garage slabs for #31, 10, misc. trash enclosure
 
Quality Control Testing and Results:
MTI performed concrete testing- see attached
 
Remarks:
Discussed prototype inspection items for # 75
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

406

12 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

 

Safety Inspection / Safety Meetings:
Safety Inspections/Safety Meetings
Daily Safety Inspections
Review  Ladder safety for loading/unloading trucks
 
Preparatory and/or initials Held Today:
None
 
Contractors First And/Or Last Day Onsite:
None
 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 40.0
American Tradition H SUPER - JOB 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 4.0 26.0
Enterprise Builders LABORERS 9.0 76.3
G&G Insulation INSULATION INSTALLER 1.0 1.5
JB's Roofing ROOFER 3.0 22.5
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 14.0 112.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 1.0 10.5

Total 56.0 454.8Total hours w orked to date: 78,871.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

406

12 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

045 Backhoe 4.0 0.0
047 Gradall 544-10 6.0 2.0
051 track hoe 0.0 10.0
052 loader 0.0 16.0
063 Forklif t 0.0 8.0

Total 10.0 36.0Total operating hours to date: 17,412.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

407

13 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 73 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave
Framing pick up on # 68
 
A.T.H.
Siding, Fascia, Soff it, trim #67
 
Hunt Electric
Trench Excavation east of w est loop A for unit feeds
 
L & L Electric
Roughin #77
 
Bow man's
Roughin #67
 
Enterprise Builders - placed porches on #4 and #8
 
Idaho Masonry Builders - Not on site
 
Parsons Evergreene
Site Clean-up, moving equipment for return to SLC
 
Nutek
Framing # 86, 74, 82, 87
 
Star Mountain Construction
Framing Walls # 34, porches 1, 2, f loors 16, 17
 
Standard Dryw all Inc.
Install Dryw all # 75
 

General Comments:
General Comments:
Quality Control Inspections and Results:
Inspected porch slabs of bldg. # 4 & 8 - ok to place
 
Quality Control Testing and Results:
MTI performed concrete testing/soil testing- see attached
 
Remarks:
Discuss Wet venting and need for ASI
 

Safety Inspection / Safety Meetings:
Daily Safety Inspections:
Backup alarms w orking on observed equipment
 
Preparatory and/or Initials Held Today:
None
 
Contractors First and/or Last Day Outside:
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

407

13 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 7 activities were finished today:

Activity No Description
P5242006 Spray Termite Protection
P5244006 Spray Termite Protection
P5246006 Spray Termite Protection
P5248006 Spray Termite Protection
P5250006 Spray Termite Protection
P5252006 Spray Termite Protection
P5254006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 37.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 34.0
Enterprise Builders CEMENT FINISHER 9.0 81.0
JB's Roofing ROOFER 3.0 22.5
L&L ASSOCIATES ELECTRICIAN 4.0 38.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 18.0 144.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 24.0
Utah Mechanical Cont PLUMBER 1.0 12.0

Total 58.0 496.5Total hours w orked to date: 79,368.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 10.0
052 loader 0.0 16.0
063 Forklif t 0.0 8.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

407

13 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 0.0 34.0Total operating hours to date: 17,446.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

408

14 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 78 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave
Punch list at # 68
 
A.T.H.
Siding, fascia, trim, soff it, at # 67 and 79
 
Hunt Electric
excavation, conduit banks in w est loop A & B
 
L&L
Roughin # 77 and temp recepticles at outer loop
 
Bow man's
Roughin # 67
 
Enterprise Builders
Place porch slabs at 81, 87, 88
 
Idaho Masonry Contractors - Not on site
 
Parsons Evergreene
Moving equipment for return to SLC
 
Nutek
Framing 86, 74, 82
 
Star Mountain Construction
Framing front porch 1&2, w alls 3, f loor 17 and 18
 
Standard Dryw all Inc.
hanging dry w all # 75
 
Utah Mechanical Contractors 
Revised DWV in 75, 76, 77,- hydro test 77 and 76
 
C-Forbes - Not on site
 
Patterson
Back f ill porches, garage w est loop B- 63 to 59
 
JB's Roofing
Dry sheet # 84, 85 misc pick-up
 

General Comments:
Quality Control Inspections and Results:
Prototype inspections of 76 and 77  (electrical remains on 76) see notes
Nail inspection on roofsheating # 83- No Front porch eyebrow  and missing ridge- remainder ok to dry sheet.
 
Quality Control Testing and Results:
MTI performed concrete and soil testing-see attached
 
Remarks:
Prototype inspections- Attended by Lisa Butler and Gary Marsh- Spokane technical team.  See notes from visit.
 

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

408

14 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
Daily safety inspections:
All personel observed w ere properly tied off.
 
Preparatory and/or Initials Held Today
None
 
Contractors f irst and/or Last Day Onsite:
None
 

 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH

The following 2 activities were started today:
Activity No Description
P5242006 Spray Termite Protection
P5250009 Grade & Pour Garage Slab-on-Gr

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 37.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 27.0
Enterprise Builders CEMENT FINISHER 10.0 60.5
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. LABORERS 1.0 8.5
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
JB's Roofing ROOFER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 22.0 176.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

408

14 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont LABORERS 2.0 23.5
Utah Mechanical Cont PLUMBER 1.0 12.0

Total 67.0 530.5Total hours w orked to date: 79,898.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

045 Backhoe 6.0 2.0
047 Gradall 544-10 4.0 4.0
051 track hoe 0.0 10.0
052 loader 0.0 16.0
063 Forklif t 0.0 8.0

Total 10.0 40.0Total operating hours to date: 17,486.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

409

15 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 84 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing #68
AMERICAN TRADITION HOMES - pick up w ork, siding, soff it, fascia, trim #67 and #71
HUNT ELECTRIC - back f illed trenches betw een w est loops A&B
L&L ELECTRIC - rough in #78B
BOWMAN'S - rough in #69
ENTERPRISE BUILDERS - placed #58,57,1/2 of 56 garage slabs - formed catch curb and gutter fascia
PARSONS EVERGREENE - w orked on site clean up for air show , w orked on moving equipment, tools from trailer van
NUTEK - w orked on framing 74,86,87,82
STAR MOUNTAIN CONSTRUCTION - framing 1,2,3,17,18
STANDARD DRYWALL INC - f irew alls, scrapping outer loop w here f irew all 
UTAH MECHANICAL CONTRACTORS - w orking on prototype inspection items in 76,77 DWV in 79
PATTERSON - backfill betw een w est loop A&B, backfill front porches 9-12
JB'S ROOFING - dry in 85, pick up eye brow  roofs, drip edge on remaining 
RESISERV - f inished porch/patio/garage

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Participated in electrical prototype inspection of 76,77 and 78.  No errors or omissions noted.
Inspected sub-grade for garage slabs at 58,57,56

QUALTIY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5269042 Garage Slab, Porch & Patio

The following activity was finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

409

15 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5263006 Spray Termite Protection

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 34.0
American Tradition H SUPER - JOB 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 4.0 32.0
Enterprise Builders CEMENT FINISHER 10.0 65.5
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. LABORERS 2.0 15.0
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 3.0 22.5
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Utah Mechanical Cont LABORERS 2.0 11.0
Utah Mechanical Cont PLUMBER 1.0 5.5

Total 40.0 300.5Total hours w orked to date: 80,199.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 10.0
052 loader 0.0 16.0

Total 0.0 34.0Total operating hours to date: 17,520.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

410

16 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 80 °F; No Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ACTIVITIES PERFORMED TODAY
ALDAVE - w orked on framing, pick up in #68, #65
AMERICAN TRADITION HOMES - siding, soff it, trim, fascia #79
BOWMAN'S - rough in #69
ENTERPRISE BUILDERS - placed porches in #5, 9(1/2), 11,12
PARSONS EVERGREENE - receiving and w indow s, site clean up for air show
NUTEK - framing #74 and #86 roof
STAR MOUNTAIN CONSTRUCTION - framing roof #1, w alls 4,8, f loors 20 and 10
STANDARD DRYWALL INC - f irew all; scraping in outer loop
JB'S ROOFING - shingle #67,#72

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up on #65 framing, checked porches - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI not on site

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Water trucks running for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

410

16 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Aldave CARPENTER 4.0 37.0
American Tradition H CARPENTER 5.0 37.0
American Tradition H SUPER - JOB 1.0 32.0
Bow man's Inc SHEET METAL WORKERS 4.0 24.0
Enterprise Builders CEMENT FINISHER 10.0 51.8
Enterprise Builders LABORERS 1.0 6.0
Evergreene Const. CARPENTER 1.0 8.0
Evergreene Const. LABORERS 1.0 8.5
Evergreene Const. SUPER - JOB 1.0 8.5
Evergreene Const. OPERATING ENGINEER 1.0 8.5
JB's Roofing ROOFER 3.0 21.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Star Mountain CARPENTER 11.0 179.3
Star Mountain OPERATING ENGINEER 1.0 9.0

Total 48.0 462.5Total hours w orked to date: 80,661.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 6.0 10.0
047 Gradall 544-10 0.0 8.5
063 Forklif t 0.0 9.0

Total 6.0 27.5Total operating hours to date: 17,547.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

411

17 Sep 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 80,661.5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 17,547.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

413

19 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 80 °F; 12 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE -framing building #83 and pick up

AMERICAN TRADITION HOMES - Siding, fascia, soff it, trim #71 and #79

BOWMAN'S - Rough in #78

L&L - rough in #78

ENTERPRISE BUILDERS - place garage #42 and formed tie in of w est loop B 

PARSONS EVERGREENE - move trailer van from site - tar paper for porches

NUTEK - framing #86,82,74

STAR MOUNTAIN CONSTRUCTION - w all of 3,8; f loor joist #21,22, roof truss #1

STANDARD DRYWALL INC - f ire w alls in #1

UTAH MECHANICAL CONTRACTORS - installing DWV and w ater piping for 78 and 79

C-FORBES - installing doors for 71,72,73

PATTERSON - back f ill south pavilion w est loop

JB'S ROOFING - shingle #72

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up on prototype inspection items

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing
Concrete truck arrived w ith 6 ½" slump - truck rejected

REMARKS
OSHA visited site today - discussed trench excavation of storm drain

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Watch excavation depth - over 5' deep requires sloping or benches

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

413

19 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5268044 Garage Slab, Porch & Patio
P5281017 Rough Electrical, Cable & Phon

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 37.5
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 24.0
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders CEMENT FINISHER 9.0 56.0
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. CARPENTER 2.0 18.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
JB's Roofing ROOFER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 26.0 208.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.5
Utah Mechanical Cont PLUMBER 1.0 11.0

Total 73.0 588.0Total hours w orked to date: 81,249.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

413

19 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

051 track hoe 0.0 18.0
052 loader 0.0 18.0
063 Forklif t 0.0 8.0
067 Crane 0.0 4.0

Total 0.0 56.0Total operating hours to date: 17,603.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

414

20 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49 °F, Max 89 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS - place garage slabs 54,55 and f inished placing catch basin tie-ins

IDAHO MASONRY CONTRACTORS - w orked on stocking materials

PARSONS EVERGREENE - cut dow n rock piles by dumpsters, pull fence by connex entry area

STAR MOUNTAIN CONSTRUCTION - installing roof 1, w alls 4,5,8, f loors 21 and 22

STANDARD DRYWALL INC - f ire w alls 83,84,85

C-FORBES - installing doors 71,72,73

JB'S ROOFING - shingles 72

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection of 68 - list distributed
Review ed all prototype items in 76 prior to insulation

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Held site safety meeting - see attached
Milgard replacing dormer w indow s

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5270037 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

414

20 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 37.0
American Tradition H SUPER - JOB 2.0 15.0
Bow man's Inc SHEET METAL WORKERS 3.0 22.5
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders CEMENT FINISHER 11.0 55.5
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. CARPENTER 2.0 10.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 8.0
JB's Roofing ROOFER 3.0 22.5
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 18.0 25.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 23.5
Utah Mechanical Cont PLUMBER 1.0 12.0

Total 68.0 400.5Total hours w orked to date: 81,650.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 4.0 4.0
045 Backhoe 4.0 4.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 18.0
063 Forklif t 0.0 8.0

Total 8.0 42.0Total operating hours to date: 17,645.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

415

21 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 78 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 79 and 71

BOWMAN'S - rough in 64

L&L - rough in 79

PARSONS EVERGREENE -deliver supplies to concrete personnel, pull exterior doors, lay out basket ball court

STAR MOUNTAIN CONSTRUCTION - framing w alls 5,4,8, f loors 21 and 22

STANDARD DRYWALL INC - hanging gypson board for 76

C-FORBES -installing exterior doors for 73 and 83 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up on prototype inspection items for 76 and 77 - okay to install sheet rock on 76 and hang insulation in 27 
Prototype inspection for 78 - several items to correct
Electrical panel cannot be in f irew all - must f ire rate enclosure

QUALITY CONTROL TESTING AND RESULTS
MTI on site for testing - see attached

REMARKS
Steve Dodroe visited site - review ed electrical - noted electrical panel in f ire w all - missing light f ixtures in pantries per his remarks - 
w ill check comments in Dr. Checks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
All observed employees w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5268044 Garage Slab, Porch & Patio

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

415

21 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 5.0 37.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 22.5
C-Forbes CARPENTER 2.0 6.0
Enterprise Builders CEMENT FINISHER 7.0 52.0
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. CARPENTER 2.0 20.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
JB's Roofing ROOFER 3.0 21.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 24.0 192.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 24.0
Utah Mechanical Cont PLUMBER 1.0 12.0

Total 69.0 557.5Total hours w orked to date: 82,207.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 0.0
045 Backhoe 0.0 0.0
047 Gradall 544-10 0.0 9.0
051 track hoe 0.0 10.0
052 loader 0.0 16.0
062 roller 0.0 4.0
063 Forklif t 0.0 8.0
067 Crane 0.0 0.0

Total 0.0 47.0Total operating hours to date: 17,692.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

416

22 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 84 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim in 79 and 71

L&L ELECTRIC - rough in 79

BOWMAN'S - rough in 66

ENTERPRISE BUILDERS -  place garage slabs in 62,63, partition 38

PARSONS EVERGREENE - w orked on removing doors slabs and site clean up

NUTEK - w orked on framing porch 84 and 87

STAR MOUNTAIN CONSTRUCTION - roofing #1, w alls 4,5,8, f loor 23 and 24

STANDARD DRYWALL INC - w orked on hanging f ire w all

UTAH MECHANICAL CONTRACTORS - pressure test 78 and 79

JB'S ROOFING - shingle #72

G&G - insulate 77

IDAHO SAND AND GRAVEL - road base w est loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection on 78 prototype item, electrical panel remains.  Corrected joist in 77, baff le in 76, insulation and baff les in 75.  
Electrical panel remains in 76 also
Walk through of sheet rock in 75 and 76 - green board not installed correctly in 75

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing
Performed piping testing on 78 (w ater, DWV, gas) and 79 (w ater, DWV) - see attached

REMARKS
Held w eekly QC meeting w ith COE - see attached
COE issued email noting can not cover areas in prototype buildings until 100% complete - w ill be discussed further

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Dust is a problem in some areas - noted to superintendent

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

416

22 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 0.0 0.0
American Tradition H CARPENTER 5.0 37.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 32.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 7.0 50.0
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. CARPENTER 2.0 20.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 12.0
HUNT ELECTRIC ELECTRICIAN 3.0 18.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 18.0
Idaho Sand and Grave SUPER - JOB 2.0 14.0
Idaho Sand and Grave OPERATING ENGINEER 2.0 6.0
JB's Roofing ROOFER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 21.0 168.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 12.0
Utah Mechanical Cont PLUMBER 1.0 6.0

Total 69.0 525.0Total hours w orked to date: 82,732.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

416

22 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 4.0
041 Kobelco SK60 0.0 6.0
042 Kabota kx 121-1 0.0 6.0
045 Backhoe 0.0 0.0
047 Gradall 544-10 0.0 5.0
048 Kobelco SK200 0.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 26.0
062 roller 0.0 0.0
063 Forklif t 0.0 0.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 1.0

Total 0.0 64.0Total operating hours to date: 17,756.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

417

23 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 73 °F; No Precipitation; 39 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing punch 68,65,82,88
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #71
L&L ELECTRIC - rough in 79 and 64
BOWMAN'S - rough in 77,78,79,64,70
ENTERPRISE BUILDERS - place back patios 84,85,86
IDAHO MASONRY CONTRACTORS - install 68,67
PARSONS EVERGREENE - electrical panel f ire w all repair 64,78 and site clean up behind center units
NUTEK - framing 84,85,86,74
STAR MOUNTAIN CONSTRUCTION - framing roof 1; w all 3,4,5,7,8 ; f loor 23
JB'S ROOFING - shingle 67,72
G&G INSULATION - insulate 78 partially
IDAHO SAND AND GRAVEL - w orked on preparing w est loop road base

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up on prototype building punch list item 77,78
Inspected patio slabs prior to placement 84,85,86

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
COE  review ed asbuilt draw ings - also took level to top of building foundations on w est loop B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Found several 2 x w ith nails proturbing from them

PREPARATORY AND/ OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/ OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

417

23 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 12.0
Enterprise Builders CEMENT FINISHER 7.0 41.0
Enterprise Builders LABORERS 1.0 6.5
Evergreene Const. CARPENTER 2.0 15.5
Evergreene Const. LABORERS 2.0 16.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
G&G Insulation INSULATION INSTALLER 1.0 7.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Idaho Sand and Grave SUPER - JOB 2.0 5.0
Idaho Sand and Grave OPERATING ENGINEER 2.0 13.0
JB's Roofing ROOFER 2.0 12.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Star Mountain CARPENTER 20.0 160.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 1.0 8.0

Total 55.0 384.0Total hours w orked to date: 83,116.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 18.0 6.0
042 Kabota kx 121-1 8.0 0.0
047 Gradall 544-10 0.0 8.0
063 Forklif t 7.0 1.0
069 Skid Steer 0.0 8.0

Total 33.0 23.0Total operating hours to date: 17,779.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

418

24 Sep 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 57 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing 82,38, 88
L&L ELECTRIC - rough in #64
PARSONS EVERGREENE - carpentry in 78 and 66
NUTEK - framing 74,86,84,85

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
All tie offs okay

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 2.0 16.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

418

24 Sep 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. SUPER - JOB 1.0 5.0
Evergreene Const. OPERATING ENGINEER 1.0 5.0
L&L ASSOCIATES ELECTRICIAN 3.0 21.0

Total 11.0 81.0Total hours w orked to date: 83,197.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 24.0
045 Backhoe 0.0 8.0
047 Gradall 544-10 0.0 5.0
069 Skid Steer 0.0 8.0

Total 0.0 45.0Total operating hours to date: 17,824.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

420

26 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 80 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing punch list 88, framing 82 and 83
AMERICAN TRADITION HOMES - siding, fascia, soffit, trim #71
HUNT ELECTRIC - trenching conduit bank 9-11
L&L ELECTRIC - rough in 64; punch on 75,76,77,78
BOWMAN'S INC - rough in #70
ENTERPRISE BUILDERS - patio 86,87,82,81,88,80
IDAHO MASONRY CONTRACTORS - installing #68
PARSONS EVERGREENE - misc carpentry and site clean up
NUTEK - framing 74,86,87
STAR MOUNTAIN CONSTRUCTION - framing roof 1,3 and w alls 2-7, and floor 23
STANDARD DRYWALL INC - hanging 77
UTAH MECHANICAL CONTRACTORS - installing PEX #64
C-FORBES - w orked on hanging door 87
PATTERSON - started road crossing at old Central and Falcon
JB'S ROOFING - shingles for #72
IDAHO SAND AND GRAVEL - grading w est loop for pavement

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub grade of patios prior to placement WWF being pulled into center of slab 
Nailing inspection on roof sheathing 74,88 - corrections noted
Follow  up framing inspections for 65/68 - more items complete - noted, passed to sub

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS 
Follow  up on prototype inspection - RFI responses needed to close fire caulking of f irew all

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
From COE accident report - w ear high top leather boots to protect ankle sprains

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5270020 Install & Finish Dryw all
P5272038 Install Vinyl Siding, Soffit &
P5273019 Rough Electrical, Cable & Phon
P5275018 Rough HVAC
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

420

26 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5286017 Rough Electrical, Cable & Phon
P5288019 Rough Electrical, Cable & Phon

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 4.0 42.0
American Tradition H CARPENTER 3.0 21.0
Bow man's Inc SHEET METAL WORKERS 4.0 31.0
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders LABORERS 1.0 8.0
Enterprise Builders CEMENT FINISHER 7.0 56.5
Evergreene Const. OPERATING ENGINEER 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. LABORERS 2.0 18.0
Evergreene Const. CARPENTER 4.0 32.3
G&G Insulation INSULATION INSTALLER 1.0 5.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 3.0 36.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 36.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Idaho Sand and Grave SUPER - JOB 1.0 9.0
Idaho Sand and Grave OPERATING ENGINEER 3.0 25.5
JB's Roofing ROOFER 3.0 22.5
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson OPERATING ENGINEER 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain CARPENTER 25.0 200.0
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 3.0 33.0

Total 93.0 805.3Total hours w orked to date: 84,002.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

420

26 Sep 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

039 Parsons-Water Truck 0.0 5.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
047 Gradall 544-10 1.0 15.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
055 Grader 0.0 6.0
063 Forklift 0.0 8.0
068 140 H Blade 0.0 8.0
070 Cat Hoe 7.0 1.0

Total 8.0 93.0Total operating hours to date: 17,917.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

421

27 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 75 °F; 0.02 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing 82,83,88
AMERICAN TRADITION HOMES - w orked on siding, soffit, fascia, trim for 71,72
HUNT ELECTRIC - trench excavation behind units 54-58
L&L ELECTRIC - rough in 64
BOWMAN'S - rough in 70
ENTERPRISE BUILDERS - place patio 74, 80 , forming b-ball court and pavilion slab
IDAHO MASONRY CONTRACTORS - install 68 and prep several others
PARSONS EVERGREENE - w orked on site clean up and removed door slabs
NUTEK - framing 74,82,86,83
STAR MOUNTAIN CONSTRUCTION - framing roof 1,3, w alls 2 to 7, f loor 30
STANDARD DRYWALL INC - hanging 77,78
UTAH MECHANICAL CONTRACTORS - rough in 66,65
C-FORBES - installing door (exterior ) in 84,85,74,82
PATTERSON - storm drain crossing of falcon
G&G INSULATION - insulate 78, start 79 - okay
IDAHO SAND AND GRAVEL - prepping w est loops for asphalt paving

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected insulation in 78 - okay to hang dryw all; follow  up on additional prototype items

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached - road crossing of Falcon at 95% density

REMARKS 
Discussed recessed & surface electrical panels in garages.  Safety w as primary reason to maintain recessed panels.  There is some concern 
w ith exposed w iring in unfinished garages.  

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Held site safety meeting- see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5273039 Install Roofing
P5280019 Rough Electrical, Cable & Phon

The following 2 activities were finished today:
Activity No Description
P51174 Procure Insulation - Lloyd
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

421

27 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51175 Procure Gypsum Board - Lloyd

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 3.0 21.0
Bow man's Inc SHEET METAL WORKERS 4.0 33.5
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders LABORERS 1.0 8.0
Enterprise Builders CEMENT FINISHER 7.0 56.5
Evergreene Const. OPERATING ENGINEER 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. LABORERS 2.0 18.0
G&G Insulation INSULATION INSTALLER 1.0 5.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 23.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 34.5
HUNT ELECTRIC ELECTRICIAN 3.0 35.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Idaho Sand and Grave SUPER - JOB 1.0 8.5
Idaho Sand and Grave OPERATING ENGINEER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson OPERATING ENGINEER 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain CARPENTER 22.0 176.0
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 3.0 33.0

Total 79.0 681.5Total hours w orked to date: 84,684.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 3.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
047 Gradall 544-10 0.0 8.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

421

27 Sep 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

052 loader 0.0 10.0
055 Grader 0.0 6.0
063 Forklift 8.0 8.0
068 140 H Blade 0.0 8.0

Total 8.0 83.0Total operating hours to date: 18,000.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

422

28 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 77 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Framing 88, 82, 83
AMERICAN TRADITION HOME-  Siding, soffit, fascia, frame 71, 72
HUNT ELECTRIC-  Conduit trench excavation w est loop B # 54-58
L&L ELECTRIC-  Roughin #64
BOWMAN'S-  roughin # 70
PARSONS EVERGREENE-   Flagging at storm drain crossw ay
NUTEK-  Framing # 74, 86, 87
STAR MOUNTAIN CONSTRUCTION-  framing roof #3, w alls 2-9, f loors 30
STANDARD DRYWALL INC.-  Hanging #78
UTAH MECHANICAL CONTRACTORS- DVW,w ater, gas install #66
C-FORBES-  Installing doors #81, 87, 88, 68
PATTERSON-  storm drain crossing of Falcon
JB'S ROOFING-  shingles 72, 67
IDAHO SAND-  prepping w est loops for asphalt
RESISERVE-  Vapor barrier 29, 30

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up on Prototype issues

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density (at crossing) and concrete testing- see attached

REMARKS
Several comment about RFI response 81-84, 89, 90

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETING
No tie-off issue observed

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None  

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5272020 Install & Finish Dryw all

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

422

28 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 4.0 38.5
American Tradition H SUPER - JOB 1.0 8.0
American Tradition H CARPENTER 4.0 38.5
Bow man's Inc SHEET METAL WORKERS 4.0 33.0
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders LABORERS 1.0 8.0
Enterprise Builders CEMENT FINISHER 8.0 56.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
Idaho Sand and Grave OPERATING ENGINEER 4.0 36.0
JB's Roofing ROOFER 3.0 21.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain CARPENTER 21.0 168.0
Star Mountain LABOR-CREW SUPERVISOR 21.0 168.0
Utah Mechanical Cont LABORERS 2.0 19.5
Utah Mechanical Cont PLUMBER 3.0 34.5

Total 106.0 901.5Total hours w orked to date: 85,585.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 4.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
062 roller 0.0 3.0
063 Forklift 8.0 8.0
068 140 H Blade 0.0 6.0

Total 8.0 81.0Total operating hours to date: 18,081.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

422

28 Sep 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

423

29 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 40 °F, Max 73 °F; 0.02 IN Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing 88,82,83
AMERICAN TRADITION HOMES - siding, soffit, fascia, and trim 71 and 72
HUNT ELECTRIC - conduit trenching w est loop B behind 54,58
L&L ELECTRIC - rough in 66
BOWMAN'S - rough in 70
ENTERPRISE BUILDERS - place patios at 43,44,46,49 ( ½ of each) and pavilion east side and misc. back steps
IDAHO MASONRY CONTRACTORS - install #83
PARSONS EVERGREENE - moved site lumber, laid out jogging paths
NUTEK - framing #74,86,87,81
STAR MOUNTAIN CONSTRUCTION - framing roof #5, w alls, 2 through 9, f loors #30
STANDARD DRYWALL - w orked on hanging #78
UTAH MECHANICAL CONTRACTORS - piping in #66, test #64 and #65
PATTERSON - installing crossing new  storm drain box and prep for curb/gutter
JB'S ROOFING - shingles #67
IDAHO SAND AND GRAVEL - prep w est loops roadw ays for asphalt

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspections on road crossing
Inspected patio sub-grade 43,44,46,49

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil testing - see attached 
Performed pressure tests on gas, w ater and DWV and #64 and #65 - see attached

REMARKS
Laid out paths in east loop play yard area
Received memo on storm drain at Central Falcon
COE defined new  curb and gutter to tie new  and existing
Held w eekly QC meeting w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Observed personnel w orking concrete w earing PPE
Water trucks operating for dust control

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 9 activities were started today:

Activity No Description
P511170 Final Road Grading, Base
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE
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423

29 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51173 Procure Vinyl Siding - Lloyd
P51183 Procure Vinyl Siding - Charles
P51855 Chlordane Handling #4271
P52012 Procure Stone - Arts & Crafts
P5274040 Install Vinyl Siding, Soffit &
P5283037 Install Roofing
P5284019 Rough Electrical, Cable & Phon
P5287015 Rough Plumbing

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 3.0 27.0
American Tradition H SUPER - JOB 2.0 15.5
American Tradition H CARPENTER 6.0 44.0
Bow man's Inc SHEET METAL WORKERS 4.0 32.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Enterprise Builders CEMENT FINISHER 8.0 63.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
Evergreene Const. SUPER - JOB 0.0 0.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 10.5
HUNT ELECTRIC ELECTRICIAN 3.0 16.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 16.5
Idaho Masonry Contra CEMENT MASON 5.0 40.0
Idaho Sand and Grave SUPER - JOB 1.0 9.0
Idaho Sand and Grave OPERATING ENGINEER 5.0 53.5
JB's Roofing ROOFER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 2.0 20.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Star Mountain CARPENTER 22.0 176.0
Trenching Services LABORERS 1.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

423

29 Sep 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Trenching Services OPERATING ENGINEER 1.0 5.0
Utah Mechanical Cont LABORERS 2.0 17.0
Utah Mechanical Cont PLUMBER 2.0 17.0

Total 86.0 683.5Total hours w orked to date: 86,269.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

010 JD Scraper 0.0 4.0
039 Parsons-Water Truck 11.0 7.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
045 Parsons-Backhoe 0.0 0.0
047 Gradall 544-10 4.0 4.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
055 Grader 0.0 0.0
059 Tesmec Trencher 1.0 5.0
062 roller 0.0 6.0
063 Forklift 10.0 18.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 8.5
069 Skid Steer 0.0 0.0

Total 26.0 102.5Total operating hours to date: 18,184.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

424

30 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 82 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing for 82 and 83
AMERICAN TRADITION HOMES - siding, soffit fascia trim 71 and 72
L&L ELECTRIC - rough in #66
ENTERPRISE BUILDERS - place patios at 49 (1/2), 50,51
IDAHO MASONRY CONTRACTORS - stone on #83
PARSONS EVERGREENE - w orked on site clean up
NUTEK - framing 74 and 84
STAR MOUNTAIN CONSTRUCTION - framing 1,3,5 roofs, w alls 2,4,6-9,11, f loor 25
PATTERSON - cut jogging at Pavillion, grade at 75-77
IDAHO SAND AND GRAVEL - Prep w est loops for asphalt
G&G INSULATION - f inish #77, start #64
TRENCHING SERVICE - trenching storm drain ditch along old Central

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection on #73 and #85 - deficiencies to be corrected inspected subgrade for patios 49(1/2), 50,51
4 - w ay inspection of #79- minor corrections made - no specif ic list made - okay to insulate
Performed pre-prototype inspection of vinyl siding for 76 and 77

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Performed nailing and sheet rock inspection of 75 - all green board not installed as agreed - screw  install okay to tape w hen green board 
inspected- inspected #76 several pieces of insulation and sheet rock removed for electrical f ire stopping.  Green board is okay. Screw  
inspection okay to tape w hen removed

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Dust control truck operating

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 14 activities were started today:

Activity No Description
P511055 Install Site Lighting
P511165 Form & Pour Sidw alks
P5271022 Install & Finish Dryw all
P5272015 Rough Plumbing
P5272016 Rough HVAC
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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424

30 Sep 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5273022 Install & Finish Dryw all
P5274019 Rough Electrical, Cable & Phon
P5274039 Install Roofing
P5282017 Rough Electrical, Cable & Phon
P5283017 Rough Electrical, Cable & Phon
P5284022 Install & Finish Dryw all
P5285022 Install & Finish Dryw all
P5285039 Install Roofing
P5287017 Rough Electrical, Cable & Phon

The following 14 activities were finished today:
Activity No Description
P511130 Install Storm Drains
P5274014 Set 2nd Floor w alls
P5275017 Rough Plumbing
P5275018 Rough HVAC
P5275019 Rough Electrical, Cable & Phon
P5276015 Rough Plumbing
P5276016 Rough HVAC
P5277018 Rough HVAC
P5279018 Rough HVAC
P5281042 Install Porch & Patio
P5282013 Set Trusses & Sub-fascia
P5283013 Set Trusses & Sub-fascia
P5286013 Set Trusses & Sub-fascia
P5288015 Set Trusses & Sub-fascia

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Aldave CARPENTER 6.0 58.0
American Tradition H SUPER - JOB 1.0 8.0
American Tradition H CARPENTER 2.0 16.0
Enterprise Builders CEMENT FINISHER 6.0 42.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 5.0 30.0
Idaho Sand and Grave SUPER - JOB 1.0 8.0
Idaho Sand and Grave LABORERS 2.0 13.0
Idaho Sand and Grave OPERATING ENGINEER 3.0 11.0
L&L ASSOCIATES ELECTRICIAN 4.0 31.0
Patterson OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 2.0 20.0
Star Mountain OPERATING ENGINEER 1.0 8.0
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Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Star Mountain CARPENTER 22.0 176.0
Trenching Services LABORERS 1.0 10.0
Trenching Services OPERATING ENGINEER 1.0 10.0
Valley View  Exterior CARPENTER 3.0 21.0

Total 65.0 506.5Total hours w orked to date: 86,775.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 20.0
052 loader 0.0 20.0
059 Tesmec Trencher 0.0 4.0
063 Forklift 0.0 8.0

Total 0.0 52.0Total operating hours to date: 18,236.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

425

01 Oct 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 82 °F; No Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Framing #82 and #83
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 71 and 72
PARSONS EVERGREENE -f ill holes in road
NUTEK - framing 81,87,74
STAR MOUNTAIN CONSTRUCTION - framing #6 roof , #5-#11 w alls
TS CONCRETE - construct expansion joints in gutter

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY
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01 Oct 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Aldave CARPENTER 2.0 11.0
American Tradition H CARPENTER 1.0 6.0
American Tradition H SUPER - JOB 1.0 6.0
Star Mountain CARPENTER 10.0 65.0

Total 14.0 88.0Total hours w orked to date: 86,863.8

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 18,236.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

427

03 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 59 °F; 0.1 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Worked on framing #80
AMERICAN TRADITION HOMES - pick up #77, siding, soff it, fascia, trim 71 and 72
HUNT ELECTRIC - conduit trenching - center loop B w est side
L&L ELECTRIC - rough in 66
BOWMAN'S - pick up 79,64,65,66,68
ENTERPRISE BUILDERS - forming gutter at Falcon/Central intersection
PARSONS EVERGREENE - removed w ater from installed f loor and picked up items 76 and 79
NUTEK - framing 74,87,81
STAR MOUNTAIN CONSTRUCTION - installing trusses for 6, pick up for #1, w alls for 6-11, and f loor for 29
STANDARD DRYWALL INC - hanging #79
UTAH MECHANICAL CONTRACTORS - rough in #66
PATTERSON - setting curb box at storm drain Falcon / Central rough grading for jogging paths in East Loop
JB'S ROOFING - shingle #67
IDAHO SAND AND GRAVEL - prepping w est loops for asphalt
G&G INSULATION - insulation for #64
PIONEER LANDSCAPE - repair damage sprinkler lines at phase 4
TRENCHING SERVICES - storm drain trench

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Pre prototype inspection for 78 vinyl siding - follow  up inspection (framing) #65,#68 - ready for rough in

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS 
Removed w ater from installed f loors

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues - very muddy in some locations

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P51183 Procure Vinyl Siding - Charles
P52012 Procure Stone - Arts & Crafts
P5274016 Sheet Trusses
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P5275018 Rough HVAC
P5281014 Sheet Trusses

The following 4 activities were finished today:
Activity No Description
P5285015 Set Trusses & Sub-fascia
P5285016 Sheet Trusses
P5287013 Set Trusses & Sub-fascia
P5287014 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 3.0 26.0
American Tradition H CARPENTER 6.0 46.0
American Tradition H SUPER - JOB 2.0 15.5
Bow man's Inc SHEET METAL WORKERS 3.0 22.5
Enterprise Builders CEMENT FINISHER 7.0 46.5
Enterprise Builders LABORERS 1.0 8.5
Evergreene Const. CARPENTER 2.0 17.5
Evergreene Const. LABORERS 2.0 10.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
G&G Insulation INSULATION INSTALLER 1.0 4.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 34.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 2.0 8.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.5
Pioneer Landscape OPERATING ENGINEER 1.0 2.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
Star Mountain CARPENTER 22.0 176.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Star Mountain LABOR-CREW SUPERVISOR 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 3.0 24.5

Total 81.0 645.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

427

03 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total hours w orked to date: 87,509.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 8.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
047 Gradall 544-10 3.5 4.5
048 Kobelco SK200 0.0 10.0
052 loader 0.0 26.0
069 Skid Steer 1.5 1.0

Total 5.0 69.5Total operating hours to date: 18,305.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

428

04 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 59 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing #88
AMERICAN TRADITION HOMES - pick up 77,78; siding; soff it; fascia; trim 71,72
HUNT ELECTRIC - light bases east loop
L&L ELECTRIC - rough in #66
BOWMAN'S - rough in #67
ENTERPRISE BUILDERS - placed basket ball court slab - form curb and gutter at storm drain
IDAHO MASONRY CONTRACTORS - Stove 83, prepped and several others
PARSONS EVERGREENE - remove w ater from floors
NUTEK - framing 74,86,81,87
STAR MOUNTAIN CONSTRUCTION - framing 1-13 w alls ; roofs ; f loors 29,25
STANDARD DRYWALL INC - taping #75, hanging #79
UMC - rough in 68,67
PATTERSON - Rough grade east loop 77-79
IDAHO SAND AND GRAVEL - prep w est loops for asphalt

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspections on Prototype and pre-insulation issues 78 and 79 and building 64 and 66

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Discussed vinyl soff it w ith COE.  We feel it w as agreed to use this material during contract negotiations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5287014 Sheet Trusses

The following 37 activities were finished today:
Activity No Description
P5210006 Spray Termite Protection
P5210009 Grade & Pour Garage Slab-on-Gr
P521006 Spray Termite Protection
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

428

04 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5211006 Spray Termite Protection
P5212006 Spray Termite Protection
P5213006 Spray Termite Protection
P5214006 Spray Termite Protection
P5215006 Spray Termite Protection
P5216006 Spray Termite Protection
P5217006 Spray Termite Protection
P5218006 Spray Termite Protection
P5219006 Spray Termite Protection
P5220006 Spray Termite Protection
P522006 Spray Termite Protection
P522012 Set 1st Floor Walls
P5221006 Spray Termite Protection
P5222006 Spray Termite Protection
P5223006 Spray Termite Protection
P5224006 Spray Termite Protection
P5225006 Spray Termite Protection
P5226006 Spray Termite Protection
P5227006 Spray Termite Protection
P5228006 Spray Termite Protection
P5229006 Spray Termite Protection
P5230006 Spray Termite Protection
P523006 Spray Termite Protection
P5231006 Spray Termite Protection
P5232006 Spray Termite Protection
P5233006 Spray Termite Protection
P524006 Spray Termite Protection
P525006 Spray Termite Protection
P526006 Spray Termite Protection
P527006 Spray Termite Protection
P528006 Spray Termite Protection
P5284015 Set Trusses & Sub-fascia
P5284016 Sheet Trusses
P529006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Aldave CARPENTER 3.0 31.5
Aldave LABORERS 2.0 16.0
American Tradition H CARPENTER 3.0 21.0
Bow man's Inc SHEET METAL WORKERS 5.0 40.0
Enterprise Builders CEMENT FINISHER 12.0 48.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

428

04 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Enterprise Builders LABORERS 2.0 8.0
Evergreene Const. CARPENTER 2.0 17.5
Evergreene Const. LABORERS 1.0 8.5
Evergreene Const. SUPER - JOB 1.0 8.5
Evergreene Const. OPERATING ENGINEER 1.0 8.5
G&G Insulation INSULATION INSTALLER 1.0 3.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 3.0 19.5
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Star Mountain CARPENTER 24.0 179.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Trenching Services LABORERS 1.0 10.5
Trenching Services OPERATING ENGINEER 1.0 10.5
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 3.0 34.5

Total 84.0 631.5Total hours w orked to date: 88,140.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 16.0 0.0
047 Gradall 544-10 6.0 2.0
059 Tesmec Trencher 0.0 10.5
063 Forklif t 2.0 22.0

Total 24.0 34.5Total operating hours to date: 18,340.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

429

05 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 60 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing 88
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #73
HUNT ELECTRIC - installing light pole bases / conduit in east loop
L&L ELECTRIC - rough in #65
BOWMAN'S INC - rough in #64 missing pieces, #66
ENTERPRISE BUILDERS - curb and gutter at storm crossing - place patios at 57,58,59,60
IDAHO MASONRY CONTRACTORS - installing #54
PARSONS EVERGREENE - doors and heaters in 75,76,77,79 , w orked on site clean up
NUTEK - framing #74
STAR MOUNTIAN - framing 1-30
STANDARD DRYWALL INC - hanging 79, taping 75
UTAH MECHANICAL CONTRACTORS - piping #68
PATTERSON - rough grade 77 to 79 back yards
JB'S ROOFING - shingle 71 and 73
TRENCHING SERVICES - storm drain trench to MH 31 to East Mellen, new  drain 
IDAHO SAND AND GRAVEL - prep for asphalt on w est loops

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Checked temperature inside of 75 and 76 betw een 10-11am - temperature w as low .  Portable heaters w ere placed.  Temperature at 
4pm in #75 w as above 60 degrees; temperature in #76 w as 49 degrees or above.  Doors placed w indow s closed.
CO monitoring w ill begin.

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
COE noted building 75 w as not at 50 degrees F- stop taping operations
COE has not off icially inspected sheetrock installation in 75 and 76 prototype units as they feel w e have covered deficient w ork.  All 
"deficiencies" have been corrected physically or w ith RFI responses.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Keep animals aw ay from trenching operations

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

429

05 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5275019 Rough Electrical, Cable & Phon

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 4.0 40.5
American Tradition H CARPENTER 7.0 51.5
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 33.0
Enterprise Builders CEMENT FINISHER 9.0 120.0
Enterprise Builders LABORERS 3.0 18.5
Evergreene Const. CARPENTER 2.0 7.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 10.5
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 5.0
Star Mountain CARPENTER 21.0 166.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Star Mountain LABOR-CREW SUPERVISOR 0.0 0.0
Trenching Services LABORERS 1.0 11.0
Trenching Services OPERATING ENGINEER 1.0 11.0
Utah Mechanical Cont LABORERS 2.0 23.0
Utah Mechanical Cont PLUMBER 3.0 34.5

Total 80.0 703.0Total hours w orked to date: 88,843.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
010 JD Scraper 0.0 0.0
039 Water Truck 16.0 5.0
041 Kobelco SK60 0.0 0.0
042 Kabota kx 121-1 0.0 0.0
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045 Backhoe 0.0 0.0
047 Gradall 544-10 6.0 2.0
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 20.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklif t 4.0 4.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 0.0

Total 26.0 41.0Total operating hours to date: 18,381.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

430

06 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 69 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing 88
AMERICAN TRADITION HOMES - columns front on units 76,77,78; installing siding, soff it, fascia and trim on 73
HUNT ELECTRIC - Installing conduit and light bases for the east loop
L&L ELECTRIC - rough in 65
BOWMAN'S - Install drops in 66
ENTERPRISE BUILDERS - placing patios 56,60,61, and trash enclosure
IDAHO MASONRY CONTRACTORS - install #85
PARSONS EVERGREENE - w orked on installing temporary doors and heaters
NUTEK - framing 74,86
STAR MOUNTAIN CONSTRUCTION - w orked on framing
UTAH MECHANICAL CONTRACTORS - testing 66,67 and plumbing 68
PATTERSON - Prep sidew alk at Falcon crossing, rough grade behind 64 to 70, w ater line crossing foam
JB'S ROOFING - shingles #73
TRENCHING SERVICES - storm drain trenching

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Piping pressure test #66 -okay all systems
Piping pressure test #67 - okay all systems
COE did not show  up - notify 24 hours in advance
Okay to hang ceiling 64 - f ire caulking at panel complete
Inspected screw  of 77 - okay to tape

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Very w indy - be careful on siding installation

PREPARATORY AND/OR INTITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

430

06 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Enterprise Builders CEMENT FINISHER 7.0 47.8
Enterprise Builders LABORERS 2.0 16.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 3.0 19.5
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 5.0 4.5
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain CARPENTER 21.0 168.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Trenching Services LABORERS 1.0 10.5
Trenching Services OPERATING ENGINEER 1.0 10.5
Utah Mechanical Cont LABORERS 2.0 12.0
Utah Mechanical Cont PLUMBER 3.0 19.5
Valley View  Exterior CARPENTER 4.0 32.0

Total 78.0 583.3Total hours w orked to date: 89,427.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 0.0 5.0
047 Gradall 544-10 6.0 2.0
052 loader 0.0 10.0
059 Tesmec Trencher 0.0 8.0
063 Forklif t 6.0 2.0
069 Skid Steer 0.0 10.0

Total 12.0 47.0Total operating hours to date: 18,428.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

431

07 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 71 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE     framing #88
 
AMERICAN TRADITION HOMES     Front columns 77-79, siding soff it, fascia, trim on #73
 
HUNT ELECTRIC     not on site
 
L&L ELECTRIC     roughin #65
 
BOWMAN'S     Rough in #66, 67
 
ENTERPRISE BUILDERS     place porch #14, 15, 16; sidew alk at crossing
 
IDAHO MASONRY CONTRACTORS     Install 85, prep several others
 
PARSONS EVERGREENE     site clean up
 
NUTEK     framing #74
 
STAR MOUNTAIN CONSTRUCTION     Framing #1- 30
 
STANDARD DRYWALL INC     Taping #75, 76
 
UTAH MECHANICAL CONTRACTORS     not on site
 
PATTERSON     not on site
 
JB'S ROOFING     not on site
 
TRENCHING SERVICES     Final pass on storm drain trench
 
IDAHO SAND     prepping east loop paths for paving
 

General Comments:
A.  QUALITY CONTROL INSPECTIONS AND RESULTS:
Prototype inspection for vinyl and stone- see attached
Inspected #14, 15 and 16 front porches- ok to place
B.  QUALITY CONTOL TESTING AND RESULTS:
MTI performed concrete testing- see attached
C.  REMARKS:
Very detailed and "picky" comments on vinyl siding and stone w ork.  Found it interesting that COE w anted items "better" than 
customer w anted.  Base f ield inspector and housing inspector both accomanied me and COE QA rep on inspection.
 

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
DAILY SAFETY INSPECTIONS:
No safety issues notes
 
PREPARATORY AND/OR INITIALS HELD TODAY:
None
 
CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

431

07 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 20 activities were finished today:

Activity No Description
P5238006 Spray Termite Protection
P5240006 Spray Termite Protection
P5241006 Spray Termite Protection
P5242006 Spray Termite Protection
P5243006 Spray Termite Protection
P5244006 Spray Termite Protection
P5245006 Spray Termite Protection
P5246006 Spray Termite Protection
P5247006 Spray Termite Protection
P5248006 Spray Termite Protection
P5249006 Spray Termite Protection
P5250006 Spray Termite Protection
P5251006 Spray Termite Protection
P5252006 Spray Termite Protection
P5253006 Spray Termite Protection
P5254006 Spray Termite Protection
P5255006 Spray Termite Protection
P5256006 Spray Termite Protection
P5257006 Spray Termite Protection
P5258006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 4.0 40.0
American Tradition H CARPENTER 2.0 16.0
American Tradition H SUPER - JOB 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 30.5
Enterprise Builders CEMENT FINISHER 7.0 46.0
Enterprise Builders LABORERS 2.0 14.5
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 3.0 19.5
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain CARPENTER 21.0 84.0
Star Mountain OPERATING ENGINEER 2.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 1.0 4.0
Valley View  Exterior CARPENTER 6.0 48.0

Total 69.0 438.5Total hours w orked to date: 89,865.5

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 18,428.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

432

08 Oct 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 50 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE     framing #88 pick-up
 
AMERICAN TRADITION HOMES  Not on site
 
HUNT ELECTRIC     Roughin # 67
 
BOWMAN'S     Not on site
 
ENTERPRISE BUILDERS     Not on site
 
IDAHO MASONRY CONTRACTORS     Not on site
 
PARSONS EVERGREENE     Trailer skirt, sw eep w ater from floors
 
NUTEK     framing # 74, 85
 
STAR MOUNTAIN CONSTRUCTION     mech repairs of saw
 
STANDARD DRYWALL INC     taping # 75, 76
 
UTAH MECHANICAL CONTRACTORS     Not on site
 
C-FORBES-      Not on site
 
PATTERSON     Not on site
 
JB'S ROOFING     Not on site

General Comments:
A.  QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspection # 88- corrections distributed
Checked heat in bldg 75 thru 79
 
B.  QUALITY CONTROL TESTING AND RESULTS
none
 
C.  REMARKS:
Pow er off in Phase 5 east.  Base CE says is short after sw itch, Bott to review  monday morning
Total 19 people on site, some left by noon

Safety Inspection / Safety Meetings:
3.  SAFETY INSPECTIONS/SAFETY MEETINGS
DAILY SAFETY INSPECTIONS:
No safety issues
 
4.  PREPARATORY AND/OR INITIALS HELD TODAY:
none
 
5.  CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
none

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

432

08 Oct 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 3.0
American Tradition H SUPER - JOB 1.0 3.0
Evergreene Const. OPERATING ENGINEER 1.0 8.5
L&L ASSOCIATES ELECTRICIAN 1.0 8.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0

Total 6.0 38.5Total hours w orked to date: 89,904.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 7.0 1.0
062 roller 0.0 4.0

Total 7.0 5.0Total operating hours to date: 18,433.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

434

10 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 50 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE     Framing #82
 
AMERICAN TRADITION HOMES     Siding, Fascia, Suff it, Trim 73, columns 64, 66
 
HUNT ELECTRIC     Placing concrete in light pole bases east loop
 
L&L ELECTRIC     Roughin #67
 
BOWMAN'S     Rough in # 68-70
 
ENTERPRISE BUILDERS     Forming porches on Loop A w est loop
 
IDAHO MASONRY CONTRACTORS     installing 74
 
PARSONS EVERGREENE     Assist fence relocation for paving
 
NUTEK     Punch list # 84, framing # 74
 
STAR MOUNTAIN CONSTRUCTION     framing 1 - 30
 
STANDARD DRYWALL INC     taping # 75, 76
 
UTAH MECHANICAL CONTRACTORS     Plumbing # 68
 
C-FORBES     Not on site
 
PATTERSON     Prep low  area of east loop jogging path
 
JB'S ROOFING     # 71, 68
 
IDAHO SAND     Paving paths- east loop
 
G&G INSULATION     Install 65, 66

General Comments:
A.  QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspection # 84; monitoring asphalt placement on jogging paths east loop.  Distributed prototype inspections of vinyl and 
siding.
 
B.  QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing on east loop jogging paths.  Monitored asphalt placement
 
C.  REMARKS:
Paths are installed at 7' w ide per draw ing
 

Safety Inspection / Safety Meetings:
3.  SAFETY INSPECTIONS/SAFETY MEETINGS
DAILY SAFETY INSPECTIONS
No safety issues
 
4.  PREPARATORY AND/OR INITIALS HELD TODAY:
Held preparatory meeting w ith landscape contractor-  see attached
 
5.  CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

434

10 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5242006 Spray Termite Protection

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 0.0 0.0
American Tradition H CARPENTER 2.0 16.0
American Tradition H SUPER - JOB 1.0 4.0
Bow man's Inc SHEET METAL WORKERS 5.0 33.5
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 6.0 34.0
Enterprise Builders LABORERS 1.0 3.5
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain CARPENTER 22.0 174.0
Star Mountain SUPER - JOB 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

434

10 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 6.0 45.0

Total 72.0 559.0Total hours w orked to date: 90,463.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

010 JD Scraper 0.0 0.0
039 Water Truck 8.0 0.0
041 Kobelco SK60 0.0 0.0
042 Kabota kx 121-1 0.0 0.0
045 Backhoe 0.0 0.0
047 Gradall 544-10 0.0 8.0
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklif t 0.0 8.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 0.0

Total 8.0 16.0Total operating hours to date: 18,449.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

435

11 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 60 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave     Framing #82
 
American Tradition Homes     Siding, soff it, facia, trim #73
 
Hunt Electric     Dug light bases east side and backfill
 
L&L Electric     Roughin #67
 
Bow mans     line sets 69 & 70
 
Enterprise Builders     Patio #32, 52(bue 1/2), 51, 10, 19
 
Idaho Masonry Contractors     Installing 74, prep 88
 
Parsons Evergreene     Fence revised at w est loop A entrance
 
Nutek     Punch List #85
 
Star Mountain Construction     Framing #1-30
 
Standard Dryw all Inc.  Taping 76,  77;  texture 75
 
Utah Mechanical Contractors     #69 plumbing
 
C-Forbes     Not on site
 
Patterson     top soil behind #64-70; Prep road crossing
 
JB's Roofing     #71, 68 shingles
 
G&G Insulation     #65
 
Idaho Sand     Paving w est loop B
 
Pioneer Landscape     Main line irrigation
 

General Comments:
A.  QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected Asphalt placement-OK- looks good
Inspected insulation in #66- OK 
Verif ied 88 is complete, ready for dryin and roughin
 
B.  QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing and asphalt testing
 
C.  REMARKS:
w /COE took sample of dryw all texture to base CE- approved sample given- w ill be kept for a w hile
 
East loop has been w ithout pow er for 2 days.  Base says it is an internal problem-all sw itches and equipment test correctly.  Are 
using generators to keep activites going
 

Safety Inspection / Safety Meetings:
3.  SAFETY INSPECTIONS/SAFETY MEETINGS
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

435

11 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

     DAILY SAFETY INSPECTIONS:
Held site safety meeting- see attached
Electrician doing backfill w earing instep protectors
 
4.  PREPARATORY AND/OR INITIALS HELD TODAY:
none
 
5.  CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
none

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 3.0 27.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 5.0 34.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 5.0 36.0
Enterprise Builders LABORERS 1.0 7.8
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
G&G Insulation INSULATION INSTALLER 1.0 7.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
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11 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain CARPENTER 15.0 120.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 6.0 48.0

Total 65.0 527.8Total hours w orked to date: 90,990.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
010 JD Scraper 0.0 0.0
039 Water Truck 0.0 10.0
041 Kobelco SK60 0.0 0.0
042 Kabota kx 121-1 0.0 0.0
045 Backhoe 0.0 0.0
047 Gradall 544-10 5.0 3.0
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklif t 0.0 16.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 10.0

Total 5.0 69.0Total operating hours to date: 18,518.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

436

12 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 66 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE     Framing # 82
 
AMERICAN TRADITION HOMES     siding, soff it, fascia, trim # 73
 
HUNT ELECTRIC     light pole bases east
 
BOWMAN'S     Drops
 
IDAHO MASONRY CONTRACTORS     Stone
 
PARSONS EVERGREENE     
 
NUTEK     Framing
 
STAR MOUNTAIN CONSTRUCTION     Framing # 1-30
 
STANDARD DRYWALL INC.     Hanging 64, taping 77, 78
 
UTAH MECHANICAL CONTRACTORS     Plumbing 69
 
C-FORBES     Installing doors
 
PATTERSON     Topsoil at 64- 70    Drivew ay Prep @ 77, 78
 
JB'S ROOFING     # 73
 
G&G INSULATION     Insulate # 65
 
PIONEER     Common area irrigation
 
IDAHO SAND     Paving West Loop A

General Comments:
A.  QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected nailing pattern roof #1
monitered asphalt paving placement
Inspected insulation # 65- ok to sheetrock
 
B.  QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing
 
C.  REMARKS:
Discusssed core drill locations w / COE

Safety Inspection / Safety Meetings:
3.  SAFETY INSPECTIONS/SAFETY MEETINGS
DAILY SAFETY INSPECTIONS:
no safety issues
 
4.  PREPARATORY AND/OR INITIALS HELD TODAY:
None
 
5.  CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

436

12 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 0.0 0.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 5.0 29.5
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders CEMENT FINISHER 8.0 48.0
Enterprise Builders LABORERS 2.0 8.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. SUPER - JOB 0.0 0.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 7.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 11.5
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain CARPENTER 26.0 206.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Star Mountain LABOR-CREW SUPERVISOR 0.0 0.0
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
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Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 5.0 35.0

Total 92.0 721.5Total hours w orked to date: 91,712.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
010 JD Scraper 0.0 0.0
039 Water Truck 0.0 10.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
045 Backhoe 0.0 0.0
047 Gradall 544-10 0.0 0.0
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklif t 4.0 20.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 10.0
071 Dingo 0.0 7.5

Total 4.0 91.5Total operating hours to date: 18,609.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

437

13 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 66 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - roof on 80 and punch list for 86
AMERICAN TRADITION HOMES - siding on 84
HUNT ELECTRIC - light poles at east loop - fencing at conduits
L&L ELECTRIC - rough electric in 67
BOWMAN'S - punch in 66 and 67
ENTERPRISE BUILDERS - formed drives and sidew alks to buildings 77 through 65
IDAHO MASONRY CONTRACTORS - w orked on 88B
PARSONS EVERGREENE - cleaned up site - w orked on QC tasks
NUTEK - punch list on 74
STAR MOUNTAIN CONSTRUCTION - roof on six w alls 11-13 f loor on 23
STANDARD DRYWALL INC - texture prep in 75, hang in 64/65, taping in 77
UMC - rough plumb in 69/70
PATTERSON - grade drivew ays 77-69 / storm drain on Central
JB'S ROOFING - roofing on 73 and 68
IDAHO SAND AND GRAVEL - pavement at Loop A and patch at Central jogging patch
PIONEER LANDSCAPE - irrigation behind 75

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed depths of drivew ays/ sidew alks at 77-64
Review ed temp and compaction procedures for asphalt placement

QUALITY CONTROL TESTING AND RESULTS
MTI tested asphalt and compaction - pass on all tests

REMARKS
No COE reps on site today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Parsons safety inspector came on site for review  and found no deficiencies

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 0.0 0.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 5.0 27.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 7.0 37.0
Enterprise Builders LABORERS 1.0 6.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. SUPER - JOB 0.0 0.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
G&G Insulation INSULATION INSTALLER 1.0 9.5
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 4.0 28.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 21.0 168.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 12.0
Star Mountain LABOR-CREW SUPERVISOR 0.0 0.0
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 4.0 25.5

Total 56.0 413.0Total hours w orked to date: 92,125.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
010 JD Scraper 0.0 0.0
039 Water Truck 0.0 10.0
041 Kobelco SK60 0.0 0.0
042 Kabota kx 121-1 0.0 0.0
045 Backhoe 0.0 0.0
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13 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

047 Gradall 544-10 0.0 0.0
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklif t 0.0 20.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 10.0

Total 0.0 64.0Total operating hours to date: 18,673.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

438

14 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 87 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Roof on 80
AMERICAN TRADITION HOMES-  siding 84, 73
L&L ELECTRIC-  68-69
BOWMAN'S-  67-68-69 Punch
ENTERPRISE BUILDERS-  Poured drive's and Walks on 77-78
IDAHO MASONRY CONTRACTORS-  88 stone w ork
PARSONS EVERGREENE-  taped thresholds, protected doors, w indow s, get dust control/Tree preservation
NUTEK-  not on site
STAR MOUNTAIN CONSTRUCTION-  Porch 2, Shear 10 & 9 w all, f loor 13, 14, 15  roof, sheathing 4
STANDARD DRYWALL INC.-  delivered sheet rock to 65
UTAH MECHANICAL CONTRACTORS-  Rough in 69
C-FORBES-  could not w ork due to material not on site
JB'S ROOFING-  Roofing 65-73-assorted drying repair
IDAHO SAND.-  no w ork/mix plant broken

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Revised general framing and roofing

QUALITY CONTROL TESTING AND RESULTS:
Cores taking on w est B loop

REMARKS
COE stopped coring procedure due to NOT having w alked the loop to direct w here they w ant the cores taken

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Revised roofers for proper harness fitting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ON SITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P511670 Final Road Grading, Base
P523034 Dry-in & Flash Roof
P524036 Install Exterior Doors & Windo
P5254009 Grade & Pour Garage Slab-on-Gr
P5271021 Install Wall Insulation
P5284018 Rough HVAC

The following 7 activities were finished today:
Activity No Description
P5214042 Install Porch & Patio
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14 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P522037 Dry-in & Flash Roof
P5224042 Install Porch & Patio
P5260004 Form & Pour Foundations
P5267019 Install Wall Insulation
P5268021 Install Wall Insulation
P5271021 Install Wall Insulation

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 3.0 13.5
American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 3.0 14.0
Enterprise Builders LABORERS 1.0 7.5
Enterprise Builders CEMENT FINISHER 9.0 41.5
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain CARPENTER 24.0 192.0
Valley View  Exterior CARPENTER 5.0 35.0

Total 51.0 350.5Total hours w orked to date: 92,475.8

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 18,673.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

439

15 Oct 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 60 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
L&L ELECTRIC-  rough on 67
STAR MOUNTAIN CONSTRUCTION-  w alls/f loor 11, 13, 14 Stakers 3, Floor

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/ OR INTIALS TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

L&L ASSOCIATES ELECTRICIAN 2.0 4.0
Star Mountain OPERATING ENGINEER 1.0 6.0
Star Mountain CARPENTER 17.0 102.0

Total 20.0 112.0Total hours w orked to date: 92,587.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

439

15 Oct 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

063 Forklift 0.0 6.0
Total 0.0 6.0Total operating hours to date: 18,679.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

441

17 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 73 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE-  Framing # 80
AMERICAN TRADITION HOMES-  Column covers # 69; siding, soffit, fascia, trim at # 84
HUNT ELECTRIC-  Installing gas regulators
L&L ELECTRIC-  roughin # 69
BOWMAN'S-  Roughin # 67-70
ENTERPRISE BUILDERS-  Place drivew ays # 79, 64
IDAHO MASONRY CONTRACTORS-  Stone on # 88
PARSONS EVERGREENE-  Installing temp. doors, maintain heaters
NUTEK-  Not on site
STAR MOUNTAIN CONSTRUCTION-  framing # 1- 30
STANDARD DRYWALL INC.-  Hanging # 65, taping # 77 & 78
UTAH MECHANICAL CONTRACTORS-  Plumbing# 69, pressure test # 68, 69
C-FORBES-  Hanging doors & trim # 75
PATTERSON-  Drivew ay prep # 66, 65 and 67
JB'S ROOFING-  Shingle # 74, 83
PIONEER LANDSCAPE-  Curbing # 75, 76, 77

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected drivew ay subgrade and placement at # 79, 64

QUALITY CONTROL TESTING AND RESULTS:
Water, sew er, gas testing in # 68- see attached
Water, sew er, gas testing n # 69- see attached
MTI performed concrete testing-  see attached

REMARKS
Discussed coring of asphalt for w est loop A & B
Scheduled prep meeting w /o O.H. door 1pm Tuesday

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No safety issues

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5268040 Install Vinyl Siding, Soffit &
P5280039 Install Roofing

The following 5 activities were finished today:
Activity No Description
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P5219044 Install Porch & Patio
P5227044 Install Porch & Patio
P523034 Dry-in & Flash Roof
P5258006 Spray Termite Protection
P5268040 Install Vinyl Siding, Soffit &

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 29.5
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders LABORERS 1.0 10.0
Enterprise Builders CEMENT FINISHER 6.0 56.5
Idaho Masonry Contra CEMENT MASON 2.0 16.0
JB's Roofing ROOFER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson OPERATING ENGINEER 1.0 10.0
Patterson PIPE LAYER 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 6.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 34.0
Standard Dryw all Inc TAPER 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain CARPENTER 25.0 276.5
Utah Mechanical Cont PLUMBER 3.0 32.0
Utah Mechanical Cont LABORERS 3.0 32.5
Valley View  Exterior CARPENTER 4.0 30.0

Total 76.0 721.0Total hours w orked to date: 93,308.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 10.0
051 track hoe 0.0 4.0
052 loader 0.0 20.0
063 Forklift 0.0 8.0

Total 0.0 42.0Total operating hours to date: 18,721.8
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

442

18 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 75 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Framing roof 80
AMERICAN TRADITION HOMES- Column covers; siding, soffit, fascia, trim #84; unload truck materials
HUNT ELECTRIC- Gas regulators on east loop; conduit trench on w est loop B in SE corner
L&L ELECTRIC- Rough in # 69
BOWMAN'S- Rough in # 69, 70
ENTERPRISE BUILDERS- Place drivew ay and sidew alk 65, 66, 67 (half of it)
IDAHO MASONRY CONTRACTORS- Stone on # 86
PARSONS EVERGREENE- Move trash east loop, Unload siding delivery
NUTEK- Punch list 74
STAR MOUNTAIN CONSTRUCTION- framing bldgs. 1-30
STANDARD DRYWALL INC. -  taping # 77, 78; hanging 65
UTAH MECHANICAL CONTRACTORS-  Plumbing # 70
C-FORBES-  hanging décor & trim on # 75
PATTERSON-  prepping drivew ays and sidew alks 68-69, Backfill storm drain
JB'S ROOFING-  shingle # 65, 83
PIONEER LANDSCAPE-  prep backyards 75-77

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected roof Nailing on #3 and # 82 corrections made-ready to dry sheet.  
Inspected bldg #1 front for framing (allow  mason to proceed)

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete soil density testing- see attached

REMARKS:
Gave w indow  installation instructions for "method B" to w est loop framer (star mtn) to proceed.
Revised column cover installation- w est loop- w ater sill to top of w ood box, w ith f lashing coming tow  over.

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS:
Held site safety meeting- see attached
Observed w orker w ithout hard hat- reminded to w ear it

PREPARATORY AND/OR INITIALS HELD TODAY:
Held prep mtg w / OH door (action) see attached

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5256009 Grade & Pour Garage Slab-on-Gr
P5258009 Grade & Pour Garage Slab-on-Gr
P5276021 Install Finish Carpentry (Door

The following 5 activities were finished today:

Activity No Description
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P5217044 Install Porch & Patio
P5222044 Install Porch & Patio
P5230044 Install Porch & Patio
P5260006 Spray Termite Protection
P5261004 Form & Pour Foundations

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 28.0
C-Forbes CARPENTER 2.0 18.0
Enterprise Builders LABORERS 1.0 8.8
Enterprise Builders CEMENT FINISHER 6.0 49.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.5
HUNT ELECTRIC ELECTRICIAN 2.0 22.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
JB's Roofing ROOFER 4.0 28.0
L&L ASSOCIATES ELECTRICIAN 4.0 28.5
Patterson OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 28.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Standard Dryw all Inc TAPER 3.0 24.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Star Mountain CARPENTER 27.0 216.0
Utah Mechanical Cont PLUMBER 3.0 31.5
Utah Mechanical Cont LABORERS 3.0 33.0
Valley View  Exterior CARPENTER 4.0 30.0

Total 91.0 762.8Total hours w orked to date: 94,071.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 10.0
047 Gradall 544-10 0.0 9.5
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048 Kobelco SK200 0.0 10.0
052 loader 0.0 10.0
063 Forklift 6.0 2.0
072 Pioneer-New  Holland 170 0.0 4.0

Total 6.0 45.5Total operating hours to date: 18,767.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

443

19 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 75 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing # 80

American Tradition Homes-  Siding, fascia, soffit, trim on #84

Hunt Electric-  Set transformer at round-about and crossing of road at same location

L&L Electric-  Roughin #69 
�
Bow man's-  Roughin #71

Enterprise Builders-  Place drivew ays/sidew alk # 67, 68, 69

Idaho Masonry Contractors-  Stone #1

Parsons Evergreene-  Unload doors, temp. headers in units

Nutek-  Pick-up items in # 74

Star Mountain Construction-  Framing # 1-30

Standard Dryw all Inc.-  Hanging # 65    , taping # 77, 78

Utah Mechanical Contractors-  DWV and w ater #71; gas piping #72

C-Forbes-  Hanging doors and trim in #75

Patterson-  drivew ays # 75, 76

JB's Roofing-  Shingles # 65, 83

Pioneer Landscape-  Irrigation backyard # 76, 77

General Comments:
a.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspection on Bldg 73 & 85.  Verif ied completion of framing items in # 84.  Inspected subgrade for drivew ays 67, 68, 69

b.�QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing- see attached
MTI took asphalt core samples

c.�REMARKS:
Had COE and Base Architect visit.  Review ed texture in 75 & 76 ok.  Saw  cuts in drivew ay are to depth-ok
Discussion column capitals in Charles and Bungalow
Review  square curbing in Bungalow  backyard- delete and use curved
Flushing w ater thru sanitary sew er
Review  tot lot area paths w / COE/Base- Ok

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS:
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None
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19 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P511155 Install Main Gas Line
P5274017 Rough Plumbing
P5277023 Install Finish Carpentry (Door
P5279022 Install & Finish Dryw all
P5288022 Install & Finish Dryw all

The following 2 activities were finished today:
Activity No Description
P5226044 Install Porch & Patio
P5262006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 29.5
C-Forbes CARPENTER 2.0 18.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. CARPENTER 2.0 10.0
JB's Roofing ROOFER 4.0 28.0
Patterson OPERATING ENGINEER 2.0 20.0
Patterson PIPE LAYER 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Standard Dryw all Inc TAPER 3.0 24.0
Utah Mechanical Cont PLUMBER 3.0 31.5
Utah Mechanical Cont LABORERS 3.0 33.0
Valley View  Exterior CARPENTER 2.0 16.0

Total 41.0 346.0
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Total hours w orked to date: 94,417.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

041 Kobelco SK60 5.0 3.0
047 Gradall 544-10 2.0 6.0

Total 7.0 9.0Total operating hours to date: 18,776.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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20 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 69 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing pick-up at 83

American Tradition Homes-  Columns, trim # 73; siding soffit, fascia trim at # 84

Hunt Electric-  Not on site

L&L Electric-  Roughin 69, start 70
�
Bow man's-  Rough in #72

Enterprise Builders-  Place drivew ays 75, 76, sidew alk 100' street side-w alk form

Idaho Masonry Contractors-  Stone #1

Nutek-  Framing-  Framing #86, pick-up 84, 85

Star Mountain Construction-  Framing # 1-30

Standard Dryw all Inc.-  Taping 77, 78, hanging 66

Utah Mechanical Contractors-  Waste and w ater piping # 71 Gas 72

C-Forbes-  f inish carpentry in # 75

Patterson-  Prep drivew ays and sidew alk

JB's Roofing-  Dry in #1, shingle 83

G&G Insulation-  Insulation #  67,68

Pioneer Landscape-  Irrigation/ landscape 76, 77

Resiserv-  Termiticide at 75, 76 backyard and drivew ays

General Comments:
a.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected screw  pattern and sheetrocking in 64 and 65- need durarock but ok to tape.  All other areas-same for 66A side.  Inspected 67 & 68 
for MEP- ok to insulate.  Insulation complete in 67A-ok to hang sheetrock.  Inspected drivew ays at #75- ok to place.

b.�QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing- see attached

c.�REMARKS:
Held w eekly QC meeting w ith COE- see attached

Safety Inspection / Safety Meetings:
3.�SAFETY INSPECTIONS/SAFETY MEETINGS:
No safety issues

4.�PREPARATORY AND/OR INITIALS HELD TODAY:
None

5.�CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

444

20 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5260009 Grade & Pour Garage Slab-on-Gr
P5262009 Grade & Pour Garage Slab-on-Gr
P5275023 Install Finish Carpentry (Door
P5281015 Rough Plumbing
P5285019 Rough Electrical, Cable & Phon

The following activity was finished today:
Activity No Description
P5220042 Install Porch & Patio

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. CARPENTER 2.0 12.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 3.0 21.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 25.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 16.0
Standard Dryw all Inc TAPER 3.0 24.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Star Mountain CARPENTER 28.0 224.0
Valley View  Exterior CARPENTER 4.0 28.0

Total 64.0 496.5Total hours w orked to date: 94,914.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Parsons-Water Truck 5.0 3.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

444

20 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

047 Gradall 544-10 0.0 6.0
Total 5.0 9.0Total operating hours to date: 18,785.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

445

21 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 66 °F; 7 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Pick up (punch) on bldg 82, 83

American Tradition Homes-  Columns; Siding, Soffit, fascia and trim # 84

L&L Electric-  Rough in #70

Bow man's-  Rough in #71

Idaho Masonry Contractors-  Install #1

Parsons Evergreene-  Unload materials, site clean-up

Nutek-  Framing # 86, 85, 84

Star Mountain Construction-  Framing # 1-30

Standard Dryw all Inc.-  Hanging 66; taping 77, 78, 79, 64

C-Forbes-  f inish carpentry in # 75

JB's Roofing-  shingles 65, 83

G&G Insulation-  Insulation #  67,68

Pioneer Landscape-  Sprinkler install # 65, 66; prep 64, 65

General Comments:
2.�General Comments:
a.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Review  prototype inspection list, items for 75, 76, 77, 78
Had initial inspection for sheetrock- see attached
Had initial inspection for irrigation and landscape

b.�QUALITY CONTROL TESTING AND RESULTS:
No testing on site today

c.�REMARKS:
PEX manifold values for exterior hose bibbs w ere relocated to mechanical room for bldg 64, 66.  COE w itnessed 
Also review  electrical panel repairs for 1-hr. f ine rated
enclosure at several locations

Safety Inspection / Safety Meetings:
3.�SAFETY INSPECTIONS/SAFETY MEETINGS:
No safety issues

4.�PREPARATORY AND/OR INITIALS HELD TODAY:
None

5.�CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

445

21 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P521015 Rough Plumbing

The following 6 activities were finished today:
Activity No Description
P511670 Final Road Grading, Base
P5223044 Install Porch & Patio
P5228042 Install Porch & Patio
P5263006 Spray Termite Protection
P5272017 Rough Electrical, Cable & Phon
P5284018 Rough HVAC

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 3.0 23.0
American Tradition H SUPER - JOB 0.0 0.0
American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. SUPER - JOB 1.0 5.5
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. OPERATING ENGINEER 2.0 14.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson OPERATING ENGINEER 0.0 0.0
Patterson PIPE LAYER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

445

21 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 16.0
Standard Dryw all Inc TAPER 3.0 24.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 2.0 10.5
Star Mountain LABOR-CREW SUPERVISOR 2.0 11.0
Star Mountain CARPENTER 28.0 201.5
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 59.0 430.5Total hours w orked to date: 95,344.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
010 JD Scraper 0.0 0.0
039 Parsons-Water Truck 0.0 0.0
041 Kobelco SK60 0.0 0.0
042 Kabota kx 121-1 0.0 0.0
045 Parsons-Backhoe 0.0 0.0
047 Gradall 544-10 2.5 5.5
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklift 0.0 0.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 0.0
072 Pioneer-New  Holland 170 0.0 2.0
073 4000 7.0 9.0
073 2000 8.0 0.0

Total 17.5 16.5Total operating hours to date: 18,801.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

24 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 73 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing 80, 82

American Tradition Homes-  Columns; Siding, Soffit, fascia and trim # 84

Hunt Electric-  Tansformer on w est loop B and conduit

L&L Electric-  Rough in #72

Bow man's-  Rough in 71

Enterprise Builders-  Street sidew alk east loop

Idaho Masonry Contractors-  Install stone # 2

Parsons Evergreene-  Unload siding, remove finish door to prevent damage.

Nutek-  Framing # 86, 85

Star Mountain Construction-  Framing # 1-30

Standard Dryw all Inc.-  Hanging 67; taping 77, 78, 79, 

Utah Mechanical Contractors-  Water Piping # 71, gas # 73

C-Forbes-  Install f inish carpentry on # 75

Patterson-  Prep for street sidew alk east loop

JB's Roofing-  shingles 65, 83

G&G Insulation-  Insulation # 68

Pioneer Landscape-  irrigation on # 66, 67

General Comments:
2.�General Comments:
a.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect framing # 71- distributed corrections list
Inspect framing #82- distributed corrections list
Insulation inspection # 67 A & B and 68 ok to hang sheetrock
Inspected MEP in 69- ok to insulate

b.�QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing

c.�REMARKS:
Discussed soffit in Charles porch overhang w /ATH management- w ill help monitor

Safety Inspection / Safety Meetings:
3.�SAFETY INSPECTIONS/SAFETY MEETINGS:
No safety issues

4.�PREPARATORY AND/OR INITIALS HELD TODAY:
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

24 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

None

5.�CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P511675 Road Paving
P5261009 Grade & Pour Garage Slab-on-Gr
P5263009 Grade & Pour Garage Slab-on-Gr

The following 2 activities were finished today:
Activity No Description
P51154 Procure & Fabricate Site Elect
P5261006 Spray Termite Protection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 2.0 8.0
American Tradition H SUPER - JOB 0.0 0.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 29.5
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders LABORERS 1.0 8.3
Enterprise Builders CEMENT FINISHER 6.0 48.3
Evergreene Const. SUPER - JOB 0.0 0.0
Evergreene Const. LABORERS 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
Evergreene Const. CARPENTER 2.0 17.5
G&G Insulation INSULATION INSTALLER 1.0 9.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
HUNT ELECTRIC ELECTRICIAN 3.0 31.0
Idaho Masonry Contra CEMENT MASON 5.0 34.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
JB's Roofing ROOFER 4.0 28.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

448

24 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE CONTRACTOR 1.0 7.5
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 22.5
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Standard Dryw all Inc TAPER 3.0 24.0
Star Mountain LABOR-CREW SUPERVISOR 0.0 0.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain CARPENTER 27.0 203.0
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Utah Mechanical Cont LABORERS 3.0 30.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 97.0 774.0Total hours w orked to date: 96,118.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
010 JD Scraper 0.0 0.0
039 Parsons-Water Truck 8.0 10.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
045 Parsons-Backhoe 6.0 2.0
047 Gradall 544-10 1.0 7.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklift 7.0 9.0
066 Case Skid Loader 0.0 10.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 0.0
072 Pioneer-New  Holland 170 0.0 4.0

Total 22.0 102.0Total operating hours to date: 18,903.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

449

25 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 80 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing 83

American Tradition Homes-  Siding, soff it, fascia and trim # 84

Hunt Electric-  West loop B conduit and transformer in center station

L&L Electric-  Rough in 72

Bow man's-  Rough in 73

Enterprise Builders-  Street sidew alk east loop

Idaho Masonry Contractors-  Stone w ork #3

Parsons Evergreene-  Misc. carpentry, poured door threshold, removed old door slabs

Nutek-  Framing # 86

Star Mountain Construction-  Framing # 1-30

Standard Dryw all Inc.-  Hanging 67; taping 79, 64

Utah Mechanical Contractors-  Water/DWV in 72, gas 73

C-Forbes-  Finish Carp in # 75

Patterson-  Excavate tot lot area

JB's Roofing-  Dry in 3 & 2; shingle 83

Pioneer Landscape-  Irrigation at 71, 72 received tree shipment

General Comments:
2.�General Comments:
a.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect roof nail pattern #2- ok to dry sheet

b.�QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing- see attached

c.�REMARKS:
No specif ic conversations

Safety Inspection / Safety Meetings:
3.�SAFETY INSPECTIONS/SAFETY MEETINGS:
 House keeping- siding and framers needs attention

4.�PREPARATORY AND/OR INITIALS HELD TODAY:
None

5.�CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

449

25 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P524017 Rough Plumbing

The following activity was finished today:
Activity No Description
P5225042 Install Porch & Patio

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 2.0 20.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 4.0 30.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 11.0 60.0
Enterprise Builders LABORERS 2.0 16.0
Evergreene Const. CARPENTER 2.0 18.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 3.0 21.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

449

25 Oct 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain CARPENTER 30.0 240.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 6.0
Star Mountain LABOR-CREW SUPERVISOR 2.0 14.5
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 98.0 802.5Total hours w orked to date: 96,921.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
010 JD Scraper 0.0 0.0
039 Water Truck 6.0 2.0
041 Kobelco SK60 0.0 8.0
042 Kabota kx 121-1 0.0 2.0
045 Backhoe 5.5 2.5
047 Gradall 544-10 3.0 0.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 0.0
052 loader 0.0 10.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklif t 4.0 12.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 6.0

Total 18.5 52.5Total operating hours to date: 18,956.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

450

26 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 71 °F; 0.08 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing 83

American Tradition Homes-  Siding, Soff it, fascia and trim # 84

Hunt Electric-  Center of w est loop B conduit and transformers

L&L Electric-  Rough in 72

Bow man's-  Rough in 73

Enterprise Builders-  Placed front porches # 21, 30, 29

Idaho Masonry Contractors-  Stone w ork #3

Parsons Evergreene-  Porch Rebar

Nutek-  Framing-  Framing pick-ups # 73

Star Mountain Construction-  Framing # 1-30

Standard Dryw all Inc.-  Hang 67, 68; Taping 79, 64

Utah Mechanical Contractors-  Water, w aste, gas in 72, 73

C-Forbes-  Finish Carp in # 75

Patterson-  Prep porches in w est loop A; storm drain install

JB's Roofing-  Shingle # 65, 83

Pioneer Landscape-  Prep trees for storage, irrigation on #71, 72

Resiserve-  Termiticide application 64, 65, 66, 67, 63, 62

General Comments:
2.�General Comments:
a.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspections on #1- distributed corrections list piping pressure test # 72A- all passed

b.�QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing- see attached

c.�REMARKS:
Architect (Scott Olcott) visited site to discuss f irew all installation at party w all of Charles.  Proposed solution to be w ritten and 
review ed by f ire consultant.  Also review ed f irew all at Charles/Baxter laundry area and w ill be included in same report.  Schedule 
painting preparatory 11-7-05 at 9 AM

Safety Inspection / Safety Meetings:
3.�SAFETY INSPECTIONS/SAFETY MEETINGS:
No Safety issues

4.�PREPARATORY AND/OR INITIALS HELD TODAY:
Held preparatory meeting w ith C-Forbes for f inish carpentry.  Included w ood and steel doors, toilet accessories, and closet 
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

450

26 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

specialties

5.�CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5284039 Install Roofing

The following activity was finished today:
Activity No Description
P511675 Road Paving

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Aldave CARPENTER 0.0 0.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 5.0 27.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 6.0 58.5
Enterprise Builders LABORERS 1.0 9.5
Evergreene Const. CARPENTER 1.0 8.5
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. SUPER - JOB 0.0 0.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 31.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
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REPORT NUMBER
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450

26 Oct 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain CARPENTER 26.0 208.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 1.0 8.0
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 3.0 28.5
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 95.0 805.5Total hours w orked to date: 97,726.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
010 JD Scraper 0.0 0.0
039 Water Truck 6.0 2.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
045 Backhoe 7.0 1.0
047 Gradall 544-10 5.0 3.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 14.0
052 loader 0.0 20.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklif t 0.0 8.0
066 Case Skid Loader 0.0 10.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 4.0

Total 18.0 92.0Total operating hours to date: 19,048.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

451

27 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 51 °F; 0.12 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing 83
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, and trim for #65
HUNT ELECTRIC - prepare for conduit transformers in w est loop B and feeds to houses
L&L ELECTRIC - rough in 71
BOWMAN'S - rough in 73
ENTERPRISE BUILDERS - forming porches in w est loop B
IDAHO MASONRY CONTRACTORS - stone on 73
NUTEK - framing pickup in 74
STAR MOUNTAIN CONSTRUCTION - framing 1-30
STANDARD DRYWALL INC - hanging 68; taping 79 and 64
UTAH MECHANICAL CONTRACTORS - gas piping 74, DWV, w ater in 73 and 85
C-FORBES - f inish carpentry 75 and 76
PATTERSON - prep porches in the w est loop; storm drain installer
JB'S ROOFING - shingle 65 and 83
PIONEER LANDSCAPE - irrigation behind 71 and 73

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection of framing issues in 74

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil testing on storm drain installation
Witnessed pressure testing of piping in 72B and w ater and w aste of 73 - gas failed and w ill be redone

REMARKS
Held w eekly QC meeting  - see attached.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P522017 Rough Plumbing
P5281017 Rough Electrical, Cable & Phon

The following activity was finished today:
Activity No Description
P5229042 Install Porch & Patio
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27 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Aldave CARPENTER 0.0 0.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 4.0 32.0
C-Forbes CARPENTER 2.0 18.0
Enterprise Builders CEMENT FINISHER 7.0 36.8
Enterprise Builders LABORERS 2.0 13.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. SUPER - JOB 0.0 0.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC ELECTRICIAN 3.0 24.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 24.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Idaho Sand and Grave SUPER - JOB 0.0 0.0
Idaho Sand and Grave OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 6.0
Pioneer Landscape OPERATING ENGINEER 1.0 6.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 34.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain CARPENTER 26.0 204.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Star Mountain LABOR-CREW SUPERVISOR 0.0 0.0
Trenching Services LABORERS 0.0 0.0
Trenching Services OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 92.0 725.8Total hours w orked to date: 98,452.3
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451

27 Oct 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
010 JD Scraper 0.0 0.0
039 Water Truck 0.0 10.0
041 Kobelco SK60 0.0 8.0
042 Kabota kx 121-1 0.0 8.0
045 Backhoe 0.0 0.0
047 Gradall 544-10 0.0 0.0
048 Kobelco SK200 0.0 0.0
051 track hoe 0.0 14.0
052 loader 0.0 28.0
055 Grader 0.0 0.0
059 Tesmec Trencher 0.0 0.0
062 roller 0.0 0.0
063 Forklif t 0.0 8.0
067 Crane 0.0 0.0
068 140 H Blade 0.0 0.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 6.0

Total 0.0 82.0Total operating hours to date: 19,130.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

452

28 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 64 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing # 80
American Tradition Homes-  Siding, soff it, fascia, trim # 65
L&L Electric-  Rough in # 73 
Bow man's-  Rough on # 73  
Idaho Masonry Contractors-Stone # 3 
Parsons Evergreene-  Vacuum w ater from bldg f loors, check heaters, helped w / trusses # 80 
Nutek-  Framing # 74 - w orked on  punch list items
Star Mountain Construction-  Framing # 2-30 
Standard Dryw all Inc- Hanging # 68, taping 64- 66
Utah Mechanical Contractors-  Finish w ater w aste pumping # 73, gas in # 74
C-Forbes- Finish dry in for 76, 77
JB's Roofing- Shingle # 84, 74
G&G Insulation- Insulate # 69 
Pioneer Landscape- Irrigation behind # 71- 73

General Comments:
Quality control inspections and results:
Follow  up framing inspections punch in # 71, # 73, # 84, # 85, # 1
Framing inspections of #2- distributed nailing inspection of roofing at # 4 and 5- ok to dry sheet

Quality control testing and results:
Inspected gas piping of # 73

Remarks:
No Conversations

Safety Inspection / Safety Meetings:
Daily Safety Inspections:
No safety issues

Preparatory and/or Initials held today
None today

Contractors f irst and/or last day onsite
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P521017 Rough Electrical, Cable & Phon

The following 5 activities were finished today:
Activity No Description
P51173 Procure Vinyl Siding - Lloyd
P51176 Procure Flooring - Lloyd
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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452

28 Oct 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51177 Procure Lighting - Lloyd
P51196 Procure Flooring - Greene
P52016 Procure Flooring - Arts & Craf

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 4.0 25.0
Evergreene Const. CARPENTER 1.0 8.0
Evergreene Const. LABORERS 2.0 17.5
Evergreene Const. SUPER - JOB 1.0 1.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
JB's Roofing ROOFER 4.0 26.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain CARPENTER 24.0 192.0
Star Mountain SUPER - JOB 2.0 14.5
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 18.0
Utah Mechanical Cont PLUMBER 2.0 18.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 62.0 477.0Total hours w orked to date: 98,929.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
063 Forklif t 0.0 8.0
074 MF Tractor 0.0 3.0

Total 8.0 11.0Total operating hours to date: 19,141.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

453

29 Oct 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 57 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing 
Star Mountain Construction-  Framing # 1-30 
C-Forbes- Finish dry in 76, 77

General Comments:
Quality control inspections and results:
No specif ic Inspections

Quality control testing and results:
No Testing

Remarks:
Review  percent complete for all buildings for pay application

Safety Inspection / Safety Meetings:
Safety Inspections/Safety Meetings
Daily Safety Inspections:
No safety issues

Contractors f irst and/or last day onsite
None today

Preparatory and/or initials held today
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 2.0 12.0
Star Mountain CARPENTER 20.0 134.5
Star Mountain OPERATING ENGINEER 1.0 7.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 23.0 153.5Total hours w orked to date: 99,082.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 7.0
Total 0.0 7.0Total operating hours to date: 19,148.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

455

31 Oct 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 60 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing # 83
American Tradition Homes-  Siding, Soff it, Fascia, Trim # 65
Hunt Electric-  Exposing gas lines and laying laterals in w est loop B
L&L Electric-  Rough in 85
Bow man's-  Rough in #73
Enterprise Builders-  Place Porches # 23, 22
Idaho Masonry Contractors-  Install # 3
Parsons Evergreene-  Misc. Carpentry 73, 84; site clean-up
Nutek-  Framing Pick-up # 74
Star Mountain Construction-  Framing # 1-30 and f loor 31
Standard Dryw all Inc- Hanging # 69, taping 79, 64
Utah Mechanical Contractors-  DWV and w ater piping # 74; gas pipe in # 84
C-Forbes- Finish dry in 76, 77
Patterson-  Storm Drain pipe on old central
JB's Roofing- Shingle 68, 74; dry-in for # 4, 5
G&G Insulation-  # 69, 70 
Pioneer Landscape-  Irrigation/ landscape 71, 73

General Comments:
Quality control inspections and results:
Nailing and sheetrock inspection # 66 and 67- ok to tape
Also # 68 (need to hang dura-rock in baths)
Ok to insulate # 69, 70, 71, 72 (4-w ay inspection 71, 72) Texture inspection in 77,78- ok to paint
Quality control testing and results:
Piping pressure test DWV & Water # 73- see attached
MTI performed soil density and concrete testing

Remarks:
No Conversations

Safety Inspection / Safety Meetings:
Daily Safety Inspections:
No safety issues

Contractors f irst and/or last day onsite
None today

Preparatory and/or initials held today
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5210015 Rough Plumbing
P5210017 Rough Electrical, Cable & Phon
P5211017 Rough Plumbing
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P5211019 Rough Electrical, Cable & Phon
P5212015 Rough Plumbing
P5212017 Rough Electrical, Cable & Phon
P5284040 Install Vinyl Siding, Soff it &
P529042 Install Porch & Patio

The following 19 activities were finished today:
Activity No Description
1003 R00003 - Add. Demo of Oasis St
P511020 Install Main Gas Line
P511035 Install Main Electrical Distri
P511170 Final Road Grading, Base
P5274016 Sheet Trusses
P5276038 Install Vinyl Siding, Soff it &
P5280016 Sheet Trusses
P5281014 Sheet Trusses
P5282014 Sheet Trusses
P5282035 Install Exterior Doors & Windo
P5283014 Sheet Trusses
P5283035 Install Exterior Doors & Windo
P5284016 Sheet Trusses
P5286006 Spray Termite Protection
P5286014 Sheet Trusses
P5287013 Set Trusses & Sub-fascia
P5287014 Sheet Trusses
P529042 Install Porch & Patio
P5425 Government Final Design Back C

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 37.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 6.0 39.5
Enterprise Builders LABORERS 1.0 9.5
G&G Insulation INSULATION INSTALLER 1.0 9.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 36.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc TAPER 3.0 24.0
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Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 25.0 200.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 83.0 675.5Total hours w orked to date: 99,758.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
039 Water Truck 0.0 10.0
051 track hoe 0.0 16.0
052 loader 0.0 14.0
063 Forklif t 0.0 16.0

Total 0.0 62.0Total operating hours to date: 19,210.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

456

01 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 66 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing # 80
American Tradition Homes-  Siding, soff it, fascia, trim # 65
Hunt Electric-  Gas SE corner of phases w est installation  
L&L Electric-  Rough in # 84
Bow man's-  Rough on # 85  
Enterprise Builders- Placed front porches # 13 (½), 26 (1/2), 27, 28
Parsons Evergreene-  Misc carpentry in east loop bldgs, Temp heaters, site clean-up, porch bar
Nutek-  Framing # 74
Star Mountain Construction-  Framing # 1-32 
Standard Dryw all Inc-  Hanging # 69, taping 79, 64
Utah Mechanical Contractors-  Piping in 74 and 84
C-Forbes- Finish Carpentry # 76-77
Patterson- Installing storm drain and grading front porches
JB's Roofing- Shingles 68, 84
Pioneer Landscape- Irrigation/landscape 69-79
G&G Insulation-  71-72

General Comments:
Quality control inspections and results:
Preparing deficiency list for each bldg to add to prototype inspection from COE
Inspected front porches in east loop- ok to place

Quality control testing and results:
MTI performed soil and concrete testing

Remarks:
No conversations today

Safety Inspection / Safety Meetings:
Daily Safety Inspections:
No safety issues- Held site safety meeting; monitoring CO and O2 content in each building w ith operating temp heater

Preparatory and/or initials held today
None today

Contractor's f irst and/or last day onsite
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5268017 Rough Plumbing
P5274016 Sheet Trusses
P5281014 Sheet Trusses
P5287014 Sheet Trusses
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

456

01 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following activity was finished today:

Activity No Description
P5285016 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 35.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 6.0 44.5
Evergreene Const. CARPENTER 2.0 18.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 4.0 29.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 24.0 192.0
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 31.0
Utah Mechanical Cont PLUMBER 3.0 32.0
Valley View  Exterior CARPENTER 6.0 45.0

Total 82.0 670.5Total hours w orked to date: 100,428.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 2.0
039 Water Truck 0.0 10.0
045 Backhoe 4.0 4.0
047 Gradall 544-10 4.0 4.0
051 track hoe 0.0 18.0
052 loader 0.0 12.0
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063 Forklif t 0.0 16.0
069 Skid Steer 1.0 7.0
075 New  Holland 180 0.0 4.0

Total 9.0 77.0Total operating hours to date: 19,287.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

457

02 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 53 °F; 0.1 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing # 80
American Tradition Homes-  Siding, soff it, fascia, trim # 65
Hunt Electric-  Installing conduit  
L&L Electric-  Rough in # 73 
Bow man's-  Rough on # 84  
Enterprise Builders- Placed porches 25 and ½ of 26, formed drivew ays east loop
Parsons Evergreene-  Misc. Porch Prep, site clean-up, misc carpentry
Nutek-  Framing # 86
Star Mountain Construction-  Framing # 1-32 
Standard Dryw all Inc-  Hanging # 69 and 70, taping # 79, 64
Utah Mechanical Contractors-  Rough in # 74, 85
Mechanical Contractors-  Finish w ater w aste pumping # 73, gas in # 74
C-Forbes- Finish Carpentry # 77- 78
Patterson- storm drain pipe installation tot lot and drivew ay prep
JB's Roofing- Shingle # 74, Dry in #5, 82, 88
Pioneer Landscape- Irrigation/landscape backyard # 69- 73
G&G Insulation-  Finish # 71 and # 72

General Comments:
2.�General Comments
a.�Quality control inspections and results:
Inspected 69 through 73 for framing deficiencies -  lists distributed
Bldg 70 ok to insulate- 4-w ay inspection complete
Nailing Pattern verif ied in Bldg # 69- ok to tape

b.�Quality control testing and results:
Piping pressure test # 74B- see attached
MTI perform soil density and concrete testing-see attached

c.�Remarks:
COE (Tim) verif ied thickness of ceiling dryw all by investigation from ladder provided by P.E.

Safety Inspection / Safety Meetings:
Safety Inspections/Safety Meetings
Daily Safety Inspections:
No safety issues

Preparatory and / or Initials Held Today
None today

Contractors First and / or Last Day Onsite
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P524019 Rough Electrical, Cable & Phon
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The following activity was finished today:

Activity No Description
P5210009 Grade & Pour Garage Slab-on-Gr

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 39.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 7.0 40.0
Enterprise Builders LABORERS 5.0 40.0
Evergreene Const. CARPENTER 2.0 18.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 4.0 31.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 20.0 153.5
Star Mountain SUPER - JOB 3.0 14.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Valley View  Exterior CARPENTER 5.0 35.0

Total 85.0 661.0Total hours w orked to date: 101,089.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 6.0
045 Backhoe 0.0 2.0
047 Gradall 544-10 2.5 5.5
051 track hoe 0.0 10.0
052 loader 0.0 14.0
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063 Forklif t 0.0 16.0
069 Skid Steer 0.0 5.0

Total 2.5 58.5Total operating hours to date: 19,345.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 53 °F; 0.05 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Framing # 80
American Tradition Homes-  Siding, soff it, fascia, trim # 65
Hunt Electric-  Install conduit and gas main behind # 42 to 45 and laterals to bldgs 
L&L Electric-  Rough in # 73 and 84
Bow man's-  Rough on # 84  
Enterprise Builders- Forming porches in w est loop; place porches 23, 24 half of 13, Forming drivew ays east loop
Parsons Evergreene-  Misc. carpentry east loop; porch prep w est loop; site clean-up
Nutek-  Framing # 86
Star Mountain Construction-  Framing # 1-32 
Standard Dryw all Inc-  Hanging # 69 and 70, taping # 65-66, stock # 71 and 72 
Utah Mechanical Contractors-  Piping systems in # 74, 85
Mechanical Contractors-  Finish w ater w aste pumping # 73, gas in # 74
C-Forbes- Finish Carpentry # 75- 78
Patterson- Storm drain installation and prepping drivew ays in east loop
JB's Roofing- Shingle # 1 and 2
Pioneer Landscape- Irrigation/landscape # 69- 73
Resiserve-  Vapor barrier on 34-38 w est loop

General Comments:
2.�General Comments
a.�Quality control inspections and results:
4-w ay inspection # 73- ok to insulate.  Follow  up inspection on insulation # 71 and # 72- not complete.  Screw  pattern inspection of # 
69B and 70A

b.�Quality control testing and results:
MTI performed soil density and concrete testing- see attached

c.�Remarks:
-�Postponed QC meeting w / COE till Friday @ 10 am.
-�Attended class in competent person training for trench safety
-�Attached is accident form 3394 for El, Reiter that occurred 10-24-05

Safety Inspection / Safety Meetings:
Safety Inspections/Safety Meetings
Daily Safety Inspections:
No safety issues

Preparatory and/or Initials Held Today
None

Contractors First and/or Last Day Onsite
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P521036 Install Roofing
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P522019 Rough Electrical, Cable & Phon

The following activity was finished today:
Activity No Description
P521035 Install Exterior Doors & Windo

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders CEMENT FINISHER 6.0 45.0
Evergreene Const. CARPENTER 2.0 18.0
Evergreene Const. LABORERS 2.0 18.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 24.0 192.0
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 28.0
Utah Mechanical Cont PLUMBER 3.0 29.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 73.0 611.0Total hours w orked to date: 101,700.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 3.0 6.0
063 Forklif t 0.0 16.0

Total 3.0 22.0Total operating hours to date: 19,367.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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04 Nov 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 51 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing #80
AMERICAN TRADITION HOMES- soff it, siding, fascia, trim #68
L&L ELECTRIC - rough in #74
BOWMAN'S - rough in #84
IDAHO MASONRY CONTRACTORS - prep w ork for ##86
NUTEK - framing #86
STAR MOUNTAIN CONSTRUCTION - framing 1-32
STANDARD DRYWALL INC - hanging 70,71 and taping 65,66
UTAH MECHANICAL CONTRACTORS - rough in 74 and 85
C-FORBES - f inish carpentry 75-78
JB'S ROOFING - shingle 74, dry in 88
G&G INSULATION - insulation for 71-72
PIONEER LANDSCAPE - irrigation / landscape 69-73
RESISERV - termiticide at east loop drivew ays and vapor barrier to 38

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Nailing inspection on sheet rock #70 - okay to tape
Framing inspection #83A&B
Insulation inspection 71 and 72 - needs taller ladder for baff les in 71

QUALITY CONTROL TESTING AND RESULTS
No soil or concrete testing today
Piping pressure test in 74A and 85B

REMARKS
Held w eekly QC meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

459

04 Nov 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 6.0 44.0
C-Forbes CARPENTER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 7.5
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 40.5
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 24.0 192.0
Star Mountain SUPER - JOB 2.0 14.5
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 13.0
Utah Mechanical Cont PLUMBER 2.0 13.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 67.0 520.5Total hours w orked to date: 102,221.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

063 Forklif t 0.0 16.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 4.0

Total 0.0 27.0Total operating hours to date: 19,394.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NUMBER
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 42 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing punch list in #82
NUTEK - w orked on framing in #86
STAR MOUNTAIN CONSTRUCTION - framing 1-33
STANDARD DRYWALL INC - taping 65 and 66
C-FORBES - f inish carpentry in 75 -78

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
COE w as checking for shims in east loop buildings
Follow  up inspection of punch list items of 82 framing

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INCPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 12.0
Star Mountain CARPENTER 16.0 102.0
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Star Mountain OPERATING ENGINEER 1.0 7.5
Total 20.0 121.5Total hours w orked to date: 102,342.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 7.5
Total 0.0 7.5Total operating hours to date: 19,402.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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07 Nov 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 0 °F, Max 59 °F; 41 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 68
HUNT ELECTRIC - conduit under storm drain
L&L ELECTRIC - rough in 74
BOWMAN'S INC - rough in 84
ENTERPRISE BUILDERS - placed drivew ay and sidew alk at 70,71, and ½ of 72 and form 73
PARSONS EVERGREENE - vacuum w ater from floors and unload cabinets
NUTEK - framing 86 and 74
STAR MOUNTAIN CONSTRUCTION - framing 1-33
STANDARD DRYWALL INC - hanging 71; taping 65,66; painting prep for 75
UTAH MECHANICAL CONTRACTORS - piping 85 and 84
C-FORBES - f inish carpentry for 75 and 79
PATTERSON - storm drain on old central road - grading for drivew ay and sidew alk in east loop
JB'S ROOFING - shingle 1,2
G&G INSULATION - insulate 73
PIONEER LANDSCAPE - irrigation / landscape #69 - #73; 74 sleeves

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected insulation in 72 and 73 - 72 okay to hang - okay to paint in 75

QUALITY CONTROL TESTING AND RESULTS
Witnessed piping pressure test 85B - all passed - see attached

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P522038 Install Roofing

The following 3 activities were finished today:
Activity No Description
P522036 Install Exterior Doors & Windo
P5253009 Grade & Pour Garage Slab-on-Gr
P5255009 Grade & Pour Garage Slab-on-Gr
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QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 37.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 10.0 51.0
Enterprise Builders LABORERS 2.0 9.0
Evergreene Const. CARPENTER 3.0 27.0
Evergreene Const. LABORERS 1.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 5.0 40.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 9.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 31.0 256.0
Star Mountain SUPER - JOB 2.0 10.5
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 97.0 764.0Total hours w orked to date: 103,106.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 8.0
039 Water Truck 0.0 10.0
047 Gradall 544-10 3.0 5.0
051 track hoe 0.0 19.0
052 loader 0.0 10.0
063 Forklif t 0.0 16.0

Total 3.0 68.0Total operating hours to date: 19,470.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported todayCONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 46 °F; 0.02 IN Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing for 80
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 68
HUNT ELECTRIC - trenching and conduit for buildings 39 to 41 - laterals and gas service
L&L ELECTRIC - rough in 74 and 84
BOWMAN'S - rough in 82
ENTERPRISE BUILDERS - forming drivew ay and sidew alk in east loop - placed drivew ay #72 (1/2) and 73
PARSONS EVERGREENE - vacuum w ater from floors , get concrete blankets for subs, temp heater, site clean up 
NUTEK - framing 74 and 86
STAR MOUNTAIN CONSTRUCTION - framing 1-33
STANDARD DRYWALL INC - hanging 71; taping 66 and 67; paint 75
UTAH MECHANICAL CONTRATORS - rough in 84 and 83
C-FORBES - f inish carpentry for 79 and 64
PATTERSON - backfill storm drain on old Central / grading prep for drivew ay and sidew alk east loop
PIONEER - irrigation / landscape backyards of 69 - 73

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for drivew ays / sidew alks at #72 (1/2) and 73 - Okay to place
Framing inspection for #86 - distributed list
Roof nailing inspection for #86 - marks on roof

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today - held site safety meeting - see attached 

PREPARATORY AND/OR INITIALS HELD TODAY
Held painting preparatory w ith SDI personnel - see attachment

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P511665 Form & Pour Sidw alks
P523037 Install Roofing

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

463

08 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 40.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 41.8
Evergreene Const. CARPENTER 1.0 9.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 2.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc PAINTERS 3.0 30.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 30.0 270.0
Star Mountain SUPER - JOB 2.0 14.5
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 31.0
Utah Mechanical Cont PLUMBER 6.0 61.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 88.0 772.3Total hours w orked to date: 103,879.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
039 Water Truck 0.0 4.0
047 Gradall 544-10 3.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 0.0 16.0

Total 3.0 61.0Total operating hours to date: 19,531.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

09 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 51 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing #80
AMERICAN TRADITION HOMES - siding, soff it, trim #74
HUNT ELECTRIC - conduit and gas trenching and laterals to 39 and 41
L&L ELECTRIC - rough in 84
BOWMAN'S - rough in 82
ENTERPRISE BUILDERS - drivew ay / sidew alk in east loop ; drivew ay at 74
NUTEK - framing #87
STAR MOUNTAIN CONSTRUCTION - framing #4, 33
STANDARD DRYWALL INC - hang 72, taping 66,67
UTAH MECHANICAL CONTRACTORS - piping 85 and 88
C-FORBES - f inish carpentry for 79 to 65
PATTERSON - storm drain back f ill
JB'S ROOFING - dry in  #6
PIONEER LANDSCAPE - laying sod for 75 - 79

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected screw  pattern and hanging of sheet rock in 71 - okay to tape.  Same for 72A.  Inspected piping in 84 - minor items noted 
and corrected
Framing inspection #4 - minor items noted and list distributed

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached
Piping pressure test at 84A&B

REMARKS
Concerned about tilling soil amendments into top soil. This has not been practiced here to date - housing or elsew here on base - w ill 
discuss w ith landscape architect.

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 5 activities were finished today:

Activity No Description
P5252009 Grade & Pour Garage Slab-on-Gr
P5257009 Grade & Pour Garage Slab-on-Gr
P5259009 Grade & Pour Garage Slab-on-Gr
P5261009 Grade & Pour Garage Slab-on-Gr
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

09 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5263009 Grade & Pour Garage Slab-on-Gr

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 36.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 7.0 55.5
Evergreene Const. CARPENTER 2.0 13.0
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. SUPER - JOB 1.0 10.5
Evergreene Const. OPERATING ENGINEER 1.0 9.5
JB's Roofing ROOFER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 26.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 28.0 224.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 31.0
Utah Mechanical Cont PLUMBER 6.0 37.0
Valley View  Exterior CARPENTER 5.0 35.5

Total 96.0 759.0Total hours w orked to date: 104,638.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 12.0
047 Gradall 544-10 0.0 9.5
051 track hoe 0.0 10.0
052 loader 0.0 20.0
072 New  Holland 170 0.0 2.0
076 Dingo 0.0 2.0

Total 0.0 55.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

464

09 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total operating hours to date: 19,586.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

465

10 Nov 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 50 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE -  framing 80
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #74
HUNT ELECTRIC - conduit and trenching and gas line to 39 to 41 - concrete over conduit, found  high rock in trench area.
L&L ELECTRIC - rough in 84
BOWMAN'S - rough in 82
ENTERPRISE BUILDERS - street and sidew alk in east loop
NUTEK - framing 87
STAR MOUNTAIN CONSTRUCTION - framing 5 and 33
STANDARD DRYWALL INC - hanging 72 and f ire w alls in east loop center building
UTAH MECHANICAL CONTRACTORS - piping 88
C-FORBES - f inish carpentry 64 and 65
PATTERSON - storm drain backfill and drivew ay sidew alk prep east loop
PIONEER LANDSCAPE - irrigation / landscape 64 - 75 front yard
SDI / PAINTING - primer complete for 75A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected screw  pattern in 72- okay to tape / texture
Inspected texture in 65 and 66A&B - texture not complete on attic access in 66 A&B

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Concerned about tree planting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INTITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5259009 Grade & Pour Garage Slab-on-Gr

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

465

10 Nov 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 48.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 7.0 16.0
L&L ASSOCIATES ELECTRICIAN 4.0 30.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 6.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc PAINTERS 3.0 30.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 1.0 8.0
Star Mountain CARPENTER 29.0 232.0
Star Mountain SUPER - JOB 3.0 18.5
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 28.0
Utah Mechanical Cont PLUMBER 3.0 28.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 87.0 668.5Total hours w orked to date: 105,306.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
039 Water Truck 0.0 6.0
051 track hoe 0.0 11.0
052 loader 0.0 20.0
063 Forklif t 0.0 16.0
072 New  Holland 170 0.0 4.0
076 Dingo 0.0 4.0

Total 0.0 65.0Total operating hours to date: 19,651.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

466

11 Nov 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 50 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave:  Framing 80
ATH:  Siding, soff it, fascia, trim # 74
L&L Electric:  Rough in # 85
Bow man's:  Rough in # 74
Parsons Evergreene:  Misc. carpentry in # 84, 85, 88
Star Mountain Construction:  Framing 5-33
Standard dryw all Inc.:  Hanging f irew alls in center units, taping 67, 68
G&G Insulation:  Finish Hanging # 73; foam/caulk # 74, 84, 85
Pioneer Landscape:  Irrigation/landscape

General Comments:
Quality Control Inspections and results:
No Specif ic inspections except insulation in # 73 Ok to hang- stocked w / sheetrock today

Quality Control Testing and Results:
No onsite testing

Remarks:  
Discussed tree rings, w atering and tree ring size in front yards

Safety Inspection / Safety Meetings:
DAILY SAFTEY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5254009 Grade & Pour Garage Slab-on-Gr

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

466

11 Nov 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 3.0
Bow man's Inc SHEET METAL WORKERS 6.0 42.0
Evergreene Const. SUPER - JOB 0.0 0.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 23.0 103.0
Star Mountain SUPER - JOB 2.0 8.0
Star Mountain OPERATING ENGINEER 2.0 8.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 60.0 377.0Total hours w orked to date: 105,683.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 8.0
072 New  Holland 170 0.0 6.0
076 Dingo 0.0 6.0

Total 0.0 20.0Total operating hours to date: 19,671.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

469

14 Nov 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 28 °F, Max 48 °F; 0.02 IN Precipitation; 36 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing #80
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #74
L&L ELECTRIC - rough in #84
BOWMAN'S INC -  rough in #74
ENTERPRISE BUILDERS - on site but left due to rain
PARSONS EVERGREENE - vacuum w ater from floor , misc carpentry east loop
STAR MOUNTIAN CONSTRUCTION - framing on 5-34, left site because of rain
STANDARD DRYWALL INC - handing f irew all in east loop, taping 66-67
UTAH MECHANICAL CONTRACTORS - rough in #88
C-FORBES - f inish carpentry in 79 to 65
PATTERSON - storm drain installation on old Central ; grading drivew ays for East Loop
RESISERV - exterior foundation for 68 to 71 for termiticide
PIONEER LANDSCAPE - painting shrubs - 75 to 79
BEST VINYL - installing fence for 75 to 77

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Verif ied dimensions of Arts and Crafts for #7
Inspected insulation for #73 - okay to hang

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density 

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory meeting w ith vinyl fencing - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Best Vinyl

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

469

14 Nov 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 41.0
C-Forbes CARPENTER 1.0 6.0
Enterprise Builders CEMENT FINISHER 4.0 16.0
Enterprise Builders LABORERS 2.0 4.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 29.0 84.5
Star Mountain SUPER - JOB 1.0 6.5
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior CARPENTER 6.0 48.0

Total 81.0 486.0Total hours w orked to date: 106,169.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
039 Water Truck 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
072 New  Holland 170 0.0 6.0
076 Dingo 0.0 6.0

Total 0.0 56.0Total operating hours to date: 19,727.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

470

15 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 42 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing for #80
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #74
HUNT ELECTRIC - trenching in center of w est loop B for site lighting and communications terminations transformer #13
L&L - rough in #88
BOWMAN'S INC - rough in for #74
ENTERPRISE BUILDERS - placed street sidew alk east loop and formed drivew ays 82 to 84
IDAHO MASONRY CONTRACTORS - install stone for #4
PARSONS EVERGREENE - misc. carpentry for the east loop buildings
STAR MOUNTAIN CONSTRUCTION - framing 5-34, misc. carpentry pick up in east loop
STANDARD DRYWALL INC - hanging #73, taping 66 to 70
UTAH MECHANICAL CONTRACTORS - rough in #88
C-FORBES - f inish carpentry in 65 and 66
PATTERSON - install storm drain east w ard to East Mellon / Prep drivew ays and sidew alks for East Loop
PIONEER LANDSCAPE - planting shrubs for 75 to 79, sod for 64 - 68
BEST VINYL - installing fence 75-79
SDI / PAINTER - w orking in 75 - f inal coat

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Four w ay inspection of building 84 - several electrical items to be picked up but okay to insulate
Review ed building 74 - several interior items to pick up 

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing and concrete testing -see attached
Piping pressure test on 88B - all okay

REMARKS
Review ed unfinished items in buildings 82,83,86,81,87,80

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTOR'S FIRST AND / OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 4 activities were finished today:

Activity No Description
P5256009 Grade & Pour Garage Slab-on-Gr
P5258009 Grade & Pour Garage Slab-on-Gr
P5260009 Grade & Pour Garage Slab-on-Gr
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

470

15 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5262009 Grade & Pour Garage Slab-on-Gr

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 56.0
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders CEMENT FINISHER 4.0 33.0
Enterprise Builders LABORERS 2.0 16.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 28.0 248.0
Star Mountain SUPER - JOB 3.0 22.5
Utah Mechanical Cont LABORERS 4.0 41.0
Utah Mechanical Cont PLUMBER 3.0 31.0
Valley View  Exterior CARPENTER 6.0 48.0

Total 96.0 834.0Total hours w orked to date: 107,003.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 2.0
039 Water Truck 0.0 10.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 29.0
063 Forklif t 6.0 2.0
072 New  Holland 170 0.0 6.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

470

15 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

076 Dingo 0.0 8.0
Total 6.0 97.0Total operating hours to date: 19,824.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

471

16 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 42 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - framing 80
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim for 74
HUNT ELECTRIC - testing of grounds at transformer and sectionalizers - back f ill conduit under storm drain 
L&L ELECTRIC - rough in 88
BOWMAN'S - rough in 74
ENTERPRISE BUILDERS - placed drivew ays 84 and ½ of 83, formed drivew ays along 83 to 81
IDAHO MASONRY CONTRACTORS - install on #4
PARSONS EVERGREENE - w orked on site clean up
STAR MOUNTAIN CONSTRUCTION - framing #5 - 35 - pick up items in 84,85,8771,73,74
STANDARD DRYWALL INC - hang f irew alls in 2-story and 1-story units; taping 66-70
UTAH MECHANICAL CONTRACTORS - rough in 88 and 1
C-FORBES - f inish carpentry in 66 and 67
PATTERSON - prep drivew ays on east loop and install drain eastw ard to East Mellon
G&G INSULATION - insulate w all 84
PIONEER LANDSCAPE - irrigation and landscape 64-69
BEST VINYL - install fence 75 to 79

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing follow  up on 83 - Aldave complete all contract w ork - C.O. stuff remains
Star Mountain picking up misc. items in 71,73,84,85,74,82
Framing inspection #6A - distributed list
Inspected subgrade of 83 and 84 - subgrade protected by blankets, not frozen - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached
Witnessed piping pressure tests #88A and #1A - see attached
Witnessed ground electrode testing in West Loops

REMARKS
Forw arded responses on prototype items to COE - w ill sw eep w ater from #14
Excavation from SDMH 20 to SDMH31 is getting deep trenches slope and stepped

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today - reminder roofers to tie off

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

471

16 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 49.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 48.8
Enterprise Builders LABORERS 1.0 8.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 38.5
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc PAINTERS 3.0 18.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 30.0 236.5
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 93.0 761.8Total hours w orked to date: 107,765.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 28.0
063 Forklif t 0.0 16.0
072 New  Holland 170 0.0 6.0
076 Dingo 0.0 8.0

Total 0.0 102.0Total operating hours to date: 19,926.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

471

16 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

472

17 Nov 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 48 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on framing 80
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 74
HUNT ELECTRIC - trench conduit w est loop A
L&L ELECTRIC - rough in 88, start #1
BOWMAN'S INC - rough in 85
ENTERPRISE BUILDERS - place drivew ay 83 (1/2 ) and 82
IDAHO MASONRY CONTRACTORS - stone in #4
PARSONS EVERGREENE - installed temporary heater, site clean up material check 
STAR MOUNTAIN CONSTRUCTION - framing 5-34, pick up in 82,83,86
STANDARD DRYWALL INC - hanging 84B, taping 67-70
UTAH MECHANICAL CONTRACTORS - piping #1
C - FORBES - f inish carpentry 64-66; exterior doors 1-3
PATTERSON - storm drain install tow ard East Mellon prep drivew ay
JB'S ROOFING - shingles and f lashings 74
PIONEER LANDSCAPE - prep law ns (back yard) 64-66, irrigation 64-70
BEST VINYL - fence install 75-79, 64-68

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for concrete placement at 82,83 - not frozen  - okay to place; inspected GWB in 73 - okay to tape; inspected 84 
insulation - missing some can lights but can hang most areas; 4 - w ay inspection on 74 okay to insulate; nailing inspection on roof 7,9 
- okay to dry sheet.  Framing Inspection #6B - distributed list

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil testing - see attached
Witnessed piping pressure test #1B - see attached

REMARKS 
Held w eekly QC meeting - see attached
Approved to w ork Saturday and Sunday

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5283037 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

472

17 Nov 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 63.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 49.0
Enterprise Builders LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 0.0 0.0
G&G Insulation INSULATION INSTALLER 1.0 8.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 17.0
HUNT ELECTRIC ELECTRICIAN 3.0 28.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 27.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc PAINTERS 3.0 18.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Utah Mechanical Cont LABORERS 4.0 38.0
Utah Mechanical Cont PLUMBER 3.0 28.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 73.0 624.0Total hours w orked to date: 108,389.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
041 Kobelco SK60 0.0 6.0
042 Kabota kx 121-1 0.0 5.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 29.0
063 Forklif t 7.0 1.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

472

17 Nov 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

072 New  Holland 170 0.0 6.0
076 Dingo 0.0 8.0

Total 7.0 79.0Total operating hours to date: 20,005.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

473

18 Nov 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 46 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #74
L&L ELECTRIC - rough in #1
BOWMAN'S - rough in #85
ENTERPRISE BUILDERS - forming drivew ays east loop
IDAHO MASONRY CONTRACTORS - stone building #4
PARSONS EVERGREENE - reset w indow , misc. carpentry, moved generators, unloaded doors
STAR MOUNTAIN CONSTRUCTION - framing 6-35 w est loops / punch list items east loop
STANDARD DRYWALL INC - hanging #84
UTAH MECHANICAL CONTRACTORS - unloaded conex
C-FORBES - f inish carpentry #65 and #66
JB'S ROOFING - shingle
BEST VINYL - fence post #65 to #69
PIONEER LANDSCAPE - till amendments into 65,66,67,68,69,70,71,72,73; place sod on 65 through 68
RESISERV - termiticide #84 and #85

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected tilling and amendments in back yards #65 to #72.  Inspected punch list items in 82,83,86 ; 82,83 complete

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Received the QA deficiency list they have entered on RMS
Finish party w all, f ire w all per architect f ix.  Review ed by COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

473

18 Nov 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 7.0 42.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 1.0 3.5
G&G Insulation INSULATION INSTALLER 1.0 8.5
Idaho Masonry Contra CEMENT MASON 4.0 32.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 31.5
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc PAINTERS 3.0 18.0
Standard Dryw all Inc TAPER 3.0 48.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 48.0
Star Mountain CARPENTER 28.0 224.0
Star Mountain SUPER - JOB 3.0 20.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont PLUMBER 2.0 11.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 73.0 595.5Total hours w orked to date: 108,984.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 6.0 18.0
072 New  Holland 170 0.0 4.0
076 Dingo 0.0 8.0

Total 6.0 30.0Total operating hours to date: 20,035.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

474

19 Nov 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 51 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Idaho Masonry Contractors-  2 Working General prep East Loop 
Star Mountain Construction- 30 onsite General Framing w est loop;Pick up w ork east loop
Standard Dryw all Inc-  Painters 3 lots 76-77-78; Tapers 5 lots 68-69-70
C-Forbes-  Worker 3 lots 64-65-67 
Best Vinyl-  3 w orkers set fence lots 64-70

General Comments:
Quality Control Inspections and Results:
No Inpections
Quality Control Testing and Results:
No Onsite Testing today
Remarks:
Grouted Sill Plates for 80A, 83A, 84 mechroom, 85A
See pictures of each location

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Best Vinyl LABORERS 3.0 28.5
C-Forbes CARPENTER 3.0 24.0
Standard Dryw all Inc TAPER 5.0 40.0
Star Mountain CARPENTER 26.0 205.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

474

19 Nov 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain SUPER - JOB 2.0 15.5
Star Mountain OPERATING ENGINEER 2.0 16.0

Total 41.0 329.0Total hours w orked to date: 109,313.8

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 20,035.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

475

20 Nov 2005 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 50 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Star Mountain Construction- 30 onsite General Framing w est loop;Pick up w ork east loop
Standard Dryw all Inc-  3 Tapers lots 69-70-71
C-Forbes-  Worker 3 lots 65-66-70
Best Vinyl-  3 w orkers set fence lots 71, 72, 73

General Comments:
Quality Control Inspections and Results:
No Inpections
Quality Control Testing and Results:
No Onsite testing today
Remarks:
No Conversations

Safety Inspection / Safety Meetings:
Daily Safety Inspections
None today

Contractors First And/Or Last Day Onsite
None today

Preparatory and/or Initials Held Today
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Best Vinyl LABORERS 3.0 28.5
C-Forbes CARPENTER 3.0 24.0
Standard Dryw all Inc TAPER 2.0 16.0
Star Mountain CARPENTER 22.0 159.5
Star Mountain SUPER - JOB 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

475

20 Nov 2005 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 31.0 236.0Total hours w orked to date: 109,549.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 16.0
Total 0.0 16.0Total operating hours to date: 20,051.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

476

21 Nov 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 51 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
American Tradition Homes-  Siding, soff it, fascia, trim, # 65
Hunt Electric-  Backfill trench; excavated light pole bases w est loop
L&L Electric-  Roughin #1
Bow man's-  Rough #85
Enterprise Builders-  Forming drivew ays/sidew alk east loop
Idaho Masonry Contractors-  Install Stone # 86
Parsons Evergreene-  Window  Exchange in # 74; cover drivew ays for concrete placement
Star Mountain Construction-  Framing 5-35; Framing punch item # 82, 86, 80
Standard Dryw all Inc-  Hanging #84; taping 71-72
Utah Mechanical Contractors-  Rough #2
C-Forbes-  Finish carpentry # 66, 67, 68
Patterson-  Storm Drain installed& backfill tow ard E. Mellen
JB's Roofing-  Misc. Pick-up items east loop
Pioneer Landscape-  Irrigation/Landscape # 64, 69
G&G Insulation-  Insulate # 74
Best Vinyl-  Clean-up and leave site

General Comments:
Quality Control Inspections and Results:
Nailing inspection of roof sheathing # 8 Baxter- ok to dry sheath.
Framing inspection of # 7-list given to Star Mtn. 
Bldg. 6 framing picked up complete except w indow  install

Quality Control Testing and Results:
No Onsite Testing today

Remarks:
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

476

21 Nov 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 3.0 24.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders LABORERS 2.0 10.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 6.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc PAINTERS 3.0 18.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 27.0 212.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 34.5
Utah Mechanical Cont PLUMBER 2.0 23.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 87.0 711.5Total hours w orked to date: 110,261.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 10.0
047 Gradall 544-10 5.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 8.0 16.0
069 Skid Steer 0.0 8.0

Total 13.0 69.0Total operating hours to date: 20,120.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

477

22 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 51 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERCAN TRADITION HOMES - siding, soff it, fascia, trim #68
HUNT ELECTRIC - drilling light pole bases B loop
L&L ELECTRIC - rough in 1 and 2
BOWMAN'S INC - rough in 85
ENTERPRISE BUILDERS - place drivew ay #80 and form drivew ay in east loop
IDAHO MASONRY CONTRACTORS - place stone #86
PARSONS EVERGREENE - install w indow  in 74, site clean up
STAR MOUNTAIN CONSTRUCTION - framing 6-35; framing pick up in east loop
STANDARD DRYWALL INC - hanging f irew alls in east and w est loops ; taping in 71-73
UTAH MECHANICAL CONTRACTORS - rough in #3
C-FORBES - f inish carpentry 68,69
PATTERSON - back f ill storm drain pipe; prep drivew ays in east loop
JB'S ROOFING - dry in 7,8,9
G&G INSULATION - insulation for #85
PIONEER LANDSCAPE - landscape yards 67-70

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade in drivew ay #80 - no frozen - okay to place - review ed completion of framing 82,83,86

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached
Piping pressure test #3A - see attached

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues - held site safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

477

22 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 62.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 28.5
Enterprise Builders LABORERS 1.0 9.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 6.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 6.0 59.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 26.0 203.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 34.5
Utah Mechanical Cont PLUMBER 2.0 23.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 100.0 841.5Total hours w orked to date: 111,102.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 10.0
047 Gradall 544-10 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 6.0 18.0
072 New  Holland 170 0.0 8.0
076 Dingo 0.0 4.0

Total 6.0 80.0Total operating hours to date: 20,200.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

478

23 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 37 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERCAN TRADITION HOMES - siding, soff it, fascia, trim #68
HUNT ELECTRIC - drilling light pole w est loop
L&L ELECTRIC - rough in 2
BOWMAN'S INC - rough in 88
ENTERPRISE BUILDERS - sidew alk at entry, 88 sidew alk
IDAHO MASONRY CONTRACTORS - place stone #86
PARSONS EVERGREENE - pick up door, site cleanup, concrete cover
STAR MOUNTAIN CONSTRUCTION - framing 6-35; misc. pick up in east loop #86 and #88
STANDARD DRYWALL INC - hanging #74 and taping 71-73, 84
UTAH MECHANICAL CONTRACTORS - rough in #4 and #3
C-FORBES - f inish carpentry 68,69,70
PATTERSON - prep drivew ays at east loop and backfilll storm drain
JB'S ROOFING - dry in #9, shingle misc. pick up items in East Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade of sidew alk areas - not frozen - okay to place
Framing inspection of #86 - okay to rough in, also #82 and #83

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing and soil testing - see attached
Piping pressure test #3B - all passed - see attached

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues 

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

478

23 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 8.0 43.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 36.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
JB's Roofing ROOFER 1.0 4.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 19.0 104.5
Star Mountain SUPER - JOB 2.0 9.0
Star Mountain OPERATING ENGINEER 2.0 11.0
Utah Mechanical Cont LABORERS 3.0 27.0
Utah Mechanical Cont PLUMBER 2.0 18.0
Valley View  Exterior CARPENTER 5.0 35.0

Total 75.0 546.0Total hours w orked to date: 111,648.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 10.0
047 Gradall 544-10 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0

Total 0.0 50.0Total operating hours to date: 20,250.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

479

24 Nov 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5264029 Install Finish Plumb, Elect. &
P5279024 Paint
P5283015 Rough Plumbing
P5285040 Install Vinyl Siding, Soffit &

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 111,648.8

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 20,250.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

480

25 Nov 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P5272019 Install Wall Insulation
P5280038 Install Cultures Stone
P5282034 Dry-in & Flash Roof
P5283019 Install Wall Insulation
P5286034 Dry-in & Flash Roof
P5286036 Install Cultures Stone
P5288021 Install Wall Insulation

The following 2 activities were finished today:

Activity No Description
P52012 Procure Stone - Arts & Crafts
P5282037 Install Roofing

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 111,648.8

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 20,250.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

483

28 Nov 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 17 °F, Max 39 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim on 68
HUNT ELECTRIC - excavating light pole base w est loop B
L&L ELECTRIC - rough in #2
BOWMAN'S INC - rough in #83
ENTERPRISE BUILDERS - place concrete drivew ay 83,88
IDAHO MASONRY CONTRACTORS - prep #7 for stone
PARSONS EVERGREENE - tented for stone masons; install w indow s for #85, unloaded doors to buildings
STAR MOUNTAIN CONTRACTORS - framing #6 to #36
STANDARD DRYWALL INC - hanging #74; taping #71-73
UTAH MECHANICAL CONTRACTORS - piping #4
C-FORBES - f inish carpentry for #68-70
PATTERSON - storm drain man hole to main line - prepping drivew ay for the east loop
JB'S ROOFING - shingle for #2
PIONEER LANDSCAPE - mulch back yard #75, #76
G&G INSULATION - insulation for #85

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Check subgrade temp on drivew ays - digital thermometer read 32 and 33 w ith probe below  surface - okay to place - 4 w ay 
inspection in #74 and #85 - okay to hang
Inspected and took pictures of f irew all installation on #74 party w all - needs f ire caulk

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached
Piping pressure test #4 gas and w ater

REMARKS
COE instructed PE to drain w ater area at old Central Road

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 19 activities were started today:

Activity No Description
P511175 Road Paving
P5213017 Rough Plumbing
P5213019 Rough Electrical, Cable & Phon
P5214017 Rough Electrical, Cable & Phon
P5215017 Rough Plumbing
P5215019 Rough Electrical, Cable & Phon
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

483

28 Nov 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P523017 Rough Electrical, Cable & Phon
P523020 Install & Finish Dryw all
P525017 Rough Electrical, Cable & Phon
P525020 Install & Finish Dryw all
P526017 Rough Electrical, Cable & Phon
P5265031 Install Finish Plumb, Elect. &
P5274021 Install Wall Insulation
P528017 Rough Plumbing
P528019 Rough Electrical, Cable & Phon
P5281014 Sheet Trusses
P5285021 Install Wall Insulation
P529015 Rough Plumbing
P529017 Rough Electrical, Cable & Phon

The following 9 activities were finished today:

Activity No Description
P5272019 Install Wall Insulation
P5280018 Rough HVAC
P5282034 Dry-in & Flash Roof
P5283019 Install Wall Insulation
P5286016 Rough HVAC
P5286034 Dry-in & Flash Roof
P5286036 Install Cultures Stone
P5288021 Install Wall Insulation
P5288036 Install Exterior Doors & Windo

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 62.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 43.5
Enterprise Builders LABORERS 1.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 5.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
JB's Roofing ROOFER 4.0 32.0
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Standard Dryw all Inc LABORERS 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

483

28 Nov 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 25.0 197.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 5.0 39.0

Total 91.0 745.5Total hours w orked to date: 112,394.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 4.0 12.0
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 7.0
076 Dingo 0.0 3.0

Total 4.0 59.0Total operating hours to date: 20,309.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

29 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 37 °F; 0.06 IN Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
No concrete placement due to snow .  Landscape sub left site at noon.  The framing/shingle no w ork on roofs.  Masons unable to 
w ork.

AMERICAN TRADITION HOMES - siding, soff it, fascia, trim, #85
HUNT ELECTRIC - trenching conduit near #11
L&L ELECTRIC - rough in #3
BOWMAN'S INC - rough in #88
ENTERPRISE BUILDERS - demo stairs in Baxter, forming drivew ays east loop
IDAHO MASONRY CONTRACTORS - prepping buildings in east loop
PARSONS EVERGREENE - unload siding delivery , w eather protection for mason
STAR MOUNTAIN CONSTRUCTION - framing 6-36; pick up items in east loop
UTAH MECHANICAL CONTRACTORS - rough in #82 and #83
C-FORBES - f inish carpentry for #68-#70
PATTERSON - storm drain installation near #9; prepping drivew ays east loop
PIONEER LANDSCAPE - mulch materials in back yards 75-77
G&G INSULATION - insulate #88

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected painting in #78
Inspected #88 for 4 - w ay - HVAC not complete

QUALITY CONTROL TESTING AND RESULTS
No MTI on site today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting - see attached
No other safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 12 activities were started today:

Activity No Description
P525034 Dry-in & Flash Roof
P526020 Install & Finish Dryw all
P5264022 Paint
P527035 Dry-in & Flash Roof
P5277027 Install Show er Walls/Vanities
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

29 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5280020 4-w ay Inspection
P5280040 Install Vinyl Siding, Soff it &
P5282019 Install Wall Insulation
P5283018 4-w ay Inspection
P5287014 Sheet Trusses
P5288016 Sheet Trusses
P5288037 Dry-in & Flash Roof

The following 12 activities were finished today:
Activity No Description
P521036 Install Roofing
P526017 Rough Electrical, Cable & Phon
P5274021 Install Wall Insulation
P5280020 4-w ay Inspection
P5280036 Install Exterior Doors & Windo
P5280039 Install Roofing
P5283016 Rough HVAC
P5283018 4-w ay Inspection
P5283038 Install Vinyl Siding, Soff it &
P5285021 Install Wall Insulation
P5286015 Rough Plumbing
P5288016 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 63.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 24.8
Enterprise Builders LABORERS 5.0 15.3
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 9.0
Pioneer Landscape OPERATING ENGINEER 2.0 9.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 27.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 30.0 234.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

484

29 Nov 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 94.0 700.5Total hours w orked to date: 113,094.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

051 track hoe 0.0 15.0
052 loader 0.0 15.0
063 Forklif t 0.0 8.0
072 New  Holland 170 0.0 4.0
075 New  Holland 180 0.0 4.0
076 Dingo 0.0 2.0

Total 0.0 48.0Total operating hours to date: 20,357.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

485

30 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 14 °F, Max 42 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #85
HUNT ELECTRIC - place light pole bases in w est loop B
L&L ELECTRIC - rough in #84
BOWMAN'S - rough in #88
ENTERPRISE BUILDERS - w orked on removing steps at Baxter buildings east loop, forming steps
IDAHO MASONRY CONTRACTORS - prepping columns 7,80
PARSONS EVERGREENE - pick up misc. carpentry - hang temp. door  - w eather protection and heaters
STAR MOUNTAIN CONTSTRUCTION - framing 6-36 w est loop; pick up in east loop #80 and #81
STANDARD DRYWALL INC - hanging #85; taping #74,#84; painting #77
UTAH MECHANICAL CONTRACTORS - rough in 82,83; correcting deficiency in vent and drain per ASI #19
C-FORBES - f inish carpentry in 70,71
PATTERSON - storm drain install at #9; breaking rock in storm drain trench at #38
CUSTOM MARBLE - tub surrounds in 75-76

Very cold - snow  - most w ork areas are slow ed dow n; muddy in evening; no framing on roofs, no shingles, no concrete placement

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
-Follow  up inspection of framing items in #7 - all complete
-Framing inspection of #80 - distributed list
-Inspected revise piping for ASI #19 - 2" in bath and 3" in laundry on both sides of 75 - took pictures.

QUALITY CONTROL TESTING AND RESULTS
No MTI on site today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep w ith Custom Marble for surround and vanity top - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Custom Marble

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P511120 Install Site Lighting
P511400 Fencing
P521020 Install & Finish Dryw all
P5266022 Paint
P5267022 Paint
P5277029 Install Vinyl Floors
P5286018 4-w ay Inspection
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

485

30 Nov 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 81 activities were finished today:

Activity No Description
1003 R00003 - Add. Demo of Oasis St
P511020 Install Main Gas Line
P511035 Install Main Electrical Distri
P5210009 Grade & Pour Garage Slab-on-Gr
P521014 Sheet Trusses
P521015 Rough Plumbing
P521017 Rough Electrical, Cable & Phon
P521035 Install Exterior Doors & Windo
P5211016 Sheet Trusses
P5212014 Sheet Trusses
P522016 Sheet Trusses
P522036 Install Exterior Doors & Windo
P523014 Sheet Trusses
P523017 Rough Electrical, Cable & Phon
P524016 Sheet Trusses
P524017 Rough Plumbing
P524019 Rough Electrical, Cable & Phon
P525014 Sheet Trusses
P525015 Rough Plumbing
P526036 Install Cultures Stone
P5264021 Install Finish Carpentry (Door
P5264022 Paint
P5265023 Install Finish Carpentry (Door
P5265040 Install Vinyl Siding, Soff it &
P5266021 Install Finish Carpentry (Door
P5266022 Paint
P5266038 Install Vinyl Siding, Soff it &
P5267021 Install Finish Carpentry (Door
P5267038 Install Vinyl Siding, Soff it &
P5268023 Install Finish Carpentry (Door
P5269021 Install Finish Carpentry (Door
P5269038 Install Vinyl Siding, Soff it &
P5270038 Install Vinyl Siding, Soff it &
P527013 Set Trusses & Sub-fascia
P527036 Install Cultures Stone
P5271023 Install Finish Carpentry (Door
P5271040 Install Vinyl Siding, Soff it &
P5272021 Install Finish Carpentry (Door
P5272038 Install Vinyl Siding, Soff it &
P5273021 Install Wall Insulation
P5273022 Install & Finish Dryw all
P5273040 Install Vinyl Siding, Soff it &
P5275024 Paint
P5276021 Install Finish Carpentry (Door
P5276038 Install Vinyl Siding, Soff it &
P5277023 Install Finish Carpentry (Door
P5277024 Paint
P5277025 Set Cabinets
P5277027 Install Show er Walls/Vanities
P5277040 Install Vinyl Siding, Soff it &
P5278021 Install Finish Carpentry (Door
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485
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5278022 Paint
P5278038 Install Vinyl Siding, Soff it &
P5279023 Install Finish Carpentry (Door
P5279024 Paint
P5279025 Set Cabinets
P5280017 Rough Plumbing
P5280038 Install Cultures Stone
P528016 Sheet Trusses
P5281014 Sheet Trusses
P5281035 Install Exterior Doors & Windo
P5282014 Sheet Trusses
P5282019 Install Wall Insulation
P5283014 Sheet Trusses
P5283015 Rough Plumbing
P5283017 Rough Electrical, Cable & Phon
P5283035 Install Exterior Doors & Windo
P5283037 Install Roofing
P5284016 Sheet Trusses
P5284022 Install & Finish Dryw all
P5285016 Sheet Trusses
P5286006 Spray Termite Protection
P5286014 Sheet Trusses
P5286017 Rough Electrical, Cable & Phon
P5286018 4-w ay Inspection
P5286035 Install Exterior Doors & Windo
P5287013 Set Trusses & Sub-fascia
P5287014 Sheet Trusses
P5287035 Install Exterior Doors & Windo
P529014 Sheet Trusses
P5425 Government Final Design Back C

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 57.5
C-Forbes CARPENTER 3.0 22.0
Enterprise Builders CEMENT FINISHER 4.0 26.0
Enterprise Builders LABORERS 1.0 6.5
Patterson PIPE LAYER 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
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Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 31.0 243.0
Star Mountain SUPER - JOB 3.0 22.0
Star Mountain OPERATING ENGINEER 2.0 14.0
Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 83.0 660.5Total hours w orked to date: 113,755.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

051 track hoe 0.0 18.0
052 loader 0.0 12.0
063 Forklif t 0.0 14.0

Total 0.0 44.0Total operating hours to date: 20,401.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 4 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

486

01 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 41 °F; 0.04 IN Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Snow  and blow ing all day - several trades left site before noon

ALDAVE - w orked on installing underlayment in 75-79
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim #83
HUNT ELECTRIC - left site before noon
L&L ELECTRIC - rough in #4
BOWMAN'S INC - rough in #88
ENTERPRISE BUILDERS - placed Baxter steps in garage
IDAHO MASONRY CONTRACTORS - left site before noon
PARSONS EVERGREENE - site clean up in #86; set heaters
STAR MOUNTAIN CONSTRUCTION - framing #8 to 36. Inside activities only - no roof w ork.  Framing pick up in 80,81,87
STANDARD DRYWALL INC - hanging #85; taping #74,84; painting #78,77
UTAH MECHANICAL CONTRACTORS - rough in 82,83; corrective piping 76,77
C-FORBES - f inish carpentry in 71-73
PATTERSON - left site before noon

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected stairs into Baxter - okay to place 
Review ed building #80 framing items

QUALITY CONTROL TESTING AND RESULTS
Piping pressure tests in building 83 - passed

REMARKS
Held w eekly QC meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

486

01 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 55.0
C-Forbes CARPENTER 3.0 24.0
Custom Marble CARPENTER 5.0 40.0
Enterprise Builders CEMENT FINISHER 4.0 25.0
Enterprise Builders LABORERS 1.0 7.5
Patterson PIPE LAYER 2.0 6.0
Patterson OPERATING ENGINEER 3.0 9.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 32.0 247.5
Star Mountain SUPER - JOB 3.0 23.5
Star Mountain OPERATING ENGINEER 2.0 15.0
Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Wasatch Front Floors FLOOR COVERER 3.0 24.0

Total 86.0 658.5Total hours w orked to date: 114,413.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 3.0
052 loader 0.0 3.0
063 Forklif t 0.0 15.0

Total 0.0 21.0Total operating hours to date: 20,422.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

487

02 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 32 °F, Max 44 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Too muddy for excavation w ork on site, limited roof and upper story w ork.

ALDAVE - Worked on installing sub f loors in #75
BOWMAN'S - Rough in #88
IDAHO MASONRY CONTRACTORS - Installed #7
PARSONS EVERGREENE - Remove w ater from floors; remove doors for protection
STAR MOUNTAIN CONSTRUCTION - Framing #8 - #36; pick up items #80 including w indow s; f inish #81
STANDARD DRYWALL INC - Worked on hanging, taping and painting
UTAH MECHANICAL CONTRACTORS - Rough in #82 and #86
C-FORBES - Finish carpentry - #71-#73
JB'S ROOFING - Shingles #82, dry #80
G&G INSULATION - Insulate #88

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up framing inspections #80 - all items corrected, w indow s being installed
Review ed progress of #87

QUALITY CONTROL TESTING AND RESULTS
MTI not on site
Piping pressure test #82 - all pass

REMARKS
Discussed w asher drain in Lloyd - can not install 3" pipe w ith out chipping through foundation.  Kurt requested a detail be sent to 
Engineer and COE to forw ard to Marsh.  Later he verbally received go ahead from Marsh.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5288038 Install Cultures Stone

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

487

02 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 4.5
Bow man's Inc SHEET METAL WORKERS 6.0 41.5
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 1.0 9.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
G&G Insulation INSULATION INSTALLER 2.0 13.0
Idaho Masonry Contra CEMENT MASON 5.0 8.0
JB's Roofing ROOFER 2.0 12.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 27.0 211.5
Star Mountain SUPER - JOB 3.0 20.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 24.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 2.0 28.0
Wasatch Front Floors FLOOR COVERER 0.0 0.0

Total 77.0 577.5Total hours w orked to date: 114,991.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 3.0 5.0
063 Forklif t 8.0 16.0

Total 11.0 21.0Total operating hours to date: 20,443.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

488

03 Dec 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 41 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
STAR MOUNTAIN CONSTRUCTION - Framing #8 to #36
Framing #81 East Loop

UTAH MECHANICAL CONTRACTORS - Revised #78B/A, 64A

C-FORBES - Finish carpentry #71-#73

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inpsections today

QUALITY CONTROL TESTING AND RESULTS
No testing services

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety 

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 28.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
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Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 25.0 182.0
Star Mountain SUPER - JOB 2.0 10.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 2.0 20.0

Total 42.0 320.0Total hours w orked to date: 115,311.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 6.0 2.0
063 Forklif t 0.0 16.0

Total 6.0 18.0Total operating hours to date: 20,461.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

490

05 Dec 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 17 °F, Max 32 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing underlayment for vinyl 76,77,78
AMERICAN TRADITION HOMES - Worked on siding, soff it, fascia, trim #83
HUNT ELECTRIC - Placing concrete for light pole bases
L&L ELECTRIC - Rough in #82
BOWMAN'S INC - Rough in #88,#86
ENTERPRISE BUILDERS - Forming porches in w est loop - 31-36
IDAHO MASONRY CONTRACTORS - Prep/tent #8 for stone
PARSONS EVERGREENE - Unloaded doors, vinyl.  Tent for frozen w ater pipe
STAR MOUNTAIN CONSTRUCTION - Framing 8-36; Framing 87,81
STANDARD DRYWALL INC - Hanging #88, taping 74,84, painting 79
UTAH MECHANICAL CONTRACTORS - Rough in #86, remodel 75A/B, 76
C-FORBES - Finish carpentry 71-73
PATTERSON - Replace f ire hydrant
JB'S ROOFING - Dry in #9, shingle #82
PIONEER LANDSCAPE - Place mulch 64-70

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected Greene 81,87 - moving forw ard

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today
Piping pressure test #75A, 75B, 76,77,78A,78B,64B for remodel vent/drain

REMARKS
Very cold this morning - cancel concrete placement

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5288038 Install Cultures Stone

QC REQUIREMENTS
No QC requirements were completed today
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QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 54.5
C-Forbes CARPENTER 4.0 25.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 9.0 33.3
Enterprise Builders LABORERS 1.0 7.0
Evergreene Const. CARPENTER 1.0 10.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 6.0 44.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 3.0
Pioneer Landscape OPERATING ENGINEER 1.0 6.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 12.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 32.0 253.5
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 2.0 13.5
Utah Mechanical Cont LABORERS 6.0 61.0
Utah Mechanical Cont PLUMBER 3.0 31.0
Valley View  Exterior CARPENTER 4.0 32.0
Wasatch Front Floors FLOOR COVERER 0.0 0.0

Total 117.0 905.3Total hours w orked to date: 116,216.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 8.0
042 Kabota kx 121-1 0.0 4.0
047 Gradall 544-10 0.0 8.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

490

05 Dec 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

048 Kobelco SK200 0.0 8.0
051 track hoe 0.0 10.0
052 loader 0.0 15.0
063 Forklif t 0.0 8.0
075 New  Holland 180 0.0 3.0

Total 0.0 64.5Total operating hours to date: 20,526.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

491

06 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 17 °F, Max 35 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Weather caused w ork slow  dow n; concrete f lat w ork stopped, minimum landscape, roofs frosted

ALDAVE - Installing vinyl (sub f loor) 75-79
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #83
HUNT ELECTRIC - back f illing trench laterals
L&L ELECTRIC - rough in #82
BOWMAN'S INC - Rough in #86
ENTERPRISE BUILDERS - Forming back steps w est loop
PARSONS EVERGREENE - repair fences 
STAR MOUNTAIN CONSTRUCTION - Framing 8-36 w est loop; Framing 81,87 east loop
STANDARD DRYWALL INC - hanging 88, taping 85, painting 79,64
UTAH MECHANICAL CONTRACTORS - rough in 86; remodel for 64,66
C-FORBES - f inish carpentry 71-74, 84
JB'S ROOFING - shingle 82
G&G INSULATION - craw l spaces
BEST VINYL - fence slats/gates

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection for #8 - distributed list

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today
Witness DWV retest for 64B, 66A - passed

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory meeting w ith Preece Tile - vinyl and carpet - f looring - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Preece Tile

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

491

06 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 3.0 24.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 5.0 43.5
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 9.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 11.0
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 36.0 273.0
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 5.0 51.0
Utah Mechanical Cont PLUMBER 3.0 31.0
Valley View  Exterior CARPENTER 5.0 40.0
Wasatch Front Floors FLOOR COVERER 0.0 0.0

Total 90.0 760.0Total hours w orked to date: 116,976.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 3.0
047 Gradall 544-10 2.0 6.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 14.0
063 Forklif t 0.0 8.0

Total 2.0 61.0Total operating hours to date: 20,587.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

491

06 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

492

07 Dec 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 10 °F, Max 23 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on installing vinyl 75-79
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #83
HUNT ELECTRIC - w orked on lateral conduits to buildings 34,35,36 ; w orked on installing 15KV cable from J17 to J18
L&L ELECTRIC - rough in #82
BOWMAN'S INC - rough in #86 and #80
ENTERPRISE BUILDERS - placed steps at back of units - w est loop
PARSONS EVERGREENE - cut trench for storm drain on the east side of the project
STAR MOUNTAIN CONTSTRUCTION - framing #8-36 w est loop; framing 81,87 east loop
STANDARD DRYWALL INC - hanging #88, taping painting 64
UTAH MECHANICAL CONTRACTORS - rough in 86 and 80
C-FORBES - f inish carpentry 71-74,84
PATTERSON - backfill behind trencher grinding for 38" storm drain betw een man hole #20 and man hole #31.  Clean up spoil piles 
storm drain.
JB'S ROOFING - shingle 82 and misc. pick up items
G&G INSULATION - f inish 88; insulate craw l spaces
BEST VINYL - Fence slats/gates

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Attended an all day partnering discussion

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No identif ied safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

492

07 Dec 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 59.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 7.0 44.0
Enterprise Builders LABORERS 1.0 9.0
Evergreene Const. LABORERS 1.0 4.5
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 31.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 35.0 240.0
Star Mountain SUPER - JOB 3.0 22.5
Star Mountain OPERATING ENGINEER 2.0 12.0
Utah Mechanical Cont LABORERS 7.0 71.0
Utah Mechanical Cont PLUMBER 3.0 31.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 109.0 871.0Total hours w orked to date: 117,847.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 5.0
047 Gradall 544-10 3.0 6.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 8.0
052 loader 0.0 20.0

Total 3.0 69.0Total operating hours to date: 20,656.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

493

08 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 6 °F, Max 10 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing vinyl f looring
AMERICAN TRADITION HOMES - Siding, suff it, fascia trim # 83
HUNT ELECTRIC - backfill lateral to houses 9, 11, 31, 32, 33
L&L ELECTRIC - Roughin # 82, 83
BOWMAN'S INC - Roughin # 80
ENTERPRISE BUILDERS - Not on site
IDAHO MASONRY CONTRACTORS -  Not on Site
PARSONS EVERGREENE - Heat for frozen piping
NUTEK- Not on Site 
STAR MOUNTAIN CONSTRUCTION - Framing # 8-36 w est loop Framing # 81, 87 
STANDARD DRYWALL INC - Hanging 88, taping 85, painting 64
UTAH MECHANICAL CONTRACTORS - Piping # 80
C-FORBES - Finish carpentry # 74, 84
PATTERSON - support rock trencher
JB's ROOFING-  Shingles
G&G INSULATION-  Insulate # 82, f loor craw l
BEST VINYL-  Fence slats 64-70
KITCHENS PLUS-  Install cabinets in 75A
TRENCHING SERVICES - rock grinding near SD MH31 (East Mellen)
PIONEER - Prune trees

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection interior of # 87 greene- distributed

QUALITY CONTROL TESTING AND RESULTS
No MTI testing
Witness piping pressure test 86 A&B except w ater B-side Failed
Witness DWV pressure-remodel- 66B and 79

REMARKS
Held Weekly QC meeting- see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
Held Cabinet prep meeting- see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Kitchens Plus

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

493

08 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 61.0
C-Forbes CARPENTER 4.0 28.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson PIPE LAYER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 34.0 269.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 6.0 57.0
Utah Mechanical Cont PLUMBER 3.0 27.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 94.0 764.0Total hours w orked to date: 118,611.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
051 track hoe 0.0 8.0
052 loader 0.0 10.0

Total 0.0 28.0Total operating hours to date: 20,684.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

494

09 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 6 °F, Max 24 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - installing vinyl 75-79
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #83
L&L ELECTRIC - rough in #83
BOWMAN'S INC - rough in #1 and #80
PARSONS EVERGREENE - temp heaters
STAR MOUNTAIN CONSTRUCTION - framing #8-#36, framing #81,#87
STANDARD DRYWALL INC - hanging f irew alls, taping #85 and #88; painting #64
UTAH MECHANICAL CONTRACTORS - rough in #80
JB'S ROOFING - shingles #82
TRENCHING SERVICES - storm drain near East Mellon

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Initial inspection of cabinet installation - see attached
Framing follow  up on #87, Greene - corrections made
Nailing inspection on roof #12 - repairs noted
Screw  inspection on #88 - okay to tape

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today
Piping pressure test #80 and #86A w ater
Piping pressure test #79 remodel, #65 remodel

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE 
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 4 activities were finished today:

Activity No Description
P5257009 Grade & Pour Garage Slab-on-Gr
P5259009 Grade & Pour Garage Slab-on-Gr
P5261009 Grade & Pour Garage Slab-on-Gr
P5263009 Grade & Pour Garage Slab-on-Gr
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

494

09 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.5
Best Vinyl CARPENTER 1.0 3.5
Best Vinyl LABORERS 2.0 7.0
Bow man's Inc SHEET METAL WORKERS 7.0 47.0
JB's Roofing ROOFER 2.0 12.0
Kitchen's Plus CARPENTER 1.0 1.0
Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene SUPER - JOB 1.0 10.5
Parsons Evergreene OPERATING ENGINEER 1.0 9.5
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 33.0 263.5
Star Mountain SUPER - JOB 2.0 14.5
Star Mountain OPERATING ENGINEER 2.0 16.0
Trenching Services LABORERS 1.0 8.0
Trenching Services OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 4.0 26.0

Total 80.0 611.0Total hours w orked to date: 119,222.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

058 backhoe 6.0 2.0
059 Tesmec Trencher 0.0 8.0
063 Forklif t 0.0 16.0

Total 6.0 26.0Total operating hours to date: 20,710.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

495

10 Dec 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 26 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE - temp heater and cover concrete pours
STAR MOUNTAIN CONSTRUCTION - framing #8 to #36 w est loop
�����         Framing 81,87 east loop
STANDARD DRYWALL INC - taping #84 and #85
UTAH MECHANICAL CONTRACTORS - remodel 67,69A
JB'S ROOFING - shingles #88

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No inspections today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

JB's Roofing ROOFER 2.0 12.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

495

10 Dec 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene LABORERS 1.0 8.0
Parsons Evergreene SUPER - JOB 1.0 2.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Star Mountain CARPENTER 24.0 170.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 2.0 10.5
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0

Total 35.0 248.5Total hours w orked to date: 119,471.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

058 backhoe 6.0 2.0
063 Forklif t 0.0 10.5

Total 6.0 12.5Total operating hours to date: 20,722.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

497

12 Dec 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 6 °F, Max 24 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - vinyl f looring 76-79
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #82
L&L ELECTRIC - rough in #86
BOWMAN'S INC - rough in #3, setting furnace bases - east loop
ENTERPRISE BUILDERS - prep for porch pours
PARSONS EVERGREENE - roll concrete blankets, temp heaters forming for mechanical f loor pours
STAR MOUNTAIN CONSTRUCTION - framing 8-36 w est loop; framing 81,87 east loop
STANDARD DRYWALL INC - hanging f ire w alls w est loops, taping 84,85, painting 64
UTAH MECHANICAL CONTRACTORS - rough in 87
C-FORBES - f inish carpentry 74,84
PATTERSON - helped trenching operation, laid 40' storm drain, found valves in east loop
JB'S ROOFING - Shingle #88
G&G INSULATION - insulation 82, blow n in insulation for 75,76,77,78
TRENCHING SERVICES - trenching storm drain near East Mellon

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected insulation for 82 - okay to hang dryw all
4 w ay inspection 82 and 83 - okay to insulate
inspected framing (interior) on 81 - distributed list

QUALITY CONTROL TESTING AND RESULTS
No MTI or testing on site today

REMARKS
Held initial meeting on vinyl installation - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues - noticed w orker w ith out hard hat

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5214035 Install Exterior Doors & Windo
P5259009 Grade & Pour Garage Slab-on-Gr

No activities were finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

497

12 Dec 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 2.0 7.0
Bow man's Inc SHEET METAL WORKERS 9.0 62.0
C-Forbes CARPENTER 3.0 15.0
G&G Insulation INSULATION INSTALLER 1.0 8.5
JB's Roofing ROOFER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 9.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 12.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 28.0 13.5
Star Mountain SUPER - JOB 2.0 11.5
Star Mountain OPERATING ENGINEER 2.0 15.5
Trenching Services LABORERS 1.0 8.0
Utah Mechanical Cont LABORERS 6.0 60.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 88.0 504.0Total hours w orked to date: 119,975.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 20.0
052 loader 0.0 10.0
063 Forklif t 0.0 15.5

Total 0.0 45.5Total operating hours to date: 20,768.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

498

13 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 8 °F, Max 37 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on vinyl f looring 76 to 79
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 82
HUNT ELECTRIC - excavation for transformerT14 and 15KV cable installation
L&L ASSOCIATES - rough in #80
BOWMAN'S INC - rough in #3 and  #80
IDAHO MASONRY CONTRACTORS - prep at #8
PARSONS EVERGREENE - placing forms for mechanical temp heaters 80
STAR MOUNTAIN CONSTRUCTION - framing 8-36 w est loop; framing 81,87 east loop
STANDARD DRYALL INC - hanging 83, taping 85,88, painting 64
UTAH MECHANICAL CONTRACTORS - piping rough in 87,7
C-FORBES - f inish carpentry 74,84
PATTERSON - storm drain pipe on east Mellen
JB'S ROOFING - shingles #1,2,88
TRENCHING SERVICES - f inish storm drain - light pole base east loop
BEST VINYL - gates 75 to 79

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 w ay inspection on 86, 1,3, - okay to insulate; nailing inspection on 11,12 - okay to dry-sheet. 

QUALITY CONTROL TESTING AND RESULTS
No MTI testing
Piping pressure test #87 - all passed

REMARKS
Requested to carpet entry closet of all units - vs. vinyl

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

498

13 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 1.0 11.0
Best Vinyl LABORERS 2.0 22.0
Bow man's Inc SHEET METAL WORKERS 8.0 63.5
C-Forbes CARPENTER 3.0 24.0
G&G Insulation INSULATION INSTALLER 3.0 30.0
JB's Roofing ROOFER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 9.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.5
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 31.0 248.0
Star Mountain SUPER - JOB 3.0 20.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 3.0 30.0

Total 85.0 723.0Total hours w orked to date: 120,698.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

038 416 Cat 4.0 4.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 16.0

Total 4.0 40.0Total operating hours to date: 20,808.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

499

14 Dec 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 6 °F, Max 26 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Very cold this morning - slow ed all w ork acvtivities on outside - framing, siding, roofing

ALDAVE - vinyl install 78-79
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #82
HUNT ELECTRIC - transformer 14 install
L&L ELECTRIC - rough in #80
BOWMAN'S INC - rough in #80
IDAHO MASONRY CONTRACTORS - prepare boxes for stone #9 and #86
PARSONS EVERGREENE - temp heaters
STAR MOUNTAIN CONSTRUCTION - framing 8-37 w est; framing 81 east
STANDARD DRYWALL INC - hanging 82; taping 85, 88; painting 64
UTAH MECHANICAL CONTRACTORS - rough in 7
C-FORBES - f inish carpentry 74,84,72,73
PATTERSON - storm drain 12" south to Old Central
JB'S ROOFING - shingles 88,1,2
BEST VINYL - gates 64-70
G&G INSULATION - insulation in 83 w alls

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected 8 framing follow  up - okay to proceed w ith rough in 
Inspected nail pattern #14 - repairs made as w alked

QUALITY CONTROL TESTING AND RESULTS
MTI visited - no soil or concrete testing - but did checked drivew ays - most just above freezing - 33 degrees F
Piping pressure test - remodel - 67A/B, 68, 69A/B - passed
Piping pressure test - unit 7 - passed

REMARKS
Trenching services loaded and left site

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

499

14 Dec 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 1.0 5.0
Best Vinyl LABORERS 2.0 10.0
Bow man's Inc SHEET METAL WORKERS 8.0 52.0
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 1.0 10.5
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 3.0 14.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 32.0 243.5
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 10.0
Utah Mechanical Cont LABORERS 6.0 60.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 93.0 739.0Total hours w orked to date: 121,437.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 20.0
052 loader 0.0 10.0
063 Forklif t 6.0 18.0

Total 6.0 48.0Total operating hours to date: 20,856.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

500

15 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 6 °F, Max 26 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Very cold today - very slow  for outside w ork

ALDAVE (Preece's Tile) - install vinyl 76-79
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #82
HUNT ELECTRIC - complete transformer 14, blow  out gas pipe, pull strings to units 1-11
L&L ELECTRIC - rough in 80
BOWMAN'S INC - rough in 80
IDAHO MASONRY CONTRACTORS - stone w ork for #8
PARSONS EVERGREENE - temp heaters in units, forming for concrete f loors in mechanical rooms
STAR MOUNTAIN CONSTRUCTION - framing #81 east loop; framing 9-36 w est loop
STANDARD DRYWALL INC - hanging 82,83; taping 85,88; painting 64
UTAH MECHANICAL CONTRACTORS - rough in 87
C-FORBES - f inish carpentry 74,84
PATTERSON - storm drain 12", south tow ard old Central Rd
JB'S ROOFING - shingles 88,2,3
G&G INSULATION - insulation 1,3

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection #9 - distributed

QUALITY CONTROL TESTING AND RESULTS
No MTI testing

REMARKS
Held w eekly QC Meeting w ith COE / Base - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 4 activities were finished today:

Activity No Description
P5256009 Grade & Pour Garage Slab-on-Gr
P5258009 Grade & Pour Garage Slab-on-Gr
P5260009 Grade & Pour Garage Slab-on-Gr
P5262009 Grade & Pour Garage Slab-on-Gr
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

500

15 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 66.5
C-Forbes CARPENTER 3.0 21.0
Evergreene Const. CARPENTER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.5
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 33.0 293.0
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 5.0 45.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 80.0 680.0Total hours w orked to date: 122,117.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 4.0 6.0
051 track hoe 0.0 20.0
052 loader 0.0 10.0
063 Forklif t 0.0 16.0

Total 4.0 52.0Total operating hours to date: 20,908.3

ACCIDENT REPORTING (Describe accidents)

The following accident was reported today:

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

501

16 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 12 °F, Max 17 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECE TILE) - vinyl f looring #77 to #79 and 64
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #82
BOWMAN'S INC - rough in #80
IDAHO MASONRY CONTRACTORS - installing #8
PARSONS EVERGREENE - temp heaters and doors; clean up and door; concrete blankets
STAR MOUNTIAN CONSTRUCTION - framing #81 - east loop; framing #9-36 w est loop
STANDARD DRYWALL INC - taping #85,88; painting #66; hanging #83
C-FORBES - f inish carpentry #85, 84 - exterior doors w est loop
G&G INSULATION - insulation #86

General Comments:
QUALITY CONTROL INPSECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND REUSLTS
No testing today

REMARKS
No specif ic discussions

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety items today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

501

16 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 2.0 12.0
Evergreene Const. CARPENTER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 30.0 194.5
Star Mountain SUPER - JOB 2.0 13.5
Star Mountain OPERATING ENGINEER 2.0 11.5
Valley View  Exterior CARPENTER 6.0 39.0

Total 55.0 380.5Total hours w orked to date: 122,497.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 4.0 6.0
063 Forklif t 0.0 11.5

Total 4.0 17.5Total operating hours to date: 20,925.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

502

17 Dec 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 14 °F, Max 23 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
STAR MOUNTAIN CONSTRUCTION - w est loop - general framing, east loop - pick up w ork
C-FORBES - hung doors #80, trim #85A
ALDAVE (PREECES TILE) - w orked on vinyl f looring for 64 and 79

General Comments:
QUALITY CONTROL INPSECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND REUSLTS
No testing today

REMARKS
No specif ic discussions

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety items today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 9.0 58.5
C-Forbes CARPENTER 2.0 8.0
Star Mountain CARPENTER 16.0 126.0
Star Mountain SUPER - JOB 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

502

17 Dec 2005 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain OPERATING ENGINEER 1.0 8.0
Total 29.0 208.5Total hours w orked to date: 122,706.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 8.0
Total 0.0 8.0Total operating hours to date: 20,933.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

504

19 Dec 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 30 °F, Max 35 °F; 0.04 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - installing vinyl 75-79
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #83
L&L ELECTRIC - rough in #83
BOWMAN'S INC - rough in #1 and #80
PARSONS EVERGREENE - temp heaters
STAR MOUNTAIN CONSTRUCTION - framing #8-#36, framing #81,#87
STANDARD DRYWALL INC - hanging f irew alls, taping #85 and #88; painting #64
UTAH MECHANICAL CONTRACTORS - rough in #80
JB'S ROOFING - shingles #82
TRENCHING SERVICES - storm drain near East Mellon

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Initial inspection of cabinet installation - see attached
Framing follow  up on #87, Greene - corrections made
Nailing inspection on roof #12 - repairs noted
Screw  inspection on #88 - okay to tape

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today
Piping pressure test #80 and #86A w ater
Piping pressure test #79 remodel, #65 remodel

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE 
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

504

19 Dec 2005 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 7.0 56.5
Enterprise Builders CEMENT FINISHER 2.0 10.0
Evergreene Const. CARPENTER 1.0 10.0
G&G Insulation INSULATION INSTALLER 3.0 28.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 22.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 31.0 129.5
Star Mountain SUPER - JOB 2.0 9.5
Star Mountain OPERATING ENGINEER 2.0 8.0
Utah Mechanical Cont LABORERS 5.0 42.5
Utah Mechanical Cont PLUMBER 2.0 17.0

Total 86.0 594.0Total hours w orked to date: 123,300.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 10.0
041 Kobelco SK60 0.0 6.0
042 Kabota kx 121-1 0.0 4.0
047 Gradall 544-10 3.0 7.0
048 Kobelco SK200 0.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 8.0 8.0

Total 11.0 61.0Total operating hours to date: 20,994.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

505

20 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 42 °F; 0.03 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, trim #81
HUNT ELECTRIC - gas pressure test w est loop A
L&L ELECTRIC - rough in 86
BOWMAN'S INC - rough in 87
IDAHO MASONRY CONTRACTORS - stone w ork for #9
PARSONS EVERGREENE - temp heaters, temp doors
STAR MOUNTAIN CONSTRUCTION - framing 9-36 w est loop; framing 81,74 east loop
STANDARD DRYWALL INC - hanging #83; taping #88; painting #66
UTAH MECHANICAL CONTRACTORS - rough in #5A&B, remodel 2 and 70 A&B
C-FORBES - f inish carpentry 74,84,85
PATTERSON - storm drain installation East Mellen / Old Central
JB'S ROOFING - dried in #81
G&G INSULATION - craw l spaces - east loop

General Comments:
QUALITY CONTROL INPSECTIONS AND RESULTS
Inspected insulation #1A&B - okay to hang dryw all - no heat 
Inspected insulation #3A - okay to hang - no heat
Inspected insulation in 86A&B - okay to hang
4 - w ay inspection on 80 - okay to insulate
Framing inspection #11 - distributed list - follow  up on #9 - minor repairs still needed

QUALITY CONTROL TESTING AND REUSLTS
No MTI testing today
Piping pressure test #2 remodel, 5A w ater, 5B all piping - all okay
Piping pressure test #70A&B remodel
Gas pressure test w est loop A - 98psi for 2 hours - okay

REMARKS
No specif ic discussions
Structural engineer on site for prototype inspection of Greene and Arts and Crafts Buildings.  Minor items noted.  Will be in report.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety items today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

505

20 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 8.0 62.0
C-Forbes CARPENTER 4.0 31.0
Evergreene Const. CARPENTER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 7.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.5
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.5
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 3.0 21.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 31.0 225.5
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 5.0 46.5
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 91.0 737.5Total hours w orked to date: 124,037.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
047 Gradall 544-10 4.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 15.0
063 Forklif t 6.0 18.0

Total 10.0 69.0Total operating hours to date: 21,063.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported todayCONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

506

21 Dec 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 37 °F, Max 44 °F; 0.04 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #81
HUNT ELECTRIC - pull laterals to 1 to 11; trenching 36 to 38; main trench UG - 1-3; gas regulate 1-12
L&L ELECTRIC - rough in 87
BOWMAN'S INC - rough in 87,7
IDAHO MASONRY CONTRACTORS - stone #80
PARSONS EVERGREENE - hang temporary door, sidew alk blankets, temp generator
STAR MOUNTAIN CONSTRUCTION - framing 9-36 w est loop; framing 81
STANDARD DRYWALL INC - hanging #1, taping 88,82,83; painting 66
UTAH MECHANICAL CONTRACTORS - rough in #6
C-FORBES - f inish carpentry 74,84,85
PATTERSON - storm  drain installation east mellen / Old Central 
JB'S ROOFING - dried in 81
G&G INSULATION - craw l spaces east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing 

REMARKS
Site visit from Architect, Scott Olcott - prototype inspection of Greene and Arts and Crafts buildings - minor comment in report from 
Scott
Postponed Mechanical and Electrical inspections to 12-29
Half day discussion on QC/QA responsibilities

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

506

21 Dec 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 4.0 28.0
Custom Marble CARPENTER 5.0 30.0
Evergreene Const. CARPENTER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 6.5
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 32.0 255.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 7.5
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 5.0 50.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 73.0 593.0Total hours w orked to date: 124,630.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 6.0 4.0
051 track hoe 0.0 12.0
052 loader 0.0 10.0
063 Forklif t 0.0 7.5

Total 6.0 33.5Total operating hours to date: 21,097.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

22 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 44 °F; 0.05 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #81
HUNT ELECTRIC - conduit trenching near NE corner of project (building 38 and 39)
L&L ELECTRIC - rough in panels for building pow er, rough in #87
BOWMAN'S - rough in #7
IDAHO MASONRY CONTRACTORS - stone #80
PARSONS EVERGREENE - temp door, temp heat, blanket gathering
STAR MOUNTAIN CONSTRUCTION - framing #11-36 w est loop
STANDARD DRYWALL INC - taping #88,82,83
UTAH MECHANICAL CONTRACTORS - rough in #6
C-FORBES - f inish carpentry 74,84,85
PATTERSON - clean up storm drain at NE corner project
JB'S ROOFING - f inish dry in for 81, 7
G&G INSULATION - craw l space insulation east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect nailing roof #14 - okay to dry in
Inspection follow  up of #3 - all insulation items corrected - okay for sheetrock to hang

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test #6A- okay, passed
Piping pressure test 71,78A&B, 73 remodel - okay, passed

REMARKS
Held QA/QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

507

22 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 6.0 41.5
C-Forbes CARPENTER 4.0 21.0
Evergreene Const. CARPENTER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 28.0 168.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 5.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 5.0 50.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 71.0 512.5Total hours w orked to date: 125,143.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 6.0 4.0
052 loader 0.0 20.0
063 Forklif t 6.0 7.0

Total 12.0 31.0Total operating hours to date: 21,128.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

508

23 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 55 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #81
BOWMAN'S INC - furnace rails in east loop, rough in #7
IDAHO MASONRY CONTRACTORS - stone #80
PARSONS EVERGREENE - w indow  moving to new  units, temp heaters
STANDARD DRYWALL INC - labor cleaning buildings
JB'S ROOFING - misc. roofing items on east and w est loops

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 3.0 21.0
Evergreene Const. CARPENTER 1.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

508

23 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0

Total 14.0 113.0Total hours w orked to date: 125,256.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 5.0 5.0
Total 5.0 5.0Total operating hours to date: 21,133.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

512

27 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 32 °F, Max 42 °F; 0.29 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 81 and 80
L&L ELECTRIC - f inish electrical in #75
BOWMAN'S INC - rough in 7,3,2
ENTERPRISE BUILDERS - step forms in w est loop buildings 
PARSONS EVERGREENE - site clean up - forming mechanical rooms, temp heaters and doors
STAR MOUNTAIN CONSTRUCTION - framing #9 to 36 w est loop
STANDARD DRYWALL INC - taping 88, 83; painting 66, hanging 1
C-FORBES - f inish carpentry 74,84,85
JB'S ROOFING - dry in 7
KITCHEN'S PLUS - installing cabinets 75,76

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected dry - in sheathing of #7; need to improve procedures

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Discussed dry in procedures w ith COE.  Need to discuss again w ith JB's roofing.  Discussed f inish at top of cabinets - agreed that 
caulking w ill be adequate in most cases

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

512

27 Dec 2005 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 21.0
Enterprise Builders CEMENT FINISHER 2.0 10.5
Evergreene Const. CARPENTER 1.0 10.5
G&G Insulation INSULATION INSTALLER 1.0 6.5
JB's Roofing ROOFER 4.0 16.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Parsons Evergreene LABORERS 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 1.0 10.5
Star Mountain CARPENTER 29.0 217.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 55.0 415.0Total hours w orked to date: 125,671.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 1.0 7.0
058 backhoe 6.0 2.0
063 Forklif t 0.0 8.0

Total 7.0 17.0Total operating hours to date: 21,150.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

513

28 Dec 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 39 °F, Max 48 °F; 0.58 IN Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Siding, Soff it, Fascia, Trim # 80 Left Early
L&L ASSOCIATES - Finish in # 78, 79
BOWMAN'S INC - Roughin #2
ENTERPRISE BUILDERS-  Finished Stairs in Baxters of w est loop
IDAHO MASONRY CONTRACTORS - Not on Site
PARSONS EVERGREENE - Temp doors/ heaters
STAR MOUNTAIN CONSTRUCTION -  Framing # 9-36- left site at 8:00 AM
STANDARD DRYALL INC - Hanging #1; taping/ texture 83, 82; painting # 64
KITCHENS PLUS-  installing cabinets 77-79
G&G INSULATION-  Insulated # 80, 87, #2

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w et f loors of Bldgs # 80, 84, 85, 88, 74
Inspected # 1 #3/ COE- need stud in a couple of locations
Inspected # 87 insulation- ok to hang

QUALITY CONTROL TESTING AND RESULTS
No Testing Today

REMARKS
Discussed eased edge on stair skirt us ¼ round on draw ing  w ith COE and Base

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

513

28 Dec 2005 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 5.0 30.5
Enterprise Builders CEMENT FINISHER 3.0 8.5
Evergreene Const. CARPENTER 1.0 10.5
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Parsons Evergreene LABORERS 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.5
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0

Total 25.0 191.0Total hours w orked to date: 125,862.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 3.0 7.0
Total 3.0 7.0Total operating hours to date: 21,157.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

514

29 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 42 °F; 0.02 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADTION HOMES - siding, soff it, fascia, trim #80
L&L ELECTRIC - f inish in 64-70, boxes #7
BOWMAN'S INC - rough in #2, condenser line sets in several buildings
ENTERPRISE BUILDERS - Placed garage drivew ay #86
PARSONS EVERGREENE - Door thresholds w est loop, temp doors and heaters, sw eeping w ater from floors
STANDARD DRYWALL INC - hanging #1, tape #82,83,paint #64
C-FORBES - f inish carp. In #84,74,85
KITCHEN'S PLUS - cabinets in 78-79
G&G INSULATION - insulate craw l spaces east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subgrade for drivew ay on 86.  Okay to place as subgrade w as not frozen.  See remarks below .  COE is not allow ing 
concrete placement below  55 degrees.  This stops framing on w est loop unless they build protective covers for porches.

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Mechanical and electrical engineers visited site today.  Review ed Greene (87) and Arts and Crafts (7) for prototype inspection - no 
signif icant items noted.  Trip report w ill be distributed w hen arrives.  Also looked at panel install in 86 and 83 - all looked good.  
Visited 80,2,86 for follow  up to previous site visit.  Appear to be installing per previous inspection notes.
Disaster Kleenup visited to investigate mold in 7.  Proposal w ill be onsite on 1-3-06.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No site safety issues today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P526014 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

514

29 Dec 2005 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 8.0 57.0
C-Forbes CARPENTER 3.0 15.0
Enterprise Builders CEMENT FINISHER 3.0 21.5
Evergreene Const. CARPENTER 1.0 10.0
Kitchen's Plus CARPENTER 1.0 8.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0

Total 27.0 203.5Total hours w orked to date: 126,065.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 2.0 8.0
058 backhoe 0.0 2.0

Total 2.0 10.0Total operating hours to date: 21,167.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

515

30 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 33 °F, Max 37 °F; 0.49 IN Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim on 80
BOWMAN'S INC - rough in unit 4
ENTERPRISE BUILDERS - over lay garage f loor for unit 69
PARSONS EVERGREENE - remove vapor barrier, temp heaters
STANDARD DRYWALL INC - tape unit 81,83; sheet rock 3; painting 66
C-FORBES - f inish carpentry units 74,84,85

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY ISSUES
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5212037 Install Roofing

The following 31 activities were finished today:
Activity No Description
1003 R00003 - Add. Demo of Oasis St
P511020 Install Main Gas Line
P511035 Install Main Electrical Distri
P5212014 Sheet Trusses
P526036 Install Cultures Stone
P5265023 Install Finish Carpentry (Door
P5265024 Paint
P5266021 Install Finish Carpentry (Door
P5266022 Paint
P5268023 Install Finish Carpentry (Door
P5269021 Install Finish Carpentry (Door
P527036 Install Cultures Stone
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

515

30 Dec 2005 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5271023 Install Finish Carpentry (Door
P5272021 Install Finish Carpentry (Door
P5275024 Paint
P5276021 Install Finish Carpentry (Door
P5276022 Paint
P5276023 Set Cabinets
P5276038 Install Vinyl Siding, Soff it &
P5277023 Install Finish Carpentry (Door
P5277024 Paint
P5277025 Set Cabinets
P5277027 Install Show er Walls/Vanities
P5278021 Install Finish Carpentry (Door
P5278022 Paint
P5278023 Set Cabinets
P5279023 Install Finish Carpentry (Door
P5279025 Set Cabinets
P5285016 Sheet Trusses
P5287013 Set Trusses & Sub-fascia
P5287035 Install Exterior Doors & Windo

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 6.0 35.0
C-Forbes CARPENTER 3.0 9.0
Enterprise Builders CEMENT FINISHER 3.0 7.5
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0

Total 21.0 123.5Total hours w orked to date: 126,189.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 21,167.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

519

03 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 48 °F; 0.1 IN Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - subfloor 64, entries 75
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim in 80
HUNT ELECTRIC - installing transformer for 12; pulling cable from 19 to 11
L&L ELECTRIC - rough in #4
BOWMAN'S INC - rough in #4
ENTERPRISE BUILDERS - f inish steps in Baxter and Bungalow  garage in w est loop
IDAHO MASONRY CONTRACTORS - stone in #87
PARSONS EVERGREENE - unload vinyl rolls, temp heaters and sw eep w ater from floors
STAR MOUNTAIN CONSTRUCTION - framing #14 to #36 w est loop
STANDARD DRYWALL INC - hanging #86; taping #83; painting #64
UTAH MECHANICAL CONTRACTORS - rough in #6,#8
C-FORBES - f inish carpentry 74,84,85
PATTERSON - porches ready on 31-39
JB'S ROOFING - shingles #88
G&G INSULATION - insulate craw l space east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspections

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations
Discussed roofing installation w ith Jennifer Bullis and review ed emails from COE.  As long as ice w ater shield sticks - it is dry 
enough.  Will roll up vertical side about 4".

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5211039 Install Roofing
P5216017 Rough Electrical, Cable & Phon

The following 2 activities were finished today:
Activity No Description
P5264022 Paint
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

519

03 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5267021 Install Finish Carpentry (Door

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 68.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 22.0
Evergreene Const. CARPENTER 1.0 11.0
G&G Insulation INSULATION INSTALLER 1.0 6.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 34.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 21.5
JB's Roofing ROOFER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 36.0 278.5
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 6.0 60.0

Total 85.0 718.5Total hours w orked to date: 126,907.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 10.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
047 Gradall 544-10 0.0 8.5
048 Kobelco SK200 0.0 10.0
052 loader 0.0 30.0
063 Forklif t 0.0 8.0

Total 0.0 86.5Total operating hours to date: 21,253.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

520

04 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 48 °F; 0.03 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - vinyl 76 and 77, subfloor 64,66
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 81
HUNT ELECTRIC - backfill transformer in 14, pull cable
L&L ELECTRIC - rough in #4
BOWMAN'S INC - rough in #4 and #81
ENTERPRISE BUILDERS - forming porches w est loop; sidew alks in east loop
IDAHO MASONRY CONTRACTORS - prep w ork 87
PARSONS EVERGREENE - unload doors, cover sidew alk, insulate PEX in mechanical room w all
STAR MOUNTAIN CONSTRUCTION - framing 11 to 36 w est loop - correcting column boxes for 87
STANDARD DRYWALL INC - hanging #86, taping #83,#82, painting #65
UTAH MECHANICAL CONTRACTORS - rough in 6B and 8
C-FORBES - f inish carpentry for 74,84,85
PATTERSON - prepping sidew alk east loop
JB'S ROOFING - shingles 83,85,88
G&G INSULATION - insulating craw l spaces for east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection on #11 - all okay
Framing inspection #12 - distributed list
Follow  inspection of #12 framing- all complete, ready for rough in
4 - w ay inspection on #2 - ready to insulate
Inspected screw  pattern #1A/B - okay to tape; also 86A

QUALITY CONTROL TESTING AND RESULTS
No soil or concrete testing
Piping pressure test 6B - all okay

REMARKS
COE insisting cannot install roof felt unless OSB is 15% dry as shipped from manufacturer

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Some roofers not tied off - corrected

PREPARATORY AND/OR INITIALS HELD TODAY
Held prep meeting w ith Bill Campbell - A-One Solid Surface for plastic laminate counter tops- see attached.

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None - Bill to w ork next w eek - just measured

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5214035 Install Exterior Doors & Windo

The following activity was finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

520

04 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5273023 Install Finish Carpentry (Door

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 57.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 2.0 14.5
Evergreene Const. CARPENTER 1.0 8.5
G&G Insulation INSULATION INSTALLER 1.0 7.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.0
Idaho Masonry Contra CEMENT MASON 2.0 13.0
JB's Roofing ROOFER 5.0 40.0
JB's Roofing DRY-WALL FINISHER 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 40.0 312.0
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 14.0
Utah Mechanical Cont LABORERS 1.0 11.0
Utah Mechanical Cont PLUMBER 6.0 66.0

Total 101.0 833.5Total hours w orked to date: 127,741.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 3.0
047 Gradall 544-10 2.5 6.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 7.0 152.0

Total 9.5 201.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

520

04 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total operating hours to date: 21,454.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

521

05 Jan 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 46 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - sub f loor #66, vinyl install 78
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #80
L&L ELECTRIC - rough in #5
BOWMAN'S INC - rough in #81
ENTERPRISE BUILDERS - place front porch #31,32
IDAHO MASONRY CONTRACTORS - stone on 87,81
PARSONS EVERGREENE - placed concrete of mechanical room door thresholds - 11,12,13,14,15,16 - blanketed sidew alk in east loop
STAR MOUNTAIN CONSTRUCTION - framing 12 to 37
STANDARD DRYWALL INC - hanging #86; taping 83,1A&B; painting 65,67,68
UTAH MECHANICAL CONTRACTORS - rough in 8,9
C-FORBES - f inish carpentry for 74,82,88
PATTERSON - prepping sidew alk east loop
JB'S ROOFING - shingles 83,84 ; dry in 11
G&G INSULATION - craw l spaces east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspections
Inspected concrete placement at porches 31,32

QUALITY CONTROL TESTING AND RESULTS
MTI tested concrete at 51
Piping pressure test #8

REMARKS
Held w eekly QA/QC meeting
Corrected vinyl sleeve on mechanical rooms

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
Held preparatory meeting w ith McGahey Painting

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
McGahey Painting - subcontractor to SDI

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

521

05 Jan 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 60.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 28.5
Evergreene Const. CARPENTER 1.0 10.5
G&G Insulation INSULATION INSTALLER 1.0 6.5
Idaho Masonry Contra CEMENT MASON 3.0 19.5
JB's Roofing ROOFER 2.0 14.0
JB's Roofing DRY-WALL FINISHER 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 40.0 320.0
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 11.0
Utah Mechanical Cont PLUMBER 6.0 66.0
Valley View  Exterior CARPENTER 4.0 30.0
Valley View  Exterior SUPER - JOB 1.0 7.5

Total 103.0 849.5Total hours w orked to date: 128,590.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 5.0 5.0
052 loader 0.0 20.0
063 Forklif t 0.0 16.0

Total 5.0 41.0Total operating hours to date: 21,495.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

522

06 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 44 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl f looring 79; sub f loor 66
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #80
BOWMAN'S INC - rough in #5
ENTERPRISE BUILDERS - placed concrete porches at 33 (1/2) and 34
PARSONS EVERGREENE - Temp heaters, generators, concrete blankets
STAR MOUNTAIN CONSTRUCTION - Framing # 12 to 37 w est loops
STANDARD DRYWALL INC - hanging #87; taping 86; painting 65,67,68
UTAH MECHANICAL CONTRACTORS - Remodels on # 74, 84, 85, 88
C-FORBES - f inish carpentry for 82,88
JB'S ROOFING - shingles #1, #3; diverters east loop
G&G INSULATION - craw l spaces east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected concrete placement at porches # 33, 34 and mechanical room floors

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
Review ed texture at 83; Discussed siding installation procedures w ith Valley View  Exteriors.  No Signif icant changes.
Base CE is concerned about "hard stapling" and buckling in summer heat.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

522

06 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 7.0 53.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 27.5
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 6.5
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
JB's Roofing ROOFER 3.0 24.0
JB's Roofing DRY-WALL FINISHER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene LABORERS 1.0 10.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 36.0 293.5Total hours w orked to date: 128,884.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 4.5 5.5
051 track hoe 0.0 10.0
052 loader 0.0 10.0

Total 4.5 25.5Total operating hours to date: 21,521.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

523

07 Jan 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 46 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE - CO tests; misc. superintendent activities; safety; prep curbs and jumps on Loop A.
STAR MOUNTAIN CONSTRUCTION - w orked on general framing for the East Loop #13 to #37.
STANDARD DRYWALL INC - painting buildings 67-68; taping building 86
JB'S ROOFING - shingles #3 and dry in #11

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No testing today

QUALTIY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues 

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. OPERATING ENGINEER 1.0 10.0
JB's Roofing ROOFER 4.0 24.0
Star Mountain CARPENTER 24.0 137.5
Star Mountain SUPER - JOB 1.0 8.0

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

523

07 Jan 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain OPERATING ENGINEER 1.0 8.0
Total 31.0 187.5Total hours w orked to date: 129,071.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

058 backhoe 5.0 3.0
063 Forklif t 0.0 8.0

Total 5.0 11.0Total operating hours to date: 21,532.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

525

09 Jan 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 42 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 80 and 88
L&L ELECTRIC - rough in #5
BOWMAN'S INC - rough in #5
ENTERPRISE BUILDERS - forming front porches 35-36
PARSONS EVERGREENE - temp heater and pow er, unload cabinets, prep porches for concrete, concrete blankets
STAR MOUNTAIN CONSTRUCTION - framing 14 to 37
STANDARD DRYWALL INC - hanging #87, taping #1, #86, painting #68 and #69
UTAH MECHANICAL CONTRACTORS - rough in #81
C-FORBES - f inish carpentry for 88,82
PATTERSON - f inish grade #74
JB'S ROOFING - shingling #84,#83; dry in #12
G&G INSULATION - insulation craw l spaces east loop #2
BEST VINYL - handrails on east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Roof nailing inspection #13 and #15 - okay to drysheet
Inspected 86A&B - okay to tape and texture
Inspected screw  pattern 87 - okay to tape and texture, but not cleaned
Inspected insulation - okay to hang - HVAC and electrical not complete

QUALITY CONTROL TESTING AND RESULTS
No testing today
#74A and #74B piping pressure test remodel

REMARKS
Held initial meeting w ith JB'S Roofing at #11 - agreed to procedures

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues 

PREPARATORY AND/OR INITIALS HELD TODAY
Held initial meeting w ith COE and JB'S Roofing #11
Held initial w ith COE and SDI (McGahey Painting) #67

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

525

09 Jan 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 4.0 22.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 27.0
Evergreene Const. CARPENTER 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 7.0
HUNT ELECTRIC OPERATING ENGINEER 3.0 30.0
JB's Roofing ROOFER 4.0 32.0
JB's Roofing DRY-WALL FINISHER 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 9.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 39.0 309.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0

Total 93.0 776.0Total hours w orked to date: 129,847.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

045 Backhoe 5.5 2.5
047 Gradall 544-10 5.5 2.5
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 8.0

Total 11.0 33.0Total operating hours to date: 21,565.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

526

10 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 35 °F, Max 41 °F; 0.21 IN Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - sub f loor #66
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #80
L&L ELECTRIC - rough in #5
BOWMAN'S INC - rough in #6
ENTERPRISE BUILDERS - forming front porches w est loop B
IDAHO MASONRY CONTRACTORS - w orked on site clean up
PARSONS EVERGREENE - temp heaters, generators, site clean up
STAR MOUNTAIN CONSTRUCTION - framing 13 to 37
STANDARD DRYWALL INC - hanging #3, taping #86,1; painting 68-69
UTAH MECHANICAL CONTRACTORS - rough in 81 and test; remodel test #85, rough in #9
C-FORBES - f inish carpentry for #82 and #83
PATTERSON - f inish grade #74
JB'S ROOFING - shingle #84
BEST VINYL - handrail east loop porches

General Comments:
Weather Delay - Dry in performed; no concrete placed

QUALITY CONTROL INPSECTIONS AND RESULTS
Follow  up inspections today

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test #81
Remodel pressure test - 85A&B

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Poor housekeeping through out site - major clean up effort

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5269023 Set Cabinets

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

526

10 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 4.0 38.0
Bow man's Inc SHEET METAL WORKERS 7.0 56.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 11.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 1.0 7.5
JB's Roofing ROOFER 5.0 35.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene LABORERS 1.0 9.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 35.0 280.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0

Total 93.0 769.0Total hours w orked to date: 130,616.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
047 Gradall 544-10 2.0 6.0
051 track hoe 0.0 4.0
052 loader 0.0 16.0
058 backhoe 4.0 4.0

Total 6.0 40.0Total operating hours to date: 21,605.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

527

11 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 30 °F, Max 48 °F; 0.02 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl f looring #64; sub f loor #66
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim on #88
L&L ELECTRIC - Rough in #81
BOWMAN'S INC - Rough in #6
ENTERPRISE BUILDERS - Placed several (5) steps in w est loop buildings mechanical room floors in east loop
IDAHO MASONRY CONTRACTORS - Stone on #12
PARSONS EVERGREENE - Temp heaters, generators, unload cabinets 70-74, 84 mechanical rooms floor forms, concrete blankets
STAR MOUNTAIN CONSTRUCTION - Framing #13 to #37
STANDARD DRYWALL INC - Hanging f irew alls #5,#6
UTAH MECHANICAL CONTRACTORS - Plumbing remodels in east loop #84,#88, and rough in #9
C-FORBES - Finish carpentry #82 and #83
PATTERSON - Finish grade east loop front yards
JB'S ROOFING - dry in 13,14
BEST VINYL - Front porch handrails east loop
G&G INSULTATION - Insulate craw l spaces east loop

General Comments:
Weather caused a delay in dry-in of roofing

QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed discrepancy list
Follow  up inspections

QUALITY CONTROL TESTING AND RESULTS
No concrete or soil testing
Remodel pressure test for DWV #84 and #88 - okay passed
Piping pressure test #9A w ater and DWV - okay passed

REMARKS
COE held labor interview  w ith framing employee

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
House keeping issues on entire site

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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PROJECT CONTRACT NUMBER

527

11 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 4.0 34.0
Bow man's Inc SHEET METAL WORKERS 7.0 53.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 25.5
Evergreene Const. CARPENTER 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 1.0 7.0
Idaho Masonry Contra CEMENT MASON 4.0 28.0
JB's Roofing ROOFER 6.0 43.0
Parsons Evergreene LABORERS 1.0 9.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 35.0 277.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 30.0
Valley View  Exterior SUPER - JOB 1.0 7.5

Total 98.0 794.5Total hours w orked to date: 131,411.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

045 Backhoe 0.0 9.5
047 Gradall 544-10 0.0 9.5
051 track hoe 0.0 20.0
052 loader 0.0 10.0
063 Forklif t 0.0 16.0

Total 0.0 65.0Total operating hours to date: 21,670.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

528

12 Jan 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 46 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE-  Installing vinyl and substrate in 65, 66, 67
AMERICAN TRADITION HOMES-  Installing vinyl siding, soff it, fascia trim # 88
L&L Electric-  Rough in # 81, 5
BOWMAN'S-  Rough in # 6
ENTERPRISE BUILDERS-  Placed Drivew ay # 85
IDAHO MASONRY CONTRACTORS-  Install Stone # 12
PARSONS EVERGREENE-  Temp heater, generators; clean front yards for f inish grade; punch list item
STAR MOUNTAIN CONSTRUCTION- Framing # 13 -39
STANDARD DRYWALL INC-  Hanging # 3 and f irew alls; taping 86, 87; painting # 68, 69, 70
UTAH MECHANICAL CONTRACTORS-  roughin # 9, 11
C-FORBES- Finish carpentry # 83, 82
PATTERSON-  Finish grade east loop front yards
JB'S ROOFING-  Shingles #3; dry in # 12, 13, 14, 16
BEST VINYL-  Front Porch Handrail
G&G INSULATION-  Insulate # 81, craw l spaces east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
4-w ay inspection # 81
Nailing pattern inspection for roofs # 16, 17, 18- dormers not complete for # 16 and 18- ok to dry sheet remainder of roof.  Follow  on 
inspection- roofing # 12

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing
Gas pressure test in # 74 after revision
Piping pressure test in # 9A and 9B

REMARKS:
Held w eekly QA/QC meeting- see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Housekeeping is being done by all

PREPARATORY AND/OR INITIALS HELD TODAY:
Preparatory for Action Door- see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
Action Door

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Best Vinyl CARPENTER 3.0 3.0
Bow man's Inc SHEET METAL WORKERS 6.0 55.0
C-Forbes CARPENTER 2.0 14.0
Enterprise Builders CEMENT FINISHER 4.0 34.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.5
Idaho Masonry Contra CEMENT MASON 4.0 28.0
JB's Roofing ROOFER 4.0 32.0
JB's Roofing DRY-WALL FINISHER 1.0 8.0
Parsons Evergreene LABORERS 1.0 9.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 42.0 332.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0

Total 96.0 772.0Total hours w orked to date: 132,183.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 5.0
045 Backhoe 0.0 9.5
047 Gradall 544-10 0.0 9.5
051 track hoe 0.0 5.0
052 loader 0.0 20.0
063 Forklif t 7.0 17.0

Total 7.0 66.0Total operating hours to date: 21,736.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

529

13 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 46 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE-  Vinyl/ sub f loors installation # 65, 66, 67
AMERICAN TRADITION HOMES- siding, soff it, fascia, trim # 88
HUNT ELECTRIC- Not on site
L&L ELECTRIC-  Not on site
BOWMAN'S-  Roughin # 6
ENTERPRISE BUILDERS-  Place concrete sidew alk east loop
IDAHO MASONRY CONTRACTORS-  Stone #12, prep # 13, 14
PARSONS EVERGREENE-  Punch list, Item east loop
NUTEK-  Not on site
STAR MOUNTAIN CONSTRUCTION-  Framing # 13 to 30
STANDARD DRYWALL INC.-  Hanging # 80, taping 86, 87; painting # 68, 69 70
UTAH MECHANICAL CONTRACTORS-  Not on site
C-FORBES-  Finish Carpentry # 83, 82
PATTERSON-  Not on Site
JB'S ROOFING'  Shingles # 3; dry sheeting # 15
G&G INSULATION-  Craw l space insulation east loop

General Comments:
A.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing Inspections # 14A/B- distributed list
Inspected insulation # 81 ok to hang
Inspected house sidew alks # 85A/B, 86A/B, 87 and street sidew alk (200*)
Inspected nailing pattern in # 3A/B- ok to tape- not cleaned
B.�QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing
C.�REMARKS:
No Specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

529

13 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 2.0 8.0
American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 6.0 22.5
Enterprise Builders CEMENT FINISHER 4.0 32.3
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 6.5
Idaho Masonry Contra CEMENT MASON 4.0 16.0
JB's Roofing ROOFER 2.0 8.0
Parsons Evergreene LABORERS 1.0 9.0
Star Mountain CARPENTER 23.0 159.5
Valley View  Exterior CARPENTER 3.0 19.5
Valley View  Exterior SUPER - JOB 1.0 6.5

Total 49.0 305.3Total hours w orked to date: 132,488.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

045 Backhoe 4.0 6.0
047 Gradall 544-10 4.0 6.0
063 Forklif t 3.0 1.0

Total 11.0 13.0Total operating hours to date: 21,749.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

530

14 Jan 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 37 °F, Max 50 °F; 0.03 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Parson's Evergreene- 3 East loop punch list # 78 # 64 #65 #68 and clean up
Standard Dryw all Inc- 2 Prep for paint # 68, 69, 70
JB's Roofing- 1 Shingle Rock # 3; Dry in Roof # 13, Worked 1.5 hours

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None tdoay

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Best Vinyl CARPENTER 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Evergreene Const. CARPENTER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

530

14 Jan 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. OPERATING ENGINEER 0.0 0.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
JB's Roofing DRY-WALL FINISHER 0.0 0.0
Parsons Evergreene LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Preeces Tile FLOOR COVERER 0.0 0.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0

Total 0.0 0.0Total hours w orked to date: 132,488.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
045 Backhoe 0.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
063 Forklif t 0.0 0.0

Total 0.0 0.0Total operating hours to date: 21,749.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

532

16 Jan 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 19 °F, Max 39 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES-  Siding, soff it, fascia, trim # 88
L&L ELECTRIC-  Hanging lights # 75
BOWMAN'S-  Roughin #2 and # 4 chases, misc. pick up, hems
ENTERPRISE BUILDERS-  Patching Miscellaneous concrete steps/ porches
IDAHO MASONRY CONTRACTORS-  Prepping # 13 for stone
PARSONS EVERGREENE-  Misc punch list items in craw l spaces
STAR MOUNTAIN CONSTRUCTION-  Not on Site
STANDARD DRYWALL INC-  Not on site, except painters # 69, 70
UTAH MECHANICAL CONTRACTORS-  Roughin # 11, 12; remodel # 1
C-FORBES-  Finish Carpentry # 83, 88
PATTERSON-  Grading porches in w est loop B
JB'S ROOFING-  Shingles # 74, 86; dry in 16/15
G&G INSULATION-  Craw l spaces insulation east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow  up Inspections

QUALITY CONTROL TESTING AND RESULTS:  
No Testing of concrete or soil
Piping pressure test- 1 A/B remodel- OK Passed

REMARKS:
Given w eather days from COE- review ed reports

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None today

DAILY SAFETY INSPECTIONS:
Seen few  w orkers w /o safety glasses. 
Chuck Layton, safety, onsite today

CONTRACTORS FIRST AND/ LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

532

16 Jan 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 2.0 7.0
American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 6.0 33.0
C-Forbes CARPENTER 3.0 18.0
Enterprise Builders CEMENT FINISHER 3.0 16.0
Enterprise Builders LABORERS 1.0 8.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 5.0 40.0
L&L ASSOCIATES ELECTRICIAN 6.0 55.0
Patterson OPERATING ENGINEER 3.0 30.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 42.0 325.5Total hours w orked to date: 132,813.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 20.0
052 loader 0.0 10.0

Total 0.0 30.0Total operating hours to date: 21,779.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

533

17 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 32 °F, Max 35 °F; 0.05 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Prep f loors #65,#67; install vinyl
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #88
L&L ELECTRIC - rough in 5,6; hanging lights in #75
BOWMAN'S INC - rough in #8
ENTERPRISE BUILDERS - install overlay f inish in #68
PARSONS EVERGREENE - Punch item in east loop craw l space, temp heater and generators
G&G INSULATION - insulating craw l spaces east loop #5
STAR MOUNTAIN CONSTRUCTION - framing 13 to 39
UTAH MECHANICAL CONTRACTORS - rough in #12
C-FORBES - f inish carpentry #82B,83,73
PATTERSON - prep front porches in w est loop B
JB'S ROOFING - left site early morning due to rain
ACTION GARAGE DOORS - install doors in East Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection for #14
Inspected insulation in #81
Current over head garage door handle / lock do not accept best lock core

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test in #3A/B remodel

REMARKS
Discussed light f ixture color w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

533

17 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 8.0 64.0
C-Forbes CARPENTER 3.0 18.0
Enterprise Builders CEMENT FINISHER 4.0 16.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
Jack McGahey Paint PAINTERS 3.0 22.0
Jack McGahey Paint SUPER - JOB 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 37.0 266.5
Star Mountain SUPER - JOB 3.0 18.0
Star Mountain OPERATING ENGINEER 2.0 12.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 28.0

Total 85.0 644.5Total hours w orked to date: 133,458.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

051 track hoe 0.0 20.0
052 loader 0.0 10.0
063 Forklif t 0.0 12.0

Total 0.0 42.0Total operating hours to date: 21,821.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

534

18 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 32 °F, Max 44 °F; 0.5 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim  for building 88
L&L ELECTRIC - rough in 5,6
BOWMAN'S INC - furnaces - east loop
ENTERPRISE BUILDERS - forming street sidew alks for east loop
IDAHO MASONRY CONTRACTORS - stone for building 14A&B
PARSONS EVERGREENE - w orked on punch list items
G&G INSULATION - craw l #6, pickup list
STAR MOUNTAIN CONSTRUCTION - Framing #13 - #38
STANDARD DRYWALL INC - painters 69B, 70A&B, 71
UTAH MECHANICAL CONTRACTORS - building 14A&B - gas; 12B- pex and drainage; 12A&B - pressure test; 11 - test
C-FORBES - exterior doors for w est loop A
PATTERSON - w orking on road B Loop - cut out man hole / valve 
JB'S ROOFING - Dry sheet 16 and 17; shingle 87,74
KITCHEN'S PLUS - install cabinets for 79
ACTION GARAGE DOORS - w est loop garage doors for 70A&B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection for building 14A&B.  See attached form and original list from Roy.
Roofing building 74 and 87; corrections being made to felt paper before shingles applied.

QUALITY CONTROL TESTING AND RESULTS
Plumbing pressure test building 12A&B

REMARKS
Backing for garage - f luorescent lights needed. $25/unit (cost from L&L) 
Need to add stud under bead in front closet and backing for tubs.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Told UMC pipe cutter to w ear glasses w hen using the pipe cutting machine.  He said that Wes had just told him to get them on - it is 
nice to see the subs patrolling their men also.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

534

18 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 2.0 14.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 43.0
C-Forbes CARPENTER 3.0 21.0
Enterprise Builders CEMENT FINISHER 3.0 15.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 5.0 37.0
JB's Roofing DRY-WALL FINISHER 1.0 8.0
Jack McGahey Paint PAINTERS 4.0 24.5
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 37.0 291.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 54.0
Valley View  Exterior CARPENTER 2.0 16.0

Total 92.0 719.5Total hours w orked to date: 134,177.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 20.0
052 loader 0.0 10.0
063 Forklif t 8.0 8.0

Total 8.0 38.0Total operating hours to date: 21,859.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

535

19 Jan 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 42 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE ( PREECE'S TILE) - w orked on installing #65 and #67
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #88
L&L ELECTRIC - rough in #6
BOWMAN'S INC - rough in #8
ENTERPRISE BUILDERS - placed porches #34 (1/2) , 35,36 - placed man hole rings
IDAHO MASONRY CONTRACTORS - stone for #14
PARSONS EVERGREENE - w orked on punch list items - east loop craw l spaces
G&G INSULATION - insulation for #5
STAR MOUNTAIN CONSTRUCTION - w orked on framing for 13-39
STANDARD DRYWALL INC - painting #70
UTAH MECHANICAL CONTRACTORS - rough in #14
C-FORBES - f inish carpentry - hanging exterior doors for the w est loop and started f inish in # 75
PATTERSON - prepping man hole/valve box rings for east loop
JB'S ROOFING - dry in #16,#17, and shingle #87
KITCHEN'S PLUS - installing cabinets for 76 and 78
ACTION GARAGE DOORS - garage doors in east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Vinyl siding inspection for 64,69,71
Roof nailing inspection for 19 - complete and okay to cover
Roof nailing inspection for 20 - back side okay to cover - front needs dormers
Inspection of front porches 34,35,36 - okay to place

QUALITY CONTROL TESTING AND RESULTS
Piping pressure for 14A - all passed

REMARKS
Held w eekly QA/QC inspection

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety glasses on employee - corrected on the spot

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

535

19 Jan 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 2.0 8.0
American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 6.0 43.5
Enterprise Builders CEMENT FINISHER 4.0 32.0
JB's Roofing ROOFER 5.0 40.0
JB's Roofing DRY-WALL FINISHER 1.0 8.0
Patterson OPERATING ENGINEER 3.0 30.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 5.0 50.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 32.0 262.0Total hours w orked to date: 134,439.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 10.0
052 loader 0.0 15.0

Total 0.0 25.0Total operating hours to date: 21,884.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

536

20 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 24 °F, Max 39 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES-  siding, soff it, fascia, trim on # 87
L&L ELECTRIC-  Makeup panels in w est loop
BOWMAN'S-  Rough in # 8
PARSONS EVERGREENE-  Misc Punch list items east loop
G&G INSULATION-  Insulating # 5 and craw l spaces east loop
STAR MOUNTAIN CONSTRUCTION-  Framing # 13- 38
STANDARD DRYWALL INC-  Painting # 69, 70
C-FORBES-  Finish carpentry- exit door w est loop # 73

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Vinyl siding Bldg 75, 76, 77, 78, 79

QUALITY CONTROL TESTING AND RESULTS:
No testing

REMARKS:
*Review ed ¼ round installation on stair skirt on # 73- agreed to delete this throughout
*Can not use vanity cabinets in Bungalow - must reorder correct ones
*Can use w hite f inished vanity light f ixtures thru-out

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
DAILY SAFETY INSPECTIONS:
Reminded employee to w ear safety glasses

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAYONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

536

20 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 2.0 8.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 55.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 6.5
JB's Roofing ROOFER 4.0 16.0
Jack McGahey Paint PAINTERS 5.0 39.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 3.0 17.0
Valley View  Exterior CARPENTER 4.0 28.0

Total 32.0 215.0Total hours w orked to date: 134,654.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 4.0 4.0
Total 4.0 4.0Total operating hours to date: 21,888.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

537

21 Jan 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 0 °F, Max 0 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
DAHO MASONRY CONTRACTORS-  Unload cultered stone w est loop
STANDARD DRYWALL INC-  Rehang doors 69-70; Painting 71
JB'S ROOFING-  Paper 18 w est loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. SUPER - JOB 1.0 9.0
Total 1.0 9.0Total hours w orked to date: 134,663.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

537

21 Jan 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 21,888.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

539

23 Jan 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 33 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES-  siding, soff it, fascia, trim # 81
L&L ELECTRIC-  Roughin #4, 5
BOWMAN'S-  Rough in #9, line sets 1-6 Bungalow , WH vents
ENTERPRISE BUILDERS-  Forming sidew alk eastloop
PARSONS EVERGREENE-  Mech room forms, temp generators, heater insulate PEX in mech rooms per RFI 85
STAR MOUNTAIN CONSTRUCTION-  Framing 13-38
STANDARD DRYWALL-  Painting/prepping 71, 72; Hanging # 80; taping # 87, 86
UTAH MECHANICAL CONTRACTORS-  Roughin # 14B, test- corrections in others- w ater heater distributed
PATTERSON-  Backfill mechrooms
JB'S ROOFING-  Shingles on # 74, 86- repair w ater/ ice shield

General Comments:
A.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Stone veneer inspections # 2, 4, 7, 8, 12, 64, 65, 66-79

B.�QUALITY CONTROL TESTING AND RESULTS
Piping pressure test 14B

C.�REMARKS:
No specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No guard rack on upstairs w indow s of # 15- corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY:
Held Prep meeting w ith mold remediation- see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
No onsite w ork for mold folks

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

539

23 Jan 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 6.0 45.5
Enterprise Builders CEMENT FINISHER 4.0 13.0
Enterprise Builders LABORERS 1.0 6.5
G&G Insulation INSULATION INSTALLER 1.0 4.5
JB's Roofing ROOFER 5.0 37.0
JB's Roofing DRY-WALL FINISHER 1.0 4.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 40.0 326.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 7.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 3.0 22.5

Total 93.0 741.5Total hours w orked to date: 135,405.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

052 loader 0.0 10.0
Total 0.0 10.0Total operating hours to date: 21,898.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

540

24 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 39 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES- siding, soff it, fascia, trim # 81
L&L ELECTRIC-  Light Fixture install east loop buildinggs. Rough in # 8
BOWMAN'S-  Rough in # 9
ENTERPRISE BUILDERS-  Placed street sidew alk east loop
IDAHO MASONRY CONTRACTORS-  Not on site
PARSONS EVERGREENE-  Misc craw l space repairs in east loop
G&G INSULATION-  Insulate/ sealant # 7, 8, 9
STAR MOUNTAIN CONSTRUCTION-  framing # 15-39
STANDARD DRYWALL-  hanging # 80; taping # 86, 87; painting # 71, 72, 73
UTAH MECHANICAL CONTRACTORS-  plumbing f inish # 64, 75-79; under footing repairs - w est loop
PATTERSON-  set grade on manholes and valve boxes w estloop A; prep sidew alk in east loop, backfill mech rooms (3)
JB'S ROOFING-  Shingle # 74, 86; dry-in 18, 19

General Comments:
A.�QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspection # 16B- distributed list; follow  up inspection # 13A/B- ok to rough in
Inspected subgrade for street sidew alk-out frozen- ok to place

B.�QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing street sidew alk east loop

C.�REMARKS:
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

540

24 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 0.0 0.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 57.5
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 6.0 38.0
Enterprise Builders LABORERS 1.0 9.5
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 4.0 32.0
JB's Roofing DRY-WALL FINISHER 3.0 18.0
Jack McGahey Paint PAINTERS 3.0 25.5
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 0.0 0.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 8.0 40.0
Star Mountain CARPENTER 44.0 317.0
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 10.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 110.0 829.0Total hours w orked to date: 136,234.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 5.0 3.0
051 track hoe 0.0 0.0
052 loader 0.0 14.0
063 Forklif t 0.0 10.0

Total 5.0 27.0Total operating hours to date: 21,925.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

541

25 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 51 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE ( PREECE TILE) - Installed vinyl in #65
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for #86
L&L - f inish interior lighting on #70
BOWMAN'S INC - rough in #9
ENTERPRISE BUILDERS - place street sidew alk for east loop, man hole valve rings in w est loop B
PARSONS EVERGREENE - Misc. punch list items, prep front porches for concrete
G&G INSULATION - craw l space insulation east loop
STAR MOUNTAIN CONSTRUCTION - framing 15 to 38
STANDARD DRYWALL INC - w orked on hanging 88,81 and taping 86,87,88 and painting 71,72,73
UTAH MECHANICAL CONTRACTORS - rough in 13
PATTERSON - w orked on prepping front porches, man hole valve rings
JB'S ROOFING - shingles on 86,87; dry in 19,20

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Several follow  up inspections per Danny's inspection forms
Insulation inspection for 4 and 5
Wall prep in 86 and 87
refrigerator box in 5A/B

QUALITY CONTROL TESTING AND RUSULTS
MTI performed concrete testing

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No barricade around saw  cutter at roundabout

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND / OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5212019 Install Wall Insulation
P5214037 Install Roofing
P5259044 Install Porch & Patio
P5260042 Install Porch & Patio

The following activity was finished today:
Activity No Description
P5212017 Rough Electrical, Cable & Phon
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

541

25 Jan 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 48.5
Enterprise Builders CEMENT FINISHER 6.0 36.0
Enterprise Builders LABORERS 1.0 9.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 4.0 32.0
JB's Roofing DRY-WALL FINISHER 3.0 24.0
Jack McGahey Paint PAINTERS 3.0 26.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 44.0 337.5
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 58.0
Valley View  Exterior CARPENTER 4.0 30.0

Total 106.0 845.5Total hours w orked to date: 137,079.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
047 Gradall 544-10 5.0 3.0
052 loader 0.0 14.0
058 backhoe 6.0 2.0
063 Forklif t 0.0 8.0

Total 11.0 33.0Total operating hours to date: 21,958.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

542

26 Jan 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 39 °F; 0.07 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave-  Install vinyl # 65

American Tradition homes-  Siding, soff it, fascia, trim # 86

Hunt Electric-  Not on Site

L&L Electric-  Roughin # 8

Bow man’s-  Roughin # 11

Enterprise Builders-  Placed front porches # 37, 38; formed steps

Idaho Masonry Contractors-  Not on site

Parsons Evergreene-  Punch list items, temp gone motors/heaters

Nutek-  Not on Site

Star Mountain Construction-  Framing # 15-38

Standard Dryw all Inc-  Hanging # 81; tape/texture # 88, 89; Paintting # 72, 73

Utah Mechanical Contractors-  Roughin # 13

C-Forbes-  Finish Carpentry 86, 87

Patterson-  Prep MH/valve rangs for concrete

JB’s Roofing-  Dryin # 9, 20

G&G Insulation-  Insulate # 6, Touchup in # 4, 5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS: 
Follow -up inspections # 15, 16 framing- all complete- released for roughin trades-Inspected porches # 37, 38 subgrade- ok to place 
and several manhole rings- Inspected roofing (shingles) on outer perimeter bldg east loop and # 3- all complete

Insulation inspections # 4, 5; sheet rocking, nailing in # 80A/B

 

QUALITY CONTROL TESTING AND RESULTS: 
Piping pressure test # 13B- gas and DWV passed

MTI performed concrete testing- see attached

 

REMARKS: 
Held w eekly QA/QC meeting w ith COE and Base CE- see attached

COE/Base to meet at 75/77 to review  light on back patio on Friday AM
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

542

26 Jan 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P521023 Blow  Ceiling Insulation
P528022 Install & Finish Dryw all
P5286024 Blow  Ceiling Insulation

The following 4 activities were finished today:

Activity No Description
P521023 Blow  Ceiling Insulation
P5255042 Install Porch & Patio
P5259044 Install Porch & Patio
P5286024 Blow  Ceiling Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 55.0
C-Forbes CARPENTER 3.0 18.0
Enterprise Builders CEMENT FINISHER 4.0 31.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 4.0 24.0
JB's Roofing DRY-WALL FINISHER 3.0 9.0
Jack McGahey Paint PAINTERS 3.0 22.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

542

26 Jan 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 5.0 50.0
Valley View  Exterior CARPENTER 3.0 22.5
Valley View  Exterior SUPER - JOB 1.0 7.5

Total 58.0 460.5Total hours w orked to date: 137,540.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
047 Gradall 544-10 5.0 3.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
058 backhoe 5.0 3.0
063 Forklif t 0.0 0.0

Total 10.0 36.0Total operating hours to date: 21,994.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

543

27 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 28 °F, Max 39 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Preece Tile- Installing vinyl in # 67

Action Door – Installing Door handles on OH Doors

American Tradition Homes-  Installing siding, soff it, fascia and trim # 86

L&L Electric – Misc. Panel Make- up

Bow man’s – Roughin # 11

Parsons Evergreene – Punch list items east loop, temp. generators and heaters

G&G Insulation – Insulation # 6, misc corrections

Star Mountain Construction – Framing # 17 to 38

Standard Dryw all Inc – Firew alls various bldgs; taping 80; painting 72, 73

C-Forbes – Finish Carpentry # 86

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS: 
Framing inspection # 17- distributed list

Nailing inspection of sheetrock # 81- ok to tape

 

QUALITY CONTROL TESTING AND RESULTS: 
No Testing Today

 

REMARKS: 
Action Door did not bring correct receivers for best cylinder, w ill review  and get right equipment

Baxter/Charles patio light f ixture review - Do Not need second light f ixture

 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues - very w et and muddy

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

543

27 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5213038 Install Roofing
P5215039 Install Roofing
P5258044 Install Porch & Patio
P5262042 Install Porch & Patio
P5284025 Set Cabinets
P5284026 Blow  Ceiling Insulation

The following 3 activities were finished today:
Activity No Description
P511210 Install Storm Drain
P5260042 Install Porch & Patio
P5284026 Blow  Ceiling Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 7.0 47.5
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Jack McGahey Paint PAINTERS 4.0 30.5
L&L ASSOCIATES ELECTRICIAN 4.0 23.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Valley View  Exterior CARPENTER 2.0 15.0
Valley View  Exterior SUPER - JOB 1.0 7.5

Total 37.0 278.0Total hours w orked to date: 137,818.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

543

27 Jan 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 8.0 0.0
058 backhoe 8.0 0.0

Total 16.0 0.0Total operating hours to date: 21,994.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

544

28 Jan 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 28 °F, Max 33 °F; 0.35 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Snow  heavy in am, rain and snow  off and on all day - framers and roofing scheduled - framers stayed 1 ½ hours - no w ork on 
critical path activities.
PARSONS EVERGREENE- Worked on punch list items for the east loop
STAR MOUNTAIN CONSTRUCTION- Worked on w est loop for 1 ½ hours - left due to w eather
STANDARD DRYWALL INC- Worked on taping touch ups for 77,78,79

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections - Saturday

QUALITY CONTROL TESTING AND RESULTS:
None today - Saturday

REMARKS:
No comments

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. SUPER - JOB 1.0 10.0
Total 1.0 10.0Total hours w orked to date: 137,828.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

544

28 Jan 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 21,994.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

546

30 Jan 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 33 °F, Max 41 °F; 0.12 IN Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE/PREECE'S TILE - Installing vinyl in # 68
AMERICAN TRADITION HOMES - Installing siding, soff it, fascia, trim # 86
BOWMAN'S - Rough in # 12
ENTERPRISE BUILDERS - Strip forms from street sidew alk eastloop
PARSONS - Misc punch list items east/w est loops; Temp generators, heater
G&G INSULATION - Insulation in # 8
STAR MOUNTAIN CONSTRUCTION - Framing # 18-39
STANDARD DRYWALL INC. - Hanging # 2, taping 88, 81, painting 72, 73, 74
UTAH MECHANICAL CONTRACTORS - Rough in # 13
C-FORBES - Finish Carpentry # 86, 87
PATTERSON - prepping man holes and valves for concrete collars
WESTERN BUILDING MAINTANENCE - Mold remediation # 7, 12

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow  up inspection # 17 ok to roughin
Framing inspection of # 18A - distribution list
4 - Way inspection of # 8 - noted items distributed
Insulation # 8, 6, 5 - OK to cover
Sheetrock screw  pattern # 3, 81

QUALITY CONTROL TESTING AND RESULTS:
Piping pressure test # 13B w ater - Passed

REMARKS:
Delivery of w indow s for # 21, 24, 25, 28, 29 
Held safety site orientation w / mold remediation

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety Issues

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5213021 Install Wall Insulation
P5263044 Install Porch & Patio
P5283023 Set Cabinets

The following activity was finished today:

Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

546

30 Jan 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5258044 Install Porch & Patio

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 51.5
C-Forbes CARPENTER 1.0 8.0
Enterprise Builders CEMENT FINISHER 2.0 3.5
Enterprise Builders LABORERS 1.0 3.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Jack McGahey Paint PAINTERS 3.0 25.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 3.0 21.0
Valley View  Exterior SUPER - JOB 1.0 7.0

Total 48.0 390.5Total hours w orked to date: 138,218.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 4.0 4.0
Total 4.0 4.0Total operating hours to date: 21,998.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

547

31 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 41 °F; 0.04 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing vinyl and subfloor # 68, 69
AMERICAN TRADITION HOMES - Installing siding, soff it, fascia, trim # 86
L&L ELECTRIC - Rough in # 12
BOWMAN'S - Rough in # 11
ENTERPRISE BUILDERS - Placing stairs in various w est loop units, MH/Valve rings, furnace rooms
PARSONS - Placed thresholds # 17, 18
G&G INSULATION - Insulation in # 9
STAR MOUNTAIN CONSTRUCTION - Framing # 18 to 39
STANDARD DRYWALL INC - Hanging # 24; taping/texture # 80, 81; Painting # 73, 74
UTAH MECHANICAL CONTRACTORS - Rough in # 13
C-FORBES - Finish Carpentry for # 86, 87
PATTERSON - Prepping MH/Valve for concrete rings
JB'S ROOFING - Shingles on # 84
WESTERN BLDG MAINT. - Mold Remediation # 7 and 12
CUSTOM MARBLE - Vanity tops for 75, 77, 76, 78; Tub surrounds 64-67

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspection # 18B - Distributed list
Roofing Nail inspection # 10 & # 21 - ok to dry sheet

QUALITY CONTROL TESTING AND RESULTS:
Piping pressure test #13B - all passed

REMARKS:
Walls in # 84, 85 and 88 w ere tested for moisture content.  Dryw alls, studs, insulation w ere found to be dry w ithin normal limits.  No 
damage or repairs necessary.  Re-roof of dry sheathing of 85 w as corrected; proper shingles installation continued.  Wafer board 
found unsupported w as corrected
Met w ith Rob and Ira concerning siding gaps.  Checked paint installation in # 72 - better
Discussed nails, vinyl, column covers - should be f illed but not.  Base CE to decide

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
All roof installations are tied-off

PREPARATORY AND / OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5261042 Install Porch & Patio
P5274025 Set Cabinets
P5281023 Set Cabinets
P5285025 Set Cabinets
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

547

31 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5287023 Set Cabinets

The following 59 activities were finished today:
Activity No Description
1003 R00003 - Add. Demo of Oasis St
P511020 Install Main Gas Line
P511035 Install Main Electrical Distri
P5210014 Sheet Trusses
P5219016 Sheet Trusses
P5220014 Sheet Trusses
P5221014 Sheet Trusses
P525019 Install Wall Insulation
P526019 Install Wall Insulation
P526036 Install Cultures Stone
P5262042 Install Porch & Patio
P5263044 Install Porch & Patio
P5264039 Install Garage Overhead Door
P5265023 Install Finish Carpentry (Door
P5265024 Paint
P5265025 Set Cabinets
P5265041 Install Garage Overhead Door
P5266021 Install Finish Carpentry (Door
P5266022 Paint
P5266039 Install Garage Overhead Door
P5267039 Install Garage Overhead Door
P5268023 Install Finish Carpentry (Door
P5268024 Paint
P5268041 Install Garage Overhead Door
P5269021 Install Finish Carpentry (Door
P5269039 Install Garage Overhead Door
P5270039 Install Garage Overhead Door
P527036 Install Cultures Stone
P5271023 Install Finish Carpentry (Door
P5271024 Paint
P5271041 Install Garage Overhead Door
P5272021 Install Finish Carpentry (Door
P5272039 Install Garage Overhead Door
P5273041 Install Garage Overhead Door
P5275024 Paint
P5275041 Install Garage Overhead Door
P5276021 Install Finish Carpentry (Door
P5276022 Paint
P5276023 Set Cabinets
P5276038 Install Vinyl Siding, Soff it &
P5276039 Install Garage Overhead Door
P5277023 Install Finish Carpentry (Door
P5277024 Paint
P5277025 Set Cabinets
P5277027 Install Show er Walls/Vanities
P5277041 Install Garage Overhead Door
P5278021 Install Finish Carpentry (Door
P5278022 Paint
P5278023 Set Cabinets
P5279023 Install Finish Carpentry (Door
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

547

31 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5279025 Set Cabinets
P528021 Install Wall Insulation
P5283039 Install Garage Overhead Door
P5286037 Install Roofing
P5287036 Install Cultures Stone
P5287038 Install Vinyl Siding, Soff it &
P5287039 Install Garage Overhead Door
P5288039 Install Roofing
P529019 Install Wall Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 46.0
C-Forbes CARPENTER 3.0 24.0
Custom Marble CARPENTER 5.0 35.0
Enterprise Builders CEMENT FINISHER 4.0 24.0
Enterprise Builders LABORERS 2.0 8.0
Evergreene Const. CARPENTER 1.0 9.5
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 4.0 30.0
JB's Roofing DRY-WALL FINISHER 1.0 7.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 30.0

Total 64.0 519.0Total hours w orked to date: 138,737.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

547

31 Jan 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

008 Dump Truck 10.0 0.0
047 Gradall 544-10 4.0 4.0
052 loader 0.0 10.0
058 backhoe 4.0 4.0
077 Jack Hammer 0.0 10.0

Total 18.0 28.0Total operating hours to date: 22,026.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

548

01 Feb 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 33 °F, Max 51 °F; 0.04 IN Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on vinyl installation for 69-70
AMERICAN TRADITION HOMES - w orked on siding, soff it, and fascia
L&L ELECTRIC - rough in #13
BOWMAN'S INC - rough in #12
PARSONS EVERGREENE - Worked on misc. punch list items - craw l space ventilation in w est loop A
G&G INSULATION - w orked on craw l spaces east loop
STAR MOUNTAIN CONSTRUCTION - w orked on framing #18 to #39
STANDARD DRYWALL INC - w orked on hanging #5, taping #80 and #81, painting #73,#74
UTAH MECHANICAL CONTRACTORS - w orked on rough in for #15,16,17
PATTERSON - w orked on prepping MH / Valve box concrete rings
KITCHEN'S PLUS - install cabinets for #64
A - ONE SOLID SURFACING - install counter tops for 75,76,77,78

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Sheet rock nailing inspection  - okay to tape
Insulation inspection for #9

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test - gas #15, #16A/B - all passed

REMARKS
No COE conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 11 activities were finished today:

Activity No Description
P5212019 Install Wall Insulation
P524021 Install Wall Insulation
P5264022 Paint
P5264023 Set Cabinets
P5266023 Set Cabinets
P5267021 Install Finish Carpentry (Door
P5268025 Set Cabinets
P5280041 Install Garage Overhead Door
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

548

01 Feb 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5282039 Install Garage Overhead Door
P5286039 Install Garage Overhead Door
P5288041 Install Garage Overhead Door

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 3.0 212.0
Evergreene Const. CARPENTER 1.0 10.5
Evergreene Const. LABORERS 1.0 10.5
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
Jack McGahey Paint PAINTERS 2.0 16.0
Kitchen's Plus CARPENTER 2.0 12.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 44.0 573.5Total hours w orked to date: 139,311.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 10.0 2.0
047 Gradall 544-10 7.0 1.0
052 loader 0.0 10.0
058 backhoe 5.0 3.0
077 Jack Hammer 0.0 1.0

Total 22.0 17.0Total operating hours to date: 22,043.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

549

02 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 48 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl Installation 68-70
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 86, 85
L&L ELECTRIC - Rough in # 13
BOWMAN'S - Rough in # 12
ENTERPRISE BUILDERS - Drivew ay prep # 1, 2
IDAHO MASONRY CONTRACTORS - Stone Install # 13
PARSONS - Clean-up w est loop A # 1-11; Temporary heaters, generators
G&G INSULATION - Insulation # 12 craw l space
STAR MOUNTAIN CONSTRUCTION - Framing 18- 39
STANDARD DRYWALL INC - Hanging 6; taping 80-81; painting # 74, 73
UTAH MECHANICAL CONTRACTORS - Rough in # 15, 16
C-FORBES - Exterior doors 14, 15, 16; Finish trim 74
PATTERSON - Prepping drivew ays # 1,2
JB'S ROOFING - Shingles 84, 85; dry-in # 19, 20
KITCHENS PLUS - Install cabinets in # 65
A-ONE SOLID SURFACE - Install countertops in # 75 to 78
WESTERN BLDG MAINTENANCE - Mold remediation # 7, 12

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing follow  up inspection # 18A/B - All items corrected
Framing inspection # 19 - distributed list
Inspected HVAC installation # 9, 11
Follow  up inspection of countertop in 75- 78
Inspected # 5 Bldg truss repaired in garage

QUALITY CONTROL TESTING AND RESULTS:
Piping pressure test # 15 w ater/w aste - all pass

REMARKS:
Held w eekly QA/QC meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Several employees not w earing safety glasses - corrected w hen noted

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5216037 Install Roofing
P5217039 Install Roofing
P5218037 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

549

02 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P526037 Install Roofing

The following 10 activities were finished today:
Activity No Description
P5261042 Install Porch & Patio
P5267023 Set Cabinets
P5269023 Set Cabinets
P5271025 Set Cabinets
P5273023 Install Finish Carpentry (Door
P5273024 Paint
P5273025 Set Cabinets
P5274041 Install Garage Overhead Door
P5284041 Install Garage Overhead Door
P5285041 Install Garage Overhead Door

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 51.5
C-Forbes CARPENTER 3.0 18.0
Enterprise Builders CEMENT FINISHER 1.0 4.0
Evergreene Const. CARPENTER 1.0 9.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
Idaho Masonry Contra CEMENT MASON 5.0 37.5
JB's Roofing ROOFER 4.0 32.0
JB's Roofing DRY-WALL FINISHER 1.0 8.0
Kitchen's Plus CARPENTER 2.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 60.0 479.5Total hours w orked to date: 139,790.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

549

02 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 6.0 0.0
047 Gradall 544-10 2.0 8.0
052 loader 0.0 20.0
058 backhoe 5.0 3.0
063 Forklif t 0.5 1.0

Total 13.5 32.0Total operating hours to date: 22,075.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

550

03 Feb 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 51 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Installing vinyl # 68-71
AMERICAN TRADITION HOMES- Installing siding, soff it, fascia, and trim # 86, 85
BOWMAN'S - Rough in # 12, 14
ENTERPRISE BUILDERS - Placed Manhole and valve concrete rings- w est loop
IDAHO MASONRY CONTRACTORS - Finish misc stonew ork in east loop
PARSONS - Temp Door # 5, 6; Temp Heaters, Generators
G&G Insulation - Insulate # 12
STAR MOUNTAIN CONSTRUCTION - Framing # 19 - 39
STANDARD DRYWALL INC. - Hanging # 6 and taping 1 & 2;  Painting # 73, 74, 88
C-FORBES - Install Exterior Door # 17, 18, 19
JB'S ROOFING - Shingles # 85

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow -up Framing inspection # 19- not yet complete
Framing inspection # 20A - List distributed

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No Safety Issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 2 activities were finished today:

Activity No Description
P5270023 Set Cabinets
P5272023 Set Cabinets

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

550

03 Feb 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
Bow man's Inc SHEET METAL WORKERS 8.0 56.0
C-Forbes CARPENTER 3.0 15.0
Enterprise Builders CEMENT FINISHER 2.0 5.5
Enterprise Builders LABORERS 1.0 2.5
Evergreene Const. CARPENTER 1.0 9.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
Idaho Masonry Contra CEMENT MASON 5.0 39.5
JB's Roofing ROOFER 4.0 24.0
JB's Roofing DRY-WALL FINISHER 1.0 6.0
Jack McGahey Paint PAINTERS 6.0 40.5
Preeces Tile FLOOR COVERER 2.0 16.0
Valley View  Exterior CARPENTER 4.0 20.0

Total 40.0 259.5Total hours w orked to date: 140,050.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 4.0 4.0
058 backhoe 6.0 2.0

Total 10.0 6.0Total operating hours to date: 22,081.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

551

04 Feb 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 44 °F; 0.08 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE - Remove doors - w est loop - sanding f loors for 71
G&G INSULATION - w orked on #1 and #2 craw l spaces
STANDARD DRYWALL INC - Worked on taping #1
JB'S ROOFING - Building #85 - shingle, Building #21 paper
PREECES TILE - Building #69 and #70 - w orked on vinyl in kitchens

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. LABORERS 1.0 7.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
JB's Roofing ROOFER 1.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

551

04 Feb 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Preeces Tile FLOOR COVERER 2.0 16.0
Total 5.0 38.0Total hours w orked to date: 140,088.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 8.0 2.0
Total 8.0 2.0Total operating hours to date: 22,083.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

553

06 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 42 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing Vinyl # 70, 71
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 85
L&L ELECTRIC - Rough in # 13
BOWMAN'S - Rough in # 14
ENTERPRISE BUILDERS - Forming drivew ays # 1, 2
IDAHO MASONRY CONTRACTORS - Misc. Pick up items east loop, # 11
PARSONS - Hang temp doors, sand high spots on f loors for vinyl, temp generators and heaters
G&G INSULATION - Insulation # 12, except mold area in craw l space
STAR MOUNTION CONSTRUCTION - Framing # 19-39
STANDARD DRYWALL INC. - Firew alls in w est loop; taping # 81, 80, 1, 2
UTAH MECHANICAL CONTRACTORS - Roughin # 16
C-FORBES - Finish carpentry # 87
PATTERSON - Prepping drivew ays # 1, 2
JB'S ROOFING - Shingles 85; dry-in # 21
PIONEER LANDSCAPE - Sleeves in drivew ays # 1, 2

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow  up inspection of framing # 19 - ok to rough
Follow  up inspection of subfloor in 67, 68, 69, 70, 71
Inspection insulation (w all) # 12 ok to cover
Screw  pattern inspection # 16 - ok to tape

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
Review ed % complete for pay application

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Observed employee w /o safety glasses - Corrected Immediately
Site Cleanup looking good

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5281039 Install Garage Overhead Door

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

553

06 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 51.5
Custom Marble CARPENTER 1.0 6.0
Enterprise Builders CEMENT FINISHER 4.0 29.5
Evergreene Const. CARPENTER 1.0 9.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 4.0 28.0
JB's Roofing DRY-WALL FINISHER 1.0 8.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 1.0 7.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 3.0 21.5
Valley View  Exterior SUPER - JOB 1.0 7.5

Total 61.0 503.0Total hours w orked to date: 140,591.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 5.0 3.0
052 loader 0.0 20.0
063 Forklif t 7.0 1.0
076 Dingo 0.0 4.0

Total 12.0 28.0Total operating hours to date: 22,111.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

554

07 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 23 °F, Max 46 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Installing vinyl # 71-73
AMERICAN TRADITION HOMES- Installing siding, soff it, fascia, and trim # 85
L&L ELECTRIC - Rough in # 11
BOWMAN'S - Rough in # 14, 13
ENTERPRISE BUILDERS - Place concrete drivew ays # 1 and 2
IDAHO MASONRY CONTRACTORS - Stone Install # 11
PARSONS - Temp Doors w est loop bldgs - Temp Heater/Generators Grind Floors 71, 72, 73 - COE accepted
STAR MOUNTAIN CONSTRUCTION - Framing # 20 - 39
STANDARD DRYWALL INC. - Hanging f irew all; taping 80, 81, 1, 2; Painting # 74, 84
UTAH MECHANICAL CONTRACTORS - Rough in # 17, 18
C-FORBES - Finish Carpentry # 80A
PATTERSON - Prepping drivew ays w est loop
JB'S ROOFING - Shingles 84, 81; dry-in # 21
PIONEER LANDSCAPE - Sleeves for irrigation # 3, 4, 5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Shingles inspection # 85- ok
Hanging dryw all/ screw  inspection # 5, 6- problems noted
Roof nailing inspection- corrections noted
Framing Inspection 20A/B- corrections made ok to rough.  Note 20A/B Patio not complete

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing - see attached
Piping pressure test: 16a/b- w ater/DWV - ok, all pass
���    18a/b- gas - ok, all pass

REMARKS:
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Concrete w orkers w earing PPE
Noted ladder # 22 not tied off at top

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5219039 Install Roofing

No activities were finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

554

07 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 9.0 72.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 25.5
Enterprise Builders LABORERS 2.0 16.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 2.0 18.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 4.0 32.0
JB's Roofing DRY-WALL FINISHER 1.0 8.0
Jack McGahey Paint PAINTERS 3.0 19.5
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 1.0 2.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 7.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 38.0 304.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 7.5
Utah Mechanical Cont PLUMBER 6.0 57.5
Valley View  Exterior CARPENTER 3.0 24.0

Total 112.0 919.0Total hours w orked to date: 141,510.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 5.0 3.0
052 loader 0.0 20.0
058 backhoe 6.0 2.0
063 Forklif t 7.0 17.0
076 Dingo 0.0 5.0

Total 18.0 47.0Total operating hours to date: 22,158.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

554

07 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

555

08 Feb 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 44 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on installing vinyl for building 71
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #85
L&L ELECTRIC - w orked on rough in for #11
BOWMAN'S INC - w orked on rough in for #13
ENTERPRISE BUILDERS - w orked on placing drivew ays for 3 and 4
IDAHO MASONRY CONTRACTORS - w orked on stone for #15
STAR MOUNTAIN CONSTRUCTION - w orked on framing #21 to #39
STANDARD DRYWALL INC - w orked on hanging f irew alls; taping 1,2,81; painting 74,84
UTAH MECHANICAL CONTRACTORS - rough in #17, f inish in east loop buildings
C-FORBES - f inish #80A/B
PATTERSON - w orked on prepping drivew ays for w est loop A
JB'S ROOFING - shingles for 81,80; dry in 21
PIONEER LANDSCAPE - sleeves in w est loop drivew ays

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub grade #3,4 - not frozen, ground temp at 34 degrees F.
Framing inspection #10 - all items corrected
Framing inspection #21A - list distributed

QUALITY CONTROL INSPECTIONS AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Send information on concrete temperature to Danny
Held safety meeting w ith Star Mountain and Parsons

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
All PE employees w earing green vests

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

555

08 Feb 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 8.0 51.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 39.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 2.0 19.0
Idaho Masonry Contra CEMENT MASON 5.0 40.0
JB's Roofing ROOFER 4.0 32.0
JB's Roofing DRY-WALL FINISHER 1.0 8.0
Jack McGahey Paint PAINTERS 2.0 12.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 1.0 4.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 6.0 48.0
Star Mountain CARPENTER 39.0 305.5
Star Mountain SUPER - JOB 3.0 24.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Valley View  Exterior CARPENTER 3.0 24.0
Western Building Mai LABORERS 3.0 24.0

Total 100.0 792.5Total hours w orked to date: 142,302.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 7.0 3.0
052 loader 0.0 20.0
058 backhoe 9.0 1.0
063 Forklif t 7.0 17.0
076 Dingo 0.0 2.0

Total 23.0 43.0Total operating hours to date: 22,201.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

556

09 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 23 °F, Max 46 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on installing vinyl in 71-72
AMERICAN TRADITION HOMES - installing siding, soff it, fascia, trim for #85
L&L ELECTRIC - rough in #14
BOWMAN'S INC - rough in #13
ENTERPRISE BUILDERS - cancel concrete for drivew ays
IDAHO MASONRY CONTRACTORS - installing stone for #15
PARSONS EVERGREENE - prepping mechanical rooms for concrete f loor; temp heaters and generators; prep f loors for 
underlayment; move cabinets
G&G INSULATION - w orked on craw l spaces for the east loop
STAR MOUNTAIN CONSTRUCTION - w orked on framing 21 to 39
STANDARD DRYWALL INC - w orked on installing f irew all w est loop A; w orked on taping 2,3; w orked on painting 74 and 88
UTAH MECHANICAL CONTRACTORS - rough in #17
C-FORBES - w orked on installing f inish carpentry for 80,81
PATTERSON - w orked on prepping drivew ays for 7,8; backfill mechanical rooms for east loop
JB'S ROOFING - w orked on shingles for 80
PIONEER LANDSCAPE - sleeves under drivew ays 
KITCHEN'S PLUS - installing cabinets for 68
CUSTOM MARBLE - w orked on installing tub surrounds for 69,70,71

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection for 21B - distributed list
Inspected sub-grade for drivew ays 5,6 - appears good - w rong proctor
Inspected dryw all hanging / taping - 1,2,3

QUALITY CONTROL TESTING AND RESULTS
Worked on piping pressure test for #17 w ater, w aste - all passed
MTI performed soil density on drivew ays 5,6

REMARKS
Drivew ay placement for 5,6 w as cancelled - cold and soil w as not compacted
New  proctor taken to verify that density w as achieved
Discussed f irew all installation w ith architect and f ire protection consultant

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTION
Nails found in board - corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONISTE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

556

09 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 64.5
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 2.0 19.5
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 4.0 32.0
Jack McGahey Paint PAINTERS 2.0 12.0
Patterson OPERATING ENGINEER 3.0 30.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 5.0 50.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 40.0 342.5Total hours w orked to date: 142,645.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 2.0
047 Gradall 544-10 4.0 6.0
052 loader 0.0 20.0
058 backhoe 0.0 0.0
063 Forklif t 7.0 1.0
076 Dingo 0.0 4.0

Total 11.0 33.0Total operating hours to date: 22,234.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

557

10 Feb 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 15 °F, Max 35 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing vinyl 64-70 pickup items
AMERICAN HOME TRADITIONS - Installing siding, fascia, soff it, trim # 85 misc.-pickup
BOWMAN'S - Roughin # 14
ENTERPRISE BUILDERS - Forming traff ic island at roundabout
IDAHO MASONRY CONTRACTORS - Stone # 16
PARSONS EVERGREENE - cleaning/repairing f loor # 72; temp heaters and generators punch list east loop
G&G INSULATION - craw l spaces eastloop 
STAR MOUNTAIN CONSTRUCTION - Framing 21-39
STANDARD DRYWALL INC - Taping # 1,2,3; Painting # 88

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Sheetrock Reinspection building 1A/B Building 11 stone inspection.  
Follow  up inspection #21 - ok to rough

QUALTIY CONTROL TESTING AND RESULTS:
Soil Density tested - Proctor on drivew ay no different 
Delaying placement 

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Found nails in another board - corrected

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5220037 Install Roofing

The following activity was finished today:
Activity No Description
P511175 Road Paving

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

557

10 Feb 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 6.0 60.0
C-Forbes CARPENTER 3.0 18.0
Enterprise Builders CEMENT FINISHER 3.0 23.5
Enterprise Builders LABORERS 2.0 16.0
Evergreene Const. CARPENTER 2.0 19.0
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 4.0 16.0
Jack McGahey Paint PAINTERS 6.0 44.0
Preeces Tile FLOOR COVERER 1.0 8.0
Star Mountain CARPENTER 38.0 289.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Valley View  Exterior CARPENTER 3.0 18.0

Total 75.0 570.0Total hours w orked to date: 143,215.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 8.0 2.0
058 backhoe 8.0 0.0
063 Forklif t 0.0 8.0

Total 16.0 10.0Total operating hours to date: 22,244.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

558

11 Feb 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 14 °F, Max 37 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE - 3 East loop
STAR MOUNTAIN CONSTRUCTION - 13 West A loop
STANDARD DRYWALL INC - 2 Pointers East Loop
C-FORBES - 3 80A/B 81
JB'S ROOFING - 1 West Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections

QUALTIY CONTROL TESTING AND RESULTS:
No Testing 

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No Safety Issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 18.0
Evergreene Const. CARPENTER 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 9.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

558

11 Feb 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

JB's Roofing ROOFER 1.0 8.0
Star Mountain CARPENTER 12.0 88.0

Total 18.0 131.5Total hours w orked to date: 143,346.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 6.5 3.0
058 backhoe 8.0 0.0

Total 14.5 3.0Total operating hours to date: 22,247.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

560

13 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 15 °F, Max 44 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Building # 71 Vinyl f loor prep 72
AMERICAN HOME TRADITIONS - siding, soff it, fascia, trim in several east loop buidings
HUNT ELECTRIC - Prepping for permanent pow er in w est loop B
L&L ELECTRIC - Building 8, Bldg 15
BOWMAN'S - Bldg 13 rough, # 77 and # 78 furnace set
ENTERPRISE BUILDERS - Round about and furnace rooms east loop
IDAHO MASONRY CONTRACTORS - Bldg 17-18
PARSONS EVERGREENE - All over, furnace rooms, unload cabinets, temp heater/generator, clean-up
G&G INSULATION - Craw l spaces Bldg 9&11; Blow  in 68, 69, 70
STAR MOUNTAIN CONSTRUCTION - Framing buildings 20-38
STANDARD DRYWALL INC - Dryw all Bldg 1-6, paint bldg. 88-87
UTAH MECHANICAL CONTRACTORS - Bldg. 18 rough-in
C-FORBES - Bldg 80
PATTERSON - Grading w est loop drivew ays, round about
JB'S ROOFING - Bldg. 1, 2; Bldg. 22 drysheet
PIONEER LANDSCAPE -  8 men fabric and bark rock 68 back yards
KITCHENS PLUS - Cabinet installers f illing holes 69-70

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Non Compliance List roofing dry sheet inspections 1&3.  Delivery material Roof 8&7
Non Compliance List Bldg and truss repair completed

QUALTIY CONTROL TESTING AND RESULTS:
No Testing today

REMARKS:
Saturday w ork list delay on not allow ing Aldave (Preeces Tile) on site again

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Reminded painters hard hats must be w orn outside of unit.  Told several people to w ear safety glasses

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

560

13 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 67.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 40.5
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 3.0 26.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 31.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
JB's Roofing ROOFER 4.0 32.0
Jack McGahey Paint PAINTERS 5.0 46.5
Kitchen's Plus CARPENTER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.5
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 50.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 82.0 700.5Total hours w orked to date: 144,047.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

041 Kobelco SK60 0.0 10.0
047 Gradall 544-10 0.0 10.0
048 Kobelco SK200 0.0 10.0
052 loader 0.0 21.0
076 Dingo 0.0 1.0
078 LS180 0.0 8.0

Total 0.0 60.0Total operating hours to date: 22,307.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

561

14 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 39 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl installation 68, 69; subfloor # 72
AMERICAN HOME TRADITIONS - siding, soff it, fascia, trim in several east loop
HUNT ELECTRIC - Prepping for permanent pow er in w est loop B
L&L ELECTRIC - Roughin in # 15
BOWMAN'S - Rough in # 13
ENTERPRISE BUILDERS - Forming islands at round about
IDAHO MASONRY CONTRACTORS - Installing stone # 16
PARSONS EVERGREENE - Temp generators/heaters; temp doors in units
G&G INSULATION - Craw l spaces insulation for buildings in w est loop
STAR MOUNTAIN CONSTRUCTION - Framing # 22 to 39
STANDARD DRYWALL INC - Hanging # 8; taping/texture #1, 2, 3; painting # 88
UTAH MECHANICAL CONTRACTORS - Roughin # 18
C-FORBES - Finish Carpentry # 80- 81
PATTERSON - Prepping doorw ays in w est loop
JB'S ROOFING - Shingles # 2, 1
PIONEER LANDSCAPE - Irrigation trenching in east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Four w ay inspections on # 11, 12, 13

QUALITY CONTROL TESTING AND RESULTS:
No Testing today

REMARKS:
Discussed Charles A and B side cabinet and refrig, interferences.
Proposals made; review ed by COE/Base CE w hen actual equipment is onsite

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Found Board w / nail proturbing - bent over immediately.

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

561

14 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 48.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 21.0
Enterprise Builders LABORERS 1.0 6.5
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 5.0 36.0
JB's Roofing ROOFER 4.0 28.0
Jack McGahey Paint PAINTERS 4.0 32.0
Kitchen's Plus CARPENTER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 6.0 58.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 28.0 125.5
Star Mountain SUPER - JOB 3.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 116.0 852.0Total hours w orked to date: 144,899.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 10.0
047 Gradall 544-10 0.0 10.0
048 Kobelco SK200 0.0 2.0
052 loader 0.0 14.0
063 Forklif t 7.0 9.0
072 New  Holland 170 0.0 8.0
076 Dingo 0.0 4.0

Total 7.0 77.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

561

14 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total operating hours to date: 22,384.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

562

15 Feb 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 22 °F, Max 30 °F; 0.4 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
LOW TEMP AND RAIN - NO CONCRETE PLACEMENT TODAY

ALDAVE / PREECES TILE - w orked on vinyl install for #70; sub f loor for #73
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #1
HUNT ELECTRIC - cable install for w est loop
L&L ELECTRIC - rough in for #15
BOWMAN'S INC - w orked on rough in for #13
ENTERPRISE BUILDERS - no concrete placement today
IDAHO MASONRY CONTRACTORS - w orked on installing stone
PARSONS EVERGREENE - temp heater / generators, f loor prep
G&G INSULATION - insulate craw l space for #14
STAR MOUNTAIN CONSTRUCTION - w orked on framing #22 to #39
STANDARD DRYWALL INC - w orked on hanging #9, taping 1,2,3, and painting 88,87
UTAH MECHANICAL CONTRACTORS - rough in 18, f inish plumb for 78A&B
C-FORBES - f inish carpentry
PATTERSON - preparing drivew ays in w est loop
JB'S ROOFING - shingles for #2; dry in #5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Roofing felt inspected (pictures taken) of #5 south sides - okay to shingle
Roofing inspected on #2 shingles - okay
Initial inspection of kitchen countertop installation - see attached

QUALITY CONTROL TESTING AND RESULTS
Soil density testing - see attached
Piping pressure test for w ater and w aste #18A&B- all passed

REMARKS
Held initial inspection of kitchen countertop
Review ed side by side refrigerator in #75A.  Base CE to make f inal decision.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

562

15 Feb 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 58.5
C-Forbes CARPENTER 3.0 18.0
Enterprise Builders CEMENT FINISHER 3.0 12.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 11.0
HUNT ELECTRIC ELECTRICIAN 3.0 22.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 33.0
Idaho Masonry Contra CEMENT MASON 5.0 37.5
JB's Roofing ROOFER 3.0 18.0
Jack McGahey Paint PAINTERS 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 2.0 3.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0

Total 72.0 568.0Total hours w orked to date: 145,467.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 8.0 0.0
041 Kobelco SK60 0.0 8.0
042 Kabota kx 121-1 0.0 3.0
047 Gradall 544-10 0.0 10.0
048 Kobelco SK200 0.0 8.0
052 loader 0.0 28.0
063 Forklif t 6.5 1.0

Total 14.5 58.0Total operating hours to date: 22,442.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

563

16 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 14 °F, Max 34 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Note - too cold to pour concrete drivew ays, sidew alks, island, no masonry - slow  outside trade
no stone or concrete placement today

ALDAVE / PREECES - w orked on installing vinyl in 72 and 73
AMERICAN TRADITION HOMES - w orked on installing siding, soff it, fascia, and trim for #1
HUNT ELECTRIC - cable pulling w est loops
L&L ELECTRIC - w orked on rough in
BOWMAN'S INC - rough in for #13
ENTERPRISE BUILDERS - form drivew ays for the w est loop
IDAHO MASONRY CONTRACTORS - no stone w ork; prepare next column
PARSONS EVERGREENE - temp/ generator heaters; demo and rebuilt w all in #80
G&G INSULATION - insulation for 13,14
STAR MOUNTAIN CONSTRUCTION - w orked on framing 22 to 39
STANDARD DRYWALL INC - w orked on hanging 9; taping / texture 3,4 ; painting 88,87,86
UTAH MECHANICAL CONTRACTORS - install plumbing f inish in 77,78
C-FORBES - f inish carpentry for 1,2; install door and toilet accessories #75
PATTERSON - w orked on preparing drivew ays for concrete w est loop
JB'S ROOFING - roofing felt inspected for 5,6 - okay to shingle

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected roofing felt remainder for 5 and 6 - okay

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Discussed refrigerator locations in Charles A/B
Discussed door stops w ith Tim Bishop - spring stops not w orking in some places
Held w eekly QA/QC meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Found nails in boards, ladders not tied off at top and bottom

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

563

16 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
Action Garage Doors CARPENTER 3.0 21.0
American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 10.5
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 18.0
HUNT ELECTRIC ELECTRICIAN 3.0 15.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 27.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 4.0
Pioneer Landscape OPERATING ENGINEER 3.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 20.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Star Mountain CARPENTER 24.0 149.5
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 96.0 697.0Total hours w orked to date: 146,164.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 5.0
042 Kabota kx 121-1 0.0 3.0
047 Gradall 544-10 0.0 10.0
048 Kobelco SK200 0.0 4.0
051 track hoe 0.0 10.0
052 loader 0.0 19.0
072 New  Holland 170 0.0 2.0
076 Dingo 0.0 4.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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563

16 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

078 LS180 0.0 2.0
Total 0.0 59.0Total operating hours to date: 22,501.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

564

17 Feb 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 10 °F, Max 30 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Too cold for concrete and masonry

ALDAVE - Vinyl # 73
AMERICAN TRADITION HOMES - Install siding, soff it, fascia, trim # 1
BOWMAN'S - Roughin # 13
PARSONS - Grind f loors, temp heater/ generator, move w all # 85
G&G INSULATION - Insulate # 13, 14
STAR MOUNTAIN CONSTRUCTION - Framing # 22 to 39
STANDARD DRYWALL INC. - Taping 4, 5, 6; painting # 88, 87, 86
C-FORBES - Finish Carpentry # 1, 2
JB'S ROOFING - Shingle # 1, dry-in

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No specif ic inspections

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Housekeeping needs improvement on w est loop

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

564

17 Feb 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 5.0 25.0
L&L ASSOCIATES ELECTRICIAN 2.0 10.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Star Mountain CARPENTER 27.0 212.0
Star Mountain SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 2.0 15.0
Valley View  Exterior SUPER - JOB 1.0 7.5

Total 53.0 401.5Total hours w orked to date: 146,565.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 10.0
Total 0.0 10.0Total operating hours to date: 22,511.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

565

18 Feb 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 21 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - 5 Men onsite General cleanup; Temp. Doors
G&G INSULATION - # 12, 13, 14, 15
STANDARD DRYWALL INC. - # 5 Tapers, stock # 14
C-FORBES - Hardw are # 78, 79 Finish # 1, 2
JB'S ROOFING - # 1, #22, Shingle
PREECE'S FLOORING - # 73, 74

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No Safety Issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 14.0
Evergreene Const. LABORERS 1.0 4.0
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18 Feb 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. OPERATING ENGINEER 1.0 10.0
JB's Roofing ROOFER 3.0 24.0

Total 8.0 52.0Total hours w orked to date: 146,617.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 4.0 6.0
Total 4.0 6.0Total operating hours to date: 22,517.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

567

20 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 19 °F, Max 21 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Too cold for concrete, masonry and drivew ay prep - all critical path items
ALDAVE (PREECES TILE) - installed vinyl for #74
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, and trim for #1
HUNT ELECTRIC - w orked on gas pressure on w est loop B, pulling cable for w est loop B.
L&L ELECTRIC - w orked on rough in for #16, f inish #67
BOWMAN'S INC - w orked on rough in for #15 and furnaces for East Loop
PARSONS EVERGREENE - move w all on Charles B side #88; grind f loors, temp heaters / generators
STAR MOUNTAIN CONSTRUCTION - w orked on framing for #22 and #40
UTAH MECHANICAL CONTRACTORS - w orked on rough in for #19; Finish East Loop
C-FORBES - w orked on f inish carpentry for #1,#2
PATTERSON - moving w aste piles
JB'S ROOFING - w orked on shingles for #1,#4

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection for 22,24 - distributed list
Nailing inspection roof #24 - corrections made
Sheet rock inspections for 8,9,11 (screw  inspection)
Review ed paint colors in East Loop

QUALITY CONTROL TESTING AND RESULTS
Gas main pressure test West Loop B - passed - see attached

REMARKS
Discussed refrigerator w ith Kurt - need further discussions

Safety Inspection / Safety Meetings:
DAILY SAETY INSPECTIONS 
Roofers using common anchor for multiple ropes

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

567

20 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 55.5
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.5
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 31.5
JB's Roofing ROOFER 5.0 40.0
JB's Roofing DRY-WALL FINISHER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 1.0 3.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 5.0 40.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 28.5
Valley View  Exterior CARPENTER 4.0 32.0

Total 57.0 474.5Total hours w orked to date: 147,092.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
013 JD Track Hoe 790 0.0 10.0
041 Kobelco SK60 0.0 5.0
042 Kabota kx 121-1 0.0 4.0
047 Gradall 544-10 3.0 7.0
048 Kobelco SK200 0.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 12.0

Total 3.0 63.0Total operating hours to date: 22,580.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

568

21 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 17 °F, Max 37 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECES TILE) - w orked on vinyl installation for #87
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia and trim for 1,2
HUNT ELECTRIC - w orked on pulling cable in the West Loop
L&L ELECTRIC - f inish trim in the East Loop Buildings
BOWMAN'S INC - set furnace / duct w ork for east loop buildings
ENTERPRISE BUILDERS - place concrete at islands of roundabout, drivew ay at #5
IDAHO MASONRY CONTRACTORS - w orked on prepping columns/ houses #17
PARSONS EVERGREENE - demo/remodel w all #88, temp heaters / generators, prep f loor in #75
STAR MOUNTAIN CONSTRUCTION - w orked on framing #22 to #40
STANDARD DRYWALL INC - taping 5,6,8; painting 88,87,86
UTAH MECHANICAL CONTRACTORS - f inish trim for East Loop Buildings
C-FORBES - f inish carpentry for #2,#3
PATTERSON - w orked on grading islands at round about and moving w aste piles through out site
JB'S ROOFING - w orked on shingles 6,7; repair felt in 7,8,9
WESTERN BUILDING MAINTENANCE - mold remediation for w est loop buildings 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection of siding #2
Inspection drivew ay for #5 - not frozen - okay to place

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Discussed alternatives for refrigerators and w alls in Charles 
Discussed cabinet / refrigerator clearances in Baxter
Discussed cabinet / refrigerator clearances in Bungalow
Discussed types of doors stops in various building types
Relocate Charles over sink lite to soff it
Install surface mounted toilet paper holder in Charles B Master Bath

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Tapers not w earing safety glasses - corrected

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P525039 Install Garage Overhead Door
P5285027 Install Show er Walls/Vanites
P5287024 Blow  Ceiling Insulation
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The following 4 activities were finished today:

Activity No Description
P5218016 Rough HVAC
P525039 Install Garage Overhead Door
P5285027 Install Show er Walls/Vanites
P5287024 Blow  Ceiling Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 7.0 47.5
C-Forbes CARPENTER 3.0 21.0
Enterprise Builders CEMENT FINISHER 4.0 38.0
Enterprise Builders LABORERS 3.0 22.5
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.5
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 5.0 34.0
JB's Roofing ROOFER 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 2.0 11.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 27.5
Preeces Tile FLOOR COVERER 2.0 12.0
Star Mountain CARPENTER 36.0 276.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 104.0 839.5Total hours w orked to date: 147,931.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
041 Kobelco SK60 0.0 8.0
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042 Kabota kx 121-1 0.0 4.0
047 Gradall 544-10 2.0 8.0
048 Kobelco SK200 0.0 8.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 6.5 9.0

Total 8.5 77.0Total operating hours to date: 22,657.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

569

22 Feb 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 15 °F, Max 48 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE-  Subfloor # 87, 86
AMERICAN TRADITION HOMES - Installing siding, soff it, fascia, trim # 1, 2
HUNT ELECTRIC - Pulling cable in w est loops
L&L ELECTRIC - Finish Trim east loop Bldg
BOWMAN'S - Set furnaces and duct w ork east loop bldgs
ENTERPRISE BUILDERS - Placing concrete on drivew ays 5, 6, 7 and island top slabs
IDAHO MASONRY CONTRACTORS - Installing stone # 20
PARSONS - Removing plastic from w est loop bldgs; Temp w aters/generators
STAR MOUNTAIN CONSTRUCTOIN - Framing # 23 to 41
STANDARD DRYWALL INC - Taping 5, 6, 8, 9; Painting 88, 87, 86
UTAH MECHANICAL CONTRACTORS - Roughin # 19, 20
C-FORBES - Finish Carpentry 2, 3, 4
PATTERSON - Prepping drivew ays w est loop
JB'S ROOFING - Shingles # 6, 7

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected roof felt in # 4, 9 - Reinstalled per manuf. Instructions, ok to shingle
Follow -up inspection framing # 22 - ok to rough-in
Follow  up inspection # 24 roof - ok to dry-in
Trim complete 1B,2, 3A - all ok
West loop B - w ater/sew er piping - ok for follow ing 51, 52, 53, 31, 32, 33A, 18, 22, 27, 28, 29

QUALITY CONTROL TESTING AND RESULTS:
Piping pressure test # 19 - All systems pass
Concrete testing by MTI - See attached
Soil Density testing - See attached

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Subs all w earing PPE -Glasses, hard hats, - PE w earing tyvek suits in craw l spaces

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P5214020 Install & Finish Dryw all
P5220038 Install Vinyl Siding, Soff it &
P522027 Install Show er Walls/Vanities
P5237013 Set Trusses & Sub-fascia
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P525021 Install Finish Carpentry (Door
P526021 Install Finish Carpentry (Door
P529039 Install Garage Overhead Door

The following activity was finished today:

Activity No Description
P529039 Install Garage Overhead Door

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 52.5
C-Forbes CARPENTER 3.0 21.0
Enterprise Builders CEMENT FINISHER 4.0 33.0
Enterprise Builders LABORERS 3.0 24.0
Evergreene Const. CARPENTER 1.0 10.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.5
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 4.0 28.0
JB's Roofing ROOFER 2.0 14.0
JB's Roofing DRY-WALL FINISHER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 22.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 38.0 278.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 97.0 776.0Total hours w orked to date: 148,707.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

569

22 Feb 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

042 Kabota kx 121-1 0.0 8.0
048 Kobelco SK200 0.0 10.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 6.0 2.0

Total 6.0 58.0Total operating hours to date: 22,715.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

570

23 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 53 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl # 86, 87
AMERICAN TRADITION HOMES - Installing siding, soff it, fascia, trim # 2
HUNT ELECTRIC - Pulling cable w est loop buildings, transformers
L&L ELECTRIC - Finish trim in east loop
BOWMAN'S - Set Furnaces and ductw ork east loop
ENTERPRISE BUILDERS - Forming drivew ays in w est loop A
IDAHO MASONRY CONTRACTORS - Install Stone # 20
PARSONS - w orked on misc. Punch items in east loop- Temp heaters and generators
STARMOUNTAIN CONSTRUCTION - Framing # 23 to 41
STANDARD DRYWALL INC - Taping # 5, 6, 8, 9; Painting # 86 85
UTAH MECHANICAL CONTRACTORS - Rough in # 20, 21
C-FORBES - Finish Carpentry # 4, 5
PATTERSON - Prepping drivew ays, w est loop A
JB'S ROOFING - Shingles # 7

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected subfloor # 86 and 87 - ok to proceed
Framing inspection # 23 - Distributed D list
Roof nailing inspection # 23 - ok to dry-sheet

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached
Piping pressure test #20A - All passed

REMARKS:
Discussed soil compaction w / Tim - Suggested using heat to dry sub-grade w hich appears to be too w et to get compaction

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Noted employee w /o safety glasses - corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P521024 Install Show er Walls/Vanities
P5218038 Install Vinyl Siding, Soff it &
P5221037 Install Roofing
P5281025 Install Show er Walls/Vanities

No activities were finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

570

23 Feb 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 4.0 32.0
Bow man's Inc SHEET METAL WORKERS 7.0 55.0
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 8.5
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Idaho Masonry Contra CEMENT MASON 4.0 30.0
JB's Roofing DRY-WALL FINISHER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Star Mountain CARPENTER 38.0 290.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 90.0 738.5Total hours w orked to date: 149,446.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 2.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 5.5 18.0

Total 5.5 40.0Total operating hours to date: 22,755.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

571

24 Feb 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 31 °F, Max 56 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing vinyl in Building 86
AMERICAN TRADITION HOMES - Installing siding, soff it, fascia, trim # 2
HUNT ELECTRIC - Pulling cables in w est loop A vaults/buildings
BOWMAN'S - Setting furnaces, ductw ork # 78, 64
ENTERPRISE BUILDERS - Place drivew ays # 7, 8, 9
IDAHO MASONRY CONTRACTORS - Installing stone # 21
PARSONS - Temp heaters/generators; temp doors; framing repairs east loop; unload cabinets; home depot trim
STAR MOUNTAIN CONSTRUCTION - Framing # 23 to 41
STANDARD DRYWALL INC - Taping # 6, 8, 9
C-FORBES - Finish Carpentry # 4, 5
JB'S ROOFING - Shingles # 7, f lue f lashing 75 to 65

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspection # 29- list distributed
Roof nailing inspection # 29 - ok to dry sheet

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density and concrete testing - see attached

REMARKS:
Distributed revised QC inspection forms to subcontractors and COE
Forw arded the move on recent changes to Scott for implementation

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Housekeeping is looking better - site is very clean

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P524027 Install Show er Walls/Vanities

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

571

24 Feb 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
Bow man's Inc SHEET METAL WORKERS 6.0 41.5
C-Forbes CARPENTER 2.0 12.0
Enterprise Builders CEMENT FINISHER 4.0 32.0
Enterprise Builders LABORERS 4.0 25.5
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.5
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
JB's Roofing ROOFER 2.0 12.0
JB's Roofing DRY-WALL FINISHER 0.0 0.0
Jack McGahey Paint PAINTERS 3.0 18.5
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 2.0 14.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 40.0
Star Mountain CARPENTER 38.0 298.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Valley View  Exterior CARPENTER 5.0 20.0

Total 88.0 670.5Total hours w orked to date: 150,116.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 9.0
047 Gradall 544-10 2.0 8.0
052 loader 0.0 10.0
063 Forklif t 6.0 18.0

Total 8.0 55.0Total operating hours to date: 22,810.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

572

25 Feb 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 55 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HUNT ELECTRIC - 8 w est loop B side
IDAHO MASONRY CONTRACTORS - 4 w est loop
STAR MOUNTAIN CONSTRUCTION - 8 w est loop
STANDARD DRYWALL INC - 3 painters east loop 84 & 85
C-FORBES - 3 Trim Unit 4 & 5
JB'S ROOFING - 4 West loop
PREECE TILE - 1 Floor

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No inspections

QUALITY CONTROL TESTING AND RESULTS
No Testing

REMARKS:
No Conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No Safety Issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 12.0
Evergreene Const. CARPENTER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

572

25 Feb 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. LABORERS 1.0 5.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 18.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 4.0 26.5
JB's Roofing ROOFER 2.0 8.0
Jack McGahey Paint PAINTERS 3.0 20.0
Star Mountain CARPENTER 7.0 49.5

Total 30.0 217.5Total hours w orked to date: 150,334.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 10.0
042 Kabota kx 121-1 0.0 6.0
047 Gradall 544-10 1.5 9.0
052 loader 0.0 10.0
058 backhoe 6.0 2.0
063 Forklif t 6.5 9.0

Total 14.0 46.0Total operating hours to date: 22,856.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

573

26 Feb 2006 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 53 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HUNT ELECTRIC - 7 West loop and Liberator

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No Inspections

QUALITY CONTROL TESTING AND RESULTS
No Testing

REMARKS
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No Safety Issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. OPERATING ENGINEER 1.0 5.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 10.0
HUNT ELECTRIC ELECTRICIAN 2.0 11.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.0

Total 6.0 36.0Total hours w orked to date: 150,370.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

573

26 Feb 2006 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 0.0 5.0
Total 0.0 5.0Total operating hours to date: 22,861.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

574

27 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 53 °F; 0.02 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl # 86
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 3
HUNT ELECTRIC - Pulling cable w est loop building
L&L ELECTRIC - Finish electrical in east loop, Temp in w est
BOWMAN'S - Installing Furnaces east loop
ENTERPRISE BUILDERS - Forming drivew ay w est loop, porches also
IDAHO MASONRY CONTRACTORS - Stone Install # 22
PARSONS - Revise w alls # 12, 13, 14; temp w aters/generators
G&G INSULATION - Install insulation # 15, craw l spaces east loop
STAR MOUNTAIN CONSTRUCTION - Framing # 23 to 41
STANDARD DRYWALL INC - Hanging # 12; taping # 8, 9, 11; painting # 84, 85
UTAH MECHANICAL CONTRACTORS - Roughin # 21
C-FORBES - Finish Carpentry # 4, 5, 6
PATTERSON - Prepping drivew ays w est loop; 11, 12, 13
JB'S ROOFING - Shingles # 7
BEST VINYL - Guard rails east loop; garbage gates
KITCHENS PLUS - Install cabinets # 72, 71
PIONEER - Front yard landscape east loop bldgs

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow  up inspections # 29 framing

QUALITY CONTROL TESTING AND RESULTS
Piping pressure testing # 20B, 21A (except gas) - all passed

REMARKS:
NO COE conversations
Installed HVAC changes on redline plans
Base locksmith checked the locking mechanism of the overhead doors and found them to be acceptable.  He ordered 153 more cores 
for overhead doors.  PE to pay for new  cores

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No Specif ic safety issues noted

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5286028 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

574

27 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following activity was finished today:

Activity No Description
P5286028 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 1.0 3.0
Best Vinyl LABORERS 1.0 3.0
Bow man's Inc SHEET METAL WORKERS 8.0 44.5
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders CEMENT FINISHER 3.0 12.5
Enterprise Builders LABORERS 1.0 6.0
Evergreene Const. CARPENTER 1.0 9.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.5
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
Idaho Masonry Contra CEMENT MASON 4.0 26.0
JB's Roofing ROOFER 5.0 25.0
Jack McGahey Paint PAINTERS 3.0 23.0
Kitchen's Plus CARPENTER 2.0 10.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
L&L ASSOCIATES ELECTRICIAN APPRENTICE 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 40.0
Preeces Tile FLOOR COVERER 2.0 10.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 40.0 319.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 50.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 124.0 948.0Total hours w orked to date: 151,318.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

574

27 Feb 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
040 IR Roller 0.0 10.0
042 Kabota kx 121-1 0.0 2.0
047 Gradall 544-10 0.0 11.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 5.5 17.0

Total 5.5 70.0Total operating hours to date: 22,931.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

575

28 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 57 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Sanding f loor # 88, sub-floor
AMERICAN TRADITION HOMES - Relocate w indow  # 81 and 87; siding, soff it, fascia, trim in #3
HUNT ELECTRIC - Pulling Cable w est loops
L&L ELECTRIC - Finish trim east loop
BOWMAN'S - Set furnaces east loop buildings
ENTERPRISE BUILDERS - Forming drivew ays w est loop
IDAHO MASONRY CONTRACTORS - Install stone # 22
PARSONS - Temp Generator/heater; Framing Charles A side pantry w all; cleaning gutter east loop
STAR MOUNTAIN CONSTRUCTION - Framing # 23 to 41
STANDARD DRYWALL INC - Hanging # 12; taping/texture 6, 8, 9, 11; painting for 84,85
UTAH MECHANICAL CONTRACTORS - Rough in # 22, 21
C-FORBES - Relocate w indow  # 81, 87
PATTERSON - Preparing drivew ays w est loop bldg
BEST VINYL - Gates in east loop
PIONEER LANDSCAPE - Landscape irrigation front yards east loop
SAWYER PEST CONTROL - Treated bldg 11-14, exterior buildings 72-74

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing follow  up on # 23 A/B - all complete except upper w indow s not on site
Follow  up on # 29 - not yet complete
Inspected f loor sanding in # 88

QUALITY CONTROL TESTING AND RESULTS:
MTI performed soil density testing # 11, 12, 13 drivew ays
Piping pressure test # 21B (all piping) 21A gas - all pass

REMARKS:
Discussed holes in TJI w / COE and follow  up w / structural engineer - Need some tolerance - all holes are not perfect

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
All observed employees w earing PPE

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P528023 Install Finish Carpentry (Door
P5283028 Install Vinyl Floors

The following 56 activities were finished today:
Activity No Description
1003 R00003 - Add. Demo of Oasis St
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

575

28 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P511020 Install Main Gas Line
P511035 Install Main Electrical Distri
P511110 Install Main Electrical Distri
P511155 Install Main Gas Line
P511610 Install Main Electrical Distri
P51163 Procure Vinyl Siding - Bungalo
P51177 Procure Lighting - Lloyd
P51183 Procure Vinyl Siding - Charles
P51186 Procure Flooring - Charles
P51187 Procure Lighting - Charles
P51192 Procure Stone - Greene
P51193 Procure Vinyl Siding - Greene
P52013 Procure Vinyl Siding - Arts &
P52017 Procure Lighting - Arts & Craf
P52022 Procure Stone - Baxter
P52023 Procure Vinyl Siding - Baxter
P5213021 Install Wall Insulation
P5216038 Install Vinyl Siding, Soff it &
P5225012 Set Walls
P5226015 Set Trusses & Sub-fascia
P5226016 Sheet Trusses
P5264039 Install Garage Overhead Door
P5265023 Install Finish Carpentry (Door
P5265024 Paint
P5265032 Install Appliances
P5266021 Install Finish Carpentry (Door
P5266022 Paint
P5266025 Install Show er Walls/Vanities
P5268023 Install Finish Carpentry (Door
P5268024 Paint
P5268041 Install Garage Overhead Door
P5269021 Install Finish Carpentry (Door
P5271023 Install Finish Carpentry (Door
P5271027 Install Show er Walls/Vanities
P5272021 Install Finish Carpentry (Door
P5272039 Install Garage Overhead Door
P5273041 Install Garage Overhead Door
P5274041 Install Garage Overhead Door
P5275027 Install Show er Walls/Vanites
P5275031 Install Finish Plumb, Elect. &
P5276021 Install Finish Carpentry (Door
P5276022 Paint
P5276023 Set Cabinets
P5276025 Install Show er Walls/Vanities
P5277023 Install Finish Carpentry (Door
P5277024 Paint
P5277025 Set Cabinets
P5277031 Install Finish Plumb, Elect. &
P5278021 Install Finish Carpentry (Door
P5278022 Paint
P5278025 Install Show er Walls/Vanities
P5279023 Install Finish Carpentry (Door
P5279025 Set Cabinets
P5287038 Install Vinyl Siding, Soff it &
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

575

28 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5288023 Install Finish Carpentry (Door

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 1.0 10.0
Best Vinyl LABORERS 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 9.0 62.5
C-Forbes CARPENTER 3.0 28.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
JB's Roofing ROOFER 4.0 28.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
L&L ASSOCIATES ELECTRICIAN APPRENTICE 2.0 20.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 47.5
Preeces Tile FLOOR COVERER 2.0 18.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 42.0 330.5
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 50.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 115.0 947.0Total hours w orked to date: 152,265.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 0.0 16.0
072 New  Holland 170 0.0 8.0
074 MF Tractor 0.0 6.0

Page 3 of 4



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

575

28 Feb 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

076 Dingo 0.0 4.0
Total 0.0 68.0Total operating hours to date: 22,999.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

576

01 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 53 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITIONS HOME - Installing siding, soff it, fascia, trim # 3
HUNT ELECTRIC - Pulling Cable and setting transformers; testing cables
L&L ELECTRIC - Finish trim in east loop
BOWMAN'S - Setting furnaces and ductw ork east loop
ENTERPRISE BUILDERS - Place drivew ays # 11, 12, 13
IDAHO MASONRY CONTRACTORS - Finish Stone # 22
PARSONS - Revising w alls in Charles A site east loop; temp heaters and generators
STAR MOUNTAIN CONSTRUCTION - Framing 25 to 42
STANDARD DRYWALL INC - Hanging 12, 13; taping 8, 9; painting 85, 84, 83
UTAH MECHANICAL CONTRACTORS - Rough in # 22
C-FORBES - Finish Carpentry # 4, 5; Finish Moving w indow  # 81, 87
PATTERSON - Preparing drivew ays- w est loop, grading betw een inner loop bldg.
JB'S ROOFING - Shingles # 6, 8; dry-in correction # 8, 9
BEST VINYL - Gates in east loop
PIONEER LANDSCAPE - Landscape irrigation east loop front yards

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow  up inspection # 29 framing - complete- ok to rough-in
Framing inspection # 30 - list distributed
Inspected dry-in (felt) # 9, # 8 - attached
Held meeting w ith vinyl siding installer - points made w ill be incorporated into w ork

QUALTIY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see testing
Piping pressure test # 22A - All passed

REMARKS:
- Received w ord that can not use "15 cabinet in Baxter vs. the revised proposal for 18"
- Held w eekly QA/QC meeting - see attached
- Discussed shims on end w all one more time - COE (Tim) is questioning placement of shims

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Found Board w ith nail - corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P523025 Install Show er Walls/Vanities
P526037 Install Roofing
P5285030 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

576

01 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 7 activities were finished today:

Activity No Description
P5217040 Install Vinyl Siding, Soff it &
P5264022 Paint
P5264023 Set Cabinets
P5264025 Install Show er Walls/Vanities
P5266023 Set Cabinets
P5267021 Install Finish Carpentry (Door
P5272025 Install Show er Walls/Vanities

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 4.0 26.0
American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 1.0 9.0
Best Vinyl LABORERS 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 8.0 59.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 8.0 52.0
Enterprise Builders LABORERS 3.0 24.5
Evergreene Const. CARPENTER 4.0 40.0
Evergreene Const. LABORERS 1.0 10.5
Evergreene Const. OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 14.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 3.0 30.0
JB's Roofing ROOFER 5.0 40.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
L&L ASSOCIATES ELECTRICIAN APPRENTICE 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 40.0 307.0
Star Mountain SUPER - JOB 2.0 16.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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01 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain OPERATING ENGINEER 2.0 12.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 50.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 135.0 1,084.5Total hours w orked to date: 153,349.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 2.0
034 JCB 0.0 10.0
042 Kabota kx 121-1 0.0 4.0
047 Gradall 544-10 0.0 3.0
051 track hoe 0.0 18.0
052 loader 0.0 10.0
058 backhoe 0.0 4.0
063 Forklif t 0.0 12.0
069 Skid Steer 0.0 4.0
072 New  Holland 170 0.0 7.0
074 MF Tractor 0.0 7.0
076 Dingo 0.0 3.0
079 Mitsubishi Excavator 0.0 1.0

Total 0.0 85.0Total operating hours to date: 23,084.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

577

02 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 55 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Vinyl f looring for builidngs 88, 8
AMERICAN TRADITION HOMES- Install siding, soff it, fascia, trim # 3
HUNT ELECTRIC- Pulling cable to several w est loop units testing cables
L&L ELECTRIC- Finish trim east loop building
BOWMAN'S- Setting furnace and ductw ork east loop building
ENTERPRISE BUILDERS- Place front porches # 39, 40, 41
IDAHO MASONRY CONTRACTORS- Not on Site
PARSONS- Remodel Charles A side pantry w alls; unload exterior doors, temp heaters/generators
STAR MOUNTAIN CONSTRUCTION- Framing #25 to 43
STANDARD DRYWALL INC.- Hanging building 14; Taping 7, 8, 9, 11; Also w orking on rafters east loop
UTAH MECHANICAL CONTRACTORS- Rough in  #22
C-FORBES- Finish Carpentry # 4, 5
PATTERSON- Finish grading interior of east loop buildings
JB'S ROOFING - Shingles # 8, 9

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Nailing Inspection # 30 roof - Marks on roof for correction & 28 Roofing Inspection

QUALITY CONROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS:
COE review ed topsoil amendment and landscape install east loop

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS

None

PREPARATORY AND/OR INITIALS HELD TODAY:

N/A

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:

None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5211023 Install Finish Carpentry (Door
P5216039 Install Garage Overhead Door
P5274030 Install Vinyl Floors

The following 9 activities were finished today:

Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE
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577

02 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P521021 Install Finish Carpentry (Door
P5216039 Install Garage Overhead Door
P5219040 Install Vinyl Siding, Soff it &
P5267025 Install Show er Walls/Vanities
P5273023 Install Finish Carpentry (Door
P5273024 Paint
P5273025 Set Cabinets
P5273027 Install Show er Walls/Vanities
P5286021 Install Finish Carpentry (Door

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 2.0 11.5
Bow man's Inc SHEET METAL WORKERS 9.0 66.0
C-Forbes CARPENTER 2.0 6.0
Enterprise Builders CEMENT FINISHER 6.0 33.5
Evergreene Const. CARPENTER 3.0 27.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 2.0 20.0
JB's Roofing ROOFER 5.0 40.0
Jack McGahey Paint PAINTERS 3.0 25.0
Kitchen's Plus CARPENTER 2.0 14.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 6.0 50.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 69.0 534.0Total hours w orked to date: 153,883.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 6.0 2.0
047 Gradall 544-10 0.0 9.0
051 track hoe 0.0 20.0
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REPORT NUMBER
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02 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

052 loader 0.0 10.0
058 backhoe 4.0 4.0
071 Dingo 0.0 7.0
072 New  Holland 170 0.0 7.0
074 MF Tractor 0.0 7.0
079 Mitsubishi Excavator 0.0 3.0

Total 10.0 69.0Total operating hours to date: 23,153.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

578

03 Mar 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 48 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing Vinyl Building 85, 84, 88
AMERICAN TRADITION HOMES - Installing Vinyl Siding on Building # 4
L&L ELECTRIC - Setting trim east loop; w iring heaters
BOWMAN'S - Setting furnace 75-74
ENTERPRISE BUILDERS - No Pour today, setting forms
IDAHO MASONRY BUILDERS - Building # 21
PARSONS - Finish Units 81-87 Remodels
STAR MOUNTAIN CONSTRUCTION - Floor 41; Roof 31 w est loop
STANDARD DRYWALL INC - Painting 84, 83, 82- Hanging # 14; Repainting 64, 65, 66; Taping 8, 9,11; Repairing East Loop; Stocking 
Bldg 15
C-FORBES - Finish Trim Bldg. 38, 4, 5A/B
JB'S ROOFING - Building 9-12 Done sheeting building 28
Pioneer Landscape - Landscaping east loop, Front yards outside of loop
ACTION GARAGE DOORS - Installed Doors 1-6 today- 7, 8, 12
WESTERN BUILDING MAINTANENCE - Mold Fixes

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Talked to framers on Building 41 about shims (new  set of framers)
Checked stone-w ork on attached forms.  Some cracks found but w ill not be corrected till just before f inal.  
Checked Roof on Building 8 form attached
QUALITY CONTROL TESTING AND RESULTS:
Compaction Test 13B, 14A/B
REMARKS:
Talked to Tim about building 41 shims
Trim sent for unit 6 messed up returned/replace

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Talked to SDI painter (new ) about hard hats anytime outside of building.  Star Mountain w as not tied off on ropes

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 6 activities were finished today:

Activity No Description
P5214019 Install Wall Insulation
P5222038 Install Cultures Stone
P5264030 Install Appliances
P5270025 Install Show er Walls/Vanities
P5277035 Install Finish Hardw are
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

578

03 Mar 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5287021 Install Finish Carpentry (Door

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 3.0
Bow man's Inc SHEET METAL WORKERS 10.0 53.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 6.0 14.0
Enterprise Builders LABORERS 3.0 14.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
JB's Roofing ROOFER 6.0 30.0
JB's Roofing DRY-WALL FINISHER 0.0 0.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 2.0 10.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 8.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 41.0 303.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 104.0 707.5Total hours w orked to date: 154,591.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 16.0
072 New  Holland 170 0.0 7.0
074 MF Tractor 0.0 7.0
076 Dingo 0.0 6.0
078 LS180 0.0 7.0

Total 0.0 43.0Total operating hours to date: 23,196.3
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03 Mar 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

579

04 Mar 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 33 °F, Max 46 °F; 0.04 IN Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - 2-men - w orked on sub-floors for east loop buildings
AMERICAN TRADITION HOMES - w orked on siding for building #4
PARSONS - 2 men - w orked on cleaning up site
STAR MOUNTAIN CONSTRUCTION - Framing interior of buildings - 8 men on site
STANDARD DRYWALL INC - 4 men, textured several/unit repairs in east loop; painters w orked on touch-up
C-FORBES - Worked on f inish carpentry in # 5, 6

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No Safety Issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 12.0
Evergreene Const. OPERATING ENGINEER 1.0 5.0
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Jack McGahey Paint PAINTERS 3.0 19.0
Star Mountain CARPENTER 9.0 45.0

Total 16.0 81.0Total hours w orked to date: 154,672.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 5.0
063 Forklif t 0.0 5.0

Total 0.0 10.0Total operating hours to date: 23,206.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

580

05 Mar 2006 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 55 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
STANDARD DRYWALL INC.-  3 Painters Unit # 83

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No Safety Inspections

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Jack McGahey Paint PAINTERS 2.0 10.0
Total 2.0 10.0Total hours w orked to date: 154,682.3

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 23,206.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

580

05 Mar 2006 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

581

06 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 53 °F; 0.02 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Received Carpet Pad
AMERICAN TRADITION HOMES - Installing soff it, siding, fascia, trim # 4
HUNT ELECTRIC - Testing cable, terminations at transformers of w est loop areas
L&L ELECTRIC - Testing this AM, Finish # 75, Rough in # 16B
BOWMAN'S - Setting Furnaces east loop Bldg
PARSONS - Temp Heaters/Generators
STAR MOUNTAIN CONSTRUCTION - Framing Bldg # 25- 42
STANDARD DRYWALL INC - Miscellaneous taping repairs in east loop bldg
UTAH MECHANICAL CONTRACTORS -Rough in # 22, 23
C-FORBES - Finish Carpentry in # 4,5
PATTERSON - Finish Grade backyard area of interior loop Buildings -East loop
A1 SOLID SURFACING - Counter tops # 67-70
WESTERN BUILDING MAINTANCE - Mold remediation
PIONEER LANDSCAPE - Front yard landscape/irrigation in east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected f loor joist on # 41
Inspected f inish grade in East loop interior loop backyards

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
Held Meeting w / Base CE/COE/Pioneer Landscape, discussed landscape issues - mainline sizing, landscape at east loop corners, 
front yard trees, light pole base, drop inlets at interior loop Bungalow  Backyard trees, shrub areas at sidew alks, rabbits

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No Safety Issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 3 activities were finished today:

Activity No Description
P5269030 Install Appliances
P5273032 Install Appliances
P5278033 Install Finish Hardw are
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

581

06 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
Action Garage Doors CARPENTER 2.0 10.0
American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 2.0 16.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.5
HUNT ELECTRIC ELECTRICIAN 3.0 30.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
JB's Roofing ROOFER 5.0 33.0
Jack McGahey Paint PAINTERS 3.0 22.5
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 54.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 24.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 55.0 464.5Total hours w orked to date: 155,146.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

052 loader 0.0 10.0
072 New  Holland 170 0.0 7.0
074 MF Tractor 0.0 7.0
076 Dingo 0.0 4.0

Total 0.0 28.0Total operating hours to date: 23,234.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

582

07 Mar 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 53 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl Install # 84
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 4, 5
HUNT ELECTRIC - Testing Cables, terminations w est loop transformer
L&L ELECTRIC - Rough in # 17
BOWMAN'S - Rough in # 16B, setting furnaces east loop
ENTERPRISE BUILDERS - Placing Misc. Steps and sidew alk
PARSONS - Window  Delivery; place concrete thresholds at w est loop A - Interior bldg, prep steps interior bldg, temp heaters and 
generators
STAR MOUNTAIN CONSTRUCTION - Framing Bldg # 25- 42
STANDARD DRYWALL INC - Hanging # 15, Taping 8, 9, 11, 12 and east loop repairs; Painting 87, 88
UTAH MECHANICAL CONTRACTORS -Rough-in # 22
C-FORBES - Finish Carpentry in # 6
PATTERSON - Finish grade east loop interior backyards
JB'S ROOFING - Shingles # 9, 12; Dry-in # 28
A1 SOLID SURFACING - Counter tops # 67-70
WESTERN BUILDING MAINTANCE - Mold remediation West loop A
PIONEER LANDSCAPE - East Loop front yard irrigation/ landscape
SAWYER PEST CONTROL - Complete perimeter treatment all east loop buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow  up inspection # 30 Framing- See attached
Framing Inspection # 28- distributed list
4-w ay inspections 15 and 16A
Roof nailing inspection # 25- marked
Roofing Inspection # 13A/B

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing see attached

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P526025 Install Show er Walls/Vanities
P5287027 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

582

07 Mar 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 8 activities were finished today:

Activity No Description
P5220038 Install Vinyl Siding, Soff it &
P523021 Install Finish Carpentry (Door
P5267030 Install Appliances
P5268032 Install Appliances
P5274030 Install Vinyl Floors
P5279035 Install Finish Hardw are
P5281021 Install Finish Carpentry (Door
P5285024 Paint

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 8.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 29.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.5
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 22.0
Idaho Masonry Contra CEMENT MASON 6.0 42.0
JB's Roofing ROOFER 6.0 42.0
Jack McGahey Paint PAINTERS 3.0 23.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Utah Mechanical Cont PLUMBER 6.0 57.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 61.0 502.0Total hours w orked to date: 155,648.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

052 loader 0.0 10.0
072 New  Holland 170 0.0 7.0
074 MF Tractor 0.0 7.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

582

07 Mar 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

076 Dingo 0.0 4.0
079 Mitsubishi Excavator 0.0 1.0

Total 0.0 29.0Total operating hours to date: 23,263.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

583

08 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 48 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl Install # 84
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 5
HUNT ELECTRIC - Terminations at Transformers w est loop Testing
L&L ELECTRIC - Roughin # 17, 18
BOWMAN'S - Rough in # 16
ENTERPRISE BUILDERS -Place drivew ays 13B, 14A/B, sidew alks
IDAHO MASONRY BUILDERS -#24
PARSONS -  Unload Appliances
G&G INSULATION - Insulate # 15, 16
STAR MOUNTAIN CONSTRUCTION - Framing # 25 to 45
STANDARD DRYWALL INC - Hanging # 15; taping 8, 9, 11, and east loop repairs; Painting # 88, 87, 1, 2
UTAH MECHANICAL CONTRACTORS -Rough in # 22
C-FORBES - Finish Carpentry in # 6
PATTERSON - Finish Grade east loop interior back yards
JB'S ROOFING - Shingles # 9, 12, 13, 14; dry in # 28
A1 SOLID SURFACING - Counter tops # 67-70
WESTERN BUILDING MAINTANCE - Mold remediation 
PIONEER LANDSCAPE - East loop front yard irrigation/landscape

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
4-w ay inspection # 15, 16A w / COE corrected items
Nailing inspections roof # 26- corrections noted
Follow  up inspection # 28 - ok; Framing inspection # 25- distributed
Inspected Rock w ork on # 5- ok; inspected shingles # 12A/B - Ok
Inspected vinyl siding #1-4 are complete; Roughin complete # 22A/B

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing - See attached

REMARKS:
Review ed f inish grade by Patterson of east loop interior backyards - looks very good - Pioneer agreed- letters to each

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Warning roofing about long tie-off ropes - Board w ith nails 
Several employees no safety glasses

PREPARATORY AND/OR INITIALS HELD TODAY:
Preparatory review  meeting w / WBM new  employees and safety orientation - COE attended

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5220039 Install Garage Overhead Door
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

583

08 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 4 activities were finished today:

Activity No Description
P5218038 Install Vinyl Siding, Soff it &
P5220039 Install Garage Overhead Door
P5271032 Install Appliances
P5287027 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 2.0 16.0
Evergreene Const. CARPENTER 1.0 10.0
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 11.0
JB's Roofing ROOFER 7.0 52.0
Jack McGahey Paint PAINTERS 2.0 17.5
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 38.0 309.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 11.5
Utah Mechanical Cont PLUMBER 6.0 63.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 84.0 698.0Total hours w orked to date: 156,346.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
047 Gradall 544-10 2.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 16.0
058 backhoe 8.0 0.0
063 Forklif t 0.0 11.5
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 6.0
078 LS180 0.0 7.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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PROJECT CONTRACT NUMBER

583

08 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

080 Curbmate 0.0 6.0
Total 10.0 73.5Total operating hours to date: 23,336.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

584

09 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 26 °F, Max 42 °F; No Precipitation; 36 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - High w inds did not allow  for sheathing on roofs; no dry in on roof; shingles w ork is very slow  - all w ind related.
ALDAVE - Sub-floor in # 85
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 5
HUNT ELECTRIC - Testing cables w est loops
L&L ELECTRIC - Rough in # 18
BOWMAN'S - Rough in # 17
ENTERPRISE BUILDERS - Placing mechanical rooms floors east loop
IDAHO MASONRY CONTRACTORS - Placing stone on # 24
PARSONS - Misc. framing change orders in w est loop A
G&G INSULATION - Insulation in # 16, 17
STAR MOUNTAIN CONSTRUCTION - Framing # 25 to 45
STANDARD DRYWALL INC - Hanging # 15; taping # 8, 9, 11, 12; Painting # 88, 1, 2, 3
UTAH MECHANICAL CONTRACTORS - Rough in # 22
C-FORBES - Finish Carpentry # 6
PATTERSON - Drivew ay preparation w est loop buildings
JB'S ROOFING - Shingles # 9, 14
PIONEER LANDSCAPE - East loop front yard irrigation and landscape

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow -up inspection # 28 - not complete - distributed COE items also
Kitchen counter tops building 75-79, 64-70, Marble Tops Check Building 75-79, 64-67, Not complete w ill recheck

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing - see attached

REMARKS:
-OSHA visited site today - discussed safety w ith PE and Star Mountain
-Hold Weekly QA/QC meeting - see attached
-Requested daily reports for Western Building Maintenance are attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Roofing Nails on area around bldg.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5218039 Install Garage Overhead Door
P5285032 Install Appliances
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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PROJECT CONTRACT NUMBER

584

09 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 3 activities were finished today:

Activity No Description
P5218039 Install Garage Overhead Door
P5270030 Install Appliances
P5272030 Install Appliances

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 12.0 74.0
Evergreene Const. CARPENTER 5.0 45.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 5.0 38.0
Jack McGahey Paint PAINTERS 3.0 22.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
L&L ASSOCIATES ELECTRICIAN APPRENTICE 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 42.0
Preeces Tile FLOOR COVERER 1.0 8.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 24.0
Star Mountain CARPENTER 37.0 294.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Valley View  Exterior CARPENTER 6.0 37.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 99.0 766.5Total hours w orked to date: 157,113.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 8.0
058 backhoe 2.0 6.0
063 Forklif t 0.0 8.0
072 New  Holland 170 0.0 7.0
074 MF Tractor 0.0 7.0
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076 Dingo 0.0 6.0
Total 2.0 42.0Total operating hours to date: 23,378.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

585

10 Mar 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 24 °F, Max 42 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Sub-floor to # 81; vinyl to # 84
AMERICAN TRADITION HOMES - Installing siding, soff it, fascia, trim # 5
IDAHO MASONRY BUILDERS - Staple fabric, vapor barrier # 24, 25
PARSONS - Misc. Framing in w est loop bldg; Temporary heaters and generators, site cleanup
G&G INSULATION - Insulate craw l spaces of east loop bldg
STAR MOUNTAIN CONSTRUCTION - Framing # 26 to # 45
STANDARD DRYWALL INC - Taping # 8, 9, 11, 12; painting # 88, 1, 2
C-FORBES - Finish Carpentry # 6
PIONEER LANDSCAPE - Front yard east loop - irrigation/landscape

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Specif ic Inspections

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Observed Some employees w /o safety glasses - Corrected

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5211027 Install Show er Walls/Vanities
P5274032 Install Appliances

The following activity was finished today:
Activity No Description
P511175 Road Paving

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 12.0 65.5
C-Forbes CARPENTER 2.0 8.0
Evergreene Const. CARPENTER 4.0 33.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
Jack McGahey Paint PAINTERS 3.0 20.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 2.0
Pioneer Landscape OPERATING ENGINEER 2.0 2.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 6.0
Preeces Tile FLOOR COVERER 2.0 16.0
Valley View  Exterior CARPENTER 5.0 40.0
Western Building LABORERS 8.0 32.0
Western Building SUPER - JOB 1.0 8.0

Total 49.0 252.0Total hours w orked to date: 157,365.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 8.0
058 backhoe 4.0 4.0

Total 4.0 12.0Total operating hours to date: 23,390.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

586

11 Mar 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Other - Explain
Temperature Min 23 °F, Max 46 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Ice on roof delayed roofing
 
ALDAVE - # 81-88
(PREECES TILE)
PARSONS - O.C. Readings, Gas valves, sheet rock, Misc framing, Off ice Work
STANDARD DRYWALL INC - Painting # 1, 2, 3
JB'S ROOFING - # 14

General Comments:
QUALITY CONTROL INSPECTIONS AND REPORTS:
No inspections

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

JB's Roofing ROOFER 1.0 7.0
Total 1.0 7.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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586

11 Mar 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total hours w orked to date: 157,372.3

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 23,390.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

587

12 Mar 2006 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 157,372.3

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 23,390.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

588

13 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 26 °F, Max 50 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl # 86, sub-floor 87, 88
AMERICAN TRADITION HOMES - Siding, soff it, fascia and trim # 5
HUNT ELECTRIC - Grounding of transformers and installation of pull strings for quest and adelphia
L&L ELECTRIC - Rough in # 18
BOWMAN'S - Rough in # 17, Furnace install east-loop
ENTERPRISE BUILDERS - Place Drivew ays # 15, 16
IDAHO MASONRY CONTRACTORS - # 6 Finishing
PARSONS - Framing f ixes #1; doors (temp) install, unload interior doors and lumber, temporary heaters and generators
G&G INSULATION - Craw l spaces east loop buildings
STANDARD DRYWALL INC - Hanging f irew alls various buildings; taping/textures # 8, 9, 11, 12
UTAH MECHANICAL CONTRACTORS - Rough in # 22B
C-FORBES - Finish carpet # 6, exterior Doors
PATTERSON - Preparing drivew ay w est
JB'S ROOFING - Shingles # 14; dry-in # 23, 30
BEST VINYL - Not Onsite
KITCHENS PLUS - Installing cabinets 71, 72, 73
PIONEER LANDSCAPE - Front yard landscape east loop bldg
WBM - Completed Unit # 22A/B

General Comments:
QUALITY CONTROL INSPECTION AND RESULTS:
Inspection forms for electrical roughin of units # 1-16 and 64-88
Inspected concrete placement at # 15-16 drivew ays

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing - see attached
Piping pressure test # 22B - ok

REMARKS:
Review ed installation of f ire rated access door in mech room.  Will rotate to hinge from side
Review ed fence issue at Units 82/83 - May need at other locations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Nail in OSB, corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P529025 Install Show er Walls/Vanities
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13 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 2 activities were finished today:

Activity No Description
P5274025 Set Cabinets
P529025 Install Show er Walls/Vanities

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 13.0 95.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 10.0 42.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 11.0
JB's Roofing ROOFER 4.0 28.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
L&L ASSOCIATES ELECTRICIAN APPRENTICE 1.0 10.0
Patterson OPERATING ENGINEER 2.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 12.0 96.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Utah Mechanical Cont TAPER 1.0 8.0
Utah Mechanical Cont SHEETROCK INSTALLER 4.0 32.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 6.0 48.0
Western Building LABORERS 4.0 40.0

Total 83.0 646.0Total hours w orked to date: 158,018.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 1.0 7.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
058 backhoe 4.0 4.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 6.0
078 LS180 0.0 7.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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588

13 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

079 Mitsubishi Excavator 0.0 4.0
Total 5.0 65.0Total operating hours to date: 23,455.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

589

14 Mar 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 33 °F, Max 46 °F; 0.04 IN Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECES TILE) - w orked on f looring for building 80,81
AMERICAN TRADITION HOMES - w orked on siding for building 6
HUNT ELECTRIC - w orked in B loop
L&L ELECTRIC - w orked on rough and f inish w ork
BOWMAN'S - w orked on furnaces and rough 
ENTERPRISE BUILDERS - form front side w alks for 2-7
IDAHO MASONRY CONTRACTORS - w orked on building 28
PARSONS EVERGREENE - building 13
STAR MOUNTAIN CONSTRUCTION - w orked on f loors for 44, w alls, inside f inish for 27, sheeting 37, roofs 31-33
STANDARD DRYWALL INC - w orked on painting 1,2,3 and hanging 16
UTAH MECHANICAL CONTRACTORS - plumbing for 23,24
C-FORBES - hardw are for 75,76,77,78
PATTERSON - w orked on drives and w alks for 18-10
JB'S ROOFING - w orked on shingles for 14
WESTERN BUILDING MAINTENANCE - w orked on mold clean up for buildings 10,21
PIONEER LANDSCAPE - w orked in East Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Worked on unit 26 framing inspection - all items found w ere corrected w hile QC w as there
Unit 17 and 18 A&B electrical inspections
Unit 17 - 4 w ay inspection w ith Tim Bishop
Unit 24 A&B - plumbing inspection

QUALITY CONTROL TESTING AND RESULTS
No test today - w orked on pouring today

REMARKS
Did a 4 w ay inspection w ith Tim Bishop
It rained very hard and caused all outside w ork to leave early
Walked buildings 1-17 checking for concrete patios, temp glass, progress of buildings, trash clean up needed
Mold sealer sprayed on w indow s - list attached

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS 
Observed the roofers and framers get off  of w et roofs as the rain came

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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14 Mar 2006 - Tuesday
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QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 0.0 0.0
Action Garage Doors CARPENTER 0.0 0.0
American Tradition H CARPENTER 1.0 4.0
Bow man's Inc SHEET METAL WORKERS 10.0 79.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 8.0 26.0
Enterprise Builders LABORERS 2.0 12.0
Evergreene Const. CARPENTER 0.0 0.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 31.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
JB's Roofing ROOFER 4.0 21.0
Jack McGahey Paint PAINTERS 3.0 23.0
Kitchen's Plus CARPENTER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 13.0
Pioneer Landscape OPERATING ENGINEER 4.0 26.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 39.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 40.0 240.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 6.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 123.0 866.0Total hours w orked to date: 158,884.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 2.0 6.0
052 loader 0.0 30.0
058 backhoe 6.0 2.0
063 Forklif t 0.0 6.0
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 7.0
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076 Dingo 0.0 4.0
078 LS180 0.0 7.0

Total 16.0 62.0Total operating hours to date: 23,517.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

590

15 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 48 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Worked on installing vinyl for building 80A&B
AMERICAN TRADITION HOMES - w orked on siding for building 6
HUNT ELECTRIC - w orked on lights for conduit at A Loop
L&L ELECTRIC - w orked on rough for #18 and  f inish East Loop
ENTERPRISE BUILDERS - w orked on pouring sidew alks and drives for w est loop A
IDAHO MASONRY CONTRACTORS - w orked on installing stone for building 25
PARSONS - w orked on remodels for #13 etc.
G&G INSULATION - w orked on buildings 17 and 14
STAR MOUNTAIN CONTRUCTION - w orked on framing building 27; roof 31,33; f loors 42,43; sheeting 35,36
STANDARD DRYWALL INC - w orked on hanging f irew alls for building 16 and 17; taping buildings 11,15,14
UTAH MECHANCAL CONTRACTORS - w orked on roughs for building 23; f inish for buildings 75-79
C-FORBES - w orked on hardw are for buildings 75-79
PATTERSON - prep drives and w alks West Loop A; w orked on back yards 80-88
JB'S ROOFING - w orked on dry sheeting buildings 23,25; shingles 14
WESTERN BUILDING MAINTENANCE- mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 w ay inspection for 16B - okay except for electrical to bathroom fans
checked building 64-88 temp glass and sub locations; tw o locations found at 88A and 85A - one found in w est loop 11

QUALITY CONTROL TESTING AND RESULTS
Concrete and compaction for the w est loop A

REMARKS
Delivered material to off ice
Plans and specs at off ice 3-14-06 for phase 6 Golf Buildings 
Garage door handles outside - called Action Garage Doors and emailed at cynthiann4@actiongaragedoor.net

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INIITALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

590

15 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 11.0 64.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 9.0 44.3
Enterprise Builders LABORERS 2.0 18.0
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.0
JB's Roofing ROOFER 5.0 35.0
JB's Roofing DRY-WALL FINISHER 0.0 0.0
Jack McGahey Paint PAINTERS 3.0 22.0
Kitchen's Plus CARPENTER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 40.0 319.0
Star Mountain SUPER - JOB 2.0 15.5
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 129.0 1,027.8Total hours w orked to date: 159,912.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 10.0
047 Gradall 544-10 2.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 0.0 8.0
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 4.0
078 LS180 0.0 7.0
080 Curbmate 0.0 3.0

Total 10.0 75.0Total operating hours to date: 23,592.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

591

16 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 57 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECES TILE) - w orked on building #80 f looring
AMERICAN TRADITION HOMES - w orked on installing siding, soff it, fascia trim for #6
HUNT ELECTRIC - w orked on pulling cable strings for the West Loop B
L&L ELECTRIC - w orked on rough in for #18
BOWMAN'S INC - w orked on rough in for #18
ENTERPRISE BUILDERS - placed drivew ays for #18
IDAHO MASONRY CONTRACTORS - prepare columns for stone w ork
PARSONS EVERGREENE - w orked on misc. carpenter w ork for w est loop temp heaters and generators
G&G INSULATION - insulated building #17 and #18
STAR MOUNTAIN CONSTRUCTION - w orked on framing #27 through #45
STANDARD DRYWALL INC - w orked on hanging f irew alls for w est loop buildings; taping and painting for 1,2,3
UTAH MECHANICAL CONTRACTORS - w orked on rough in for #23
C-FORBES - w orked on hanging exterior doors for w est loop B
PATTERSON - w orked on prepping drivew ays for w est loop A
JB'S ROOFING - w orked on shingling #11 and #16
PIONEER LANDSCAPE - w orked on irrigation / landscape in the front yards of the East Loop
KITCHEN'S PLUS - placed cabinets for East Loop Buildings
WESTERN BUILDING MAINTENANCE - mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Worked on inspecting nailing of roofs of #27 and #31 - corrections noted
Inspected subgrade of draw ings 18

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Held w eekly QC Meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
All w indow  openings covered

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 1.0 1.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 71.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 42.0
Enterprise Builders LABORERS 2.0 16.5
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 15.0
HUNT ELECTRIC ELECTRICIAN 3.0 27.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 3.0 17.5
Kitchen's Plus CARPENTER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 16.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 41.0 315.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 6.0 60.0

Total 124.0 1,004.0Total hours w orked to date: 160,916.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
041 Kobelco SK60 0.0 10.0
047 Gradall 544-10 7.0 1.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
058 backhoe 8.0 0.0
063 Forklif t 8.0 8.0
076 Dingo 0.0 4.0
078 LS180 0.0 7.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

591

16 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

080 Curbmate 0.0 7.0
Total 31.0 67.0Total operating hours to date: 23,659.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

592

17 Mar 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 39 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Building 80
AMERICAN TRADITION HOMES - Columns Building 5; Siding building 6
BOWMANS - Rough-in Building 19; Finish building 75A/B
ENTERPRISE BUILDERS - Forming Drivew ays w est loop A
IDAHO MASONRY BUILDERS - Installing Rock Building 25
PARSONS - Misc. stuff and Phase 6 Gas line f ind
G&G INSULATION - Insulating 20-19
STAR MOUNTAIN CONSTRUCTION - Roofs 33-34-32, f inish building 27-31 sheetings37-38-39; w alls 39; Floors 46-47
STANDARD DRYWALL INC - Painters -3; Taping w est loop A, Building 11 and remodel
UTAH MECHANICAL CONTRACTORS - Not on Site
C-FORBES - Trim Building 12; hardw are east loop
JB'S ROOFING - Roofing Building 11 and 16
WESTERN BUILDING MAINTENCE - Building 10
PIONEER LANSCAPING - East loop landscaping
CUSTOM MARBLE - Vanity tops, 69-74; master bedrooms 74A/B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Electrical Rough-in Inspections Building 20-19.  See attached sheets
Siding inspections Building 64-65-75-76-77-78-79.  See attached sheets
Bow man Unit 18 A/B See attached Sheet

QUALITY CONTROL TESTING AND RESULTS
None Today

REMARKS:
Talked to Tim about structural blocking on Charles units B.  Tim had a question on f ire-blocking on laundry rooms in Charles, said he 
had not noticed before.   I gave Tim a copy of Hunts Testing results from yesterday.  
Worked on EIP list and pickup up packets east loop.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Discussed Safety glasses w ith custom marble

PREPARATORY AND/OR INITIALS HELD TODAY:
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

592

17 Mar 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 9.0 55.0
C-Forbes CARPENTER 3.0 21.0
Custom Marble CARPENTER 4.0 42.0
Enterprise Builders CEMENT FINISHER 8.0 16.5
Evergreene Const. CARPENTER 4.0 34.5
Evergreene Const. OPERATING ENGINEER 1.0 11.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 25.0
Jack McGahey Paint PAINTERS 3.0 18.5
Kitchen's Plus CARPENTER 1.0 4.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 2.0 12.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 37.0 286.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Valley View  Exterior CARPENTER 4.0 24.0
Valley View  Exterior SUPER - JOB 1.0 6.0

Total 107.0 754.5Total hours w orked to date: 161,670.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

058 backhoe 5.0 3.0
063 Forklif t 8.0 8.0
076 Dingo 0.0 4.0
080 Curbmate 0.0 7.0

Total 13.0 22.0Total operating hours to date: 23,681.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

593

18 Mar 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 51 °F; No Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Floor and Vinyl # 80
STAR MOUNTAIN CONSTRUCTION - B Loop West Framing 31-39  (8 guys w orking)
STANDARD DRYWALL INC - 2 Painters on # 71 Painting Doors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Safety Issues

QUALITY CONTROL TESTING AND RESULTS
No Testing

REMARKS:
No discussions

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No Safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 1.0 8.0
Evergreene Const. SUPER - JOB 1.0 8.0

Total 2.0 16.0Total hours w orked to date: 161,686.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

593

18 Mar 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 23,681.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

595

20 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 55 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Repairs of vinyl in various east loop building
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim # 8
HUNT ELECTRIC - Testing cables w est loop A; Setting light poles east loop: 2 pole bases east loop
L&L ELECTRIC - Rough-in # 21
BOWMANS - Rough-in # 20
ENTERPRISE BUILDERS - Place street sidew alk w est loop A 3-5
IDAHO MASONRY BUILDERS - Install stone # 25
PARSONS - Miscellaneous framing repairs w est loop A, temp heater/ generators
G&G INSULATION - Insulation # 18-19
STAR MOUNTAIN CONSTRUCTION - Framing # 27-46
STANDARD DRYWALL INC - Hanging #16, taping 11,13,14; painting #1-3
UTAH MECHANICAL CONTRACTORS - Rough-in # 23
C-FORBES - Finish carpentry # 8
PATTERSON - Preparing drivew ays and sidew alks w est loop A
JB'S ROOFING - Shingles #17
WESTERN BUILDING MAINTENCE - Mold Remediation - w est loop A
PIONEER LANSCAPING -Irrigation/Landscape of east loop front yards

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
4-w ay inspection # 18-19 - see attached
Framing inspection # 27 - see attached
Inspection # 5 vinyl - See attached
Inspection # 19 - Ventilation

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil testing - see attached

REMARKS:
Review ed 4-w ay w ith COE # 18-19
Review ed 3 painted colors of exterior doors

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety Issues observed

PREPARATORY AND/OR INITIALS HELD TODAY:
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

595

20 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 10.0 79.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 34.0
Enterprise Builders LABORERS 1.0 9.3
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 18.5
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 21.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 38.0
Jack McGahey Paint PAINTERS 2.0 14.5
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 1.0 5.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 30.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 33.0 250.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont PLUMBER 5.0 50.0
Valley View  Exterior CARPENTER 4.0 30.0

Total 112.0 933.3Total hours w orked to date: 162,619.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 8.0 0.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 1.0
078 LS180 0.0 7.0
080 Curbmate 0.0 7.0

Total 8.0 57.0Total operating hours to date: 23,738.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

595

20 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

596

21 Mar 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 50 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Install vinyl # 1, 2
AMERICAN TRADITION HOMES- Siding, soff it, fascia, trim # 8
HUNT ELECTRIC- Setting light poles east loop; conduit for light poles in w est loop
L&L ELECTRIC- Rough-in # 21
BOWMAN'S- Rough-in # 20, # 10
ENTERPRISE BUILDERS- Place miscellaneous steps and w alks in West loop
IDAHO MASONRY CONTRACTORS- Stone Work # 18
PARSONS- Misc. carpentry Work
STARMOUNTAIN CONSTRUCTION- Framing 31-49
STANDARD DRYWALL INC- Hanging # 16, Taping # 11, 13, 14; painting 1-3
UTAH MECHANICAL CONTRACTORS- Rough-in # 23, f inish in east loop
C-FORBES- Finish Carpentry in # 8
PATTERSON- Preparing drivew ay and sidew alks in w est loop
JB'S ROOFING- Shingles # 17, dry-in # 31
SAWYER PEST CONTROL- Outside termiticide # 1-7, 9, 11; foundation w all
PIONEER LANDSCAPE- Irrigation and landscape east loop front yard and back yard interior loop
WBM- Mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected vinyl siding at # 66, 67, 68, 69 - All ok
Inspected shingles # 9 - ok
Inspected subgrade for steps w est loop
Inspected east loop buildings for incomplete items

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete soil testing - see attached

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Found Lumber w ith nails sticking out corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5214039 Install Garage Overhead Door
P5223021 Install Wall Insulation
P5272033 Install Finish Hardw are
P5284030 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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596

21 Mar 2006 - Tuesday
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The following activity was finished today:

Activity No Description
P5283023 Set Cabinets

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 13.0 85.0
C-Forbes CARPENTER 3.0 21.0
Enterprise Builders CEMENT FINISHER 5.0 33.3
Enterprise Builders LABORERS 1.0 7.5
Evergreene Const. CARPENTER 3.0 28.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
Idaho Masonry Contra CEMENT MASON 3.0 21.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 30.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 38.0 300.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 5.0 50.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 109.0 874.8Total hours w orked to date: 163,494.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

058 backhoe 8.0 0.0
063 Forklif t 7.0 9.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 2.0
078 LS180 0.0 7.0
080 Curbmate 0.0 7.0
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PROJECT CONTRACT NUMBER
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21 Mar 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

081 Coadall 4.0 4.0
Total 19.0 36.0Total operating hours to date: 23,774.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

597

22 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 60 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Install vinyl # 1, 2
AMERICAN TRADITION HOMES- Siding, soff it, fascia, trim # 8
HUNT ELECTRIC- Street light conduit w est loop B; Light pole bases in w est loop A
L&L ELECTRIC- Rough-in # 21
BOWMAN'S- Rough-in # 10, # 21; Place Furnaces in east loop
ENTERPRISE BUILDERS- Place sidew alks and drivew ays in w est loop A, # 19-20
IDAHO MASONRY CONTRACTORS- Place Stone # 28 and prepare columns
PARSONS- Misc. carpentry repairs in east loop; Temporary heaters and generators
G&G INSULATION- Insulate # 19 and #20
STARMOUNTAIN CONSTRUCTION- Framing 31-48
STANDARD DRYWALL INC- Hanging # 17; Taping # 13, 14; Painting 1-3
UTAH MECHANICAL CONTRACTORS- Finish trim east loop Building
C-FORBES- Finish Carpentry 
PATTERSON- Preparing drivew ays and sidew alks east loop A
JB'S ROOFING- Shingles # 18, dry-in # 33
BEST VINYL- Not on Site
PIONEER LANDSCAPE- Irrigation and landscape in east loop front yard
A-1 SOLID SURFACING- Countertops # 71-74
WBM- Mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected roof nailing pattern # 33 - released to dry-in
Inspected texture in # 9A/B - ok to trim and paint
Inspected texture in # 11 - ok to trim and paint
Inspected screw  pattern # 16A/B - ok to tape and texture
Inspected sub-grade # 19 & 20 - ok to place

QUALITY CONTROL TESTING AND RESULTS:
Tested moisture content of framing materials in:
# 22A- 12.2%           �#21A- 8.4%��# 10- 10.2%
# 22B- 13.2%�# 21B- 12.2%     
MTI performed concrete and soil testing - see attached 

REMARKS:
Review  painter front doors
No specif ic decision

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Note staples through board - Corrected Immediately

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None
                                                                 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

597

22 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following 5 activities were started today:
Activity No Description
P5223040 Install Vinyl Siding, Soff it &
P5224037 Install Roofing
P5225037 Install Roofing
P5226039 Install Roofing
P5288032 Install Appliances

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
Action Garage Doors CARPENTER 0.0 0.0
American Tradition H CARPENTER 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 11.0 73.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 38.8
Enterprise Builders LABORERS 1.0 8.8
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 3.0 20.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.5
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 5.0 35.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 51.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 30.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 33.0 261.5
Star Mountain SUPER - JOB 2.0 14.5
Star Mountain OPERATING ENGINEER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

597

22 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 5.0 37.5

Total 122.0 1,012.0Total hours w orked to date: 164,506.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 8.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
058 backhoe 5.0 6.0
063 Forklif t 8.0 0.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 4.0
078 LS180 0.0 7.0

Total 13.0 62.0Total operating hours to date: 23,836.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

598

23 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 64 °F; No Precipitation; 34 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECES TILE) - w orked on vinyl for buildings 2 and 3
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, and trim for building #8
STAR MOUNTAIN CONSTRUCTION - w orked on framing 31 through 49
L&L ASSOCIATES - w orked on rough in for 21, f inish of east loop, and testing grounds
BOWMAN'S INC - w orked on rough in for 21, set furnace east loop
ENTERPRISE BUILDERS  - placed sidew alks and drivew ays for 21 and 22
IDAHO MASONRY CONTRACTORS - placed stone in building #23
PARSONS EVERGREENE  - w orked on misc. carpentry for the east loop; temp heaters/ generators
CUSTOM MARBLE - set vanities exterior buildings of East Loop
PIONEER - irrigation/landscape east loop back and front yards
UTAH MECHANCAL CONTRACTORS - w orked on rough in for #23, set f inish in east loop
HUNT ELECTRIC - w orked on placing light pole conduit and forming light pole bases
G&G INSULATION - w orked on w all insulation for 18,19,20
C-FORBES - w orked on f inish carpentry for 8 and 9
PATTERSON - w orked on preparing drivew ays for the east loop
JB'S ROOFING - w orked on shingles for building 18
WESTERN BUILDING MAINTENANCE - w orked on mold remediation / upper framing

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Performed 4 w ay inspection follow  up in buildings 18 and 19 - framer not complete yet in 19.  18 okay to hang
Performed 4 w ay inspection for building 20 - distributed list - okay to insulate
Performed framing inspection for 31 - distributed list
Vinyl f loor inspection 80A&B, 81, 82A&B, 83A&B, 84A&B, 85A&B, 1A&B - okay
Tested moisture content of framing for 23A - 11.2 - above f loor
�����   23B - 11.5 - above floor

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil testing - see attached
Piping pressure test in 23A&B - all passed
Inspected piping insulation
Tested moisture content of framing for 23A - 11.2 - above f loor
�����   23B - 11.5 - above floor

REMARKS
 - Discussed tree/ shrub placement on interior of east loop
Landscape w ill be given latitude to place trees w here w ill function w ell.  Perhaps in the middle of the fence line rather than joist at 
corners.  Total trees to remain constant.  Relocate shrubs around trees.
-�Discussed laundry sink attachment to f loor and w all - w ill caulk behind sink to w all 
-�Held w eekly QC/QA Meeting - see attachments

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Found board w ith nails sticking out - corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

598

23 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following activity was started today:
Activity No Description
P5282030 Install Appliances

The following activity was finished today:

Activity No Description
P5280030 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 10.0 78.5
C-Forbes CARPENTER 3.0 20.0
Enterprise Builders CEMENT FINISHER 5.0 44.0
Enterprise Builders LABORERS 2.0 10.0
Evergreene Const. CARPENTER 4.0 37.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 20.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 12.0
Pioneer Landscape OPERATING ENGINEER 4.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 42.0
Preeces Tile FLOOR COVERER 3.0 12.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 29.0 207.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 5.0 32.5

Total 109.0 823.0Total hours w orked to date: 165,329.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

598

23 Mar 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

039 Water Truck 2.0 7.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
058 backhoe 6.0 2.0
063 Forklif t 0.0 8.0
069 Skid Steer 5.0 3.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 6.0
078 LS180 0.0 7.0
081 Coadall 1.0 7.0

Total 14.0 67.0Total operating hours to date: 23,903.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

599

24 Mar 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 48 °F, Max 66 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Install vinyl/ sub f loor # 2, #3
AMERICAN TRADITION HOMES - Siding, soff it, fascia and trim # 8
L&L ELECTRIC - Testing Grounding
BOWMAN'S -Rough-in # 21
ENTERPRISE BUILDERS - Form-w ork w est loop Drivew ays
IDAHO MASONRY CONTRACTORS - Stone-w ork # 25
PARSONS EVERGREENE - Misc. Framing in east loop, Temporary Heater/generators; move connex, relocate materials
G&G INSULATION - Insulation # 18,19, 20
STAR MOUNTAIN CONSTRUCTION - Framing # 31-50
STANDARD DRYWALL INC - Hanging # 18; taping # 12, 13, 14; Painting # 2, 3, 4
C-FORBES - Finish carpentry # 9, 11
JB'S ROOFING - Shingles
PIONEER LANDSCAPING - Irrigation and landscaping front and back yards east loop buildings
WESTERN BUILDING MAINTANCE - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected screw  pattern # 14a/b, 15, 17, 18A - Ok to tape
Tested craw l space w ood framing # 6 - moisture 12.2%

QUALITY CONTROL TESTING AND RESULTS:
No other testing except w ood moisture

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues identif ied

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 2 activities were finished today:

Activity No Description
P5283028 Install Vinyl Floors
P5284030 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

599

24 Mar 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 53.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders LABORERS 10.0 27.5
Evergreene Const. CARPENTER 4.0 36.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Jack McGahey Paint PAINTERS 2.0 13.0
L&L ASSOCIATES ELECTRICIAN 3.0 22.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 48.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 24.0 161.0
Star Mountain SUPER - JOB 2.0 13.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Valley View  Exterior CARPENTER 5.0 32.5

Total 90.0 620.0Total hours w orked to date: 165,949.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
058 backhoe 6.0 2.0
063 Forklif t 0.0 8.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 6.0
078 LS180 0.0 7.0

Total 14.0 30.0Total operating hours to date: 23,933.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

600

25 Mar 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 57 °F; No Precipitation; 50 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE -4 men, replace sheetrock, # 80, after chlorox; sw eep # 75, 76 Site management
STAR MOUNTAIN CONSTRUCTION - Clean B loop for Hunt
STANDARD DRYWALL INC - Tape # 13 B, Repaint # 75A/B
UTAH MECHANICAL CONTRACTORS  
C-FORBES - # 66, 11, 9
JB'S ROOFING - Show ed up, left due to w eather
PREECES TILE - #2 Vinyl Flooring

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No inspection

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
No conversations 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

600

25 Mar 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

C-Forbes CARPENTER 3.0 18.0
Star Mountain CARPENTER 2.0 10.0
Star Mountain SUPER - JOB 1.0 5.0

Total 6.0 33.0Total hours w orked to date: 165,982.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

063 Forklif t 0.0 5.0
Total 0.0 5.0Total operating hours to date: 23,938.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

602

27 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 26 °F, Max 62 °F; No Precipitation; 36 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing vinyl # 2, 3
AMERICAN TRADITION HOMES - Siding, soff it, fascia and trim # 9
HUNT ELECTRIC - Drilling and setting light pole base w est loop
L&L ELECTRIC - Finish trim east loop building
BOWMAN'S - Rough-in # 22, set furnaces in east loop
ENTERPRISE BUILDERS - Place porches # 44, 45; form drivew ays
PARSONS EVERGREENE - Firew all repairs in Bungalow  east loop; Temporary heaters/generators; Site cleanup
G&G INSULATION - Insulation # 19, 20
STAR MOUNTAIN CONSTRUCTION - Framing # 31-51
STANDARD DRYWALL INC - Repair f irew all in bungalow ; taping # 13 and 14
UTAH MECHANICAL CONTRACTORS - Finish trim in east loop building; rough-in # 25
C-FORBES - Finish carpentry # 9, 12
PATTERSON - Preparing sidew alk east loop
JB'S ROOFING - Shingles # 18, 15
PIONEER LANDSCAPING - Irrigation and landscaping front and back yards east loop buildings
WESTERN BUILDING MAINTANCE - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected the f ire draft stop at the top of the bungalow  garage separation w all:  1-3-5-6-9-12-18-20-21 - ok to cover
Note # 14 and # 16 w ere previously inspected.  Inspected roof nailing pattern for # 32 and # 35 - ok to dry-sheet.  Inspected framing 
# 32 Baxter distributed list.  Inspected front porches for concrete # 44, 45 - ok to place

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing - see attached

REMARKS:
No conversations w ith COE.  Ken Taylor, Home Depot, visited site to review  door (exterior and interior) deliveries.  
More lumber deliveries.  
All w est loop A w ater and sew er sleeves have been exposed and verif ied installation.  Tw o sleeves need to be corrected in w est 
loop B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Noted OSB w ith nail sticking out, corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P521025 Set Cabinets
P5213041 Install Garage Overhead Door
P5226040 Install Vinyl Siding, Soff it &
P5227039 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

602

27 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5274031 Install Finish Plumb, Elect. &
P5281027 Install Vinyl Floors
P5284031 Install Finish Plumb, Elect. &

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 0.0 0.0
American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 8.0 61.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 6.0 24.5
Enterprise Builders LABORERS 4.0 16.0
Evergreene Const. CARPENTER 4.0 36.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 3.0 36.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 12.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 5.0 29.0
Jack McGahey Paint PAINTERS 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 4.0 40.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 25.0 189.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 6.0 66.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 109.0 885.0Total hours w orked to date: 166,867.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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602

27 Mar 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 0.0
042 Kabota kx 121-1 0.0 10.0
051 track hoe 0.0 0.0
052 loader 0.0 10.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 6.0
078 LS180 0.0 7.0
081 Coadall 0.0 0.0

Total 0.0 40.0Total operating hours to date: 23,978.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

603

28 Mar 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 48 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALADAVE - Vinyl Flooring # 3, 4
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 9
HUNT ELECTRIC - Install light pole bases and conduct w est loop buildings
L&L ELECTRIC - Rough-in # 22
BOWMAN'S - Rough-in # 22
ENTERPRISE BUILDERS - Place street sidew alk # 7-11
IDAHO MASONRY CONTRACTORS - Stone w ork
PARSONS - Misc framing/f irew all f ixes east loop; temporary heaters and generators
G&G INSULATION - Insulate ceiling several east loop buildings
STAR MOUNTAIN CONSTRUCTION - Framing # 31-51
STANDARD DRYWALL INC - Hanging misc. f irew all w est loop; taping # 13, 14, 15; Painting # 6 and # 78
UTAH MECHANICAL CONTRACTORS - Rough in # 25
C-FORBES - Finish Carpentry # 11, 9, 64
PATTERSON - Preparing drivew ays in w est loop
JB'S ROOFING - Shingles # 15, 18
PIONEER LANDSCAPE - Irrigation/landscape east loop front and back yards
WESTERN BUILDING MAINTANCE - Mold remediation east loop interior buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
4-Way inspection # 21; distributed list
Tim did framing inspections # 32 using list previously made by Parsons
Framing and craw l space moist readings - see attached

QUALITY CONTROL TESTING AND RESULTS:
Piping pressure testing # 25 - all pass

REMARKS:
See spider box inspection form attached
Received lab test report for mold spore count in buildings # 1, 12, 23, 24, 26 - ok to proceed.  # 1 and # 7 need remedial w ork - See 
attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5280032 Install Appliances
P5286029 Install Finish Plumb, Elect. &
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The following activity was finished today:

Activity No Description
P5281027 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 10.0 80.5
C-Forbes CARPENTER 4.0 30.0
Enterprise Builders CEMENT FINISHER 9.0 38.0
Enterprise Builders LABORERS 4.0 16.0
Evergreene Const. CARPENTER 4.0 36.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 3.0 28.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 12.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 4.0 30.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 40.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 36.0 282.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 6.0 60.0
Valley View  Exterior CARPENTER 5.0 40.0
Western Building LABORERS 4.0 36.0

Total 136.0 1,094.0Total hours w orked to date: 167,961.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours
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042 Kabota kx 121-1 0.0 10.0
051 track hoe 0.0 20.0
052 loader 0.0 20.0
058 backhoe 8.0 0.0
063 Forklif t 6.0 10.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 3.0
078 LS180 0.0 7.0
080 Curbmate 0.0 6.0
081 Coadall 0.0 8.0

Total 14.0 91.0Total operating hours to date: 24,069.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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29 Mar 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 40 °F, Max 45 °F; 0.51 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 9, 11
HUNT ELECTRIC - Light pole bases w est loop and install conduit
L&L ELECTRIC - Rough-in #22
BOWMAN'S - Rough-in # 22
ENTERPRISE BUILDERS - Prepare drivew ays w est loop interior buildings
IDAHO MASONRY CONTRACTORS - Place Stone # 26
PARSONS - Temporary w ater heaters/ generators; Misc. f irew all repairs east loop buildings
G&G INSULATION - Insulate # 21
STAR MOUNTAIN CONSTRUCTION - Framing # 33 to # 51
STANDARD DRYWALL INC - Hanging f irew all 31; Repairs to f irew all east loop; Taping # 13, 14, 15; Painting # 5, 6
UTAH MECHANICAL CONTRACTORS - Rough-in # 28
C-FORBES - Finish hardw are # 65, 66
PATTERSON - Preparing drivew ays/sidew alk w est loop A
JB'S ROOFING - Shingles # 19, 20
WESTERN BUILDING MAINTANCE - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Plumbing rough-in inspection # 25 and # 28 A/B
Inspected vinyl siding installation # 6A/B, 8, 69A/B, 70A/B, 71
Bow man rough-in inspection sheet- lost and included now  - 14A&B
Inspected vanity top installation 76, 78A/B, 77, 75A/B, 79
Inspected stone w ork # 6, 16, 17, 18, 19, 20, 10, 21, 23, 24, 25

QUALITY CONTROL TESTING AND RESULTS:
Tested Framing and craw l space w ood for moisture content - see attached
Piping pressure test # 28 - all passed

REMARKS:
Discussed w eather days - one w as overlooked, and w ill be added to next month

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held site pizza fest to thank group for good safety clean-up

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5212025 Install Show er Walls/Vanities
P522030 Install Vinyl Floors
P523023 Set Cabinets
P5283030 Install Appliances
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P5284032 Install Appliances

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 10.0 76.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 5.0 17.5
Enterprise Builders LABORERS 2.0 7.0
Evergreene Const. CARPENTER 4.0 36.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson OPERATING ENGINEER 2.0 20.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 9.0
Standard Dryw all Inc TAPER 4.0 40.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 35.0 256.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 6.0 56.5
Valley View  Exterior CARPENTER 6.0 48.0
Western Building LABORERS 3.0 30.0
Western Building SUPER - JOB 1.0 10.0

Total 108.0 862.5Total hours w orked to date: 168,824.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
047 Gradall 544-10 2.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
058 backhoe 6.0 2.0
063 Forklif t 6.0 10.0
069 Skid Steer 6.0 2.0
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081 Coadall 6.0 2.0
Total 34.0 42.0Total operating hours to date: 24,111.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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30 Mar 2006 - Thursday
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 40 °F, Max 56 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE -Carpet # 75-78; Vinyl�
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 9
L&L ELECTRIC - Rough-in #22
BOWMAN'S - Rough-in # 22
ENTERPRISE BUILDERS - Place drivew ays # 24, 25
IDAHO MASONRY CONTRACTORS - Install stone # 27
PARSONS - Temporary w ater heaters/ generators; Misc. f irew all repairs east loop buildings
STAR MOUNTAIN CONSTRUCTION - Framing # 34 to # 55
STANDARD DRYWALL INC - Firew all repairs w est loop building - taping # 14, 15; Painting # 6, 8
UTAH MECHANICAL CONTRACTORS - Rough-in # 29
C-FORBES - Finish Hardw are, toilet accessories, #67-70
PATTERSON - Preparing drivew ays east loop
JB'S ROOFING - Shingles # 20; dry-in # 33, 35
PIONEER LANDSCAPING - Irrigation/landscape east loop yards
WESTERN BUILDING MAINTANCE - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Corrected joist problems second floor # 13A/B
Framing inspection # 33A/B - distributed corrections
Roof nailing inspection # 34 - corrections made
Inspected f loors of # 64-70 for "squeaks" - corrections noted for renail or screw s

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Held w eekly QA/QC meeting - see attached
Discussed spoils pile north and east of phase 5 east - Parsons to make proposal to correct

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
Held Preparatory for carpet installation and adjourned to # 75A to review  first installation - very good

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5212023 Set Cabinets
P5221039 Install Garage Overhead Door
P5228037 Install Roofing
P5229037 Install Roofing
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P5230039 Install Roofing
P5286030 Install Appliances

The following activity was finished today:
Activity No Description
P5285030 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 9.0 67.0
C-Forbes CARPENTER 3.0 24.0
G&G Insulation INSULATION INSTALLER 2.0 2.0
JB's Roofing ROOFER 5.0 35.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 48.0
Preeces Tile FLOOR COVERER 5.0 28.0
Standard Dryw all Inc LABORERS 1.0 9.0
Standard Dryw all Inc TAPER 4.0 40.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Valley View  Exterior CARPENTER 5.0 45.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 38.0
Western Building SUPER - JOB 1.0 9.5

Total 57.0 445.5Total hours w orked to date: 169,269.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 10.0
052 loader 0.0 10.0
072 New  Holland 170 0.0 2.0
076 Dingo 0.0 2.0
078 LS180 0.0 6.0
079 Mitsubishi Excavator 0.0 1.0

Total 0.0 31.0Total operating hours to date: 24,142.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 60 °F; 0.15 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE -Carpet # 75B, Vinyl # 4
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 11
L&L ELECTRIC - Bungalow  Patio 2nd light east loop building
BOWMAN'S - Rough-in # 22 and 24
IDAHO MASONRY CONTRACTORS - # 28 Stone w ork
PARSONS - Temporary w ater/ generators; Misc. framing and sheetrock repairs east loop
G&G INSULATION -# 22 Insulation
STAR MOUNTAIN CONSTRUCTION - Framing # 34 to 52
STANDARD DRYWALL INC - Hanging f irew alls and draft stops- w est loop buildings; Taping # 13, 14, 15; Painting 6, 8
C-FORBES - Finish Hardw are and Shelving east loop
JB'S ROOFING - Shingles # 20
PIONEER LANDSCAPING - Unload pipe
WESTERN BUILDING MAINTANCE - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected horizontal separation f ire draft stop w alls in Bungalow  garages including f ire caulk # 1, 3, 5, 6, 9, 12, 14, 16, 18, 20, 21

QUALITY CONTROL TESTING AND RESULTS:
Piping pressure test # 29A/B - w ater DWV, Gas - B Side - all passed
DWV, Gas - A Side - all passed

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No Safety Issues observed

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P521028 Install Vinyl Floors
P525023 Set Cabinets
P5281030 Install Appliances
P5285031 Install Finish Plumb, Elect. &
P5287029 Install Finish Plumb, Elect. &

The following 16 activities were finished today:
Activity No Description
P521028 Install Vinyl Floors
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P5211039 Install Roofing
P522030 Install Vinyl Floors
P5264039 Install Garage Overhead Door
P5266021 Install Finish Carpentry (Door
P5267021 Install Finish Carpentry (Door
P5267030 Install Appliances
P5268032 Install Appliances
P5268041 Install Garage Overhead Door
P5271023 Install Finish Carpentry (Door
P5272039 Install Garage Overhead Door
P5273041 Install Garage Overhead Door
P5274041 Install Garage Overhead Door
P5275027 Install Show er Walls/Vanites
P5277023 Install Finish Carpentry (Door
P5287038 Install Vinyl Siding, Soff it &

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 9.0 57.5
Enterprise Builders CEMENT FINISHER 3.0 3.5
Enterprise Builders LABORERS 1.0 1.0
Evergreene Const. CARPENTER 2.0 16.0
Evergreene Const. LABORERS 2.0 18.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
Jack McGahey Paint PAINTERS 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 32.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 32.0
Star Mountain CARPENTER 23.0 172.5
Star Mountain SUPER - JOB 2.0 14.5
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont PLUMBER 2.0 16.0
Valley View  Exterior CARPENTER 5.0 35.0
Western Building LABORERS 4.0 32.0

Total 73.0 526.0Total hours w orked to date: 169,795.5
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

063 Forklif t 0.0 8.0
Total 0.0 8.0Total operating hours to date: 24,150.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 44 °F, Max 55 °F; 0.02 IN Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Water truck; Misc. Framing; clean-up
STAR MOUNTAIN CONSTRUCTION - Window s 26-27; Punch-list # 35 - unable to set trusses or plyw ood because of w ind
STANDARD DRYWALL INC. - Paint # 4, 5, 6, 7 ; Taping # 14A/B
C-FORBES - # 74
JB'S ROOFING - # 20 and # 21 - w orked on replacing shingles due to w ind
PREECE'S TILE - 77-78-79-3

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS
No Conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS:
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 1.0 5.0
Evergreene Const. CARPENTER 2.0 18.0
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Evergreene Const. OPERATING ENGINEER 2.0 14.5
JB's Roofing ROOFER 3.0 21.0
Star Mountain CARPENTER 8.0 32.0
Star Mountain SUPER - JOB 1.0 4.0

Total 17.0 94.5Total hours w orked to date: 169,890.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 14.5
Total 0.0 14.5Total operating hours to date: 24,165.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

609

03 Apr 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 53 °F, Max 73 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECE'S TILE) - w orked on carpet 78A&B, 79A&B through 66
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for building #12
L&L ELECTRIC - rough in #10
BOWMAN'S INC - rough in #24
ENTERPRISE BUILDERS - w orked on forming drivew ay / sidew alks for the w est loop
IDAHO MASONRY CONTRACTORS - stone for #27
PARSONS - w orked on misc. framing and sheet rock repairs for the east loop; temp heaters; generators
STAR MOUNTAIN CONSTRUCTION - w orked on framing #34 to #53
STANDARD DRYWALL INC - w orked on hanging building #18; taping 13,14,15; painting 5,6,8
UTAH MECHANICAL CONTRACTORS - rough in #29
C-FORBES - trim building 66-69
PATTERSON - street sidew alk w est loop A
JB'S ROOFING - shingle #11,21 - Unable to w ork on roofs due to high w inds
PIONEER LANDSCAPE - w orked on irrigation / landscaping for the east loop front and back yards
WESTERN BUIDLING MAINTENANCE - w orked on mold remediation
KITCHEN'S PLUS - w orked on cabinets 81,87

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspections on 27,31,32,33 framing - all corrected
Framing inspection 34A&B - attached
Rough electrical inspections - buildings 21 and 22

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Spoke to Preeces Tile carpet layer about safety glasses- he had a question as to w hen they had to be w orn.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 15 activities were started today:

Activity No Description
P51197 Procure Lighting - Greene
P52014 Procure Insulation - Arts & Cr
P52015 Procure Gypsum Board - Arts &
P5214025 Install Show er Walls/Vanities
P5215040 Install Vinyl Siding, Soff it &
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P5223019 Rough Electrical, Cable & Phon
P5223037 Dry-in & Flash Roof
P5224017 Rough Electrical, Cable & Phon
P5227017 Rough Plumbing
P5264032 Install Mirrors
P5265034 Install Mirrors
P5266032 Install Mirrors
P5267031 Install Carpet
P5267032 Install Mirrors
P5268034 Install Mirrors

The following 17 activities were finished today:
Activity No Description
P5211040 Install Vinyl Siding, Soff it &
P5227036 Install Exterior Doors & Windo
P5227038 Install Cultures Stone
P5229036 Install Cultures Stone
P5233036 Install Cultures Stone
P5267031 Install Carpet
P5267033 Install Finish Hardw are
P5270021 Install Finish Carpentry (Door
P5270025 Install Show er Walls/Vanities
P5270030 Install Appliances
P5273023 Install Finish Carpentry (Door
P5273027 Install Show er Walls/Vanities
P5277033 Install Carpet
P5277035 Install Finish Hardw are
P5278031 Install Carpet
P5278033 Install Finish Hardw are
P5279035 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 2.0 15.0
Bow man's Inc SHEET METAL WORKERS 10.0 75.5
C-Forbes CARPENTER 4.0 24.0
Enterprise Builders CEMENT FINISHER 7.0 18.5
Enterprise Builders LABORERS 4.0 8.0
Evergreene Const. CARPENTER 4.0 35.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 11.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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609

03 Apr 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Jack McGahey Paint PAINTERS 2.0 13.5
Kitchen's Plus CARPENTER 1.0 4.0
L&L ASSOCIATES ELECTRICIAN 6.0 53.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 4.0 38.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 54.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 24.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 32.0 244.0
Star Mountain SUPER - JOB 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 11.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 32.0

Total 114.0 871.0Total hours w orked to date: 170,761.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
045 Backhoe 6.0 2.0
047 Gradall 544-10 4.0 4.0
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 9.0
076 Dingo 0.0 3.0
078 LS180 0.0 9.0

Total 26.0 27.0Total operating hours to date: 24,192.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

610

04 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 50 °F, Max 64 °F; 0.73 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet 77-78-79
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 12
HUNT ELECTRIC - Tie in Street light bases
L&L ELECTRIC - Rough-in # 10
BOWMAN'S - Rough-in # 23, Furnaces east loop
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY CONTRACTORS - Not on Site
PARSONS - MIsc. Misc. framing # 66-69; temporary heaters/generators; Remove Water from Flooring
G&G INSULATION - Not on Site
STAR MOUNTAIN CONSTRUCTION - Left early
STANDARD DRYWALL INC - Painting 6-8-9
UTAH MECHANICAL CONTRACTORS - Rough-in # 26
C-FORBES - Finish hardw are, toilet acessories, shelving east loop
PATTERSON - Tot lot east loop, drivew ays/street sidew alks, back yards # 1-9
JB'S ROOFING - Shingle # 22, Dry-in # 34
PIONEER LANDSCAPE - Not on Site
BEST VINYL - Fence posts interior backyards east loop
WESTERN BUILDING MAINTENACE - Mold remediation
KITCHEN'S PLUS - # 80 Cabinets

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected HVAC installation for #21A/B, 20A/B, 24 A/B
Screw  pattern inspection for #18B
Texture inspected for #14A/B - okay to trim / paint
Inspected roofing at #1A/B, 3A/B, 4, 5A/B, 11,14A/B, 15, 16A/B, 17, 18A/B, 19, 20A/B, 21A/B

QUALITY CONTROL TESTING AND RESULTS:
No MTI testing today

REMARKS
Mold identif ied in craw l spaces of 31,32,33,34,35,36, 37,38,39,40,41 - see attached
Mold has been remediated from framing in 27,28,29,30 - okay to rough in 
Tested moisture content in framing in above buildings - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety issues identif ied

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
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REPORT NUMBER
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610

04 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5213027 Install Show er Walls/Vanites
P523028 Install Vinyl Floors
P5231037 Install Roofing
P5264031 Install Carpet
P5268033 Install Carpet
P5270032 Install Mirrors
P5286025 Install Show er Walls/Vanities
P5287030 Install Appliances

The following 16 activities were finished today:

Activity No Description
P5210016 Rough HVAC
P5210017 Rough Electrical, Cable & Phon
P5223037 Dry-in & Flash Roof
P5224016 Rough HVAC
P5228035 Install Exterior Doors & Windo
P5230036 Install Exterior Doors & Windo
P5231036 Install Cultures Stone
P5232036 Install Exterior Doors & Windo
P5264031 Install Carpet
P5264033 Install Finish Hardw are
P5268033 Install Carpet
P5269022 Paint
P5272021 Install Finish Carpentry (Door
P5272025 Install Show er Walls/Vanities
P5273032 Install Appliances
P5286025 Install Show er Walls/Vanities

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Best Vinyl LABORERS 3.0 30.0
C-Forbes CARPENTER 4.0 32.0
JB's Roofing ROOFER 3.0 21.0
Jack McGahey Paint PAINTERS 3.0 20.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Preeces Tile FLOOR COVERER 2.0 12.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 3.0 30.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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610

04 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont LABORERS 1.0 11.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 42.5
Valley View  Exterior SUPER - JOB 1.0 8.5

Total 45.0 402.0Total hours w orked to date: 171,163.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 3.0
051 track hoe 0.0 13.0
052 loader 0.0 4.0

Total 0.0 20.0Total operating hours to date: 24,212.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

611

05 Apr 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 48 °F, Max 57 °F; 0.69 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet 77-78-79-64-66
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 12
L&L ELECTRIC - Rough-in # 24
BOWMAN'S - Rough-in # 23
PARSONS - Misc. f irew all repairs east loop, temporary heaters/generators; Blow  Water from Flooring
STAR MOUNTAIN CONSTRUCTION - Not on Site due to w eather delay, some punch list people and clean-up
STANDARD DRYWALL INC - Hanging # 19; taping 14-15-16; Painting # 6-8-9
UTAH MECHANICAL CONTRACTORS - Rough-in # 10
C-FORBES - Finish hardw are, toilet accessories, shelving # 69
PIONEER LANDSCAPE - Not on site, except Foreman
WESTERN BUILDING MAINTENACE - Mold remediation
KITCHEN'S PLUS - # 80 Cabinets
ENTERPRISE BUILDERS - Not on site due to w eather
IDAHO MASONRY CONTRACTORS - Not on site due to w eather

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
4-w ay inspection w ith Tim # 22
Inspected f loors 71-74 for squeaks
Inspected Piping # 29

QUALITY CONTROL TESTING AND RESULTS:
No MTI testing today
Tested 26A - w ater, DWV - Passed no leaks

REMARKS:
Water w as pooling and running into some foundation vents - PE correcting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No Safety issues noted - Tim Grube, COE safety, visited from Seattle - no safety deficiencies noted

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 12 activities were started today:

Activity No Description
P5228016 Rough HVAC
P5232038 Install Cultures Stone
P5232039 Install Roofing
P5265033 Install Carpet
P5269031 Install Carpet
P5269032 Install Mirrors
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05 Apr 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5271031 Install Finish Plumb, Elect. &
P5272032 Install Mirrors
P5273034 Install Mirrors
P5280025 Set Cabinets
P5287025 Install Show er Walls/Vanities
P529023 Set Cabinets

The following 9 activities were finished today:
Activity No Description
P5210015 Rough Plumbing
P5228036 Install Cultures Stone
P5230038 Install Cultures Stone
P5265033 Install Carpet
P5269031 Install Carpet
P5269033 Install Finish Hardw are
P5280027 Install Show er Walls/Vanites
P5283021 Install Finish Carpentry (Door
P5287025 Install Show er Walls/Vanities

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Best Vinyl LABORERS 3.0 9.0
Bow man's Inc SHEET METAL WORKERS 9.0 66.0
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 5.0 44.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 2.0
Jack McGahey Paint PAINTERS 3.0 20.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 3.0
Standard Dryw all Inc LABORERS 1.0 9.0
Standard Dryw all Inc TAPER 3.0 30.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 34.0 253.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 25.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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611

05 Apr 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Valley View  Exterior SUPER - JOB 1.0 3.0
Western Building LABORERS 3.0 28.5
Western Building SUPER - JOB 1.0 9.5

Total 100.0 779.5Total hours w orked to date: 171,942.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 16.0

Total 0.0 36.0Total operating hours to date: 24,248.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

612

06 Apr 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 39 °F, Max 60 °F; No Precipitation; 34 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER CONDITIONS - very muddy - no w ork excavation, part landscape, no masons, no concrete, minimal activity on roofing - 
framers and roofers

WEATHER - very muddy - unable to excavate, landscape, no masons, no concrete - minimal activity on roofing and framing
PREECES TILE - w orked on carpet for 78,79,64,66
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for building #13
L&L ASSOCIATES - rough in building #24
BOWMAN'S INC - rough in building #23
PARSONS EVERGREENE - w orked on misc. framing/f irew all issues for the east loop; temp heaters/ generators
STAR MOUNTAIN CONSTRUCTION - w orked on framing for buildings 35 to 53
STANDARD DRYWALL INC - w orked on hanging building #19, taping 14,15,16
UTAH MECHANICAL CONTRACTORS - rough in #10
C-FORBES - f inish hardw are, toilet accessories, shelving for the east loop
JB'S ROOFING - left site early due to the w indy conditions
PIONEER LANDSCAPE - w orked on irrigation, and landscape of yards of the east loop buildings
KITCHEN'S PLUS - w orked on cabinets for building #85
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected framing for #35 A/B - distributed list
Follow  up for building #34 - complete
Inspected sheet rock nailing for building 19
Inspected electrical in building 10

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today
Piping pressure test for building #10 - all passed

REMARKS
Held w eekly QC meeting w ith COE - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Found board w ith nails sticking out - corrected

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5210018 4-w ay Inspection
P5225015 Rough Plumbing
P5265035 Install Finish Hardw are
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5266031 Install Carpet
P5270031 Install Carpet
P5282025 Install Show er Walls/Vanities
P5283025 Install Show er Walls/Vanities
P5288027 Install Show er Walls/Vanites

The following 12 activities were finished today:
Activity No Description
P511055 Install Site Lighting
P5210018 4-w ay Inspection
P5220037 Install Roofing
P5223018 Rough HVAC
P5223019 Rough Electrical, Cable & Phon
P5224017 Rough Electrical, Cable & Phon
P5265035 Install Finish Hardw are
P5266031 Install Carpet
P5266033 Install Finish Hardw are
P5270031 Install Carpet
P5282025 Install Show er Walls/Vanities
P5283025 Install Show er Walls/Vanities

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 69.0
C-Forbes CARPENTER 4.0 26.0
Evergreene Const. CARPENTER 4.0 38.0
Evergreene Const. LABORERS 2.0 18.5
JB's Roofing ROOFER 5.0 37.0
Jack McGahey Paint PAINTERS 3.0 21.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 4.0 40.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 50.0
Preeces Tile FLOOR COVERER 3.0 20.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 30.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 34.0 253.0
Star Mountain SUPER - JOB 2.0 16.0
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Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 32.5
Western Building SUPER - JOB 1.0 11.5

Total 112.0 943.5Total hours w orked to date: 172,886.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 5.0
069 Skid Steer 0.0 2.0
076 Dingo 0.0 4.0
078 LS180 0.0 6.0

Total 0.0 32.0Total operating hours to date: 24,280.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

613

07 Apr 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 46 °F, Max 59 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Site had muddy conditions - Hunt and Enterprise w ere unable to w ork.

PREECES TILE - units 64,66 - done w ith carpet; unit 65 - w orking on carpet
AMERICAN TRADITION HOMES - building #13 - w orked on siding; building #9 - w orked on trim
HUNT ELECTRIC - Not on site due to w et w eather conditions
L&L ELECTRIC - w orked on project pick up for the east loop
BOWMAN'S INC - w orked on middle of east loop furnaces
ENTERPRISE BUILDERS - not on site due to the w et w eather conditions
IDAHO MASONRY CONTRACTORS - w orked on porches for 47,49,50,46; w orked on buildings 28A&B and 27A&B; w orked on 
repairs for building 17
PARSONS EVERGREENE - w orked on clean up for the east loop; w orked on f ire stop for building 86
STAR MOUNTAIN CONSTRUCTION - w orked on w alls and sheeting for building 42 and 43; w orked on roofs 36,37,38
STANDARD DRYWALL INC - w orked on nailing and painting for the east loop
C-FORBES - w orked on buildings 64,65,66 and inside trim for building 70
JB'S ROOFING - w orked on roofing for building 10
PIONEER LANDSCAPE - w orked on east loop front yards
WESTERN BUILDING MAINTENANCE - w orked on mold remediation for buildings 7,8,9,11,12
KITCHEN'S PLUS - w orked on cabinet installation for buildings 85,84

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Roofing inspection for building 22A&B
4 w ay inspection w ith Tim Bishop for building 10
Fire stop building 86 w ith Tim Bishop
Check building 78 extra back porch light rough in w ith Tim Bishop

QUALITY CONROL TESTING AND RESULTS
Concrete for buildings 46,47,49,50

REMARKS
Tim Bishop going to spot-check some attics in Bungalow s for angle bracing
Site w as very muddy - many trades w ere unable to w ork due to the muddy conditions caused from rain

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Ladder safety review ed w ith Tim Bishop 
Building 86 to check f ire stop

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5210019 Install Wall Insulation
P5224018 4-w ay Inspection
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P5227018 Rough HVAC
P526029 Install Finish Plumb, Elect. &
P5271033 Install Carpet
P5274027 Install Show er Walls/Vanites

The following 11 activities were finished today:
Activity No Description
P52021 Procure Lumber/Trusses - Baxte
P5210019 Install Wall Insulation
P5210036 Install Roofing
P5221037 Install Roofing
P5222021 Install Wall Insulation
P5224018 4-w ay Inspection
P5241012 Set 1st Floor Walls
P5271033 Install Carpet
P5274027 Install Show er Walls/Vanites
P5280025 Set Cabinets
P5288027 Install Show er Walls/Vanites

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 9.0 55.0
Enterprise Builders CEMENT FINISHER 5.0 39.5
Enterprise Builders LABORERS 1.0 6.0
Evergreene Const. CARPENTER 3.0 20.0
JB's Roofing ROOFER 5.0 23.0
Jack McGahey Paint PAINTERS 3.0 20.0
Kitchen's Plus CARPENTER 1.0 11.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 4.0 35.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 63.0
Preeces Tile FLOOR COVERER 4.0 36.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 3.0 30.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 30.0 252.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 29.5
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Western Building SUPER - JOB 1.0 8.5
Total 96.0 773.0Total hours w orked to date: 173,659.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 16.0
Total 0.0 16.0Total operating hours to date: 24,296.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

614

08 Apr 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 59 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - laid pad and carpet for the East Loop
PARSONS EVERGREENE - w orked on f ixing f ire w alls for the East Loop - also w orked on hanging temporary doors for #21
STAR MOUNTAIN CONSTRUCTION - Framing for B loop and West Loop
STANDARD DRYWALL INC - w orked on painting doors for the East Loop
C-FORBES - w orked on East Loop
JB'S ROOFING - roofing on unit 24

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

JB's Roofing ROOFER 3.0 18.0
Pioneer Landscape OPERATING ENGINEER 1.0 7.0
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614

08 Apr 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain CARPENTER 23.0 125.5
Star Mountain SUPER - JOB 1.0 7.0

Total 28.0 157.5Total hours w orked to date: 173,816.5

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 24,296.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

616

10 Apr 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 15 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for 79,65; done w ith 64,66
AMERICAN TRADITION HOMES - siding for building 13, f inished 9,11,12
HUNT ELECTRIC - w orked on outside pow er
L&L ELECTRIC - w orked on building 23
BOWMAN'S INC - w orked on building 25 and 81
ENTERPRISE BUILDERS - front porches 50; set forms for front stairs; w orked on back porches for 63A&B and 54A
IDAHO MASONRY CONTRACTORS - w orked on building 29
PARSONS EVERGREENE - paper front porches; fans in B loop
STAR MOUNTAIN CONSTRUCTION - w orked on roofs for 37,38,39; w orked on w alls for 41,42,43,44; lay out w alls for 46
STANDARD DRYWALL INC - w orked on taping garages for the A loop; painting in the East Loop
UTAH MECHANICAL CONTRACTORS - east loop f inish
C-FORBES - w orked on East Loop 68-74-84,85
PATTERSON - prep drives and porches A&B Loop
JB'S ROOFING - w orked on building 23 and 10
PIONEER LANDSCAPE - landscape east loop
SUMMIT - testing A Loop
WESTERN BUILDING MAINTENANCE - mold remediation for buildings 16,17,18,19
A-ONE SOLID SURFACE  - w orked on buildings 86,82,83
AC&G - checked framing for mold for buildings 31-41

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Roof sheeting inspections for 36 (37 not ready)
Framing inspection for 36
Shingle inspection for 22 both A&B
Sheet rock nailing inspection for 20 A&B

QUALITY CONTROL TESTING AND RESULTS
Concrete 2 front porches
Compaction test A loop
Moisture test building 7 up stud 8.7; plate 8.4; craw l 7.7

REMARKS
Did not see COE on site at all today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Discussed lif ting of trusses w ith Star - okay

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 24 activities were started today:

Activity No Description
P5210020 Install & Finish Dryw all

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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616

10 Apr 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5213040 Install Vinyl Siding, Soff it &
P5221020 Install & Finish Dryw all
P5225016 Rough HVAC
P5234034 Dry-in & Flash Roof
P5234036 Install Cultures Stone
P5236016 Sheet Trusses
P5237014 Sheet Trusses
P5238014 Sheet Trusses
P5239013 Set Trusses & Sub-fascia
P5241013 Joist & Sheet 2nd Floor
P5242013 Joist & Sheet 2nd Floor
P5243013 Joist & Sheet 2nd Floor
P5244012 Set Walls
P5245012 Set 1st Floor Walls
P5246012 Set Walls
P5247012 Set Walls
P5250012 Set Walls
P5271034 Install Mirrors
P5272031 Install Carpet
P528024 Paint
P5282027 Install Counter Tops
P5283027 Install Counter Tops
P5285025 Set Cabinets

The following 4 activities were finished today:

Activity No Description
P5223039 Install Roofing
P5234036 Install Cultures Stone
P5238013 Set Trusses & Sub-fascia
P5245011 Joist & Sheet Main Floor

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 9.0 74.5
C-Forbes CARPENTER 2.0 16.0
Enterprise Builders CEMENT FINISHER 4.0 35.5
Enterprise Builders LABORERS 1.0 9.0
Evergreene Const. CARPENTER 5.0 40.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 19.0
HUNT ELECTRIC ELECTRICIAN 2.0 19.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 9.5
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10 Apr 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 3.0 20.5
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 58.5
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 4.0 40.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 30.0 233.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 8.0
Utah Mechanical Cont LABORERS 3.0 26.5
Utah Mechanical Cont PLUMBER 5.0 55.0
Western Building LABORERS 3.0 28.5
Western Building SUPER - JOB 1.0 9.5

Total 106.0 898.0Total hours w orked to date: 174,714.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 3.0
042 Kabota kx 121-1 0.0 8.0
048 Kobelco SK200 0.0 2.0
051 track hoe 0.0 10.0
052 loader 0.0 9.0
063 Forklif t 8.0 8.0
072 New  Holland 170 0.0 9.0
076 Dingo 0.0 4.0
078 LS180 0.0 9.0
079 Mitsubishi Excavator 0.0 4.0

Total 8.0 66.0Total operating hours to date: 24,362.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

617

11 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 57 °F; 0.04 IN Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on carpet for 67,68,69
AMERICAN TRADITION HOMES - building 13, moved to building 14
HUNT ELECTRIC - w orked on A Loop lights
L&L ELECTRIC - rough in 23
BOWMAN'S INC - w orked on building 26 East Loop
ENTERPRISE BUILDERS - w orked on back patios for middle of B loop; prep for front porches - 53
IDAHO MASONRY CONTRACTORS - w orked on building 29
PARSONS EVERGREENE - Loop B prep for concrete, Loop A w orked on Tim's list, East Loop
STAR MOUNTAIN CONSTRUCTION - w alls for 41,42,43
STANDARD DRYWALL INC - hanging 21; paint east loop 64-74
UTAH MECHANICAL CONTRACTORS - w orked on trim for the East Loop
C-FORBES - w orked on building 73,72,74
PATTERSON - w orked on A loop prep for concrete and grading yards
JB'S ROOFING - building 23,10 roofing; building 36 dry in
PIONEER LANDSCAPE - sod the outer circle of the east loop
WESTERN BUILDING MAINTENANCE - mold remediation for 9,16

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Roof inspection for building 37
Re check framing inspection for building 36 - okay
Checked f ire blocking in garage (vertical) for buildings 28 and 29
Inspected sheet rock nailing for building 21A

QUALITY CONTROL TESTING AND RESULTS
Concrete back patio loop B

REMARKS
Talked to Tim Bishop about door colors.  Tim said the doors are to be blue as per ASI 14R1, and no green as Dean stated on his 
submittal reply.  Tim is currently taking care of this.  
On building 10, the bolts are missing the plate in garage.  Extra nails in foundation plate of craw l area okay for f ix.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Review ed PPE w ith concrete crew

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONISTE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5273033 Install Carpet
P529022 Paint
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11 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 15 activities were finished today:

Activity No Description
P5216020 Install & Finish Dryw all
P5217022 Install & Finish Dryw all
P5222039 Install Roofing
P5224037 Install Roofing
P5225015 Rough Plumbing
P5234034 Dry-in & Flash Roof
P5239013 Set Trusses & Sub-fascia
P5243013 Joist & Sheet 2nd Floor
P5244012 Set Walls
P5245012 Set 1st Floor Walls
P5246012 Set Walls
P5247012 Set Walls
P5273033 Install Carpet
P5282027 Install Counter Tops
P5283027 Install Counter Tops

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 71.0
C-Forbes CARPENTER 4.0 36.0
Custom Marble CARPENTER 2.0 20.0
Enterprise Builders CEMENT FINISHER 4.0 30.0
Enterprise Builders LABORERS 1.0 7.5
Evergreene Const. CARPENTER 4.0 42.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 7.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 19.0
HUNT ELECTRIC ELECTRICIAN 2.0 19.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 9.5
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 3.0 22.5
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 4.0 36.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 72.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
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11 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Standard Dryw all Inc TAPER 4.0 40.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 32.0 240.0
Star Mountain SUPER - JOB 2.0 15.5
Star Mountain OPERATING ENGINEER 2.0 15.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 6.0 48.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 28.5
Western Building SUPER - JOB 1.0 9.5

Total 124.0 1,052.5Total hours w orked to date: 175,767.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
039 Water Truck 8.0 0.0
042 Kabota kx 121-1 0.0 9.5
045 Backhoe 8.0 0.0
047 Gradall 544-10 0.0 2.0
051 track hoe 0.0 14.0
052 loader 0.0 9.0
063 Forklif t 8.0 15.0
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 5.0
078 LS180 0.0 5.0

Total 32.0 63.5Total operating hours to date: 24,425.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

618

12 Apr 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 66 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for buildings 65-70
AMERICAN TRADITION HOMES - w orked on building 9 f inish up, building 14, trim on inside circle A Loop
HUNT ELECTRIC - w orked on pouring light bases
L&L ELECTRIC - trim for East Loop
BOWMAN'S INC - w orked on east loop f inishes and f inished ducts
ENTERPRISE BUILDERS - w orked on site sidew alks for the East Loop
IDAHO MASONRY CONTRACTORS - w orked on unit 30
PARSONS EVERGREENE - w orked on misc. items and addressing "Tim's List"
G&G INSULATION - w orked on building 22 and 10
STAR MOUNTAIN CONSTRUCTION - w orked on pick up for 37,38; roofs 38-41; w alls 41-44
STANDARD DRYWALL INC - tape and texture 16-10, 21; painting east loop; nailing building 22
UTAH MECHANICAL CONTRACTORS - trim the East Loop buildings 74,84,85
C-FORBES - east loop hardw are
PATTERSON - w orked on grading yards A Loop
JB'S ROOFING - w orked on building 25 shingles; and building 36 dry in
PIONEER LANDSCAPE - w orked in east loop
WESTERN BUILDING MAINTENANCE - w orked on craw ls in the A loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Sheet rock nailing for building 21A&B; insulation for building 22A&B; roofing inspection for buildings 23 and 24

QUALITY CONROL TESTING AND RESULTS
Concrete for the A Loop

REMARKS
The w ind shut dow n termiticide installation - all drives and w alks okay in A Loop

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 9 activities were started today:

Activity No Description
P5211024 Paint
P5230017 Rough Plumbing
P5239014 Sheet Trusses
P5241014 Set 2nd Floor w alls
P5242014 Set 2nd Floor w alls
P5273035 Install Finish Hardw are
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P5282029 Install Finish Plumb, Elect. &
P5283029 Install Finish Plumb, Elect. &
P5286027 Install Counter Tops

The following 8 activities were finished today:

Activity No Description
P5219022 Install & Finish Dryw all
P5228016 Rough HVAC
P5232038 Install Cultures Stone
P5236016 Sheet Trusses
P5237014 Sheet Trusses
P5238014 Sheet Trusses
P5241013 Joist & Sheet 2nd Floor
P5242013 Joist & Sheet 2nd Floor

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 58.0
C-Forbes CARPENTER 4.0 28.0
Enterprise Builders CEMENT FINISHER 4.0 31.0
Enterprise Builders LABORERS 1.0 8.5
Evergreene Const. CARPENTER 4.0 39.5
Evergreene Const. LABORERS 2.0 21.5
Evergreene Const. OPERATING ENGINEER 1.0 3.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 2.0 24.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 12.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 28.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 6.0 56.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 80.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 4.0 40.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 33.0 257.0
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Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 30.0

Total 126.0 1,085.5Total hours w orked to date: 176,852.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
041 Kobelco SK60 0.0 2.0
042 Kabota kx 121-1 0.0 10.0
045 Backhoe 8.0 0.0
047 Gradall 544-10 5.0 3.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 7.0 17.0
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 7.0
078 LS180 0.0 7.0

Total 36.0 73.0Total operating hours to date: 24,498.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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13 Apr 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 68 °F; No Precipitation; 6 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on the carpet in the east loop
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #14
HUNT ELECTRIC - poured remaining light pole bases
L&L ELECTRIC - w orked on trim in the east loop
BOWMAN'S INC - rough in #26, and set furnaces for the east loop
ENTERPRISE BUILDERS - placed drivew ays 26A&B, 27A&B including w alks for set 14 to 19
IDAHO MASONRY CONTRACTORS - w orked on stone w ork for building 30
PARSONS EVERGREENE - temp. heaters/ generators, temp doors in east loop; misc. punch list items for the east loop
G&G INSULATION - insulate building #10
STAR MOUNTAIN CONSTRUCTION - framing 43,44; 39, sheet roof; 41 set trusses on garage
STANDARD DRYWALL INC - hanging #22; taping 17,18,19
UTAH MECHANICAL CONTRACTORS - rough in #26; f inish trim for east loop buildings
C-FORBES - f inish hardw are in east loop buildings
PATTERSON - f inish grade for #14 to #22; prep sidew alks 15 to 20
JB'S ROOFING - shingles #25, dry sheet #36,#37
PIONEER LANDSCAPE - front/back irrigation / landscape in east loop buildings
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
CUSTOM MARBLE - tub surrounds for the east loop; vanity tops

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub-grade drivew ays for 26,27

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing today

REMARKS
Held w eekly QC meeting - see minutes

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 11 activities were started today:

Activity No Description
P5222022 Install & Finish Dryw all
P5225017 Rough Electrical, Cable & Phon
P5229016 Rough HVAC
P5235034 Dry-in & Flash Roof
P5236036 Install Exterior Doors & Windo

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

619

13 Apr 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5236037 Dry-in & Flash Roof
P5237035 Install Exterior Doors & Windo
P5238035 Install Exterior Doors & Windo
P5240013 Set Trusses & Sub-fascia
P5274034 Install Mirrors
P5284034 Install Mirrors

The following 4 activities were finished today:
Activity No Description
P5215022 Install & Finish Dryw all
P5241014 Set 2nd Floor w alls
P5242014 Set 2nd Floor w alls
P5286027 Install Counter Tops

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 9.0 69.0
Custom Marble CARPENTER 4.0 48.0
Enterprise Builders CEMENT FINISHER 5.0 34.0
Enterprise Builders LABORERS 1.0 8.5
Evergreene Const. CARPENTER 3.0 26.0
Evergreene Const. LABORERS 3.0 20.0
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 2.0 3.0
G&G Insulation INSULATION INSTALLER 1.0 4.5
HUNT ELECTRIC ELECTRICIAN 2.0 18.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 9.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 5.0 28.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.5
Pioneer Landscape OPERATING ENGINEER 4.0 38.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 69.5
Standard Dryw all Inc LABORERS 1.0 9.0
Standard Dryw all Inc TAPER 4.0 40.0
Standard Dryw all Inc SHEETROCK INSTALLER 4.0 40.0
Star Mountain CARPENTER 31.0 235.0
Star Mountain SUPER - JOB 2.0 15.5
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 40.0
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Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 28.5

Total 115.0 947.5Total hours w orked to date: 177,800.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

041 Kobelco SK60 0.0 8.0
051 track hoe 0.0 10.0
052 loader 0.0 12.0
063 Forklif t 0.0 16.0
072 New  Holland 170 0.0 8.0
078 LS180 0.0 8.0

Total 0.0 62.0Total operating hours to date: 24,560.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 46 °F, Max 69 °F; 0.02 IN Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - install carpet in 69-72
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for building 14
L&L ASSOCIATES - f inish trim for the east loop
BOWMAN'S INC - w orked on setting furnaces in the east loop
ENTERPRISE BUILDERS - forming street sidew alks and porches
IDAHO MASONRY CONTRACTORS - prepare columns for stone 32,33
PARSONS EVERGREENE - temp doors; temp generator/ heaters; unload doors; set up heaters interior; hanging permanent doors
STAR MOUNTAIN CONSTRUCTION - framing 38-53
UTAH MECHANICAL CONTRACTORS - f inish trim in the east loop buildings
C-FORBES - set exterior doors for the w est loop
JB'S ROOFING - shingles 10,28
PIONEER LANDSCAPE - w orked on front and back yard irrigation and landscape for the interior east loop
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
SAWYER PEST CONTROL - treated #14, 17-22

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection for #37A/B - see attached corrections required
Inspected stone w ork for #23 through #30 - no corrections required
Floor squeaks repaired for #71 - #74
Inspected siding for 73,72A/B

QUALITY CONTROL TESTING AND RESULTS
No Testing

REMARKS:
No COE conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
DAILY SAFETY INSPECTIONS
No Safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P524030 Install Vinyl Floors
P5241015 Set Trusses & Sub-fascia

The following 4 activities were finished today:
Activity No Description
P5235034 Dry-in & Flash Roof
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P5236037 Dry-in & Flash Roof
P5239014 Sheet Trusses
P5240013 Set Trusses & Sub-fascia

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 9.0 57.0
Enterprise Builders CEMENT FINISHER 3.0 12.5
Enterprise Builders LABORERS 1.0 3.5
Evergreene Const. CARPENTER 3.0 35.5
Evergreene Const. LABORERS 1.0 6.5
Evergreene Const. OPERATING ENGINEER 1.0 3.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 5.0 5.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
L&L ASSOCIATES ELECTRICIAN APPRENTICE 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.5
Preeces Tile FLOOR COVERER 2.0 12.0
Star Mountain CARPENTER 27.0 164.5
Star Mountain SUPER - JOB 2.0 15.0
Star Mountain OPERATING ENGINEER 1.0 6.5
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 20.0
Valley View  Exterior SUPER - JOB 1.0 4.0

Total 77.0 496.5Total hours w orked to date: 178,296.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
047 Gradall 544-10 5.0 3.0
058 backhoe 8.0 0.0
063 Forklif t 0.0 6.5
069 Skid Steer 8.0 0.0

Total 29.0 9.5Total operating hours to date: 24,570.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 64 °F; No Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS  - Clean up and remove w ater off of f loors
STANDARD DRYWALL INC - touch up w alls for the w est loop
C-FORBES - hang doors for buildings 83 and 13 in the w est loop
JB'S ROOFING - w orked on clean up for the east loop
PREECES TILE - install pad for buildings 72 and 73; install carpet for buildings 68,69,71

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed

CONTRACTORS FIRST AND / OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 18.0
Evergreene Const. CARPENTER 2.0 17.0
Evergreene Const. OPERATING ENGINEER 1.0 1.0
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Total 6.0 36.0Total hours w orked to date: 178,332.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
047 Gradall 544-10 8.0 0.0
058 backhoe 7.0 1.0
069 Skid Steer 8.0 0.0

Total 31.0 1.0Total operating hours to date: 24,571.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 51 °F; No Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for building #72 and #73
AMERICAN TRADITION HOMES - siding soff it fascia trim #14
BOWMAN'S - rough in for building #28 and set furnaces for the east loop
ENTERPRISE BUILDERS - w orked on forming tot lot and side w alks for the w est loop
PARSONS EVERGREENE - clean up, temporary heaters / generators, w orked on misc. sheet rock repairs for east loop
G&G INSULATION - insulate building #23
STAR MOUNTAIN CONSTRUCTION - w orked on framing 38 - 53
STANDARD DRYWALL INC - w orked on taping east loop repairs; w orked on painting repairs for the East Loop stock #10, 23, 24
UTAH MECHANICAL CONTRACTORS - w orked on rough in for #26 and #27
C-FORBES - f inish trim for #13; f inish hardw are and accessories for #82 and #83
PATTERSON - dress up entrance to East Loop ; moved rock ; extra sidew alk prep on w est loop
JB'S ROOFING - w orked on shingles for 10,28
PIONEER LANDSCAPE - w orked on front yard landscape for the east loop
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN'S PLUS - cabinets east loop
CUSTOM MARBLE - tub surrounds / vanities for the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 - w ay inspection for 23,24 - COE took notes and distributed

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test 26B - gas - passed
��   26 A - w ater, DWV, gas - passed
soil density on porch for 53 and 54 - need addition compaction

REMARKS
Review ed progress in f irst 12 buildings - need more w orkers or w ill be tw o congested at f inish of East Loop.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Found a few  boards w ith nails - corrected immediately 
Site orientation for 7 new  w orkers

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5237034 Dry-in & Flash Roof
P5238034 Dry-in & Flash Roof
P5239035 Install Exterior Doors & Windo
P5240014 Sheet Trusses
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P5244013 Set Trusses & Sub-fascia
P5280034 Install Mirrors
P5282032 Install Mirrors
P5285034 Install Mirrors

The following 6 activities were finished today:
Activity No Description
P5225016 Rough HVAC
P5230017 Rough Plumbing
P5237035 Install Exterior Doors & Windo
P5238035 Install Exterior Doors & Windo
P5241015 Set Trusses & Sub-fascia
P526023 Set Cabinets

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 10.0 68.5
C-Forbes CARPENTER 3.0 24.0
Custom Marble CARPENTER 7.0 55.5
Enterprise Builders CEMENT FINISHER 6.0 14.5
Enterprise Builders LABORERS 2.0 5.0
Evergreene Const. CARPENTER 4.0 25.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 5.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 5.0 38.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 6.0
Patterson OPERATING ENGINEER 2.0 20.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc TAPER 4.0 38.0
Standard Dryw all Inc SUPER - JOB 1.0 12.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 24.0
Star Mountain CARPENTER 32.0 222.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 5.0
Valley View  Exterior CARPENTER 5.0 40.0
Western Building LABORERS 6.0 54.0

Total 102.0 741.5Total hours w orked to date: 179,074.0
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
047 Gradall 544-10 3.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
058 backhoe 8.0 0.0
063 Forklif t 0.0 16.0
069 Skid Steer 8.0 0.0

Total 27.0 41.0Total operating hours to date: 24,612.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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18 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 53 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for 71-73
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim #15
L&L ELECTRIC - rough in 7, 25
BOWMAN'S INC - rough in #30
ENTERPRISE BUILDERS - place front porches 51,52,53 ; form tot lot
IDAHO MASONRY CONCTRACTORS - w orked on stone for #31
PARSONS EVERGREENE - w orked on misc. framing, sheet rock repairs for the East Loop, temporary heaters / generators
G&G INSULATION - insulate #24
STAR MOUNTAIN CONSTRUCTION - w orked on framing 39 to 53
STANDARD DRYWAL INC - w orked on hanging #22, taping 20,19 painting east loop repairs
UTAH MECHANICAL CONTRATORS - w orked on rough in for 27
C-FORBES - f inish hardw are for 83
PATTERSON - w orked on grading east loop, remove sidew alk, repair storm drain inlet
JB'S ROOFING - shingle for #26
PIONEER LANDSCAPE - w orked on front / back yard irrigation / landscape east loop
WESTERN BULIDING MAINTENANCE - w orked on mold remediation 
KITCHEN'S PLUS - install misc. cabinets for east loop buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection #38 - distributed list, also #7
Follow  up #10 - okay to hang sheet rock
Inspected front porches of 51,52,53, - okay to place
Inspected tot lot ring for the east loop; 4 w ay inspection #7 MFP
Shingle inspection for 25,26,28
Carpet inspection at follow ing buildings - 76, 77,79,67,66,65,64
Vinyl inspection at follow ing buildings - 1,2,3

QUALITY CONTROL TESTING AND RESULTS
Soil density testing 51,52,53, porches - okay to place
Concrete testing #51,52,53 porches - see attached

REMARKS
Worked on follow  up inspection for #23 - no complete

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
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P5214021 Install Finish Carpentry (Door
P5230018 Rough HVAC
P5236038 Install Cultures Stone
P5237036 Install Cultures Stone
P5280035 Install Finish Hardw are

The following 6 activities were finished today:
Activity No Description
P5225017 Rough Electrical, Cable & Phon
P5227039 Install Roofing
P5228037 Install Roofing
P5237034 Dry-in & Flash Roof
P5238034 Dry-in & Flash Roof
P5244013 Set Trusses & Sub-fascia

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 10.0 80.0
C-Forbes CARPENTER 3.0 27.5
Evergreene Const. CARPENTER 5.0 38.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 2.0 8.0
G&G Insulation INSULATION INSTALLER 1.0 4.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC ELECTRICIAN 1.0 11.0
Idaho Masonry Contra CEMENT MASON 4.0 32.0
JB's Roofing ROOFER 5.0 38.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 2.0 20.0
L&L ASSOCIATES ELECTRICIAN APPRENTICE 3.0 24.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 4.0 41.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 80.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 6.0 62.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 22.0
Star Mountain CARPENTER 34.0 268.0
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Star Mountain SUPER - JOB 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 6.0 48.0
Western Building LABORERS 4.0 36.0

Total 123.0 1,061.5Total hours w orked to date: 180,135.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
047 Gradall 544-10 4.0 4.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
058 backhoe 4.0 4.0
063 Forklif t 8.0 0.0
069 Skid Steer 8.0 0.0
076 Dingo 0.0 6.0
078 LS180 0.0 9.0

Total 32.0 43.0Total operating hours to date: 24,655.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 60 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in # 72, 73, 74
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 15
L&L ELECTRIC - Rough-in # 25
BOWMAN'S - Rough-in # 30
ENTERPRISE BUILDERS - Pour tot lot curb
IDAHO MASONRY CONTRACTORS - Stone w ork # 31, 32
PARSONS - Miscellaneous framing and sheetrock repairs east loop; Temporary heater/generators; temp doors w est loop
G&G INSULATION - Insulate # 24
STAR MOUNTAIN CONSTRUCTION - Framing # 39-53
STANDARD DRYWALL INC - Hanging # 10, taping 19-20; Painting
UTAH MECHANICAL CONTRACTORS - Rough-in # 27, 30
C-FORBES - Finish hardw are in east loop
PATTERSON - Drivew ay/sidew alk prep # 30, 29
JB'S ROOFING - Shingles # 30, 27
PIONEER LANDSCAPING - Front back yard irrigation/ landscape east loop
WESTERN BUILDING MAINTANCE - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected # 10 follow -up all completed from 4-w ay - ok to hang
Insulation ok to hang
Inspected tot lot concrete - OK!
Inspected HVAC in # 23A/B, 25A/B, 26A/B - Needs gable terminations 
Inspected HVAC in # 28A/B

QUALITY CONTROL TESTING AND RESULTS:
No Testing

REMARKS:
No specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5225018 4-w ay Inspection
P5239034 Dry-in & Flash Roof
P5244014 Sheet Trusses
P5288035 Install Finish Hardw are
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 8 activities were finished today:

Activity No Description
P5214020 Install & Finish Dryw all
P5218020 Install & Finish Dryw all
P5225018 4-w ay Inspection
P5225037 Install Roofing
P523028 Install Vinyl Floors
P5237036 Install Cultures Stone
P5239035 Install Exterior Doors & Windo
P5240014 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 1.0 2.5
Bow man's Inc SHEET METAL WORKERS 10.0 71.5
C-Forbes CARPENTER 4.0 28.0
Evergreene Const. CARPENTER 3.0 28.5
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 10.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 38.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 3.0 25.0
L&L ASSOCIATES ELECTRICIAN APPRENTICE 3.0 24.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 4.0 40.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 80.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 6.0 66.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 33.0 259.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 6.0 45.0
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Western Building LABORERS 6.0 54.0
Total 123.0 1,058.0Total hours w orked to date: 181,193.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
047 Gradall 544-10 3.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
058 backhoe 6.0 2.0
063 Forklif t 7.0 9.0
069 Skid Steer 8.0 0.0
076 Dingo 0.0 6.0
078 LS180 0.0 9.0
080 Curbmate 0.0 9.0

Total 32.0 60.0Total operating hours to date: 24,715.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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20 Apr 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 69 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet # 72-74
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 15-16
HUNT ELECTRIC - Not on Site
L&L ELECTRIC - Rough-in # 25
BOWMAN'S - Rough-in # 29
ENTERPRISE BUILDERS - Place drivew ays # 28, 27; Form drivew ays
IDAHO MASONRY CONTRACTORS - Stone w ork # 32
PARSONS - Moving materials east side to w est side; temporary heaters/generators, move fence
G&G INSULATIONS - Insulation # 7 craw l space and w alls
STAR MOUNTAIN CONSTRUCTION - Framing # 39 to 53
STANDARD DRYWALL INC - Hanging # 10; taping 19-20; Painting # 8-12
UTAH MECHANICAL CONTRACTORS - Rough-in # 27 & 30
C-FORBES - Finish Hardw are east loop buildings
PATTERSON - Preparing drivew ays 29, 30
JB'S ROOFING - Shingles # 27, 30
PIONEER LANSCAPING - Front/back yard irrigation/ landscape east loop
WESTERN BUILDING MAINTANCE - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected Roof Nailing # 39 - Corrections noted
Follow -up inspection # 7 framing 4-w ay - Several items remain

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing - see attached

REMARKS:
Held Weekly QA/QC meeting
Release units 9A/B, 12B, 13A/B, 14A/B, 17 for craw l space insulation

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5225019 Install Wall Insulation
P5240035 Install Exterior Doors & Windo
P5282031 Install Carpet
P5286033 Install Finish Hardw are
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The following 3 activities were finished today:

Activity No Description
P5221020 Install & Finish Dryw all
P5229016 Rough HVAC
P5239034 Dry-in & Flash Roof

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 10.0 74.5
C-Forbes CARPENTER 4.0 28.0
Custom Marble CARPENTER 2.0 21.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Evergreene Const. CARPENTER 3.0 14.5
Evergreene Const. LABORERS 2.0 17.0
Evergreene Const. SUPER - JOB 1.0 10.0
Evergreene Const. OPERATING ENGINEER 4.0 18.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 11.0
HUNT ELECTRIC ELECTRICIAN 2.0 11.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 23.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 4.0 40.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 77.5
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 5.0
Standard Dryw all Inc TAPER 5.0 56.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 34.0 245.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 6.5
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 5.0 38.0
Valley View  Exterior CARPENTER 5.0 55.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 54.0

Total 127.0 1,009.5Total hours w orked to date: 182,203.0
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 9.0
051 track hoe 0.0 10.0
052 loader 0.0 16.0
063 Forklif t 8.0 6.5
069 Skid Steer 0.0 7.0
072 New  Holland 170 0.0 9.0
076 Dingo 0.0 6.0
080 Curbmate 0.0 3.0

Total 8.0 68.5Total operating hours to date: 24,783.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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627

21 Apr 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 73 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet 72 to 74
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 16
HUNT ELECTRIC - Not on site
L&L ELECTRIC - Rough-in# 25
BOWMAN'S - Rough-in- # 29
ENTERPRISE BUILDERS - Place street sidew alk # 14 to # 16
IDAHO MASONRY CONTRACTORS - Stonew ork # 29
PARSONS - 
G&G INSULATION - Insulate # 24, 25
STAR MOUNTAIN CONSTRUCTION - Framing # 39 to 53
STANDARD DRYWALL INC - Hanging Misc. Firew all, taping 19, 20; Painting # 8, 9, 11, 12
UTAH MECHANICAL CONTRACTORS - Not on site
C-FORBES - Finish hardw are in east loop buildings
JB'S ROOFING - Shingle # 27, 30
PIONEER LANDSCAPING - Front/Back yard irrigation/landscape east loop
WESTERN BUILDING MAINTANCE - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspection # 39 - See attached

GENERAL COMMENTS:
QUALITY CONTROL TESTING AND RESULTS:
MTI could not attend sidew alk placement today.  Performed slump test on concrete 4 ½ - Ok to place

REMARKS:
No specif ic Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5241036 Install Exterior Doors & Windo
P5242036 Install Exterior Doors & Windo
P5283031 Install Carpet

The following 2 activities were finished today:

Activity No Description
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P5225019 Install Wall Insulation
P5283031 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 10.0 65.5
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 4.0 34.0
Evergreene Const. LABORERS 2.0 15.0
Evergreene Const. OPERATING ENGINEER 2.0 8.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 38.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 8.0
Standard Dryw all Inc TAPER 5.0 49.0
Standard Dryw all Inc SUPER - JOB 1.0 5.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 15.0
Star Mountain CARPENTER 31.0 247.0
Star Mountain SUPER - JOB 2.0 15.0
Star Mountain OPERATING ENGINEER 1.0 7.0
Valley View  Exterior CARPENTER 4.0 24.0

Total 87.0 650.5Total hours w orked to date: 182,853.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 1.0 3.5
047 Gradall 544-10 0.0 4.5
063 Forklif t 0.0 15.0

Total 1.0 23.0Total operating hours to date: 24,806.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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DATE

PROJECT CONTRACT NUMBER
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22 Apr 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 66 °F; 0.01 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS  - w orked on punch list and clean up
STANDARD DRYWALL - tape 21, paint 10,12,11
C-FORBES - installed hardw are for 14,78,79,80
JB'S ROOFING - w orked on roofs for 39 and 27
PREECES TILE - installed pad in 83,82,86

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 20.0
Evergreene Const. SUPER - JOB 2.0 20.0
JB's Roofing ROOFER 4.0 24.0
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Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 4.0
Total 11.0 68.0Total hours w orked to date: 182,921.5

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 24,806.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

630

24 Apr 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 62 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - installed carpet in 82,83,86
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #16
L&L ELECTRIC - rough in 25,26
BOWMAN'S - rough in 27
IDAHO MASONRY CONTRACTORS - stone w ork for 33
PARSONS - misc. framing and sheet rock activities in the w est loop A; temporary heaters/ generators
G&G INSULATION - insulation in the east loop
STAR MOUNTAIN CONTSTRUCTION - w orked on framing for 40-53
STANDARD DRYWALL INC - w orked on hanging 24; taping 10; painting 8,9,11,12
UTAH MECHANICAL CONTRACTORS - rough in 30
C-FORBES - f inish trim for east loop buildings 
PATTERSON - f inish grade for east loop south w est corner tot lot in the w est loop south
CUSTOM MARBLE - installed tub surrounds and vanity tops in the east loop for several buildings
MILGARD - replace dormer w indow s
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND REUSLTS
Worked on follow  up 4 w ay inspection on building 7,23 - all items complete
Building 25 is ready for a 4-w ay inspection
Building 34 - f loor is spongy - needs repair
Inspected all sub-floors in 82,83,86 for squeaks - all repaired
Some floor patches w ill be made for areas in 86
Inspected texture in 15 - okay to paint
Inspected screw  pattern for 10 and 22 A&B

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Discussed f loor patches w ith COE for 86A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Nails observed in boards

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5213023 Install Finish Carpentry (Door
P5283033 Install Finish Hardw are
P5284033 Install Carpet
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The following 2 activities were finished today:

Activity No Description
P5229037 Install Roofing
P5240035 Install Exterior Doors & Windo

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 3.0 21.0
Bow man's Inc SHEET METAL WORKERS 10.0 95.5
C-Forbes CARPENTER 3.0 24.0
Custom Marble CARPENTER 7.0 59.5
Evergreene Const. CARPENTER 3.0 29.5
Evergreene Const. LABORERS 1.0 12.5
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 7.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 4.0 25.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 80.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 54.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 22.0
Star Mountain CARPENTER 31.0 238.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 11.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 50.0
Western Building SUPER - JOB 1.0 10.0

Total 125.0 1,073.5Total hours w orked to date: 183,995.0
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 2.0
039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 8.0
063 Forklif t 8.0 16.0
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 7.0
076 Dingo 0.0 2.0
080 Curbmate 0.0 2.0

Total 8.0 61.0Total operating hours to date: 24,867.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

631

25 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 69 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet in 82,83,86
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia and trim
L&L ELECTRIC - rough in #26
BOWMAN'S INC - rough in #27
ENTERPRISE BUILDERS - placed drivew ays #29 and #30 (1/2); formed remaining drivew ays for the w est loop A
IDAHO MASONRY CONTRACTORS - w orked on stone for 33
PARSONS - temp heaters/ generators , form / pour mechanical room thresholds, unload cabinets
G&G INSULATION - insulated 25
STAR MOUNTAIN CONSTRUCTION - w orked on framing 40-53
STANDARD DRYWALL INC - w orked on hanging 24, taping 10,22
UTAH MECHANICAL CONTRACTORS - rough in 30
C-FORBES - f inish hardw are for east loop buildings
PATTERSON - prepared drivew ays / sidew alks foe the w est loop A
JB'S ROOFING - shingle 29,30
PIONEER LANDSCAPE - front / back yard irrigation / landscape east loop
WEST COAST BUILDING MAINTENANCE - mold remediation for the w est loop A
BEST VINYL - fence installation for the East Loop
KITCHEN'S PLUS - cabinets in the East Loop Buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Performed 4 w ay inspection for 25, distributed list
Follow  up inspection for 7,23 - all complete except one framing item
Performed framing inspection for 40A/B and roof nailing inspection

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test for 30A - all passed

REMARKS
Noted crack gas riser at Building #40 A - utilities notif ied to correct

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
Mike Mickelsen w ith the COE w as spotted not w earing a hard hat and safety glasses - issue being addressed

PREPARATORY AND / OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5284035 Install Finish Hardw are

The following 2 activities were finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

631

25 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5230018 Rough HVAC
P5236038 Install Cultures Stone

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 72.0
Evergreene Const. CARPENTER 3.0 29.5
Evergreene Const. LABORERS 2.0 12.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 2.0 8.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 7.0
Patterson OPERATING ENGINEER 2.0 20.0
Preeces Tile FLOOR COVERER 7.0 56.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 55.0
Standard Dryw all Inc SUPER - JOB 2.0 22.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 22.0
Star Mountain CARPENTER 33.0 238.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 7.5
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 54.0

Total 93.0 744.0Total hours w orked to date: 184,739.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 1.5
039 Water Truck 0.0 2.0
045 Backhoe 0.0 2.0
047 Gradall 544-10 0.0 5.0
051 track hoe 0.0 10.0
052 loader 0.0 7.0
063 Forklif t 0.0 15.0
069 Skid Steer 0.0 2.0

Total 0.0 44.5Total operating hours to date: 24,912.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

631

25 Apr 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

632

26 Apr 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 69 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - installed carpet in 83,86
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for #17
L&L ELECTRIC - rough in #26
BOWMAN'S INC - rough in #27
ENTERPRISE BUILDERS - sidew alk along 16 to 19, form drivew ay
IDAHO MASONRY CONTRACTORS - stone w ork for 36
PARSONS - temp heaters / generators
STAR MOUNTAIN CONSTRUCTION - framing 40 - 53
STANDARD DRYWALL INC - w orked on hanging 24, taping 10,22,24
UTAH MECHANICAL CONTRACTORS - rough in 30; f inish east loop buildings
C-FORBES - install exterior doors for the w est B, f inish east loop
PATTERSON - drivew ays prep w est loop A
JB'S ROOFING - w orked on shingles for 30,31; dry in for 38
PIONEER LANDSCAPE - front / back yard irrigation / landscape
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
CUSTOM MARBLE - w orked on east loop vanities
BEST VINYL - w orked on interior loop fence post for the east loop
KITCHEN'S PLUS - w orked on east loop cabinets

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub-grade sidew alk 16 to 19
Follow  up framing inspection for 35,36,37,38,39,40,7
See moisture test results

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil test and see attached
Piping pressure test for 30B - see attached

REMARKS
Review ed pay application 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5274033 Install Carpet

No activities were finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

632

26 Apr 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 3.0 24.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 4.0 36.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 6.0 35.5
Enterprise Builders LABORERS 1.0 9.5
Evergreene Const. CARPENTER 3.0 28.5
Evergreene Const. LABORERS 2.0 13.5
Evergreene Const. SUPER - JOB 2.0 13.5
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 5.0 31.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 58.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 55.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 11.0
Star Mountain CARPENTER 34.0 261.5
Star Mountain SUPER - JOB 2.0 13.5
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 60.0
Contractor ID: TER SUPER - JOB 2.0 22.0

Total 118.0 1,004.5Total hours w orked to date: 185,743.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

632

26 Apr 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 6.0
051 track hoe 0.0 20.0
052 loader 0.0 0.0
063 Forklif t 0.0 8.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 9.0
076 Dingo 0.0 3.0
080 Curbmate 0.0 0.0

Total 0.0 48.0Total operating hours to date: 24,960.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

633

27 Apr 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 71 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet # 86, 84, 85; Vinyl # 4, 5
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 17
HUNT ELETRIC - Not on site
L&L ELECTRIC - Rough-in # 26
BOWMAN'S - Rough-in # 1 craw l space
ENTERPRISE BUILDERS -Place porches, Patios w est loop B
IDAHO MASONRY CONTRACTORS - Prep Columns w est loop B - # 37, 38, 39
PARSONS - Temporary heaters/generators; thresholds of w est loop B site clean-up
G&G INSULATION - Not on Site
STAR MOUNTAIN CONSTRUCTION - Framing # 41 to 53, w est loop Bus stop building
STANDARD DRYWALL INC. - Hanging # 23; Taping # 10, 22, 24
UTAH MECHANICAL CONTRACTORS - Finish Trim east loop Buildings
C-FORBES - Installing
JB'S ROOFING - Shingles # 31, Dry-in # 40
PATTERSON - Sidew alk w est 20-22; Finish grade w est loop buildings
PIONEER LANDSCAPE - Front and back yard irrigation and landscape east loop buildings
WBM - Mold Remediation w est loop A
KITCHENS PLUS - set cabinets in several east loop buildings
CUSTOM MARBLE - Vanities in several east buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow  up framing inspection # 38, 39, 40 - new ly found items distributed
Plumbing f inish trim inspection # 75 and 76
Sheetrock screw  inspection # 24A/B
Inspected cabinet installation 64A/B, 65, 66A/B, 67A/B, 68, 69A/B, 70A/B, 71, 72A/B, 73, 75A/B, 76, 78A/B, 79, 82A/B, 83A/B, 
86A/B, 85A/B

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil testing

REMARKS:
Held Weekly QA/QC meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No Observed safety Violations

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5274035 Install Finish Hardw are
P5285035 Install Finish Hardw are
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

633

27 Apr 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No activities were finished today

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Best Vinyl LABORERS 3.0 24.0
Bow man's Inc SHEET METAL WORKERS 9.0 60.5
C-Forbes CARPENTER 4.0 38.0
Custom Marble CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 3.0 22.0
Enterprise Builders LABORERS 1.0 8.5
Evergreene Const. CARPENTER 3.0 23.5
Evergreene Const. LABORERS 2.0 12.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 3.0 12.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 2.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 80.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 6.0 66.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 22.0
Star Mountain CARPENTER 34.0 264.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 5.0 44.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 45.0
Western Building SUPER - JOB 1.0 9.0

Total 128.0 1,059.5Total hours w orked to date: 186,803.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

633

27 Apr 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

022 Samsung SL-180 0.0 9.0
039 Water Truck 0.0 4.0
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 16.0

Total 0.0 57.0Total operating hours to date: 25,017.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

634

28 Apr 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 73 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl Floor # 74-75
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 18
Siding east mail box building
HUNT ELETRIC - Not on site
L&L ELECTRIC - East loop Finish Trim
BOWMAN'S - Rough-in craw l spaces # 2, 3
ENTERPRISE BUILDERS -Street sidew alk exterior loop of w est loopA; Forming interior loop street sidew alk
IDAHO MASONRY CONTRACTORS - Prepping columns for stones - several buildings
PARSONS - Temporary Heaters/generators; Unload w indow s; install name plates in east loop
G&G INSULATION - Craw l Space # 18
STAR MOUNTAIN CONSTRUCTION - Framing # 41 to 53, East loop mail stop building
STANDARD DRYWALL INC. - Hanging # 23; Taping #10, 22, 24; Painting # 12, 13 and east loop touch-up
C-FORBES - East loop f inish Hardw are, accessories, storm doors
PATTERSON - Not on Site
WBM - Mold Remediation w est loop A
KITCHENS PLUS - Cabinets east loop buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected f loors for squeaks, f ill ect. 80,81, 87, 88, 84, 85 - Tim distributed
Inspected (follow -up) on framing, # 35, 36, 37, 38 39, 40
Inspected socking on concrete foundation

QUALITY CONTROL TESTING AND RESULTS
No MTI testing today

REMARKS:
Greene unit has landscape problem at back patio
Need to Correct

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Observed roofing w ith safety line too long - corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5213024 Paint

The following 19 activities were finished today:
Activity No Description
P52014 Procure Insulation - Arts & Cr
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

634

28 Apr 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P52015 Procure Gypsum Board - Arts &
P522041 Install Garage Overhead Door
P5268023 Install Finish Carpentry (Door
P5268035 Install Finish Hardw are
P5269021 Install Finish Carpentry (Door
P5270033 Install Finish Hardw are
P5271030 Install Counter Tops
P5271032 Install Appliances
P5271035 Install Finish Hardw are
P5272030 Install Appliances
P5272031 Install Carpet
P5272033 Install Finish Hardw are
P5273035 Install Finish Hardw are
P5274023 Install Finish Carpentry (Door
P5274024 Paint
P5279023 Install Finish Carpentry (Door
P5286021 Install Finish Carpentry (Door
P5288023 Install Finish Carpentry (Door

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Best Vinyl LABORERS 3.0 24.0
Bow man's Inc SHEET METAL WORKERS 8.0 48.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 26.0
Enterprise Builders LABORERS 1.0 6.5
Evergreene Const. CARPENTER 2.0 11.0
Evergreene Const. LABORERS 4.0 38.0
Evergreene Const. SUPER - JOB 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 7.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 2.0 10.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 1.0 3.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 14.0 105.0
Star Mountain SUPER - JOB 2.0 14.0
Star Mountain OPERATING ENGINEER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

634

28 Apr 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont PLUMBER 2.0 16.0
Valley View  Exterior CARPENTER 3.0 21.0
Valley View  Exterior SUPER - JOB 1.0 7.0
Western Building LABORERS 6.0 57.0

Total 71.0 532.5Total hours w orked to date: 187,335.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 5.0
047 Gradall 544-10 0.0 2.0
063 Forklif t 0.0 8.0

Total 0.0 15.0Total operating hours to date: 25,032.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

635

29 Apr 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 80 °F; 0.11 IN Precipitation; 44 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Clean units east loop, Plaster Foundations; alternate Q.C.; Misc. Framing
STAR MOUNTAIN CONSTRUCTION - Pick up w ork w est A Loop; General framing w est B loop
C-FORBES - Exterior Hardw are east loop # 14B, w est loop
PIONEER LANDSCAPE - Water grass east loop
PREECES TILE - Carpet Installation for units  # 4, # 5
KITCHENS PLUS - Finish # 84A 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections
QUALITY CONTROL TESTING AND RESULTS
No Testing
REMARKS:
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No Observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 2.0 8.0
Evergreene Const. CARPENTER 2.0 16.5
Evergreene Const. LABORERS 1.0 4.0
Evergreene Const. OPERATING ENGINEER 1.0 2.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

635

29 Apr 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Kitchen's Plus CARPENTER 1.0 3.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5

Total 8.0 36.0Total hours w orked to date: 187,371.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

045 Backhoe 8.0 0.0
047 Gradall 544-10 6.0 2.0
069 Skid Steer 8.0 0.0

Total 22.0 2.0Total operating hours to date: 25,034.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

637

01 May 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 71 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl Floor # 4, 5
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 18
HUNT ELETRIC - Not on site
L&L ELECTRIC - Rough-in # 27
BOWMAN'S - Rough-in craw l spaces 
ENTERPRISE BUILDERS - Placed 5 porches/patios w est loop B and last drivew ay in w est loop A; From street sidew alk in Outer loop
IDAHO MASONRY CONTRACTORS - Not on site
PARSONS - Temporary heaters/generators; unload OSB from w heelw right, misc framing and sheetrock repairs
G&G INSULATION - Insulate # 7, 25 (f inish) and # 26
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC. - Painting # 79, 64, 13
C-FORBES - Finish Hardw are
PATTERSON - Front and backyard irrigation/ landscape in east loop
WBM - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Framing inspection on #4- distributed
4-w ay inspection on #26 - Distributed
Follow -up on insulation in # 7 and #25
Inspection on Porches and patios places today

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing 

REMARKS:
-Discuss of support at back door of garage.  Will forw ard to Aldave for review
-Discussed location and depth of direct burial cable for phone service around phase 6 w ith Qw est Sub.
-Called Kevin Needham to verify storm drain pipe depth

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 18 activities were started today:

Activity No Description
1006 Mod R00007 Delete Domolition B
1008 Mod R00007 Delete Domolition B
1009 Mod R00007 Delete Domolition B
P5210038 Install Vinyl Siding, Soff it &
P5220020 Install & Finish Dryw all
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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637

01 May 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5223020 4-w ay Inspection
P5224019 Install Wall Insulation
P5225020 Install & Finish Dryw all
P5226017 Rough Plumbing
P5227019 Rough Electrical, Cable & Phon
P5228017 Rough Electrical, Cable & Phon
P5230019 Rough Electrical, Cable & Phon
P5232017 Rough Plumbing
P5275045 Evergreen Inspection & Punchli
P5276043 Evergreen Inspection & Punchli
P5277045 Evergreen Inspection & Punchli
P5278043 Evergreen Inspection & Punchli
P5281033 Install Finish Hardw are

The following 18 activities were finished today:

Activity No Description
1006 Mod R00007 Delete Domolition B
1008 Mod R00007 Delete Domolition B
1009 Mod R00007 Delete Domolition B
P5212038 Install Vinyl Siding, Soff it &
P5213040 Install Vinyl Siding, Soff it &
P5214038 Install Vinyl Siding, Soff it &
P5222022 Install & Finish Dryw all
P5223020 4-w ay Inspection
P527019 Install Wall Insulation
P5275045 Evergreen Inspection & Punchli
P5276043 Evergreen Inspection & Punchli
P5277045 Evergreen Inspection & Punchli
P5278043 Evergreen Inspection & Punchli
P5284023 Install Finish Carpentry (Door
P5287021 Install Finish Carpentry (Door
P5288024 Paint
P5288025 Set Cabinets
P529038 Install Vinyl Siding, Soff it &

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 60.5
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 5.0 29.8
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. CARPENTER 5.0 45.0
Evergreene Const. LABORERS 2.0 9.5
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 3.0 12.0
G&G Insulation INSULATION INSTALLER 1.0 4.0
JB's Roofing ROOFER 3.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 67.0
Preeces Tile FLOOR COVERER 4.0 32.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 7.0 63.0

Total 73.0 590.8Total hours w orked to date: 187,962.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 2.0
039 Water Truck 0.0 5.0
047 Gradall 544-10 0.0 7.0
051 track hoe 0.0 10.0
052 loader 0.0 8.0
072 New  Holland 170 0.0 9.0
076 Dingo 0.0 2.0

Total 0.0 43.0Total operating hours to date: 25,077.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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638

02 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 60 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl Floor # 4, 5
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 18
HUNT ELETRIC - Outage for transformers in east loop, w orking street lights in east loop
L&L ELECTRIC - Finish electrical east loop building, rough-in # 27
BOWMAN'S - Rough-in craw l spaces # 5
ENTERPRISE BUILDERS - Placed street sidew alk # 23 to # 26
IDAHO MASONRY CONTRACTORS - Placing w ire for columns, no stonew ork
PARSONS - Misc. framing repairs # 1, Temporary heaters/Generators
G&G INSULATION - Insulate # 26
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC. - Taping # 22, 24, 10; Hanging # 23; Painting east loop building
C-FORBES - Finish hardw are and accessories east loop, set doors, base/case # 14B, 15
PATTERSON - Front/Back Yard irrigation and landscape east loop
WBM - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Roof nailing inspection # 41 - numerous corrections
Inspected subgrade for street sidew alk

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing
Piping pressure test #31A - All Passed

REMARKS:
No Conversations
Discussed f inish grade betw een w est A/B loops
Mold test show ed no mold in craw l space # 11, 23, 24A, 25

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Roofers have safety tie-off too long

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 16 activities were started today:

Activity No Description
P5264043 Evergreen Inspection & Punchli
P5265045 Evergreen Inspection & Punchli
P5266043 Evergreen Inspection & Punchli
P5267043 Evergreen Inspection & Punchli
P5268045 Evergreen Inspection & Punchli
P5269043 Evergreen Inspection & Punchli
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P5270043 Evergreen Inspection & Punchli
P5271045 Evergreen Inspection & Punchli
P5272043 Evergreen Inspection & Punchli
P5273045 Evergreen Inspection & Punchli
P5275046 Evergreen Punchlist Correction
P5276044 Evergreen Punchlist Correction
P5277046 Evergreen Punchlist Correction
P5278044 Evergreen Punchlist Correction
P5280029 Install Counter Tops
P5288029 Install Counter Tops

The following 18 activities were finished today:
Activity No Description
P51191 Procure Lumber/Trusses - Green
P5210020 Install & Finish Dryw all
P5223021 Install Wall Insulation
P5227017 Rough Plumbing
P5264043 Evergreen Inspection & Punchli
P5265045 Evergreen Inspection & Punchli
P5266043 Evergreen Inspection & Punchli
P5267043 Evergreen Inspection & Punchli
P5268045 Evergreen Inspection & Punchli
P5269043 Evergreen Inspection & Punchli
P5270043 Evergreen Inspection & Punchli
P5271045 Evergreen Inspection & Punchli
P5272043 Evergreen Inspection & Punchli
P5273045 Evergreen Inspection & Punchli
P5281021 Install Finish Carpentry (Door
P5282021 Install Finish Carpentry (Door
P5285023 Install Finish Carpentry (Door
P5285024 Paint

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 8.0 55.0
C-Forbes CARPENTER 4.0 36.0
Enterprise Builders CEMENT FINISHER 3.0 23.5
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. CARPENTER 5.0 48.5
Evergreene Const. LABORERS 2.0 12.5
Evergreene Const. SUPER - JOB 1.0 9.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. OPERATING ENGINEER 2.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC ELECTRICIAN 1.0 11.0
JB's Roofing ROOFER 3.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 28.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 60.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 57.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 24.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 60.0
Western Building SUPER - JOB 1.0 10.0
Contractor ID: TER SUPER - JOB 1.0 12.0

Total 81.0 733.0Total hours w orked to date: 188,695.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 5.0
039 Water Truck 0.0 3.0
047 Gradall 544-10 0.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 15.0
072 New  Holland 170 0.0 9.0
076 Dingo 0.0 2.0

Total 0.0 50.0Total operating hours to date: 25,127.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

639

03 May 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 64 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Installing carpet east loop buildings; installing vinyl # 5
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 
HUNT ELECTRIC - Working on east loop lighting
L&L ELECTRIC - Rough-in #27
BOWMAN'S - Rough-in    craw l space
ENTERPRISE BUILDERS - Place street sidew alk # 27 to #29
IDAHO MASONRY CONTRACTORS - Not on Site
PARSONS - Misc. Framing repairs w est loop
G&G INSULATION - Insulate #26 and craw l space
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Hanging # 23,7; Taping # 10, 22, 24; Painting east loop buildings
UTAH MECHANICAL CONTRACTORS - Rough-in #31,32; f inish trim in east loop building
C-FORBES - Finish hardw are and accessories east loop building; f inish doors/trim #16, 17
PATTERSON - Street sidew alk preparation w est loop A
JB'S ROOFING - Shingles # 32,33
PIONEER LANDSCAPE - Front and backyard irrigation/landscape in east loop building
WBM - Mold Remediation
CUSTOM MARBLE - Repair Bathroom sinks in several buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Vanities and tub surrounds inspected for 64A/B, 65, 66A/B, 67A/B, 68, 69A/B, 70A/B

QUALITY CONTROL TESTING AND RESULS:
MTI performed concrete testing - see attached
Piping pressure test in #31B - all passed

REMARKS:
Architect and f ire protection consultant along w ith COE reps w ere on site to discuss f irew all repairs in various buildings.  All items 
w ere acceptable but 2. 1.) Charles party w all must have ¾ OSB strip under partition of second floor.  2.) All laundry dropped ceiling 
to have GWB closure on garage w all.  Took group on tour of framed buildings # 25, 7, 27 and 32

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTION:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 14 activities were started today:

Activity No Description
P5226018 Rough HVAC
P5231015 Rough Plumbing
P5232018 Rough HVAC
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P5264044 Evergreen Punchlist Correction
P5265046 Evergreen Punchlist Correction
P5266044 Evergreen Punchlist Correction
P5267044 Evergreen Punchlist Correction
P5268046 Evergreen Punchlist Correction
P5269044 Evergreen Punchlist Correction
P5270044 Evergreen Punchlist Correction
P5271046 Evergreen Punchlist Correction
P5272044 Evergreen Punchlist Correction
P5273046 Evergreen Punchlist Correction
P5281024 Blow  Ceiling Insulation

The following 11 activities were finished today:
Activity No Description
P522027 Install Show er Walls/Vanities
P5227018 Rough HVAC
P5280029 Install Counter Tops
P5281024 Blow  Ceiling Insulation
P5281025 Install Show er Walls/Vanities
P5282030 Install Appliances
P5283030 Install Appliances
P5284025 Set Cabinets
P5285025 Set Cabinets
P5287023 Set Cabinets
P5288029 Install Counter Tops

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 55.5
C-Forbes CARPENTER 4.0 40.0
Custom Marble CARPENTER 3.0 18.0
Enterprise Builders LABORERS 4.0 30.0
Evergreene Const. CARPENTER 4.0 48.5
Evergreene Const. LABORERS 2.0 13.5
Evergreene Const. SUPER - JOB 1.0 11.0
Evergreene Const. OPERATING ENGINEER 2.0 9.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 3.0 21.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
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Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 60.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 55.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 22.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 4.0 30.0
Valley View  Exterior SUPER - JOB 1.0 7.5
Western Building LABORERS 6.0 57.0
Western Building SUPER - JOB 1.0 9.5
Contractor ID: TER SUPER - JOB 1.0 11.0

Total 87.0 783.5Total hours w orked to date: 189,478.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 7.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
072 New  Holland 170 0.0 4.0
075 New  Holland 180 0.0 4.0
076 Dingo 0.0 4.0
080 Curbmate 0.0 3.0

Total 0.0 44.0Total operating hours to date: 25,171.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

640

04 May 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 64 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet#74; Vinyl #5, 6
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 19
HUNT ELECTRIC - Repair gas leaks at #33, 40 and move riser at 27
L&L ELECTRIC - Rough-in # 27, f inish electrical east loop building
BOWMAN'S - Rough-in #5 craw l space, setting plenum #14, 16, 18
ENTERPRISE BUILDERS - Place street sidew alk # 30 to #24
IDAHO MASONRY CONTRACTORS - Not on Site
PARSONS - Furnace room forming; temporary generators and heaters
G&G INSULATION - Craw l space # 24, 33
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Hanging # 7; Taping # 10, 22, 24, 23; Painting east loop buildings
UTAH MECHANICAL CONTRACTORS - Rough-in #32, f inish trim in east loop building
C-FORBES - Finish Hardw are and accessories east loop building; f inish doors/trim #16, 17
PATTERSON - Drivew ay/sidew alk prep in w est loop B
JB'S ROOFING - Shingles # 33
PIONEER LANDSCAPE - Front and backyard irrigation/landscape in east loop building
WBM - Mold Remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected laundry ceiling closure w / sheetrock as discussed in meeting 5-3-06 w / COE
Follow -up inspection of insulation attachments in #7, 25, 26
Follow -up inspection of 4-w ay items in #25, 26 w ith COE
Performed 4-w ay inspection of #27 - distributed list
Inspected vanity and tub surround inspection for follow ing; # 71-72A/B, 73, 74A/B, 80A/B, 81, 82A/B
83A/B, 84A/B, 85A/B, 86A/B, 87, 88A/B

QUALITY CONTROL TESTING AND RESULS:
MTI performed concrete testing - see attached
Piping pressure test #32 - ok all pass

REMARKS:
Inspected #75A show er valve relocation in building - ok by COE
Inspected #75A concrete clean out blocks - cut f lush w ith top of block - ok to install remainder this w ay.  
Directed SDI to install sheetrock closure at laundry of all new  sheet rocked units

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTION:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
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P511620 Install Site Lighting
P5210021 Install Finish Carpentry (Door
P5280031 Install Finish Plumb, Elect. &
P5284029 Install Counter Tops
P5285029 Install Counter Tops
P5287028 Install Counter Tops
P5288031 Install Finish Plumb, Elect. &

The following 11 activities were finished today:
Activity No Description
P521025 Set Cabinets
P522025 Set Cabinets
P5226017 Rough Plumbing
P5227019 Rough Electrical, Cable & Phon
P5228017 Rough Electrical, Cable & Phon
P5230019 Rough Electrical, Cable & Phon
P5230039 Install Roofing
P523025 Install Show er Walls/Vanities
P5281023 Set Cabinets
P5286030 Install Appliances
P5287028 Install Counter Tops

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 4.0 35.0
Enterprise Builders CEMENT FINISHER 3.0 24.0
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. CARPENTER 5.0 48.5
Evergreene Const. LABORERS 2.0 13.5
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 2.0 10.0
JB's Roofing ROOFER 3.0 18.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 55.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 22.0
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 5.0 35.0
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Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 7.0 63.0
Contractor ID: TER SUPER - JOB 1.0 11.0

Total 64.0 550.5Total hours w orked to date: 190,029.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 2.0
039 Water Truck 0.0 3.0
047 Gradall 544-10 0.0 7.0
051 track hoe 0.0 10.0
052 loader 0.0 8.0

Total 0.0 30.0Total operating hours to date: 25,201.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

641

05 May 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 73 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - repair w ork for #374 vinyl and #75 vinyl
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for #19
HUNT ELECTRIC - Not on site
L&L ELECTRIC - rough in #30; f inish trim electrical for the East Loop
BOWMAN'S INC - set furnace plenums for w est loop A, craw l space rough in 6,7
ENTERPRISE BUILDERS - place street sidew alk for 23 to 24
IDAHO MASONRY CONTRACTORS - w orked on stone w ork for 35
PARSONS EVERGREENE - furnace forming in mechanical room misc framing stems for West Loop A
G&G INSULATION - w orked on insulating craw l spaces for West Loop A
STANDARD DRYWALL INC - w orked on taping 23,24,7 and painting w est loop buildings
C-FORBES - f inish trim and doors in 16 and 17
JB'S ROOFING - w orked on shingles for 30
PIONEER LANDSCAPE - supervisor on site
WESTERN BUILIDING MAINTENANCE -  w orked on mold remediation
SAWYER PEST CONTROL - re - applied termiticide at #63 and treated buildings 23-30

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No specif ic inspections today

QUALITY CONTROL TESTING AND RESULTS
Performed concrete slump test - 2 ¾" - by Parsons

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P5227020 4-w ay Inspection
P5228018 4-w ay Inspection
P5230020 4-w ay Inspection
P5231016 Rough HVAC
P5233015 Rough Plumbing
P524025 Set Cabinets
P5281028 Install Counter Tops
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The following 16 activities were finished today:

Activity No Description
P51194 Procure Insulation - Greene
P51195 Procure Gypsum Board - Greene
P51197 Procure Lighting - Greene
P5227020 4-w ay Inspection
P5228018 4-w ay Inspection
P5230020 4-w ay Inspection
P524025 Set Cabinets
P5274032 Install Appliances
P5280032 Install Appliances
P5281028 Install Counter Tops
P5284029 Install Counter Tops
P5284031 Install Finish Plumb, Elect. &
P5284032 Install Appliances
P5285029 Install Counter Tops
P5285032 Install Appliances
P5288032 Install Appliances

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Best Vinyl LABORERS 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 8.0 45.5
C-Forbes CARPENTER 4.0 40.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 5.0 24.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 44.5
Evergreene Const. LABORERS 2.0 14.0
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 2.0 7.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 3.0 20.0
Patterson OPERATING ENGINEER 0.0 0.0
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Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 1.0 7.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 5.0 32.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 4.0 30.0
Valley View  Exterior SUPER - JOB 1.0 7.5
Western Building LABORERS 4.0 26.0
Contractor ID: TER SUPER - JOB 0.0 0.0

Total 49.0 338.5Total hours w orked to date: 190,367.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.5
047 Gradall 544-10 5.0 3.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 0.0
076 Dingo 0.0 0.0
080 Curbmate 0.0 0.0

Total 5.0 5.5Total operating hours to date: 25,206.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 75 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE - w orked on sacking foundations, cleaned up w ater truck, misc. framing
STANDARD DRYWALL INC - w orked on buildings 7 and 23
JB'S ROOFING - show ed up and left - no w ork done 
PIONEER LANDSCAPE - w atered the East Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations - comment about the low  number of personnel on site

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 0.0 0.0
Best Vinyl LABORERS 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 0.0 0.0
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Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 3.0 24.0
Evergreene Const. LABORERS 2.0 8.0
Evergreene Const. SUPER - JOB 1.0 8.0
Evergreene Const. OPERATING ENGINEER 1.0 5.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 0.0 0.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0
Contractor ID: TER SUPER - JOB 0.0 0.0

Total 10.0 64.0Total hours w orked to date: 190,431.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 5.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 0.0
076 Dingo 0.0 0.0
080 Curbmate 0.0 0.0

Total 0.0 5.0Total operating hours to date: 25,211.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 62 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE -w orked on sub f loor and vinyl for #5; sheet vinyl for #4
AMERICAN TRADITION HOMES -  w orked on siding, soff it, fascia trim for #19
L&L ELECTRIC - rough in #30; f inish trim for east loop buildings
BOWMAN'S INC - rough in #31
ENTERPRISE BUILDERS - placed drivew ays and forms for 32 and 33
IDAHO MASONRY CONTRACTORS - installed stone for #36
PARSONS - generators / heaters; sac foundations; prepare mechanical rooms for concrete; clean up east loop
G&G INSULATION - insulate #26
STAR MOUNTAIN CONSTRUCTION - w orked on framing 41 to 53
STANDARD DRYWALL INC - w orked on hanging #25; taping 7,24,23; w orked on painting touch ups for 68 and 69
UMC - rough in 33
C-FORBES - doors and trim for 18 and 19; f inish hardw are and shelving for the east loop
PATTERSON - grade drivew ays 31 to 34
JB'S ROOFING - shingles 34 and 35
PIONEER LANDSCAPE - front and back yard irrigation; landscape east loop
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN PLUS - installed cabinets for building #1

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 21 activities were started today:

Activity No Description
P5216021 Install Finish Carpentry (Door
P5226019 Rough Electrical, Cable & Phon
P5227021 Install Wall Insulation
P5230021 Install Wall Insulation
P5234015 Rough Plumbing
P5235014 Sheet Trusses
P5238036 Install Cultures Stone
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P5239036 Install Cultures Stone
P5241016 Sheet Trusses
P5242015 Set Trusses & Sub-fascia
P5243014 Set 2nd Floor Walls
P5245013 Joist & Sheet 2nd Floor
P5248012 Fab Walls
P5249012 Set Walls
P5251012 Set Walls
P5252012 Set Walls
P5253012 Set 1st Floor Walls
P5254011 Joist & Sheet 1st Floor
P5255011 Joist & Sheet Floor
P5280033 Install Carpet
P5281029 Install Finish Plumb, Elect. &

The following 6 activities were finished today:
Activity No Description
P5250011 Joist & Sheet Floor
P5250012 Set Walls
P5276044 Evergreen Punchlist Correction
P5277046 Evergreen Punchlist Correction
P5280035 Install Finish Hardw are
P5287030 Install Appliances

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 8.0 65.0
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 5.0 42.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 48.5
Evergreene Const. LABORERS 2.0 17.5
Evergreene Const. SUPER - JOB 1.0 11.5
Evergreene Const. OPERATING ENGINEER 1.0 2.0
G&G Insulation INSULATION INSTALLER 1.0 5.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 0.0 0.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

644

08 May 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Jack McGahey Paint PAINTERS 3.0 23.0
Kitchen's Plus CARPENTER 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 5.0 46.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 3.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 55.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 18.0 90.0
Star Mountain SUPER - JOB 2.0 14.0
Star Mountain OPERATING ENGINEER 1.0 5.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 44.0
Contractor ID: TER SUPER - JOB 1.0 11.0
Contractor ID: TER SHEETROCK INSTALLER 2.0 22.0

Total 92.0 726.5Total hours w orked to date: 191,158.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
063 Forklif t 0.0 10.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 0.0
076 Dingo 0.0 0.0
080 Curbmate 0.0 0.0

Total 0.0 12.0Total operating hours to date: 25,223.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 60 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - installed carpet in #74 B and blinds in the East Loop
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 19 and 7.
HUNT ELECTRIC - w alk through w ith base electric of w est loop pow er system; street lighting conduit w est loop B
L&L ELECTRIC - rough in 30 and f inish trim for the East Loop Buildings
BOWMAN'S INC - rough in #31
ENTERPRISE BUILDERS - place concrete for basket ball court w est loop; prep drivew ays for concrete
IDAHO MASONRY CONTRACTORS - w orked on stone w ork for 35 and 37
PARSONS - furnace f loor forms, sack east loop buildings; temp generators
G&G INSULATION - insulate 26 and 27
STAR MOUNTAIN CONSTRUCTION - framing 41 to 53 - started East Loop pavilion.
STANDARD DRYWALL INC - w orked on hanging 23,25; taping 23, 7, 24; painting east loop buildings 11 and 12
UMC - rough in 33 and 34
C-FORBES - exterior doors 3-40; interior doors 16,17; f inish hardw are and accessories for the East Loop 
PATTERSON - back f ill drivew ays 33,34
JB'S ROOFING - w orked on shingles 33, 34
PIONEER LANDSCAPE - w orked on front and back yard irritation and landscape.  Started common area irrigation
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN PLUS - installed cabinets for 2 and 3

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up framing inspection for 41 - still few  items remaining.
Follow  up inspection of 4-w ay inspection 26,27 - some items remaining
Plumbing inspection 32 and 33A - all okay
Roofing inspection #30A/B - complete
Vinyl siding inspection for 9A&B, 11,12A&B, 13A&B, 14A&B, 15

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached

REMARKS
Walk through of electrical site distribution system w ith COE, base electric, Hunt, and Parsons.  Okay to energize tomorrow

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5288033 Install Carpet
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The following 20 activities were finished today:

Activity No Description
P5227021 Install Wall Insulation
P5230021 Install Wall Insulation
P5238036 Install Cultures Stone
P5239036 Install Cultures Stone
P5242015 Set Trusses & Sub-fascia
P5243014 Set 2nd Floor Walls
P5244014 Sheet Trusses
P5245013 Joist & Sheet 2nd Floor
P5248012 Fab Walls
P5249012 Set Walls
P5251012 Set Walls
P5252012 Set Walls
P5253011 Joist & Sheet 1st Floor
P5255011 Joist & Sheet Floor
P5264044 Evergreen Punchlist Correction
P5265046 Evergreen Punchlist Correction
P5266044 Evergreen Punchlist Correction
P5267044 Evergreen Punchlist Correction
P527038 Install Vinyl Siding, Soff it &
P5288035 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 1.0 8.0
Best Vinyl LABORERS 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 10.0 83.0
C-Forbes CARPENTER 3.0 27.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 4.0 32.0
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 2.0 15.5
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 3.0 8.0
G&G Insulation INSULATION INSTALLER 3.0 25.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
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JB's Roofing ROOFER 5.0 45.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 46.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 55.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 2.0 18.0
Contractor ID: TER SUPER - JOB 1.0 11.0
Contractor ID: TER SHEETROCK INSTALLER 2.0 22.0

Total 92.0 821.0Total hours w orked to date: 191,979.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 4.0
047 Gradall 544-10 0.0 4.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
063 Forklif t 6.0 2.0
069 Skid Steer 0.0 0.0
072 New  Holland 170 0.0 6.0
075 New  Holland 180 0.0 6.0
076 Dingo 0.0 6.0
080 Curbmate 0.0 0.0

Total 6.0 28.0Total operating hours to date: 25,251.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 71 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on sub f loor and vinyl for #6
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia and trim for #7
HUNT ELECTRIC - turned pow er to sw itch gear / transformers
L&L ELECTRIC - rough in 30; f inish electric east loop units
BOWMAN'S INC - rough in 31 and 32
ENTERPRISE BUILDERS - place drivew ay for 32 and 33
IDAHO MASONRY CONTRACTORS - installed stone for #37
PARSONS - w ater truck operations, cleaning houses, sacking concrete for the east loop, mechanical room door thresholds, furnace 
room fomr
G&G INSULATION - w orked on insulation for 26 and 27
STAR MOUNTAIN CONSTRUCTION - w orked on framing for 41 through 53; East Loop Pavillion
STANDARD DRYWALL INC - w orked on hanging 25; taping 7,24,23; painting
UTAH MECHANICAL CONTRACTORS - rough in 33 and 34
C-FORBES - w orked on doors and trim in 18 and 19; f inish hard w are for east loop buildings 
PATTERSON - backfill furnace room and prepare drivew ays 34 and 31
JB'S ROOFING - shingle 34, 35; dry in 40 and f inish 41
PIONEER LANDSCAPE - w orked on front and back yard irrigation and landscape for the East Loop buildings
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN'S PLUS - w orked on installing cabinets for 3 and 4
BEST VINYL - w orked on fence slots for the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection for 30 - ready for 4 w ay inspection
Inspected subgrade 32,33 for concrete drivew ay
Inspected roofs for 32 and 33 - all okay

QUALITY CONTROL TESTING AND RESULTS
MTI w orked on soil and concrete testing today
Piping pressure test 33B - all passed

REMARKS
Adelphia splicing cables in East Loop corner
Turned construction pow er to w est loops A&B new  electrical transformer and sw itchgear

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5215023 Install Finish Carpentry (Door
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5223022 Install & Finish Dryw all
P5234016 Rough HVAC
P5242016 Sheet Trusses
P5243015 Set Trusses & Sub-fascia
P5244035 Install Exterior Doors & Windo
P5245014 Set 2nd Floor Walls
P5286031 Install Carpet

The following 10 activities were finished today:
Activity No Description
P5210038 Install Vinyl Siding, Soff it &
P5226018 Rough HVAC
P5235014 Sheet Trusses
P524030 Install Vinyl Floors
P5241016 Sheet Trusses
P525023 Set Cabinets
P5254011 Joist & Sheet 1st Floor
P5281030 Install Appliances
P5282031 Install Carpet
P5286031 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Best Vinyl CARPENTER 1.0 8.0
Best Vinyl LABORERS 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 8.0 44.0
C-Forbes CARPENTER 4.0 36.0
Enterprise Builders CEMENT FINISHER 5.0 40.5
Enterprise Builders LABORERS 1.0 8.5
Evergreene Const. CARPENTER 5.0 40.5
Evergreene Const. LABORERS 2.0 16.0
Evergreene Const. SUPER - JOB 1.0 9.5
Evergreene Const. OPERATING ENGINEER 3.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 24.0
HUNT ELECTRIC ELECTRICIAN 2.0 24.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 12.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
JB's Roofing ROOFER 5.0 40.0
Jack McGahey Paint PAINTERS 3.0 18.0
Kitchen's Plus CARPENTER 1.0 8.0
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L&L ASSOCIATES ELECTRICIAN 5.0 46.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 55.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 50.0
Valley View  Exterior CARPENTER 4.0 30.0
Western Building LABORERS 2.0 18.0
Contractor ID: TER SUPER - JOB 1.0 11.0
Contractor ID: TER SHEETROCK INSTALLER 2.0 22.0

Total 94.0 813.5Total hours w orked to date: 192,792.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 3.0
042 Kabota kx 121-1 0.0 10.0
045 Backhoe 0.0 1.0
047 Gradall 544-10 0.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 7.0
076 Dingo 0.0 7.0

Total 0.0 71.0Total operating hours to date: 25,322.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 82 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on sub f loor and vinyl in #6
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for #7
L&L ELECTRIC - rough in 29 and f inish electrical trim for the east loop buildings
BOWMAN'S INC -  rough in craw l spaces
ENTERPRISE BUILDERS - place drivew ays for 31 and 34
IDAHO MASONRY CONTRACTORS - w orked on stone w ork for 38
PARSONS - sack foundations for the East Loop; temporary generators; w ater truck operations; furnace room forms for  w est loop A
G&G INSULATION - insulate craw l space for 25
STAR MOUNTAIN CONSTRUCTION - w orked on framing for 42-53 and w est loop bus stops and mail boxes
STANDARD DRYWALL INC - w orked on hanging 25 and taping 7,23,24
UTAH MECHANICAL CONTRACTORS - rough in 34
C-FORBES - f inish trim and doors for 18 and 19; painting in east loop buildings 13 and 14
PATTERSON - grading common area of east loop; grading drivew ays 35; back f ill furnace room floors
JB'S ROOFING - shingle 34,35,36 and dry in for 41 started
PIONEER LANDSCAPE - w orked on front and back yard irrigation and landscape common areas in the East Loop Buildings
WESTERN BUILIDNG MAINTENANCE - w orked on mold remediation
BEST VINYL - w orked on east loop fence slots and gates
KITCHEN'S PLUS - installed cabinets for #5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 w ay inspection of 30 - COE to distribute to Parsons 
Roofing inspection for 34 A&B and 36

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing - see attached
Piping pressure test for 34 - all passed

REMARKS
Held w eekly QA/QC Meeting - see attached

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 11 activities were started today:

Activity No Description
P5229017 Rough Electrical, Cable & Phon
P5233016 Rough HVAC
P5235015 Rough Plumbing
P5239037 Install Roofing
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P5240034 Dry-in & Flash Roof
P5240036 Install Cultures Stone
P5241037 Dry-in & Flash Roof
P5246013 Set Trusses & Sub-fascia
P528025 Set Cabinets
P5282033 Install Finish Hardw are
P5286043 Evergreen Inspection & Punchli

The following 8 activities were finished today:
Activity No Description
P5220020 Install & Finish Dryw all
P5226019 Rough Electrical, Cable & Phon
P5245014 Set 2nd Floor Walls
P528025 Set Cabinets
P5282033 Install Finish Hardw are
P5283033 Install Finish Hardw are
P5284035 Install Finish Hardw are
P5286043 Evergreen Inspection & Punchli

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Best Vinyl CARPENTER 1.0 8.0
Best Vinyl LABORERS 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 8.0 64.0
C-Forbes CARPENTER 4.0 36.0
Enterprise Builders CEMENT FINISHER 5.0 40.0
Enterprise Builders LABORERS 1.0 8.0
Evergreene Const. CARPENTER 3.0 20.0
Evergreene Const. LABORERS 2.0 6.5
Evergreene Const. OPERATING ENGINEER 1.0 7.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 5.0 40.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 46.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 60.0
Utah Mechanical Cont LABORERS 2.0 14.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

647

11 May 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont PLUMBER 5.0 35.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 7.0 59.5

Total 78.0 639.5Total hours w orked to date: 193,432.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 5.0
047 Gradall 544-10 0.0 2.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 6.0
076 Dingo 0.0 6.0
079 Mitsubishi Excavator 0.0 4.0

Total 0.0 50.0Total operating hours to date: 25,372.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 75 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on carpet for 84 and 85 and subfloor for 8
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, and trim for 20
L&L ELECTRIC - rough in 29 and 28; f inish electrical for the east loop buildings
BOWMAN'S INC - rough in 8 and 9
ENTERPRISE BUILDERS - place concrete at drivew ay 80; sidew alk form drivew ays w est loop B
IDAHO MASONRY CONTRACTORS - w orked on stone w ork for 38
PARSONS - w orked on sacking east loop foundations; site clean up; w ater truck operations
STAR MOUNTAIN CONSTRUCTION - w orked on framing 41 to 53
STANDARD DRYWALL INC - w orked on taping 23 and 24; hanging 25; painting 13, and east loop buildings
C-FORBES - f inish accessories/ hardw are in east loop buildings; trim and interior doors for 18 and 19
JB'S ROOFING - shingle #35
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN'S PLUS - w orked on cabinets for #6
BEST VINYL - w orked on fencing f ixes and repairs

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Worked on 4 w ay inspection of 29 - list distributed

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil testing - see attached

REMARKS
Discussed use of precast concrete tree rings w ith COE ( Tim Bishop).  He personally did not f ind this to be a bad idea.  Proposed that 
w e w rite up as a response to email for COE/Base approval.
COE - Tim - to contact f ire department for smoke detector and CO detector testing on 5-23 and 5-24

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Found OSB w ith nail sticking out

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P5218021 Install Finish Carpentry (Door
P5226020 4-w ay Inspection
P5243016 Sheet Trusses
P5245015 Set Trusses & Sub-fascia
P5282043 Evergreen Inspection & Punchli
P5285033 Install Carpet
P5286044 Evergreen Punchlist Correction
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The following 14 activities were finished today:

Activity No Description
P511665 Form & Pour Sidw alks
P5226020 4-w ay Inspection
P5235036 Install Cultures Stone
P5240034 Dry-in & Flash Roof
P5241037 Dry-in & Flash Roof
P5242016 Sheet Trusses
P5243015 Set Trusses & Sub-fascia
P5244035 Install Exterior Doors & Windo
P5246013 Set Trusses & Sub-fascia
P527020 Install & Finish Dryw all
P5282043 Evergreen Inspection & Punchli
P5285033 Install Carpet
P5285035 Install Finish Hardw are
P529023 Set Cabinets

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Best Vinyl CARPENTER 1.0 8.0
Best Vinyl LABORERS 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 8.0 52.0
C-Forbes CARPENTER 4.0 36.0
Enterprise Builders LABORERS 5.0 19.5
Evergreene Const. CARPENTER 4.0 27.0
Evergreene Const. LABORERS 1.0 2.5
Evergreene Const. OPERATING ENGINEER 3.0 13.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 4.0 16.0
Jack McGahey Paint PAINTERS 3.0 18.0
L&L ASSOCIATES ELECTRICIAN 5.0 40.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 1.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 25.0 169.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 5.5
Valley View  Exterior CARPENTER 4.0 28.0
Valley View  Exterior SUPER - JOB 1.0 7.0
Western Building LABORERS 5.0 40.0
Contractor ID: FCL SUPER - JOB 1.0 9.5
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Total 84.0 555.5Total hours w orked to date: 193,987.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 3.5
047 Gradall 544-10 0.0 10.0
063 Forklif t 0.0 5.5

Total 0.0 19.0Total operating hours to date: 25,391.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 82 °F; No Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - tack strip and pad buildings 80 and 81; w orked on vinyl for #8
PARSONS - Fixed framing in #28 and #29; grout and sack #69; clean #74
C-FORBES - Worked on trim for #19, #83, #84, #85

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Made no new  inspections on this day

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Check PPE pow er cords and tools

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 20.0
Evergreene Const. CARPENTER 2.0 14.5
Evergreene Const. LABORERS 1.0 6.0
Evergreene Const. OPERATING ENGINEER 1.0 7.0
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Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.0
Total 9.0 49.5Total hours w orked to date: 194,037.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

069 Skid Steer 0.0 7.0
Total 0.0 7.0Total operating hours to date: 25,398.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 93 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
L&L ELECTRIC - building 27A - rough in; building 28 w orked on clean up
BOWMAN'S INC - rough in building 33 A&B
ENTERPRISE BUILDERS - poured drivew ays for 35A&B; service w alk 34B, 35A; set up 36,35,37A&B, 36A&B and set sidew alk 33 
and 31 to 34B
PARSONS - generator upkeep, gate maintenance, safety signs, dust control, grout/ sack (#1) and w orked on site clean up
G&G INSULATION - w orked on craw l space insulation for 30
STANDARD DRYWALL INC - w orked on painting touch ups for 74 and hanging f irew all / taping (23 A and 24 A)
UMC - trim (71 and 74); appliances (86); lav install (85A, 86, 88,80) and kitchen sinks (71,74,80,88,89)
C-FORBES - w orked on interior trim for 19, base pick up (82A and 85A); screen doors (80A&B, 81,82A&B) and exterior hardw are 
for 83A
PATTERSON - w orked on prepping drivew ays (36 and 37); sidew alk 31 to 35.
PIONEER LANDSCAPE - w orked on punch items, and trees planted for common area irrigation
VALLEY VIEW EXTERIORS - w orked on building 20
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Review ed QC literature, meeting w ith sub's on site, and referencing specs and RFP for inspections for plans.

QUALITY CONTROL TESTING AND RESULTS
No literature / data turned in to offer at the end of the day

REMARKS
None today - did not meet w ith COE , but did observe QA inspector on site

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Tool Box meeting and prepping for Parson's in house safety audit

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P5217023 Install Finish Carpentry (Door
P5226021 Install Wall Insulation
P5228038 Install Vinyl Siding, Soff it &
P5246014 Sheet Trusses
P5247013 Set Trusses & Sub-fascia
P526028 Install Vinyl Floors
P5282044 Evergreen Punchlist Correction
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The following 4 activities were finished today:

Activity No Description
P5232039 Install Roofing
P5239037 Install Roofing
P526028 Install Vinyl Floors
P5274033 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 8.0 57.0
C-Forbes CARPENTER 4.0 29.0
Enterprise Builders CEMENT FINISHER 3.0 25.5
Enterprise Builders LABORERS 2.0 17.0
Evergreene Const. CARPENTER 3.0 30.5
Evergreene Const. LABORERS 1.0 4.0
Evergreene Const. OPERATING ENGINEER 3.0 9.5
G&G Insulation INSULATION INSTALLER 1.0 6.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 3.0 26.0
Patterson OPERATING ENGINEER 2.0 20.0
Preeces Tile FLOOR COVERER 3.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 44.0
Valley View  Exterior CARPENTER 4.0 32.0
Western Building LABORERS 7.0 63.0
Contractor ID: FCL SUPER - JOB 1.0 9.0
Contractor ID: TER LABORERS 1.0 10.0
Contractor ID: TER SUPER - JOB 1.0 11.0
Contractor ID: TER SHEETROCK INSTALLER 3.0 33.0

Total 61.0 495.5Total hours w orked to date: 194,532.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 7.5
047 Gradall 544-10 0.0 2.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
072 New  Holland 170 0.0 7.0
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REPORT NUMBER
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651

15 May 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

075 New  Holland 180 0.0 7.0
079 Mitsubishi Excavator 0.0 2.0

Total 0.0 45.5Total operating hours to date: 25,444.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

652

16 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 93 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - entry door w raps (22A&B) and brick f lashing (22A&B)
L&L ELECTRIC - w orked on rough in for 27A&B
ENTERPRISE BUILDERS - sidew alk pour for 53, 31 to 34A and step set up for 36
G&G INSULATION - w orked on setting batt. Insulation for 30
STAR MOUNTAIN CONSTRUCTION - sheet roof (42), second f loor framing ( 43,45), stack roof ( 47), layout (48) and f irst f loor 
framing (51,54,52)
STANDARD DRYWALL INC - pre hang (32,33), and taping (25B). Touch up painting (84,85)
UMC - sink trim (80,84,85,88); louvers trim (80,82,83,84), appliances (88,87,81,80) and concrete pads ( 85 to 88)
C-FORBES - base pick up (81,82B, 86A&B); mechanical doors (41A&B), room doors (40A&B), screen doors (85A&B, 84A&B, 
85A&B); exterior hardw are (84A&B)
PATTERSON - drivew ay grade (36 and 37), sidew alk grade (34 to 36)
JB'S ROOFING - shingles for buildings 37
PIONEER LANDSCAPE - common area tilling plus irrigation and tree rings
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Insulator inspections of buildings 25,26,27

QUALITY CONTROL TESTING AND RESULTS
No literature or data turned in at the end of the day

REMARKS
Met w ith COE for visual clearance for phase 6 asbestos abatement.  AAI and AC&G doing good w ork, agreed by both QC and QA 
(PE and COE)

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
PPE hardhats, glasses - all subs being compliant

PRPEPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P528030 Install Vinyl Floors
P5287031 Install Carpet

The following 8 activities were finished today:
Activity No Description
P5212023 Set Cabinets
P5226021 Install Wall Insulation
P5229017 Rough Electrical, Cable & Phon
P5231037 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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652

16 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5243016 Sheet Trusses
P5247013 Set Trusses & Sub-fascia
P5274035 Install Finish Hardw are
P5287031 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 3.0 24.0
C-Forbes CARPENTER 4.0 40.0
Enterprise Builders CEMENT FINISHER 5.0 32.0
Enterprise Builders LABORERS 2.0 14.5
Evergreene Const. CARPENTER 3.0 30.5
Evergreene Const. LABORERS 1.0 5.0
Evergreene Const. OPERATING ENGINEER 2.0 13.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
JB's Roofing ROOFER 3.0 18.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 46.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 28.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 68.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 22.0 174.0
Star Mountain SUPER - JOB 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 44.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 54.0
Contractor ID: FCL SUPER - JOB 1.0 11.5
Contractor ID: SRV OPERATING ENGINEER 2.0 9.5
Contractor ID: TER LABORERS 1.0 10.0
Contractor ID: TER TAPER 4.0 44.0
Contractor ID: TER SUPER - JOB 1.0 11.0
Contractor ID: TER SHEETROCK INSTALLER 3.0 33.0

Total 97.0 834.0Total hours w orked to date: 195,366.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 5.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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16 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

047 Gradall 544-10 0.0 7.5
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 16.0
072 New  Holland 170 0.0 2.0
075 New  Holland 180 0.0 8.0
076 Dingo 0.0 7.0

Total 0.0 66.0Total operating hours to date: 25,510.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

653

17 May 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 95 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on entry door w rap( 23A/B, 24), clean up, and w est loop bus stop tyveck
L&L ELECTRIC - w orking on pow er for garages (loop A) and rough in for 27
ENTERPRISE BUILDERS - poured drivew ays (36 and 37), set up (35,39,40) and stair f ixes on east loop
PARSONS - w orked on dust control, site clean up, sack grout (2), and electrical cords; and boxes
UTAH MECHANICAL CONTRACTORS - concrete pads (64 to 72, 76 to 84); kitchen sinks (81 and 87); appliances (82 to 85) WH 
insulation (64 to 73)
C-FORBES - base pick up (80,87,88) and install shelving (86,87,88)
PATTERSON - w orked on grading drivew ay (38 and 39) and set rough grade (40 and 41)
JB'S ROOFING - shingles (38) and drysheeting (41)
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re- inspection of buildings 25,26, and 27 insulation
Have review ed w ith plumbing specs for clarif ication, w ill talk w ith Base and subs

QUALITY CONTROL TESTING AND RESULTS
None reported or turned in at the end of the day

REMARKS
Meeting for QC at w eekly 9am appointment.  Please see meeting minutes from today for review .

Safety Inspection / Safety Meetings:
DAILY SAFETY INPSECTIONS
Safety audit for in house Parsons - Mainly paper w ork w ith exterior on Thursday

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5220021 Install Finish Carpentry (Door
P5229018 4-w ay Inspection
P5243036 Install Exterior Doors & Windo
P5244034 Dry-in & Flash Roof
P5281031 Install Carpet
P5287033 Install Finish Hardw are

The following 4 activities were finished today:
Activity No Description
P52027 Procure Lighting - Baxter
P5229018 4-w ay Inspection
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5281033 Install Finish Hardw are
P5287033 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 47.5
C-Forbes CARPENTER 3.0 30.0
Enterprise Builders CEMENT FINISHER 5.0 39.0
Enterprise Builders LABORERS 2.0 16.0
Evergreene Const. CARPENTER 3.0 26.5
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 2.0 6.0
JB's Roofing ROOFER 5.0 40.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 50.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 28.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 53.5
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 44.0
Western Building LABORERS 5.0 45.0
Contractor ID: FCL SUPER - JOB 1.0 9.0
Contractor ID: TER LABORERS 1.0 10.0
Contractor ID: TER TAPER 4.0 44.0
Contractor ID: TER SUPER - JOB 1.0 11.0
Contractor ID: TER SHEETROCK INSTALLER 3.0 33.0

Total 74.0 650.0Total hours w orked to date: 196,016.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
045 Backhoe 0.0 1.0
047 Gradall 544-10 0.0 3.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
075 New  Holland 180 0.0 9.0
076 Dingo 0.0 2.0
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079 Mitsubishi Excavator 0.0 7.0
Total 0.0 44.0Total operating hours to date: 25,554.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

654

18 May 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 93 °F; 0.14 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on sheet vinyl in building 8 and 9A&B
AMERICAN TRADITION HOMES - w orked on entry door w rap (22B), punch list (75), and siding removal (65,71,73,77,79)
HUNT ELECTRIC - street light pole base east loop
L&L ELECTRIC - f inished trim in east loop
BOWMAN'S - rough in #34
ENTERPRISE BUILDERS - drivew ay set up (40), sidew alk set up (34 to 35), poured drivew ays (35, 39)
IDAHO MASONRY CONTRACTORS - w orked on clean up
PARSONS EVERGREENE - w orked on dust control, site clean up, cord maintenance, and inventory review
G&G INSULATION - w orked on insulation of craw l space (32), and QC punch (25,26,27)
STAR MOUNTAIN CONSTRUCTION - w orked on framing (45,46,47,48)
STANDARD DRYWALL INC - w orked on f irew all pre-hang and taping (25A) and pressure w ash (67 to 75); touch up paint in east 
loop buildings
UMC - w orked on testing and daping units (66 to 71); mechanical room insulation (75,85 to 87); set tub trim (70-73)
PATTERSON - w orked on sidew alk prep(38) and grading (38)
JB'S ROOFING - w orked on shingles (35 to 39)
PIONEER LANDSCAPE - till up common areas and w orked on punch list items
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing for unit 44 w ith COE, Tim Bishop
Roofing for units 42 and 44 w ith COE , Tim Bishop

QUALITY CONTROL TESTING AND RESULTS
None at the end of the day, no literature or data to turn in

REMARKS
Firew all inspections w ith COE, Tim Bishop
30�35
31     30
32
33
34
Very good inspection w ith COE 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Safety audit for exterior grounds and interior of houses by the in house Parsons safety auditor

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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ACTIVITY START/FINISH

The following 4 activities were started today:
Activity No Description
P5229019 Install Wall Insulation
P5234037 Install Roofing
P5281043 Evergreen Inspection & Punchli
P529028 Install Vinyl Floors

The following 4 activities were finished today:
Activity No Description
P5244034 Dry-in & Flash Roof
P528030 Install Vinyl Floors
P5281043 Evergreen Inspection & Punchli
P529028 Install Vinyl Floors

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 0.0 0.0
Best Vinyl LABORERS 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 7.0 53.5
C-Forbes CARPENTER 3.0 19.0
Custom Marble CARPENTER 3.0 28.5
Enterprise Builders CEMENT FINISHER 5.0 37.0
Enterprise Builders LABORERS 2.0 17.0
Evergreene Const. CARPENTER 4.0 30.5
Evergreene Const. LABORERS 2.0 11.0
Evergreene Const. OPERATING ENGINEER 2.0 8.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 1.0 6.5
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
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Standard Dryw all Inc TAPER 4.0 44.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 1.0 201.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 5.0 18.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 6.0 63.0

Total 81.0 859.0Total hours w orked to date: 196,875.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 3.0
047 Gradall 544-10 0.0 5.5
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 16.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 7.0
076 Dingo 0.0 7.0
079 Mitsubishi Excavator 0.0 0.0

Total 0.0 58.5Total operating hours to date: 25,612.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

655

19 May 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 91 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on sheet vinyl for #11 and #12
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #10
L&L ELECTRIC - f inish trim in east loop 
BOWMAN'S - rough in #34
ENTERPRISE BUILDERS - place sidew alk for 34 to 38
PARSONS - w orked on dust control, clean up for the east loop, sack foundation in east loop; f ix Baxter framing 17 and 79
STAR MOUNTAIN CONSTRUCTION - w orked on framing 42 to 53
STANDARD DRYWALL INC - f irew alls 35 and 36; taping 25A; painting east loop touch up
C-FORBES - east loop f inish hardw are / shelving, mechanical room doors
JB'S ROOFING - w orked on shingles 38 and 39
PIONEER LANDSCAPE - w orked on mow ing law ns
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P521033 Install Finish Hardw are
P5211030 Install Vinyl Floors
P5233037 Install Roofing
P5281044 Evergreen Punchlist Correction

The following activity was finished today:
Activity No Description
P5229019 Install Wall Insulation
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QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 5.0 34.5
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 7.0 50.5
JB's Roofing ROOFER 4.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 13.0
Preeces Tile FLOOR COVERER 3.0 20.0
Star Mountain CARPENTER 17.0 180.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 63.0

Total 57.0 488.5Total hours w orked to date: 197,364.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 16.0
Total 0.0 16.0Total operating hours to date: 25,628.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 80 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl f looring for 12A&B and #11
PARSONS - w orked on misc. framing repairs, sack foundations and clean up
STAR MOUNTAIN CONSTRUCTION - w orked on framing for the w est loop 42 to 53
C-FORBES - w orked on replacing mechanical room doors for the east loop; w ire shelving for 85,86,87,88
PIONEER LANDSCAPE - w ater nursery plants and trees

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues to report

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 20.0
Evergreene Const. CARPENTER 3.0 23.5
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Evergreene Const. LABORERS 2.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 3.0
Parsons Evergreene SUPER - JOB 2.0 18.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 6.0
Star Mountain CARPENTER 10.0 74.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0

Total 26.0 169.5Total hours w orked to date: 197,533.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 3.0
063 Forklif t 0.0 8.0

Total 0.0 11.0Total operating hours to date: 25,639.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

658

22 May 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 78 °F; 0.02 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for the east loop buildings
AMERICAN TRADTION HOMES - w orked on soff it for east loop pavilion; siding, soff it, fascia and trim
HUNT ELECTRIC - street lights in east loop base grout; safety fence repair
L&L ELECTRIC - f inish electrical in east loop buildings
BOWMAN'S INC - f inish rough in for 34
ENTERPRISE BUILDERS - prepare drivew ay forms, form tot lot curb
PARSONS - framing repairs in Baxter 71 and 73, generators; clean up east loop; mow  yards
STAR MOUNTAIN CONSTRUCTION - framing 43 to 55
STANDARD DRYWALL INC -hanging #26; taping #25; painting touch ups for east loop buildings
UMC - f inish trim in east loop buildings
C-FORBES - f inish hardw are, shelving, doors in east loop
PATTERSON - grading drivew ays 42-44
G&G - craw l space insulation for w est loop A
JB'S ROOFING - shingles 39 to 40
PIONEER LANDSCAPE - punch list item touch ups on landscape w est loop buildings
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN'S PLUS -cabinets for buildings 8-12

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected tot lot - need to revise forms

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density testing

REMARKS
No COE conversations to note

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5234037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

658

22 May 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 6.0 47.0
C-Forbes CARPENTER 4.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 29.0
Evergreene Const. CARPENTER 4.0 39.5
Evergreene Const. LABORERS 2.0 12.0
Evergreene Const. OPERATING ENGINEER 2.0 8.0
Kitchen's Plus CARPENTER 1.0 5.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 60.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 26.0 199.0
Star Mountain SUPER - JOB 2.0 15.5
Star Mountain OPERATING ENGINEER 2.0 15.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 63.0

Total 81.0 651.5Total hours w orked to date: 198,185.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 6.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 15.0
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 7.0
076 Dingo 0.0 7.0

Total 0.0 64.0Total operating hours to date: 25,703.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

659

23 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 75 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on east loop carpet
AMERICAN TRADITION HOMES - soff it east loop pavilion; siding, soff it, fascia, trim #21
HUNT ELECTRIC - dry pack bases of street light poles
L&L ELECTRIC - f inish trim for East Loop Buildings
BOWMAN'S INC - line sets 22,31,33,34
ENTERPRISE BUILDERS - place tot lot ring / form drivew ays w est loop B
PARSONS - framing f ix in Baxter; clean up east loop
G&G INSULATION - insulation in ceiling east loop 66; insulate craw l space of w est loop A
STAR MOUNTAIN CONSTRUCTION - w orked on framing 42-53
STANDARD DRYWALL INC - w orked on texture repairs in the w est loop, hanging 26; taping 25; and painting east loop buildings
UTAH MECHANICAL - f inish trim in east loop buildings
C-FORBES - f inish hardw are / shelving for east loop buildings and f inish trim in w est loop
PATTERSON - w orked on preparing drivew ays and backfilling w est pavilion
JB'S ROOFING - w orked on shingles 38 and 39
PIONEER LANDSCAPE - landscape and touch up east loop buildings and common areas; mow  yards
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN'S PLUS - w orked on installing cabinets for 8-12

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Roof nailing inspection for 42 and 43 - repairs noted
Inspected tot lot concrete pour - all okay

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing today
Base f ire department and COE attended smoked detector and CO monitor testing.  Buildings 75-79, 64 - 67A - several detectors w ere 
changed out because dust in beeper - too much sanding / painting yet in building

REMARKS
Discussed proximity of housing units to each other.  Found basis of negotiation that allow ed 8' betw een units

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5212028 Install Vinyl Floors
P5235037 Install Roofing

The following 2 activities were finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

659

23 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5212028 Install Vinyl Floors
P5233037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 6.0 44.5
C-Forbes CARPENTER 4.0 30.0
Enterprise Builders CEMENT FINISHER 6.0 25.0
Enterprise Builders LABORERS 2.0 8.0
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 2.0 14.5
Evergreene Const. OPERATING ENGINEER 2.0 6.0
G&G Insulation INSULATION INSTALLER 2.0 6.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
JB's Roofing ROOFER 3.0 18.0
Jack McGahey Paint PAINTERS 1.0 8.0
Kitchen's Plus CARPENTER 1.0 8.0
Parsons Evergreene SUPER - JOB 1.0 12.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 67.5
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 4.0 44.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 25.0 163.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Western Building LABORERS 5.0 45.0

Total 103.0 814.0Total hours w orked to date: 198,999.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 4.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

659

23 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 8.0
072 New  Holland 170 0.0 8.0

Total 0.0 42.0Total operating hours to date: 25,745.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

660

24 May 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 84 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on east loop carpet; vinyl repairs for 75
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 21
HUNT ELECTRIC - w orked on setting cathodic protection ground boxes
L&L ELECTRIC - f inish electrical in various east loop buildings
BOWMAN'S INC - w orked on rough in for 31 and 32
ENTERPRISE BUILDERS - place drivew ay / sidew alk for 40
PARSONS - w orked on Baxter framing repairs for 73; w orked on mow ing law ns, generators; site clean up
STAR MOUNTAIN CONSTRUCTION - w orked on framing 42 to 55
STANDARD DRYWALL INC - w orked on hanging 26; taping 25; painting touch up east loop buildings
UTAH MECHANICAL CONTRACTORS - f inish trim for various east loop buildings
C-FORBES - f inished hardw are; shelving; doors east loop buildings
PATTERSON - f inish grading behind 1-9
JB'S ROOFING - w orked on shingles 39 and 40
PIONEER LANDSCAPE - punch list of landscape for the east loop
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN'S PLUS - w orked on installing cabinets for $9

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspections on 27,29,30
Framing inspection 42

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
Discussed using 5'-0 cabinets in Baxter laundry room - shelf w ill vary in length as long as not less than 20" - per Tim Bishop
Discussed proximity of buildings - tw o appear less than 8' separation 77-78; 68-69 - Tim to review  w ith Base Fire Department
Discussed red zone dates for east loop

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5236039 Install Roofing

No activities were finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

660

24 May 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 46.5
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 4.0 32.0
Evergreene Const. LABORERS 2.0 19.5
Evergreene Const. OPERATING ENGINEER 1.0 9.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
JB's Roofing ROOFER 5.0 38.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 46.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Patterson OPERATING ENGINEER 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 9.0 86.5
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 4.0 44.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 25.0 200.0
Star Mountain SUPER - JOB 2.0 14.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 63.0

Total 110.0 978.0Total hours w orked to date: 199,977.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 1.5
047 Gradall 544-10 0.0 8.0
051 track hoe 0.0 8.0
052 loader 0.0 2.0
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063 Forklif t 0.0 16.0
075 New  Holland 180 0.0 8.0
076 Dingo 0.0 4.0

Total 0.0 47.5Total operating hours to date: 25,793.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

661

25 May 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 80 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for the east loop buildings
AMERICAN TRADTION HOMES - w orked on siding, soff it, fascia trim for 21
L&L ELECTRIC - f inish trim for east loop buildings
BOWMAN'S INC - rough in 32 and 33 - tie ins - line set 23
ENTERPRISE BUILDERS - place drivew ays for 41
PARSONS - Baxter frame repair of garage door, generators, w ater truck
STAR MOUNTAIN CONSTRUCTION - w orked on framing 42-55
STANDARD DRYWALL INC - w orked on hanging 26, taping 26, and painting / touch ups in the east loop
UMC - rough in 35
C-FORBES - f inish hardw are / shelving for east loop buildings
PATTERSON - f inish grade behind 1-9
JB'S ROOFING - w orked on shingles 35,39,40
PIONEER LANDSCAPE - w orked on touch up; punch list items and landscape
WESTERN BUILDING MAINTENANCE - w orked on mold remediation
KITCHEN'S PLUS - w orked on cabinets for #12
CUSTOM MARBLE - w orked vanity tops in #1 and #2

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection for 27 - completed
4 w ay inspection for 28 - okay
Inspection for 35 - okay
Inspect plumbing for 34 - okay
Roof complete for 37A&B - okay

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test #35 - all past
Inspected insulation 26A&B and 25A&B
MTI performed concrete testing

REMARKS
Held w eekly QA/QC meeting 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

661

25 May 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 6.0 42.5
C-Forbes CARPENTER 4.0 28.0
Custom Marble CARPENTER 3.0 27.0
Enterprise Builders CEMENT FINISHER 3.0 23.5
Enterprise Builders LABORERS 2.0 16.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 2.0 15.0
Evergreene Const. OPERATING ENGINEER 2.0 9.0
JB's Roofing ROOFER 5.0 38.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 4.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 4.0 44.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 25.0 196.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 8.5
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 4.0 28.0
Valley View  Exterior CARPENTER 6.0 48.0
Western Building LABORERS 6.0 63.0

Total 106.0 884.5Total hours w orked to date: 200,861.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 3.5
047 Gradall 544-10 0.0 5.5
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 12.0
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 7.0

Total 0.0 55.0Total operating hours to date: 25,848.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

661

25 May 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

662

26 May 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 50 °F, Max 55 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Weather conditions w ere very w indy - slow ed all sheathing w ork w alls and roofs
PREECES TILE - w orked on carpet for east loop buildings
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim for 22
L&L ELECTRIC - f inish trim in east loop buildings
BOWMAN'S INC - tie in duct w ork for 33
ENTERPRISE BUILDERS - place drivew ays / sidew alks for 42A&B
PARSONS - Baxter framing f ixes, generators, sack foundations, w ater truck, temp. doors
STAR MOUNTAIN CONSTRUCTION - framing 43 to 55
STANDARD DRYWALL INC - w orked on hanging 27; taping 24,25; painting touch ups for the east loop buildings
C-FORBES - f inished hardw are / shelving 
JB'S ROOFING - shingles 35,39,40
WESTERN BUILDING MAINTENANCE - w orked on mold remediation 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection 43 - see attached
Follow  up inspection of 4 w ay in 29 and 30 - all complete, okay to sheet rock
All w indow s w ith in 24" of doors are tempered in east loop
Inspected roof nailing - marks noted

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 2 activities were finished today:

Activity No Description
P5228038 Install Vinyl Siding, Soff it &
P5236039 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

662

26 May 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 6.0 40.0
C-Forbes CARPENTER 2.0 10.0
Enterprise Builders CEMENT FINISHER 5.0 21.5
Enterprise Builders LABORERS 3.0 18.0
Evergreene Const. CARPENTER 4.0 38.0
Evergreene Const. LABORERS 2.0 12.0
Evergreene Const. OPERATING ENGINEER 1.0 7.0
G&G Insulation INSULATION INSTALLER 2.0 13.0
JB's Roofing ROOFER 5.0 25.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 11.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 6.0
Star Mountain CARPENTER 22.0 163.0
Star Mountain SUPER - JOB 2.0 15.0
Star Mountain OPERATING ENGINEER 2.0 13.0
Valley View  Exterior CARPENTER 5.0 34.0
Valley View  Exterior SUPER - JOB 1.0 7.0

Total 69.0 463.0Total hours w orked to date: 201,324.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 3.0
047 Gradall 544-10 0.0 4.0
063 Forklif t 0.0 13.0

Total 0.0 20.0Total operating hours to date: 25,868.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

666

30 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 60 °F; No Precipitation; 6 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for the east loop buildings
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for #22
HUNT ELECTRIC - rough in street light
L&L ELECTRIC - f inish electrical trim for east loop buildings; rough in #31
BOWMAN'S INC - rough in 34; set furnaces for 1-5
ENTERPRISE BUILDERS - set up forms for porches, street sidew alk B loop
PARSONS - w orked on Baxter framing repairs, anchor bolts in #55 and sacking foundations
STAR MOUNTAIN CONSTRUCTION - w orked on framing 42 to 55
STANDARD DRYWALL INC - taping 26; painting touch up for east loop buildings
UMC - rough in 36; f inish trim for east loop buildings
C-FORBES - f inish door/base/case 20, 10,21 
PATTERSON  - prepare drivew ays 44,45
JB'S ROOFING - dryin 41,42; shingles 41
PIONEER LANDSCAPE - landscape punch list for east loop buildings
A ONE SOLID SURFACE - w orked on east and w est loop countertops

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected framing for 46 - distributed
Inspected f inish grade 1-4 - needs w ork
Inspected roofing at 40A&B

QUALITY CONTROL TESTING AND RESULTS
MTI performed soil density - drivew ays 43, 44

REMARKS
Discussed framing inspections 43/46 w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5215030 Install Vinyl Floors

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

666

30 May 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 51.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 6.0 25.0
Enterprise Builders LABORERS 4.0 16.0
Evergreene Const. CARPENTER 3.0 29.0
Evergreene Const. LABORERS 2.0 17.5
Evergreene Const. OPERATING ENGINEER 2.0 4.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
JB's Roofing ROOFER 5.0 40.0
Parsons Evergreene SUPER - JOB 1.0 9.5
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 19.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 9.0 90.0
Star Mountain CARPENTER 22.0 174.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 55.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 2.0 18.0

Total 94.0 775.0Total hours w orked to date: 202,099.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 2.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
072 New  Holland 170 0.0 8.0
075 New  Holland 180 0.0 8.0
082 Kubota 0.0 8.0

Total 0.0 48.0Total operating hours to date: 25,916.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

667

31 May 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 84 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet in east loop buildings
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #22
L&L ELECTRIC - rough in 31; f inish electrical trim in east loop buildings
ENTERPRISE BUILDERS - place drivew ays / sidew alks at 43,44 form drivew ays for 45 and sidew alk
PARSONS - framing repair for Baxter Buildings, sack foundations, building clean up
STAR MOUNTAIN CONSTRUCTION - w orked on framing for 43 to 56
STANDARD DRYWALL INC - hanging 27; taping 26 and misc. repair areas; painting touch up in various east loop buildings
C-FORBES - interior doors/ trim for w est loop A (20,10,21)
PATTERSON - w orked on preparing drivew ays for w est loop B; porches West Loop B
JB'S ROOFING - shingles #41; dry in 42 and 43
PIONEER LANDSCAPE - w orked on punch list item landscape in east loop
A - ONE SOLID SURPACE - w orked on countertops 1-6
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected landscaping for east loop buildings - several
Inspected insulation #27

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 40 activities were finished today:

Activity No Description
P5211041 Install Garage Overhead Door
P5213041 Install Garage Overhead Door
P5214039 Install Garage Overhead Door
P522023 Install Finish Carpentry (Door
P522024 Paint
P5224019 Install Wall Insulation
P523021 Install Finish Carpentry (Door
P523039 Install Garage Overhead Door
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

667

31 May 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5237037 Install Roofing
P525021 Install Finish Carpentry (Door
P5264029 Install Finish Plumb, Elect. &
P5265031 Install Finish Plumb, Elect. &
P5266029 Install Finish Plumb, Elect. &
P5267029 Install Finish Plumb, Elect. &
P5268031 Install Finish Plumb, Elect. &
P5269029 Install Finish Plumb, Elect. &
P5270029 Install Finish Plumb, Elect. &
P5271031 Install Finish Plumb, Elect. &
P5272029 Install Finish Plumb, Elect. &
P5273031 Install Finish Plumb, Elect. &
P5274031 Install Finish Plumb, Elect. &
P5275031 Install Finish Plumb, Elect. &
P5276029 Install Finish Plumb, Elect. &
P5277031 Install Finish Plumb, Elect. &
P5278029 Install Finish Plumb, Elect. &
P5278032 Install Mirrors
P5278044 Evergreen Punchlist Correction
P5279031 Install Finish Plumb, Elect. &
P5279033 Install Carpet
P5280023 Install Finish Carpentry (Door
P5280031 Install Finish Plumb, Elect. &
P5280033 Install Carpet
P528023 Install Finish Carpentry (Door
P528024 Paint
P5281029 Install Finish Plumb, Elect. &
P5282029 Install Finish Plumb, Elect. &
P5283029 Install Finish Plumb, Elect. &
P5285031 Install Finish Plumb, Elect. &
P5286029 Install Finish Plumb, Elect. &
P5288031 Install Finish Plumb, Elect. &

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 6.0 48.0
Evergreene Const. CARPENTER 3.0 29.0
Evergreene Const. LABORERS 2.0 12.0
Evergreene Const. OPERATING ENGINEER 2.0 9.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

667

31 May 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

JB's Roofing ROOFER 5.0 32.0
Parsons Evergreene SUPER - JOB 1.0 11.5
Patterson OPERATING ENGINEER 2.0 22.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 9.0 90.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 22.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 19.0 144.0
Star Mountain SUPER - JOB 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 3.0 22.5

Total 80.0 699.5Total hours w orked to date: 202,799.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 4.5
047 Gradall 544-10 0.0 5.0
052 loader 0.0 10.0
063 Forklif t 0.0 26.0
075 New  Holland 180 0.0 7.0
076 Dingo 0.0 7.0
082 Kubota 0.0 10.0

Total 0.0 69.5Total operating hours to date: 25,985.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

668

01 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 21 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on carpet for 8B, last one east loop
AMERICAN TRADITION HOMES - w orked on punch list for the east loop; building 22
L&L ELECTRIC - f inish trip east loop, no rough
BOWMAN'S INC - unit 25 furnace; W/H vents; return duff unit 34
ENTERPRISE BUILDERS - front porches 54,55,56; punch list east loop
PARSONS - all over
STAR MOUNTAIN CONSTRUCTION - second story f loor 53 and w alls; w indow s 41; f loors 58; roof 48,45; pick up 47
STANDARD DRYWALL INC - f irew all 27; hang, tape, paint 13 and 14; w ork on east loop punch
UMC - pressure test 36
C-FORBES - unit 7,20,21 trim; unit 3 hardw are
PATTERSON - back yards 1-7
JB'S ROOFING - shingles 44,42
PIONEER LANDSCAPE - common area phase 4
CUSTOM MARBLE - w orked on east loop punch

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Unit 36 pressure test - okay UMC
checked unit 7 C-Forbes - okay
Checked UMC outside east loop
Checked building 70A

QUALITY CONTROL TESTING AND RESULTS
Pressure test unit 36 UMC
Concrete testing for B loop
Summit tests of 34,35,36,37

REMARKS
Talked about phase 4 drainage on building28
QC meeting - see notes

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None to report

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 24 activities were started today:

Activity No Description
P522026 Blow  Ceiling Insulation
P522029 Install Counter Tops
P5224020 Install & Finish Dryw all
P5224038 Install Vinyl Siding, Soff it &
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

668

01 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5225038 Install Vinyl Siding, Soff it &
P5227022 Install & Finish Dryw all
P5227040 Install Vinyl Siding, Soff it &
P5228019 Install Wall Insulation
P5230022 Install & Finish Dryw all
P5231017 Rough Electrical, Cable & Phon
P5232019 Rough Electrical, Cable & Phon
P5233017 Rough Electrical, Cable & Phon
P524041 Install Garage Overhead Door
P525022 Paint
P5276045 Final Cleaning
P5277047 Final Cleaning
P5278045 Final Cleaning
P5279034 Install Mirrors
P528026 Blow  Ceiling Insulation
P528027 Install Show er Walls/Vanities
P5281032 Install Mirrors
P5283032 Install Mirrors
P5287032 Install Mirrors
P5288034 Install Mirrors

The following 46 activities were finished today:
Activity No Description
P521021 Install Finish Carpentry (Door
P521024 Install Show er Walls/Vanities
P5215030 Install Vinyl Floors
P5215040 Install Vinyl Siding, Soff it &
P522026 Blow  Ceiling Insulation
P522029 Install Counter Tops
P523022 Paint
P5232017 Rough Plumbing
P5232018 Rough HVAC
P5233015 Rough Plumbing
P5233016 Rough HVAC
P524023 Install Finish Carpentry (Door
P524041 Install Garage Overhead Door
P5264032 Install Mirrors
P5265034 Install Mirrors
P5266032 Install Mirrors
P5267032 Install Mirrors
P5268034 Install Mirrors
P5268046 Evergreen Punchlist Correction
P5269032 Install Mirrors
P5269044 Evergreen Punchlist Correction
P5270032 Install Mirrors
P5270044 Evergreen Punchlist Correction
P5271034 Install Mirrors
P5271046 Evergreen Punchlist Correction
P5272032 Install Mirrors
P5272044 Evergreen Punchlist Correction
P5273034 Install Mirrors
P5273046 Evergreen Punchlist Correction
P5274034 Install Mirrors
P5279034 Install Mirrors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

668

01 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5280034 Install Mirrors
P528026 Blow  Ceiling Insulation
P528027 Install Show er Walls/Vanities
P5281031 Install Carpet
P5281032 Install Mirrors
P5282032 Install Mirrors
P5282044 Evergreen Punchlist Correction
P5283032 Install Mirrors
P5284033 Install Carpet
P5284034 Install Mirrors
P5285034 Install Mirrors
P5286033 Install Finish Hardw are
P5287032 Install Mirrors
P5288033 Install Carpet
P5288034 Install Mirrors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 8.0 54.5
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 6.0 24.5
Enterprise Builders LABORERS 6.0 24.0
Evergreene Const. CARPENTER 3.0 30.0
Evergreene Const. LABORERS 2.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 10.0
G&G Insulation INSULATION INSTALLER 1.0 3.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
JB's Roofing ROOFER 5.0 26.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Patterson OPERATING ENGINEER 2.0 22.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 29.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 9.0 80.0
Preeces Tile FLOOR COVERER 1.0 8.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 3.0 33.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 19.0 151.5
Star Mountain SUPER - JOB 2.0 16.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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668

01 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Star Mountain OPERATING ENGINEER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 5.0 40.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 103.0 805.0Total hours w orked to date: 203,604.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 7.0
047 Gradall 544-10 0.0 7.0
051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 8.0
072 New  Holland 170 0.0 8.0
075 New  Holland 180 0.0 8.0
082 Kubota 0.0 6.0

Total 0.0 64.0Total operating hours to date: 26,049.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

669

02 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 89 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet for 88
AMERICAN TRADITION HOMES - siding, soff it, fascia trim for 22
L&L ELECTRIC - f inish trim w ork for east loop buildings
BOWMAN'S INC - f inish trim for the east loop
ENTERPRISE BUILDERS - place street sidew alk 38 to 42 outside
PARSONS - f ire caulking east loop building garages; sack foundations; painting covers; clean up
STAR MOUNTAIN CONSTRUCTION - framing 43 to 56
STANDARD DRYWALL INC - f ire w all installation
UMC - f inish trim east loop buildings
C-FORBES - f inish carpentry - door / base / case 22, 23
JB'S ROOFING - shingle 44, bus stop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Nailing inspection roof sheathing - repairs noted 
80-88 landscape inspected - attached
Punch list done several and building

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete and soil testing

REMARKS
Requested deferment sw itch test via COE for Tuesday, 6-06-06 at 1pm

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
Disinfection of in - house piping - see attached

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 16 activities were started today:

Activity No Description
P521027 Install Counter Tops
P522031 Install Finish Plumb, Elect. &
P523024 Blow  Ceiling Insulation
P5264045 Final Cleaning
P5265047 Final Cleaning
P5266045 Final Cleaning
P527021 Install Finish Carpentry (Door
P5274045 Evergreen Inspection & Punchli
P5275047 Final Cleaning
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P5279045 Evergreen Inspection & Punchli
P5280045 Evergreen Inspection & Punchli
P5283043 Evergreen Inspection & Punchli
P5284045 Evergreen Inspection & Punchli
P5285045 Evergreen Inspection & Punchli
P5287043 Evergreen Inspection & Punchli
P5288045 Evergreen Inspection & Punchli

The following 19 activities were finished today:
Activity No Description
P5215041 Install Garage Overhead Door
P5223022 Install & Finish Dryw all
P5226039 Install Roofing
P5228019 Install Wall Insulation
P523023 Set Cabinets
P523024 Blow  Ceiling Insulation
P5232019 Rough Electrical, Cable & Phon
P526021 Install Finish Carpentry (Door
P5274045 Evergreen Inspection & Punchli
P5276045 Final Cleaning
P5277047 Final Cleaning
P5278045 Final Cleaning
P5279045 Evergreen Inspection & Punchli
P5280045 Evergreen Inspection & Punchli
P5283043 Evergreen Inspection & Punchli
P5284045 Evergreen Inspection & Punchli
P5285045 Evergreen Inspection & Punchli
P5287043 Evergreen Inspection & Punchli
P5288045 Evergreen Inspection & Punchli

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 56.5
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 3.0 21.0
Enterprise Builders LABORERS 3.0 21.0
Evergreene Const. CARPENTER 3.0 29.5
Evergreene Const. LABORERS 2.0 13.5
Evergreene Const. OPERATING ENGINEER 1.0 5.0
JB's Roofing ROOFER 3.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
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Parsons Evergreene SUPER - JOB 1.0 11.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 7.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 34.0
Standard Dryw all Inc SUPER - JOB 1.0 6.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 12.0
Utah Mechanical Cont LABORERS 2.0 12.0
Utah Mechanical Cont PLUMBER 6.0 31.0

Total 49.0 345.5Total hours w orked to date: 203,949.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 0.0 3.0
051 track hoe 0.0 2.0

Total 0.0 5.0Total operating hours to date: 26,054.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

670

03 Jun 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 51 °F; No Precipitation; 2 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - w orked on sacking foundations; truss caulking; punch lists
STAR MOUNTAIN CONSTRUCTION - w orked on framing 43 to 56
STANDARD DRYWALL INC - w orked on painting touch ups for the East Loop

General Comments:
QUALITY CONTROL INSEPCTIONS AND RESULSTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Punch list

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
None observed today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 7.0 52.5
Evergreene Const. CARPENTER 3.0 24.0
Evergreene Const. LABORERS 1.0 5.0
Evergreene Const. OPERATING ENGINEER 1.0 2.0
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REPORT NUMBER
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03 Jun 2006 - Saturday
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Parsons Evergreene SUPER - JOB 1.0 8.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0

Total 14.0 95.0Total hours w orked to date: 204,044.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
Total 0.0 2.0Total operating hours to date: 26,056.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

672

05 Jun 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 87 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet east loop buildings
AMERICAN TRADITION HOMES - siding, soff it, fascia trim for 23
HUNT ELECTRIC - w orked on w est loop street lighting
L&L ELECTRIC - f inish electrical trim east loop building
BOWMANS INC - rough in #35
ENTERPISE BUILDERS - place drivew ay #46
IDAHO MASONRY CONTRACTORS - punch list items for the east loop buildings
PARSONS EVERGREENE - f ire caulking east loop, sack foundations; punch-list items, clean up
G&G INSULATION - insulation of craw l #31; upstairs #30
STAR MOUNTAIN CONSTRUCTION - framing 43 to 50
STANDARD DRYWALL INC - hanging 29; taping 26, 27
UMC - disinfection past loop piping
C-FORBES - punch list items east loop buildings; interior doors / trim / base in 22,23
PATTERSON - prep drivew ays 47 and 48 for concrete
PIONEER LANDSCAPE - punch list items in east, layout / start irrigation in 1,2,3

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Building #47 - framing inspection

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing today
Tested w ater truck chlorine concentration - 230ppm at 77 230ppm, 66B at 90ppm at 2:00pm.  Will start f lash at 1:00pm before taking 
samples for bacterial test - this is for ½ of loop.  For remainder of loop, truck tank w as 200ppm, 200ppm at #73, 170ppm at #69.  
These buildings to be checked at 4:30am, 6-06-06.

REMARKS
No conversations except those on disinfection test
Can not get contact w ith operations personnel for deferment test

Safety Inspection / Safety Meetings:
DAILY SAFEY INPSECTIONS
None to record

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 13 activities were started today:

Activity No Description
P5214022 Paint
P5217024 Paint
P5226022 Install & Finish Dryw all
P523027 Install Counter Tops
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P5232020 4-w ay Inspection
P526022 Paint
P5279046 Evergreen Punchlist Correction
P5280046 Evergreen Punchlist Correction
P5283044 Evergreen Punchlist Correction
P5284046 Evergreen Punchlist Correction
P5285046 Evergreen Punchlist Correction
P5287044 Evergreen Punchlist Correction
P5288046 Evergreen Punchlist Correction

The following 9 activities were finished today:
Activity No Description
P521027 Install Counter Tops
P5225020 Install & Finish Dryw all
P5232020 4-w ay Inspection
P524024 Paint
P524027 Install Show er Walls/Vanities
P5264045 Final Cleaning
P5265047 Final Cleaning
P5266045 Final Cleaning
P5275047 Final Cleaning

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 4.0
Bow man's Inc SHEET METAL WORKERS 8.0 61.0
C-Forbes CARPENTER 4.0 24.0
Enterprise Builders CEMENT FINISHER 6.0 20.0
Enterprise Builders LABORERS 2.0 10.0
Evergreene Const. CARPENTER 4.0 40.0
Evergreene Const. LABORERS 2.0 16.5
Evergreene Const. OPERATING ENGINEER 1.0 2.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
Jack McGahey Paint PAINTERS 3.0 27.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Parsons Evergreene SUPER - JOB 1.0 9.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 50.0
Preeces Tile FLOOR COVERER 1.0 8.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
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Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 63.0 526.5Total hours w orked to date: 204,571.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
052 loader 0.0 20.0
063 Forklif t 0.0 3.0
075 New  Holland 180 0.0 6.0
076 Dingo 0.0 7.0

Total 0.0 38.0Total operating hours to date: 26,094.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

673

06 Jun 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 96 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet in east loop buildings
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #23
HUNT ELECTRIC - w est loop street lighting
L&L ELECTRIC - rough in electrical for #31; f inish trim in east loop buildings
BOWMAN'S INC - rough in #35; punch list items for east loop buildings; install furnaces
ENTERPRISE BUILDERS - place drivew ays in #48 and w est loop A mechanical room floor
PARSONS - f ire caulk trusses, sack foundations, clean up, punch list items
G&G INSULATION - blow  in insulation #4-#6
STAR MOUNTAIN CONSTRUCTION - w orked on framing #43 to #56
STANDARD DRYWALL INC - w orked on hanging 29; taping 26,27; painting touch ups in the east loop buildings
UTAH MECHANICAL CONTRACTORS - completed disinfection in house piping east loop rough in 37
C-FORBES - installing interior doors / trim / base, w est loop A buildings; punch list items for the east loop
PATTERSON - drivew ay preparation for w est loop B, picked rocks 1-8
PIONEER LANDSCAPE - w orked on punch list items for the east loop; irritation 1-5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Worked on punch list of 66 and 72 buildings

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
Had review  of disinfecting procedures in morning - chlorine tested at end points - less than 25% drop.  System flushed and bacteria 
sample taken to Boise lab for test.  Start 190 to 160ppm; start 100ppm to 170ppm
Tim returned today and discussed several needed items for continuing tow ard momentum

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P521029 Install Finish Plumb, Elect. &
P5232021 Install Wall Insulation
P524026 Blow  Ceiling Insulation
P524029 Install Counter Tops
P527022 Paint
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The following 7 activities were finished today:

Activity No Description
P523027 Install Counter Tops
P5231015 Rough Plumbing
P5231017 Rough Electrical, Cable & Phon
P5233017 Rough Electrical, Cable & Phon
P524026 Blow  Ceiling Insulation
P524029 Install Counter Tops
P529022 Paint

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 62.5
C-Forbes CARPENTER 3.0 27.0
Enterprise Builders CEMENT FINISHER 6.0 25.0
Enterprise Builders LABORERS 1.0 3.0
Evergreene Const. CARPENTER 4.0 41.0
Evergreene Const. LABORERS 2.0 17.0
Evergreene Const. OPERATING ENGINEER 2.0 4.0
G&G Insulation INSULATION INSTALLER 2.0 15.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
Jack McGahey Paint PAINTERS 3.0 25.0
Parsons Evergreene SUPER - JOB 1.0 11.5
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 22.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 21.0 180.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 2.0 18.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 86.0 729.0Total hours w orked to date: 205,300.3
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 3.0
047 Gradall 544-10 0.0 1.0
052 loader 0.0 40.0
063 Forklif t 0.0 18.0
075 New  Holland 180 0.0 6.0
076 Dingo 0.0 12.0

Total 0.0 80.0Total operating hours to date: 26,174.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

674

07 Jun 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 86 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 23
HUNT ELECTRIC - cathodic protection and street lighting
L&L ELECTRIC - rough in 31 and f inish trim in east loop buildings
BOWMAN'S - rough in
ENTERPRISE BUILDERS - punch list repairs for east loop concrete
PARSONS - sack foundation, mow  law ns, w ork on punch list items, f ire caulk, clean up, w ater truck
STAR MOUNTAIN CONSTRUCTION - w orked on framing 43 to 58
STANDARD DRYWALL INC - w orked on hanging #30, no tapers, w orked on painting touch ups in the east loop buildings
UMC - rough in #39
C-FORBES - interior door/ trim / case 7,22,23
PATTERSON - prepare drivew ays for concrete
JB'S ROOFING - shingles for 44
PIONEER LANDSCAPE - punch list, irrigation in front / back yards 1-4

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Nailing inspection roof of 43 - corrections noted
Roofing inspections for buildings 32-41, 44

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test for #39A - all passed
Re-submitted w ater test building 66 because original bottle leaked out w ater at 11:00am

REMARKS
Held w eekly QC meeting today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P523029 Install Finish Plumb, Elect. &
P5233018 4-w ay Inspection
P524031 Install Finish Plumb, Elect. &
P529024 Blow  Ceiling Insulation

The following 8 activities were finished today:
Activity No Description
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P5231016 Rough HVAC
P5232021 Install Wall Insulation
P5233018 4-w ay Inspection
P5246014 Sheet Trusses
P525022 Paint
P525025 Install Show er Walls/Vanities
P5253012 Set 1st Floor Walls
P529024 Blow  Ceiling Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 8.0 60.5
C-Forbes CARPENTER 4.0 36.0
Enterprise Builders CEMENT FINISHER 6.0 24.0
Enterprise Builders LABORERS 6.0 16.0
Evergreene Const. CARPENTER 4.0 41.0
Evergreene Const. LABORERS 1.0 10.0
Evergreene Const. OPERATING ENGINEER 1.0 1.0
HUNT ELECTRIC SUPER - JOB 1.0 12.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 1.0 12.0
JB's Roofing ROOFER 3.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.5
Parsons Evergreene SUPER - JOB 1.0 10.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 5.0
Pioneer Landscape OPERATING ENGINEER 1.0 5.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 10.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 16.0 142.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 81.0 631.0Total hours w orked to date: 205,931.3
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 0.5
047 Gradall 544-10 0.0 0.5
052 loader 0.0 20.0
063 Forklif t 0.0 9.0
076 Dingo 0.0 5.0

Total 0.0 35.0Total operating hours to date: 26,209.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NUMBER
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08 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 87 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - repair damaged floor for 75B, carpet in east loop buildings
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 23
HUNT ELECTRIC - change fuses and prep cat protection
L&L ELECTRIC - rough in 31; electrical trim in east loop buildings
BOWMAN'S INC - rough in 35; setting furnace w est loop A
ENTERPRISE BUILDERS - 47 drivew ay placed and w est loop A mechanical room floors, forming front porches
PARSONS - tree w atering, punch list east loop buildings, sacking foundations, mow ing law ns, clean up
STAR MOUNTAIN CONSTRUCTION - framing 43 to 58
STANDARD DRYWALL INC - hanging 29; taping 26,27; painting touch ups for the east loop buildings
UMC - rough in 37,38
C-FORBES - w orked on buildings 7,22
PATTERSON - preparing drivew ays for concrete w est loop B
JB'S ROOFING - shingles 44, dry in 47
PIONEER LANDSCAPE - punch list east loop; irrigation back yards 1-6

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection #47
Inspection on cabinet, countertop, and marble units 1-6,8,9,12

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing
Piping pressure test 37A&B - all passed

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Found 2 x 4 w ith nails - corrected immediately

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/ OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 29 activities were started today:

Activity No Description
P5218022 Paint
P5221021 Install Finish Carpentry (Door
P5223023 Install Finish Carpentry (Door
P5228020 Install & Finish Dryw all
P5231018 4-w ay Inspection
P5233019 Install Wall Insulation
P5234017 Rough Electrical, Cable & Phon
P5235016 Rough HVAC
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P5237015 Rough Plumbing
P5242037 Dry-in & Flash Roof
P5243037 Dry-in & Flash Roof
P5244036 Install Cultures Stone
P5245016 Sheet Trusses
P5246035 Install Exterior Doors & Windo
P5247014 Sheet Trusses
P5248013 Set Trusses & Sub-fascia
P5249013 Set Trusses & Sub-fascia
P525024 Blow  Ceiling Insulation
P525027 Install Counter Tops
P5251013 Set Trusses & Sub-fascia
P5253013 Joist & Sheet 2nd Floor
P5254012 Set 1st Floor Walls
P5255012 Set Walls
P5256011 Joist & Sheet Floor
P5257011 Joist & Sheet Floor
P5259011 Joist & Sheet 1st Floor
P5260011 Joist & Sheet Floor
P5261011 Joist & Sheet Floor
P5262011 Joist & Sheet Floor

The following 7 activities were finished today:
Activity No Description
P5231018 4-w ay Inspection
P5234015 Rough Plumbing
P5234016 Rough HVAC
P5235015 Rough Plumbing
P5240036 Install Cultures Stone
P5241036 Install Exterior Doors & Windo
P525024 Blow  Ceiling Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 6.0 46.5
C-Forbes CARPENTER 4.0 38.0
Enterprise Builders CEMENT FINISHER 6.0 21.0
Enterprise Builders LABORERS 4.0 16.0
Evergreene Const. CARPENTER 2.0 21.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 1.0
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HUNT ELECTRIC SUPER - JOB 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
JB's Roofing ROOFER 5.0 34.0
Parsons Evergreene SUPER - JOB 1.0 9.5
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 17.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 47.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 11.0
Standard Dryw all Inc TAPER 2.0 22.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 22.0 182.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 35.0
Valley View  Exterior SUPER - JOB 1.0 7.0

Total 93.0 757.0Total hours w orked to date: 206,688.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 1.0
052 loader 0.0 20.0
063 Forklif t 0.0 9.0
072 New  Holland 170 0.0 4.0
076 Dingo 0.0 7.0

Total 0.0 41.0Total operating hours to date: 26,250.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

676

09 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 73 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - building 11 vinyl��
AMERICAN TRADITION HOMES - east loop repairs
L&L ELECTRIC - east loop punch list
BOWMAN'S INC - building 2 furnace building 35; building 23 fumes on craw l
ENTERPRISE BUILDERS - front porches 56-57
PARSONS - doors loop B; craw l spaces loop B; 
STAR MOUNTAIN CONSTRUCTION - f loors 60 and 61; roofs 48-52; w alls 53
STANDARD DRYWALL INC - nailing building 30; painting east loop; taping east loop repairs; building 13 painting
C-FORBES - building 23 start, f inished building 22 and 7
PATTERSON - drop inlets for the east loop
JB'S ROOFING - w orked on roofing for 42
PIONEER LANDSCAPE - east loop mow ing phase 4 common areas; trees front loop A
SAWYER PEST CONTROL - building 37 and exterior foundations
CUSTOM MARBLE - building 11 and punch list for east loop
PRECISION DRILLING - sleeves for the east loop, loop A&B
MILGARD WINDOWS - punch list for east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Outside inspection for buildings 24,25,26,27,28,29,30
Front yard tree placement w ith COE, Pioneer, Ira, ,Rob, Tim
EVE questions Ira, Larry, Tim, Fire Marshal (asst).  Ira to check w ith Scott about solution of cutting EVES back to achieve interval
Re: 4 w ay inspections for buildings 28 and 29

QUALITY CONTROL TESTING AND RESULTS
Concrete compaction tests attached
Water tests back - all okay

REMARKS
Rob and Tim suggested a w alk about on grading issues before w ork started
Also talked about trees in common areas of east loop.  Joe from Pioneer to f ill the new  areas w ith the number of trees needed to put 
the rest by play ground equipment.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
SDI w orkers w alking the site w ith out hard hats, they w ere going to their truck to leave

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/ OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5216022 Paint
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

676

09 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5219023 Install Finish Carpentry (Door
P523030 Install Appliances
P5231019 Install Wall Insulation
P5238015 Rough Plumbing
P5239015 Rough Plumbing
P524032 Install Appliances
P5241038 Install Cultures Stone

The following 29 activities were finished today:
Activity No Description
P5214022 Paint
P523030 Install Appliances
P5233019 Install Wall Insulation
P5236036 Install Exterior Doors & Windo
P524032 Install Appliances
P5242036 Install Exterior Doors & Windo
P5242037 Dry-in & Flash Roof
P5243036 Install Exterior Doors & Windo
P5243037 Dry-in & Flash Roof
P5244036 Install Cultures Stone
P5245015 Set Trusses & Sub-fascia
P5249013 Set Trusses & Sub-fascia
P525027 Install Counter Tops
P5254012 Set 1st Floor Walls
P5255012 Set Walls
P5256011 Joist & Sheet Floor
P5257011 Joist & Sheet Floor
P5260011 Joist & Sheet Floor
P526022 Paint
P526025 Install Show er Walls/Vanities
P5261011 Joist & Sheet Floor
P5262011 Joist & Sheet Floor
P5279046 Evergreen Punchlist Correction
P5280046 Evergreen Punchlist Correction
P5283044 Evergreen Punchlist Correction
P5284046 Evergreen Punchlist Correction
P5285046 Evergreen Punchlist Correction
P5287044 Evergreen Punchlist Correction
P5288046 Evergreen Punchlist Correction

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

676

09 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 6.0 33.5
C-Forbes CARPENTER 4.0 36.0
Enterprise Builders CEMENT FINISHER 5.0 15.5
Enterprise Builders LABORERS 2.0 10.0
Evergreene Const. CARPENTER 3.0 30.0
Evergreene Const. LABORERS 2.0 12.5
Evergreene Const. OPERATING ENGINEER 1.0 7.0
JB's Roofing ROOFER 3.0 18.0
Parsons Evergreene SUPER - JOB 1.0 5.0
Patterson LABORERS 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 1.0 8.0
Standard Dryw all Inc LABORERS 1.0 11.0
Standard Dryw all Inc TAPER 2.0 22.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 33.0
Star Mountain CARPENTER 21.0 134.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 75.0 545.5Total hours w orked to date: 207,233.8

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 5.0
052 loader 0.0 4.0
063 Forklif t 0.0 8.0
072 New  Holland 170 0.0 4.0

Total 0.0 23.0Total operating hours to date: 26,273.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

677

10 Jun 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 78 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - paint f ire w all; sack foundation east loop; install number blocks for door stops; measure overhangs
SDI - w orked on east loop punch
JB'S ROOFING - w orked on building 43 roofing
PIONEER LANDSCAPE - w atered trees

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Talked to Tim about overhangs as w e w ere measuring, he stated that he thought it w ould be acceptable if  it w as about 47" apart.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/ OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 3.0 21.5
Evergreene Const. LABORERS 3.0 3.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

677

10 Jun 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. OPERATING ENGINEER 1.0 2.5
JB's Roofing ROOFER 2.0 10.0
Parsons Evergreene SUPER - JOB 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0

Total 11.0 48.5Total hours w orked to date: 207,282.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.5
Total 0.0 2.5Total operating hours to date: 26,276.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

679

12 Jun 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 96 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - East Loop w orking on punch lists; w ashing units
HUNT ELECTRIC - setting cathodic protection w ells; street lighting loop B
L&L ELECTRIC - rough in 32; f inish trim for east loop
BOWMAN'S INC - furnaces for building 4,2,3; rough building 36
ENTERPRISE BUILDERS - place drivew ays 43, 49 and prep 50
IDAHO MASONRY CONTRACTORS - w orked on buildings 39 and 40
PARSONS - w orked on punch list for east loop / paint f ire inspections; punch list building 28, check tot lot and bench supply
STAR MOUNTAIN CONSTRUCTION - trusses building 53; roof building 49; f loors 59,60 ; w alls building 54; punch list loop A and 
building 46
STANDARD DRYWALL INC - painters building 1, east loop punch list; SDI rockers not on site; taper building 30
UMC - gas under building 41; rough 38B
C-FORBES - buildings 24B, 23A&B, 22A
PATTERSON - grading loop B for concrete; grading for loop A f inal grade
JB'S ROOFING - building 42 roof
PIONEER LANDSCAPE - East loop, tw o corners; w est loop front yards; check yards dune turf

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re: 4 w ay inspection list done
Finish plumbing inspections 80-88
Roof building 48 sheeting inspection ; framing inspection building 45

QUALITY CONTROL TESTING AND RESULTS
Concrete poured this morning

REMARKS
Tim doing a pre f inal punch list east loop
Tim, Ira and Joe laid out trees in "new " common area in the East Loop

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Talked to plumber he w as w earing his hard hat and bumped into the garage door.  We both commented on how  nice it w as to have 
his hard hat on

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/ OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 15 activities were started today:

Activity No Description
P5237016 Rough HVAC
P5242038 Install Cultures Stone
P5243038 Install Cultures Stone
P5246034 Dry-in & Flash Roof
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

679

12 Jun 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5248014 Sheet Trusses
P5249014 Sheet Trusses
P525028 Install Vinyl Floors
P5251014 Sheet Trusses
P5253014 Set 2nd Floor w alls
P5254013 Joist & Sheet 2nd Floor
P5256012 Set Walls
P5257012 Set Walls
P526024 Blow  Ceiling Insulation
P526027 Install Counter Tops
P5279047 Final Cleaning

The following 12 activities were finished today:
Activity No Description
P5213024 Paint
P5241038 Install Cultures Stone
P5245016 Sheet Trusses
P5246035 Install Exterior Doors & Windo
P5247014 Sheet Trusses
P5248013 Set Trusses & Sub-fascia
P525028 Install Vinyl Floors
P5251013 Set Trusses & Sub-fascia
P5253013 Joist & Sheet 2nd Floor
P5259011 Joist & Sheet 1st Floor
P526024 Blow  Ceiling Insulation
P527022 Paint

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 8.0 62.0
C-Forbes CARPENTER 3.0 30.0
Enterprise Builders CEMENT FINISHER 3.0 23.5
Enterprise Builders LABORERS 2.0 16.0
Evergreene Const. CARPENTER 2.0 20.0
Evergreene Const. LABORERS 2.0 14.0
Evergreene Const. OPERATING ENGINEER 1.0 5.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 19.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

679

12 Jun 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 69.5
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Star Mountain CARPENTER 25.0 198.5
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 45.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 85.0 744.0Total hours w orked to date: 208,026.3

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 5.5
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 0.0 8.0
074 MF Tractor 0.0 4.0
075 New  Holland 180 0.0 4.0
076 Dingo 0.0 6.0
079 Mitsubishi Excavator 0.0 2.0
082 Kubota 0.0 10.0

Total 0.0 69.5Total operating hours to date: 26,345.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

680

13 Jun 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 80 °F; 1.08 IN Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on east loop repairs
AMERICAN TRADITION HOMES - w orked on east loop repairs
HUNT ELECTRIC - Loop A pow er to poles
L&L ELECTRIC - Worked on east loop repairs and rough 32
BOWMAN'S INC - building 36 rough; furnaces 23
ENTERPRISE BUILDERS - drives 50 and 51 pour
PARSONS - punch list loop; furnace f loors for Loop A
G&G INSULATION - w orked on w all insulation 29 and 28
STAR MOUNTAIN CONSTRUCTION - f inish 47A&B, f loors 60 and 61; roof sheeting 49; w alls 53; trusses 52
STANDARD DRYWALL INC -  painters w orked on east loop touch ups
UMC - rough in 41
C-FORBES - w orked on building 23,24A
PATTERSON - w orked on playground areas
JB'S ROOFING - roofs for building 43
PIONEER LANDSCAPE - 4 common areas; planting trees in new  common area
BEST VINYL - w orked on east loop repairs; patio fences for loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Checked cases east loop - tw o missing four tw o small
4 w ay inspection of #31 - Tim's notes to be emailed
Insulation inspection for building 29B - ready to sheet rock
Inspected building 27 exterior

QUALITY CONTROL TESTING AND RESULTS
Concrete pour
MTI performed concrete testing

REMARKS
Master bath 75A mirror has a chip in corner
Told Kurt that in phase 4, the same nails w ere used in the garage door stop - see building 4 in phase 4 East loop
Change 2x6 under garage doors to 1x6 all units

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Noted Best Vinyl Fence w ith no hard hat

PREPARATORY AND/OR INITIALS HELD TODAY
Mirrors - see attached
Initial inspection  - top of mirrors even w ith top of medicine cabinet as in master bath raise other tw o 

CONTRACTORS FIRST AND/ OR LAST DAY ONSITE
None today - Custom Glass

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 13 activities were started today:

Activity No Description
P5219024 Paint
P522035 Install Finish Hardw are
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

680

13 Jun 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5222023 Install Finish Carpentry (Door
P5229020 Install & Finish Dryw all
P5235017 Rough Electrical, Cable & Phon
P5245036 Install Exterior Doors & Windo
P5245037 Dry-in & Flash Roof
P5246036 Install Cultures Stone
P5247035 Install Exterior Doors & Windo
P5250013 Set Trusses & Sub-fascia
P525029 Install Finish Plumb, Elect. &
P5252013 Set Trusses & Sub-fascia
P527024 Blow  Ceiling Insulation

The following 10 activities were finished today:
Activity No Description
P5234017 Rough Electrical, Cable & Phon
P5237015 Rough Plumbing
P5242038 Install Cultures Stone
P5246034 Dry-in & Flash Roof
P5253014 Set 2nd Floor w alls
P5256012 Set Walls
P5257012 Set Walls
P526027 Install Counter Tops
P527024 Blow  Ceiling Insulation
P5279047 Final Cleaning

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 77.5
C-Forbes CARPENTER 2.0 20.0
Custom Glass GLAZIER 2.0 9.0
Enterprise Builders CEMENT FINISHER 5.0 33.0
Enterprise Builders LABORERS 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
JB's Roofing ROOFER 1.0 8.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 19.0
Pioneer Landscape OPERATING ENGINEER 2.0 15.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 62.0
Standard Dryw all Inc LABORERS 1.0 11.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

680

13 Jun 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Standard Dryw all Inc TAPER 5.0 55.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 22.0
Star Mountain CARPENTER 25.0 225.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0

Total 85.0 768.5Total hours w orked to date: 208,794.8

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

051 track hoe 0.0 8.0
052 loader 0.0 18.0
063 Forklif t 0.0 9.0
075 New  Holland 180 0.0 4.0
076 Dingo 0.0 3.0
079 Mitsubishi Excavator 0.0 2.0
082 Kubota 0.0 7.5

Total 0.0 51.5Total operating hours to date: 26,397.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

681

14 Jun 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 53 °F, Max 69 °F; 0.25 IN Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - rain day
AMERICAN TRADITION HOMES - building 23 - hammer east loop
HUNT ELECTRIC - rain day
L&L ELECTRIC - rough building 33A east loop
BOWMAN'S INC - building 13 furnaces - rough building 36
ENTERPRISE BUILDERS - rain day
PARSONS - east loop punch list; w est loop furnace room
G&G INSULATION - insulation in building 28
STAR MOUNTAIN CONSTRUCTION - rain day
STANDARD DRYWALL INC - taping building 26A&B; texturing east loop; cleaning east loop; nailing building 29B; painting east loop
UMC - rough in building 40B; gas line 41B
C-FORBES - w orked on building 23 and 24B
PATTERSON - prep sidew alks at drive
JB'S ROOFING - rain day
PIONEER LANDSCAPE - rain day
SUMMIT - testing inside of loop A
BEST VINYL - punch out side of Loop A
WESTERN BUILDING MAINTENANCE - mold remediation for building 35 and 36 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Insulation inspection for unit 29A&B
Plumbing rough 40A&B - papers for 32-39 

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test #40A/B - all passed

REMARKS
Ask Ira and Rob to check out mirrors in unit 75A
Gary Marsh , COE , visited site.  Review ed air balance testing procedures.  Approved process - discussed report format, w ill 
proceed report as discussed. 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Pulled out heaters in w est loop - left f ire extinguisher in units as a safety issue

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/ OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5221022 Paint
P5225021 Install Finish Carpentry (Door
P523033 Install Finish Hardw are
P5234018 4-w ay Inspection
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5240015 Rough Plumbing
P5254014 Set 2nd Floor w alls
P526030 Install Appliances
P529027 Install Counter Tops

The following 15 activities were finished today:
Activity No Description
P5224038 Install Vinyl Siding, Soff it &
P5225038 Install Vinyl Siding, Soff it &
P5227022 Install & Finish Dryw all
P5234018 4-w ay Inspection
P5238015 Rough Plumbing
P5239015 Rough Plumbing
P5245037 Dry-in & Flash Roof
P5246036 Install Cultures Stone
P5248014 Sheet Trusses
P5249014 Sheet Trusses
P5250013 Set Trusses & Sub-fascia
P5251014 Sheet Trusses
P5252013 Set Trusses & Sub-fascia
P5254013 Joist & Sheet 2nd Floor
P526030 Install Appliances

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 61.5
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 5.0 18.0
Enterprise Builders LABORERS 1.0 2.0
Evergreene Const. CARPENTER 4.0 42.5
Evergreene Const. LABORERS 2.0 18.0
Evergreene Const. OPERATING ENGINEER 1.0 2.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 11.5
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 55.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 47.0 382.5
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Total hours w orked to date: 209,177.3

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
051 track hoe 0.0 4.0
052 loader 0.0 20.0

Total 0.0 26.0Total operating hours to date: 26,423.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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15 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 53 °F, Max 71 °F; 0.01 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - building 23; building 24; east loop list
HUNT ELECTRIC - rain delayed
L&L ELECTRIC - East Loop; rough in building 33
BOWMAN'S INC - furnaces for buildings 26 and 27; East Loop Buildings 36 and 37
ENTERPRISE BUILDERS - repairs to east loop; rain day - left at noon - too w et to repair delayed
IDAHO MASONRY CONTRACTORS - rain delayed; w orked on east loop punch
PARSONS - East Loop Punch; Loop A Furnace
STAR MOUNTAIN CONSTRUCTION - Punch list for building 48; f loors 60/61; w alls building roof 50-53
STANDARD DRYWALL INC - painting east loop; sheet rock nailing building 29/28; taping 30, 29
UMC - building 42 roughs
C-FORBES - building 23A&B and building 24
PATTERSON - rain delayed
JB'S ROOFING - f inished 41 and 42; w orked east loop punch list
PIONEER LANDSCAPE - rain delayed phase 5 - did some w ork on phase 4
WESTERN BUILDING MAINTENANCE - building 35-32

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Basic check of building 75A and f irst f ire w all of building 75B
Insulation checked in building 29B

QUALITY CONTROL TESTING AND RESULTS
Soil density testing by MTI

REMARKS
QC meeting today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Proper scaffolding - discussed at QC meeting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/ OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 13 activities were started today:

Activity No Description
P5213025 Set Cabinets
P5234019 Install Wall Insulation
P524035 Install Finish Hardw are
P5242017 Rough Plumbing
P5247034 Dry-in & Flash Roof
P5248034 Dry-in & Flash Roof
P5248035 Install Exterior Doors & Windo
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P5249035 Install Exterior Doors & Windo
P5250014 Sheet Trusses
P525030 Install Appliances
P5251035 Install Exterior Doors & Windo
P5252014 Sheet Trusses
P5253015 Set Trusses & Sub-fascia

The following 7 activities were finished today:
Activity No Description
P5223040 Install Vinyl Siding, Soff it &
P5235016 Rough HVAC
P5245036 Install Exterior Doors & Windo
P5247035 Install Exterior Doors & Windo
P5248034 Dry-in & Flash Roof
P525030 Install Appliances
P529027 Install Counter Tops

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 65.5
C-Forbes CARPENTER 4.0 26.0
Enterprise Builders CEMENT FINISHER 8.0 23.0
Enterprise Builders LABORERS 1.0 4.0
Evergreene Const. CARPENTER 4.0 43.0
Evergreene Const. LABORERS 1.0 10.5
Evergreene Const. OPERATING ENGINEER 1.0 11.5
Idaho Masonry Contra CEMENT MASON 2.0 16.0
JB's Roofing ROOFER 5.0 37.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 48.0
Star Mountain CARPENTER 22.0 198.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 5.0 31.0

Total 84.0 647.5Total hours w orked to date: 209,824.8
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 9.5

Total 0.0 50.5Total operating hours to date: 26,473.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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16 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 82 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on building 23 and the east loop
L&L ELECTRIC  - east loop and building 33
BOWMAN'S - east loop
ENTERPRISE BUILDERS - loop B concrete sidew alks; prep
PARSONS - east loop; Loop A mechanical rooms
G&G INSULATION - building 32
STAR MOUNTAIN CONTRUCTION - f loor 61; w alls 54; roofs 50-53; punch building 48
STANDARD DRYWALL INC - east loop all; painter building 13-16A
C-FORBES - buildings 1-6
JB'S ROOFING - east loop building 46
PIONEER LANDSCAPE - w est loop A

General Comments:
QUALITY CONTROL INSPECTION AND RESULTS
Nailing sheathing inspection for 25,26
COE / Parsons punch 75B and 76
4 w ay inspection for #32 - Tim distributed

QUALITY CONTROL TESTING AND RESULTS
Concrete test by MTI
Schmidt hammer testing removed slab in garage #84, average compression strength 4500psi.

REMARKS
Wing commander visiting building 75A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5214023 Set Cabinets
P5232022 Install & Finish Dryw all
P5245038 Install Cultures Stone

The following 6 activities were finished today:

Activity No Description
P5226022 Install & Finish Dryw all
P5227040 Install Vinyl Siding, Soff it &
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P5234019 Install Wall Insulation
P5235017 Rough Electrical, Cable & Phon
P5247034 Dry-in & Flash Roof
P5253015 Set Trusses & Sub-fascia

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 34.5
C-Forbes CARPENTER 3.0 22.5
Enterprise Builders CEMENT FINISHER 3.0 20.3
Evergreene Const. CARPENTER 4.0 39.5
Evergreene Const. LABORERS 2.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 9.0
JB's Roofing ROOFER 4.0 28.0
Jack McGahey Paint PAINTERS 3.0 24.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 52.0
Preeces Tile FLOOR COVERER 2.0 16.0

Total 37.0 271.3Total hours w orked to date: 210,096.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 4.0
058 backhoe 0.0 1.0
069 Skid Steer 0.0 2.0
071 Dingo 0.0 4.0
075 New  Holland 180 0.0 2.0

Total 0.0 15.0Total operating hours to date: 26,488.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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17 Jun 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 80 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl for #13
PARSONS - east loop sack and grouts 85; prep garage 84
C-FORBES - w orked on buildings 2,4,13 - B Loop
SDI - taping for #25
PIONEER LANDSCAPE - w orked on w atering trees
JB'S ROOFING - w orked on building 82

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 16.0
Evergreene Const. CARPENTER 1.0 5.5
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Evergreene Const. LABORERS 2.0 11.0
Evergreene Const. OPERATING ENGINEER 3.0 6.0
Parsons Evergreene SUPER - JOB 2.0 15.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0

Total 13.0 56.5Total hours w orked to date: 210,152.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 0.0
045 Backhoe 0.0 3.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 3.0

Total 0.0 6.0Total operating hours to date: 26,494.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 82 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - unit 14 installed sub-floor; unloaded pad
AMERICAN TRADITION HOMES - unit 25A and 24
L&L ELECTRIC - w orked on east loop punch and rough building 34
BOWMAN'S INC - unit 9A&B w orked on furnace and craw l, rough and f inish for 36
ENTERPRISE BUILDERS - street side w alk for 43-44
IDAHO MASONRY CONTRACTORS - w orked on east loop punch list and repair - building 42B
PARSONS - east loop 2x6's , dig on road crossing
G&G INSULATION - w orked on building 32
STAR MOUNTAIN CONSTRUCTION - punch 47, 48, 49; f loors 61; roofs 50-53; w alls 54
STANDARD DRYWALL INC - painting 15 and 16 east loop; hanging 28A
UMC - rough in 41; punch list east loop
C-FORBES - unit 9 base and f inal trim
PATTERSON - grade loop A 7-11 common area; prep drives
JB'S ROOFING - w orked on east loop punch
PIONEER LANDSCAPE - w orked on units 1-6; curbs 1-2
WESTERN BUILDING MAINTENANCE - w orked on loop A and loop B
CUSTOM GLASS - mirrors 64-79
CLEAR VIEW - w orked on building 75A&B and 76

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Building 48 - framing inspection; pre punch list 78A&B and 79; roof nailing 49 back side
Sheet rock inspection for units 29A and 25A&B and 24A&B are textured
Units 26A&B are taping
Units 27,28A, 29B and 50A&B are nailed

QUALITY CONTROL TESTING AND RESULTS
Concrete testing - deferred sw itches checked - 75A, 85B, 86B

REMARKS
Crack repair for building 85 stone, column left of entry - Kurt to bring Rob and Ira by to look at

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Monthly safety meeting / lunch and aw ards

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Clear View  Cleaning

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5222024 Paint
P5226023 Install Finish Carpentry (Door
P5234020 Install & Finish Dryw all
P5249034 Dry-in & Flash Roof
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P525033 Install Finish Hardw are
P5253016 Sheet Trusses

The following 11 activities were finished today:
Activity No Description
P5213025 Set Cabinets
P5214023 Set Cabinets
P5226040 Install Vinyl Siding, Soff it &
P5237016 Rough HVAC
P5240015 Rough Plumbing
P5243038 Install Cultures Stone
P5248035 Install Exterior Doors & Windo
P5249035 Install Exterior Doors & Windo
P5250014 Sheet Trusses
P5251035 Install Exterior Doors & Windo
P5252014 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 56.5
C-Forbes CARPENTER 4.0 34.0
Enterprise Builders CEMENT FINISHER 4.0 12.0
Evergreene Const. CARPENTER 4.0 36.5
Evergreene Const. LABORERS 2.0 17.5
Evergreene Const. OPERATING ENGINEER 1.0 5.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 80.0
Preeces Tile FLOOR COVERER 1.0 6.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 5.0 44.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building Mai LABORERS 3.0 18.0

Total 59.0 491.5Total hours w orked to date: 210,644.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

686

19 Jun 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
039 Water Truck 0.0 5.0
051 track hoe 0.0 6.0
052 loader 0.0 10.0
071 Dingo 0.0 6.0
075 New  Holland 180 0.0 8.0
080 Curbmate 0.0 8.0

Total 0.0 47.0Total operating hours to date: 26,541.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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687

20 Jun 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 82 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w ork in the east loop
AMERICAN TRADITION HOMES - east loop f inish building 24; moving to building 25
L&L ELECTRIC - east loop rough for building 34A
BOWMAN'S INC - vinyl on building 9; building 12 returns
ENTERPRISE BUILDERS - east loop buildings 84 garage repair drive and building 52
IDAHO MASONRY CONTRACTORS - w orked on building 40
PARSONS - w orked on east loop law n mow ing 
G&G INSULATION - craw l for building 27
STAR MOUNTAIN CONSTRUCTION - w orked on f loors 61 and roof 50; w indow s 45 transom problem; punch list for #49 w alls
STANDARD DRYWALL INC - east loop text and paint; nailing building 28B; painting buildings 1-6, 15,16
UMC - building 41 and 42 rough
C-FORBES - east loop 12,9
PATTERSON - back yards 4-11; front yards 13-21
PIONEER LANDSCAPE - w orked on w est loop A curbs

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Per f inal building 78A w ith Tim and Kurt
Back checked building 75A and 75B

QUALITY CONTROL TESTING AND RESULTS
Pour concrete

REMARKS
Transom w indow s need to be 62 ½" - replace all transom w indow s from building 24

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5233020 Install & Finish Dryw all
P5241018 Rough HVAC
P5250034 Dry-in & Flash Roof
P5250035 Install Exterior Doors & Windo

The following activity was finished today:
Activity No Description
P5249034 Dry-in & Flash Roof
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QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 50.0
C-Forbes CARPENTER 4.0 30.0
Custom Glass GLAZIER 2.0 10.0
Enterprise Builders CEMENT FINISHER 8.0 32.0
Evergreene Const. CARPENTER 4.0 40.0
Evergreene Const. LABORERS 2.0 13.0
Evergreene Const. OPERATING ENGINEER 1.0 7.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 11.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 80.0
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 4.0 44.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 61.0 505.0Total hours w orked to date: 211,149.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 0.0 5.0
047 Gradall 544-10 0.0 2.0
051 track hoe 0.0 6.0
052 loader 0.0 14.0
071 Dingo 0.0 6.0
075 New  Holland 180 0.0 8.0
080 Curbmate 0.0 8.0

Total 0.0 59.0Total operating hours to date: 26,600.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

688

21 Jun 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 82 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl f loors for buildings 11,13,14
AMERICAN TRADITION HOMES -building 25; east loop list
L&L ELECTRIC - east loop list; rough in for 34
BOWMAN'S INC - returns for building 12; furnace for building 27
ENTERPRISE BUILDERS -street sidew alk 43-45; grades 53 and 54
IDAHO MASONRY CONTRACTORS - w orked on building 41A&B
PARSONS - east loop f ire; punch loop A
G&G INSULATION - attic blow  building 9; w all / craw l building 32
STAR MOUNTAIN CONSTRUCTION - f loor building 52; punch building 49-50; w alls building 54; roofs building 51-53
STANDARD DRYWALL INC -paint east loop and building 15-16; 1-6; nail 28B and 31A; text tape 26-30 east loop 
UMC -rough building 44-42; east loop punch
C-FORBES - trim 25B; exterior doors B loop
PATTERSON - grading common areas; front porches 58
JB'S ROOFING - w orked on building 46
PIONEER LANDSCAPE - Loop A yards
WESTERN BUILDING MAINTENANCE - cleaning 75A&B
PRECISION DRILLING - sprinkler lines under B loop road
CUSTOM GLASS - building 66-74
KITCHEN'S PLUS - measuring

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Insulation inspection for buildings 31, ½ okay - building 32
Inspected craw l spaces of east loop buildings b Parsons' QC
Inspected concrete placement 53,54 drivew ays

QUALITY CONTROL TESTING AND RESULTS
Concrete pour 
Piping pressure test results - 41B - all passed

REMARKS
No specif ic discussions

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Review ed safety procedures w ith Western Building Maintenance

PREPARATORY AND/OR INITIALS HELD TODAY
WBM Cleaning

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
WBM as cleaners

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 3 activities were finished today:

Activity No Description
P5211030 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

688

21 Jun 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5250034 Dry-in & Flash Roof
P5253016 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 4.0 32.0
Custom Glass GLAZIER 2.0 11.0
Enterprise Builders CEMENT FINISHER 7.0 42.5
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 4.0 44.0
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 6.5
G&G Insulation INSULATION INSTALLER 2.0 12.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 3.0 24.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 17.0
Pioneer Landscape OPERATING ENGINEER 2.0 17.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 72.0
Preeces Tile FLOOR COVERER 1.0 8.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 20.0

Total 59.0 482.0Total hours w orked to date: 211,631.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 0.0 6.5
047 Gradall 544-10 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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PROJECT CONTRACT NUMBER

688

21 Jun 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

051 track hoe 0.0 6.0
052 loader 0.0 14.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
075 New  Holland 180 0.0 4.0
080 Curbmate 0.0 8.0

Total 0.0 48.5Total operating hours to date: 26,649.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

689

22 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 87 °F; 0.1 IN Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - building 11,13,14 vinyl f loor prep
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim #25
HUNT ELECTRIC - temp pow er for off ice trailers
L&L ELECTRIC - rough in 34, cot smoke detector test in east
BOWMAN'S INC - return airs for building 14,15,16
ENTERPRISE BUILDERS -pour pavilion; drives 60A&LB; east loop sidew alk
IDAHO MASONRY CONTRACTORS -stone w ork for 42
PARSONS - w orked on the east loop
G&G INSULATION - building 32 complete
STAR MOUNTAIN CONSTRUCTION - framing 51 to 62; f loor building 62 complete
STANDARD DRYWALL INC - f ire tape garage loop A; nailing building 31B
UMC - rough in 41
C-FORBES - Loop B doors; building 24A
PATTERSON - back f ill sidew alk east loop, f inish grade on common area of w est loop
JB'S ROOFING -shingle building 46; 48, start 49
PIONEER LANDSCAPE - w orked on Loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Fire safety inspections

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
Performed east loop f ire safety inspection and smoke and CO testing for 20 of units in east loop remainder tomorrow
Held w eekly QA/QC meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P529030 Install Appliances

The following 2 activities were finished today:
Activity No Description
P5250035 Install Exterior Doors & Windo
P529030 Install Appliances
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

689

22 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 34.5
C-Forbes CARPENTER 4.0 18.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 8.0 32.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 2.0 22.0
Evergreene Const. OPERATING ENGINEER 1.0 4.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 12.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 70.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 40.0

Total 65.0 478.5Total hours w orked to date: 212,109.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 4.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 10.0
052 loader 0.0 20.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
075 New  Holland 180 0.0 0.0
080 Curbmate 0.0 9.0

Total 0.0 43.0Total operating hours to date: 26,692.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

690

23 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 93 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl for buildings 11,13,14
AMERICAN TRADITION HOMES - building 25
L&L ELECTRIC - rough 50,34B; f ire test last of the east loop
BOWMAN'S INC - return airs 16,17
ENTERPRISE BUILDERS - street w alks 41,44,45,46,47
IDAHO MASONRY CONTRACTORS - w orked on building 42
PARSONS - loop A trailer landing buildings east loop
G&G INSULATION - insulation building 33
STAR MOUNTAIN CONSTRUCTION - roof framing building 51 and 53, w alls and second f loor of building 54,55
STANDARD DRYWALL INC - paint building 7,15,16; prep building 20; f ire tape garage loop A
C-FORBES - building 23, exterior doors - Loop B
JB'S ROOFING - shingles building 46
PIONEER LANDSCAPE - one guy w atering trees
CUSTOM MARBLE - building 13, Loop A, 14,15
WBM - clean buildings 76 and 77
MILGARD WINDOWS - in east loop, replace w rong w indow s

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Fire test last of east loop
Roof nailing inspection of #50 - corrections noted
4 w ay inspection of #33A&B and 34A - corrections noted

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5245039 Install Roofing

The following activity was finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

690

23 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5245038 Install Cultures Stone

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 5.0 25.0
C-Forbes CARPENTER 4.0 26.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 7.0 42.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 4.0 42.0
Evergreene Const. LABORERS 2.0 14.5
Evergreene Const. OPERATING ENGINEER 1.0 5.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 5.0 20.0
Jack McGahey Paint PAINTERS 3.0 24.0
Parsons Evergreene SUPER - JOB 1.0 11.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 4.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 5.0 32.0

Total 41.0 268.5Total hours w orked to date: 212,378.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 5.0
051 track hoe 0.0 0.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
075 New  Holland 180 0.0 0.0
080 Curbmate 0.0 0.0

Total 0.0 5.0Total operating hours to date: 26,697.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

691

24 Jun 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 96 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - f looring for building 11,13,14
STANDARD DRYWALL INC - painting building 7
JB'S ROOFING - dry in loop B; punch list east loop
PIONEER - w atered trees
WBM - cleaning for buildings 78A&B and 79
MILGARD WINDOWS - w indow  installation for east loop

General Comments:
QUALITY CONTROL TESTING AND RESULTS
Worked on garage doors for 68 and 69B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Number of trees in new  common area north side 7 trees - south side 8 trees - total 15 trees - need 10 more in common area by tot lot

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

C-Forbes CARPENTER 0.0 0.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 4.0 28.0
Evergreene Const. LABORERS 2.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 2.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 0.0 0.0
Parsons Evergreene SUPER - JOB 1.0 8.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 4.0
Preeces Tile FLOOR COVERER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 9.0 51.0Total hours w orked to date: 212,429.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 2.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
075 New  Holland 180 0.0 0.0
080 Curbmate 0.0 0.0

Total 0.0 2.0Total operating hours to date: 26,699.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

693

26 Jun 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl for buildings 11,13,14
AMERICAN TRADITION HOMES - w orked on building 26
HUNT ELECTRIC - phone / internet for new  trailer; east loop main pow er
L&L ELECTRIC - rough building 24B; east loop punch
BOWMAN'S INC - rough and furnaces; return line building 13
ENTERPRISE BUILDERS - set up front porches for 57-61; concrete prep tot lot for east loop
IDAHO MASONRY CONTRACTORS - w orked on building 43
PARSONS - w orked on east loop and w est loop A furnace room
G&G INSULATION - w orked on building 34A w alls and 34B craw l
STAR MOUNTAIN CONSTRUCTION - pick up in buildings 51-52; w alls for buildings 54,55; roof for buildings; roofs for buildings 51-53
STANDARD DRYWALL INC - paint for building 7,15 - 20; east loop punch list; hanging in building 32; tape and texture 27
UMC - rough building 42; f loor drains 23-30
C-FORBES - trim building 23B, 25A&B; exterior doors for loop B
PATTERSON - prep for concrete front porches 59-62; grade common area betw een A&B
JB'S ROOFING - building 45; dry in building 50; east loop repairs
PIONEER LANDSCAPE - w orked on w est loop A; east loop
WBM - clean buildings 78B, 79

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Fence inspection for east loop
Initial cleaning inspection for east loop buildings
Framing inspection for 49A&B - distributed

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test 41B - all passed
MTI performed concrete inspection / testing

REMARKS
Building 68 dry spot in back yard grass ( Pioneer)
REMARKS
Building 68 - dry spot in back yard grass (Pioneer)
Video training w as performed by BSU students - w e w ill be given a DVD in lieu of VHS format

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
Initial cleaning inspection

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5240037 Install Roofing
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P5242039 Install Roofing
P5246037 Install Roofing

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 5.0 42.5
C-Forbes CARPENTER 4.0 28.0
Evergreene Const. CARPENTER 5.0 52.0
Evergreene Const. LABORERS 2.0 13.5
Evergreene Const. OPERATING ENGINEER 1.0 7.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
JB's Roofing ROOFER 4.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 12.5
Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 65.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 1.0 12.0
Standard Dryw all Inc SUPER - JOB 1.0 12.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 36.0
Star Mountain CARPENTER 24.0 192.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 20.5
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 85.0 727.0Total hours w orked to date: 213,156.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 4.0
047 Gradall 544-10 0.0 6.0
063 Forklif t 8.0 8.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

693

26 Jun 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

071 Dingo 0.0 1.0
Total 8.0 19.0Total operating hours to date: 26,718.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

694

27 Jun 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 91 °F; 0.01 IN Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - building 14, 13, 11
AMERICAN TRADITION HOMES - building 26 in the east loop
HUNT ELECTRIC - off ice remodel
L&L ELECTRIC - rough in for building 35
BOWMAN'S INC - rough building 37; return lines for loop A
ENTERPRISE BUILDERS - porches for buildings 57-60; east loop tot lot; east loop sidew alk
IDAHO MASONRY CONTRACTORS - building 44A
PARSONS - east loop, loop A deck
STAR MOUNTAIN CONSTRUCTION - second floor building 54; punch 49,50; roofs 51-53; w alls buildings 55,56
STANDARD DRYWALL INC - painters in buildings 7,15, 16-20, 10; hanger in building 32; taper in the east loop
UMC - rough building 42A&B
C-FORBES - w orked on building 23B, 25A&B and exterior doors for Loop B
PATTERSON - f ill by furnaces loop B
JB'S ROOFING - w orked on building 45 in the East Loop
PIONEER LANDSCAPE - loop A ; east loop
WESTERN BUILDING MAINTENANCE - clean building 79 and 64A&B
BEST VINYL - w orked on loop A gates and porch fence; east loop punch list

General Comments:
QUALITY CONTROL INSPECTONS AND RESULTS
Rescheduled sheet rock nailing for building 31; sheet rock nailing inspection for building 32; insulation for building 33A&B and 34A, 
okay to rock; plumbing rough inspection 41A&B

QUALITY CONTROL TESTING AND RESULTS
Concreted testing results attached

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P528035 Install Finish Hardw are

The following 2 activities were finished today:
Activity No Description
P5241018 Rough HVAC
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

694

27 Jun 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5245039 Install Roofing

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 6.0 49.0
C-Forbes CARPENTER 4.0 36.0
Enterprise Builders CEMENT FINISHER 4.0 32.0
Evergreene Const. CARPENTER 5.0 51.5
Evergreene Const. LABORERS 2.0 13.0
Evergreene Const. OPERATING ENGINEER 2.0 10.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
JB's Roofing ROOFER 4.0 30.0
Patterson LABORERS 1.0 12.0
Patterson OPERATING ENGINEER 3.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 28.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.0
Preeces Tile FLOOR COVERER 1.0 8.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 24.0
Standard Dryw all Inc SUPER - JOB 1.0 12.0
Standard Dryw all Inc SHEETROCK INSTALLER 3.0 36.0
Star Mountain CARPENTER 23.0 207.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 5.0 40.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 42.0

Total 95.0 868.0Total hours w orked to date: 214,024.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
039 Water Truck 0.0 5.5
047 Gradall 544-10 0.0 5.0
051 track hoe 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

694

27 Jun 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

052 loader 0.0 18.0
063 Forklif t 0.0 9.0
071 Dingo 0.0 2.0
075 New  Holland 180 0.0 6.0

Total 0.0 61.5Total operating hours to date: 26,779.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

695

28 Jun 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 93 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on building 13; buildings 7,15,16 are ready
ATH - w orked on building 26 in the east loop
HUNT ELECTRIC - w orked on the new  trailer
L&L ELECTRIC - rough 35A east loop
BOWMAN'S INC - rough 37A east loop
IDAHO MASONRY CONTRACTORS - w orked on building 43
PARSONS - w orked on east loop trailers
G&G INSULATION - attic blow  for buildings 14,15
STAR MOUNTAIN CONSTRUCTION - roof f inish 51-53; w alls 54,55
STANDARD DRYWALL INC - taper 28,27; hanging 33; east loop paint 1-10,21
UMC - rough building 42; east loop tub spouts
C-FORBES - building 23B, 25 A&B; loop B entrance doors
PATTERSON - grading common area w est loops
JB'S ROOFING - completed building 45 in the east loop; roofing 47, 48
PIONEER LANDSCAPE - laid sod for east loop; mow  law ns in loop A
BEST VINYL - east loop punch; trash gates and porch fence loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back check units 75,76,77 (78 A started)
Catch up SDI - paper w ork attached
Cleaning inspections for 75 (6 units )
Roof nailing 57 and 53
Tree list

QUALITY CONTROL TESTING AND RESULTS
Water samples 75A, 74A, 69A

REMARKS
Talked to Tim and Kurt about back pipe in tubs changing out then 3 w ater sample in today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5241039 Install Roofing
P529033 Install Finish Hardw are
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE
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695

28 Jun 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 3 activities were finished today:

Activity No Description
P5240037 Install Roofing
P5242039 Install Roofing
P5246037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 33.0
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 3.0 28.5
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 1.5
G&G Insulation INSULATION INSTALLER 2.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
JB's Roofing ROOFER 4.0 32.0
Kitchen's Plus CARPENTER 1.0 7.0
Patterson LABORERS 1.0 12.0
Patterson OPERATING ENGINEER 3.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 17.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 75.0
Preeces Tile FLOOR COVERER 1.0 8.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 4.0 48.0
Standard Dryw all Inc SUPER - JOB 1.0 12.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 24.0
Star Mountain CARPENTER 24.0 202.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Western Building LABORERS 9.0 67.5

Total 89.0 792.0Total hours w orked to date: 214,816.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

695

28 Jun 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

008 Dump Truck 0.0 12.0
047 Gradall 544-10 0.0 1.5
051 track hoe 0.0 6.0
052 loader 0.0 18.0
071 Dingo 0.0 2.0
075 New  Holland 180 0.0 8.0

Total 0.0 47.5Total operating hours to date: 26,827.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

696

29 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 71 °F, Max 87 °F; 0.29 IN Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 5.0 40.0
C-Forbes CARPENTER 4.0 28.0
Enterprise Builders CEMENT FINISHER 5.0 32.0
Enterprise Builders LABORERS 2.0 8.0
Evergreene Const. CARPENTER 2.0 19.5
Evergreene Const. LABORERS 1.0 9.5
Evergreene Const. OPERATING ENGINEER 1.0 11.5
JB's Roofing ROOFER 4.0 28.0
Kitchen's Plus CARPENTER 1.0 9.0
Parsons Evergreene SUPER - JOB 1.0 10.5
Patterson LABORERS 1.0 4.0
Patterson OPERATING ENGINEER 2.0 8.0
Preeces Tile FLOOR COVERER 1.0 8.0
Star Mountain CARPENTER 25.0 175.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 1.0 8.0
Utah Mechanical Cont PLUMBER 3.0 24.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 9.0 63.0

Total 75.0 545.0Total hours w orked to date: 215,361.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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696

29 Jun 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 9.0 1.5
047 Gradall 544-10 10.0 0.0
052 loader 0.0 4.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 4.0

Total 19.0 18.5Total operating hours to date: 26,845.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

697

30 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 91 °F; 0.14 IN Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - building 7,15 east loop
AMERICAN TRADITION HOMES - east loop building 27A
L&L ELECTRIC - w orked on the east loop
BOWMAN'S INC - w orked on the east loop
ENTERPRISE BUILDERS - front porch building 61,48; saw  cut drives for 56
IDAHO MASONRY CONTRACTORS - building 46-48 mesh pave and mesh
PARSONS - w orked on east loop B sleeves
G&G INSULATION - w orked on building 34B
STAR MOUNTAIN CONSTRUCTION - w orked on w alls for building 56,57,54, punch 51; f loors for building 63, roof for building 52
STANDARD DRYWALL INC - w orked on hanging 34A, taping 26,27,28; paint 17 - 20
C-FORBES - w orked in the east loop
JB'S ROOFING - w orked in east loop building 48
PIONEER LANDSCAPE - w orked in the east loop
WESTERN BUILDING MAINTENANCE - building 71,72,73
BEST VINYL - w orked in loop A porch and trash gates for the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back checks building 79,64A,64B,65; checked 66 and 67 - not ready
Sheet rock nailing 33B
Cabinet installation for building 
Units 1-4 texture unacceptable
Units 22,23,26 - no kitchen soff it completed

QUALITY CONTROL TESTING AND RESULTS
Concrete porches

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5243039 Install Roofing

The following 9 activities were finished today:
Activity No Description
P5210039 Install Garage Overhead Door
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P5212039 Install Garage Overhead Door
P5219041 Install Garage Overhead Door
P5241039 Install Roofing
P527039 Install Garage Overhead Door
P528041 Install Garage Overhead Door
P5281044 Evergreen Punchlist Correction
P5287022 Paint
P5287029 Install Finish Plumb, Elect. &

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 34.0
C-Forbes CARPENTER 4.0 14.0
Custom Glass GLAZIER 2.0 8.0
Enterprise Builders CEMENT FINISHER 3.0 21.0
Enterprise Builders LABORERS 1.0 7.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 4.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 0.0 0.0
Kitchen's Plus CARPENTER 1.0 7.0
Parsons Evergreene SUPER - JOB 1.0 4.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.5
Pioneer Landscape OPERATING ENGINEER 2.0 17.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 84.5
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 22.0 156.0
Star Mountain SUPER - JOB 1.0 8.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 8.0 64.0

Total 70.0 518.5Total hours w orked to date: 215,879.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

697

30 Jun 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 8.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
075 New  Holland 180 0.0 8.0
080 Curbmate 0.0 0.0
083 New  Holland 553 0.0 8.0

Total 0.0 24.0Total operating hours to date: 26,869.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

698

01 Jul 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 95 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - punch list for the east loop; 75A, 86B, 85B
L&L ELECTRIC - w orked on change orders for the east loop
PARSONS - w orked on punch list for the east loop; trim eaves; sack foundations for the w est loop
STANDARD DRYWALL INC - w orked on buildings 28A, 28B, 27A, 27B for the w est loop
PIONEER LANDSCAPE -w orked on w atering trees in the nursery and change order for the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 3.0 11.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 4.0 27.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 1.0 4.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 26.5
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 14.0 84.5Total hours w orked to date: 215,964.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 0.0
052 loader 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
075 New  Holland 180 0.0 6.0

Total 0.0 6.0Total operating hours to date: 26,875.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

700

03 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 90 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - building 7-15 east loop repairs
L&L ELECTRIC -  east loop changes
PARSONS - east loop roof changes
PATTERSON - hauling dirt off of common areas
WESTERN BUILDING MAINTENANCE - w orked on cleaning in the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 38 activities were started today:

Activity No Description
P5210022 Paint
P521030 Install Appliances
P5211026 Blow  Ceiling Insulation
P5213026 Blow  Ceiling Insulation
P5217041 Install Garage Overhead Door
P522032 Install Appliances
P5223041 Install Garage Overhead Door
P5224039 Install Garage Overhead Door
P5225039 Install Garage Overhead Door
P5227041 Install Garage Overhead Door
P5228039 Install Garage Overhead Door
P5229038 Install Vinyl Siding, Soff it &
P5230040 Install Vinyl Siding, Soff it &
P5264046 Ow ner Inspection & Punchlist
P5265048 Ow ner Inspection & Punchlist
P5266046 Ow ner Inspection & Punchlist
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

700

03 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5267045 Final Cleaning
P5268047 Final Cleaning
P5269045 Final Cleaning
P5270045 Final Cleaning
P5271047 Final Cleaning
P5272045 Final Cleaning
P5273047 Final Cleaning
P5274046 Evergreen Punchlist Correction
P5275048 Ow ner Inspection & Punchlist
P5276046 Ow ner Inspection & Punchlist
P5277048 Ow ner Inspection & Punchlist
P5278046 Ow ner Inspection & Punchlist
P5279048 Ow ner Inspection & Punchlist
P5280047 Final Cleaning
P5281045 Final Cleaning
P5282045 Final Cleaning
P5283045 Final Cleaning
P5284047 Final Cleaning
P5285047 Final Cleaning
P5286032 Install Mirrors
P5287045 Final Cleaning
P5288047 Final Cleaning

The following 24 activities were finished today:
Activity No Description
P51181 Procure Lumber/Trusses - Charl
P521029 Install Finish Plumb, Elect. &
P521030 Install Appliances
P5211026 Blow  Ceiling Insulation
P5211027 Install Show er Walls/Vanities
P5213026 Blow  Ceiling Insulation
P522032 Install Appliances
P5221038 Install Vinyl Siding, Soff it &
P5221039 Install Garage Overhead Door
P5224020 Install & Finish Dryw all
P5224039 Install Garage Overhead Door
P5225039 Install Garage Overhead Door
P5228020 Install & Finish Dryw all
P5231019 Install Wall Insulation
P5264046 Ow ner Inspection & Punchlist
P5265048 Ow ner Inspection & Punchlist
P5266046 Ow ner Inspection & Punchlist
P5275048 Ow ner Inspection & Punchlist
P5276046 Ow ner Inspection & Punchlist
P5277048 Ow ner Inspection & Punchlist
P5278046 Ow ner Inspection & Punchlist
P5279048 Ow ner Inspection & Punchlist
P5286032 Install Mirrors
P5286044 Evergreen Punchlist Correction

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

700

03 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 6.0 45.0
C-Forbes CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 4.0 32.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 2.0 24.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 1.0
Preeces Tile FLOOR COVERER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 6.0 30.0

Total 20.0 137.0Total hours w orked to date: 216,101.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 6.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 8.0
075 New  Holland 180 0.0 0.0

Total 0.0 18.0Total operating hours to date: 26,893.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported todayCONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

702

05 Jul 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 86 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on east loop list
AMERICAN TRADITION HOMES - loop A trim for building 27
HUNT ELECTRIC - w orked on loop A change gas orif ices 
L&L ELECTRIC - w orked on the east loop
BOWMAN'S INC - w orked on building 38 punch
ENTERPRISE BUILDERS - prep loop B street side w alk drives for 57
PARSONS - loop A&B east loop tot lot
STAR MOUNTAIN CONSTRUCTION - w alls for building 57 and 54; punch 52A; f loor 63; roof 52A
STANDARD DRYWALL INC - painting 21-17; taper building 28; nailing 34A
UMC - east loop rough for building 42
C-FORBES - w orked on building 26B
JB'S ROOFING - w orked in the east loop
PIONEER LANDSCAPE -Loop A
WESTERN BUILDING MAINTENANCE - cleaning 74,80

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Check out duct f ix for Bungalow  unit 1B, called Tim.  Sheet rock nailing for 33B - okay; insulation 34B and 35A
Old f looring nailing inspection for building 59-62, painted f loor

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Called Tim about duct on building 1B - prepared
Walked w ith COE and Base units 70 and 71 on sheet rock texture and concrete crack issue.  COE to submit a list or concrete they 
w ould like us to take an action on.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Cord for Star Mountain taken out of service

PREPARATORY AND/OR INITIALS HELD TODAY
Tot lot installation - see attached reports

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Picture Perfect Playground

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 17 activities were started today:

Activity No Description
P5212024 Blow  Ceiling Insulation
P5224021 Install Finish Carpentry (Door
P5267046 Ow ner Inspection & Punchlist
P5268048 Ow ner Inspection & Punchlist
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P5269046 Ow ner Inspection & Punchlist
P5270046 Ow ner Inspection & Punchlist
P5271048 Ow ner Inspection & Punchlist
P5272046 Ow ner Inspection & Punchlist
P5273048 Ow ner Inspection & Punchlist
P5280048 Ow ner Inspection & Punchlist
P5281046 Ow ner Inspection & Punchlist
P5282046 Ow ner Inspection & Punchlist
P5283046 Ow ner Inspection & Punchlist
P5284048 Ow ner Inspection & Punchlist
P5285048 Ow ner Inspection & Punchlist
P5287046 Ow ner Inspection & Punchlist
P5288048 Ow ner Inspection & Punchlist

The following 20 activities were finished today:

Activity No Description
P51161 Procure Lumber/Trusses - Bunga
P52026 Procure Flooring - Baxter
P5212024 Blow  Ceiling Insulation
P5216022 Paint
P5267046 Ow ner Inspection & Punchlist
P5268048 Ow ner Inspection & Punchlist
P5269046 Ow ner Inspection & Punchlist
P5270046 Ow ner Inspection & Punchlist
P5271048 Ow ner Inspection & Punchlist
P5272046 Ow ner Inspection & Punchlist
P5273048 Ow ner Inspection & Punchlist
P5280048 Ow ner Inspection & Punchlist
P5281046 Ow ner Inspection & Punchlist
P5282046 Ow ner Inspection & Punchlist
P5283046 Ow ner Inspection & Punchlist
P5284048 Ow ner Inspection & Punchlist
P5285048 Ow ner Inspection & Punchlist
P5286045 Final Cleaning
P5287046 Ow ner Inspection & Punchlist
P5288048 Ow ner Inspection & Punchlist

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 4.0 35.0
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C-Forbes CARPENTER 4.0 36.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 4.0 24.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 52.5
Evergreene Const. LABORERS 1.0 9.0
Evergreene Const. OPERATING ENGINEER 1.0 2.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 2.0 24.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 14.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 40.0
Preeces Tile FLOOR COVERER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 3.0 33.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 9.0 59.5

Total 50.0 427.0Total hours w orked to date: 216,528.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 1.0
047 Gradall 544-10 0.0 1.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
075 New  Holland 180 0.0 6.0
080 Curbmate 0.0 0.0

Total 0.0 8.0Total operating hours to date: 26,901.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

703

06 Jul 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 62 °F, Max 86 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on building 15,16
AMERICAN TRADITION HOMES - building 27, w raps in loop A; DMP loop B
HUNT ELECTRIC - w orked in the east loop
L&L ELECTRIC - rough building 36
BOWMAN'S INC - rough building 38 for the east loop
ENTERPRISE BUILDERS - concrete drives 57-58; front porches 61,62
PARSONS - w orked on east loop tot lot
STAR MOUNTAIN CONSTRUCTION - roof 52, punch 52;  w alls 53-57; f loor 63 (concrete cut)
STANDARD DRYWALL INC - taper in building 28; painters in buildings 19,21; hanging in building 34B
UMC - rough 42 and 43
C-FORBES - w orked in building 26A&B
PATTERSON - prep drives for loop B
JB'S ROOFING - w orked on building 47
PIONEER LANDSCAPE -Loop A - can't seed common area due to w ind
WESTERN BUILDING MAINTENANCE - w orked on cleaning units 81 - 83

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Floor nailing inspection for building 34-58 and 63
4 - w ay inspection building 35A&B
Framing inspections for building 50 and 57

QUALITY CONTROL TESTING AND RESULTS
Concrete drives and sidew alks

REMARKS
QC meeting today - see attached minutes
After meeting, I w ent w ith Jerry and Rob to look at 1B bath fan.  They thought if  looked good.  Also w ent to building 73 and looked at 
the cover on the furnace vents - also found to be acceptable
COE w ants roadw ay at 38B cut and sleeve installed - no concrete backfill is acceptable

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
Initial inspection on tot lot

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5216024 Blow  Ceiling Insulation
P5226024 Paint
P5228021 Install Finish Carpentry (Door
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P528032 Install Appliances
P5286046 Ow ner Inspection & Punchlist

The following 7 activities were finished today:
Activity No Description
P5216024 Blow  Ceiling Insulation
P5217024 Paint
P5219024 Paint
P5220021 Install Finish Carpentry (Door
P5232022 Install & Finish Dryw all
P5244037 Install Roofing
P5286046 Ow ner Inspection & Punchlist

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 0.0 0.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 5.0 50.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 4.0 24.0
Jack McGahey Paint PAINTERS 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 8.0
Patterson OPERATING ENGINEER 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 18.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 53.5
Preeces Tile FLOOR COVERER 0.0 0.0
Star Mountain CARPENTER 20.0 171.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 3.0 24.0
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Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 7.0 49.0

Total 57.0 457.0Total hours w orked to date: 216,985.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 16.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 4.0
075 New  Holland 180 0.0 9.0
080 Curbmate 0.0 0.0

Total 0.0 38.0Total operating hours to date: 26,939.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

704

07 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 93 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Building #15, 16
AMERICAN TRADITION HOMES - Building #27 east loop
HUNT ELECTRIC - Gas heaters B loop
L&L ELETRIC - Building #36, punch list east loop
BOWMAN'S - East loop punchlist building #37, 38
ENTERPRISE BUILDERS - Pour front porch 60B and 62A/B
IDAHO MASONRY CONTRACTORS - Not on Site
PARSONS - East loop
G&G INSULATION - east loop blow -in insulation 
STARMOUNTAIN CONSTRUCTION - Walls #57, 58, 54; sheeting #54-55; Roof #52; Pickup #52
STANDARD DRYWALL INC - (Textured #28, #29 tape)  Painter building #1 base and trim; nail #35;  Point Building 17-21 east loop
UTAH MECHANICAL CONTRACTORS - East loop punch list; buildings #42-43-44
C-FORBES - Building #26A/B
JB'S ROOFING -  Paper mailbox Loop A; Building #47 & 49
PIONEER LANDSCAPE - Common area seed east loop; Loop A Yards
WESTERN BUILDING MAINTANCE - Cleaning east loop houses

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected building #62A/B and #60B front porch rebar
Inspected east loop f ire issues; Inspected building # 69-82 cleaning

QUALITY CONTROL TESTING AND RESULTS:
Concrete porches #62A/B and #60B 

REMARKS:
Asked Tim to Ok on Bath Fan Covers

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Generator Use

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5220022 Paint
P5223024 Paint
P524033 Install Carpet

The following 5 activities were finished today:

Activity No Description
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P5210022 Paint
P5215024 Paint
P5229020 Install & Finish Dryw all
P5230022 Install & Finish Dryw all
P5274046 Evergreen Punchlist Correction

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
American Tradition H LABORERS 2.0 3.5
Bow man's Inc SHEET METAL WORKERS 6.0 43.0
C-Forbes CARPENTER 0.0 0.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 8.0 14.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 0.0 0.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
G&G Insulation INSULATION INSTALLER 2.0 12.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 11.0
Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 62.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 23.0 195.5
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 0.0 0.0

Total 68.0 506.0Total hours w orked to date: 217,491.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

704

07 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 6.0
072 New  Holland 170 0.0 2.0
075 New  Holland 180 0.0 9.0
080 Curbmate 0.0 0.0

Total 0.0 26.0Total operating hours to date: 26,965.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

707

10 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 100 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 27
HUNT ELECTRIC - Cathodic Protection east loop testing phones in construction trailer, w ired street light poles
L&L ELETRIC - Rough-in # 37A/B
BOWMAN'S - Rough-in # 38A/B
ENTERPRISE BUILDERS -  Place Porches # 61, 62, form #58, 59
IDAHO MASONRY CONTRACTORS - No on Site
PARSONS - Punchlist east loop; w ater truck, fabric; temp doors
G&G INSULATION - Insulation # 35B, 36
STARMOUNTAIN CONSTRUCTION - Framing # 52 to #63
STANDARD DRYWALL INC - Hanging #35B, taping #30 and east loop repairs; Painting # 20, 10, 21, 22
UTAH MECHANICAL CONTRACTORS - Rough-in #42, 43, 44 east loop punch list
C-FORBES - Finish Carpet #26, 29
PATTERSON -  Hauling rocky spoils to disposal
JB'S ROOFING - #47, 49 shingles
PIONEER LANDSCAPE - Common area seeding east loop, w est loop irrigation
WESTERN BUILDING MAINTANCE - Cleaning east loop houses

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected drivew ays/service w alks 58B/ 59A

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing 

REMARKS:
Performed fire hydrant f low  test - volume and pressure looked good - f inal report to be forw arded tomorrow

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No specif ic safety issues observed - very hot- drink lots of w ater 

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 30 activities were started today:

Activity No Description
P5213030 Install Vinyl Floors
P5215026 Blow  Ceiling Insulation
P5235018 4-w ay Inspection
P5236017 Rough Plumbing
P5237017 Rough Electrical, Cable & Phon
P5237038 Install Vinyl Siding, Soff it &
P5238016 Rough HVAC
P5239016 Rough HVAC
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

707

10 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5241017 Rough Plumbing
P5243017 Rough Plumbing
P5247036 Install Cultures Stone
P5248036 Install Cultures Stone
P5249036 Install Cultures Stone
P5250036 Install Cultures Stone
P525031 Install Carpet
P5251034 Dry-in & Flash Roof
P5251036 Install Cultures Stone
P5252034 Dry-in & Flash Roof
P5252035 Install Exterior Doors & Windo
P5253036 Install Exterior Doors & Windo
P5255013 Set Trusses & Sub-fascia
P5256013 Set Trusses & Sub-fascia
P5257013 Set Trusses & Sub-fascia
P5258012 Set 1st Floor Walls
P5260012 Set Walls
P5261012 Set Walls
P5262012 Set Walls
P5263011 Joist & Sheet 1st Floor
P5274047 Final Cleaning
P529029 Install Finish Plumb, Elect. &

The following 5 activities were finished today:
Activity No Description
P5215026 Blow  Ceiling Insulation
P5218022 Paint
P5233020 Install & Finish Dryw all
P5235018 4-w ay Inspection
P5254014 Set 2nd Floor w alls

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 5.0 42.5
C-Forbes CARPENTER 4.0 34.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 8.0 36.0
Enterprise Builders LABORERS 2.0 9.0
Evergreene Const. CARPENTER 4.0 32.5
Evergreene Const. LABORERS 2.0 12.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

707

10 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. OPERATING ENGINEER 3.0 11.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.5
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 2.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 12.0
Patterson OPERATING ENGINEER 3.0 32.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 4.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 70.0
Preeces Tile FLOOR COVERER 0.0 0.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 5.0 55.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 11.0
Star Mountain CARPENTER 23.0 184.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 8.0 48.0

Total 114.0 921.5Total hours w orked to date: 218,412.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 12.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 6.0
052 loader 0.0 32.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 8.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 7.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 9.0
080 Curbmate 0.0 0.0

Total 0.0 74.0Total operating hours to date: 27,039.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

708

11 Jul 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 102 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Subfloor # 17, vinyl# 17
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 27
HUNT ELECTRIC - Not on site
L&L ELETRIC - Rough-in # 37
BOWMAN'S - Rough-in # 39
ENTERPRISE BUILDERS -  Remove porch # 60; Form Porch
IDAHO MASONRY CONTRACTORS - Stone # 46A
PARSONS - Punchlist east loop, w ater truck, f irew all repair east loop, sacking w estloop
G&G INSULATION - Not onsite
STARMOUNTAIN CONSTRUCTION - Framing # 52 to #63
STANDARD DRYWALL INC - Hanging #35, taping repairs # 70, #30
UTAH MECHANICAL CONTRACTORS - Rough-in $ 43, 44, 47
C-FORBES - #26, 27, f inish carpentry w ork
PATTERSON - Haul Spoils pile at w est loop B
JB'S ROOFING - Shingles # 47, 49
PIONEER LANDSCAPE - Irrigation in w est loop buildings
WESTERN BUILDING MAINTANCE - Cleaning east loop houses

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Follow  up inspection #36 - ok to insulate

QUALITY CONTROL TESTING AND RESULTS:
MTI performed soil density testing 

REMARKS:
Met w ith COE to back check # 75-79

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety issues observed.  

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 9 activities were started today:

Activity No Description
P5212027 Install Counter Tops
P5214027 Install Counter Tops
P5224022 Paint
P5225022 Paint
P5227023 Install Finish Carpentry (Door
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

708

11 Jul 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5229021 Install Finish Carpentry (Door
P5235019 Install Wall Insulation
P5254015 Set Trusses & Sub-fascia
P526031 Install Carpet

The following 15 activities were finished today:
Activity No Description
P5235037 Install Roofing
P5242017 Rough Plumbing
P5247036 Install Cultures Stone
P5248036 Install Cultures Stone
P5249036 Install Cultures Stone
P5251034 Dry-in & Flash Roof
P5251036 Install Cultures Stone
P5252034 Dry-in & Flash Roof
P5255013 Set Trusses & Sub-fascia
P5256013 Set Trusses & Sub-fascia
P5257013 Set Trusses & Sub-fascia
P5258012 Set 1st Floor Walls
P5260012 Set Walls
P5261012 Set Walls
P5274047 Final Cleaning

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 34.0
C-Forbes CARPENTER 4.0 32.0
Custom Glass GLAZIER 2.0 8.0
Enterprise Builders CEMENT FINISHER 3.0 11.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 3.0 19.0
Evergreene Const. LABORERS 2.0 10.5
Evergreene Const. OPERATING ENGINEER 1.0 1.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 2.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

708

11 Jul 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene SUPER - JOB 2.0 12.0
Patterson LABORERS 1.0 12.0
Patterson OPERATING ENGINEER 3.0 32.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 15.5
Pioneer Landscape OPERATING ENGINEER 3.0 22.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 72.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 4.0 44.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
Standard Dryw all Inc SHEETROCK INSTALLER 2.0 11.0
Star Mountain CARPENTER 22.0 168.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 3.0 33.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 8.0 52.0

Total 108.0 866.5Total hours w orked to date: 219,279.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 12.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 6.0
052 loader 0.0 18.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 4.0
072 New  Holland 170 0.0 0.0
074 MF Tractor 0.0 6.0
075 New  Holland 180 0.0 9.0
080 Curbmate 0.0 0.0
082 Kubota 0.0 2.0

Total 0.0 66.0Total operating hours to date: 27,105.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

709

12 Jul 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 80 °F, Max 95 °F; 0.14 IN Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Prep and subfloor # 18
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 28
HUNT ELECTRIC - Wire street light poles - tags on cathodic protection w ires
L&L ELETRIC - Rough-in # 38
BOWMAN'S - Rough-in # 39
ENTERPRISE BUILDERS -  Placed drivew ays # 54A, 58B
IDAHO MASONRY CONTRACTORS - Stone # 46B
PARSONS - Punchlist east loop, sack in w est loop; f irew all repair east loop
G&G INSULATION - Insulation # 37A/B
STARMOUNTAIN CONSTRUCTION - Framing # 52-63
STANDARD DRYWALL INC - Hanging # 35, Taping # 30, 27, 29 east loop building repairs
UTAH MECHANICAL CONTRACTORS - Rough-in # 42, 43, 45
C-FORBES - # 28, 29 f inish carpet
PATTERSON -  Rew orking f ire hydrant # 64, #79 to drain grading lots in common area; haul spoils pile
JB'S ROOFING - # 49, 47
PIONEER LANDSCAPE - Irrigation w est loop 16-18; Seed common areas in east loop
WESTERN BUILDING MAINTANCE - Cleaning house east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected CFM in to bath exhaust fan - draw ing 100+CFM
Transition is sealed.  COE concern is corrected
Inspected drivew ays # 59B, 60A/B - ok to place
Inspected f loor # 18B - ok to subfloor

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing 

REMARKS:
Balance sub badges expired - could not get on base, w ill be Monday before balance can be performed.  Verif ied grade betw een # 
84/ 83, 83/82, 82/81, 80/81  all are low er at buildings that top of sidew alk - suggested repair drain pipe under sidew alk

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety issues observed.  

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5236018 Rough HVAC
P5246015 Rough Plumbing
P5253037 Dry-in & Flash Roof
P5255014 Sheet Trusses
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

709

12 Jul 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5258013 Joist & Sheet 2nd Floor
P5261013 Set Trusses & Sub-fascia
P5263012 Set 1st Floor Walls
P5274048 Ow ner Inspection & Punchlist

The following 7 activities were finished today:
Activity No Description
P5212027 Install Counter Tops
P5214027 Install Counter Tops
P5235019 Install Wall Insulation
P5252035 Install Exterior Doors & Windo
P5254015 Set Trusses & Sub-fascia
P5263011 Joist & Sheet 1st Floor
P5274048 Ow ner Inspection & Punchlist

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 5.0 37.0
C-Forbes CARPENTER 4.0 32.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 4.0 40.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 51.5
Evergreene Const. LABORERS 2.0 15.0
Evergreene Const. OPERATING ENGINEER 2.0 6.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 4.0 26.0
Jack McGahey Paint PAINTERS 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 12.0
Patterson OPERATING ENGINEER 3.0 32.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 10.0
Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.5
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 3.0 31.5
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 58.0 511.0Total hours w orked to date: 219,790.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 12.0
039 Water Truck 0.0 3.5
047 Gradall 544-10 0.0 3.0
051 track hoe 0.0 5.0
052 loader 0.0 10.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 3.0
072 New  Holland 170 0.0 0.0
074 MF Tractor 0.0 2.0
075 New  Holland 180 0.0 7.0
079 Mitsubishi Excavator 0.0 2.0
080 Curbmate 0.0 0.0

Total 0.0 47.5Total operating hours to date: 27,153.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

710

13 Jul 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 93 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5235020 Install & Finish Dryw all
P5238017 Rough Electrical, Cable & Phon
P5239017 Rough Electrical, Cable & Phon
P5254016 Sheet Trusses

The following 8 activities were finished today:
Activity No Description
P5213030 Install Vinyl Floors
P5220022 Paint
P5236017 Rough Plumbing
P5237017 Rough Electrical, Cable & Phon
P5241017 Rough Plumbing
P5243017 Rough Plumbing
P5253037 Dry-in & Flash Roof
P5263012 Set 1st Floor Walls

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 5.0 35.0
C-Forbes CARPENTER 4.0 32.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 4.0 38.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 51.5
Evergreene Const. LABORERS 2.0 13.0
Evergreene Const. OPERATING ENGINEER 1.0 8.0
G&G Insulation INSULATION INSTALLER 0.0 0.0

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

710

13 Jul 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 4.0 24.0
Jack McGahey Paint PAINTERS 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 4.0
Patterson OPERATING ENGINEER 3.0 12.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 52.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 4.0 28.0
Utah Mechanical Cont PLUMBER 2.0 14.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 52.0 403.5Total hours w orked to date: 220,193.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 4.0
047 Gradall 544-10 0.0 4.0
051 track hoe 0.0 4.0
052 loader 0.0 8.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 8.0
080 Curbmate 0.0 0.0

Total 0.0 28.0Total operating hours to date: 27,181.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

711

14 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 102 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Subfloor # 19
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 28
HUNT ELECTRIC - Not on Site
L&L ELETRIC - Rough-in # 38, sw itches on Bungalow  east pow er to panels in w est A loop
BOWMAN'S -  Rough-in # 39
ENTERPRISE BUILDERS -  Place 200' sidew alk # 49 to  50
IDAHO MASONRY CONTRACTORS - Stone # 48
PARSONS - Pulling w eeds, f irew all repairs east loop; punchlist east loop
G&G INSULATION - Insulation # 37
STARMOUNTAIN CONSTRUCTION - Framing # 53 to 63
STANDARD DRYWALL INC - Hanging # 36, taping ; painting # 20, 10, 21, 22
UTAH MECHANICAL CONTRACTORS - Not on Site
C-FORBES - # 28, 29 f inish carpet, 4dw e # 20A
PATTERSON -  Not on Site
JB'S ROOFING - Shingle # 47, Dry #53
PIONEER LANDSCAPE - Nursery Watering

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected subgrade for 200' of street sidew alk #49-50
Inspected f irew all horizontal and vertical separation # 35 - ok to close
Inspected screw s/dryw all # 35
Framing inspection # 53A/B
Inspect drivew ay # 61, 62 ok to place

QUALITY CONTROL TESTING AND RESULTS:
MTI performed soil density testing 

REMARKS:
No conversations.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No safety issues observed.  Some rebar stakes missing caps but corrected as observed  

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
Hamilton Builders

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 8 activities were started today:

Activity No Description
P5212029 Install Finish Plumb, Elect. &
P5214028 Install Vinyl Floors
P5217030 Install Vinyl Floors
P5237018 4-w ay Inspection
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

711

14 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5244015 Rough Plumbing
P5245017 Rough Plumbing
P5247015 Rough Plumbing
P5258014 Set 2nd Floor w alls

The following 6 activities were finished today:
Activity No Description
P5214028 Install Vinyl Floors
P5229038 Install Vinyl Siding, Soff it &
P5231020 Install & Finish Dryw all
P5237018 4-w ay Inspection
P5255014 Sheet Trusses
P5258013 Joist & Sheet 2nd Floor

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 0.0 0.0
American Tradition H LABORERS 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 5.0 36.5
C-Forbes CARPENTER 3.0 24.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 4.0 22.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 4.0 43.0
Evergreene Const. LABORERS 3.0 25.0
Evergreene Const. OPERATING ENGINEER 1.0 3.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 2.0 12.0
Jack McGahey Paint PAINTERS 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 4.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

711

14 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 4.0 30.0
Valley View  Exterior SUPER - JOB 1.0 7.5
Western Building LABORERS 0.0 0.0

Total 30.0 223.0Total hours w orked to date: 220,416.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 1.0
047 Gradall 544-10 0.0 2.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 0.0
080 Curbmate 0.0 0.0

Total 0.0 3.0Total operating hours to date: 27,184.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

712

15 Jul 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 102 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch list east loop
L&L ELETRIC - Punch list in east loop
PARSONS - Cleanup betw een w est A/B loop, install benches eastloop, f irew all issues east loop, punchlist eastloop. 
JB'S ROOFING - Dry-in # 52
PIONEER LANDSCAPE - Loop A grass
EVERGREENE - Water Plants

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND RESULTS:
None. 

REMARKS:
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No Issues  

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 0.0 0.0
American Tradition H LABORERS 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

712

15 Jul 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 0.0 0.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 4.0 34.0
Evergreene Const. LABORERS 2.0 11.0
Evergreene Const. OPERATING ENGINEER 1.0 3.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 1.0 6.0
Jack McGahey Paint PAINTERS 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 0.0 0.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Star Mountain OPERATING ENGINEER 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 9.0 57.0Total hours w orked to date: 220,473.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 3.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 0.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 0.0
080 Curbmate 0.0 0.0

Total 0.0 3.0Total operating hours to date: 27,187.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

712

15 Jul 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

714

17 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 102 °F; 12 IN Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch list items east loop
AMERICAN TRADITION HOMES - Siding, soff it, fascia trim #
HUNT ELECTRIC - Cathodic testing of w est loop buildings
L&L ELETRIC - Rough-in # 38
BOWMAN'S -  Rough-in # 39
ENTERPRISE BUILDERS -  Place drivew ay # 61A/B
IDAHO MASONRY CONTRACTORS - Stone # 48
PARSONS - Firew all repairs of east loop, punchlist eastloop
G&G INSULATION - Insulate # 37
STARMOUNTAIN CONSTRUCTION - Framing 53 to 63
STANDARD DRYWALL INC - Hanging # 37, taping # 27, 29
UTAH MECHANICAL CONTRACTORS - Rough-in # 42, 43, 45
C-FORBES - Finish carp # 28, 29
PATTERSON -  Backfill east loop hydrant; prep drivew ay/ sidew alks w est loop
JB'S ROOFING - Shingles #47, 51
PIONEER LANDSCAPE - Irrigation in yards w est loop A
SAWYER PEST CONTROL - Treated 42, 48, 49, 50, 51  

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected drivew ay # 61 for concrete placement

QUALITY CONTROL TESTING AND RESULTS:
MTI performed concrete testing

REMARKS:
No specif ic conversations
Attended f irst aid refresher course - 13 site personnel

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No specif ic safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
Preparatory meeting held w ith spoils pile removal of phase 4

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
Evergreene

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5214029 Install Finish Plumb, Elect. &
P5216028 Install Vinyl Floors
P5230023 Install Finish Carpentry (Door
P5236019 Rough Electrical, Cable & Phon
P5237019 Install Wall Insulation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

714

17 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5260013 Set Trusses & Sub-fascia

The following 9 activities were finished today:
Activity No Description
P5216028 Install Vinyl Floors
P5224022 Paint
P5225022 Paint
P5236018 Rough HVAC
P5238016 Rough HVAC
P5239016 Rough HVAC
P5246015 Rough Plumbing
P5254016 Sheet Trusses
P5258014 Set 2nd Floor w alls

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 42.5
C-Forbes CARPENTER 3.0 24.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 3.0 21.5
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 32.5
Evergreene Const. LABORERS 6.0 37.0
Evergreene Const. OPERATING ENGINEER 2.0 8.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 4.0 24.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 11.0
Patterson OPERATING ENGINEER 3.0 33.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 60.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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714

17 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 24.0 169.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 79.0 614.0Total hours w orked to date: 221,087.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 6.0
051 track hoe 0.0 2.0
052 loader 0.0 20.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 8.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 6.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 7.0
080 Curbmate 0.0 0.0

Total 0.0 57.0Total operating hours to date: 27,244.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

715

18 Jul 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 98 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - #20A/B Prep, Vinyl building 15 ( no entry)
AMERICAN TRADITION HOMES - Building #29
HUNT ELECTRIC - Loop A site lighting
L&L ELETRIC - Rough-in 39A; Trim building #1A/B
BOWMAN'S -  Rough-in 39B
ENTERPRISE BUILDERS -  Drives #62A/B, #63B
IDAHO MASONRY CONTRACTORS - Building #49A
PARSONS - East loop, w ater truck
G&G INSULATION - Window  fiberglass f ill Building # 40, 41, 42
STARMOUNTAIN CONSTRUCTION - Walls # 60, 58; Sheeting # 57; Roofs #54, 55, 56; Pickup # 52, 53
STANDARD DRYWALL INC - Hangers # 38, Painters east loop building 2-21; Taping Texture # 30; Garage w ork
UTAH MECHANICAL CONTRACTORS - Row  A 43; Gas;  moving tubs 3 times
C-FORBES - Installing bedroom doors # 51; Trim #28A/B; Extra doors building # 27A, 27B not ready
PATTERSON -  East loop Pile
JB'S ROOFING - Building  51
PIONEER LANDSCAPE - Loop A grass
SAWYER PEST CONTROL - Treated 42, 48, 49, 50, 51  
EVERGREENE - Pile East Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Checked building # 38A (reading 6.3), 38B (5.9) #40A ( 5.8)
Checked insulation in building
Re-checked framing building 53. Outside stairs w ill not be nailed until the siders are ready to start

QUALITY CONTROL TESTING AND RESULTS:
Draft side sheet rock betw een #38A.  Draft stop ok.  Concrete building #62A/B, #63B.  Concrete @ 3500PSI not 4000PSI.  Took extra 
samples to 00 test to ensure proper strength.  See attached reports. 

REMARKS:
Tim Inspected buildings # 69 & 70 retextures.  It passed, now  w e can repaint.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Need lots of w ater over 100 degrees today.  

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5212030 Install Appliances
P5238037 Install Roofing
P5240016 Rough HVAC
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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18 Jul 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5242018 Rough HVAC
P5254036 Install Exterior Doors & Windo
P5254037 Dry-in & Flash Roof

The following 6 activities were finished today:

Activity No Description
P5217030 Install Vinyl Floors
P5236019 Rough Electrical, Cable & Phon
P5237019 Install Wall Insulation
P5238017 Rough Electrical, Cable & Phon
P5239017 Rough Electrical, Cable & Phon
P5260013 Set Trusses & Sub-fascia

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 4.0 28.0
Custom Glass GLAZIER 0.0 0.0
Enterprise Builders CEMENT FINISHER 4.0 36.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 46.5
Evergreene Const. LABORERS 9.0 12.5
Evergreene Const. OPERATING ENGINEER 1.0 11.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 11.0
Patterson OPERATING ENGINEER 3.0 33.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 77.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 4.0 44.0
Standard Dryw all Inc SUPER - JOB 1.0 11.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Standard Dryw all Inc SHEETROCK INSTALLER 2.0 22.0
Star Mountain CARPENTER 24.0 216.5
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.5
Utah Mechanical Cont LABORERS 4.0 33.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 0.0 0.0

Total 95.0 808.5Total hours w orked to date: 221,896.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 7.0
047 Gradall 544-10 0.0 4.0
051 track hoe 0.0 4.0
052 loader 0.0 17.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.5
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 0.0
080 Curbmate 0.0 0.0
082 Kubota 0.0 1.0

Total 0.0 42.5Total operating hours to date: 27,286.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

716

19 Jul 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 102 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE- Loop A. 15
AMERICAN TRADITION HOMES - bldg.29 East Loop
HUNT ELECTRIC - trailer rew ork, street light, Loop A
L&L ELECTRIC - East Loop, trim bldg. 1, rough , 39A
BOWMAN'S- rough 40A
ENTERPRISE BUILDERS- poured and pulled out 61A front porch concrete, not to spec., Loop A
IDAHO MASONRY CONTRACTORS - bldg 51
PARSONS EVERGREENE - East loop porch list; sacking w est loop A
G&G INSULATION - bldg 38
STAR MOUNTAIN CONSTRUCTION - 2nd f loor bldg. 57, roof 53 & 56, w alls 61, punch 54
STANDARD DRYWALL INC - tape and texture east loop gldg.27, painters 23 and 20, east loop, hanging f irew all #38
UTAH MECHANICAL CONTRACTORS - bldg.42 & 44
C-FORBES - doors loop B, trim
PATTERSON - f ill mechanical rooms loop A
JB'S ROOFING - bldg. 50, 47
PIONEER LANDSCAPE - loop A irrigation and landscape
ACTION GARAGE DOORS - loop A, east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Concrete forms 61A, 62A&B, inspected f ire issues east loop, checked buildings 11-22 for sheet rock and other problems, distributed 
to subs, piping  inspection 4Z
QUALITY CONTROL TESTING AND RESULTS
Concrete  returned because of air to low .(tw o batches), 42A&B plumbing pressure test ok
REMARKS
Fire safety inspection scheduled 8/1 at 1:00 p.m. bldg 77

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues
PREPARATORY AND/OR INITIALS HELD TODAY
none
CONTRACTORS FIRST AND/OR LAST DAY ONSITE
none

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5218028 Install Vinyl Floors
P5230041 Install Garage Overhead Door
P5236020 4-w ay Inspection
P5237020 Install & Finish Dryw all
P5238018 4-w ay Inspection
P5239018 4-w ay Inspection

The following 5 activities were finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

716

19 Jul 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5236020 4-w ay Inspection
P5238018 4-w ay Inspection
P5239018 4-w ay Inspection
P5244015 Rough Plumbing
P5245017 Rough Plumbing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 5.0 42.0
C-Forbes CARPENTER 3.0 16.0
Enterprise Builders CEMENT FINISHER 4.0 33.0
Evergreene Const. CARPENTER 5.0 45.0
Evergreene Const. LABORERS 9.0 16.0
Evergreene Const. OPERATING ENGINEER 2.0 6.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
JB's Roofing ROOFER 2.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson LABORERS 1.0 11.0
Patterson OPERATING ENGINEER 3.0 29.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 2.0 18.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 64.5
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 24.0 187.0
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 33.0

Total 89.0 688.0Total hours w orked to date: 222,584.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
047 Gradall 544-10 0.0 4.0
051 track hoe 0.0 3.0
052 loader 0.0 15.0
063 Forklif t 0.0 9.0
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075 New  Holland 180 0.0 8.0
079 Mitsubishi Excavator 0.0 9.0
080 Curbmate 0.0 2.0

Total 0.0 52.0Total operating hours to date: 27,338.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 3 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

717

20 Jul 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 105 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - bldg. 15 & 20
AMERICAN TRADITION HOMES - east loop bldg. 29
HUNT ELECTRIC - loop A street lighting
L&L ELECTRIC - east loop, bldg. 39 rough, bldg 1 f inish
BOWMAN'S - rough bldg. 39,40
ENTERPRISE BUILDERS - front porch bldg 61A, 63A & B
IDAHO MASONRY CONTRACTORS - bldg. 51
PARSONS EVERGREENE - east loop, spoils pile
G&G INSULATION - bldg. 39, 38
STAR MOUNTAIN CONSTRUCTION - w alls 57-61, punch 53, roofs 53-56, sheeting 57-56
STANDARD DRYWALL INC - nailing f irew all 41, paint east loop, taping bldg. 27-29, texture east bldg. 30B
UTAH MECHANICAL CONTRACTORS - rough bldg 44, 43
C-FORBES - trim  bldg. 28
PATTERSON - dirt haul spoil pile
JB'S ROOFING - bldg 51, 47
PIONEER LANDSCAPE - loop A
HAMILTON EXCAVATION - concrete chunks by trailers

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Verif ied f ire w all sheetrock inspection building 37,38,39,40, to include dbl layer, nailing, caulking ect. Finish w ork on garage doors 
68and69, back check building 77.   

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test building 43; rejected one load of concrete - low  air

REMARKS
QC QA Meeting - see attached meeting notes
West loop grading and tree removal

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Safety hardhat on trencher in phase 6

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5236021 Install Wall Insulation
P5238019 Install Wall Insulation
P5239019 Install Wall Insulation
P5248015 Rough Plumbing
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The following activity was finished today:

Activity No Description
P5238037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 42.5
C-Forbes CARPENTER 1.0 7.0
Enterprise Builders CEMENT FINISHER 4.0 32.0
Evergreene Const. CARPENTER 5.0 47.5
Evergreene Const. LABORERS 8.0 21.0
Evergreene Const. OPERATING ENGINEER 2.0 5.5
G&G Insulation INSULATION INSTALLER 2.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
JB's Roofing ROOFER 2.0 10.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson LABORERS 1.0 7.0
Patterson OPERATING ENGINEER 2.0 14.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 80.0
Preeces Tile FLOOR COVERER 3.0 20.0
Star Mountain CARPENTER 24.0 199.5
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 28.0
Utah Mechanical Cont PLUMBER 3.0 21.0

Total 88.0 672.5Total hours w orked to date: 223,256.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 1.5
047 Gradall 544-10 0.0 4.0
052 loader 0.0 7.0
063 Forklif t 0.0 9.0

Total 0.0 21.5Total operating hours to date: 27,360.3
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ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

718

21 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 107 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - vinyl units 16 and 17
AMERICAN TRADITION HOMES -unit 29 and 30 east loop repairs
L&L ELECTRIC - loop A service lines - rough 39B - f inish building 1
BOWMAN'S - rough building 40A&B
ENTERPRISE BUILDERS - form street w alks loop B
IDAHO MASONRY CONTRACTORS - east loop punch list
PARSONS EVERGREENE - w orked on east loop; hauling spoils pile
G&G INSULATION - building 38
STAR MOUNTAIN CONSTRUCTION - w alls building 58,60; punch buildings 53,54; roofs building 55,56,57
STANDARD DRYWALL INC - hanging buildings 41,42; paint - east loop 22,23,24,25; taping - 32
C-FORBES - hardw are #10 exterior door building 51; building 30 - trim
PATTERSON - w orked on hanging spoils
JB'S ROOFING - w orked on buildings 52,47
PIONEER LANDSCAPE - w atered plants and fence layout
HAMILTON EXCAVATION - hauling concrete chunks
BATHCREST - tub repairs for the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Installation inspection for building 38B - one item found that needs correcting; 4 w ay inspection for building 39A - electrical service 
cable needed - okay to insulate

QUALITY CONTROL TESTING AND RESULTS
No specif ic testing

REMARKS
Bath Crest on site to repair scratches, etc. in tubs

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5240017 Rough Electrical, Cable & Phon
P5249037 Install Roofing

The following 4 activities were finished today:
Activity No Description
P5236021 Install Wall Insulation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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718

21 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5237038 Install Vinyl Siding, Soff it &
P5238019 Install Wall Insulation
P5239019 Install Wall Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 2.0 15.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 4.0 22.0
Evergreene Const. CARPENTER 6.0 46.5
Evergreene Const. LABORERS 10.0 22.0
JB's Roofing ROOFER 4.0 20.0
Jack McGahey Paint PAINTERS 3.0 24.0
Pioneer Landscape OPERATING ENGINEER 1.0 6.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.0
Preeces Tile FLOOR COVERER 3.0 20.0
Star Mountain CARPENTER 24.0 164.0
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0

Total 65.0 399.5Total hours w orked to date: 223,656.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 9.0
Total 0.0 9.0Total operating hours to date: 27,369.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

719

22 Jul 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 75 °F, Max 111 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE - 12 on site w ater trees Phase 6  mark trees, punch list, f ire w all, belly ban phase 5
 JB'S ROOFING - 1 on site #52-B
PIONEER LANDSCAPE - 1 on site w ater trees
PREECE TILE - 2e on site #16B, 3A w est loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
n/a
QUALITY CONTROL TESTING AND RESULTS
n/a
REMARKS
n/a

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
PPE  drink lot of w ater, hot w eather
PREPARATORY AND/OR INITIALS HELD TODAY
n/a
CONTRACTORS FIRST AND/OR LAST DAY ONSITE
n/a

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 3.0 13.5
Parsons Evergreene SUPER - JOB 2.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
Valley View  Exterior CARPENTER 3.0 22.5

Total 9.0 48.5Total hours w orked to date: 223,704.5
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EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 27,369.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

721

24 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 104 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - 16A done 100%
AMERICAN TRADITION HOMES - bldg. 30 east loop repairs
HUNT ELECTRIC - moving out of east area
L&L ELECTRIC - f inish bldg 1 & 2, rough bldg. 39B
BOWMAN'S - rough 44
ENTERPRISE BUILDERS - loop B sidew alks, east 3 drives 63, 54, 53
IDAHO MASONRY CONTRACTORS - not on site
PARSONS EVERGREENE - east loop repairs, soils pile
G&G INSULATION - top of w alls 36,craw l,
STAR MOUNTAIN CONSTRUCTION - punch 54 & 53, w alls 61, roof 55, 56, 57; sheeting 57, 2nd f loor 58
STANDARD DRYWALL INC - painter 25A, 13-21; nail bldg. 37A, taping bldg. 31-32, 27B, 29A & B, east loop repairs 
UTAH MECHANICAL CONTRACTORS - f inished #1, rough 44, 45, 46, & 47 
C-FORBES - bldg. 30A & B, hardw are #21(last ones ready)
PATTERSON - haul soils pile
JB'S ROOFING -east loop bldg 47 & 51
PIONEER LANDSCAPE - middle of w est loop A
HAMILTON EXCAVATION - Phase 5 concrete haul

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Checked loop men.  Cabinets added bumpers and identif ied units w here they need to be moved(85 & 82), checked on trim . C Forbes 
w orking on last 2 units that are ready for him. Walked loop A to check status
QUALITY CONTROL TESTING AND RESULTS
No MTI TESTING
REMARKS
No COE conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Weekly safety meeting at 1:00 p.m. , all Parsons employees
PREPARATORY AND/OR INITIALS HELD TODAY
n/a
CONTRACTORS FIRST AND/OR LAST DAY ONSITE
n/a

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5212033 Install Finish Hardw are
P5221028 Install Vinyl Floors
P5236022 Install & Finish Dryw all
P5238020 Install & Finish Dryw all
P5239020 Install & Finish Dryw all

No activities were finished today
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24 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 38.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 4.0 12.0
Evergreene Const. CARPENTER 4.0 41.5
Evergreene Const. LABORERS 7.0 11.5
Evergreene Const. OPERATING ENGINEER 2.0 12.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
JB's Roofing ROOFER 4.0 24.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson LABORERS 1.0 11.0
Patterson OPERATING ENGINEER 4.0 44.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 19.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 49.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 24.0 175.5
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 5.0 55.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 93.0 701.5Total hours w orked to date: 224,406.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 8.0
039 Water Truck 0.0 9.5
047 Gradall 544-10 0.0 8.5
051 track hoe 0.0 5.0
052 loader 0.0 23.0
063 Forklif t 0.0 9.0
071 Dingo 0.0 7.0

Total 0.0 70.0Total operating hours to date: 27,439.3
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ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

722

25 Jul 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 88 °F, Max 104 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - unit 15 - 20
AMERICAN TRADITION HOMES - unit 30 east loop punch
HUNT ELECTRIC - moving storage
L&L ELECTRIC - east loop punch f inish 1 & 2, rough
BOWMAN'S - east loop punch, rough
ENTERPRISE BUILDERS - drives bldg. 63, 54, 53
IDAHO MASONRY CONTRACTORS - east loop punch, loop A check
PARSONS EVERGREENE - east loop punch, spoils pile
G&G INSULATION - bldg. 39
STAR MOUNTAIN CONSTRUCTION - loop A punch, punch 53-54, roof 55-57, 2nd f loor 53 
STANDARD DRYWALL INC - east loop punch, painter 23 - 25, tape unit 27, 29, 31, 32, hangers 
UTAH MECHANICAL CONTRACTORS - east loop punch, bldg roughs 46, 45, 44 
C-FORBES - bldg. 30, hardw are unit 21
PATTERSON - loop A grade yards
JB'S ROOFING -east loop punch, bldg 52
PIONEER LANDSCAPE - loop A
HAMILTON EXCAVATION - phase 5 concrete
SUMMIT - Loop A f inal test

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Roof nailing inspection bldg. 54, sheer moving inspections bldg. 31, 32, 33; back check of buildings 78A, 78B, 79
QUALITY CONTROL TESTING AND RESULTS
Concrete and soil testing loop B, pipe pressure test 44A & B
REMARKS
none

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Talked about trench hazards. Idaho pow er in phase 6
PREPARATORY AND/OR INITIALS HELD TODAY
n/a
CONTRACTORS FIRST AND/OR LAST DAY ONSITE
n/a

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5253039 Install Roofing

The following 2 activities were finished today:
Activity No Description
P5240016 Rough HVAC
P5249037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

722

25 Jul 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 34.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 8.0 19.0
Evergreene Const. CARPENTER 6.0 49.5
Evergreene Const. LABORERS 8.0 13.0
Evergreene Const. OPERATING ENGINEER 1.0 11.5
HAMILTON BUILDERS TRUCK DRIVER, GROUP 1 3.0 22.0
HAMILTON BUILDERS OPERATING ENGINEER 2.0 15.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 4.0 24.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson LABORERS 1.0 11.0
Patterson OPERATING ENGINEER 5.0 52.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 22.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 64.0
Preeces Tile FLOOR COVERER 2.0 14.0
Star Mountain CARPENTER 24.0 204.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Western Building LABORERS 0.0 0.0

Total 102.0 768.0Total hours w orked to date: 225,174.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 8.0
034 JCB 0.0 2.0
039 Water Truck 6.0 8.5
047 Gradall 544-10 0.0 9.0
051 track hoe 0.0 10.0
052 loader 6.0 32.0
063 Forklif t 0.0 9.0
071 Dingo 0.0 6.0
075 New  Holland 180 0.0 6.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

722

25 Jul 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

079 Mitsubishi Excavator 0.0 8.0
082 Kubota 0.0 2.0
083 New  Holland 553 0.0 6.0
084 End Dump 0.0 8.0

Total 12.0 114.5Total operating hours to date: 27,553.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

723

26 Jul 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 102 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - 16B, 18A &B vinyl, carpet #2
AMERICAN TRADITION HOMES -east loop repairs, building 30
HUNT ELECTRIC - moving storage from east area
L&L ELECTRIC - east loop repairs, rough 39 - 40, f inish 2 & 3
BOWMAN'S - east loop repairs, rough bldg. 40 -41
ENTERPRISE BUILDERS - pour bldg. 54 drive, 1 misc. w alk
IDAHO MASONRY CONTRACTORS - loop A repairs
PARSONS EVERGREENE - east loop punch, spoils pile
G&G INSULATION - attic blow  bldg 19
STAR MOUNTAIN CONSTRUCTION -punch 54, w alls 62, roofs 55 -57, 60, 2nd f loor w alls 
STANDARD DRYWALL INC - hang unit 37B, tape & texture 29, 31,-33. bldg. 24. 25
UTAH MECHANICAL CONTRACTORS - rough bldg. 45 - 47, east loop repairs 
C-FORBES - bldg. 30, A & B
PATTERSON - loop B & common areas - spoils pile
JB'S ROOFING -bldg. 53, 51
PIONEER LANDSCAPE - loop A
HAMILTON EXCAVATION - concrete chunk removal

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Concrete drive bldg. 54, back check bldg. 64 start at 11:00 a.m. A & 3, back check bldg. 65, f loor rejected on building 59, sub f loor 
being replaced.  Talked to G & G, attic now  review ed depths and laundry areas 
QUALITY CONTROL TESTING AND RESULTS
Concrete testing(10:30) 11:20 S.M., 6 hour 3 ½"slump
REMARKS
Called TIM to check tomorrow  morning on texture issues in Building 71, end of east loop 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Painter w andering around w /out hard hat.  All hands safety meeting on electric shock
PREPARATORY AND/OR INITIALS HELD TODAY
n/a
CONTRACTORS FIRST AND/OR LAST DAY ONSITE
n/a

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5214033 Install Finish Hardw are

The following activity was finished today:
Activity No Description
P5240017 Rough Electrical, Cable & Phon

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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PROJECT CONTRACT NUMBER

723

26 Jul 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 59.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 3.0 25.5
Evergreene Const. CARPENTER 5.0 45.0
Evergreene Const. LABORERS 8.0 18.5
Evergreene Const. OPERATING ENGINEER 1.0 4.5
G&G Insulation INSULATION INSTALLER 2.0 13.0
HAMILTON BUILDERS TRUCK DRIVER, GROUP 1 3.0 24.0
HAMILTON BUILDERS OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
JB's Roofing ROOFER 2.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 5.0 50.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 64.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 24.0 209.5
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 5.0 55.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 2.0 14.0
Valley View  Exterior SUPER - JOB 1.0 7.0

Total 103.0 837.5Total hours w orked to date: 226,011.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 16.0
034 JCB 0.0 8.0
039 Water Truck 0.0 19.5
051 track hoe 0.0 3.0
052 loader 0.0 38.0
063 Forklif t 0.0 9.0
075 New  Holland 180 0.0 7.0
079 Mitsubishi Excavator 0.0 8.0
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080 Curbmate 0.0 7.0
084 End Dump 0.0 8.0

Total 0.0 123.5Total operating hours to date: 27,677.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

724

27 Jul 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 105 °F; No Precipitation; 6 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE -east loop repairs, bldg. 18 -20
AMERICAN TRADITION HOMES - bldg. 30 -31 east loop repairs
HUNT ELECTRIC - moving storage
L&L ELECTRIC - east loop repairs, bldg. rough 39B, f inish 2, 3;
BOWMAN'S - east loop repairs, rough 40
ENTERPRISE BUILDERS - concrete street w ork
IDAHO MASONRY CONTRACTORS - loop B & A repairs
PARSONS EVERGREENE - east loop punch spoils pile
G&G INSULATION - 
STAR MOUNTAIN CONSTRUCTION - f loor bldg 59, roofs bldg. 55 -57, 60; w alks 1st f loor bldg. 62, 2nd f loor bldg 58
STANDARD DRYWALL INC - texture 29, 32, tape 31, 33, 35; nail; east loop repairs     paint bldg. 22 -26
UTAH MECHANICAL CONTRACTORS - bldg 45 - 48 
C-FORBES - bldg. 30, loop B exterior doors
PATTERSON - B loop grade, spoils pile
JB'S ROOFING -bldg. 53
PIONEER LANDSCAPE - loop A 
HAMILTON EXCAVATION - concrete removal

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Plumbing inspections bldg. 44, 45; concrete sidew alks bldg. 53; back check bldg. 66A and 66B
QUALITY CONTROL TESTING AND RESULTS
8 yards of concrete rejected. Too much slump, 2nd load, 2 ¾ slump 5.1 air ok; pressure test plumbing bldg. 45
REMARKS
QC meeting see attached notes. Inspected texture bldg. 71 - rest of east loop 88

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Painter (Doug) w earing his hard hat today
PREPARATORY AND/OR INITIALS HELD TODAY
n/a
CONTRACTORS FIRST AND/OR LAST DAY ONSITE
n/a

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5253039 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

724

27 Jul 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 59.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 40.0
Evergreene Const. CARPENTER 5.0 46.0
Evergreene Const. LABORERS 9.0 14.0
Evergreene Const. OPERATING ENGINEER 1.0 2.0
JB's Roofing ROOFER 2.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson LABORERS 1.0 8.0
Patterson OPERATING ENGINEER 4.0 34.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 29.5
Preeces Tile FLOOR COVERER 3.0 20.0
Star Mountain CARPENTER 24.0 166.5
Star Mountain SUPER - JOB 2.0 17.5
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 5.0 35.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 92.0 642.0Total hours w orked to date: 226,653.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

034 JCB 0.0 8.0
039 Water Truck 0.0 10.0
051 track hoe 0.0 9.0
052 loader 0.0 24.0
063 Forklif t 0.0 9.0
075 New  Holland 180 0.0 6.0
080 Curbmate 0.0 6.0
083 New  Holland 553 0.0 2.0

Total 0.0 74.0Total operating hours to date: 27,751.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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PROJECT CONTRACT NUMBER

725

28 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 104 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - carpet bldg. 2, vinyl bldg 17, 18
AMERICAN TRADITION HOMES -Bldg. 30 east loop repairs
HUNT ELECTRIC - not on site
L&L ELECTRIC - east loop repairs, bldg. 39
BOWMAN'S - east loop repairs bldg. 41
ENTERPRISE BUILDERS - stair and front w alks
IDAHO MASONRY CONTRACTORS - loop A repairs; too hot quit early
PARSONS EVERGREENE - east loop repairs, spoils pile
G&G INSULATION - not on site
STAR MOUNTAIN CONSTRUCTION - sheer panel bldg. 61, punch bldg. 54, roof bldg. 61, 62, 55, 57; 2nd f loor bldg. 58
STANDARD DRYWALL INC - tape texture 31,33, bldg. 29; painting east loop bldg. 26, repairs, pavilion; nailing
UTAH MECHANICAL CONTRACTORS - not on site 
C-FORBES - bldg. 27B
PATTERSON - not on site. Working phase 4 spoils
JB'S ROOFING -bldg. 53
PIONEER LANDSCAPE - loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Form blow  up bldg 63A side; concrete double check slump 2 ¼ 5.3 air; checked paint on pavilion, checked on back check
QUALITY CONTROL TESTING AND RESULTS
concrete
REMARKS
none

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None noted; tool box meeting. Hazard analysis on Pavilion pour
PREPARATORY AND/OR INITIALS HELD TODAY
n/a
CONTRACTORS FIRST AND/OR LAST DAY ONSITE
n/a

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5250037 Install Roofing

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

725

28 Jul 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 5.0 35.0
C-Forbes CARPENTER 3.0 18.0
Enterprise Builders CEMENT FINISHER 5.0 30.0
JB's Roofing ROOFER 2.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 13.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 58.0
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 24.0 160.0
Star Mountain SUPER - JOB 2.0 15.0
Star Mountain OPERATING ENGINEER 1.0 7.5

Total 61.0 420.5Total hours w orked to date: 227,074.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 7.5
Total 0.0 7.5Total operating hours to date: 27,758.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

726

29 Jul 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 98 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - carpet for building 2; vinyl for building 17
PARSONS - w orked on east loop repairs
STANDARD DRYWALL INC - w orked on taping 32,33,34; textured loop A
JB'S ROOFING - w orked on building 53 roof
PIONEER LANDSCAPE - w orked on w atering plants

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Check out building 1,2; base CE going to visit on Monday; back check by Roger for buildings 75,76,77 - review ed w ith Juggy

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Fork Lift training for Preeces Tile

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 3.0 18.5
Evergreene Const. LABORERS 4.0 2.0
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Evergreene Const. OPERATING ENGINEER 1.0 3.5
JB's Roofing ROOFER 2.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
Preeces Tile FLOOR COVERER 3.0 24.0

Total 14.0 58.5Total hours w orked to date: 227,132.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 3.5
Total 0.0 3.5Total operating hours to date: 27,762.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

728

31 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 86 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for buildings 2 and 3; w orked on vinyl for building 17
AMERICAN TRADITION HOMES  - w orked on Loop A repairs
HUNT ELECTRIC - cleaned up old Bull Pen
L&L ELECTRIC - rough building 40B; east loop repairs
BOWMAN'S INC - rough 41,42; east loop repairs
ENTERPRISE BUILDERS - steps, drive building 53, back steps
PARSONS - w orked on east loop dust control
G&G INSULATION  - w orked on building 39B
STAR MOUNTAIN CONSTRUCTION - w orked on roofs for 55-57 and 60-61; redo f loors for building 58; second floor w all for 57
STANDARD DRYWALL INC - tape and texture 31-32,33,36; building 22,23,27, w alls 38B; paint east loop repairs
UMC - rough 47,46,48,49
C-FORBES - w orked on buildings 30,29B,31
PATTERSON - loop B grade, concrete prep, spoils pile
JB'S ROOFING - w orked on building 47
HAMILTON BUILDERS - spoils pile
PIONEER LANDSCAPE - w orked on loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Concrete pour for drive and steps
Concrete setting of basket ball hoop for the east loop
Floor removal review ing blocking and craw l space w ith framer
4 w ay insulation inspection for building 39B

QUALITY CONTROL TESTING AND RESULTS
Concrete - 2 trucks okay

REMARKS
Month end w alk through  w ith Mike Vaughn

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 4 activities were finished today:

Activity No Description
P51166 Procure Flooring - Bungalow
P521022 Paint
P5211024 Paint
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P526019 Install Wall Insulation

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 25.5
C-Forbes CARPENTER 2.0 18.0
Enterprise Builders CEMENT FINISHER 5.0 40.0
Evergreene Const. CARPENTER 5.0 46.5
Evergreene Const. LABORERS 7.0 21.0
Evergreene Const. OPERATING ENGINEER 1.0 4.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 6.0 54.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 4.0 41.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 63.0 507.0Total hours w orked to date: 227,639.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 6.0
039 Water Truck 0.0 4.0
052 loader 0.0 16.0
071 Dingo 0.0 4.0
075 New  Holland 180 0.0 6.0
079 Mitsubishi Excavator 0.0 2.0

Total 0.0 38.0Total operating hours to date: 27,800.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

728

31 Jul 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

729

01 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 86 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet for building 4,5
AMERICAN TRADITION HOMES - w orked on building 31,Loop B and east loop repairs
HUNT ELECTRIC - loop A lights
L&L ELECTRIC - east loop repairs; f inish for building 3
BOWMAN'S INC - rough building 41
ENTERPRISE BUILDERS - w orked on sidew alks for loop B
IDAHO MASONRY CONTRACTORS - moving stone to houses for the B loop
PARSONS - loop A east loop
G&G INSULATION - w orked on building 39 and 40
STAR MOUNTAIN CONSTRUCTION - f loor building 59, second f loor w alls for 58, w alls 62, roofs 55,56,57,60,61, punch 54
STANDARD DRYWALL INC - paint east loop repairs - building 22,23-27
UMC - rough 46,47,48,49,50
C-FORBES - hardw are for buildings 24,25; trim 27B, 29B
PATTERSON - grade loop A inside; spoils pile
JB'S ROOFING - w orked on building 52
PIONEER LANDSCAPE - w orked in loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Plumbing inspections for building 46A&B, 47A&B - attached
Sheet rock inspections for buildings 31,32,33,34,35,36,37,38 - only 36 passed - see attached
Back checked building 67A
Concrete pour inspection - see attached
Fire inspection 

QUALITY CONTROL TESTING AND RESULTS
2 loads of concrete - pressure test plumbing for 46A&B and 47A&B

REMARKS
Tim w ants an email stating all gas orif ices changed

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 19 activities were started today:

Activity No Description
P5210023 Blow  Ceiling Insulation
P521031 Install Carpet
P5216025 Install Show er Walls/Vanities
P5217026 Blow  Ceiling Insulation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

729

01 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5217027 Install Show er Walls/Vanities
P5219026 Blow  Ceiling Insulation
P5219027 Install Show er Walls/Vanities
P5220024 Blow  Ceiling Insulation
P5220025 Install Show er Walls/Vanities
P5222040 Install Vinyl Siding, Soff it &
P5225024 Blow  Ceiling Insulation
P5228022 Paint
P5229022 Paint
P5231038 Install Vinyl Siding, Soff it &
P5232040 Install Vinyl Siding, Soff it &
P5233038 Install Vinyl Siding, Soff it &
P527023 Set Cabinets
P527025 Install Show er Walls/Vanities
P528029 Install Counter Tops

The following 10 activities were finished today:
Activity No Description
P5210023 Blow  Ceiling Insulation
P521031 Install Carpet
P521033 Install Finish Hardw are
P5212021 Install Finish Carpentry (Door
P5217026 Blow  Ceiling Insulation
P5219026 Blow  Ceiling Insulation
P5220024 Blow  Ceiling Insulation
P5222040 Install Vinyl Siding, Soff it &
P5225024 Blow  Ceiling Insulation
P528029 Install Counter Tops

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 4.0 36.0
Custom Marble CARPENTER 3.0 29.5
Enterprise Builders CEMENT FINISHER 6.0 47.0
Evergreene Const. CARPENTER 7.0 60.5
Evergreene Const. LABORERS 7.0 7.5
Evergreene Const. OPERATING ENGINEER 1.0 5.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 3.0 24.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

729

01 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Kitchen's Plus CARPENTER 1.0 5.0
Patterson LABORERS 1.0 10.5
Patterson OPERATING ENGINEER 7.0 53.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 4.0 26.0
Star Mountain CARPENTER 24.0 185.0
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 4.0 32.0

Total 98.0 758.0Total hours w orked to date: 228,397.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 16.5
034 JCB 0.0 6.0
039 Water Truck 0.0 9.0
051 track hoe 0.0 10.5
052 loader 0.0 29.0
063 Forklif t 0.0 9.0

Total 0.0 80.0Total operating hours to date: 27,880.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

730

02 Aug 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 89 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet for building 8 and 4; vinyl for building 19,18
AMERICAN TRADITION HOMES - w orked on building 31
HUNT ELECTRIC - w orked on site lighting and cathodic protection testing
L&L ELECTRIC - rough 41; f inish building 3; east loop punch
BOWMAN'S INC - rough 41, 42; east loop punch
ENTERPRISE BUILDERS - street side w alks B loop
PARSONS - w orked on east loop punch
STAR MOUNTAIN CONSTRUCTION - punch 54; roof 55-57, 60-61; f loor 59; w alls 62
STANDARD DRYWALL - tape east loop building 37-38 and 36; nail 38B; paint east loop building 22,23,26
UMC - rough 48-52
C-FORBES - building 31,32,29
PATTERSON - common areas spoils pile
JB'S ROOFING - dry in 54
PIONEER LANDSCAPE - w orked on loop A
KITCHEN'S PLUS - w orked in building 7
HAMILTON BUILDERS - spoils pile

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Insulation inspections - okay - sheet rock being installed
40B - no ceiling in bath, nails needed in w alls; 40A not ready
Concrete pour
Back check building 67B and 68

QUALITY CONTROL TESTING AND RESULTS
Concrete at 10:00am

REMARKS
Performed fire hydrant f low  testing for w est loop A&B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5211029 Install Counter Tops
P5213029 Install Counter Tops
P5215027 Install Show er Walls/Vanities
P522033 Install Carpet
P5224024 Blow  Ceiling Insulation

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
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The following 5 activities were finished today:

Activity No Description
P5211029 Install Counter Tops
P522033 Install Carpet
P522035 Install Finish Hardw are
P5222024 Paint
P5224024 Blow  Ceiling Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 23.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 6.0 52.0
Evergreene Const. CARPENTER 5.0 49.0
Evergreene Const. LABORERS 8.0 17.0
Evergreene Const. OPERATING ENGINEER 1.0 5.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
Patterson LABORERS 1.0 8.0
Patterson OPERATING ENGINEER 7.0 73.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 4.0 18.0
Star Mountain CARPENTER 24.0 216.0
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 3.0 24.0

Total 95.0 778.0Total hours w orked to date: 229,175.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 19.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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034 JCB 0.0 8.0
039 Water Truck 0.0 6.0
047 Gradall 544-10 0.0 5.0
051 track hoe 0.0 14.0
052 loader 0.0 26.0
063 Forklif t 0.0 9.0
071 Dingo 0.0 4.0
075 New  Holland 180 0.0 7.0

Total 0.0 98.0Total operating hours to date: 27,978.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

731

03 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 93 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet for building 4; vinyl east loop repairs
AMERICAN TRADITION HOMES - w orked on building 31
HUNT ELECTRIC - cathodic protection testing and site lighting
L&L ELECTRIC - rough 41; f inish 3,4
BOWMAN'S INC - rough 42,43; balancing east loop
ENTERPRISE BUILDERS - street side w alk loop B
PARSONS - w orked on east loop repairs
G&G INSULATION - building 43 f loors; 39B bath ceiling
STAR MOUNTAIN CONSTRUCTION - f loor 59; roofs 62,61,56,57; w alls - 62,58; punch 56
UMC - roughs 40-51,52; test 49A
C-FORBES - trim 31
PATTERSON - grade common areas, front yards loop B
JB'S ROOFING  - dry in 54; shingles 53
PIONEER - w orked in A Loop
KITCHEN'S PLUS - w orked in building 15
HAMILTON BUILDERS - east loop spoils
SUMMIT - drop off test results
CUSTOM MARBLE - building 16,17,18,19

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Check insulation 39B - not complete yet
Check w alks for concrete pour
Mold located in building 46B and 47A
Framing inspection for building 54A&B
Roof nailing inspection for building 55

QUALITY CONTROL TESTING AND RESULTS
Concrete loop B street w alks
Mold 
Plumbing pressure test for building 49A

REMARKS
QC meeting - see minutes
After meeting, meeting:
Building 75A landscape - Joe to add some dirt at patio tomorrow
Door stops - add spring stops to Charles and Baxter, Lloyds - no stops in Bungalow s or Greens
Check on crow n - Tim to check w ith Kurt

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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PROJECT CONTRACT NUMBER

731

03 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACTIVITY START/FINISH

The following 5 activities were started today:
Activity No Description
P5210028 Install Vinyl Floors
P5221024 Blow  Ceiling Insulation
P5222026 Blow  Ceiling Insulation
P523031 Install Carpet
P5232024 Paint

The following 7 activities were finished today:
Activity No Description
P5213029 Install Counter Tops
P5221024 Blow  Ceiling Insulation
P5222026 Blow  Ceiling Insulation
P5223024 Paint
P5226024 Paint
P523031 Install Carpet
P523033 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 25.5
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 3.0 31.0
Enterprise Builders CEMENT FINISHER 6.0 33.5
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 46.0
Evergreene Const. LABORERS 8.0 17.5
Evergreene Const. OPERATING ENGINEER 1.0 8.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
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Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 64.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 24.0 182.5
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 28.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 0.0 0.0

Total 90.0 654.0Total hours w orked to date: 229,829.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 0.0 10.0
047 Gradall 544-10 0.0 4.0
051 track hoe 0.0 9.0
052 loader 0.0 30.5
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 7.0
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 4.0
079 Mitsubishi Excavator 0.0 4.0
080 Curbmate 0.0 0.0

Total 0.0 94.5Total operating hours to date: 28,072.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

732

04 Aug 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 100 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on moving carpet
AMERICAN TRADITION HOMES - w orked on building 31
BOWMAN'S INC - rough building 42
ENTERPRISE BUILDERS - street w alk B loop
PARSONS - east loop; common areas; loop A Baxter door; Loop B road
G&G INSULATION - w orked on building 39 and 40
STAR MOUNTAIN CONSTRUCTION - f loor 59; w alls 58,62; roof 60-61, 56,57,58; punch 55
STANDARD DRYWALL INC - tape 34,35,37; nail 29; texture 33,34
C-FORBES - w orked in building 31
PIONEER LANDSCAPE - loop A irrigation and landscape
WBM - Mold, building 47,48,46
KITCHENS PLUS - w orked on buildings 16 and 17
HAMILTON BUILDERS - spoils pile removal
CURTIS CLEAN AND SWEEP - install street signs

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Second back check of building 75-79 and 64,65 w ith COE - remaining items noted
Performed follow  up inspection of framing for buildings 48-53 - not complete

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
Review ed #75B kitchen w indow  installation and f loor #76 laundry entry

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5223026 Blow  Ceiling Insulation
P5226026 Blow  Ceiling Insulation
P5227024 Paint
P527028 Install Vinyl Floors

The following 7 activities were finished today:
Activity No Description
P5210028 Install Vinyl Floors
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P5223026 Blow  Ceiling Insulation
P5226026 Blow  Ceiling Insulation
P524033 Install Carpet
P524035 Install Finish Hardw are
P525031 Install Carpet
P525033 Install Finish Hardw are

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 4.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 3.0 21.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 6.0 45.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 8.0 45.0
JB's Roofing ROOFER 1.0 7.0
Kitchen's Plus CARPENTER 1.0 8.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 54.0
Preeces Tile FLOOR COVERER 3.0 17.0
Star Mountain CARPENTER 24.0 126.0
Star Mountain SUPER - JOB 2.0 15.0
Star Mountain OPERATING ENGINEER 1.0 7.0

Total 70.0 460.0Total hours w orked to date: 230,289.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 7.0
071 Dingo 0.0 7.0
079 Mitsubishi Excavator 0.0 6.0
083 New  Holland 553 0.0 4.0

Total 0.0 24.0Total operating hours to date: 28,096.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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05 Aug 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 98 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl for #18
PARSONS - Baxter door post repair, punch list east loop - 6 men; 3 men road crossing at 39
G&G INSULATION - ceiling insulation for 69A/B
C-FORBES - f inish carpentry for 31,32,29,23
PIONEER LANDSCAPE - w ater plants
KITCHENS PLUS - cabinets for 17,18

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4-w ay inspection for #40 - distributed noted differences

QUALITY CONTROL TESTING AND RESULTS
No testing

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 15.0
Evergreene Const. CARPENTER 3.0 22.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

733

05 Aug 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. LABORERS 8.0 31.0
Kitchen's Plus CARPENTER 1.0 7.0
Preeces Tile FLOOR COVERER 3.0 16.5
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 22.0 123.5Total hours w orked to date: 230,413.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 28,096.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

735

07 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 102 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - w orked on vinyl and carpet
AMERICAN TRADITION HOMES - w orked on building 31
HUNT ELECTRIC - w orked on standing line poles
L&L ELECTRIC - rough and f inish
BOWMAN'S INC - rough building 42 and 43
ENTERPRISE BUILDERS - w orked on street w alks
PARSONS - w orked on east loop, loop A overhangs
G&G INSULATION - w orked on east loop repairs for building 41
STAR MOUNTAIN CONSTRUCTION - f loors - 57; w alls 62; roof 56-57,60,61; punch 55,56
STANDARD DRYWALL INC - nail 39
UMC - rough 52-49B; f inish mechanical room 
C-FORBES - w orked on building 29B, 31,32
PATTERSON - common area laser line building 58
JB'S ROOFING - dry in building 55, shingles 50
PIONEER - w orked on loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Final inspections on buildings 75-65 w ith COE, Base, housing

QUALITY CONTROL TESTING AND RESULTS
Concrete testing today

REMARKS
Talked to Tim about doing units 69-71 even though w e are not completely done, this w ay w e can get the unfinished punch list dow n 
in size.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None noted

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5230024 Paint
P5231022 Paint

The following 4 activities were finished today:
Activity No Description
P5247015 Rough Plumbing
P5250036 Install Cultures Stone
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

735

07 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P526031 Install Carpet
P527028 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 4.0 33.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 5.0 35.0
Evergreene Const. CARPENTER 5.0 39.0
Evergreene Const. LABORERS 8.0 17.5
Evergreene Const. OPERATING ENGINEER 1.0 3.0
HUNT ELECTRIC LABORERS 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
JB's Roofing ROOFER 2.0 14.0
Kitchen's Plus CARPENTER 1.0 6.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 6.0 60.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 1.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 39.0
Preeces Tile FLOOR COVERER 2.0 8.0
Star Mountain CARPENTER 22.0 198.0
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 43.5
Utah Mechanical Cont PLUMBER 2.0 22.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 86.0 674.5Total hours w orked to date: 231,087.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
034 JCB 0.0 8.0
039 Water Truck 0.0 13.0
051 track hoe 0.0 10.0
052 loader 0.0 24.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

735

07 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

063 Forklif t 0.0 9.0
080 Curbmate 0.0 8.0
083 New  Holland 553 0.0 1.0

Total 0.0 79.0Total operating hours to date: 28,175.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

736

08 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 96 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADTION HOMES - unit 32 east loop punch
HUNT ELECTRIC - street lighting loop A
L&L ELECTRIC - rough unit 41; f inish unit 5
ENTERPRISE BUILDERS - forms on Loop B
PARSONS - w orked on east loop repairs; cut off roofs for loop A
STAR MOUNTAIN CONSTRUCTION - f loor 59; w alls 62,63; punch 54,55,56
STANDARD DRYWALL INC - tape 37; nail 40; paint 26-27, 1-5 , texture punch list; east loop repairs
UMC - rough building 49,50,51,52
C-FORBES - w orked on building 31,32
PATTERSON - w orked on common area w est loop
JB'S ROOFING - porch tear off Loop A building 52
PIONEER LANDSCAPE - w orked on common area loop A
BEST VINYL - w orked on loop A
CUSTOM MARBLE - w orked on loop B
SAWYER - w orked on loop B
WESTERN BUILDING MAINTENANCE - mold for 48, 51,52

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back check building 69; w ork on punch list on buildings 75,76,77,78,79,64,65,66 w ork on east loop

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Walked into building 70A painting going on - 70B not painted yet

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Discussed w earing seat belts on equipment

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 22 activities were started today:

Activity No Description
P5228024 Blow  Ceiling Insulation
P5229024 Blow  Ceiling Insulation
P5234021 Install Finish Carpentry (Door
P5234038 Install Vinyl Siding, Soff it &
P5235021 Install Finish Carpentry (Door
P5240018 4-w ay Inspection
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

736

08 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5243018 Rough HVAC
P5244016 Rough HVAC
P5245018 Rough HVAC
P5249015 Rough Plumbing
P5250015 Rough Plumbing
P5251015 Rough Plumbing
P5252036 Install Cultures Stone
P5255034 Dry-in & Flash Roof
P5255035 Install Exterior Doors & Windo
P5256014 Sheet Trusses
P5257014 Sheet Trusses
P5258015 Set Trusses & Sub-fascia
P5259012 Set 1st Floor Walls
P5260014 Sheet Trusses
P5261014 Sheet Trusses
P5263013 Joist & Sheet 2nd Floor

The following 4 activities were finished today:
Activity No Description
P5228024 Blow  Ceiling Insulation
P5229024 Blow  Ceiling Insulation
P5240018 4-w ay Inspection
P5261013 Set Trusses & Sub-fascia

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 5.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 41.5
C-Forbes CARPENTER 4.0 26.0
Custom Marble CARPENTER 3.0 31.5
Evergreene Const. CARPENTER 4.0 40.0
Evergreene Const. LABORERS 8.0 43.5
HUNT ELECTRIC LABORERS 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
JB's Roofing ROOFER 1.0 7.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 6.0 60.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 7.0
Pioneer Landscape OPERATING ENGINEER 1.0 0.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

736

08 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 31.5
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 21.0 194.5
Star Mountain SUPER - JOB 2.0 19.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 2.0 22.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 83.0 714.0Total hours w orked to date: 231,801.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 6.0
034 JCB 0.0 10.0
039 Water Truck 0.0 6.0
051 track hoe 0.0 4.0
052 loader 0.0 26.0
063 Forklif t 0.0 9.0
083 New  Holland 553 0.0 0.5

Total 0.0 61.5Total operating hours to date: 28,237.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

737

09 Aug 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 87 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on building 32
HUNT ELECTRIC - street lights loop A
L&L ELECTRIC - rough building 41; f inish building 5
BOWMAN'S INC - rough building 42,43
ENTERPRISE BUILDERS - w orked on forming loop B
PARSONS - East Loop A roof repairs
STAR MOUNTAIN CONSTRUCTION - f loors are done; w alls 63,62; roof buildings 56-57, 60-61; punch 55,56
STANDARD DRYWALL INC - tape buildings 37-39; nail building 40; paint - east loop repairs; texture building 36
UMC - rough 49B-52
C-FORBES - w orked on buildings 31,32,33
PATTERSON - common areas A&B
JB'S ROOFING - loop A roof repairs; dry in 55
PIONEER LANDSCAPE - w orked on loop A
WESTERN BUILDING MAINTENANCE - mold building 48,51,52
BEST VINYL - posts buildings 1-9

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
QC back check building 66A&B, 67A&B, 68 - second back check
QC back check building 70A&B, 71
QC list of concrete w e feel needs replacing - not completed - Can't w ait any longer for Ed to f inish this list
QC inspection of units 22-30 interior f inish

QUALITY CONTROL TESTING AND RESULTS
Pressure test 49A&B
Pressure test 50 A

REMARKS
Have back checked 75-65 mostly completed except w indow  repairs

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No hard hats in east loop

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5240019 Install Wall Insulation
P5253038 Install Cultures Stone

The following 10 activities were finished today:
Activity No Description
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5218028 Install Vinyl Floors
P5234020 Install & Finish Dryw all
P5235020 Install & Finish Dryw all
P5236022 Install & Finish Dryw all
P5248015 Rough Plumbing
P5254037 Dry-in & Flash Roof
P5255034 Dry-in & Flash Roof
P5258015 Set Trusses & Sub-fascia
P5259012 Set 1st Floor Walls
P5262012 Set Walls

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 42.5
C-Forbes CARPENTER 4.0 34.0
Enterprise Builders CEMENT FINISHER 2.0 4.0
Evergreene Const. CARPENTER 5.0 46.0
Evergreene Const. LABORERS 8.0 21.5
Evergreene Const. OPERATING ENGINEER 1.0 3.5
HUNT ELECTRIC LABORERS 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
JB's Roofing ROOFER 2.0 14.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 4.0 40.0
Pioneer Landscape LANDSCAPE LABORERS 6.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 2.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 1.0 8.0
Star Mountain CARPENTER 21.0 185.5
Star Mountain SUPER - JOB 2.0 16.5
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 2.0 20.0

Total 78.0 574.5Total hours w orked to date: 232,376.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours
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REPORT NUMBER

DATE
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008 Dump Truck 0.0 10.0
034 JCB 0.0 6.0
039 Water Truck 0.0 8.5
052 loader 0.0 25.0
063 Forklif t 0.0 9.0
080 Curbmate 0.0 4.0
082 Kubota 0.0 1.0
083 New  Holland 553 0.0 2.0

Total 0.0 65.5Total operating hours to date: 28,302.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

738

10 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 98 °F; No Precipitation; 52 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
BEST VINYL - fence post loop A 1-9
PREECES TILE - w orked on east loop repairs
AMERICAN TRADITION HOMES - building 32 east loop repairs
HUNT ELECTRIC - grout light pole
L&L ELECTRIC - rough building 41; f inish building 5
BOWMAN'S INC - rough building 42
ENTERPRISE BUILDERS - forming misc. in B loop; repairs east loop and loop A
PARSONS - east painting repairs; loop A roofs
STAR MOUNTAIN CONSTRUCTION - w alls 63,62; roof 57,58,60,61; punch 57-58
STANDARD DRYWALL INC - tape 39-37; east loop painting repairs; nail building 40; texture building 35 Loop A repairs
UMC - rough 50,51,52,53
C-FORBES - building 32,33
PATTERSON - grading B loop yards; prep for concrete
JB'S ROOFING - building 51 roof; building 55 dry in
PIONEER LANDSCAPE - w orked on loop A
WESTERN BUILDING MAINTENANCE - mold loop B last few  units
CUSTOM MARBLE - loop B and east loop repairs
MILGARD WINDOWS - w indow s for loop B
HAMILTON BUILDERS - east loop spoils pile
PITCHER PERFECT - play ground w est common area

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected building 70,71,72 for f inal punch - need painters
Back checked building 72
Inspected w indow  shipment
Inspected fence post building 1-7

QUALITY CONTROL TESTING AND RESUTLS
None today

REMARKS
QC meeting - f inal inspections review ed - Tim to do second back check at f inal inspection w ith base and housing
We also are making our ow n concrete list and doing the repairs w e feel need to be done - see QC minutes

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5211032 Install Appliances
P5213032 Install Appliances
P5252015 Rough Plumbing
P5258016 Sheet Trusses
P5259013 Joist & Sheet 2nd Floor
P5263014 Set 2nd Floor w alls
P527030 Install Appliances

The following 7 activities were finished today:
Activity No Description
P5221028 Install Vinyl Floors
P5240019 Install Wall Insulation
P5255035 Install Exterior Doors & Windo
P5256014 Sheet Trusses
P5257014 Sheet Trusses
P5260014 Sheet Trusses
P5263013 Joist & Sheet 2nd Floor

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 52.0
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 3.0 31.5
Enterprise Builders CEMENT FINISHER 5.0 20.5
Evergreene Const. CARPENTER 5.0 36.0
Evergreene Const. LABORERS 8.0 21.0
Evergreene Const. OPERATING ENGINEER 1.0 3.0
HUNT ELECTRIC LABORERS 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
JB's Roofing ROOFER 2.0 14.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 7.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 1.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 7.0
Preeces Tile FLOOR COVERER 1.0 8.0
Star Mountain CARPENTER 21.0 147.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 28.0
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Utah Mechanical Cont PLUMBER 2.0 14.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 88.0 560.0Total hours w orked to date: 232,936.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 5.0
039 Water Truck 0.0 8.0
052 loader 0.0 10.0
063 Forklif t 0.0 9.0
083 New  Holland 553 0.0 1.0

Total 0.0 33.0Total operating hours to date: 28,335.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

739

11 Aug 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 89 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl and carpet
AMERICAN TRADITION HOMES - w orked on building 33
BOWMAN'S INC - rough 42,43
ENTERPRISE BUILDERS - street w alks loop B
PARSONS - east loop repairs; loop A roofs
G&G INSULATION - attic blow  building 23
STAR MOUNTAIN CONSTRUCTION - w alls building 63, roof 57,60,61; punch 56,57
STANDARD DRYWALL INC - nail - caught up; paint - east loop repairs; texture - building 26
C-FORBES - w orked on building 33
JB'S ROOFING - w orked on building 52
PIONEER LANDSCAPE - w orked on loop A
HAMILTON BUILDERS - east loop spoils pile
WESTERN BUILDING MAINTENANCE - mold for loop B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
QC inspected buildings 70A&B for COE punch list completion
Window  - Del
Concrete pour

QUALITY CONTROL TESTING AND RESULTS
Concrete pour test - okay
Concrete hardness test buildings 29,30

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 13 activities were started today:

Activity No Description
P5219031 Install Finish Plumb, Elect. &
P5227026 Blow  Ceiling Insulation
P5233022 Paint
P5236023 Install Finish Carpentry (Door
P5240020 Install & Finish Dryw all
P5243019 Rough Electrical, Cable & Phon
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

739

11 Aug 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5244017 Rough Electrical, Cable & Phon
P5245019 Rough Electrical, Cable & Phon
P5254038 Install Cultures Stone
P5256035 Install Exterior Doors & Windo
P5257035 Install Exterior Doors & Windo
P5260035 Install Exterior Doors & Windo
P5261035 Install Exterior Doors & Windo

The following 5 activities were finished today:
Activity No Description
P5227026 Blow  Ceiling Insulation
P5249015 Rough Plumbing
P5250015 Rough Plumbing
P5251015 Rough Plumbing
P5263014 Set 2nd Floor w alls

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 34.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 4.0 27.0
Evergreene Const. CARPENTER 3.0 25.0
Evergreene Const. LABORERS 7.0 31.0
G&G Insulation INSULATION INSTALLER 2.0 14.0
JB's Roofing ROOFER 2.0 12.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 57.0
Star Mountain CARPENTER 21.0 161.0
Star Mountain SUPER - JOB 1.0 9.5
Star Mountain OPERATING ENGINEER 1.0 8.5
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 67.0 480.5Total hours w orked to date: 233,416.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 8.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

739

11 Aug 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

075 New  Holland 180 0.0 7.0
Total 0.0 15.5Total operating hours to date: 28,351.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

740

12 Aug 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 84 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on moving carpet in A&B Loop
PARSONS - w orked on east loop repairs
C-FORBES - hardw are loop A; building 32 trim
PIONEER LANDSCAPE - w orked on w atering plants
PICTURE PERFECT PLAYGROUNDS - w orked in common area

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
QC inspected building 71, painter not complete
Back check building 66-68

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

740

12 Aug 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

C-Forbes CARPENTER 3.0 16.0
Evergreene Const. CARPENTER 3.0 28.5
Evergreene Const. LABORERS 3.0 1.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 4.0

Total 10.0 50.0Total hours w orked to date: 233,466.5

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 28,351.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

742

14 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl for 20A, 19
AMERICAN TRADITION HOMES - install siding, soff it, fascia, trim for #33
HUNT ELECTRIC - install street light f ixtures
L&L ELECTRIC - rough 41A&B
BOWMAN'S INC - f inish returns in 16 and 17
ENTERPRISE BUILDERS - form sidew alk tie in at James Taylor Circle
PARSONS - punch list east loop; w ater trees; safety meeting; remove asphalt / grade sidew alk 42
G&G INSULATION - insulate 41A&B
STAR MOUNTAIN CONSTRUCTION - w alls 62,63; roof 60,61; punch 55
STANDARD DRYWALL INC - paint 27, texture 35
UMC - rough w ater 51B; f inish - turn w ater on in A loop buildings
C-FORBES - f inish carp (base case doors ) 33,34,35; f inish hardw are 7,9
PATTERSON - rough grade along Falcon Street for paths
JB'S ROOFING - shingles 50
PIONEER LANDSCAPE - irrigation w est loop A; landscape
WESTERN BUILDING MAINTENANCE - mold remediation 46,48

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4-w ay inspection for 41A&B including support of chimney
GWB inspection 39A&B; okay to tape
Insulation inspection 41B - okay to hang GWB

QUALTY CONTROL TESTING AND RESULTS
Tested drivew ay slab 29A&B and 30A

REMARKS
No conversations w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 14 activities were started today:

Activity No Description
P5220028 Install Vinyl Floors
P5230026 Blow  Ceiling Insulation
P5234022 Paint
P5235022 Paint
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5237021 Install Finish Carpentry (Door
P5241020 4-w ay Inspection
P5247016 Rough HVAC
P5249016 Rough HVAC
P5253017 Rough Plumbing
P5254017 Rough Plumbing
P5255015 Rough Plumbing
P5259014 Set 2nd Floor w alls
P527033 Install Finish Hardw are
P528033 Install Carpet

The following 11 activities were finished today:
Activity No Description
P5220028 Install Vinyl Floors
P5230026 Blow  Ceiling Insulation
P5231038 Install Vinyl Siding, Soff it &
P5232040 Install Vinyl Siding, Soff it &
P5233038 Install Vinyl Siding, Soff it &
P5238020 Install & Finish Dryw all
P5241020 4-w ay Inspection
P5258016 Sheet Trusses
P5259013 Joist & Sheet 2nd Floor
P527033 Install Finish Hardw are
P528033 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 2.0 16.0
Bow man's Inc SHEET METAL WORKERS 7.0 56.5
C-Forbes CARPENTER 4.0 36.0
Evergreene Const. CARPENTER 5.0 32.5
Evergreene Const. LABORERS 8.0 21.0
Evergreene Const. OPERATING ENGINEER 1.0 3.5
HUNT ELECTRIC LABORERS 2.0 22.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 22.0
HUNT ELECTRIC ELECTRICIAN 2.0 22.0
JB's Roofing ROOFER 1.0 8.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 64.0
Preeces Tile FLOOR COVERER 2.0 16.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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14 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont LABORERS 3.0 33.0
Utah Mechanical Cont PLUMBER 2.0 22.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 58.0 447.0Total hours w orked to date: 233,913.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 3.5
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 6.0
079 Mitsubishi Excavator 0.0 2.0
082 Kubota 0.0 5.0

Total 0.0 23.5Total operating hours to date: 28,374.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

743

15 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 92 °F; No Precipitation; 35 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl in building 19 and 20
AMRICAN TRADITION HOMES - install siding, soff it, fascia, trim #33
L&L ELECTRIC - rough #42; f inish 5A, 5B
BOWMAN'S INC - rough - returns on buildings 18 and 19 in craw l; f inish - adding second drain to east loop f ilters
PARSONS - punch list east loop; repairs - w est loop A
STAR MOUNTAIN CONSTRUCTION - w alls - 63; roof 56; punch 56
STANDARD DRYWALL INC - tape 37,38; paint 27 - east loop punch; nail - f ire w all 42
UMC - set w ater heater - 1,2,3
C-FORBES - f inish carpentry for buildings 33,34,35; f inish hardw are for building #9
PATTERSON - front yard grade; path grading 10 to 22
JB'S ROOFING - w orked on #50 shingle
PIONEER LANDSCAPE - irrigation and landscape for w est loop A
WESTERN BUILDING MAINTENANCE - mold remediation and clean houses

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back check building 75 to 65 of f inal punch list - items noted for correction
Back check pre-f inal list 66,67 - noted items for correction

QUALITY CONTROL TESTING AND RESULTS
No testing

REMARKS
Fire X rep on site today - discussed smoke detector "non - distinct" noise w ith assistant f ire chief, L&L rep, Parsons, COE.  Agreed 
those w ith noise w ould be replaced.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5236024 Paint
P5241021 Install Wall Insulation
P5246016 Rough HVAC
P5258036 Install Exterior Doors & Windo
P529031 Install Carpet
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The following 6 activities were finished today:

Activity No Description
P5219031 Install Finish Plumb, Elect. &
P5237020 Install & Finish Dryw all
P5259014 Set 2nd Floor w alls
P528035 Install Finish Hardw are
P529031 Install Carpet
P529033 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 2.0 16.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 52.0
C-Forbes CARPENTER 4.0 33.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 3.0 30.5
Evergreene Const. LABORERS 8.0 22.0
Evergreene Const. OPERATING ENGINEER 1.0 9.5
G&G Insulation INSULATION INSTALLER 2.0 14.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 2.0 36.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 19.0 196.0
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Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 2.0 22.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 3.0 26.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 0.0 0.0

Total 61.0 530.0Total hours w orked to date: 234,443.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 5.0
047 Gradall 544-10 0.0 4.5
051 track hoe 0.0 0.0
052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 7.0
079 Mitsubishi Excavator 0.0 2.0
080 Curbmate 0.0 0.0

Total 0.0 27.5Total operating hours to date: 28,402.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

744

16 Aug 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 88 °F; No Precipitation; 35 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Vinyl for building #19, carpet for building #5, w orked on east loop punch
AMERICAN TRADITION HOMES - w orked on installing siding, soff it, fascia, trim for building 33, punch list repairs on east loop
L&L ELECTRIC - rough #42, f inish #6
BOWMAN'S INC - rough #19 and #20 craw l space; f inish second condensate drain / change filters east loop
IDAHO MASONRY CONTRACTORS - unloaded more material
PARSONS - w orked on punch list east loop; sack/ grout w est loop A, hang door
STAR MOUNTAIN CONSTRUCTION - w alls 62,63; roof 56,60,61; punch 56
STANDARD DRYWALL INC - tape 37,38; nail - hanging f irew all; paint - east loop punch list 26,27; texture - punch list repair
UMC - trim #2 and #3; w ater heaters - #2,#3,#4,#5
C-FORBES - f inish carpentry for buildings 34,35,54
PATTERSON - f inish grade front yard West B - preparing for capping w ater services
JB'S ROOFING - shingles #50
PIONEER LANDSCAPE - irrigation / landscape w est loop A
WESTERN BUILDING MAINTENANCE - mold remediation, clean east loop homes

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Second back check of 69,70 by COE - back check #68

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations - routed jogging path around tree on Falcon

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5248016 Rough HVAC

The following activity was finished today:
Activity No Description
P5241021 Install Wall Insulation

QC REQUIREMENTS
No QC requirements were completed today
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QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 7.0 49.0
C-Forbes CARPENTER 4.0 36.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 2.0 5.5
Enterprise Builders LABORERS 3.0 7.5
Evergreene Const. CARPENTER 2.0 18.5
Evergreene Const. LABORERS 5.0 2.5
Evergreene Const. OPERATING ENGINEER 1.0 4.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 3.0 26.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 5.0 48.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 19.0 181.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 2.0 22.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 4.0
Western Building LABORERS 0.0 0.0

Total 78.0 611.5Total hours w orked to date: 235,055.0
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EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 14.0
039 Water Truck 0.0 8.5
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 14.0
052 loader 0.0 20.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 8.5
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 4.0
079 Mitsubishi Excavator 0.0 0.0
080 Curbmate 0.0 3.0

Total 0.0 79.0Total operating hours to date: 28,481.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

745

17 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 82 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl for building 22, carpet for building 6
AMERICAN TRADITION HOMES - punch list repairs for east loop; siding, soff it, fascia trim #33
L&L ELECTRIC - rough #42
BOWMAN'S INC - rough duct w ork 20,21
ENTERPRISE BUILDERS - place 180LF sidew alk at B Loop
IDAHO MASONRY CONTRACTORS - punch list repairs for the east loop
PARSONS - punch list east loop, trash enclosure repair cutting asphalt street crossing
STAR MOUNTAIN CONSTRUCTION - w alls - 63,62,59; roof 56,60,61; punch 56
STANDARD DRYWALL INC - tape 37, 38; nail - hanging f irew all; paint - east loop punch list 27,28; texture - east loop punch list
UMC - trim; w ater heaters
C-FORBES - exterior doors 54; f inish carp 34,35
PATTERSON - prep front yards w est B loop
JB'S ROOFING - shingles #50
PIONEER LANDSCAPE - irrigation / landscape 
WESTERN BUILDING MAINTENANCE - w orked on cleaning units
SAWYER PEST CONTROL - termiticide application

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspection of units 66 through 70 and second back check of unit 71

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing

REMARKS
Held w eekly QA/QC meeting - request base CE final inspection of units 66-70

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTION 
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 7 activities were started today:

Activity No Description
P5210033 Install Finish Hardw are
P5211033 Install Carpet
P5222030 Install Vinyl Floors
P5223030 Install Vinyl Floors
P5241022 Install & Finish Dryw all
P5247017 Rough Electrical, Cable & Phon
P5249017 Rough Electrical, Cable & Phon
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

745

17 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 2 activities were finished today:

Activity No Description
P5210033 Install Finish Hardw are
P5239020 Install & Finish Dryw all

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 2.0 17.0
American Tradition H LABORERS 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 5.0 38.0
C-Forbes CARPENTER 3.0 22.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 3.0 15.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 5.0 43.5
Evergreene Const. LABORERS 11.0 28.0
Evergreene Const. OPERATING ENGINEER 2.0 6.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 5.0
HUNT ELECTRIC ELECTRICIAN 1.0 5.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 10.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 3.0 26.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson OPERATING ENGINEER 5.0 50.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 20.0 206.0
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

745

17 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont LABORERS 4.0 28.0
Utah Mechanical Cont PLUMBER 2.0 14.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 85.0 649.0Total hours w orked to date: 235,704.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 12.0
039 Water Truck 0.0 12.5
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 10.0
052 loader 0.0 22.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 7.0
079 Mitsubishi Excavator 0.0 0.0
080 Curbmate 0.0 2.0

Total 0.0 74.5Total operating hours to date: 28,555.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

746

18 Aug 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 85 °F, Max 54 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim; #33 w orked on the east loop punch list.
L&L ELECTRIC - f inish panels on w est loop A
BOWMAN'S INC - rough craw l space duct for #10 and #21
PARSONS - w orked on east loop punch list, prepare sidew alk at #45, road crossing at #10
STAR MOUNTAIN CONSTRUCTION - w alls - 63,62,61; roof - 62,61; punch - 56
STANDARD DRYWALL INC - tape - 37,38; nail - f irew all install
C-FORBES - f inish carpentry in 35 and 36
PIONEER LANDSCAPE - irrigation / landscape in w est loop A
WESTERN BUILDING MAINTENANCE - clean units for east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Finished second back check for #71 exterior and #73

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Base CE reschedule inspection of buildings 66 through 70 until 8-21-06

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5212031 Install Carpet
P5237022 Paint
P5238022 Paint
P5246017 Rough Electrical, Cable & Phon
P5258017 Rough Plumbing

The following activity was finished today:
Activity No Description
P5212033 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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PROJECT CONTRACT NUMBER

746

18 Aug 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 2.0 10.0
Bow man's Inc SHEET METAL WORKERS 7.0 33.0
C-Forbes CARPENTER 2.0 16.0
Custom Marble CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 3.0 29.0
Evergreene Const. LABORERS 11.0 42.0
Evergreene Const. OPERATING ENGINEER 0.0 0.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Jack McGahey Paint PAINTERS 2.0 16.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 0.0 0.0
Patterson OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Preeces Tile FLOOR COVERER 0.0 0.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 20.0 154.5
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 60.0 407.0Total hours w orked to date: 236,111.0
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 0.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 0.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 0.0
075 New  Holland 180 0.0 7.0
079 Mitsubishi Excavator 0.0 2.0
080 Curbmate 0.0 0.0
083 New  Holland 553 0.0 4.0

Total 0.0 22.0Total operating hours to date: 28,577.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

747

19 Aug 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 90 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - w orked on east loop punch list; cut back 
C-FORBES - f inish hardw are in 2,3,5,8,15,5

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Second back check inspection for #74A&B

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No discussions today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 2.0 13.0
Evergreene Const. CARPENTER 4.0 28.5
Evergreene Const. LABORERS 6.0 13.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0

Total 13.0 58.0Total hours w orked to date: 236,169.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

747

19 Aug 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 28,577.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

749

21 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 100 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl for 19 and 20A
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim for #34
L&L ELECTRIC - f inish trim w est A loop
BOWMAN'S INC - rough 21,22
ENTERPRISE BUILDERS - street sidew alk w est loop B - 2 places
IDAHO MASONRY CONTRACTORS - staple tyvek and mesh to columns; punch list east loop
PARSONS - w orked on east loop punch list; mow ed law ns, eave repairs
STAR MOUNTAIN CONSTRUCTION - w alls 63,59; roof 57,58; punch 57
STANDARD DRYWALL INC - tape 37,38
UTAH MECHANICAL CONTRACTORS - rough 50,51; f inish 4,5
C-FORBES - f inish shelving doors15,17,19,4,5; building 55 - w orked on exterior doors
PATTERSON - f inish grade behind 33 to 39
PIONEER LANDSCAPE - irrigation / landscape for the w est loop A
WESTERN BUILDING MAINTENANCE - w orked on mold remediation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspect (follow  up) of buildings 70,71,72

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today
Water pressure still high on East Mellen - can not cap lines
Discussed relocating path along East Mellen to keep more trees - base is okay w ith this

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5213033 Install Carpet
P5248017 Rough Electrical, Cable & Phon

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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749

21 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 9.0 77.5
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 2.0 6.0
Evergreene Const. CARPENTER 5.0 36.5
Evergreene Const. LABORERS 10.0 20.0
Evergreene Const. OPERATING ENGINEER 1.0 4.5
Jack McGahey Paint PAINTERS 3.0 26.0
Patterson LABORERS 1.0 7.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson OPERATING ENGINEER 4.0 37.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 45.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 166.0
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 5.0 55.0
Utah Mechanical Cont PLUMBER 3.0 33.0

Total 85.0 653.0Total hours w orked to date: 236,822.0

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 10.0
039 Water Truck 0.0 14.5
051 track hoe 0.0 17.0
052 loader 0.0 13.0
063 Forklif t 0.0 9.0
075 New  Holland 180 0.0 7.0
079 Mitsubishi Excavator 0.0 4.0

Total 0.0 74.5Total operating hours to date: 28,652.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

750

22 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 96 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - install underlayment for building 20
AMERICAN TRADITION HOMES - w orked on punch list items for the east loop
HUNT ELECTRIC - concrete at C.P. boxes
L&L ELECTRIC - rough in #42; f inish trim for #6,#5
BOWMAN'S INC - rough in #43; set furnaces for #13 to #20
IDAHO MASONRY CONTRACTORS - punch list; prep columns w ith mesh
PARSONS - w orked on east loop punch list; mechanical room forming for slabs
STAR MOUNTAIN CONSTRUCTION - w alls - 59; roof 60,61,57; punch - 56; porch 46
STANDARD DRYWALL INC - taping 37,38; hanging 41; painting 28,29; east loop punch list
UTAH MECHANICAL CONTRACTORS - rough in 51 and 52; trim 5 and 6
C-FORBES - base / case / doors for #36; exterior doors, shelving, vinyl base - w est loop A
PATTERSON - f inish grade 21-22; blocking old w ater service
JB'S ROOFING - shingles #50
PIONEER LANDSCAPE - irrigation / landscape of w est loop A
SAWYER PEST CONTROL - prepped and treated several w est loop A buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected units 66 through 71 east loop w ith COE and base CE - items noted for corrections
HVAC 41,42,40
Follow  up on other unit

QUALITY CONTROL TESTING AND RUSULTS
No testing today

REMARKS
Irrigation installer hit live gas lateral to unit 23
Base emergency secured area - valves w ere eventually found and closed

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5213035 Install Finish Hardw are
P5214031 Install Carpet
P5248037 Install Roofing
P5251016 Rough HVAC
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P5252016 Rough HVAC
P5253018 Rough HVAC

The following 2 activities were finished today:
Activity No Description
P5222030 Install Vinyl Floors
P5223030 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 8.0 69.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 2.0 11.5
Evergreene Const. CARPENTER 5.0 46.0
Evergreene Const. LABORERS 8.0 22.0
Evergreene Const. OPERATING ENGINEER 2.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 2.0
HUNT ELECTRIC ELECTRICIAN 1.0 2.0
Jack McGahey Paint PAINTERS 3.0 26.0
Patterson LABORERS 1.0 10.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson OPERATING ENGINEER 4.0 40.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 21.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 49.0
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 19.0 171.5
Star Mountain SUPER - JOB 2.0 17.5
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 5.0 55.0
Utah Mechanical Cont PLUMBER 3.0 33.0

Total 87.0 702.0Total hours w orked to date: 237,524.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 1.0 2.0
039 Water Truck 0.0 13.5
047 Gradall 544-10 0.0 5.5
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051 track hoe 0.0 4.0
052 loader 0.0 14.0
063 Forklif t 0.0 8.5

Total 1.0 47.5Total operating hours to date: 28,699.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER
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23 Aug 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 90 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - install underlayment for building 20; carpet f loor inspection
AMERICAN TRADITION HOMES - w orked on punch list for the east loop; re-sided mail boxes
HUNT ELECTRIC - concrete at CP boxes
L&L ELECTRIC - f inish trim for buildings 6 and 7
BOWMAN'S INC - rough in building 43; set furnace w est loop A for buildings 26-23
IDAHO MASONRY CONTRACTORS - w orked on prepping columns and stone for building 50
PARSONS - mail box east loop; punch list east loop
STAR MOUNTAIN CONSTRUCTION - w alls #59; roof 60,61,57; porch 46,56
STANDARD DRYWALL INC - hanging #41; taping #37; painting; east loop punch list
UMC - rough in 51 and 52; trim 6A/B
C-FORBES - base in vinyl areas 9, shelving #13 and #14; base/ case #36; exterior doors #56; hardw are #27
PATTERSON - capping old service lines
JB'S ROOFING - shingles for buildings #50
PIONEER LANDSCAPE - irrigation / landscape for w est loop A
SAWYER PEST CONTROL - prepped and treated buildings 57,58,59,60

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sanitary and storm sew er, w ater valve - east loop
Floor inspections - West Loop A
Follow  up on base inspected units
Framing - #41

QUALITY CONTROL TESTING AND RESULTS
No onsite testing today

REMARKS
Discussed plant replacement in east loop

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTION
No observed safety issues - held "All Hands Meeting" Hazard Recognition w as the subject

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5215033 Install Carpet
P5224028 Install Vinyl Floors
P5246038 Install Vinyl Siding, Soff it &
P5250016 Rough HVAC
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

751

23 Aug 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following 3 activities were finished today:

Activity No Description
P5213035 Install Finish Hardw are
P5214033 Install Finish Hardw are
P5224028 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 68.0
C-Forbes CARPENTER 4.0 36.0
Evergreene Const. CARPENTER 4.0 34.5
Evergreene Const. LABORERS 8.0 34.5
Evergreene Const. OPERATING ENGINEER 2.0 6.5
HUNT ELECTRIC OPERATING ENGINEER 1.0 1.0
HUNT ELECTRIC ELECTRICIAN 2.0 7.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 4.0
Jack McGahey Paint PAINTERS 3.0 26.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 2.0 15.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 6.5
Pioneer Landscape OPERATING ENGINEER 1.0 6.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 19.5
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 19.0 156.5
Star Mountain SUPER - JOB 2.0 17.5
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 5.0 51.0
Utah Mechanical Cont PLUMBER 3.0 33.0

Total 76.0 582.0Total hours w orked to date: 238,106.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 6.5
051 track hoe 0.0 10.0
052 loader 0.0 4.0
063 Forklif t 0.0 9.0
075 New  Holland 180 0.0 5.0

Total 0.0 34.5Total operating hours to date: 28,734.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

751

23 Aug 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

752

24 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 83 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment for 20,21,22,10
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #34; column cover for w est loop A
L&L ELECTRIC - rough in #42; f inish trim #7
BOWMAN'S INC - rough in #43; set furnaces
ENTERPRISE BUILDERS - remove / replace tot lot curb
IDAHO MASONRY CONTRACTORS - stone for building 50
PARSONS - w orked on east loop punch list items, remove/ replace concrete in the east loop
STAR MOUNTAIN CONSTRUCTION - w alls 59, 63; roof 60,61,62,58; punch list for 56
UMC - w aste #48; w ater 52; gas 51; trim in 6B; caulk in 1-6
C-FORBES - f inish carpentry for 36; shelving 14,15; base 11; f inish hardw are for 27
PATTERSON - cut joints in valve, man hole concrete ring locate buried under sew er man hole
PIONEER - not on site - w ater person for plants

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub f loor patches in 10 and 21A to allow  underlayment to be installed
Stone inspections 30-34

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Held w eekly QA/QC meeting w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
No safety issues observed today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5216031 Install Carpet
P5225028 Install Vinyl Floors
P5247028 Install Vinyl Floors

The following 3 activities were finished today:

Activity No Description
P5225028 Install Vinyl Floors
P5247028 Install Vinyl Floors
P5248037 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

752

24 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 2.0 15.5
Bow man's Inc SHEET METAL WORKERS 9.0 59.0
C-Forbes CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 2.0 9.0
Evergreene Const. CARPENTER 3.0 29.5
Evergreene Const. LABORERS 8.0 45.0
HUNT ELECTRIC ELECTRICIAN 2.0 2.0
Jack McGahey Paint PAINTERS 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 194.5
Star Mountain SUPER - JOB 2.0 16.5
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 5.0 39.0
Utah Mechanical Cont PLUMBER 3.0 23.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 69.0 541.0Total hours w orked to date: 238,647.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

063 Forklif t 0.0 9.0
Total 0.0 9.0Total operating hours to date: 28,743.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

753

25 Aug 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 82 °F; No Precipitation; 35 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment for buildings 23 and 24
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia on 34
BOWMAN'S INC - rough in 43
IDAHO MASONRY CONTRACTORS - stone on 50
PARSONS - removing concrete in east loop, w atered trees, prepping mechanical rooms for concrete; punch in east loop
G&G INSULATION - attic insulation in building 72
STAR MOUNTAIN CONSTRUCTION - framing 59,63; punch in 54; sheeting roof of building 57
STANDARD DRYWALL INC - hanging in building 41; f inishing in building 38 and 39
C-FORBES - trimming in building 36; shelving in buildings 14,15

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspected buildings 73 and 74 for f inal inspection
Exterior inspection on 1A
Inspected 12 w indow s that w ere delivered

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety hazards today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5216033 Install Finish Hardw are
P5217033 Install Carpet
P5228028 Install Vinyl Floors
P5251017 Rough Electrical, Cable & Phon
P5252017 Rough Electrical, Cable & Phon
P5253019 Rough Electrical, Cable & Phon

The following 2 activities were finished today:
Activity No Description
P5216033 Install Finish Hardw are
P5250037 Install Roofing
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

753

25 Aug 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 7.0 47.5
C-Forbes CARPENTER 3.0 27.0
Evergreene Const. CARPENTER 4.0 27.5
Evergreene Const. LABORERS 8.0 42.0
Evergreene Const. OPERATING ENGINEER 1.0 2.5
G&G Insulation INSULATION INSTALLER 2.0 10.0
Jack McGahey Paint PAINTERS 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 19.0 163.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 5.5
Valley View  Exterior CARPENTER 3.0 24.0

Total 55.0 400.5Total hours w orked to date: 239,047.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.5
063 Forklif t 0.0 5.5

Total 0.0 8.0Total operating hours to date: 28,751.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

754

26 Aug 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 84 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on under layment in 22A&B and 21
PARSONS EVERGREENE - w orked on punch list in the east loop; build fence at corner of North Mellen and East Mellen
STANDARD DRYWALL INC - one man came in to do painting; punch list in the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected sub f loor in 22A&B to allow  underlayment to be installed
Inspected rough framing in 43

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues seen

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 18.0
Evergreene Const. CARPENTER 4.0 24.0
Evergreene Const. LABORERS 8.0 22.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

754

26 Aug 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 16.0 67.5Total hours w orked to date: 239,115.0

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 28,751.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

756

28 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 98 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on installing soff it, siding, fascia trim for #34
HUNT ELECTRIC - stickers for gas regulators
L&L ASSOCIATES - f inish trim for 7,8,9
BOWMAN'S INC - rough in #44
ENTERPRISE BUILDERS - forming tot lot, east loop punch list
IDAHO MASONRY CONTRACTORS - stone for building #51
PARSONS - w orked on east loop punch list
IDAHO MASONRY CONTRACTORS - w orked on stone #51
PARSONS - w orked on the east loop punch list; w est loop A Mechanical Door, fencing on East Mellen
STAR MOUNTAIN CONSTRUCTION - roof 60,61,62; punch 57; w alls 58,59; porches 57,58
UMC - rough in 48,49,50,51,52
C-FORBES - f inish carpentry for #37; f inish base #13; shelving #22,23
PATTERSON - hauled and removed concrete
JB'S ROOFING - shingles #50
PIONEER LANDSCAPE - irrigation / landscape w est loop A
WESTERN BUILDING MAINTENANCE - cleaning east loop buildings
BEST VINYL - porch handrail w est loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Roof nailing inspection for 56,57 - corrections noted
Inspected units 75-79 for f inal cleaning
Inspected units 72,73 - second back check
Inspected sheet rock receipt

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test #48 - w aste, w ater, gas - all passed
Piping pressure test #49A/B - gas - passed
Piping pressure test #50 A/B - gas - passed
Piping pressure test #51 A/B - w ater / w aste - passed

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed.  Discussed gas leak strike w ith assistant f ire chief.  More training of supervisor, inspection of valves.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5217035 Install Finish Hardw are
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

756

28 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5218031 Install Carpet
P5250017 Rough Electrical, Cable & Phon
P5258018 Rough HVAC

The following activity was finished today:

Activity No Description
P5217035 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 2.0 17.0
American Tradition H LABORERS 1.0 6.5
Bow man's Inc SHEET METAL WORKERS 7.0 59.5
C-Forbes CARPENTER 4.0 30.0
Enterprise Builders LABORERS 2.0 10.0
Evergreene Const. CARPENTER 4.0 37.0
Evergreene Const. LABORERS 8.0 38.5
Evergreene Const. OPERATING ENGINEER 1.0 7.0
HUNT ELECTRIC ELECTRICIAN 1.0 5.5
Jack McGahey Paint PAINTERS 3.0 24.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 44.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 19.0 173.5
Star Mountain SUPER - JOB 2.0 17.5
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 5.0 55.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 77.0 630.5Total hours w orked to date: 239,745.5

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 7.0
063 Forklif t 0.0 8.5
083 New  Holland 553 0.0 3.0

Total 0.0 18.5Total operating hours to date: 28,769.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

756

28 Aug 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

757

29 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 96 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Vinyl for #22
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for #34; repairs on eaves
L&L ELECTRIC - f inish trim #8
BOWMAN'S INC - rough in 44,45
ENTERPRISE BUILDERS - place replacement and sidew alk / drivew ay east loop
IDAHO MASONRY CONTRACTORS - stone #51
PARSONS EVERGREENE - unloaded cabinets, pulled w eeds, mow ed law ns, dust control, east loop punch list
STAR MOUNTAIN CONSTRUCTION - framing 57-63
UMC - rough in 51 and 52
C-FORBES - f inish carpentry for #37; shelving, hardw are, accessories
PATTERSON - reburied w ater supply to south tot lot; cleaned storm drain MH east loop
JB'S ROOFING - shingles for #50
PIONEER LANDSCAPE - fertilize east loop common areas
WESTERN BUILIDNG MAINTENANCE - cleaned up east loop buildings
BEST VINYL - porch handrail; east loop punch list

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected follow  up #72,73,74 - okay for base inspection
Review  gas valves east loop - sew er and w ater systems inspection
Inspection receipt for cabinets 31 to 35
HVAC inspection for #43, exterior pre-f inal of  #2 and #1B
Cleaning inspection #64

QUALITY CONTROL TESTING AND RESULTS
MTI performed concrete testing
Piping pressure test #51A/B - gas; #52A/B - w ater and w aste

REMARKS
Clean east loop for general visit to #75 - w eeding, mow ing, street cleaning

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5218033 Install Finish Hardw are
P5227030 Install Vinyl Floors

The following activity was finished today:
Activity No Description
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

757

29 Aug 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5218033 Install Finish Hardw are

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 8.0
Enterprise Builders CEMENT FINISHER 5.0 32.5
Evergreene Const. CARPENTER 4.0 32.5
Evergreene Const. LABORERS 8.0 39.0
Evergreene Const. OPERATING ENGINEER 2.0 4.5
HUNT ELECTRIC SUPER - JOB 1.0 5.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 3.0
HUNT ELECTRIC ELECTRICIAN 3.0 19.9
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 3.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 3.0 26.0
Patterson LABORERS 2.0 20.0
Patterson OPERATING ENGINEER 5.0 39.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 11.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 161.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 77.0 581.9Total hours w orked to date: 240,327.4

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 4.5
042 Kabota kx 121-1 0.0 3.0
051 track hoe 0.0 7.0
052 loader 0.0 15.0
063 Forklif t 0.0 8.5

Total 0.0 38.0Total operating hours to date: 28,807.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

758

30 Aug 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 71 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl for #21; underlayment for #22,#23
AMERICAN TRADITION HOMES - w orked on installing siding, soff it, fascia, trim for 34,35; installing column covers for the w est loop A
HUNT ELECTRIC - locating east loop gas valves
L&L ELECTRIC - f inish electrical
BOWMAN'S INC - rough in 45
ENTERPRISE BUILDERS - place concrete curb at south tot lot ; misc. place east loop
IDAHO MASONRY CONTRACTORS - stone 51,52
PARSONS - east loop punch list; mow  law ns, hang doors w est A; snap lines for basket ball court; w est loop A road crossing prep
STAR MOUNTAIN CONSTRUCTION - framing 57-63
STANDARD DRYWALL INC - taping 39; texture repair 27
UMC - rough in 53,52
C-FORBES - f inish carpentry for #37; shelving 22; base pick up 15,16
PATTERSON - relocate w ater line to southerly tot lot
JB'S ROOFING - SHINGLES #55
WBM - clean building; mold remediation
BEST VINYL - porch hand rail w est A loop
MILGARD WINDOWS - replace dormer w indow s

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Base CE / COE final inspection #72 to #74
Inspected tot lot curb - okay to place
Back check units 81 and 82
Texture in unit 21A&B, pre-underlayment inspection for 23A&B, f loor level in 22B, framing inspection in 44A&B, HVAC 44A&B

QUALITY CONTROL TESTING AND RESULTS
Base CE commented that units looked good for inspection

REMARKS
Base CE commented that units looked good for inspection

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5219035 Install Finish Hardw are
P5230030 Install Vinyl Floors
P5251037 Install Roofing
P5255016 Rough HVAC
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

758

30 Aug 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5257016 Rough HVAC

The following activity was finished today:
Activity No Description
P5219035 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 6.0 46.0
Enterprise Builders CEMENT FINISHER 3.0 15.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 9.0 37.0
Evergreene Const. OPERATING ENGINEER 3.0 13.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC ELECTRICIAN 2.0 11.5
JB's Roofing ROOFER 5.0 30.0
Jack McGahey Paint PAINTERS 3.0 26.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Star Mountain CARPENTER 19.0 178.0
Star Mountain SUPER - JOB 2.0 17.5
Star Mountain OPERATING ENGINEER 1.0 8.5

Total 59.0 435.0Total hours w orked to date: 240,762.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

042 Kabota kx 121-1 0.0 8.0
047 Gradall 544-10 0.0 13.0
063 Forklif t 0.0 8.5

Total 0.0 29.5Total operating hours to date: 28,837.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

759

31 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 77 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - vinyl for #10; underlayment for #23, #24
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim for 35; installing column corner w est loop A
HUNT ELECTRIC - locating gas valves w est loop 
L&L ELECTRIC - f inish trim 9, 11, 12; rough in-correction in east loop
BOWMAN'S - rough in #45
IDAHO MASONRY CONTRACTORS - stone #52
PARSONS - east loop punch list, hang doors, mow  law ns and w ork on dust control
STAR MOUNTAIN CONSTRUCTION - framing 57 to 63; punch list corrections 43,44,45,46
STANDARD DRYWALL INC - f irew all installation 44,46,47; taping / texture 39,40
UTAH MECHANICAL CONTRACTORS - rough in 53
C-FORBES - f inish carpentry #37; exterior hardw are #13; base pick up #17; shelving #8
JB'S ROOFING - shingles #55
WESTERN BUILDING MAINTENANCE - w orked on cleaning the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection for 81,82
Inspected f ire w all inspection 44,45,46
Texture in 28, siding on 34, subfloor for underlayment application in 26A&B, 27A, 29A&B

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Had ribbon cutting ceremony for east loop - Base CE, COE, Parsons, Military attended

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5220033 Install Finish Hardw are
P5254018 Rough HVAC

The following 39 activities were finished today:
Activity No Description
1003 R00003 - Add. Demo of Oasis St
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DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P51182 Procure Stone - Charles
P5210021 Install Finish Carpentry (Door
P5211023 Install Finish Carpentry (Door
P5213023 Install Finish Carpentry (Door
P5213027 Install Show er Walls/Vanites
P5214021 Install Finish Carpentry (Door
P5214025 Install Show er Walls/Vanities
P5215023 Install Finish Carpentry (Door
P5215027 Install Show er Walls/Vanities
P5216021 Install Finish Carpentry (Door
P5216025 Install Show er Walls/Vanities
P5217023 Install Finish Carpentry (Door
P5217027 Install Show er Walls/Vanities
P5217041 Install Garage Overhead Door
P5218021 Install Finish Carpentry (Door
P5219023 Install Finish Carpentry (Door
P5220033 Install Finish Hardw are
P522031 Install Finish Plumb, Elect. &
P5221021 Install Finish Carpentry (Door
P5222023 Install Finish Carpentry (Door
P5223023 Install Finish Carpentry (Door
P5223041 Install Garage Overhead Door
P5224021 Install Finish Carpentry (Door
P5225021 Install Finish Carpentry (Door
P5226023 Install Finish Carpentry (Door
P5228021 Install Finish Carpentry (Door
P5228039 Install Garage Overhead Door
P5229021 Install Finish Carpentry (Door
P523029 Install Finish Plumb, Elect. &
P525029 Install Finish Plumb, Elect. &
P525039 Install Garage Overhead Door
P526029 Install Finish Plumb, Elect. &
P527021 Install Finish Carpentry (Door
P527023 Set Cabinets
P527025 Install Show er Walls/Vanities
P528032 Install Appliances
P529021 Install Finish Carpentry (Door
P59990 Landscaping & Misc. Site Cost

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

759

31 Aug 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 56.5
C-Forbes CARPENTER 4.0 26.0
Enterprise Builders CEMENT FINISHER 3.0 4.5
Evergreene Const. CARPENTER 4.0 36.5
Evergreene Const. LABORERS 8.0 45.0
Evergreene Const. OPERATING ENGINEER 1.0 4.5
HUNT ELECTRIC OPERATING ENGINEER 1.0 3.0
HUNT ELECTRIC ELECTRICIAN 1.0 3.0
JB's Roofing ROOFER 3.0 21.0
Jack McGahey Paint PAINTERS 3.0 24.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Star Mountain CARPENTER 19.0 152.5
Star Mountain SUPER - JOB 1.0 9.5
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 28.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 71.0 507.0Total hours w orked to date: 241,269.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 4.5
052 loader 0.0 10.0
063 Forklif t 0.0 9.0
082 Kubota 0.0 3.0

Total 0.0 26.5Total operating hours to date: 28,863.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

760

01 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 93 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - unit 24A/B; subfloor 23A/B
AMERICAN TRADITION HOMES - siding, soff it, fascia trim #35; punch list east loop, column covers
BOWMAN'S INC - rough in 46A
ENTERPRISE BUILDERS - place street sidew alk at cul de sac
IDAHO MASONRY CONTRACTORS - stone #52
PARSONS - east loop punch list, hang doors w est loop; dust control
STAR MOUNTAIN CONSTRUCTION - framing 57 to 63, punch list items
STANDARD DRYWALL INC - f ire w all 45,44; tape 30,40,23; painting 28,29
JB'S ROOFING - dry in 56
PIONEER LANDSCAPE - w ater plants, load equipment 
WESTERN BUILDING MAINTENCANCE - cleaning east loop buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected 83A

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5221033 Install Finish Hardw are
P526037 Install Roofing

The following 3 activities were finished today:
Activity No Description
P5221033 Install Finish Hardw are
P5230041 Install Garage Overhead Door
P5251037 Install Roofing

QC REQUIREMENTS

No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

760

01 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
American Tradition H LABORERS 1.0 7.5
C-Forbes CARPENTER 3.0 6.0
Enterprise Builders CEMENT FINISHER 3.0 11.0
Evergreene Const. CARPENTER 3.0 23.5
Evergreene Const. LABORERS 7.0 18.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 20.0 146.0
Star Mountain SUPER - JOB 1.0 7.5
Star Mountain OPERATING ENGINEER 1.0 7.5
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 47.0 285.0Total hours w orked to date: 241,554.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 7.5
Total 0.0 7.5Total operating hours to date: 28,871.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

761

02 Sep 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 241,554.4

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 28,871.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

764

05 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 98 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl installation for 24B, 25A
AMERICAN TRADITION HOMES - column covers w est loop A, east loop punch list, soff it, siding, fascia, trim #35
HUNT ELECTRIC - repair gas valve sleeve east loop
L&L ELECTRIC - f inish trim 11,12,13
BOWMAN'S INC - rough in 46; tie in furnace 13,15,17
ENTERPRISE BUILDERS - ties at w est A/B and cul de sac
IDAHO MASONRY CONTRACTORS - stone install 52,53
PARSONS EVERGREENE - east loop punch list, dust control, cleaning stone and drivew ays, surveying assistance
STAR MOUNTAIN CONSTRUCTION - framing 57 to 63; punch list 43-46
STANDARD DRYWALL INC - hanging 41A, taping 40,39; painting 29,30, east loop punch list
UMC - framing 57 to 63; punch list 43-46
C-FORBES - f inish carpentry for 37,38; exterior hardw are for building 14, storm door 1,2
PATTERSON - removing old f ire hydrants, capping valve near 22 and round about 
JB'S ROOFING - dry in #56
PIONEER LANDSCAPE - reset clock for the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected building 75,74,73,72,71,70,69,68 for correction of base items
Second back check of 83A
Framing in 45,46A, texture re-inspect in 27A
Looked at studs to be replaced in w et w alls to stay ahead of plumbers

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test gas - #52B all passed

REMARKS
No conversations w ith COE.  Submitted proposed path revisions to base CE/COE for review

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5231028 Install Vinyl Floors
P5232029 Install Vinyl Floors
P5254019 Rough Electrical, Cable & Phon
P59999 O & M Manuesl
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER
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PROJECT CONTRACT NUMBER

764

05 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

The following activity was finished today:

Activity No Description
P5246038 Install Vinyl Siding, Soff it &

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 9.0 66.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 1.0 4.0
Evergreene Const. CARPENTER 3.0 22.0
Evergreene Const. LABORERS 8.0 43.0
Evergreene Const. OPERATING ENGINEER 1.0 6.5
HUNT ELECTRIC ELECTRICIAN 1.0 1.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 2.0 14.0
Patterson LABORERS 1.0 11.0
Patterson OPERATING ENGINEER 2.0 22.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 4.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 1.0 8.5
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 32.0
Valley View  Exterior CARPENTER 1.0 8.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 48.0 363.0Total hours w orked to date: 241,917.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 6.5
051 track hoe 0.0 8.0

Total 0.0 14.5Total operating hours to date: 28,885.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

765

06 Sep 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 91 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl install #25B; #26 underlayment 21,23; punch list east loop
AMERICAN TRADITION HOMES - installing siding, soff it, fascia, trim for #35 east loop punch, column covers
L&L ELECTRIC - f inish trim for 11,12,13
BOWMAN'S INC - rough in #46
ENTERPRISE BUILDERS - w ork on step 73, forming tie ins for the w est loop
IDAHO MASONRY CONTRACTORS - stone w ork #53
PARSONS - east loop punch list; dust control; hang doors; drinking fountain drain
STAR MOUNTAIN CONSTRUCTION - framing 58 through 63
STANDARD DRYWALL INC - hanging #41; taping #40; painting 28,29,30; east loop punch list
UMC - rough in #53
C-FORBES - f inish carpentry for 38,39
PATTERSON - back f ill at old f ire hydrants, valves
JB'S ROOFING - dry in #56
KITCHEN'S PLUS - cabinet installation for #19

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection 81,82,83, COE inspected 81,82A
Re-inspected 27 and 29 for texture, building 64,65,66A for f inal cleaning 
Inspected stone damage A Loop
Inspected curved paths at Falcon and East Mellen

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5233028 Install Vinyl Floors

The following 3 activities were finished today:
Activity No Description
P5211032 Install Appliances
P5213032 Install Appliances
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P527030 Install Appliances

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 7.0 59.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 2.0 9.5
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 9.0 52.5
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 2.0 14.0
Kitchen's Plus CARPENTER 1.0 7.0
Patterson LABORERS 1.0 11.0
Patterson OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 16.5
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 19.0 161.0
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 67.0 522.5Total hours w orked to date: 242,439.9

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 1.0
063 Forklif t 0.0 9.0

Total 0.0 10.0Total operating hours to date: 28,895.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

766

07 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 87 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on installing soff it, siding, fascia, trim for 35; punch list in east loop; column covers, moved 
siding
L&L ELECTRIC - f inish trim and move conex
BOWMAN'S INC - rough in 47
ENTERPRISE BUILDERS - repair step 73, form tie-ins w est
PARSONS - East Loop punch list; repair grade in east loop; dust control; moved siding
STAR MOUNTAIN CONSTRUCTION - framing 58 to 63; punch 45-57
STANDARD DRYWALL INC - hanging 42; taping / texture 40; and repairs on A Loop; painting east loop punch - 28 - 30
UMC - rough in 53,54; moved conex
C-FORBES - f inish carpentry for 38 and 39
PATTERSON - f inish grade at 35 and 36
JB'S ROOFING - w orked on #55 shingles

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection on 82,83,87; 67 to 64
4 w ay inspection w ith COE at 42A

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Held w eekly QA/QC Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5226035 Install Finish Hardw are
P5255037 Install Roofing

The following 2 activities were finished today:
Activity No Description
P511175 Road Paving
P5261014 Sheet Trusses
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

766

07 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 4.0 34.0
Enterprise Builders CEMENT FINISHER 2.0 13.5
Evergreene Const. CARPENTER 2.0 19.0
Evergreene Const. LABORERS 3.0 24.5
Evergreene Const. OPERATING ENGINEER 1.0 9.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 2.0 14.0
Kitchen's Plus CARPENTER 1.0 9.0
Patterson LABORERS 1.0 10.0
Patterson OPERATING ENGINEER 3.0 26.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 5.0
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 19.0 159.5
Star Mountain SUPER - JOB 2.0 17.5
Star Mountain OPERATING ENGINEER 1.0 9.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 57.0 468.5Total hours w orked to date: 242,908.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 4.0
047 Gradall 544-10 0.0 5.0
052 loader 0.0 16.0
063 Forklif t 0.0 9.0

Total 0.0 34.0Total operating hours to date: 28,929.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

767

08 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 87 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - cut vinyl for 22,23,26
AMERICAN TRADITION HOMES - install siding, soff it, fascia trim for #36, column covers w est loop A, east loop punch
BOWMAN'S INC - rough in 47
ENTERPRISE BUILDERS - place cul de sac approaches; tie in A Loop
PARSONS - dust control, east loop punch list, move siding
G&G INSULATION - insulate 42A
STAR MOUNTAIN CONSTRUCTION - framing 58 to 63; punch 46 to 57
STANDARD DRYWALL INC - hanging 41B, taping 40
C-FORBES - f inish carpentry 37,38; storm doors 9,11,12
JB'S ROOFING - dry in 57
KITCHEN'S PLUS - cabinets for 21,10

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Base CE/COE final inspection for 81,82,87 - distributed correction 
Inspected roof #60

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5225033 Install Finish Hardw are
P5237028 Install Vinyl Floors
P5254039 Install Roofing

The following 8 activities were finished today:

Activity No Description
P5211033 Install Carpet
P5212031 Install Carpet
P5213033 Install Carpet
P5214031 Install Carpet
P5215033 Install Carpet
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

767

08 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5225033 Install Finish Hardw are
P5226035 Install Finish Hardw are
P5237028 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
American Tradition H LABORERS 1.0 6.5
Bow man's Inc SHEET METAL WORKERS 9.0 58.0
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 3.0 28.5
Evergreene Const. LABORERS 9.0 43.0
Evergreene Const. OPERATING ENGINEER 1.0 5.0
JB's Roofing ROOFER 2.0 14.0
Jack McGahey Paint PAINTERS 2.0 14.0
Kitchen's Plus CARPENTER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 20.0 175.5
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 4.0 28.0
Utah Mechanical Cont PLUMBER 2.0 14.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 68.0 501.0Total hours w orked to date: 243,409.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 5.0
063 Forklif t 0.0 8.5

Total 0.0 13.5Total operating hours to date: 28,943.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

768

09 Sep 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 60 °F, Max 86 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - installed vinyl for building #22
PARSONS EVERGREENE - w orked on dust control, mow ing law ns, built signs, survey assist
STANDARD DRYWALL INC - w orked on taping #40B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. LABORERS 5.0 31.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.5

Total 6.0 35.0Total hours w orked to date: 243,444.4
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

768

09 Sep 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 28,943.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

770

11 Sep 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 87 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl 22A/B
AMERICAN TRADITION HOMES - w orked on installing siding, soff it, fascia trim for #36 east loop punch, column covers w est
L&L ELECTRIC - f inish trim #12 and #13
BOWMAN'S INC - rough in #47 and #48
IDAHO MASONRY CONTRACTORS - stone for building 53
PARSONS - w orked on east loop punch list, mow  law ns, survey assist, pot hole utilities
STAR MOUNTAIN CONSTRUCTION - framing 58 to 63
STANDARD DRYWALL INC - hanging 42A; taping 40B; f ire board in varlow  units; no painters
UMC - rough in 53,54
C-FORBES - f inish carpentry for 37 and 38; storm doors 13,14
PATTERSON - f inish grading jogging path, back f ill mechanical room
JB'S ROOFING - shingles #56
PIONEER LANDSCAPE - moving materials out of phase 5 storage

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back check w ith COE buildings 84A/B
Inspected roof sheathing on building 61 and re-inspected roof sheathing on 60
Inspected texture in building 30 w ith Cal Stevens 
Reinspected framing in building 43

QUALITY CONTROL TESTING AND RESUTLTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Attended site safety meeting for Parsons employees

PREPARATORY AND / OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5227035 Install Finish Hardw are
P5236030 Install Vinyl Floors
P5239028 Install Vinyl Floors

The following activity was finished today:

Activity No Description
P5239028 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

770

11 Sep 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 6.5
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 3.0 22.0
Evergreene Const. LABORERS 8.0 33.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 5.0
HUNT ELECTRIC ELECTRICIAN 2.0 14.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 10.0
JB's Roofing ROOFER 5.0 35.0
Patterson LABORERS 1.0 10.5
Patterson OPERATING ENGINEER 2.0 21.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 45.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 162.0
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 8.5
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 33.0

Total 71.0 556.0Total hours w orked to date: 244,000.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

051 track hoe 0.0 10.0
052 loader 0.0 10.0
063 Forklif t 0.0 8.5
071 Dingo 0.0 2.0
075 New  Holland 180 0.0 6.0

Total 0.0 36.5Total operating hours to date: 28,979.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

771

12 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 91 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE ( PREECES TILE ) - vinyl for building 22
AMERICAN TRADITION HOMES - install siding, soff it, fascia, trim for building #36
L&L ELECTRIC - f inish trim for 13,80,84; rough in 42
BOWMAN'S INC - rough in 48, tie in AC condensers
IDAHO MASONRY CONTRACTORS - install stone for #53
PARSONS EVERGREENE - East Loop punch list, pot holes for utilities w est loop A
STAR MOUNTAIN CONSTRUCTION - framing 58-63
STANDARD DRYWALL INC - hanging 42A, taping 40B, 41
UMC - rough in 53B, 54
C-FORBES - f inish carpentry for 38,39; storm doors for 16,17
PATTERSON - f inish grade w est loop B path
JB'S ROOFING - dry in 60
PIONEER LANDSCAPE - east loop punch, irrigation w est loop B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back check on 80A/B w ith COE
Re-inspect roof sheething on 61A&B, re-inspect framing 44A&B, 45; inspect sub-floor sanding and repair for installation of 
under-layment in 31A&B

QUALITY CONTROL TESTING AND RESULTS
No concrete or soil testing today
Piping pressure test 53B

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 2 activities were finished today:

Activity No Description
P5216031 Install Carpet
P5217033 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

771

12 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 7.0 61.5
C-Forbes CARPENTER 3.0 24.0
Custom Marble CARPENTER 4.0 44.0
Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORERS 0.0 0.0
Evergreene Const. CARPENTER 2.0 19.5
Evergreene Const. LABORERS 8.0 34.5
Evergreene Const. OPERATING ENGINEER 4.0 21.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC SUPER - JOB 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 19.0
HUNT ELECTRIC ELECTRICIAN 2.0 23.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
Idaho Masonry Contra CEMENT MASON 0.0 0.0
JB's Roofing ROOFER 5.0 35.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Parsons Evergreene SUPER - JOB 0.0 0.0
Patterson LABORERS 1.0 6.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson OPERATING ENGINEER 5.0 38.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc SUPER - JOB 0.0 0.0
Standard Dryw all Inc SHEETROCK INSTALLER 0.0 0.0
Star Mountain CARPENTER 19.0 187.5
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 96.0 822.0Total hours w orked to date: 244,822.4
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

771

12 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 12.0
039 Water Truck 0.0 17.5
042 Kabota kx 121-1 0.0 3.0
047 Gradall 544-10 0.0 0.0
051 track hoe 0.0 10.0
052 loader 0.0 16.0
058 backhoe 0.0 9.5
063 Forklif t 0.0 9.0
069 Skid Steer 0.0 0.0
071 Dingo 0.0 0.0
072 New  Holland 170 0.0 6.0
075 New  Holland 180 0.0 0.0
079 Mitsubishi Excavator 0.0 2.0
080 Curbmate 0.0 0.0

Total 0.0 85.0Total operating hours to date: 29,064.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

772

13 Sep 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 87 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECES TILE) - vinyl for building 23
AMERICAN TRADITION HOMES - install siding, soff it, fascia trim for building 36
HUNT ELECTRIC - reburial of gas/ conduit
L&L ELECTRIC - f inish trim for 13,14; punch list 80,88
BOWMAN'S INC - rough in 48, start 49 punch list east loop
IDAHO MASONRY CONTRACTORS - stone #54
PARSONS - east loop punch list, pot holes w est loop B, dust control
STAR MOUNTAIN CONSTRUCTION - framing 58 to 63
STANDARD DRYWALL INC - f irew alls in 47,48; texture repair 30; taping 40B, 41; painting 28
UMC - rough in 54,55
C-FORBES - f inish carpentry for 39; storm doors
PATTERSON - f inish grade jogging paths and behind B loop units
JB'S ROOFING - shingles 55
PIONEER LANDSCAPE - irrigation w est loop B back yards
WESTERN BUILDING MAINTENANCE - cleaning east loop punch list

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back check inspections for 80A and 88A&B
Final cleaning inspection 66B, 67B, 69-71 - found a couple of items that needed to be taken care of; HVAC inspections in 45,46,47 - 
w ork w as good, 4 items that needed to be taken care of such as missing tape and bad framing for cold air return; roof inspection for 
sheeting on 5B - need to add some nails and add some blocking valleys by eaves.

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5236030 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

772

13 Sep 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 6.5
Bow man's Inc SHEET METAL WORKERS 0.0 48.0
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 0.0 0.0
Evergreene Const. CARPENTER 3.0 20.5
Evergreene Const. LABORERS 4.0 31.0
Evergreene Const. OPERATING ENGINEER 2.0 5.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
JB's Roofing ROOFER 3.0 21.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 53.0
Patterson LABORERS 1.0 7.5
Patterson TRUCK DRIVER, GROUP 1 1.0 10.5
Patterson OPERATING ENGINEER 3.0 28.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 143.0
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 3.0 31.0

Total 78.0 693.0Total hours w orked to date: 245,515.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
039 Water Truck 0.0 13.5
042 Kabota kx 121-1 0.0 8.0
051 track hoe 0.0 3.0
052 loader 0.0 10.0
057 grader 0.0 10.0
058 backhoe 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

772

13 Sep 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

063 Forklif t 0.0 9.0
072 New  Holland 170 0.0 2.0
076 Dingo 0.0 4.0
079 Mitsubishi Excavator 0.0 2.0
080 Curbmate 0.0 2.0

Total 0.0 67.5Total operating hours to date: 29,132.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

773

14 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 62 °F; 0.12 IN Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECES TILE ) - vinyl for building 23; east loop punch list; underlayment for 26
AMERICAN TRADTIION HOMES - install siding, soff it, fascia, trim for 36 and 37
HUNT ELECTRIC - reburial of utilities for the w est loop
L&L ELECTRIC - f inish trim for 14,15
BOWMAN'S INC - rough in 48
IDAHO MASONRY CONTRACTORS - install stone for 54
PARSONS - east loop punch list ; pot holes utilities
STAR  MOUNTAIN - framing 58-63
STANDARD DRYWALL INC - texture repair for building 30; hang f irew alls for 59,60
UMC - rough in 54,55
C-FORBES - f inish carpentry for 38,39; storm 10,21,22
PATTERSON - f inish grading w est loop B and jogging path
JB'S ROOFING - shingles for 56
PIONEER LANDSCAPE - irrigation and curb for the w est loop B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspected 42A for 4 w ay and framing - still 4 items to be completed
Re-inspected 43-45 for framing - items completed
Inspected 31A&B for dryw all texture - several items marked to be f ixed and some cleaning
Inspected 88; back check 83,80,88

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations; held w eekly QA/QC meeting w ith COE and Base

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5238028 Install Vinyl Floors

The following 2 activities were finished today:
Activity No Description
P5218031 Install Carpet
P5238028 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

773

14 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 6.0
Bow man's Inc SHEET METAL WORKERS 7.0 56.0
C-Forbes CARPENTER 3.0 18.0
Custom Marble CARPENTER 4.0 44.0
Evergreene Const. CARPENTER 3.0 28.5
Evergreene Const. LABORERS 8.0 23.5
Evergreene Const. OPERATING ENGINEER 1.0 1.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC ELECTRICIAN 2.0 16.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 7.5
JB's Roofing ROOFER 3.0 15.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 4.0 38.0
Patterson LABORERS 1.0 9.0
Patterson TRUCK DRIVER, GROUP 1 1.0 10.0
Patterson OPERATING ENGINEER 3.0 29.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 18.0 152.0
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 3.0 21.0
Utah Mechanical Cont PLUMBER 3.0 21.0

Total 90.0 691.5Total hours w orked to date: 246,206.9

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
039 Water Truck 0.0 7.5
042 Kabota kx 121-1 0.0 4.0
051 track hoe 0.0 8.0
052 loader 0.0 8.0
057 grader 0.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

773

14 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
072 New  Holland 170 0.0 0.0
076 Dingo 0.0 7.0
079 Mitsubishi Excavator 0.0 0.0
080 Curbmate 0.0 6.0

Total 0.0 63.5Total operating hours to date: 29,195.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

774

15 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 64 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment for 26, vinyl for 26
AMERICAN TRADITION HOMES - install siding, soff it, fascia trim for 37; east loop punch; column covers w est A
BOWMAN'S INC - rough in 49
IDAHO MASONRY CONTRACTORS - stone on 55
PARSONS - east loop punch, temp door, survey assist, dust control
STAR MOUNTAIN CONSTRUCTION - framing 58 to 63
C-FORBES - f inish carpentry for 39; storm doors for 22,23
PATTERSON - f inish grade 31 to 40; jogging path
JB'S ROOFING - w orked on shingles 
PIONEER LANDSCAPE - irritation w est loop B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Base CE/COE final inspection for 83,80,88A
Back check inspection for 84,88B
26 texture inspection, several items to be f ixed 
Re-inspect roof sheeting on 58 - still has a couple of items

QUALITY CONTROL TESITNG AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5240028 Install Vinyl Floors

The following activity was finished today:
Activity No Description
P5240028 Install Vinyl Floors

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

774

15 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 0.0 0.0
American Tradition H CARPENTER 1.0 7.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 38.0
C-Forbes CARPENTER 3.0 20.0
Custom Marble CARPENTER 0.0 0.0
Evergreene Const. CARPENTER 3.0 29.5
Evergreene Const. LABORERS 8.0 11.5
Evergreene Const. OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
JB's Roofing ROOFER 3.0 21.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Patterson LABORERS 0.0 0.0
Patterson TRUCK DRIVER, GROUP 1 1.0 7.5
Patterson OPERATING ENGINEER 2.0 15.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 19.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 20.0 165.0
Star Mountain SUPER - JOB 2.0 18.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0

Total 69.0 487.5Total hours w orked to date: 246,694.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
039 Water Truck 0.0 7.5
042 Kabota kx 121-1 0.0 0.0
051 track hoe 0.0 0.0
052 loader 0.0 7.5
057 grader 0.0 8.0
058 backhoe 0.0 0.0
063 Forklif t 0.0 9.0
072 New  Holland 170 0.0 6.0
076 Dingo 0.0 2.0
079 Mitsubishi Excavator 0.0 0.0
080 Curbmate 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

774

15 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 0.0 40.0Total operating hours to date: 29,235.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

775

16 Sep 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 60 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - w orked on trash room eaves in B Loop 38,37
JB'S ROOFING - Felt paper on 58
PIONEER LANDSCAPE - w atered

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No scheduled inspections performed

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 6.0
Evergreene Const. CARPENTER 2.0 14.5
Evergreene Const. LABORERS 8.0 23.5
JB's Roofing ROOFER 1.0 3.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER
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Pioneer Landscape LANDSCAPE LABORERS 1.0 3.0
Total 13.0 50.0Total hours w orked to date: 246,744.4

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 29,235.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

777

18 Sep 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 78 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - lay vinyl in 26, punch list items in East Loop
ATH - w orked on siding on building 36
HUNT ELECTRIC - re-bury utilities that needed to be.  Check depth on other utilities
L&L ELECTRIC - rough in on 42B
BOWMAN'S INC - rough in on 49
IDAHO MASONRY CONTRACTORS - punch items in East Loop; w orked on setting stone on 55
PARSONS - hang dryw all in garages of 88B and 75B; Punch items in East Loop; w ater plants in East Loop
STAR MOUNTAIN CONSTRUCTION - framing in 58; roof on 63
STANDARD DRYWALL INC - punch items in 30 and 31; hang f irew all in 51
UTAH MECHANICAL CONTRACTORS - rough in 55; w orked on trimming out 11, 12A&B, and 13A
C-FORBES - w orked on trimming West Loop A
PATTERSON - w orked on grade w ork
JB'S ROOFING - shingling on 57
PIONEER LANDSCAPE - w orked on setting trees for the West Loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected texture in 33A; re-inspect w ith COE 85A&B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5241030 Install Vinyl Floors

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

777

18 Sep 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 50.0
C-Forbes CARPENTER 4.0 34.0
Evergreene Const. CARPENTER 3.0 29.5
Evergreene Const. LABORERS 9.0 20.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 22.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
JB's Roofing ROOFER 3.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 6.0 47.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 48.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 161.5
Star Mountain SUPER - JOB 2.0 13.0
Star Mountain OPERATING ENGINEER 1.0 7.0
Utah Mechanical Cont LABORERS 5.0 55.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 86.0 677.0Total hours w orked to date: 247,421.4

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

042 Kabota kx 121-1 0.0 9.0
063 Forklif t 0.0 7.0

Total 0.0 16.0Total operating hours to date: 29,251.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

778

19 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 68 °F; 0.03 IN Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on punch list in the East Loop 84 and 83; w orked on vinyl in 26; subfloor in 29
AMERICAN TRADITION HOMES - w orked on siding for 37; punch on 84
HUNT ELECTRIC - re-bury gas lines
L&L ELECTRIC - rough in 42 and 43
BOWMAN'S INC - rough in 51
ENTERPRISE BUILDERS - stripped forms on curbs and set up sidew alk pours and mechanical rooms
IDAHO MASONRY CONTRACTORS - stone on 54 and 55
PARSONS - hang dryw all in 75; potholing; w ater for trencher
STAR MOUNTAIN CONSTRUCTION - sheath roof on 62; f inish framing on 59,62, and punch on 58
STANDARD DRYWALL INC - punch on 33 and 32; chimney chases for 59,62, and punch on 58
UMC - rough in building 54
C-FORBES - trim in 37
PATTERSON - grading on bike path
JB'S ROOFING - shingles on 57
PIONEER LANDSCAPE - landscaping curb in B loop (West Loop)

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspect building 85B and 86A&B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTION
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5242030 Install Vinyl Floors

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

778

19 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 51.5
C-Forbes CARPENTER 4.0 34.0
Enterprise Builders CEMENT FINISHER 2.0 9.0
Evergreene Const. CARPENTER 3.0 28.0
Evergreene Const. LABORERS 9.0 32.0
JB's Roofing ROOFER 3.0 24.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 6.0 45.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 18.0
Star Mountain CARPENTER 18.0 153.0
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 3.0 26.0
Valley View  Exterior CARPENTER 2.0 16.0

Total 80.0 614.5Total hours w orked to date: 248,035.9

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

042 Kabota kx 121-1 0.0 11.0
063 Forklif t 0.0 8.0
076 Dingo 0.0 4.0
080 Curbmate 0.0 7.0

Total 0.0 30.0Total operating hours to date: 29,281.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

779

20 Sep 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 66 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - subfloor in 27
AMERICAN TRADITION HOMES - w orked on siding for 37
HUNT ELECTRIC - re-bury utilities
L&L ELECTRIC - rough in 43
BOWMAN'S INC - rough in 51
ENTERPRISE BUILDERS - pour sidew alk by 35
IDAHO MASONRY CONTRACTORS - hang stone on 54 and 55
PARSONS - dryw all in garages of East Loop; w ater w here there is trenching for dust control
STAR MOUNTAIN CONSTRUCTION - punch list framing in 58; roof w ork on 63
STANDARD DRYWALL INC - w orked on taping in 40 and 41 and painting in 29
UTAH MECHANICAL CONTRACTORS - trim in 14 and 13; w ater heaters in 14,15,16,17
C-FORBES - trim w ork in 37
JB'S ROOFING - shingle 57,58
PIONEER LANDSCAPE - curbing behind 49,50

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
CE and cleaning inspections in 75-79

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

779

20 Sep 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 48.5
C-Forbes CARPENTER 4.0 28.0
Enterprise Builders CEMENT FINISHER 2.0 8.0
Evergreene Const. CARPENTER 3.0 29.0
Evergreene Const. LABORERS 9.0 30.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 15.0
HUNT ELECTRIC ELECTRICIAN 3.0 25.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 15.0
JB's Roofing ROOFER 3.0 12.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 37.2
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 3.0 10.0
Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 3.0 33.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 67.0 477.2Total hours w orked to date: 248,513.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

042 Kabota kx 121-1 0.0 10.0
075 New  Holland 180 0.0 6.0
076 Dingo 0.0 4.0
080 Curbmate 0.0 7.0

Total 0.0 27.0Total operating hours to date: 29,308.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

780

21 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 66 °F; 0.3 IN Precipitation; 34 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - tack strip and pad in buildings 12 and 13
AMERICAN TRADITION HOMES - w orked on siding for 37 and 38; trim w ork on 51
HUNT ELECTRIC - re-bury utilities 
L&L ELECTRIC - rough in electrical in 43
BOWMAN'S INC - rough in mechanical in 50
IDAHO MASONRY CONTRACTORS - screening on 52 and 53
PARSONS - hang dryw all in east loop garages; w ater for trencher; pot hole utilities
STAR MOUNTAIN CONSTRUCTION - f inish framing in 58; roof w ork on 63
STANDARD DRYWALL INC - texture repair in 31,32,33; tape in 39
UMC - trim in 15
PATTERSON - redo grade for 30
JB'S ROOFING - shingle 60
PIONEER LANDSCAPE - planting shrubs and laying mulch in West A Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspected 84A&B and 88B for f inal w alk

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5240022 Paint

The following 3 activities were finished today:
Activity No Description
P5241030 Install Vinyl Floors
P5260037 Install Roofing
P5263016 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

780

21 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
C-Forbes CARPENTER 2.0 12.0
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 9.0 26.0
JB's Roofing ROOFER 3.0 24.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 6.0 41.0
Patterson OPERATING ENGINEER 1.0 3.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 3.0 12.0
Utah Mechanical Cont LABORERS 4.0 28.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 49.0 321.5Total hours w orked to date: 248,834.6

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 3.0 0.0
052 loader 0.0 3.0
076 Dingo 0.0 6.0

Total 3.0 9.0Total operating hours to date: 29,317.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

781

22 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 68 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - tack strip and pad in 11,12,13
AMERICAN TRADITION HOMES - w orked on siding for 37 and 38
L&L ELECTRIC - rough in electrical for 43
BOWMAN'S INC - rough in mechanical in 51 and punch list in the East Loop
IDAHO MASONRY CONTRACTORS - install screening on 61,62
PARSONS - punch list in the East Loop; pot holing in West Loop for utilities
STAR MOUNTAIN CONSTRUCTION - punch list in building 58; framing porch for 62 and framing roof on 63; frame base stop betw een 
63 and 54
STANDARD DRYWALL INC - painting in building 30
PIONEER LANDSCAPE - trenching sprinkler system behind 33,34,35

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected 84,85,88B to clear for inspection on Monday

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
See attached sheet

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5241024 Paint
P5243029 Install Vinyl Floors
P5258039 Install Roofing
P5261037 Install Roofing

The following activity was finished today:
Activity No Description
P5242030 Install Vinyl Floors

QC REQUIREMENTS

No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

781

22 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 3.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 42.5
C-Forbes CARPENTER 2.0 12.0
Evergreene Const. CARPENTER 4.0 40.0
Evergreene Const. LABORERS 9.0 34.5
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 6.0 44.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.5

Total 42.0 288.5Total hours w orked to date: 249,123.1

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 29,317.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

782

23 Sep 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 43 °F, Max 75 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
IDAHO SAND AND GRAVEL - grade for bike path
L&L ELECTRIC - w orked on w iring furnaces for buildings 1-13
PARSONS EVERGREENE - w orked on punch list in the East Loop; dryw all for garages in the East Loop
PIONEER LANDSCAPE - no w ork performed
PREECES TILE - cut vinyl for building 13; tack strip and pad in building 7

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No scheduled inspections performed

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 3.0 24.5
Evergreene Const. LABORERS 9.0 14.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

782

23 Sep 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

L&L ASSOCIATES ELECTRICIAN 2.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0

Total 15.0 52.0Total hours w orked to date: 249,175.1

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 29,317.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

784

25 Sep 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 78 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet in 11
AMERICAN TRAIDITON HOMES - w orked on siding in building 38
HUNT ELECTRIC - w orked on re-burring site utilities
L&L ELECTRIC - rough in 43 and 44; trim w ork in 1,2,3; installed proper sw itches for ceiling fans in the East Loop
BOWMAN'S INC - rough in 51
IDAHO MASONRY CONTRACTORS - w ire on 55 and 56
PARSONS - hang dry w all in garages of the East Loop; pot holing utilities in the West Loop B
STAR MOUNTAIN CONSTRUCTION - punch w ork in 58; roof w ork on 63 and 62
STANDARD DRYWALL INC - texture repair for 33; paint in 30
UMC - rough in 54,55; trim in A Loop
C-FORBES - shelves and trim w ork in 5 and 6; trim in 40
PATTERSON - grade w ork on jogging paths
JB'S ROOFING - shingles on 60 and 61
PIONEER LANDSCAPE - sprinkler systems behind 35 and 36

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected w ith CE: 88B, 84
Inspected landscaping w ith COE in the East Loop
Framing inspections in 46B and 47
Texture inspection in 33B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5244028 Install Vinyl Floors

The following activity was finished today:
Activity No Description
P5244028 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

784

25 Sep 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 9.0 73.5
C-Forbes CARPENTER 3.0 24.0
Custom Glass GLAZIER 2.0 10.0
Enterprise Builders CEMENT FINISHER 2.0 15.0
Evergreene Const. CARPENTER 4.0 37.5
Evergreene Const. LABORERS 9.0 29.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC ELECTRICIAN 1.0 7.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.5
JB's Roofing ROOFER 3.0 24.0
Jack McGahey Paint PAINTERS 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 9.0 85.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 168.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 2.0 7.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 87.0 689.0Total hours w orked to date: 249,864.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 0.0
052 loader 0.0 0.0
063 Forklif t 0.0 8.0
075 New  Holland 180 0.0 4.0
076 Dingo 0.0 6.0
080 Curbmate 0.0 7.0

Total 0.0 25.0Total operating hours to date: 29,342.8
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

784

25 Sep 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

785

26 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 78 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - installed carpet in building 7; tack strip and pad in building 9
AMERICAN TRADITION HOMES - put soff it on gazebo by playground; siding on 38
HUNT ELECTRIC - locate and rebury utilities
L&L ELECTRIC - rough in 42,43,44,45; trim on 3 and 4
BOWMAN'S INC - rough in 51
PARSONS EVERGREENE - dryw all in east loop; pot hole utilities
STAR MOUNTAIN CONSTRUCTION - roof w ork on 63; punch list in 58 and 47
STANDARD DRYWALL INC - texture repairs in 33; painting in 30
UMC - rough in 55,54; trim in A Loop
C-FORBES - trim in 40-41
JB'S ROOFING - shingle for 61
PIONEER LANDSCAPE - landscape curb behind 34,35,36

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Landscape inspections in the East Loop; texture inspection in 34B; framing inspections in 47B and 48; 4-w ay inspection w ith COE in 
42B, 43, 44A

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No inspections today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 4 activities were finished today:

Activity No Description
P5243029 Install Vinyl Floors
P5250016 Rough HVAC
P5258039 Install Roofing
P5261037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

785

26 Sep 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 1.5
C-Forbes CARPENTER 4.0 34.0
Custom Glass GLAZIER 2.0 14.0
Custom Marble CARPENTER 3.0 21.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC ELECTRICIAN 2.0 8.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.5
JB's Roofing ROOFER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 10.0 99.0
Patterson OPERATING ENGINEER 1.0 2.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 4.5
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 20.0
Utah Mechanical Cont LABORERS 4.0 36.5
Utah Mechanical Cont PLUMBER 2.0 14.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 49.0 387.5Total hours w orked to date: 250,251.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 8.0
042 Kabota kx 121-1 0.0 10.0
047 Gradall 544-10 0.0 1.0
052 loader 0.0 2.0
075 New  Holland 180 0.0 4.0
076 Dingo 0.0 6.0
080 Curbmate 0.0 7.0

Total 0.0 38.0Total operating hours to date: 29,380.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

786

27 Sep 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 81 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - tack strip and pad in building 11;  install carpet in building 7
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for building 38
HUNT ELECTRIC - re-bury utilities
L&L ELECTRIC - rough in 44B and 45
BOWMAN'S INC - rough in 51; w orked on setting up furnaces in 14,15
PARSONS EVERGREENE - dryw all in garages in East Loop to 81 and 67; pot hole utilities
STAR MOUNTAIN CONSTRUCTION - punch lists in 58; framing roof on 63; frame dormers on 62
STANDARD DRYWALL INC - texture repair in 33 and 34; painting in 30
UMC - rough in 54,55 and w ater in 56; trim in 14
C-FORBES - shelves in 7,8,9; trim w ork in 41,41
JB'S ROOFING - shingling on 58,61
PIONEER LANDSCAPE - sprinklers and curb behind 37 and 38
IDAHO SAND AND GRAVEL - w orked on paving jogging paths w est loop A/B

General Comments:
QUALITY CONROL INSPECTIONS AND RESUTLS
Base CE/COE final inspection of 85A&B- distributed items
Inspected framing in 49A&B; inspected roof sheeting on 62A&B

QUALITY CONTROL TESTING AND RESULTS
Soil testing of emergency access and jogging paths 
Appliance delivery 13 to 21 including 7,10, except refrigerators

REMARKS
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5245029 Install Vinyl Floors

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

786

27 Sep 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 4.0 34.0
Evergreene Const. CARPENTER 4.0 33.0
Evergreene Const. LABORERS 9.0 24.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 11.0
HUNT ELECTRIC ELECTRICIAN 2.0 13.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 9.0
JB's Roofing ROOFER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 10.0 95.0
Parsons Evergreene OPERATING ENGINEER 1.0 0.5
Patterson OPERATING ENGINEER 2.0 4.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Utah Mechanical Cont LABORERS 4.0 44.0
Utah Mechanical Cont PLUMBER 2.0 21.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 57.0 409.0Total hours w orked to date: 250,660.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.5
042 Kabota kx 121-1 0.0 5.0
052 loader 0.0 2.0

Total 0.0 9.5Total operating hours to date: 29,390.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

787

28 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 82 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - installed carpet in building 7, 11; installed vinyl in building 13
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 38 and 39; column covers for the A Loop; w orked on east 
loop punch
HUNT ELECTRIC - correcting utility line depth
L&L ELECTRIC - rough in 45; f inish trim for 3,4,5
BOWMAN'S INC - rough in 51
IDAHO MASONRY CONTRACTORS - stone for #56
PARSONS - w orked on east loop punch list, sheet rock east garages; fence repairs
STAR MOUNTAIN CONSTRUCTION - framing punch 46,47,62; roof 59
STANDARD DRYWALL INC - tape / texture 34; painting 31
UMC - rough in 54,55,56
C-FORBES - building 12 shelving, 40 and 41 interior doors and trim
PATTERSON - back f ill mechanical rooms w est B Loop
PIONEER LANDSCAPE - irrigation and curbing 34 to 41
IDAHO SAND AND GRAVEL - paving emergency access road betw een West A&B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection for building #86 - ready for base f inal inspection
Inspected roof #63 - corrections noted

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QA/QC Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues 

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5255037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

787

28 Sep 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
American Tradition H LABORERS 1.0 5.0
C-Forbes CARPENTER 3.0 20.0
Custom Marble CARPENTER 2.0 14.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 3.0 18.5
JB's Roofing ROOFER 3.0 24.0
Patterson OPERATING ENGINEER 2.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 43.5
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 4.0 31.5
Utah Mechanical Cont PLUMBER 2.0 21.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 40.0 314.0Total hours w orked to date: 250,974.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 2.0
075 New  Holland 180 0.0 3.0
076 Dingo 0.0 4.0
079 Mitsubishi Excavator 0.0 2.0
080 Curbmate 0.0 6.0

Total 0.0 17.0Total operating hours to date: 29,407.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

788

29 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 84 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet in building 11 
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia and trim for 39
L&L ELECTRIC - rough in building 45
BOWMAN'S INC - rough in returns for 26A&B and 28A&B
IDAHO MASONRY CONTRACTORS - w orked on stone for 56,57
PARSONS - w orked on east loop punch and dryw all; mow  law ns
STAR MOUNTAIN CONSTRUCTION - w orked on framing 58-63
STANDARD DRYWALL INC - texture A Loop buildings 34-36; painting and trim for building 10
C-FORBES - w orked on shelving for building 14 interior doors; trim for building 41; base pick up for building 19
PIONEER LANDSCAPE - irrigation and curbing interior w est loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Base CE/COE final inspection for building 86 - distributed
Follow  up inspection for building 80 to 88 of CE final inspection item

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today
Walked buildings for percent complete

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 31 activities were finished today:

Activity No Description
1003 R00003 - Add. Demo of Oasis St
P5210021 Install Finish Carpentry (Door
P5210025 Set Cabinets
P5213027 Install Show er Walls/Vanites
P5213032 Install Appliances
P5214025 Install Show er Walls/Vanities
P5215027 Install Show er Walls/Vanities
P5216025 Install Show er Walls/Vanities
P5217027 Install Show er Walls/Vanities
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

788

29 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5217041 Install Garage Overhead Door
P5219023 Install Finish Carpentry (Door
P522031 Install Finish Plumb, Elect. &
P5221021 Install Finish Carpentry (Door
P5222023 Install Finish Carpentry (Door
P5223023 Install Finish Carpentry (Door
P5223041 Install Garage Overhead Door
P5224021 Install Finish Carpentry (Door
P5225021 Install Finish Carpentry (Door
P5226023 Install Finish Carpentry (Door
P5228021 Install Finish Carpentry (Door
P5228039 Install Garage Overhead Door
P5229021 Install Finish Carpentry (Door
P523029 Install Finish Plumb, Elect. &
P524031 Install Finish Plumb, Elect. &
P5245029 Install Vinyl Floors
P525029 Install Finish Plumb, Elect. &
P525039 Install Garage Overhead Door
P526029 Install Finish Plumb, Elect. &
P527025 Install Show er Walls/Vanities
P5281049 Duplex #81 Total Durration
P59990 Landscaping & Misc. Site Cost

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 6.5
Bow man's Inc SHEET METAL WORKERS 7.0 48.5
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 4.0 40.0
Evergreene Const. LABORERS 7.0 28.0
L&L ASSOCIATES ELECTRICIAN 8.0 80.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0

Total 40.0 307.0Total hours w orked to date: 251,281.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 3.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

788

29 Sep 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

075 New  Holland 180 0.0 4.0
076 Dingo 0.0 2.0
079 Mitsubishi Excavator 0.0 6.0
080 Curbmate 0.0 7.0

Total 0.0 22.5Total operating hours to date: 29,429.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

789

30 Sep 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49 °F, Max 84 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
L&L ELECTRIC - rough in buildings 46 and 47
PARSONS - w orked on east loop punch list; sheet rock garage; w ater for dust control
STANDARD DRYWALL INC - painter in building 31 w orking on prep
JB'S ROOFING - dry in 63; shingle 62
PIONEER LANDSCAPE - w orked on w atering plants

General Comments:
QUALITY CONTROL INSPCTIONS AND RESULTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 3.0 26.5
Evergreene Const. LABORERS 3.0 1.5
JB's Roofing ROOFER 3.0 12.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

789

30 Sep 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

L&L ASSOCIATES ELECTRICIAN 6.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 4.0

Total 16.0 74.0Total hours w orked to date: 251,355.6

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 29,429.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

791

02 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 69 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 39, column covers, east loop punch
HUNT ELECTRIC - grading check low er utilities for the West Loop
L&L ELECTRIC - rough in 46,47
BOWMAN'S - w orked on w est loop A tie ins, set furnaces
PARSONS - w orked on east loop punch  and sheet rock; w orked on dust control w ith w ater truck
STAR MOUNTAIN CONSTRUCTION - w orked on framing 58-63
STANDARD DRYWALL INC - w orked on taping 41; pick up for 35-36; painting 31
UMC - rough in 55,56
C-FORBES - base pick up for 20; interior doors /  trim for 41; shelving 11,12
JB'S ROOFING - shingle 62, dry in 63
PIONEER LANDSCAPE - irrigation and landscape interior w est loop A
ACTION GARAGE DOORS - w orked on w est loop A garage doors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Common area inspection for the east loop

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS 
No specif ic conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5256037 Install Roofing
P526037 Install Roofing

The following activity was finished today:
Activity No Description
P5230041 Install Garage Overhead Door

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

791

02 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 6.5
Bow man's Inc SHEET METAL WORKERS 10.0 78.5
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 4.0 34.5
Evergreene Const. LABORERS 5.0 14.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 14.0
HUNT ELECTRIC ELECTRICIAN 4.0 36.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 14.0
JB's Roofing ROOFER 3.0 21.0
L&L ASSOCIATES ELECTRICIAN 10.0 87.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Utah Mechanical Cont LABORERS 5.0 39.0
Utah Mechanical Cont PLUMBER 3.0 21.0

Total 62.0 470.0Total hours w orked to date: 251,825.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

042 Kabota kx 121-1 0.0 6.0
045 Backhoe 0.0 6.0
075 New  Holland 180 0.0 6.0
076 Dingo 0.0 4.0
080 Curbmate 0.0 2.0

Total 0.0 24.0Total operating hours to date: 29,453.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

792

03 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 78 °F; 0.01 IN Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 39; column areas West Loop A
HUNT ELECTRIC - utility re-burial
L&L ASSOCIATES - rough in 46B and 47
BOWMAN'S INC - West Loop A ties, furnaces
IDAHO MASONRY CONTRACTORS - stone 56,57
PARSONS - east loop punch list and sheet rock; dust control
G&G INSULATION - insulation for 42A&B
STANDARD DRYWALL INC - taping 41, pick up 34-36; painting 31
UMC - rough in 55,56
C-FORBES - exterior door 61; interior doors / trim 41; shelving 15,16
JB'S ROOFING - shingle 62, dry in 63
PIONEER LANDSCAPE - irrigation and landscape interior w est loop A
ACTION GARAGE DOORS - w est loop a garage doors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 w ay inspection of 44B, 45,46A
Inspected insulation for 42A?B - okay to sheet rock

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5254039 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

792

03 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 10.0 71.5
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 8.0 38.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 2.0 19.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 21.0
Jack McGahey Paint PAINTERS 3.0 22.0
Kitchen's Plus CARPENTER 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 9.0 81.0
Parsons Evergreene OPERATING ENGINEER 1.0 1.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 37.5
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 19.0 198.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 5.0 42.5
Utah Mechanical Cont PLUMBER 3.0 20.5

Total 87.0 723.5Total hours w orked to date: 252,549.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 1.0 1.0
042 Kabota kx 121-1 0.0 6.0
063 Forklif t 0.0 9.0
070 Cat Hoe 0.0 6.0

Total 1.0 22.0Total operating hours to date: 29,475.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

793

04 Oct 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 78 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet in #12
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim for 39 and 40; column cover w est loop A
L&L ELECTRIC - ROUGH IN 46b, 47
BOWMAN'S INC - installing furnaces in West Loop A
IDAHO MASONRY CONTRACTORS - stone in 57 and 58
PARSONS - east loop punch list, sheet rock, dust control, rock excavation
G&G INSULATION - insulated attic in 33A&B
STAR MOUNTAIN CONSTRUCTION - framing 58 to 63 ; punch list
STANDARD DRYWALL INC - taping 41; painting 31,32
UMC - rough in 55,56
C-FORBES - interior door and trim for 41; shelving 17,18; base pick up #10
JB'S ROOFING - shingles #62
PIONEER LANDSCAPE - irrigation / landscape West Loop A interior
KITCHEN'S PLUS - cabinets 22,23

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
East loop punch list inspection
Texture inspection 35B and 36; framing inspection #50; HVAC inspection 48,49,50

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5257037 Install Roofing

The following 6 activities were finished today:
Activity No Description
P5210030 Install Appliances
P5210031 Install Carpet
P5213033 Install Carpet
P5214031 Install Carpet
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

793

04 Oct 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5215033 Install Carpet
P5256037 Install Roofing

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 56.0
C-Forbes CARPENTER 4.0 33.0
Evergreene Const. CARPENTER 3.0 29.0
Evergreene Const. LABORERS 7.0 34.5
G&G Insulation INSULATION INSTALLER 2.0 15.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 7.0
HUNT ELECTRIC ELECTRICIAN 1.0 7.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 7.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 81.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 191.0
Star Mountain SUPER - JOB 2.0 17.0
Star Mountain OPERATING ENGINEER 1.0 9.0
Utah Mechanical Cont LABORERS 5.0 42.5
Utah Mechanical Cont PLUMBER 3.0 22.5

Total 73.0 615.5Total hours w orked to date: 253,164.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 4.0
042 Kabota kx 121-1 0.0 6.0
063 Forklif t 0.0 9.0
085 Wacker Rolling Compactor 0.0 4.0

Total 0.0 23.0Total operating hours to date: 29,498.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

794

05 Oct 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 84 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - tack strip and pad in 13
AMERICAN TRADITION HOMES - siding, soff it fascia trim for 40: column covers West Loop A
HUNT ELECTRIC - check cathodic protection East Loop
L&L ELECTRIC - rough in 47 and 48; east loop punch list and furnace install
IDAHO MASONRY CONTRACTORS - stone for 58
PARSONS - east loop punch list, sheet rock garages, dust control, rock excavation
STAR MOUNTAIN CONSTRUCTION - framing 58 to 63; punch list 47,48
STANDARD DRYWALL INC - taping 41; painting 31,32
UMC - rough in 55,56,54
C-FORBES - shelving in 19 and 20; interior in 41
JB'S ROOFING - shingles #62
PIONEER LANDSCAPE - irrigation / landscape West Loop A interior loop
KITCHEN'S PLUS - w orked on cabinets for 23,24
CUSTOM MARBLE - w orked on countertops for 20,10, 21

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Worked on east loop punch list inspection - interior and exterior of building complete - landscape (yards and common area) remain

QUALITY CONTROL TESTING AND RESULTS
Pressure test for plumbing in 54A&B

REMARKS
Held w eekly QA/QC meeting
Delivered appliances (refrigerators) through 21
Received irrigation pipe

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

794

05 Oct 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 6.0 50.0
C-Forbes CARPENTER 2.0 16.0
Evergreene Const. CARPENTER 3.0 29.5
Evergreene Const. LABORERS 6.0 30.0
HUNT ELECTRIC ELECTRICIAN 2.0 6.0
JB's Roofing ROOFER 3.0 24.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 10.0 83.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 19.0 180.0
Star Mountain SUPER - JOB 1.0 9.0
Star Mountain OPERATING ENGINEER 2.0 17.0
Utah Mechanical Cont LABORERS 5.0 42.5
Utah Mechanical Cont PLUMBER 3.0 12.5

Total 80.0 643.5Total hours w orked to date: 253,808.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

042 Kabota kx 121-1 0.0 1.0
063 Forklif t 0.0 9.0
075 New  Holland 180 0.0 4.0
079 Mitsubishi Excavator 0.0 7.0
080 Curbmate 0.0 6.0

Total 0.0 27.0Total operating hours to date: 29,525.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

795

06 Oct 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 68 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - siding, soff it, fascia trim #40, brick f lashing
L&L ELECTRIC - rough in 48
BOWMAN'S INC - grills on inner loop West B
IDAHO MASONRY CONTRACTORS - stone for building 58
PARSONS - w orked on east loop punch list and sheet rock; remove curb at East Mellen
STAR MOUNTAIN CONSTRUCTION - w orked on framing roof 59 and punch 48,49,62
STANDARD DRYWALL INC - tape / texture 41,35,36; painting 32,33
C-FORBES - shelving 20,10,21; base pick 22; hardw are 28,29,30
PIONEER LANDSCAPE - landscape w est loop A
KITCHEN'S PLUS - w orked on building 24 and 25 cabinets

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected insulation 

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 4 activities were finished today:

Activity No Description
P511175 Road Paving
P5255015 Rough Plumbing
P5257037 Install Roofing
P5261014 Sheet Trusses

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

795

06 Oct 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 4.5
Bow man's Inc SHEET METAL WORKERS 9.0 60.5
C-Forbes CARPENTER 4.0 30.0
Evergreene Const. CARPENTER 4.0 39.5
Evergreene Const. LABORERS 3.0 26.0
Jack McGahey Paint PAINTERS 3.0 24.0
Kitchen's Plus CARPENTER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 7.0 65.0
Parsons Evergreene OPERATING ENGINEER 1.0 0.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Star Mountain CARPENTER 20.0 179.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 68.0 556.0Total hours w orked to date: 254,364.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 0.5
063 Forklif t 0.0 8.0
075 New  Holland 180 0.0 7.0
079 Mitsubishi Excavator 0.0 4.0

Total 0.0 19.5Total operating hours to date: 29,545.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

796

07 Oct 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 68 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
C-FORBES - w orked on shelving in 21 and 22; base pick up in outer A Loop
PIONEER LANDSCAPE - w ater plants and trees

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected back f ill of trench on Mellen Street

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Talked w ith Kurt Martinson about the back f ill in trench

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 2.0 29.0
Evergreene Const. LABORERS 6.0 10.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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796

07 Oct 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 4.0
Total 9.0 43.5Total hours w orked to date: 254,407.6

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 29,545.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

798

09 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 46 °F; No Precipitation; 4 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - sw eep saw  dust from floors 31 to 35
AMERICAN TRADITION HOMES - soff it, siding, fascia, trim for 40
HUNT ELECTRIC - reburial utilities for #20
L&L ELECTRIC - rough in 48 and 49
BOWMAN'S INC - rough in 51, tie ins West Loop A
PARSONS - sheet rock garages for the East Loop; repair sheetrock for #13 compaction curb, w ater truck
STAR MOUNTAIN CONSTRUCTION - framing for 58 to 63
STANDARD DRYWALL INC - sheet rock chase 53, taping 35,36, painting 33,34
UMC - rough in 55,56
C-FORBES - shelves 30,21,26; base pick up 23; f inish door/ trim 41
PATTERSON - f inal grade 15-20 and 11
JB'S ROOFING - shingles for 63 and mail / bus stop B loop
PIONEER LANDSCAPE - irrigation / landscape West Loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection for 47,48 - ready for 4-w ay
Back check for 4-w ay inspection in units 42B - 46A
Inspected w est loop sanitary sew ers and found some to contain dirt, cleaning scheduled

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues - held Parsons safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

798

09 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 51.0
C-Forbes CARPENTER 3.0 21.0
Evergreene Const. CARPENTER 4.0 37.5
Evergreene Const. LABORERS 7.0 21.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 2.0 21.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 21.0
Impact PIPE LAYER 2.0 16.0
Impact OPERATING ENGINEER 2.0 16.0
JB's Roofing ROOFER 2.0 16.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 9.0 89.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc TAPER 2.0 18.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 64.0 511.5Total hours w orked to date: 254,919.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

033 Loader 0.0 8.0
034 JCB 0.0 1.0
039 Water Truck 0.0 5.0
042 Kabota kx 121-1 0.0 6.0
085 Wacker Rolling Compactor 0.0 5.0

Total 0.0 25.0Total operating hours to date: 29,570.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

799

10 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 62 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - installed pad and carpet in building 13A, subfloor install #30; self leveling 27A/B and 29A
AMERICAN TRADITION HOMES - siding, soff it fascia trim for #40 and mail stop B Loop
HUNT ELECTRIC - east loop punch, hauling gravel from storage yard
L&L ELECTRIC - rough in 49
BOWMAN'S - rough in 51B
PARSONS - w orked on east loop punch / door prep, clean w eeds on fence line, prep mechanical room for f loor, survey
STAR MOUNTAIN CONSTRUCTION - framing 59 to 63; punch list 50,51
STANDARD DRYWALL INC- w orked on hanging dryw all for 42; taping 35,36 repairs; painting prep for 33,34
UMC - rough in 55,56,60
C-FORBES - interior door / trim for 41; base pick up #23
PATTERSON - removing trees B Loop interior; insulation over w ater main near valve 44
JB'S ROOFING - shingles 63
PIONEER LANDSCAPE - irrigation / landscape w est loop A; sleeve excavation at round about

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 - w ay inspection of 46B, 47A/B, 48
Follow  up inspection on tracer w ire
Inspected backfill of w ater line near valve 44

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 2 activities were finished today:

Activity No Description
P5216031 Install Carpet
P5217033 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

799

10 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 8.0 61.5
C-Forbes CARPENTER 2.0 16.0
Evergreene Const. CARPENTER 4.0 27.0
Evergreene Const. LABORERS 8.0 35.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 5.5
HUNT ELECTRIC ELECTRICIAN 2.0 11.5
Impact PIPE LAYER 2.0 18.0
Impact OPERATING ENGINEER 2.0 18.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 9.0 86.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 47.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 28.0
Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 2.0 20.0

Total 67.0 534.0Total hours w orked to date: 255,453.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

052 loader 0.0 13.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 7.0

Total 0.0 27.0Total operating hours to date: 29,597.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

800

11 Oct 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 69 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - sub f loor in 30A&B, carpet in 13A&B, vinyl in 27
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for building 40; door trim for 42,43,52,55
HUNT ELECTRIC - pulled replacement cable w est loops A/B
L&L ELECTRIC - rough in 49, panel make 15,16
BOWMAN'S INC - rough in 53 B
PARSONS - east loop punch list / prep doors, w ash rocks, cut concrete West Loop B, spread temp doors
G&G INSULATION - blow  insulation for 37 and 38
STANDARD DRYWALL INC - hanging 42A, tape/texture 36; painting 33,34
UTAH MECHANICAL CONTRACTORS - rough in 55,58,60
C-FORBES - interior doors / trim #41; exterior doors 62A; base pick up 23
JB'S ROOFING - shingles #63
PIONEER LANDSCAPE - irrigation / landscape w est loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection for 51A/B
Texture inspection for 37A/B
Review  east loop plant replacement w ith COE

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations
Received shipment of stone and mortar mix

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

800

11 Oct 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
American Tradition H LABORERS 1.0 4.5
Bow man's Inc SHEET METAL WORKERS 8.0 47.5
C-Forbes CARPENTER 3.0 12.0
Evergreene Const. LABORERS 7.0 3.5
G&G Insulation INSULATION INSTALLER 2.0 15.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 6.0
HUNT ELECTRIC ELECTRICIAN 2.0 18.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 8.0
Impact TRUCK DRIVER, GROUP 1 1.0 11.0
Impact PIPE LAYER 3.0 6.0
Impact OPERATING ENGINEER 6.0 48.0
JB's Roofing ROOFER 2.0 16.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 9.0 90.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 28.0
Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 78.0 547.5Total hours w orked to date: 256,000.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 23.0
008 Dump Truck 0.0 11.0
013 JD Track Hoe 790 0.0 1.0
039 Water Truck 0.0 8.0
044 JD 225 Track Hoe 0.0 21.0
063 Forklif t 0.0 2.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 5.0
082 Kubota 0.0 2.0

Total 0.0 80.0Total operating hours to date: 29,677.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

801

12 Oct 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 69 °F; No Precipitation; 6 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet for 12,14; sub f loor for 30; vinyl for 27
AMERICAN TRADITION HOMES - siding, soff it fascia trim for 41 mail stop
HUNT ELECTRIC - site lighting home runs
L&L ELECTRIC - rough in 50; terminating panels 15,16,17 f inish trim
BOWMAN'S  - rough in 53B
PARSONS - east loop punch list
STAR MOUNTAIN CONSTRUCTION - framing 59 roof / punch list 50,51, 60-63
STANDARD DRYWALL INC - hanging 41, tape / texture ; painting 32-34
UMC - rough in 55,58,61
C-FORBES - interior doors / trim 41; handrail A - Loop
JB'S ROOFING - shingles #63
PIONEER LANDSCAPE - irrigation / landscape w est loop A, laid sod for several units

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 w ay inspection for 49A/B

QUALITY CONROL TESTING AND RESULTS
No testing today

REMARKS
Held w eekly QA/QC meeting
Received interior doors w est loop B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today 

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5218031 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

801

12 Oct 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 6.0
Bow man's Inc SHEET METAL WORKERS 8.0 56.0
C-Forbes CARPENTER 2.0 10.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 8.0 34.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 10.0
HUNT ELECTRIC ELECTRICIAN 2.0 6.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 10.0
Impact PIPE LAYER 1.0 2.0
JB's Roofing ROOFER 3.0 21.0
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 10.0 110.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc TAPER 3.0 30.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 28.0
Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 77.0 600.5Total hours w orked to date: 256,601.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

042 Kabota kx 121-1 0.0 4.0
075 New  Holland 180 0.0 7.0
076 Dingo 0.0 4.0
079 Mitsubishi Excavator 0.0 1.0
080 Curbmate 0.0 7.0

Total 0.0 23.0Total operating hours to date: 29,700.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

802

13 Oct 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 73 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet 7,8,912; vinyl 27,28,29
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim for 41
L&L ELECTRIC - rough in #50
BOWMAN'S INC - rough in #53
PARSONS - east punch list - prep and paint doors, clean up, f inish doors A Loop; survey assist
STAR MOUNTAIN CONSTRUCTION - framing roof 59, punch list 51,52,62,63
STANDARD DRYWALL INC - hanging 42, texture repair 37, painting 32,33,34; door slabs
PIONEER - irrigation / landscape  West Loop A curbing/mulch/fabric

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Follow  up inspection tracer w ires in East Loop
Framing inspection for 52; texture inspection #38
Cleaned and inspected SSMH 15A,27,28,29,30,31,32,33,36,37,52,53,54,55,57,58,59,60,61,62,63, 15A through 37 are East Loop; 
52-63 West A Loop

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Discussed freeze depth w ith Tim Bishop and insulation cover at w ater valve #44
Included grade shots of the law n / landscape area behind 66,67,68,87

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

802

13 Oct 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 6.0
Bow man's Inc SHEET METAL WORKERS 7.0 46.5
C-Forbes CARPENTER 2.0 14.0
Evergreene Const. CARPENTER 3.0 30.5
Evergreene Const. LABORERS 7.0 27.5
Jack McGahey Paint PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 7.0 77.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 24.0
Star Mountain CARPENTER 20.0 179.0
Star Mountain SUPER - JOB 2.0 16.0
Star Mountain OPERATING ENGINEER 1.0 8.0

Total 59.0 476.5Total hours w orked to date: 257,077.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 8.0
Total 0.0 8.0Total operating hours to date: 29,708.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

803

14 Oct 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 70 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - 5 men - east loop punch list; collecting SO cords and w orked on dust control
STANDARD DRYWALL INC - 1 man - painting door east loop
JB'S ROOFING - 1 roofer - re-locate truck
PIONEER LANDSCAPE - 1 man w atering sod / plants w est loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESUTLS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSEPCTIONS
Held a safety meeting today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
Parsons Evergreene SUPER - JOB 1.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

803

14 Oct 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 5.0
Total 3.0 21.0Total hours w orked to date: 257,098.6

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 29,708.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

805

16 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 37 °F; 0.01 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE -  w orked on vinyl #27; carpet tack and pad to 15,16,17,18
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 41; entry door w raps 51A,44,58A&B; punch list #81
L&L ELECTRIC - rough in 51, f inish trim 16,17; panel termination 19,18,20
BOWMAN'S INC - rough in 53A
ENTERPRISE BUILDERS - form curb east Mellen, sidew alk repairs A/B Loop, place concrete in same
PARSONS - East Loop punch list, paint doors, hang doors, clean up
STAR MOUNTAIN CONSTRUCTION - w orked on framing 58-63; punch list
STANDARD DRYWALL INC - hanging 42, taping / texture; painting 33,34; east loop door repaint
C-FORBES - 27/26 shelving; exterior hardw are 21,22
PATTERSON - f inish grade on East side jogging path 
PIONEER LANDSCAPE - east loop punch list 
IDAHO SAND AND GRAVEL - jogging path repairs / prep crossing areas
A-ONE SOLID SURFACE  - w orked on buildings 19,20A/B,10,21A/B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No testing today

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS 
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues 

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

805

16 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 36.0
C-Forbes CARPENTER 2.0 16.0
Evergreene Const. CARPENTER 4.0 35.0
Evergreene Const. LABORERS 7.0 20.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 19.0
HUNT ELECTRIC ELECTRICIAN 2.0 13.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 19.0
Impact OPERATING ENGINEER 1.0 10.0
L&L ASSOCIATES ELECTRICIAN 10.0 71.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 24.0

Total 57.0 422.0Total hours w orked to date: 257,520.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

052 loader 0.0 10.0
086 Kabota Mini X 0.0 6.0

Total 0.0 16.0Total operating hours to date: 29,724.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

806

17 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 60 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl for 27, underlayment for 30, carpet for 13,5,16
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 41 and 40
HUNT ELECTRIC - w orked on pulling w ire for street lighting
L&L ELECTRIC - f inish trim 15-22
BOWMAN'S INC - rough in 53
ENTERPRISE BUILDERS - form / place misc. concrete sidew alk / curb areas w est loops, unload cabinets, clean up unit
PARSONS - east loop punch - door hanging
G&G INSULATION - insulate 44
STAR MOUNTAIN CONSTRUCTION - framing 59; punch list 58-63
STANDARD DRYWALL INC - hanging 42; tape and texture - repairs 38, chases 54
C-FORBES - shelving 26,27; base pick up 24; exterior door hardw are 22
PATTERSON - replace foam installation near w ater valve 44
PIONEER LANDSCAPE - irrigation / landscape w est loop A
IDAHO SAND AND GRAVEL - repair jogging path / patch asphalt / heater 
WESTERN BUILDING MAINTENANCE - w orked on cleaning east loop buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Roof inspection for building 59; framing inspection for building 54; back check of 4-w ay in buildings 46B-49B
Follow  up inspection landscape east loop

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Much discussion on asphalt thickness A Loop Cul - de - sac 
Decision - remove / replace area along crow n that ½" too thin, cored several holes along crow n of road
Prepared jogging path for 1" overlay; added gravel to edge, compacted clean path surface for tack coat
Replace foam over w ater pipe near valve 44 to 48" w ide

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

806

17 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 8.0 57.0
C-Forbes CARPENTER 3.0 24.0
Custom Marble CARPENTER 3.0 26.5
Evergreene Const. CARPENTER 4.0 36.5
Evergreene Const. LABORERS 7.0 30.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 14.0
HUNT ELECTRIC ELECTRICIAN 1.0 7.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 14.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 9.0 72.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 24.0

Total 52.0 390.0Total hours w orked to date: 257,910.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

076 Dingo 0.0 7.0
080 Curbmate 0.0 3.0
086 Kabota Mini X 0.0 4.0

Total 0.0 14.0Total operating hours to date: 29,738.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

807

18 Oct 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 59 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet for 63A&B; prep for 29 vinyl 
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 41
HUNT ELECTRIC - pulled street lighting w ire, set poles
L&L ELECTRIC - f inish trim 15,16,17; panel termination 21
BOWMAN'S INC - rough in 53
IDAHO MASONRY CONTRACTORS - stone 59
PARSONS - east loop punch list, hanging doors w est loop A mow ing law ns
G&G INSULATION - insulation 44,45
STAR MOUNTAIN CONSTRUCTION - framing 59, punch list 52 to 59
PATTERSON - f inish grade interior of B - Loop
PIONEER LANDSCAPE - irrigation / landscape w est loop A; siding replace east loop
IDAHO SAND AND GRAVEL - asphalt prep, repair and replace w est loop and jogging path
WESTERN BUILIDNG MAINTENANCE - w orked on cleaning east loop houses

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected repainted doors - east loop
Inspected re-pave of jogging path and patches
4-w ay inspection - 50A/B
Cleaning inspection 72A - 74B and 85B and 86A&B

QUALITY CONTROL TESTING AND RESULTS
No testing

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

807

18 Oct 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.5
American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 8.0 52.5
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 7.0 23.5
HUNT ELECTRIC OPERATING ENGINEER 1.0 2.5
HUNT ELECTRIC ELECTRICIAN 2.0 12.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 8.0
Impact LABORERS 2.0 16.0
Impact TRUCK DRIVER, GROUP 1 2.0 6.0
Impact OPERATING ENGINEER 4.0 23.0
L&L ASSOCIATES ELECTRICIAN 8.0 66.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 28.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 54.0 366.5Total hours w orked to date: 258,277.1

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 6.0
052 loader 0.0 3.0
069 Skid Steer 0.0 10.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 6.0

Total 0.0 32.0Total operating hours to date: 29,770.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

808

19 Oct 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 62 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl 29B; carpet #13
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim 41
HUNT ELECTRIC - utilities reburial interior B Loop; replace light bulb east loop
L&L ELECTRIC - f inish trim 15 to 22
BOWMAN'S - rough in 53
IDAHO MASONRY CONTRACTORS - stone w ork #60
PARSONS - east loop punch list, temp doors, mow  law ns
G&G INSULATION - w orked on insulation
STAR MOUNTAIN CONSTRUCTION - framing punch list 59 to 63
STANDARD DRYWALL INC - f irew all in 52A&B; texture repair in 37 and 38
C-FORBES - w orked on #23 exterior door hardw are, shelving 25
PATTERSON - f inish grade interior B Loop
JB'S ROOFING - drysheeting building #59
PIONEER LANDSCAPE - irrigation / landscape w est loop A; punch list items east loop
IDAHO SAND AND GRAVEL - asphalt repairs phase 5 road crossing
CUSTOM MARBLE - vanity tops in 22 to 25
WESTERN BUILIDNG MAINTENANCE - w orked on cleaning houses for the east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Final cleaning inspections for buildings 87-88B and 80A to 82B; framing inspection of 55A&B; observed laying of asphalt and did 
some temps.  The temps w ere all at 260 degrees +/- 2 degrees; inspected dryw all for f irew alls in 52B (f irst layer)

QUALITY CONTROL TESTING AND RESULTS
Soil density testing Loop A cul - de - sac

REMARKS
Prepped east loop for Senator Craig visit and left area during visit
Received irrigation valve boxes - okay
Received appliances 22 to 25

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

808

19 Oct 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 50.5
C-Forbes CARPENTER 3.0 24.0
Custom Marble CARPENTER 2.0 17.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 8.0 22.5
HUNT ELECTRIC OPERATING ENGINEER 2.0 5.0
HUNT ELECTRIC ELECTRICIAN 2.0 6.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 5.0
Impact LABORERS 3.0 6.0
Impact TRUCK DRIVER, GROUP 1 2.0 20.0
Impact OPERATING ENGINEER 4.0 40.0
L&L ASSOCIATES ELECTRICIAN 9.0 80.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 64.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 28.0
Star Mountain CARPENTER 9.0 87.0
Star Mountain SUPER - JOB 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 83.0 617.5Total hours w orked to date: 258,894.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

008 Dump Truck 0.0 20.0
037 Excavator 0.0 10.0
039 Water Truck 0.0 2.0
052 loader 0.0 10.0
072 New  Holland 170 0.0 6.0
076 Dingo 0.0 7.0
080 Curbmate 0.0 3.0

Total 0.0 58.0Total operating hours to date: 29,828.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

809

20 Oct 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 60 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl for 29A; carpet for 15, tack strip and pad for 18
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 41
L&L ELECTRIC - f inish trim for 16-22
BOWMAN'S INC - rough in 52
IDAHO MASONRY CONTRACTORS - stone for #60
PARSONS - w orked on east loop punch; back f ill round about ; dust control; cleaning
G&G INSULATION - insulation for 48 and 47
STAR MOUNTAIN CONSTRUCTION - punch list 52 to 63
STANDARD DRYWALL INC - f irew all 52, tape/texture, painting
C-FORBES - shelving 24, exterior doors 63, punch list
PATTERSON - f inish grading interior loop B
JB'S ROOFING - stocking #59 roof
PIONEER LANDSCAPING - irrigation / landscape A&B loop
WBM- w orked on cleaning east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Final inspection of East Loop - see updated list
Cleaning punch list inspection of 83,84,85A - distributed

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Final w alk through of east loop buildings w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSEPCTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

809

20 Oct 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 5.0
C-Forbes CARPENTER 3.0 19.0
Impact TRUCK DRIVER, GROUP 1 1.0 9.0
Impact OPERATING ENGINEER 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 9.0 42.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 60.0
Preeces Tile FLOOR COVERER 5.0 32.0
Star Mountain CARPENTER 9.0 84.0
Star Mountain SUPER - JOB 2.0 15.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 47.0 339.0Total hours w orked to date: 259,233.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 1.0
069 Skid Steer 0.0 9.0
072 New  Holland 170 0.0 5.0
079 Mitsubishi Excavator 0.0 3.0

Total 0.0 18.0Total operating hours to date: 29,846.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

810

21 Oct 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 55 °F; No Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet for #17; tack strip and pad for 18; vinyl for 29A
PARSONS - remove remaining East Loop items
C-FORBES - exterior doors 59,62; w ood shelves 24,25; exterior hardw are 24,25
PIONEER LANDSCAPE - w ater grass/plants

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Status construction progress

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 12.0
Evergreene Const. LABORERS 3.0 11.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

810

21 Oct 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 7.0 31.5Total hours w orked to date: 259,265.1

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 29,846.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

812

23 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 64 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - tack strip and pad 20B; 16A - carpet; patch f loors - 30; subfloor - 32; self level - 31,33
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 42, stock materials, door w raps 62,63
HUNT ELECTRIC - pot holes for utilities interior w est loop B
L&L ELECTRIC - rough in 51A; f inish trim for 1-22
BOWMAN'S INC - rough in #52
PARSONS - east loop punch list; place concrete sidew alks
G&G INSULATION - blow  in ceiling 39,40 - w all / f loor 44 and 45
STAR MOUNTAIN CONSTRUCTION - framing punch list 56,57,58
STANDARD DRYWALL INC - hanging - 42B
UMC - rough in 58,59,56; gas 62
C-FORBES - exterior doors - 59; exterior hardw are 24
PATTERSON - f inish grade of jogging path
JB'S ROOFING - shingles - building 59
PIONEER LANDSCAPE - east loop punch list; irrigation / landscape West Loop A/B
WESTERN BUILDING MAINTENANCE - cleaning punch list - east loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected east loop f inal punch list
Framing inspections in 57A&B, 58B - texture inspection 39A/B
Pre-underlayment inspection in 31-33; framing back checks in 55 and 56

QUALITY CONTROL TESTING AND RESULTS
Soil density on sidew alk at south of roundabout

REMARKS
East Loop w as completed and turned to COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

812

23 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 6.0 47.5
C-Forbes CARPENTER 2.0 14.0
Evergreene Const. CARPENTER 4.0 33.5
Evergreene Const. LABORERS 6.0 9.0
G&G Insulation INSULATION INSTALLER 2.0 12.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 8.5
HUNT ELECTRIC ELECTRICIAN 2.0 8.5
Impact LABORERS 1.0 10.0
Impact OPERATING ENGINEER 3.0 18.0
JB's Roofing ROOFER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 8.0 80.0
Parsons Evergreene OPERATING ENGINEER 1.0 3.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 9.0 72.0
Preeces Tile FLOOR COVERER 5.0 28.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 28.0
Star Mountain CARPENTER 9.0 74.0
Star Mountain SUPER - JOB 2.0 16.0
Utah Mechanical Cont LABORERS 5.0 50.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 2.0 14.0

Total 91.0 697.5Total hours w orked to date: 259,962.6

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 3.0
069 Skid Steer 0.0 10.0
072 New  Holland 170 0.0 8.0
076 Dingo 0.0 7.0
080 Curbmate 0.0 3.0

Total 0.0 31.0Total operating hours to date: 29,877.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

813

24 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 62 °F; No Precipitation; 39 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment 32-vinyl 30, carpet 18,19
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for 42
HUNT ELECTRIC - w orked on checking utility elevations for interior B Loop
L&L ELECTRIC - rough in 51; f inish trim 1-22
BOWMAN'S INC - rough in 52
IDAHO MASONRY CONTRACTORS - stone #61
PARSONS - remove fence, grade path on East Mellen, set door - West A Loop, forklif t operator for w indow s
G&G INSULATION - insulate craw l for 46, w alls 45
STAR MOUNTAIN CONSTRUCTION - framing punch list 52,58,60,61
STANDARD DRYWALL INC - hanging 42B, tape/texture 38,35; painting 31-36
UMC - rough in gas 62A, w ater 59A
C-FORBES - exterior door hardw are 25, storm door 29,30
PATTERSON - f inish grade jogging path
JB'S ROOFING - shingles 59
PIONEER LANDSCAPE - irrigation / landscape West A&B Loops
CUSTOM MARBLE - 21,22 lavoratory vanities
BEST VINYL - arrived to job site and unloaded material

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspected  pre-underlayment 
Inspected framing in building 51 w ith COE

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Complete all east loop items - turn over
Completed path along East Mellen for school kids
Discussed condition of SOMHS and 3 w ith COE
Enclosed locations of utilities in West Loop B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

Page 1 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

813

24 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 2.0 10.0
Best Vinyl SUPER - JOB 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 7.0 55.0
C-Forbes CARPENTER 3.0 18.0
Custom Marble CARPENTER 2.0 17.6
Evergreene Const. CARPENTER 4.0 36.0
Evergreene Const. LABORERS 5.0 16.5
G&G Insulation INSULATION INSTALLER 1.0 9.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC ELECTRICIAN 3.0 10.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.5
Impact LABORERS 1.0 4.0
Impact OPERATING ENGINEER 1.0 10.0
JB's Roofing ROOFER 3.0 15.0
L&L ASSOCIATES ELECTRICIAN 8.0 80.0
Parsons Evergreene OPERATING ENGINEER 1.0 2.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 9.0 73.0
Preeces Tile FLOOR COVERER 5.0 34.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 28.0
Utah Mechanical Cont LABORERS 5.0 27.0
Utah Mechanical Cont PLUMBER 3.0 13.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 83.0 602.6Total hours w orked to date: 260,565.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 5.0
069 Skid Steer 0.0 10.0
072 New  Holland 170 0.0 7.0
080 Curbmate 0.0 3.0

Total 0.0 25.0Total operating hours to date: 29,902.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

813

24 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

814

25 Oct 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 53 °F; No Precipitation; 38 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on subfloor in 32,33; vinyl for 30
AMERICAN TRADITION HOMES - siding, soff it, fascia trim for 42; clean up, stocking
HUNT ELECTRIC - outage - sw itch change east and w est loops
L&L ELECTRIC - rough in 51; f inish trim for 16-22
BOWMAN'S INC - rough in 54
PARSONS - clean up w est loops, hang doors, generator maintenance, mechanical room floor slabs
G&G INSULATION - 46,47 w alls
STAR MOUNTAIN CONSTRUCTION - punch list 51,62
STANDARD DRYWALL INC - hanging 42B; taping garage 35; painting 31-36
UMC - w ater 59, gas 62, w aste 55
C-FORBES - exterior door hardw are 26
PATTERSON - w ater branches to old housing area capped
PIONEER LANDSCAPE - irrigation / landscape West A&B Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected framing w ith COE in 52-54; pre underlayment inspections in 34-35
Performed pre-punch inspection for incomplete w ork on buildings 1-7

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test 55A - w ater / w aste passed, gas previous

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Found board w ith nail - corrected

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

814

25 Oct 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 4.5
American Tradition H LABORERS 1.0 1.0
Best Vinyl LABORERS 2.0 22.0
Best Vinyl SUPER - JOB 1.0 11.0
Bow man's Inc SHEET METAL WORKERS 9.0 48.5
C-Forbes CARPENTER 1.0 8.0
Enterprise Builders CEMENT FINISHER 1.0 3.0
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 6.0 4.5
G&G Insulation INSULATION INSTALLER 1.0 9.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 14.0
HUNT ELECTRIC ELECTRICIAN 3.0 10.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 15.0
Impact LABORERS 1.0 4.0
Impact OPERATING ENGINEER 1.0 10.0
L&L ASSOCIATES ELECTRICIAN 8.0 80.0
Parsons Evergreene OPERATING ENGINEER 2.0 4.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 12.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 64.0
Preeces Tile FLOOR COVERER 5.0 30.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 24.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 79.0 556.0Total hours w orked to date: 261,121.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 0.0 4.5
069 Skid Steer 0.0 10.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 7.0
080 Curbmate 0.0 6.0
086 Kabota Mini X 0.0 4.5

Total 0.0 39.0Total operating hours to date: 29,941.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

815

26 Oct 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 57 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - subfloor 33; vinyl 30A&B; carpet 10,17
AMERICAN TRADITION HOMES - siding, soff it, fascia trim 42; clean up ; stock
HUNT ELECTRIC - checking / reburial utilities West Loop B interior; repaired gas break in A Loop, marked utilities
L&L ELECTRIC - rough in 51; terminate panels 21,22; f inish trim 1-18; trouble shoot 1,2
BOWMAN'S INC - rough in #54; venting, set furnaces
IDAHO MASONRY CONTRACTORS - stone 60,61
PARSONS - remove concrete; set doors; mechanical room form; clean up
G&G INSULATION - insulate 47,48
STAR MOUNTAIN CONSTRUCTION - framing punch list 52,62
STANDARD DRYWALL INC - hanging #42B; taping; painting 31-36
UMC - rough in 55B, 62, 59
C-FORBES - door stops in concrete; exterior door hardw are 27
PIONEER LANDSCAPE - irrigation / landscape w est loop A&B
BEST VINYL - fence posts interior West A Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspections w ith COE in 55-56; texture inspection in 40A&B
Pre - punch list for 8-12

QUALITY CONTROL TESTING AND RESULTS
Pressure test w ater and w aste in 55B and 56A - pressure test gas in 56A

REMARKS
Held w eekly QA/QC meeting
Had gas line break by fencing employees - w e did not call the f ire department, but w ill in the future

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

815

26 Oct 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 5.5
Best Vinyl LABORERS 2.0 22.0
Best Vinyl SUPER - JOB 1.0 11.0
Bow man's Inc SHEET METAL WORKERS 8.0 53.0
C-Forbes CARPENTER 2.0 15.0
Custom Marble CARPENTER 3.0 24.0
Enterprise Builders CEMENT FINISHER 2.0 5.0
Evergreene Const. CARPENTER 4.0 40.0
Evergreene Const. LABORERS 7.0 21.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 3.0
HUNT ELECTRIC ELECTRICIAN 2.0 9.0
L&L ASSOCIATES ELECTRICIAN 8.0 80.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 13.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 8.0 64.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 24.0
Utah Mechanical Cont LABORERS 5.0 41.5
Utah Mechanical Cont PLUMBER 3.0 21.5
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 74.0 555.5Total hours w orked to date: 261,676.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 7.0
076 Dingo 0.0 7.0

Total 0.0 14.0Total operating hours to date: 29,955.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

816

27 Oct 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 64 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl for building 30A; carpet 18,19
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 42, w orked on stocking building
L&L ELECTRIC - f inish trim for 3-12
BOWMAN'S INC - rough in #54
ENTERPRISE BUILDERS - forming missing sidew alk areas
PARSONS - prep / form mechanical room floors; clean up
G&G INSULATION - insulated 46,47
STAR MOUNTAIN CONSTRUCTION - punch list 62, w indow  install 
STANDARD DRYWALL INC - hanging 42B, painting 31-36
C-FORBES - exterior door hardw are for 26,27; install exterior mechanical door stops
PIONEER LANDSCAPE - irrigation / landscape w est A/B Loop; preparing east 40 for seeding
BEST VINYL - set fence posts interior Loop West Loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing inspection #57
COE review ed w ater heater #12A

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Steve Dodroe visited building 12A to review  electrical problems.  All are corrected and building is operational.  Water heater to be 
checked next w eek for function.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

816

27 Oct 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Best Vinyl LABORERS 2.0 20.0
Best Vinyl SUPER - JOB 1.0 10.0
C-Forbes CARPENTER 2.0 12.0
Enterprise Builders CEMENT FINISHER 1.0 3.5
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 7.0 26.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 80.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 20.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc DRY-WALL INSTALLER 3.0 12.0
Star Mountain CARPENTER 5.0 27.0
Star Mountain SUPER - JOB 2.0 10.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 54.0 387.0Total hours w orked to date: 262,063.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 5.0
074 MF Tractor 0.0 3.0
076 Dingo 0.0 7.0
080 Curbmate 0.0 3.0

Total 0.0 18.0Total operating hours to date: 29,973.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

817

28 Oct 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 64 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet in 17 and 18
PARSONS - hang doors and clean up

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Framing in 58-61

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

 PREPARATORY AND/OR INITIALS HELD TODAY
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 3.0 20.0
Evergreene Const. LABORERS 5.0 13.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0
Preeces Tile FLOOR COVERER 3.0 16.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

817

28 Oct 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 12.0 52.5Total hours w orked to date: 262,116.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 29,973.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

819

30 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 17 °F, Max 44 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - subfloor for 33,31
AMERICAN TRADITION HOMES - siding, soff it, fascia trim for 42,43
HUNT ELECTRIC - re-burial of utilities West B interior
L&L ELECTRIC - f inish trim 4-22
BOWMAN'S - rough in 54
ENTERPRISE BUILDERS - place remaining sidew alk areas
PARSONS - unload interior doors, concrete blankets, temp heaters and doors
G&G INSULATION - buildings 47,48 insulation
STAR MOUNTAIN CONSTRUCTION - w orked on punch list for 62,58,59
STANDARD DRYWALL INC - w orked on hanging 42, painting 31-36
UMC - rough in 62 gas, w ater 60B; mechanical room drains 46-53
C-FORBES - exterior doors #62, show er rods 7-12; w ire shelving #9
PATTERSON - back f ill of mechanical rooms
PIONEER LANDSCAPE - irrigation / landscape West A&B Loop
BEST VINYL - fence posts West A Loop interior
KITCHEN'S PLUS - install cabinets for 26

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected concrete placement of various sidew alk areas
Inspected backfill of mechanical rooms
Back check 46 to 57 of COE punch list
Receiving inspection for interior door

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Don Houston, Alside rep, visited site today.  The installation process being used by ATH is fully satisfactory.  The installation method 
is tested to 100+mph.  The staples do not pull from OSB but the stapling f lange breaks at this w ind velocity.
Repairs made to can lights in #51 and previous units - see attached photos

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

819

30 Oct 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 53.5
Enterprise Builders CEMENT FINISHER 3.0 18.0
Evergreene Const. CARPENTER 3.0 25.0
Evergreene Const. LABORERS 6.0 29.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC ELECTRICIAN 2.0 20.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
Impact LABORERS 4.0 17.0
Impact OPERATING ENGINEER 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 8.0 68.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 21.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 1.0 8.0
Standard Dryw all Inc DRY-WALL INSTALLER 4.0 32.0
Utah Mechanical Cont LABORERS 5.0 37.0
Utah Mechanical Cont PLUMBER 2.0 20.0

Total 64.0 484.5Total hours w orked to date: 262,600.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

033 Loader 0.0 9.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 7.0
080 Curbmate 0.0 7.0
086 Kabota Mini X 0.0 9.0

Total 0.0 39.0Total operating hours to date: 30,012.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

820

31 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 12 °F, Max 44 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl in building 33B; subfloor in building 31
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for building 43
HUNT ELECTRIC - blow  strings for home runs to houses
L&L ELECTRIC - f inish trim for 6-22; terminating panels
BOWMAN'S INC - w est loop A furnace ignite; misc. repairs
ENTERPRISE BUILDERS - placed 14 mechanical room floors
PARSONS - clean up , temp doors, survey assist
G&G INSULATION - insulation for building 50
STAR MOUNTAIN CONSTRUCTION - punch list from 58 to 61
STANDARD DRYWALL INC - f ire w all #55A/B; taping repair #1
UMC - rough in w aste for 57A/B, w ater 61A, gas 62B and install regulator 54,55,56
C-FORBES - punch lists 1-12
PIONEER LANDSCAPE - sod for interior loop A back yards; planting tree shrubs, A loop
BEST VINYL - fence posts West A loop interior
KITCHEN'S PLUS - cabinets for #26A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Pre-punch list of 13,14,15 - given to management
Inspected texture for 41; 4-w ay inspection of #51A/B
Sheet rock / screw  inspection #42B
Insulation inspection 43-48 w alls

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Repaired f loor squeak for #17

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

820

31 Oct 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 4.0 40.0
Best Vinyl SUPER - JOB 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 6.0 47.5
C-Forbes CARPENTER 2.0 16.0
Evergreene Const. CARPENTER 4.0 39.5
Evergreene Const. LABORERS 7.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 7.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 14.0
Impact LABORERS 1.0 4.5
Impact OPERATING ENGINEER 1.0 4.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 65.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 17.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 3.0 18.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 4.0 40.0
Utah Mechanical Cont LABORERS 4.0 38.5
Utah Mechanical Cont PLUMBER 2.0 20.0

Total 68.0 536.5Total hours w orked to date: 263,137.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

066 Case Skid Loader 0.0 4.5
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 7.0

Total 0.0 18.5Total operating hours to date: 30,030.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

821

01 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 10 °F, Max 50 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on subfloor for building 31B
HUNT ELECTRIC - w orked on marking utilities for fence installation
L&L ELECTRIC - rough in 52; f inish trim for 6-12
BOWMAN'S INC - f inish furnaces in A loop
PARSONS - hung doors and w orked on clean up
G&G INSULATION - building #50 f loor; ceiling punch list 1-6
STAR MOUNTAIN CONSTRUCTION - punch list A Loop and 60
STANDARD DRYWALL INC - repairs in A Loop 1-7
UMC - rough in w ater 61A/B; furnace room gas 30A/B; hooked up regulator 54A/B, 55A/B, 56A/B, trim 12A/B, 13A
C-FORBES - base pick up for 27; exterior hardw are #30
PATTERSON - w orked on setting f ire hydrants to grade
PIONEER LANDSCAPE - w orked on setting trees for the interior A Loop back yards; prepare law n for sod 46,47
KITCHENS PLUS - w orked on setting cabinets for 27B and 28

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected insulation in attic 1-6
Pre punch list 16A/B, 17
Inspected roof shingles 47 to 61
Framing inspection in 62,63

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

821

01 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 4.0 36.0
Best Vinyl SUPER - JOB 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 6.0 43.0
C-Forbes CARPENTER 2.0 14.0
Evergreene Const. CARPENTER 4.0 28.5
Evergreene Const. LABORERS 6.0 14.0
G&G Insulation INSULATION INSTALLER 2.0 11.0
HUNT ELECTRIC ELECTRICIAN 2.0 8.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 4.0
Impact LABORERS 2.0 14.0
Kitchen's Plus CARPENTER 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 1.0 11.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 20.0
Standard Dryw all Inc DRY-WALL INSTALLER 4.0 40.0
Utah Mechanical Cont LABORERS 5.0 41.5
Utah Mechanical Cont PLUMBER 3.0 14.0

Total 63.0 454.5Total hours w orked to date: 263,591.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 6.0
047 Gradall 544-10 0.0 11.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 7.0

Total 0.0 31.0Total operating hours to date: 30,061.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

822

02 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 57 °F; 0.07 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl cutting for 32; sub f loor for 33
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim 43, stocking 44
L&L ELECTRIC - rough in 52; f inish trim for 6-22
BOWMAN'S INC - set up furnaces West Loop A
PARSONS - w orked on temp doors, A-Loop incomplete items list
G&G INSULATION - f loor insulate #50, w alls #47
STAR MOUNTAIN CONSTRUCTION - punch list 60,61
STANDARD DRYWALL INC - hanging 43; taping repairs several units; painting 31 to 36
UMC - rough in 56,57,63; trims 1-12
C-FORBES - punch list items 1-30
PIONEER LANDSCAPE - prepare yards for sod 46,47 back; plant trees interior A Loop and back yards 21,22,10
BEST VINYL - set posts on backyards for 22 to 15
KITCHEN'S PLUS - w orked on 28,29 cabinets
CUSTOM MARBLE - vanity tops and surround various A Loop buildings

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re inspect 47 to 51 - 4 w ay list

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test 56B - all passed
Piping pressure test 57A - all passed
Piping pressure test 57B - w aste and gas passed

REMARKS
Held w eekly QA/QC Meeting 
Send pictures of w indow  shims to Milgard

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

822

02 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 2.0
Best Vinyl LABORERS 4.0 42.0
Best Vinyl SUPER - JOB 1.0 10.5
C-Forbes CARPENTER 2.0 12.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 6.0 14.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 77.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 3.0 18.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 2.0 18.0
Standard Dryw all Inc DRY-WALL INSTALLER 4.0 38.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 59.0 476.0Total hours w orked to date: 264,067.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 7.0
Total 0.0 7.0Total operating hours to date: 30,068.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

823

03 Nov 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 62 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl in 31; sub f loor in 34
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 44
L&L ELECTRIC - rough in 52B, f inish trim 6-19
BOWMAN'S INC - set up furnace w est A loop, vent w ater heaters
PARSONS - survey assist, punch list, site clean up, check heaters
G&G INSULATION - w all insulation for 48 and 49
STAR MOUNTAIN CONSTRUCTION - punch list 62
STANDARD DRYWALL INC - repairs West A Loop
UMC - install w ater heaters
C-FORBES - punch list A Loop buildings
PIONEER LANDSCAPE - sodding West A Loop; prep law n areas
BEST VINYL - set fence posts for 22 to 15
KITCHEN'S PLUS - cabinets 30A/B
ACTION GARAGE DOORS - installing doors and hardw are for West Loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected building 1-15 for plumbing f inish - punch list made
All A-Loop hydrants that w ere raised w ith cathodic
Performed 4 w ay inspection #52

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Observed no safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

823

03 Nov 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
American Tradition H LABORERS 1.0 5.5
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 2.0 20.0
Bow man's Inc SHEET METAL WORKERS 5.0 36.5
C-Forbes CARPENTER 2.0 14.0
Evergreene Const. CARPENTER 4.0 36.0
Evergreene Const. LABORERS 6.0 25.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 80.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 21.5
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 54.5
Preeces Tile FLOOR COVERER 4.0 36.0
Standard Dryw all Inc LABORERS 1.0 10.0
Standard Dryw all Inc TAPER 1.0 10.0
Utah Mechanical Cont LABORERS 1.0 8.0
Utah Mechanical Cont PLUMBER 1.0 8.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 58.0 466.5Total hours w orked to date: 264,534.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

008 Dump Truck 0.0 4.0
072 New  Holland 170 0.0 4.0

Total 0.0 8.0Total operating hours to date: 30,076.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

824

04 Nov 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 60 °F; No Precipitation; 6 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on underlayment in building 34; sand subfloor in 35 and 36
PARSONS - survey assist; check heaters
STANDARD DRYWALL INC - paint in 33
C-FORBES - pick up w ork in A Loop
BEST VINYL - fencing behind 15-20

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
MEP inspection of 52; inspected insulation of fence posts in A Loop and paint spraying in 33

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 2.0 7.0
Evergreene Const. LABORERS 3.0 17.0

Total 5.0 24.0Total hours w orked to date: 264,558.2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

824

04 Nov 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,076.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

826

06 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 69 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on cutting carpet for 10,19,20,21; sand f loors 37-40
ATH - w orked on siding, soff it, fascia trim #44
HUNT ELECTRIC - blow ing strings for unit cables; set gas valves to grade
L&L ELECTRIC - rough in 53; f inish trim 7-12
BOWMAN'S INC - f inish furnaces West A Loop
PARSONS - assist survey, punch list 1-22; site clean up
G&G INSULATION - w alls #49
STAR MOUNTAIN CONSTRUCTION - punch list 62
STANDARD DRYWALL INC - hanging 44, taping 42, painting 32-33
UMC - rough in 58, 59, 63; trim to building 
C-FORBES - punch list West Loop A
JB'S ROOFING - punch list repairs for West Loop
PIONEER LANDSCAPE - planting shrubs interior West Loop A
ACTION GARAGE DOORS - Over head doors, West Loop A
WESTERN BUILDING MAINTENANCE - mold remediation 51

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Roofing inspection 62 and 63 - no corrections

QUALITY CONTROL TESTING AND RESULTS
Piping pressure 56B,57A,57B - all passed

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

826

06 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 1.0 7.5
American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 51.0
C-Forbes CARPENTER 1.0 6.0
Evergreene Const. CARPENTER 4.0 36.0
Evergreene Const. LABORERS 5.0 15.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 5.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 10.0
JB's Roofing ROOFER 4.0 16.0
L&L ASSOCIATES ELECTRICIAN 8.0 80.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 21.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 1.0 5.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 5.0 41.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 66.0 483.5Total hours w orked to date: 265,041.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 7.0
079 Mitsubishi Excavator 0.0 1.0
083 New  Holland 553 0.0 4.0

Total 0.0 12.0Total operating hours to date: 30,088.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

827

07 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 82 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl for #31; carpet for #19; sanding f loors to #40
AMERICAN TRADITION HOMES - siding, soff it, fascia trim for #44
HUNT ELECTRIC - blow  strings to houses for phone / pow er
L&L ELECTRIC - rough in 53B; f inish trim 7-12
BOWMAN'S INC - start / set up furnaces West A Loop
PARSONS - survey assist, hang doors, punchlist, clean up
G&G INSULATION - insulate w alls for #49
STAR MOUNTAIN CONSTRUCTION - punch list 62,63
STANDARD DRYWALL INC - hanging 44; taping 42,43; painting 32,33,34
UMC - rough in 63A/ 58A; trims to 20A/B, 10
C-FORBES - exterior door hardw are 31A/B and 33A
PATTERSON - backfill f ire hydrants for the West Loop A
PIONEER LANDSCAPE - plant shrubs / bark in West Loop A interior irrigation 41,42
WESTERN BUILDING MAINTENANCE - mold remediation 52
CUSTOM MARBLE - punchlist items West A Loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected siding on 1 and 2; re-inspected framing and 4 w ays for 46-61; pre-underlayment inspection 35-40

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 3 activities were finished today:

Activity No Description
P511175 Road Paving
P5256035 Install Exterior Doors & Windo
P5259036 Install Exterior Doors & Windo
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

827

07 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 45.0
C-Forbes CARPENTER 1.0 8.0
Custom Marble CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 4.0 35.5
Evergreene Const. LABORERS 5.0 8.5
G&G Insulation INSULATION INSTALLER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.5
Parsons Evergreene OPERATING ENGINEER 1.0 5.5
Pioneer Landscape LANDSCAPE LABORERS 3.0 21.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 2.0 14.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 5.0 40.5
Utah Mechanical Cont PLUMBER 3.0 20.5
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 61.0 458.5Total hours w orked to date: 265,500.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 5.5
063 Forklif t 0.0 4.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 6.0
079 Mitsubishi Excavator 0.0 2.0
087 Compressor 0.0 5.0

Total 0.0 29.5Total operating hours to date: 30,118.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

828

08 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 60 °F; 0.06 IN Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl in building 31; carpet for building 19
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 45,44; punch list ½
L&L ELECTRIC - rough in 53A
BOWMAN'S INC - set / start furnace A - Loop
PARSONS - survey assist, temp heater, punch list, clean up buildings
G&G INSULATION - Insulate buildings 50 and 51
STAR MOUNTAIN CONTRUCTION - punch list 62 and 63
STANDARD DRYWALL INC - hanging 44; taping 42,43; repairs - West A, painting 32-35
UMC - rough in 58B, 59B; trims 20A/B, 10, 21A
C-FORBES - exterior door hardw are for building 33; bath accessories 31,32
CUSTOM MARBLE - install vanity tops for 23-25

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect plumbing f inish in units 1-15

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

828

08 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
C-Forbes CARPENTER 1.0 8.0
Custom Marble CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 4.0 37.5
Evergreene Const. LABORERS 5.0 13.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 9.0 95.0
Pioneer Landscape OPERATING ENGINEER 1.0 6.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 31.5
Utah Mechanical Cont PLUMBER 3.0 21.5
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 41.0 325.0Total hours w orked to date: 265,825.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,118.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

829

09 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 46 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on subfloor for building 34B
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia trim for 45
L&L ELECTRIC - rough in 53A, f inish trim
BOWMAN'S INC - rough in 55
PARSONS - punch list and cleaning in A Loop
G&G INSULATION - insulation in 51
STAR MOUNTAIN CONSTRUCTION - pick up in 62
STANDARD DRYWALL INC - dryw all patches in A Loop; tape in 42B
UMC - rough in 58
C-FORBES - bath hardw are - 31-33
PATTERSON - w orked on phase 6
JB'S ROOFING - small punch list items through out A&B loops
PIONEER LANDSCAPE - spread mulch through out A Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected shingles in outer A Loop

QUALITY CONTROL TESTING AND RESULTS
Plumbing pressure test for gas in 58 and 59

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

829

09 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
C-Forbes CARPENTER 1.0 4.0
Custom Marble CARPENTER 4.0 28.0
Evergreene Const. CARPENTER 4.0 37.0
Evergreene Const. LABORERS 6.0 16.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 13.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 13.0
L&L ASSOCIATES ELECTRICIAN 9.0 90.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 22.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 46.0
Star Mountain CARPENTER 1.0 7.0
Star Mountain SUPER - JOB 1.0 6.5
Utah Mechanical Cont LABORERS 5.0 42.5
Utah Mechanical Cont PLUMBER 3.0 22.5
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 55.0 411.5Total hours w orked to date: 266,236.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

034 JCB 0.0 7.0
072 New  Holland 170 0.0 7.0
086 Kabota Mini X 0.0 1.0
087 Compressor 0.0 7.0

Total 0.0 22.0Total operating hours to date: 30,140.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

830

10 Nov 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 53 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - 22 Pad/ Tack strip ; 20B/21A carpet; 24B/36 subfloor vinyl 31B and cut 33A
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 45, 42
L&L ELECTRIC - roughin # 53, 54
BOWMAN'S - Rough in #55
PARSONS EVERGREENE - Clean up, move materials, punchlist A loop
G&G INSULATION - Insulate w alls # 50
STAR MOUNTAIN CONSTRUCTION - Punch list # 53
STANDARD DRYWALL INC - Hanging #44, taping 42, 43; Painting 32, 33, 34
C-FORBES - Bath accessories # 32, 33
PIONEER LANDSCAPING - Planting/ mulch interior w est loop A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Siding inspection on building #3.  Craw l Space inspections in 1& 2; Follow  up on incomplete w ork # 6-9

QUALITY CONTROL TESTING AND RESTULTS:
No Testing

REMARKS 
No Specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND /OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

830

10 Nov 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
American Tradition H LABORERS 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 7.0 49.0
C-Forbes CARPENTER 1.0 4.0
Evergreene Const. CARPENTER 4.0 30.0
Evergreene Const. LABORERS 6.0 12.0
G&G Insulation INSULATION INSTALLER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 9.0 90.0
Parsons Evergreene OPERATING ENGINEER 1.0 6.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 12.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 52.0
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 1.0 6.0
Star Mountain SUPER - JOB 1.0 7.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 56.0 400.5Total hours w orked to date: 266,637.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 6.0
072 New  Holland 170 0.0 6.0
076 Dingo 0.0 0.0
079 Mitsubishi Excavator 0.0 3.0
083 New  Holland 553 0.0 0.0

Total 0.0 15.0Total operating hours to date: 30,155.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

831

11 Nov 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 51 °F; 0.18 IN Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
Aldave (Preeces tile) - Carpet # 10, #21, tack/pad #22; Subfloor # 35
PARSONS EVERGREENE - Complete Punch items in A Loop, Hang doors
STANDARD DRYWALL INC - Taping/texture # 42
C-FORBES - Clean up #41
PIONEER LANDSCAPING - No w ater as Rained

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections

QUALITY CONTROL TESTING AND RESTULTS:
No Testing

REMARKS 
No Specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND /OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 1.0 3.0
Evergreene Const. CARPENTER 2.0 15.0
Evergreene Const. LABORERS 2.0 1.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

831

11 Nov 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Impact LABORERS 2.0 4.0
Impact OPERATING ENGINEER 2.0 3.0

Total 9.0 26.0Total hours w orked to date: 266,663.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 0.0
072 New  Holland 170 0.0 0.0
076 Dingo 0.0 0.0
079 Mitsubishi Excavator 0.0 0.0
083 New  Holland 553 0.0 0.0

Total 0.0 0.0Total operating hours to date: 30,155.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

833

13 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 51 °F; 0.61 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE -  Carpet 10, 21, 22; Tack/pad # 24; Subfloor 34B, 36
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 45, 44
L&L ELECTRIC - Roughing # 54; Finish trim 2-12
BOWMAN'S - Rough-in #55 and mech room 56, 57, 60, 61, 62
PARSONS EVERGREENE -  A-loop punch list, survey assist, temp heat, site clean-up, clean in front of painters
G&G INSULATION - Insulate # 51, 52
STAR MOUNTAIN CONSTRUCTION -  Punch List
STANDARD DRYWALL INC - Hanging #44; Taping #43, Painting 33-36
UTAH MECHANICAL CONTRACTORS - Rough-in w ater 63A/B, w aste 59A/B
PIONEER LANDSCAPING - Mulch interior A loop, irrigation # 42
BEST VINYL -  Unload materials

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected counter top installation 1 to 20 sent to A-One.
Inspected drainage A loop buildings 1 to 30
Inspected texture # 37, 38, 39, 40

QUALITY CONTROL TESTING AND RESTULTS:
No Testing

REMARKS 
No Specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
Painting preparatory Hogan Enterprises - See notes

CONTRACTORS FIRST AND /OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

833

13 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 5.0 29.0
Best Vinyl SUPER - JOB 2.0 13.0
Bow man's Inc SHEET METAL WORKERS 6.0 46.5
Evergreene Const. CARPENTER 4.0 36.0
Evergreene Const. LABORERS 5.0 48.0
Hogan Enterprise PAINTERS 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 9.0 85.0
Parsons Evergreene OPERATING ENGINEER 1.0 3.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 21.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 52.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 22.5
Utah Mechanical Cont PLUMBER 3.0 20.5

Total 61.0 473.5Total hours w orked to date: 267,136.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 3.0
072 New  Holland 170 0.0 0.0
076 Dingo 0.0 0.0
078 LS180 0.0 6.0
079 Mitsubishi Excavator 0.0 6.0
083 New  Holland 553 0.0 6.0

Total 0.0 21.0Total operating hours to date: 30,176.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

834

14 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 46 °F; No Precipitation; 34 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim # 46
L&L ELECTRIC - Roughing # 54, SER in 48-52; Finish trim at A-loop
BOWMAN'S - Rough-in #55 and set furnaces A-loop
PARSONS EVERGREENE -  A-loop punch list, Clean up, mechrooms form 
G&G INSULATION - Insulate # 52-53
STAR MOUNTAIN CONSTRUCTION -  Punch List
STANDARD DRYWALL INC - Hanging #44B; Taping #43
UTAH MECHANICAL CONTRACTORS - Rough-in Waste # 59B
CFORBES - Punch list 1-12
PIONEER LANDSCAPING - Plant trees 33-38
BEST VINYL - Fence Slats 1- 9, posts #14, 15
CUSTOM MARBLE - Install tub surround
HOGAN ENTERPRISES -  Prep # 38 trim for paint

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 2-7 for carpet and vinyl

QUALITY CONTROL TESTING AND RESTULTS:
Piping pressure test #59A/B w ater and w aste - all passed 
(Gas done previously)

REMARKS 
No Specif ic conversations

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
Panel covers not in place in # 37A/B; Open containers of f lammable liquids w ith a pan f lame heater in # 37A

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND /OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

834

14 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 6.0 56.0
Best Vinyl SUPER - JOB 1.0 8.0
Evergreene Const. CARPENTER 4.0 36.0
Evergreene Const. LABORERS 1.0 0.5
Hogan Enterprise PAINTERS 7.0 56.0
Hogan Enterprise SUPER - JOB 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 9.0 83.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 2.0 16.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 30.5
Utah Mechanical Cont PLUMBER 3.0 20.5
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 59.0 483.0Total hours w orked to date: 267,619.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

086 Kabota Mini X 0.0 8.0
Total 0.0 8.0Total operating hours to date: 30,184.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

835

15 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 48 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Subfloor 35; carpet 10,22
AMERICAN TRADITION HOMES - Siding, soff it, fascia, trim for 46; Misc pick up items; w ork on punch list for builidngs 3 and 4
HUNT ELECTRIC - Repaired gas line damage
L&L ELECTRIC - Rough in #54; Finish trim A Loop, SER cable 50-52
BOWMANS - Rough in 55; set up / f ire up furnaces in A Loop
PARSONS - A Loop punch list; form mechanical room floor slab, clean up, hang doors
G&G INSULATION - Insulate w alls 53; blow  in 7-20
STAR MOUNTAIN CONSTRUCTION - punch list - door size change 41-53 Charles
STANDARD DRYWALL INC - w orked on hanging 44, taping 43, repairs in 39 and 40, painting 34-37
UMC - Rough in w aste 59, pressure tests, trim 22A/B, access panels 31-41, concrete blocks 31-63
C-FORBES - punch list A Loop
PIONEER - w orked on sodding law ns; A Loop interior gravel; sleeve at 58, main line
BEST VINYL - Set fence posts back 14-12
HOGAN ENTERPRISE - painting prep in 38-39-40
A-ONE SOLID - Countertops in 22 to 25,10
ACTION GARAGE DOORS - Over head garage doors A Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS 
Texture inspection #42
Carpet / Vinyl inspections1-13; distributed deficiencies 
Plumbing f inish 16-20; electrical 53

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test 59A w ater and w aste (gas done previously) - All passed
Gas piping pressure test 60A/B, 61A/B, 62A/B - All passed

REMARKS
Fence post auger damaged gas to #12.  Turned off valves and repaired break.  Called Base Fire Department.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
Held Preparatory Meeting w ith LeBaron Dryw all

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

835

15 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 1.0 4.5
American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 5.0 50.0
Best Vinyl SUPER - JOB 2.0 20.0
Bow man's Inc SHEET METAL WORKERS 6.0 45.0
Enterprise Builders FINISH CARPENTER 2.0 2.0
Evergreene Const. CARPENTER 4.0 38.5
Evergreene Const. LABORERS 6.0 14.5
G&G Insulation INSULATION INSTALLER 2.0 11.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 3.0
HUNT ELECTRIC ELECTRICIAN 1.0 4.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 3.0
Hogan Enterprise PAINTERS 9.0 72.0
L&L ASSOCIATES ELECTRICIAN 9.0 78.5
Parsons Evergreene OPERATING ENGINEER 1.0 5.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 21.5
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 56.0
Preeces Tile FLOOR COVERER 3.0 24.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 79.0 590.5Total hours w orked to date: 268,210.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 0.0 5.0
072 New  Holland 170 0.0 7.0
079 Mitsubishi Excavator 0.0 3.0
083 New  Holland 553 0.0 6.0
086 Kabota Mini X 0.0 2.0

Total 0.0 23.0Total operating hours to date: 30,207.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

836

16 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 53 °F; 0.05 IN Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Worked on carpet for building 10; sub f loor for building 35
HUNT ELECTRIC - Mark utilities for fence post installation on B Loop
L&L ELECTRIC - Rough in #54; Finish trim A Loop
BOWMANS - Rough in 55; set up / f ire up furnaces in A Loop
PARSONS - A Loop punch list; form mechanical room floor slab, clean up, survey assist
G&G INSULATION - Insulate f loors 53,54
STAR MOUNTAIN CONSTRUCTION - w orked on punch list
STANDARD DRYWALL INC - w orked on hanging 45, taping 43, repairs in A Loop, painting 35,36,37
UMC - Rough in w aste 59,60,61,62; f inish trim A Loop
C-FORBES - punch list A Loop; exterior hardw are 33
PATTERSON - grade on B Loop interior
PIONEER - gravel A Loop interior, irrigation interior B Loop
BEST VINYL - Set fence posts exterior A Loop, slats on interior A Loop
HOGAN ENTERPRISE - painting prep in 38-39
A-ONE SOLID - Countertops in 22 to 25, punch list 1-21
FORREST LEBARON - hanging 48

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS - Inspected vinyl and carpet installation in 14-21; inspected fencing installation 1-9; 
4-w ay inspection in 53; dryw all inspection in 44B

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test in 59B - all passed
Gas in 61B and 62A&B - all passed

REMARKS
Held w eekly QA/QC Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No specif ic safety issues observed

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

836

16 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 1.0 7.5
American Tradition H CARPENTER 1.0 6.0
American Tradition H LABORERS 1.0 7.0
Best Vinyl LABORERS 5.0 50.0
Best Vinyl SUPER - JOB 2.0 20.0
Bow man's Inc SHEET METAL WORKERS 6.0 42.5
C-Forbes CARPENTER 1.0 6.0
Evergreene Const. CARPENTER 4.0 35.0
Evergreene Const. LABORERS 7.0 22.0
Forrest LeBaron DRY-WALL INSTALLER 2.0 16.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 1.0 5.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Hogan Enterprise PAINTERS 7.0 56.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Impact LABORERS 0.0 0.0
Impact OPERATING ENGINEER 1.0 3.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 9.0 75.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 52.0
Preeces Tile FLOOR COVERER 0.0 0.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 22.5
Utah Mechanical Cont PLUMBER 3.0 22.5
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 76.0 556.5Total hours w orked to date: 268,766.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 0.0
069 Skid Steer 0.0 3.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 2.0
079 Mitsubishi Excavator 0.0 4.0

Page 2 of 3



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

836

16 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

083 New  Holland 553 0.0 7.0
Total 0.0 23.0Total operating hours to date: 30,230.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

837

17 Nov 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 53 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - carpet 22,23,24
AMERICAN TRADTION HOMES - siding, soff it, fascia, trim 46
L&L ELECTRIC - rough in 54B, f inish trim A loop
BOWMAN'S INC - rough in 55
PARSONS - punch list A Loop, clean up mechanical room forming
G&G INSULATION - insulate w alls / f loors 53
STAR MOUNTAIN CONSTRUCTION - w orked on punch list
STANDARD DRYWALL INC - hanging 46; taping 43,44A; painting 34-37
C-FORBES - building #34 exterior door hardw are
PIONEER LANDSCAPE - irrigation B Loop; preparing yards for sod
BEST VINYL - fencing slats in A Loop interior; punch list
HOGAN ENTERPRISE - painting and preparation for buildings 38,39,40,41,42

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected subfloor installation for 32,33,34 - okay to proceed

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INPSECTIONS
No observed safety features

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

837

17 Nov 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 0.0 0.0
American Tradition H CARPENTER 1.0 5.0
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 5.0 35.0
Best Vinyl SUPER - JOB 2.0 12.0
Bow man's Inc SHEET METAL WORKERS 6.0 38.0
C-Forbes CARPENTER 1.0 5.5
Evergreene Const. CARPENTER 4.0 39.5
Evergreene Const. LABORERS 6.0 17.0
Forrest LeBaron DRY-WALL INSTALLER 2.0 16.0
G&G Insulation INSULATION INSTALLER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Hogan Enterprise PAINTERS 8.0 64.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Impact LABORERS 0.0 0.0
Impact OPERATING ENGINEER 1.0 3.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 9.0 65.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 9.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 10.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 69.0 479.0Total hours w orked to date: 269,245.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 6.0
047 Gradall 544-10 0.0 0.0
069 Skid Steer 0.0 3.0
072 New  Holland 170 0.0 7.0
076 Dingo 0.0 4.0
079 Mitsubishi Excavator 0.0 0.0
083 New  Holland 553 0.0 7.0

Total 0.0 27.0Total operating hours to date: 30,257.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

837

17 Nov 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

838

18 Nov 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 53 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - installed carpet in building 24 and underlayment in buildings 35 and 36
PARSONS - install temp doors on building 42
STANDARD DRYWALL INC - taping in building 44 and hanging in building 46

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspection back checks for framing in B Loop; texture installation in 44A; back check on siding inspections in A Loop

QUALITY CONTROL TESTING AND RESULTS
No testing performed

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 0.0 0.0
American Tradition H CARPENTER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

838

18 Nov 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H LABORERS 0.0 0.0
Best Vinyl LABORERS 0.0 0.0
Best Vinyl SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 0.0 0.0
Evergreene Const. CARPENTER 2.0 15.0
Evergreene Const. LABORERS 4.0 10.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Impact LABORERS 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 0.0 0.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0

Total 6.0 25.0Total hours w orked to date: 269,270.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 0.0
072 New  Holland 170 0.0 0.0
076 Dingo 0.0 0.0
079 Mitsubishi Excavator 0.0 0.0
083 New  Holland 553 0.0 0.0

Total 0.0 0.0Total operating hours to date: 30,257.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

840

20 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 55 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment in building 37; carpet in 24; tack strip and pad in 28B and 29A/B
AMERICAN TRADITION HOMES - w orked on siding, soff it, fascia, trim for #46
HUNT ELECTRIC - locate and re burial utilities B Loop interior, pull w ire to units
L&L ELECTRIC - rough in 55; f inish trim 10-16
BOWMAN'S INC - rough in 56
PARSONS - clean up; A loop punch list; lumber truck; temp heater check
G&G INSULATION - insulate #54 w alls
STAR MOUNTAIN CONSTRUCTION - w orked on punch list
STANDARD DRYWALL INC- hanging 46
UTAH MECHANICAL CONTRACTORS - rough w aste 51
C-FORBES - f inish carpentry for buildings 42 and 43
PIONEER LANDSCAPE - irrigation B loop interior; plants at 15-22
HOGAN ENTERPRISE - painting trim 39 - 41; preparation

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
MEP inspection in 54A&B; dryw all inspection in 46A&B; back check of MEP's in 52 and 53

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues; held site safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY 
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

840

20 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 0.0 0.0
American Tradition H CARPENTER 0.0 0.0
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 0.0 0.0
Best Vinyl SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 7.0 48.5
C-Forbes CARPENTER 4.0 20.0
Evergreene Const. CARPENTER 3.0 28.0
Evergreene Const. LABORERS 5.0 9.5
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 30.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.0
Hogan Enterprise PAINTERS 6.0 48.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Impact LABORERS 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 9.0 75.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 13.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 52.0
Preeces Tile FLOOR COVERER 3.0 24.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 3.0 21.5
Utah Mechanical Cont PLUMBER 3.0 14.5
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0

Total 65.0 470.0Total hours w orked to date: 269,740.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 0.0
063 Forklif t 0.0 4.0
072 New  Holland 170 0.0 6.0
074 MF Tractor 0.0 7.0
076 Dingo 0.0 6.0
079 Mitsubishi Excavator 0.0 0.0
083 New  Holland 553 0.0 7.0

Total 0.0 30.0Total operating hours to date: 30,287.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

840

20 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

841

21 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 68 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - punch list A Loop carpet; install carpet 24
HUNT ELECTRIC - pulling w ire to units B - Loop; reburial utilities inner loop
L&L ELECTRIC - rough in 55; f inish trim 12-17
BOWMAN'S INC - rough in 56
PARSONS - permanent and temp doors B Loop, punch list A Loop; temp heaters
G&G INSULATION - w alls 54
STAR MOUNTAIN CONSTRUCTION - w orked on punch list
STANDARD DRYWALL INC - hanging 47, taping 44,45, painting 36,37
UMC - rough in 61 w aste, mechanical room drains

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Pre- inspections 18,19,20,10 - distributed
Texture inspections in 43 and 44A, framing inspection in 62B

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test 60A/B, 61A/B w ater / w aste - all passed
Pressure test gas in 63A/B

REMARKS
No conversations
Sent email on Baxter light f ixture in common bath. Not required but a credit to government

Safety Inspection / Safety Meetings:
DAILY SAFETY INPSECTIONS
No observed safety issues - injury to a w orker's f inger - report w ritten by subcontractor

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

841

21 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 0.0 0.0
American Tradition H CARPENTER 0.0 0.0
American Tradition H LABORERS 0.0 0.0
Best Vinyl LABORERS 0.0 0.0
Best Vinyl SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 5.0 35.0
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 4.0 38.0
Evergreene Const. LABORERS 5.0 9.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 32.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 12.5
Hogan Enterprise PAINTERS 6.0 48.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Impact LABORERS 1.0 1.0
Impact OPERATING ENGINEER 2.0 20.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 13.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 53.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain CARPENTER 1.0 6.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 3.0 22.0
Utah Mechanical Cont PLUMBER 3.0 22.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0

Total 71.0 543.5Total hours w orked to date: 270,284.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
042 Kabota kx 121-1 0.0 3.0
047 Gradall 544-10 0.0 0.0
052 loader 0.0 10.0
069 Skid Steer 0.0 10.0
072 New  Holland 170 0.0 4.0
074 MF Tractor 0.0 6.0
075 New  Holland 180 0.0 7.0
076 Dingo 0.0 7.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

841

21 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

079 Mitsubishi Excavator 0.0 0.0
083 New  Holland 553 0.0 0.0

Total 0.0 47.0Total operating hours to date: 30,334.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

842

22 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 53 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on carpet pick up in A Loop
HUNT ELECTRIC - reburial of utilities - B Loop interior
L&L ELECTRIC - rough in 55; f inish trim 12-18
BOWMAN'S INC - rough in 56
PARSONS - Temp doors, heaters, punch list
STAR MOUNTAIN CONSTRUCTION - w orked on punch list
STANDARD DRY WALL INC - hanging 47; taping 44,45
UMC - rough in 62 w aste
C-FORBES - f inish carpentry for 42,43; exterior door hardw are
PATTERSON - back mechanical rooms
PIONEER - landscape / irrigation A Loop
HOGAN ENTERPRISE - paint 38,39
FORREST LEBARON - hand GWB 48,49

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULSTS
No inspections today

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

842

22 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 0.0 0.0
American Tradition H CARPENTER 0.0 0.0
American Tradition H LABORERS 0.0 0.0
Best Vinyl LABORERS 0.0 0.0
Best Vinyl SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 5.0 32.0
C-Forbes CARPENTER 0.0 0.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 4.0 31.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 16.0
HUNT ELECTRIC ELECTRICIAN 3.0 20.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Hogan Enterprise PAINTERS 7.0 56.0
Impact LABORERS 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 9.0 75.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 8.5
Pioneer Landscape OPERATING ENGINEER 3.0 22.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 53.0
Preeces Tile FLOOR COVERER 1.0 8.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain CARPENTER 1.0 6.0
Star Mountain SUPER - JOB 1.0 7.0
Utah Mechanical Cont LABORERS 4.0 31.5
Utah Mechanical Cont PLUMBER 2.0 11.5
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0

Total 51.0 377.5Total hours w orked to date: 270,661.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 0.0
063 Forklif t 0.0 5.0
072 New  Holland 170 0.0 0.0
076 Dingo 0.0 6.0
078 LS180 0.0 4.0
079 Mitsubishi Excavator 0.0 2.0
083 New  Holland 553 0.0 0.0
086 Kabota Mini X 0.0 2.0

Total 0.0 19.0Total operating hours to date: 30,353.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

842

22 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

843

23 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 270,661.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,353.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

844

24 Nov 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5246022 Paint

No activities were finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 270,661.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,353.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

845

25 Nov 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 270,661.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,353.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

847

27 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 24 °F, Max 39 °F; 0.05 IN Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - cut vinyl for 32,33,34; sub f loor 35,36
AMERICAN TRADITION HOMES - siding, fascia, soff it, trim #47
L&L ELECTRIC - rough in #55; f inish trim 23-26
BOWMAN'S INC - rough in 56
PARSONS - temp doors, temp heaters, punch list A Loop
G&G INSULATION - insulate #54
STAR MOUNTAIN CONSTRUCTION - punch list #62
STANDARD DRYWALL INC - taping 44, 45,46; hanging garages 45-47
UMC - rough in #62
C-FORBES - f inish carpentry 42 ; toilet accessories 43
PIONEER - blow  out sprinklers east loop and drinking fountain
BEST VINYL - arrived to project and unloaded material
HOGAN ENTERPRISE - paint 39,40,41
LEBARON DRYWALL INC - w orked on hanging #49

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Initial inspection for building 49A dryw all by LeBaron - okay - no corrections
4-w ay inspection in 54A&B; dryw all screw  inspection in 47A&B

QUALITY CONTROL TESTING AND RESULTS
Piping pressure test #62A&B w ater, w aste - all passed

REMARKS
Blow  out sprinklers on east loop; base personnel review ed process - blow  out drinking fountain

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

847

27 Nov 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 8.5
Best Vinyl LABORERS 3.0 12.0
Best Vinyl SUPER - JOB 1.0 4.0
Bow man's Inc SHEET METAL WORKERS 6.0 34.5
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 4.0 30.5
Evergreene Const. LABORERS 6.0 23.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 21.0
HUNT ELECTRIC ELECTRICIAN 3.0 31.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 21.0
Hogan Enterprise PAINTERS 6.0 48.0
L&L ASSOCIATES ELECTRICIAN 9.0 80.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 12.0
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 4.0 32.5
Utah Mechanical Cont PLUMBER 3.0 22.5
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 73.0 549.0Total hours w orked to date: 271,210.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 2.0
086 Kabota Mini X 0.0 5.0

Total 0.0 7.0Total operating hours to date: 30,360.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

848

28 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 32 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl in building #33,#34; subfloor #37; tack strip and pad #30
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim #47
HUNT ELECTRIC - pulling w ire B loop street lights
L&L ELECTRIC - rough in 56; f inish trim A loop buildings
BOWMAN'S INC - rough in 57
ENTERPRISE BUILDERS - place mechanical room floors
IDAHO MASONRY CONTRACTORS - w orked on installing mesh on columns 
PARSONS - w orked on temp doors and heaters, cover concrete in mechanical rooms, sack foundations, punch list
G&G INSULATION - f loors 55A&B
STAR MOUNTAIN CONSTRUCTION - punch list #62
STANDARD DRYWALL INC - hanging garage - f irew all, taping 44,45,46
UMC - rough in 63 w ater / w aste; trim 24,25,26,30
C-FORBES - f inish carpentry in 42,43
PIONEER LANDSCAPE - organic mulch for buildings 20 to 16; irrigation B loop
LEBARON DRYWALL - hanging 49B, taping 49A/B
HOGAN ENTERPRISE - painting 39 to 41
BEST VINYL - porch handrail 31-43; slats in fence posts 22 to 15

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 w ay inspection in 55A&B; back checks for 4 w ay in 52,53

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

848

28 Nov 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 8.5
Best Vinyl LABORERS 3.0 27.0
Best Vinyl SUPER - JOB 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 5.0 40.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 3.0 10.0
Evergreene Const. CARPENTER 4.0 37.0
Evergreene Const. LABORERS 2.0 15.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
HUNT ELECTRIC ELECTRICIAN 6.0 59.0
Hogan Enterprise PAINTERS 6.0 48.0
Hogan Enterprise SUPER - JOB 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 65.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Preeces Tile FLOOR COVERER 8.0 88.0
Star Mountain CARPENTER 1.0 8.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 20.5
Utah Mechanical Cont PLUMBER 3.0 31.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 80.0 682.0Total hours w orked to date: 271,892.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 3.0
076 Dingo 0.0 4.0
078 LS180 0.0 6.0
086 Kabota Mini X 0.0 3.0

Total 0.0 16.0Total operating hours to date: 30,376.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

849

29 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 12 °F, Max 28 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - w orked on vinyl in 33B, 34A, carpet in 22B, 23A; subfloor in 37 and 38
AMERICAN TRADITION HOMES - siding, soff it, fascia trim for #4
HUNT ELECTRIC - pulling w ire for street lighting
L&L ELECTRIC - rough in #56; f inish trim A Loop
BOWMAN'S INC - rough in #57; AC line sets - 2 stories of A Loop
IDAHO MASONRY CONTRACTORS - w ire on buildings and columns - B loop interior
PARSONS - temp doors and heaters, punch list A loop, sacking in garages
STAR MOUNTAIN CONSTRUCTION - w orked on punch list
STANDARD DRYWALL INC - taping 46 and 47
UMC - rough in 63; f inish trims 26,27,28
C-FORBES - f inish carpentry in 42 and 43; hardw are accessories in 34 and 35
PIONEER LANDSCAPE - organic mulch 10 to 15
HOGAN ENTERPRISE - painting 40 and 41
LEBARON DRYWALL INC - hanging 50, taping 49, f irew all 57
BEST VINYL - slats 10 to 15

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected craw l spaces for 3-9

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No specif ic conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

849

29 Nov 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 8.5
Best Vinyl LABORERS 3.0 27.0
Best Vinyl SUPER - JOB 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 5.0 29.0
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 4.0 39.0
Evergreene Const. LABORERS 5.0 13.0
Forrest LeBaron TAPER 2.0 16.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
HUNT ELECTRIC ELECTRICIAN 7.0 56.0
Hogan Enterprise PAINTERS 6.0 48.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Preeces Tile FLOOR COVERER 4.0 28.0
Star Mountain CARPENTER 1.0 6.0
Star Mountain SUPER - JOB 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 17.0
Utah Mechanical Cont PLUMBER 2.0 17.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 62.0 465.5Total hours w orked to date: 272,358.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

063 Forklif t 0.0 5.0
086 Kabota Mini X 0.0 2.0

Total 0.0 7.0Total operating hours to date: 30,383.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

850

30 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 17 °F, Max 32 °F; 0.04 IN Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl for 35A/B, subfloor 36 to 40; carpet in 23
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 48
HUNT ELECTRIC - pulling w ire for street lighting
L&L ELECTRIC - rough in 56; f inish trim A Loop
BOWMAN'S INC - rough in 57; AC line sets A Loop
PARSONS - temporary doors and heaters, A loop punch list
G&G INSULATION - insulate 54
STAR MOUNTAIN CONSTRUCTION - w orked on punch list
STANDARD DRYWALL INC - taping 46,47
UMC - rough in 63
C-FORBES - f inish carp in 44,45; punch list in A Loop
PIONEER - bedded nursery plants
HOGAN ENTERPRISE - w orked on painting 41,40,45
LEBARON DRYWALL - hanging 53; taping 49,50
BEST VINYL - punch list items on fence slats, porch and handrail B Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 - w ay back check in 46B and 47B; attic inspections ready for insulation

QUALITY CONTROL TESTING AND RESULTS
Pressure test on w aste and w ater 63A&B

REMARKS
No specif ic conversations
Held w eekly QA/QC meeting w ith USACE and Base CE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INTIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

850

30 Nov 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 8.5
Best Vinyl LABORERS 4.0 38.0
Bow man's Inc SHEET METAL WORKERS 4.0 30.0
C-Forbes CARPENTER 4.0 26.0
Evergreene Const. CARPENTER 2.0 18.0
Evergreene Const. LABORERS 4.0 15.0
Forrest LeBaron TAPER 2.0 16.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
HUNT ELECTRIC ELECTRICIAN 5.0 42.0
Hogan Enterprise PAINTERS 7.0 56.0
Hogan Enterprise SUPER - JOB 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Preeces Tile FLOOR COVERER 4.0 32.0
Star Mountain CARPENTER 1.0 7.0
Star Mountain SUPER - JOB 1.0 7.0
Utah Mechanical Cont LABORERS 2.0 17.0
Utah Mechanical Cont PLUMBER 3.0 27.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 58.0 451.5Total hours w orked to date: 272,809.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

063 Forklif t 0.0 7.0
Total 0.0 7.0Total operating hours to date: 30,390.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

851

01 Dec 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 10 °F, Max 37 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl for 37A/B; carpet for 23; sub-floor for 39,40
AMERICAN TRADITION HOMES - siding, soff it, fascia trim 48
L&L ELECTRIC - rough in 57; f inish trim A Loop
BOWMAN'S INC - rough in 56,57
PARSONS - temp door / heater; punch list A Loop; clean up
G&G INSULATION - w all insulation #56; blow ing ceiling 42-45
STAR MOUNTAIN CONSTRUCTION - w orked on punch list
STANDARD DRYWALL INC - taping in 46,47
C-FORBES - f inish door / trim 44,45; punch list in A Loop
HOGAN ENTERPRISE - painting 41,42,43
LEBARON DRYWALL - hanging 53, taping 49
BEST VINYL - slats 10 to 15

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect f ire separation w all A/B side of #53

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

851

01 Dec 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H LABORERS 1.0 6.0
Best Vinyl LABORERS 4.0 38.0
Bow man's Inc SHEET METAL WORKERS 4.0 32.0
C-Forbes CARPENTER 4.0 24.0
Evergreene Const. CARPENTER 4.0 37.5
Evergreene Const. LABORERS 7.0 19.0
Forrest LeBaron TAPER 2.0 16.0
G&G Insulation INSULATION INSTALLER 2.0 12.0
Hogan Enterprise PAINTERS 5.0 40.0
Hogan Enterprise SUPER - JOB 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 65.0
Parsons Evergreene OPERATING ENGINEER 1.0 5.0
Preeces Tile FLOOR COVERER 5.0 45.0
Star Mountain CARPENTER 1.0 4.0
Star Mountain SUPER - JOB 1.0 7.5
Utah Mechanical Cont PLUMBER 1.0 10.0

Total 51.0 369.0Total hours w orked to date: 273,178.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 5.0
Total 0.0 5.0Total operating hours to date: 30,395.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

852

02 Dec 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 17 °F, Max 32 °F; No Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl in 37A; carpet in 23
L&L ELECTRIC - trim in A Loop
STANDARD DRYWALL INC - taping in 46 and 47
C-FORBES - trim in 44B and 45
FORREST LEBARON - taping in 49

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected progress of vinyl and trim w ork in 37 and 45

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 12.0
Evergreene Const. CARPENTER 4.0 22.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

852

02 Dec 2006 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. LABORERS 6.0 8.0
Forrest LeBaron TAPER 2.0 8.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 24.0
Parsons Evergreene OPERATING ENGINEER 1.0 6.0

Total 23.0 80.0Total hours w orked to date: 273,258.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 6.0
Total 0.0 6.0Total operating hours to date: 30,401.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

854

04 Dec 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 15 °F, Max 35 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WORK DELAY - No landscape w ork performed due to frozen ground - need extra day to complete

PREECES TILE - w orked on cleaning units 31-35; vinyl in 37B; patch underlayment in 39
AMERICAN TRADITION HOMES - siding on building 48
HUNT ELECTRIC - w orked on setting B Loop lamp posts
L&L ELECTRIC - rough in building 57; trim in A Loop 26,27,28,29
BOWMAN'S - rough in building 58; install exhaust fans in 55,54
PARSONS - frame w all for electrical in 57
G&G INSULATION - insulate f loor of 56 and w alls in 54
STANDARD DRYWALL INC - cleaning units 46 and 47
UTAH MECHANICAL CONTRACTORS - trim in 24
C-FORBES - trim in 44B, and 45; door hardw are in 40A
FORREST LEBARON - taping in 50 and hanging in 53 and 48
HOGAN ENTERPRISE - prep in 42, painting trim in 41B
KITCHEN'S PLUS - cabinets in 31 and 33

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected cabinets in 31 and 32; inspected bark deliveries

QUALITY CONTROL TESTING AND RESULTS
Pressure test for w aste and w ater in 63B

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
Star Mountain's last day onsite

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5229027 Install Counter Tops
P5231023 Set Cabinets

The following 3 activities were finished today:
Activity No Description
P5228027 Install Counter Tops
P5228030 Install Appliances
P5230025 Set Cabinets
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

854

04 Dec 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 39.5
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 4.0 37.0
Evergreene Const. LABORERS 5.0 14.0
Forrest LeBaron TAPER 1.0 4.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
G&G Insulation INSULATION INSTALLER 1.0 10.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 17.0
HUNT ELECTRIC ELECTRICIAN 3.0 31.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 17.0
Hogan Enterprise PAINTERS 4.0 27.0
Hogan Enterprise SUPER - JOB 1.0 3.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 7.0 65.0
Preeces Tile FLOOR COVERER 3.0 20.0
Utah Mechanical Cont LABORERS 2.0 12.0
Utah Mechanical Cont PLUMBER 3.0 26.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 61.0 458.5Total hours w orked to date: 273,717.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

063 Forklif t 0.0 3.0
Total 0.0 3.0Total operating hours to date: 30,404.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

855

05 Dec 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 10 °F, Max 37 °F; No Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork completed on yard areas due to frozen ground - need extra day to complete

PREECES TILE - vinyl in 38
AMERICAN TRADITION HOMES - siding, soff it, fascia trim for 48
HUNT ELECTRIC - pulling w ire and street light install 
L&L ELECTRIC - rough in 57B, f inish trim A-Loop
BOWMAN'S INC - rough in 58; setting AC in A Loop
PARSONS - clean craw l spaces in A Loop; move cabinets out of garages in B Loop
G&G INSULATION - insulation for 54,55 w alls
STANDARD DRYWALL INC - texture 47, tape garages 45-47
UMC - f inish trim in A Loop
C-FORBES - f inish carpentry for 44,45
PIONEER LANDSCAPE - bed nursery plants, f ill misc. trenches
KITCHENS PLUS - cabinets 33,34
HOGAN ENTERPRISE - painting 42,43
LEBARON DRYWALL INC - hanging 51, taping 49, 50, texture 49

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect 22A&B for incomplete w ork; inspect texture in building 46 and 47; re-inspect 4-w ays in 53 and 54

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Invited base CE and Housing to w atch and approve the application of texture in units 49A by out new  dryw all contractor

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
Initial inspection w ith new  dryw all crew  for texture approvals

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5230029 Install Counter Tops
P5232025 Set Cabinets

The following 7 activities were finished today:
Activity No Description
P5227030 Install Vinyl Floors
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

855

05 Dec 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5227031 Install Finish Plumb, Elect. &
P5227032 Install Appliances
P5229027 Install Counter Tops
P5229029 Install Finish Plumb, Elect. &
P5229030 Install Appliances
P5231023 Set Cabinets

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 3.0 21.0
Evergreene Const. CARPENTER 4.0 38.0
Evergreene Const. LABORERS 5.0 2.5
Forrest LeBaron TAPER 2.0 16.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
HUNT ELECTRIC ELECTRICIAN 7.0 76.0
Hogan Enterprise PAINTERS 5.0 40.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 2.0 12.0
Utah Mechanical Cont PLUMBER 3.0 22.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 57.0 448.5Total hours w orked to date: 274,165.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 0.0 10.0
Total 0.0 10.0Total operating hours to date: 30,414.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

856

06 Dec 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 21 °F, Max 40 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WORK DELAY - No landscape w ork completed due to frozen ground - need extra day to complete

PREECES TILE - Worked on vinyl in 38,39; carpet in 26, 27
AMERICAN TRADITION HOMES - Worked on siding, soff it, fascia trim for 48 and 49; prep for column covers
HUNT ELECTRIC - Worked on pulling w ire to units, setting street lights
L&L ELECTRIC - Finish trim A loop units
BOWMAN'S INC - rough in #58; line sets for AC units
PARSONS - punch list in A loop; move cabinets inside; clean up around transformer
G&G INSULATION - insulation f loor #56
UMC - setting w ater heaters 31-35; f inish trim 25-26
C-FORBES - f inish carp 44,45; punch list A Loop
HOGAN ENTERPRISE - painting 41,46,47
LEBARON - taping 48, 50; hanging 52
KITCHEN'S PLUS - setting cabinets 35,37
WBM - w orked on cleaning building #1

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Prepunch list for 22,23,24 today
4 w ay inspection for 56,57
Texture inspection okay 49A&B; hanging of dryw all inspection 53A&B

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Base CE and COE visited 49A after ceiling texture w as f inished today.  All agreed that f inish w as acceptable.  Also agreed that w all 
texture w as okay for ceiling of closets, and similar small places

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5233023 Set Cabinets

The following 2 activities were finished today:
Activity No Description
P5227033 Install Carpet
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

856

06 Dec 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5230029 Install Counter Tops

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 6.0 48.0
C-Forbes CARPENTER 4.0 20.0
Evergreene Const. CARPENTER 4.0 26.5
Evergreene Const. LABORERS 5.0 12.0
Forrest LeBaron TAPER 3.0 24.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
HUNT ELECTRIC ELECTRICIAN 7.0 73.5
Hogan Enterprise PAINTERS 7.0 56.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Preeces Tile FLOOR COVERER 5.0 32.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Western Building LABORERS 4.0 32.0

Total 67.0 519.5Total hours w orked to date: 274,685.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,414.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

857

07 Dec 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 23 °F, Max 43 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork performed due to frozen ground - need extra day to complete

PREECES TILE - Vinyl 39; carpet 26,27
ATH - w orked on siding, soff it, fascia, trim 49
HUNT ELECTRIC - w orked on pulling w ire, street lighting connection
L&L ELECTRIC - f inish trim A Loop
BOWMAN'S INC - rough in 58; set AC unit A Loop
PARSONS - punch list A Loop, texture repair 37,43,39,45; carp punch list 56,57; clean up at transformer
G&G INSULATION - f loor insulation 56,57
UMC - trim 26,27,28; install WH 38-45
CFORBES - f inish carp 44,45; punch list A Loop
HOGAN ENTERPRISE - painting 41,42,47
LEBARON DRYWALL INC - hanging 52, taping 48,50,53
KITCHEN'S PLUS - set cabinets 37,38
WBM - clean building 18,2,3A
BEST VINYL - fence posts 11,12,13
A - ONE SOLID SURFACE - countertops 26-30

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected dryw all hanging in 51B; back checks of 4 w ay inspections in 54-57.

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Held w eekly QA/QC w ith USACE / Base CE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Inspected dryw all hanging in 51B; back checks of 4-w ay inspections in 54-57

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 9 activities were started today:

Activity No Description
P5229031 Install Carpet
P5230032 Install Appliances
P5249038 Install Vinyl Siding, Soff it &
P5250020 Install & Finish Dryw all
P5250038 Install Vinyl Siding, Soff it &
P5251020 Install & Finish Dryw all
P5251038 Install Vinyl Siding, Soff it &
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P5252038 Install Vinyl Siding, Soff it &
P5253040 Install Vinyl Siding, Soff it &

The following 3 activities were finished today:
Activity No Description
P5229031 Install Carpet
P5236024 Paint
P5249019 Install Wall Insulation

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 0.0 0.0
American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.5
Best Vinyl LABORERS 0.0 0.0
Best Vinyl SUPER - JOB 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 6.0 42.0
C-Forbes CARPENTER 4.0 24.0
Evergreene Const. CARPENTER 4.0 37.5
Evergreene Const. LABORERS 6.0 4.5
Forrest LeBaron TAPER 3.0 24.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 2.0 8.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Hogan Enterprise PAINTERS 7.0 56.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Impact LABORERS 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Parsons Evergreene OPERATING ENGINEER 1.0 7.5
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 5.0 40.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
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Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior CARPENTER 0.0 0.0
Valley View  Exterior SUPER - JOB 0.0 0.0
Western Building LABORERS 4.0 28.0

Total 65.0 477.5Total hours w orked to date: 275,162.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 7.5
063 Forklif t 0.0 0.0
072 New  Holland 170 0.0 0.0
074 MF Tractor 0.0 0.0
076 Dingo 0.0 0.0
079 Mitsubishi Excavator 0.0 0.0
083 New  Holland 553 0.0 0.0
086 Kabota Mini X 0.0 0.0

Total 0.0 7.5Total operating hours to date: 30,421.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 22 °F, Max 48 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork performed due to frozen ground - need extra day to complete

PREECES TILE - Carpet 26; vinyl 40,36
AMERICAN TRADITION HOMES - siding, soff it, fascia, trim 49; prep for column covers
L&L ELECTRIC - f inish trim A loop
BOWMAN'S INC - rough in 58
PARSONS - punch list A Loop, sheet rock repairs 37,39,45
G&G INSULATION - f inished w all insulation 54,55
C-FORBES - Finish carpentry in 44,46,47
HOGAN ENTERPRISE - painting 42,43
LEBARON DRYWALL - Hanging 52, taping 48,50,53
KITCHEN'S PLUS - set cabinets 39, A-Loop punch
WBM - cleaning #3
BEST VINYL - fence post 11,13,14,31
A-ONE SOLID - countertops 26-30

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected insulation 54,55 w alls; w ill correct items

QUALITY CONTROL TESTING AND RESULTS
No testing

REMARKS
Very w indy, w ater trucks running

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5229033 Install Finish Hardw are
P5230033 Install Carpet
P5236027 Install Show er Walls/Vanities
P5245041 Install Garage Overhead Door

The following 9 activities were finished today:
Activity No Description
P5229033 Install Finish Hardw are
P5230033 Install Carpet
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P5231028 Install Vinyl Floors
P5232029 Install Vinyl Floors
P5236027 Install Show er Walls/Vanities
P5255016 Rough HVAC
P5256017 Rough Electrical, Cable & Phon
P5257016 Rough HVAC
P5257017 Rough Electrical, Cable & Phon

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 6.0 52.0
C-Forbes CARPENTER 3.0 18.0
Evergreene Const. CARPENTER 4.0 22.0
Evergreene Const. LABORERS 6.0 31.5
Hogan Enterprise PAINTERS 5.0 40.0
Hogan Enterprise SUPER - JOB 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Parsons Evergreene OPERATING ENGINEER 1.0 7.0
Preeces Tile FLOOR COVERER 3.0 20.0
Western Building LABORERS 5.0 35.0

Total 44.0 324.0Total hours w orked to date: 275,486.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 7.0
Total 0.0 7.0Total operating hours to date: 30,428.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 29 °F, Max 48 °F; 0.03 IN Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork performed - frozen ground

PREECES - Moved carpet around to stock B Loop
L&L ELECTRIC - Hang lights 30 to tie up loose ends in A Loop
FORREST LEBARON - Tape in 52 and 51B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect subfloor 31-41

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Best Vinyl SUPER - JOB 3.0 30.0
Evergreene Const. CARPENTER 1.0 8.5
Evergreene Const. LABORERS 1.0 0.5
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Forrest LeBaron TAPER 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 7.0 56.0

Total 14.0 111.0Total hours w orked to date: 275,597.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

086 Kabota Mini X 5.0 5.0
Total 5.0 5.0Total operating hours to date: 30,433.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 30 °F, Max 46 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landsape w ork performed due to frozen ground - need extra day to complete

PREECES TILE - carpet in 30B; vinyl in 40A&B; tack strip and pad in 30A
ATH - Install siding on 49 and 50
HUNT ELECTRIC - Fix street light pow er supply line
L&L ELECTRIC - Hang ceiling fans in Charles units in A Loop; pick up w ork in A Loop
PARSONS - Fix squeaks in subfloors 31-34; f ix ceilings in 37-40
UMC - Trim in 26A&B
C-FORBES - Trim in 46A and 47A
FORREST LEBARON - Hang dryw all in 51A and 53A; tape in 48
HOGAN ENTERPRISE - Spray trim in 43; prep 44
WBM - clean building 4

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected drainage in A Loop in Base CE and COE; inspected 52A&B dryw all installation

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5231029 Install Finish Plumb, Elect. &
P5232031 Install Finish Plumb, Elect. &
P5239039 Install Garage Overhead Door
P5252020 Install & Finish Dryw all
P5254020 4-w ay Inspection
P5257018 4-w ay Inspection

The following 9 activities were finished today:
Activity No Description
P5233028 Install Vinyl Floors
P5234022 Paint
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P5235022 Paint
P5238022 Paint
P5239039 Install Garage Overhead Door
P5248020 Install & Finish Dryw all
P5254020 4-w ay Inspection
P5255017 Rough Electrical, Cable & Phon
P5257018 4-w ay Inspection

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
American Tradition H LABORERS 1.0 8.0
Best Vinyl SUPER - JOB 3.0 33.0
Bow man's Inc SHEET METAL WORKERS 8.0 65.0
C-Forbes CARPENTER 4.0 29.0
Evergreene Const. CARPENTER 4.0 38.0
Evergreene Const. LABORERS 5.0 9.0
Forrest LeBaron DRY-WALL INSTALLER 7.0 45.5
HUNT ELECTRIC OPERATING ENGINEER 1.0 11.0
HUNT ELECTRIC ELECTRICIAN 3.0 22.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 11.0
Hogan Enterprise PAINTERS 7.0 54.0
Hogan Enterprise SUPER - JOB 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Parsons Evergreene OPERATING ENGINEER 1.0 4.0
Preeces Tile FLOOR COVERER 4.0 24.0
Utah Mechanical Cont LABORERS 2.0 11.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Western Building LABORERS 4.0 32.0

Total 68.0 509.5Total hours w orked to date: 276,107.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 4.0
086 Kabota Mini X 11.0 4.0

Total 11.0 8.0Total operating hours to date: 30,441.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 36 °F, Max 45 °F; 0.27 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork performed due to frozen ground and rain - need extra day to complete

PREECES TILE - carpet in 30A&B; vinyl in 36; hang doors in 28
ATH - siding for building 49
HUNT ELECTRIC - Fix ruptured gas line behind 37A; mark utilities 38-45
L&L ELECTRIC - pick up w ork in A Loop
BOWMAN'S INC - pick up w ork and install A/C units in A loop; rough in 58A
PARSONS - Fix squeaky f loors 34-36
UMC - Trim in 27B and 28B
C-FORBES - Trim in 46B and 47A
WBM - Clean 5B and 6A
HOGAN ENTERPRISE - Worked on painting 43-44
FORREST LEBARON - Worked on hanging 54 and taping 52A&B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspect subfloors 31-36

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Review ed modif ied edge configuration w ith Tim Bishop - okay to proceed.  Also discussed need to re-visit all baths w ith tub spouts 
as these may be cause of leaks identif ied in several 2 story units.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Discussed procedures for drilling post holes to prevent hitting utilities 

PREPARATORY AND/OR INTITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 9 activities were started today:

Activity No Description
P5233029 Install Finish Plumb, Elect. &
P5234025 Install Show er Walls/Vanities
P5235024 Blow  Ceiling Insulation
P5235025 Install Show er Walls/Vanities
P5238025 Install Show er Walls/Vanities
P5242023 Install Finish Carpentry (Door
P5254021 Install Wall Insulation
P5255018 4-w ay Inspection
P5257019 Install Wall Insulation
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The following 7 activities were finished today:

Activity No Description
P5234025 Install Show er Walls/Vanities
P5235024 Blow  Ceiling Insulation
P5235025 Install Show er Walls/Vanities
P5238025 Install Show er Walls/Vanities
P5239022 Paint
P5255018 4-w ay Inspection
P5256016 Rough HVAC

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

AXELSEN CONCRETE FINISHER 3.0 21.0
Action Garage Doors LABORERS 0.0 0.0
American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
BCI CARPENTER 3.0 15.0
Best Vinyl LABORERS 0.0 0.0
Best Vinyl SUPER - JOB 3.0 30.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
C-Forbes CARPENTER 4.0 29.0
Evergreene Const. CARPENTER 4.0 38.0
Evergreene Const. LABORERS 5.0 4.0
Forrest LeBaron TAPER 3.0 24.0
Forrest LeBaron DRY-WALL INSTALLER 0.0 0.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 1.0 8.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Hogan Enterprise PAINTERS 9.0 70.0
Hogan Enterprise SUPER - JOB 1.0 8.0
Impact LABORERS 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 9.0 85.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile FLOOR COVERER 4.0 32.0
Standard Dryw all Inc LABORERS 0.0 0.0
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Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain CARPENTER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 11.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 30.0

Total 64.0 474.5Total hours w orked to date: 276,581.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 0.0
063 Forklif t 0.0 0.0
072 New  Holland 170 0.0 0.0
074 MF Tractor 0.0 0.0
076 Dingo 0.0 0.0
079 Mitsubishi Excavator 0.0 0.0
083 New  Holland 553 0.0 0.0
086 Kabota Mini X 0.0 1.0

Total 0.0 1.0Total operating hours to date: 30,442.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 52 °F; 0.41 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WORK DELAY - No landscape w ork performed - need additional day to complete due to bad w eather

PREECES TILE - Worked on subfloor 41; carpet 30,25
ATH - Worked on siding, soff it, fascia trim for #50
HUNT ELECTRIC - Grouting street light pole bases
L&L ELECTRIC - f inish trim A Loop
BOWMAN'S INC - rough in 59; tying AC unit A loop
PARSONS - Punch list A Loop; repair sagging trusses #55; GWB repairs B loop, clean up
G&G INSULATION - w all insulation #57
UMC - f inish trim #28
C-FORBES - f inish carpentry 47,49,46
HOGAN ENTERPRISE - painting 43,44,45
LEBARON DRYWALL INC - hang 51,54; taping 48,50,53
WBM - cleaned building 6 and started 7
BEST VINYL - Worked on installing fence posts for B Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected craw l spaces 11-20 - distributed comments; inspected dryw all f inish 48,50

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Received appliances 31 to 40

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5231030 Install Appliances
P5232032 Install Appliances
P5239025 Install Show er Walls/Vanities
P5255019 Install Wall Insulation
P5256018 4-w ay Inspection

The following 7 activities were finished today:
Activity No Description
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P5237022 Paint
P5237025 Install Show er Walls/Vanities
P5239025 Install Show er Walls/Vanities
P5241024 Paint
P5254021 Install Wall Insulation
P5256018 4-w ay Inspection
P5257019 Install Wall Insulation

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
American Tradition H LABORERS 1.0 7.0
Best Vinyl SUPER - JOB 3.0 30.0
Bow man's Inc SHEET METAL WORKERS 9.0 72.5
C-Forbes CARPENTER 4.0 29.0
Evergreene Const. CARPENTER 4.0 38.0
Evergreene Const. LABORERS 7.0 26.0
Forrest LeBaron DRY-WALL INSTALLER 7.0 56.0
HUNT ELECTRIC ELECTRICIAN 1.0 2.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 21.0
L&L ASSOCIATES ELECTRICIAN 8.0 70.0
Parsons Evergreene OPERATING ENGINEER 1.0 5.0
Preeces Tile FLOOR COVERER 6.0 48.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 16.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 40.5

Total 66.0 512.5Total hours w orked to date: 277,094.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 5.0
Total 0.0 5.0Total operating hours to date: 30,447.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

864

14 Dec 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 40 °F, Max 53 °F; 0.4 IN Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork performed - need additional day to complete due to bad w eather and mud

PREECES TILE - Worked on vinyl for 32 and 36; w orked on carpet for 24,25,33
ATH - Worked on siding, soff it, fascia, trim for #50; column covers A Loop
HUNT ELECTRIC - drypack light pole bases B Loop
L&L ELECTRIC - f inish trim A Loop
BOWMAN'S - Worked on tying in AC units A loop; rough in #59
PARSONS - punch list A Loop; installed doors 39-33; w orked on cleaning units
UMC - w orked on f inish trim for 28,29
C-FORBES - f inish carpentry 47,49; B Loop door hardw are / toilet accessories
HOGAN ENTERPRISES - painting 44,45,46,47
LEBARON DRYWALL - w orked on hanging 54 mechanical rooms; taping 48,50,53
WBM - w orked on cleaning 8,9
BEST VINYL - fence posts 39-41

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect joist repair in 9A and texture in 44B

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Held w eekly QA/QC Meeting today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No observed safety issues today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 6 activities were started today:

Activity No Description
P5231031 Install Carpet
P5233030 Install Appliances
P5237023 Set Cabinets
P5241027 Install Show er Walls/Vanites
P5254022 Install & Finish Dryw all
P5257020 Install & Finish Dryw all

The following 2 activities were finished today:
Activity No Description
P5231031 Install Carpet
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

864

14 Dec 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5255019 Install Wall Insulation

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 67.5
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 2.0 20.5
Evergreene Const. LABORERS 6.0 23.0
Forrest LeBaron TAPER 3.0 24.0
Forrest LeBaron DRY-WALL INSTALLER 9.0 72.0
HUNT ELECTRIC ELECTRICIAN 3.0 18.0
L&L ASSOCIATES ELECTRICIAN 9.0 70.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 38.0

Total 59.0 444.0Total hours w orked to date: 277,538.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,447.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

865

15 Dec 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 29 °F, Max 54 °F; No Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Worked on subfloor in 41; vinyl in 32
ATH - w orked on siding for building 50
L&L ELECTRIC - pick up in A loop; install can lights in 55-57
BOWMAN'S INC - rough in 59
PARSONS - w orked on punch list A loop; temp doors and heaters; texure repairs in B loop
G&G INSULATION - blow  attic in 32, 47
STANDARD DRYWALL INC - touch up in 1A and base for C-Forbes
C-FORBES - trim in 49
HOGAN - paint 45,44
WBM - clean 11 and 12
FORREST LEBARON - hang in 55; tape in 52; texture 48,50

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
back check punch lists in 55-57

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5238023 Set Cabinets
P5255020 Install & Finish Dryw all

The following 2 activities were finished today:
Activity No Description
P5237023 Set Cabinets
P5240022 Paint

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

865

15 Dec 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
American Tradition H LABORERS 1.0 6.0
Bow man's Inc SHEET METAL WORKERS 6.0 45.0
C-Forbes CARPENTER 2.0 10.0
Evergreene Const. CARPENTER 4.0 29.5
Evergreene Const. LABORERS 7.0 21.5
Forrest LeBaron TAPER 4.0 24.0
Forrest LeBaron DRY-WALL INSTALLER 9.0 72.0
G&G Insulation INSULATION INSTALLER 2.0 13.0
Preeces Tile FLOOR COVERER 7.0 46.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 47.0 305.0Total hours w orked to date: 277,843.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,447.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

868

18 Dec 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 16 °F, Max 32 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork, ground frozen, need extra day to complete

PREECES TILE - w orked on vinyl 32; subfloor 41,42; carpet 31
ATH - siding, soff it, fascia trim 50, column covers B loop
L&L ELECTRIC - rough in 58; f inish trim A loop
PARSONS - A loop punch list , temp doors and heaters B loop; texture repair B loop
G&G INSULATION - insulate w alls 56,57
UMC - f inish trim 28,29
C-FORBES - A loop punch list; f inish carpentry for 49
HOGAN ENTERPRISE - painting 46,47; trim material

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected texture 48,50,51B; back check 4 w ay list 55-57

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5233031 Install Carpet
P5239023 Set Cabinets
P5240025 Install Show er Walls/Vanities
P5242024 Paint
P5256020 Install & Finish Dryw all

The following 2 activities were finished today:
Activity No Description
P5233031 Install Carpet
P5238023 Set Cabinets

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

868

18 Dec 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 2.0 12.0
American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
C-Forbes CARPENTER 3.0 24.0
Evergreene Const. CARPENTER 4.0 33.5
Evergreene Const. LABORERS 6.0 9.5
Forrest LeBaron TAPER 4.0 28.0
L&L ASSOCIATES ELECTRICIAN 8.0 69.5
Parsons Evergreene OPERATING ENGINEER 1.0 3.0
Preeces Tile FLOOR COVERER 4.0 32.0
Utah Mechanical Cont LABORERS 2.0 11.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 25.3

Total 47.0 317.3Total hours w orked to date: 278,160.5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 0.0 3.0
Total 0.0 3.0Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

869

19 Dec 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 14 °F, Max 30 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork, frozen ground - need extra day

PREECES TILE - subfloor 36,41; vinyl and carpet
ATH - w orked on siding, soff it, fascia trim 51,51; column covers B loop
L&L ELECTRIC - rough in 58; f inish trim A Loop
BOWMAN'S INC - rough in 59; connect AC in A Loop; set furnace B loop
PARSONS - w orked on punch list A loop, roof inspections, set up fans and temp heaters
G&G INSULATION - insulation 57
SDI - painting touch up 1,2
UMC - f inish trim 29,30
C-FORBES - base pick up 28,29,30
JB'S ROOFING - punch list items
HOGAN ENTERPRISE - painting 46,47,48
LEBARON DRYWALL - hanging 56, f irew all; taping 51A, 52,54
WBM - w orked on cleaning building #13

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected texture #53A&B
Inspected plumbing f inish trim for 21 to 27

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPETIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 6 activities were finished today:

Activity No Description
P5239023 Set Cabinets
P5243024 Paint
P5244022 Paint
P5249020 Install & Finish Dryw all
P5250020 Install & Finish Dryw all
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

869

19 Dec 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5251020 Install & Finish Dryw all

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 60.5
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 4.0 33.0
Evergreene Const. LABORERS 5.0 9.5
Forrest LeBaron TAPER 4.0 32.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
Hogan Enterprise PAINTERS 8.0 64.0
Hogan Enterprise SUPER - JOB 2.0 16.0
JB's Roofing ROOFER 2.0 10.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Parsons Evergreene OPERATING ENGINEER 1.0 7.5
Preeces Tile FLOOR COVERER 7.0 56.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 14.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 24.3

Total 71.0 540.3Total hours w orked to date: 278,700.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

870

20 Dec 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 16 °F, Max 35 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork, ground frozen - need extra day

PREECES TILE - sub f loor 42; carpet 34,37,38,39
ATH - siding, soff it,fascia trim 51; column cover B loop
L&L ELECTRIC - rough in 58, f inish trim A loop
BOWMAN'S INC - rough in 59,60
PARSONS - punchlist repairs - correcting dormer roof #6; heaters / door, monitor CO in buildings
G&G INSULATION - insulate w all #57
SDI - paint touch ups for 3,4,6
UMC - f inish plumbing trim 30, punch list A loop
C-FORBES - base pick up A loop
JB'S ROOFING - punch list A&B loop
HOGAN ENTERPRISE - painting 46,47,53,51B
LEBARON - hanging 56, taping 51A, 52, 54
WBM - w orked on cleaning 13 and 14
CUSTOM MARBLE - vanity tops and tub surrounds 37-39

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected 28,29,30 plumbing trim

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
Held monthly quality counsel
Tried to schedule painting inspection w ith COE. Primary inspector out of tow n, sheduled for friday.
Smoke CO detector inspection scheduled for 12-27 at 8:00am 
Attached list identif ies w hich east loop units have had tub spouts checked

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Patterson Excavation dump truck tipped on side.  Hydraulic oil leaked from cylinder.  No other property damage, driver of vehicle 
unharmed.  Base Environmental helped clean up spilled oil.

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5245024 Paint
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

870

20 Dec 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 2.0 9.0
American Tradition H LABORERS 1.0 5.5
Bow man's Inc SHEET METAL WORKERS 10.0 77.0
C-Forbes CARPENTER 4.0 32.0
Forrest LeBaron TAPER 4.0 28.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 49.0
Hogan Enterprise PAINTERS 10.0 79.0
Hogan Enterprise SUPER - JOB 2.0 16.0
JB's Roofing ROOFER 2.0 8.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 18.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 43.5

Total 62.0 482.0Total hours w orked to date: 279,182.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

871

21 Dec 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 19 °F, Max 28 °F; 0.9 IN Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
No landscape w ork performed due to frozen ground

PREECES TILE - tack strip and pad building 40; install carpet in buildings 39A and 38B
ATH - w orked on siding for 51
L&L ELECTRIC - rough in 59
BOWMAN'S INC - rough in 59B and 60
PARSONS - punch list A loop; temp heaters and door; texture repairs A loop
G&G INSULATION - insulation w all 58
SDI - paint touch up A loop
UMC - w arranty in east loop
C-FORBES - trim 49,50,51B
PIONEER LANDSCAPE - not on site due to w eather
WBM - clean 14B and 15
HOGAN ENTERPRISE - paint 47 and 49
FORREST LEBARON - Hang 56; texture 52 and 51A; tape 54

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 w ay inspection 58A&B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QA/QC Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 4 activities were started today:

Activity No Description
P5234030 Install Appliances
P5235030 Install Appliances
P5236032 Install Appliances
P5248022 Paint

The following activity was finished today:
Activity No Description
P5252020 Install & Finish Dryw all
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

871

21 Dec 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 8.0 63.5
C-Forbes CARPENTER 4.0 30.0
Forrest LeBaron TAPER 4.0 24.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
Hogan Enterprise PAINTERS 10.0 80.0
Hogan Enterprise SUPER - JOB 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Preeces Tile FLOOR COVERER 6.0 48.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 53.0 424.0Total hours w orked to date: 279,606.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

872

22 Dec 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 18 °F, Max 33 °F; 0.08 IN Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork - ground frozen, 4" snow  overnight, need extra day

PREECES TILE - subfloor 43,44B; carpet 40
ATH - w orked on siding, soff it, fascia, trim 51
L&L ELECTRIC - rough in 59; f inish trim A loop
BOWMAN'S - rough in 60
PARSONS - punch list A loop; temp heaters, texture and repairs A loop
G&G INSULATION - insulation 58
SDI - paint touch ups 9-12
C-FORBES - f inish trim 48,50,51; f inish hardw are 41-45
HOGAN ENTERPRISE - painting 47,49
LEBARON DRYWALL - hanging 57; taping 54,55
WBM - w orked on cleaning 14,15

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Painting inspection 1A

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
COE told Parsons to leave early

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety problem

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5234031 Install Carpet
P5237030 Install Appliances

The following activity was finished today:
Activity No Description
P5234031 Install Carpet

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

872

22 Dec 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
American Tradition H LABORERS 1.0 4.5
C-Forbes CARPENTER 3.0 18.0
Hogan Enterprise PAINTERS 12.0 68.0
L&L ASSOCIATES ELECTRICIAN 8.0 75.0
Preeces Tile FLOOR COVERER 6.0 48.0
Standard Dryw all Inc LABORERS 3.0 18.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 38.0 268.5Total hours w orked to date: 279,875.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

875

25 Dec 2006 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5238030 Install Appliances
P5242026 Blow  Ceiling Insulation

The following 2 activities were finished today:

Activity No Description
P5242026 Blow  Ceiling Insulation
P5247022 Paint

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 279,875.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

876

26 Dec 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 39 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape, very muddy on surface , ground frozen below  - need extra day

PREECES TILE - sub f loor 43
ATH - prep w ork for next buildings 
BOWMANS - rough in 60, set furnaces B loop, vent w ater heater
PARSONS - temp heater check, texture repairs A loop trim stocking, clean up
G&G INSULATION - insulation w all 58
HOGAN ENTERPRISE - painting 46,47,49
LEBARON - hanging 57, f ire w all 60
WBM - cleaning 17

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected f loor 43; inspected shear w alls of 13,26,27,30,22,23

QUALITY CONTROL TESTING AND RESULTS
No testing today

REMARKS
No conversations today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5236033 Install Carpet
P5239030 Install Appliances
P5247024 Blow  Ceiling Insulation

The following 3 activities were finished today:

Activity No Description
P5236033 Install Carpet
P5246022 Paint
P5247024 Blow  Ceiling Insulation

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

876

26 Dec 2006 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
American Tradition H LABORERS 1.0 1.0
Forrest LeBaron DRY-WALL INSTALLER 4.0 32.0
Hogan Enterprise PAINTERS 8.0 64.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc PAINTERS 3.0 33.0

Total 19.0 152.0Total hours w orked to date: 280,027.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

877

27 Dec 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 30 °F, Max 43 °F; 0.05 IN Precipitation; 41 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - no landscape w ork - too w et / snow  - need extra day

PREECES TILE - subfloor 44,45; vinyl 32,36,41; carpet 32,29
L&L ELECTRIC - f inish trim B loop
BOWMAN'S INC - rough in 61; set furnaces / venting B loop building
PARSONS - punch list A loop, temp heater / doors, clean up
G&G INSULATION - insulation w alls 58, f loor 59
SDI - cleaning garages and punch list items
UMC - setting w ater heater B loop
C-FORBES - f inish trim 48,50,51
HOGAN ENTERPRISE - painting 51,52
LEBARON DRYWALL - hanging 57, f irew alls 60,61
WBM - cleaning 16,17

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Smoke and CO detector and f ire marshal inspection

QUALITY CONTROL TESTING AND RESULTS
Smoke and CO detector testing 1-22, distributed

REMARKS
No conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
No observed safety issues

PREPARATORY AND/OR INITIALS TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 5 activities were started today:

Activity No Description
P5237031 Install Carpet
P5240030 Install Appliances
P5246024 Blow  Ceiling Insulation
P5250022 Paint
P5251022 Paint

The following 3 activities were finished today:
Activity No Description
P5237031 Install Carpet
P5246024 Blow  Ceiling Insulation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

877

27 Dec 2006 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5248022 Paint

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 4.0 26.0
Forrest LeBaron DRY-WALL INSTALLER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 7.0 70.0
Preeces Tile FLOOR COVERER 5.0 36.0
Standard Dryw all Inc PAINTERS 3.0 12.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 31.0 246.0Total hours w orked to date: 280,273.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

878

28 Dec 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 21 °F, Max 34 °F; No Precipitation; 41 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork - ground frozen - need extra day
ALDAVE (PREECES TILE) - Vinyl # 41, 42; sub f loor 45, 46
AMERICAN TRADITION HOMES - Siding, soff it, fascia trim # 51, 52; Tapered column covers received, stocked.
L&L ELECTRIC - Pow er to panels B loop; Finish trim A loop
BOWMAN'S - Roughin # 61; Set furnaces/ Tie-ins and vent w ater heaters B loop
PARSONS - Unload Column covers, clean-up, temp heater/doors; A loop punch and texture items
G&G INSULATION -  Craw l space insulation # 59
STANDARD DRYWALL INC. -  Punchlist A loop/ Clean garages
UTAH MECHANICAL CONTRACTORS -  Set w ater heaters B loop
C-FORBES - Finish trim 48, 50, 51
HOGAN ENTERPRISE - Painting
LEBARON DRYWALL - Hanging # 57, f irew all 61, 62
WBM - Cleaning 17-18

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected stonew ork #1 to 16

b. QUALITY CONTROL TESTING AND RESULTS:
No Testing

c.   REMARKS:
Received tapered vinyl column covers.  Top and bottom cup pieces slightly different.  Review ed w ith COE and forw arded to base.  
No expected problems.  
Held w eekly QA/QC meeting.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5237033 Install Finish Hardw are
P5248024 Blow  Ceiling Insulation
P5249022 Paint

The following activity was finished today:

Activity No Description
P5248024 Blow  Ceiling Insulation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

878

28 Dec 2006 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 9.0 71.5
C-Forbes CARPENTER 4.0 32.0
Forrest LeBaron DRY-WALL INSTALLER 4.0 32.0
G&G Insulation INSULATION INSTALLER 2.0 14.0
Preeces Tile FLOOR COVERER 5.0 36.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 33.0 262.5Total hours w orked to date: 280,535.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

879

29 Dec 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 15 °F, Max 33 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - no landscape w ork
ALDAVE (PREECES TILE) - Subfloor 45-46; Vinyl 42-43
AMERICAN TRADITION HOMES - Column covers A loop
L&L ELECTRIC - Finish trim # 34; A loop punchlist
BOWMAN'S - Rough-in # 61; Tie in furnaces
PARSONS - A loop punchlist, temp heaters, shear detail in Charles, clean-up texture patches A loop
G&G INSULATION -  Insulation # 59
STANDARD DRYWALL INC. -  Pressure w ash Garages A loop
C-FORBES - Finish trim 50,51,52
HOGAN ENTERPRISE - Painting
LEBARON DRYWALL - Unit #63 Garages, hanging #57B
WBM - Cleaning 17-18

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections

b. QUALITY CONTROL TESTING AND RESULTS:
No Testing

c.   REMARKS:
No conversations.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 16 activities were finished today:

Activity No Description
P5210030 Install Appliances
P5222041 Install Garage Overhead Door
P5223027 Install Show er Walls/Vanites
P5223031 Install Finish Plumb, Elect. &
P5223041 Install Garage Overhead Door
P5224029 Install Finish Plumb, Elect. &
P5226041 Install Garage Overhead Door
P5227041 Install Garage Overhead Door
P5228029 Install Finish Plumb, Elect. &
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

879

29 Dec 2006 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5228039 Install Garage Overhead Door
P5230031 Install Finish Plumb, Elect. &
P5230032 Install Appliances
P5230041 Install Garage Overhead Door
P5231039 Install Garage Overhead Door
P526029 Install Finish Plumb, Elect. &
P59990 Landscaping & Misc. Site Cost

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors CARPENTER 1.0 4.0
American Tradition H CARPENTER 1.0 7.0
American Tradition H LABORERS 1.0 2.0
Bow man's Inc SHEET METAL WORKERS 8.0 54.0
C-Forbes CARPENTER 4.0 20.0
Preeces Tile FLOOR COVERER 4.0 25.0

Total 19.0 112.0Total hours w orked to date: 280,647.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

883

02 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 23 °F, Max 25 °F; No Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork - frozen ground - need additional day
ALDAVE (PREECES TILE) - Subfloor 46, vinyl 43-44; tackpad 41, carpet 36
AMERICAN TRADITION HOMES - Siding, soff it, fascia trim # 50, 51
L&L ELECTRIC - Finish Trim # 31- 35
BOWMAN'S - Roughin # 61; Set and tie-in Furnaces #37-45
PARSONS - Punchlist A loop, sheetrock repairs, shear transfer # 58, temp heaters
G&G INSULATION -  Craw l space insulation # 61
UTAH MECHANICAL CONTRACTORS - Set w ater heaters # 42-46; Finish trim # 31-33
C-FORBES - Finish carpentry #50,51,52,53
HOGAN ENTERPRISE - Painting #48, 50, 54
LEBARON DRYWALL - Hanging garages 1, 2, 3; Firew all 60, 61; hanging #57
WBM - Cleaning #17

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected shear transfer detail #58

b. QUALITY CONTROL TESTING AND RESULTS:
No Testing

c.   REMARKS:
No Conversations

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5253024 Paint

The following 4 activities were finished today:
Activity No Description
P5232031 Install Finish Plumb, Elect. &
P5232032 Install Appliances
P5250022 Paint
P5251022 Paint

QC REQUIREMENTS

No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

883

02 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 9.0 73.5
Evergreene Const. CARPENTER 4.0 36.5
Evergreene Const. LABORERS 6.0 23.5
Hogan Enterprise PAINTERS 7.0 51.0
Hogan Enterprise SUPER - JOB 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 6.0 59.0
Preeces Tile FLOOR COVERER 5.0 36.0
Utah Mechanical Cont LABORERS 2.0 18.0
Utah Mechanical Cont PLUMBER 3.0 28.0
Valley View  Exterior CARPENTER 1.0 8.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 47.0 366.5Total hours w orked to date: 281,014.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

884

03 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 33 °F, Max 41 °F; 0.06 IN Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - no landscape w ork - frozen ground - need extra day
ALDAVE (PREECES TILE) - Subfloor 46, vinyl 44; tack/pad 42, carpet 41
AMERICAN TRADITION HOMES - Siding, soff it, fascia trim # 51, 52; column covers A loop
L&L ELECTRIC - Rough-in #59; Finish trim B loop 34, 35
BOWMAN'S - Rough-in # 61, 63; Set furnaces/ Tie-in B loop
IDAHO MASONRY CONTRACTORS - Not on site
PARSONS - Punchlist A loop, sheer transfer detail # 53; temp heaters
STANDARD DRYWALL INC. -  Painter punchlist, cleaning A loop f loors
UTAH MECHANICAL CONTRACTORS - Chlorination testing A loop
C-FORBES - Finish carpentry #51,52,53
LEBARON DRYWALL - Hanging Garages 3, 4, 5; hanging #57, f irew all 58, 60
WBM - Cleaning #18
BEST VINYL - Setting gates A loop #31 to 41 B loop

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected sheer transfer detail 53

b. QUALITY CONTROL TESTING AND RESULTS:
Tested chlorine level in w ater truck - 120ppm; Chlorinated units #1-7, 23-26

c.   REMARKS:
Pumping chlorinated w ater into mainline at FH near #22

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 3 activities were started today:

Activity No Description
P5250024 Blow  Ceiling Insulation
P5251024 Blow  Ceiling Insulation
P5252022 Paint

The following 5 activities were finished today:

Activity No Description
P5233023 Set Cabinets
P5233025 Install Show er Walls/Vanities
P5249022 Paint
P5250024 Blow  Ceiling Insulation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

884

03 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5251024 Blow  Ceiling Insulation

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
American Tradition H LABORERS 1.0 8.0
Best Vinyl LABORERS 1.0 9.0
Best Vinyl SUPER - JOB 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 10.0 78.5
C-Forbes CARPENTER 4.0 28.0
Custom Marble CARPENTER 4.0 38.0
Hogan Enterprise PAINTERS 9.0 67.0
Hogan Enterprise SUPER - JOB 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 8.0 71.0
Preeces Tile FLOOR COVERER 8.0 51.0
Utah Mechanical Cont LABORERS 2.0 11.0
Utah Mechanical Cont PLUMBER 3.0 21.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 58.0 448.5Total hours w orked to date: 281,462.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

885

04 Jan 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 28 °F, Max 40 °F; 0.01 IN Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - no landscape w ork - frozen ground - need extra day
ALDAVE (PREECES TILE) - Install blinds in A loop; Vinyl in 46, Underlayment 49A
AMERICAN TRADITION HOMES - Install column w raps in A loop; Siding on 52A/B
L&L ELECTRIC - Rough-in 59B; Punchlist in A loop
BOWMAN'S - Rough-in #63; Hook up furnaces #37
PARSONS - Fix shear w alls in attic #42, temp heaters, punch list A loop
STANDARD DRYWALL INC. -  Paint touch-up in A loop; Pressure w ash garage f loors in A loop
UTAH MECHANICAL CONTRACTORS - Trim in #31-33
C-FORBES - Trim #53B, 52, 51
HOGAN ENTERPRISE - Paint, trim in #51B & 50
LEBARON DRYWALL - Taping mech rooms in 52-53-54; Hanging mech rooms in 54-55
WBM - Cleaning in #19-20
BEST VINYL - Setting gates A loop #31 to 41 B loop

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
No inspections

b. QUALITY CONTROL TESTING AND RESULTS:
No Testing

c.   REMARKS:
Weekly QA/QC Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5231030 Install Appliances

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

885

04 Jan 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Best Vinyl LABORERS 1.0 9.0
Best Vinyl SUPER - JOB 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 10.0 68.0
C-Forbes CARPENTER 3.0 15.0
Custom Marble CARPENTER 2.0 16.0
Hogan Enterprise PAINTERS 9.0 68.0
L&L ASSOCIATES ELECTRICIAN 8.0 68.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 42.0 323.5Total hours w orked to date: 281,786.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

886

05 Jan 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 20 °F, Max 32 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - no landscaping performed due to frozen ground
ALDAVE (PREECES TILE) - Install vinyl in 47A
AMERICAN TRADITION HOMES - Siding installation on #52
L&L ELECTRIC - Rough-in 59B; Punchlist in A loop
BOWMAN'S - Roughin bldg. 59B; Pick up w ork in A loop
PARSONS - Install pod heaters; Fix attic shear w all in #42
STANDARD DRYWALL INC. -  Paint touch up in A loop; Spray garage f loors A loop.�
C-FORBES - Trim installation 51A, 52A, 53B
PIONEER LANDSCAPE - No landscaping performed due to frozen ground
HOGAN ENTERPRISE - Paint 51A, Mask in 51B
LEBARON DRYWALL - Hang in Garage 53A; Hang B-loop mech rooms; Tape in 54
WBM - Cleaning in #19-20
BEST VINYL - Setting gates A loop #31 to 41 B loop
ACTION GARAGE DOOR - Install garage doors in 44

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect subfloors of 42-53

b. QUALITY CONTROL TESTING AND RESULTS:
Second chlorine tests taken in building 1-7 & 23-26

c.   REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 6 activities were finished today:

Activity No Description
P511175 Road Paving
P5233029 Install Finish Plumb, Elect. &
P5233030 Install Appliances
P5248038 Install Vinyl Siding, Soff it &
P5256035 Install Exterior Doors & Windo
P5259036 Install Exterior Doors & Windo
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

886

05 Jan 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 4.0 24.0
American Tradition H CARPENTER 1.0 2.0
Bow man's Inc SHEET METAL WORKERS 8.0 53.5
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 3.0 28.5
Forrest LeBaron TAPER 4.0 32.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 36.0
L&L ASSOCIATES ELECTRICIAN 6.0 60.0
Preeces Tile FLOOR COVERER 1.0 8.0
Utah Mechanical Cont PLUMBER 1.0 3.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 42.0 311.0Total hours w orked to date: 282,097.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

887

06 Jan 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 37 °F, Max 22 °F; 0.02 IN Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - No landscape w ork performed due to frozen ground
ALDAVE (PREECES TILE) - Floor repairs in A loop
L&L ELECTRIC - Rough-in 59B
PARSONS - Shear w all w orking attic of 42
STANDARD DRYWALL INC. -  Paint touch up in A loop.�
HOGAN ENTERPRISE - Paint 51A and door repair
LEBARON DRYWALL - Tape in #54

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect Craw l spaces of 21-22

b. QUALITY CONTROL TESTING AND RESULTS:
None performed

c.   REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 24.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

887

06 Jan 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Forrest LeBaron TAPER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 4.0 30.0

Total 12.0 86.0Total hours w orked to date: 282,183.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

889

08 Jan 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 31 °F, Max 48 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE (PREECES TILE) - Hang blinds in A Loop
AMERICAN TRADITION HOMES - Siding #53
L&L ELECTRIC - Rough-in 60A; Punchlist in A loop
BOWMAN'S - Roughin 63B; Vent furnaces in 39-40; Punch in A loop
PARSONS - Fix trash rom R.O. on 53.  More concrete blankets around to thaw  yards for landscaping.
G&G INSULATION -  Insulate 59
STANDARD DRYWALL INC. -  Paint touch up in A loop.
UTAH MECHANICAL CONTRACTORS - Chlorine tests in A loop�
C-FORBES - Trim in 52-53; Hardw are in 50
PIONEER LANDSCAPE - Bark mulch and fabric around 19-20
HOGAN ENTERPRISE - Prep exterior doors and trim w ork in 51B
LEBARON DRYWALL - Tape in 55B; Textures 54 and 55A
ACTION GARAGE DOOR - B  loop over head doors

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected accent painting on front doors of 1A/B.  4-w ay inspection of 59

b. QUALITY CONTROL TESTING AND RESULTS:
Did chlorine tests on rest of A-loop, # 8-22 and 27-30.  Test w ill fax next w eek

c.   REMARKS:
Discussed painting on front doors of unit 1 w ith Tim Bishop.  It w as decided that they w ill be repainted.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5245041 Install Garage Overhead Door

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

889

08 Jan 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 4.0 16.0
American Tradition H CARPENTER 1.0 9.0
American Tradition H LABORERS 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 73.5
C-Forbes CARPENTER 4.0 32.0
Forrest LeBaron TAPER 4.0 32.0
Forrest LeBaron DRY-WALL INSTALLER 5.0 50.0
G&G Insulation INSULATION INSTALLER 1.0 6.5
Hogan Enterprise PAINTERS 7.0 53.0
Kitchen's Plus CARPENTER 1.0 4.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Pioneer Landscape OPERATING ENGINEER 2.0 20.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc PAINTERS 3.0 0.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 20.5

Total 61.0 455.5Total hours w orked to date: 282,638.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,450.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

890

09 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 29 °F, Max 48 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - landscaping is being held back for most issues due to w eather and frozen ground there fore, sacking of 
foundations can not be performed
ALDAVE (PREECES TILE) - Vinyl in 47
AMERICAN TRADITION HOMES - Siding #53
L&L ELECTRIC - Punch items in A-loop; Rough in 60
BOWMAN'S - Charge A/C units in A loop.  Rough-in 63A.  Set furnaces in 43
PARSONS - Unload cabinets from 45-53; Fix squeaks in subfloor.  Punch items in A loop
STANDARD DRYWALL INC. -  Paint touch up in A loop.
UTAH MECHANICAL CONTRACTORS - Chlorine tests in A loop; Punch items in 58�
C-FORBES - Finish in 53-52
PIONEER LANDSCAPE - Bark mulch and fabric behind 12
LEBARON DRYWALL - # 48, 49, 50, 57, 56, 55, 54A Mechanical rooms; hang in 58B; Texture 55B
KITCHENS PLUS - Cabinets in 32-36
HOGAN - exterior door jambs B loop, mechanical room doors, prime 52A

General Comments:
a.   QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-checked 58 to make sure punch items w ere done prior to dryw all installation.  Inspect f irew all in 58.  Inspected cabinet delivery 
for 45-53

b. QUALITY CONTROL TESTING AND RESULTS:
Took chlorine tests to testing center in Boise

c.   REMARKS:
Sent updated deficiency list to Tim Bishop

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
No observed safety issues

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following 2 activities were started today:

Activity No Description
P5253026 Blow  Ceiling Insulation
P5254026 Blow  Ceiling Insulation

The following 3 activities were finished today:
Activity No Description
P5238021 Install Finish Carpentry (Door
P5253026 Blow  Ceiling Insulation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

890

09 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5254026 Blow  Ceiling Insulation

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 58.5
C-Forbes CARPENTER 3.0 24.0
Forrest LeBaron TAPER 4.0 32.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 60.0
Hogan Enterprise PAINTERS 11.0 74.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 4.0 45.0
Pioneer Landscape OPERATING ENGINEER 4.0 31.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile FLOOR COVERER 2.0 12.0
Standard Dryw all Inc PAINTERS 6.0 0.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 27.0

Total 63.0 457.5Total hours w orked to date: 283,096.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

075 New  Holland 180 0.0 2.0
Total 0.0 2.0Total operating hours to date: 30,452.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

891

10 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 27 °F, Max 39 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - ground frozen cannot do majority of landscaping or sacking of foundations
PREECES TILE - hang A loop blinds
ATH - punch in
L&L ELECTRIC - rough in 60B and 62B; f inishing furnaces in 41
PARSONS - punch lists in A loop; siding on 53; f ix subfloor patches and squeaks; anchor bolts in garages of B loop
G&G INSULATION - insulate w alls in 59
SDI - paint touch up in A-Loop
UMC - installing hot w ater heaters  in 48-51; install gas piping for furnaces 51-45
C-FORBES - f inish trimming 53,52
PIONEER - fabric and bark mulc around 25 and 26
WBM - w orked on cleaning 21 and 22
HOGAN - prime 54, prep in 55
FORREST LEBARON - taping in 56; hang in 58; tape in 57; hang f ire w all in 59
KITCHENS PLUS - install cabinets in 40A&B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected texture in 54 and 55; inspected f irew all of 59A

QUALITY CONTROL TESTING AND RESULTS
No testing performed

REMARKS
Limited exterior w ork performed due to cold w eather.  Parsons employee's w ork w as interrupted due to the needs of 
subcontractors, i.e. heat and blankets, cold w eather duties

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
No safety items today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5252024 Blow  Ceiling Insulation

The following activity was finished today:
Activity No Description
P5252024 Blow  Ceiling Insulation

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

891

10 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
American Tradition H LABORERS 0.0 0.0
Bow man's Inc SHEET METAL WORKERS 10.0 74.0
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 4.0 36.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
G&G Insulation INSULATION INSTALLER 1.0 6.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Parsons Evergreene CARPENTER 2.0 21.5
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 2.0 13.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 13.5
Preeces Tile FLOOR COVERER 3.0 22.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 25.0

Total 58.0 467.5Total hours w orked to date: 283,563.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 9.0 0.0
045 Backhoe 2.0 6.0
047 Gradall 544-10 4.0 4.0
069 Skid Steer 8.0 0.0

Total 23.0 10.0Total operating hours to date: 30,462.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

892

11 Jan 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 19 °F, Max 28 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - ground frozen cannot do majority of landscaping or sacking of foundations

PREECES TILE - stretched carpet in 41B; installed blinds in 14,16,17,19,20,21,24,25,29
ATH - punch list 1-5; siding on 53
L&L ELECTRIC - rough in 61; punch list A loop
BOWMAN'S INC - rough in 62
PARSONS - install garage anchor bolts; move blankets
G&G INSULATION - insulate in 60
SDI - paint touch up in A loop
UMC - install trim w ork in 33 and 34
C-FORBES - trim in 54A; trim in 55A; door hardw are in 33 and 34; shelving in 31 and 32
JB'S ROOFING - not on site due to w eather
PIONEER LANDSCAPE - removed contaminated rock; limited crew  due to w eather
KITCHEN'S PLUS - cabinets in 41A&B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Four w ay inspection of 60A&B; inspected craw l spaces of 23 and 24

QUALITY CONTROL TESTING AND RESULTS
None performed today

REMARKS
Held w eekly QA/QC Meeting. Limited exterior w ork w as accomplished due to w eather.  Parsons employee's w ork interrupted to 
accommodate subcontractors needs due to w eather

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None to report

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5241027 Install Show er Walls/Vanites

QC REQUIREMENTS
No QC requirements were completed today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

892

11 Jan 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

The following QC Punch List item was issued today:
Item No Location Description

QC-00001 See attached

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 9.0 74.0
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 2.0 20.5
G&G Insulation INSULATION INSTALLER 1.0 6.5
Kitchen's Plus CARPENTER 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 21.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 25.5

Total 33.0 255.0Total hours w orked to date: 283,818.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
045 Backhoe 8.0 0.0
047 Gradall 544-10 4.0 4.0
069 Skid Steer 8.0 0.0

Total 28.0 4.0Total operating hours to date: 30,466.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

893

12 Jan 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 10 °F, Max 21 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - Subcontractors w ere impacted due to the in-climate w eather and that is delaying Parsons' critical path.

ATH - punch lists on 6,7,8; install lighting on 53
L&L - panel schedules 1-51; heat sw itches 31-37
BOWMAN'S - punch list in A - Loop; rough in 62
IDAHO MASONRY CONTRACTORS - not on site due to w eather - see above mentioned note
PARSONS - punch list in A - Loop
G&G INSULATION - insulation in 60; f loor of 61
SDI - paint touch ups in A loop
C-FORBES - install trim 54A and 55A; install hardw are 41B, 42A, 51B; install shelving 33,34,35
JB'S ROOFING - not on site due to w eather - see above mentioned note
PIONEER - removed contaminated rock
KITCHEN'S PLUS  - installed cabinets in 42A and started 42B
WBM - cleaned 21B, 22, 23
FORREST LEBARON - w orked on taping 56,57; hanging 58,59
HOGAN - sand, trim and prep in 52 and 53; sprayed trim in 52; f inish in 52A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspection TAB in 1-7; inspected craw l spaces in 25 and 26

QUALITY CONTROL TESTING AND RESULTS
Had HVAC balanced

REMARKS
Did initial inspection of A loop TAB of HVAC system w ith Tim Bishop
Several subs w ere held back due to w eather.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

893

12 Jan 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 1.0 8.0
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 2.0 21.0
Forrest LeBaron TAPER 4.0 32.0
G&G Insulation INSULATION INSTALLER 1.0 6.5
Hogan Enterprise PAINTERS 5.0 40.0
Hogan Enterprise SUPER - JOB 2.0 14.0
Kitchen's Plus CARPENTER 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.5
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 23.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile FLOOR COVERER 1.0 8.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 35.0

Total 41.0 322.0Total hours w orked to date: 284,140.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 5.0 3.0
075 New  Holland 180 0.0 5.0

Total 5.0 8.0Total operating hours to date: 30,474.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

894

13 Jan 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 1 °F, Max 22 °F; No Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors w ere impacted due to inclimate w eather that is delaying Parsons' critical path.
L&L ELECTRIC - installed panel shelves
IDAHO MASONRY CONTRACTORS - not on site due to w eather
PARSONS - punch items in A loop; install anchor bolts in garages
C-FORBES - trim in 55,54; shelves in 36,37,38
JB'S ROOFING - not on site due to w eather
PIONEER LANDSCAPE - not on site due to w eather
FORREST LEBARON - texture in 56 and 57

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
No inspections performed

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Several subcontractors w ere held back today due to w eather conditions

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None to report today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

894

13 Jan 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 18.0
Evergreene Const. CARPENTER 2.0 18.0
Evergreene Const. LABORERS 2.0 16.5
Forrest LeBaron TAPER 4.0 32.0
Parsons Evergreene SUPER - JOB 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 19.0

Total 14.0 111.5Total hours w orked to date: 284,252.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 3.0 5.0
058 backhoe 2.0 6.0

Total 5.0 11.0Total operating hours to date: 30,485.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

896

15 Jan 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 10 °F, Max 10 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors w ere impacted today due to inclimated w eather and that is causing a delay in Parsons' critical 
path.

PREECES TILE - underlayment in 48; vinyl in 49A
ATH - siding on 53; punch on 7&8
L&L ELECTRIC - trim in 34 and 35 A; f inish rough in in 61B
BOWMAN'S INC - trim in 31, 32, 33
IDAHO MASONRY CONTRACTORS - not on site due to w eather
PARSONS - w ork on shear transfer in 13; empty dumpsters; punch building in A loop
SDI - some punch list w ork in the A loop
UMC - trims in 33,34,35
C-FORBES - w orked on trim 
JB'S ROOFING - not on site due to w eather conditions
PIONEER LANDSCAPE - install retaining w alls in 18,20; limited w ork due to w eather
WBM - clean 23,24
HOGAN - prep in 53; f inish trim in 52A; w ork on exterior doors
FORREST LEBARON - hang in 59; tape in 58
KITCHEN'S PLUS - cabinets in 43

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect craw l spaces in 27-30

QUALITY CONTROL TESTING AND RESULTS
None performed

REMARKS
Several subcontractors w ere held back due to w eather

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5240025 Install Show er Walls/Vanities
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

896

15 Jan 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 3.0 9.0
Best Vinyl SUPER - JOB 2.0 6.0
Bow man's Inc SHEET METAL WORKERS 3.0 24.0
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 2.0 20.0
Forrest LeBaron TAPER 4.0 28.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
Hogan Enterprise PAINTERS 11.0 84.0
Kitchen's Plus CARPENTER 1.0 5.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 24.0

Total 57.0 428.0Total hours w orked to date: 284,680.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,485.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

897

16 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 10 °F, Max 28 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - no sacking or landscaping performed.  An impact w as felt by several subcontractors due to inclimate w eather.

PREECES TILE - prep f loors in 48,49B, and 50A; underlayment in 50A
ATH - siding in building 53 and 55
L&L ELECTRIC - rough in 62A; pull SER in 62 and 61
BOWMAN'S INC - install grills in 34 and 35; set furnaces in 32 and 36
IDAHO MASONRY CONTRACTORS - not on site due to w eather - freezing temps
PARSONS - shear w all f ix on 13; punch in A loop
SDI - paint touch up in A loop
UMC - trim in 35, 36 and 37
C-FORBES - trim in 54B and 55B; hang mechanical room doors on 38 and 39A
JB'S ROOFING - not on site due to w eather; frosted roofs
PIONEER LANDSCAPE - not on site due to w eather; frozen ground
KITCHEN'S PLUS - install cabinets in 44
HOGAN - prep in 52 and 53; paint in 52A
WBM - w indow s in 23 and 24B; cleaning in 25 - started 26B
FORREST LEBARON - hanging in building 60 and 59; tape in 58 and 59
BEST VINYL - f inish fencing behind 12 and 13

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Per-f inal inspection on interior of 1A

QUALITY CONTROL TESTING AND RESULTS
No testing performed

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None to report today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
The following activity was started today:

Activity No Description
P5255024 Blow  Ceiling Insulation

The following activity was finished today:
Activity No Description
P5255024 Blow  Ceiling Insulation
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

897

16 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 8.0 56.0
C-Forbes CARPENTER 3.0 19.0
Evergreene Const. CARPENTER 2.0 20.0
Evergreene Const. LABORERS 2.0 13.5
Forrest LeBaron TAPER 4.0 32.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
Hogan Enterprise PAINTERS 11.0 93.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 49.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 2.0 21.0
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 35.0

Total 66.0 536.0Total hours w orked to date: 285,216.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 5.0 3.0
Total 5.0 3.0Total operating hours to date: 30,488.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

898

17 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 3 °F, Max 31 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY  - An impact w as felt by several subcontractors due to inclimate w eather.

PREECES TILE - install underlayment in 50B
ATH - punch on 12; siding on 55
L&L  - rough in 62A; start 62B; punch in A loop; trim in 32 and 34
BOWMAN'S - grills in 37 and 38; punch in 9B and 11
IDAHO MASONRY CONTRACTORS - not on site due to w eather, freezing temps
PARSONS - shear w ork in 13; punch in A loop
G&G INSULATION - insulate w alls in 61; redo A loop attic
SDI - paint touch up in A loop
UMC - trim in 37B, 38A, 38B
C-FORBES - trim in units 54B and 55B
JB'S ROOFING - not on site due to w eather - frosted roof
PIONEER LANDSCAPE - not on site due to w eather - frozen ground
WBM - clean 26B, 27B, f inish 24 and 25 w indow s
FORREST LEBARON - tape in 58 and 59; dry w all in 60
KITCHEN'S PLUS - install cabinets in 45 and started 42B
HOGAN - f inish 52 and 53A; spray trim in 53B
BEST VINYL - started putting slats behind 31-41
A-ONE - install countertops in 31 through 37 and not 36

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected craw l spaces of 2 and 3
4 - w ay inspection in 61A&B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
QA to destructive paint sample for Mill thickness test out of units 1A, 4, 21B, 24B
Was agreed by staff from QA & QC that QA w ould pay for damage

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

898

17 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
Best Vinyl LABORERS 3.0 27.0
Best Vinyl SUPER - JOB 2.0 18.0
Bow man's Inc SHEET METAL WORKERS 6.0 21.5
C-Forbes CARPENTER 2.0 18.0
Custom Marble CARPENTER 2.0 18.0
Evergreene Const. CARPENTER 3.0 31.5
Evergreene Const. LABORERS 1.0 5.0
Forrest LeBaron TAPER 4.0 27.0
G&G Insulation INSULATION INSTALLER 3.0 22.0
Hogan Enterprise PAINTERS 11.0 93.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 7.0 56.0
Parsons Evergreene OPERATING ENGINEER 1.0 11.0
Preeces Tile FLOOR COVERER 1.0 8.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Western Building LABORERS 5.0 35.0

Total 57.0 445.5Total hours w orked to date: 285,661.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 1.0 7.0
Total 1.0 7.0Total operating hours to date: 30,495.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

899

18 Jan 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 9 °F, Max 31 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - freezing w eather caused delays to several contractors

PREECES TILE - Underlayment in 51A; vinyl in 49B
ATH - install siding on 55; punch 13
L&L - rough 62B; trim in 32
BOWMAN'S - grills in 34 and 40; vent w ater heaters in 31-35; f ire up 31 and 33
IDAHO MASONRY CONTRACTORS - not on site due to w eather
PARSONS - punch list in A loop; put celutex in mechanical rooms
G&G INSULATION - tenting in A loop
SDI - paint and touch up in A loop
UMC -  w ork on punch list
C-FORBES - install trim 54B and 55B; A loop punch; shelving in 41
JB'S - not on site due to cold w eather
PIONEER - not on site due to cold w eather
FORREST LEBARON - hang in 61A; hang garages; tape in 59 and 60
WBM - clean 27; w indow s in 25A and 26B
KITCHEN'S PLUS - install cabinets in 42,46
A-ONE - recaulk A loop countertops
HOGAN - f inish in 53B; clean in 52B; mask in 54B, spray exteior doors
BEST VINYL - install fencing behind outer B-Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspect for shimming of w indow s in 58-63

QUALITY CONTROL TESTING AND RESULTS
None performed

REMARKS
Held w eekly QA/QC Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following 6 activities were finished today:

Activity No Description
P5234030 Install Appliances
P5235030 Install Appliances
P5236032 Install Appliances

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

899

18 Jan 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

P5237030 Install Appliances
P5238030 Install Appliances
P5239030 Install Appliances

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

A ONE SOLID SURFACE CARPENTER 2.0 16.0
American Tradition H CARPENTER 1.0 8.5
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 2.0 20.0
Bow man's Inc SHEET METAL WORKERS 7.0 51.0
C-Forbes CARPENTER 4.0 28.5
Custom Marble CARPENTER 3.0 24.0
Forrest LeBaron TAPER 4.0 27.0
Forrest LeBaron DRY-WALL INSTALLER 6.0 48.0
G&G Insulation INSULATION INSTALLER 3.0 14.0
Hogan Enterprise PAINTERS 12.0 97.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 7.0 56.5
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 9.0
Utah Mechanical Cont PLUMBER 2.0 14.5
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 65.0 500.5Total hours w orked to date: 286,162.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,495.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

900

19 Jan 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 16 °F, Max 33 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment in 51B; vinyl in 50A; carpet in 41B and pad in 44A
AMERICAN TRADITION HOMES - install siding on 55; punch on 15
L&L ELECTRIC - punch in A loop; rough in 63A
BOWMAN'S INC - Vent w ater heaters in 37-40; install line set in 32
ENTERPRISE - not on site due to w eather
IDAHO MASONRY CONTRACTORS - not on site due to w eather
PARSONS - w orked on punch list in the A  loop and moved material
G&G INSULATION - attics in 14,20,21,24
SDI - paint touch up in A loop
UMC - strap w ater heaters in 41-47 and 49B - 53
C-FORBES - Trim in 54B, 56A; interior hardw are in 52B; shelves in 42
JB'S ROOFING - not on site due to w eather
PIONEER - not on site due to frozen ground
BEST VINYL - f inish w ork 11-14 and 31-41; punch on 1-9
HOGAN - hang doors in 52B and 53; prime trim in 54B; f inish in 55A
WBM - w indow s in 26A and 27B; clean in 27A, 28A, 29B
FORREST LEBARON - texture in 58 and 59

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected craw l spaces of 31-36; performed a 4 w ay inspection of 62A&B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5237033 Install Finish Hardw are

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

900

19 Jan 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Best Vinyl LABORERS 3.0 15.0
Best Vinyl SUPER - JOB 2.0 10.0
Bow man's Inc SHEET METAL WORKERS 8.0 53.0
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 2.0 20.0
Evergreene Const. LABORERS 2.0 19.5
Forrest LeBaron TAPER 4.0 32.0
G&G Insulation INSULATION INSTALLER 2.0 11.0
Hogan Enterprise PAINTERS 8.0 63.5
Hogan Enterprise SUPER - JOB 2.0 17.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 7.0 58.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 2.0 22.5
Pioneer Landscape OPERATING ENGINEER 1.0 5.0
Preeces Tile FLOOR COVERER 4.0 24.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 1.0 3.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 32.0

Total 66.0 494.0Total hours w orked to date: 286,656.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 7.0 1.0
058 backhoe 2.0 6.0

Total 9.0 7.0Total operating hours to date: 30,502.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

901

20 Jan 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 19 °F, Max 35 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - Subcontractors w ere impacted due to inclimate w eather, is delaying critical path

PREECES TILE - underlayment in 52A; vinyl in 50B
L&L  - rough in 63B; trim 34A; punch in 13,14,15
BOWMAN'S - grills and w ater heaters in 40 and 41
ENTERPRISE - not on site due to w eather
IDAHO MASONRY CONTRACTORS - not on site due to w eather
PARSONS - punch lists in A&B loops
G&G INSULATION - attics in 25,28,53-41
C-FORBES - punch in 13 and 14; trim in 56A and 56B; mechanical room door hardw are in 47; interior door hardw are in 53; trim in 52A
JB'S ROOFING - not on site due to w eather
PIONEER - not on site due to w eather
FORREST LEBARON - tape in 60 and 61
HOGAN - f inish prep in 53B; touch up in 40-43; A - Loop doors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected craw l spaces of 37-41.

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

901

20 Jan 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 3.0 20.0
Forrest LeBaron TAPER 4.0 24.0
G&G Insulation INSULATION INSTALLER 3.0 22.0
Hogan Enterprise PAINTERS 6.0 48.0
Hogan Enterprise SUPER - JOB 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 7.0 52.5
Parsons Evergreene OPERATING ENGINEER 1.0 8.0
Preeces Tile FLOOR COVERER 2.0 12.0

Total 32.0 234.5Total hours w orked to date: 286,890.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

011 Bob Cat 5.5 2.5
Total 5.5 2.5Total operating hours to date: 30,505.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

903

22 Jan 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 13 °F, Max 38 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - cold w eather caused delays to subcontractors

PREECES TILE - vinyl in 52A and 51
ATH - siding on 54; punch on 16
L&L ELECTRIC - rough in 63A&B; trim in 35,36,34,33
BOWMAN'S INC - install grills and vent w ater heaters in 40 and 41A&B
ENTERPRISE BUILDERS - not on site due to w eather
IDAHO MASONRY CONTRACTORS - not on site due to w eather
PARSONS - punch in A loop; f ix subfloor in 13
SDI - paint touch up in A loop
UMC - trim in 33 - 34; f loor drains in 58-59 and 62 to 63
C-FORBES - trim in 56 and 57A; hardw are in 53B
JB'S ROOFING - Not on site due to w eather
PIONEER - Not on site due to w eather
FORREST LEBARON - tape in 60; hang in 61
CUSTOM MARBLE - surrounds in 48-50; repairs in A loop
WBM - clean in 29,30; w indow s in 27,28
HOGAN - prep in 55B; prime w alls in 58; clean f loors in 53; touch ups in 40-43

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None today

QUALITY CONTROL TESTING AND RESULTS
Test of mechanical room floors for mistakes

REMARKS
Had hammer tests done on mechanical room floors of 53-56.  Went over f ixes for f loor joists w ith Andres Aldave.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
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REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

903

22 Jan 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 6.0 46.5
C-Forbes CARPENTER 4.0 30.0
Enterprise Builders CEMENT FINISHER 1.0 3.5
Evergreene Const. CARPENTER 8.0 31.0
Forrest LeBaron TAPER 3.0 24.0
Hogan Enterprise PAINTERS 10.0 82.5
L&L ASSOCIATES ELECTRICIAN 8.0 66.0
Parsons Evergreene OPERATING ENGINEER 1.0 11.0
Pioneer Landscape OPERATING ENGINEER 1.0 3.0
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 42.0

Total 59.0 434.0Total hours w orked to date: 287,324.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

047 Gradall 544-10 0.0 10.0
058 backhoe 0.0 2.0

Total 0.0 12.0Total operating hours to date: 30,517.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

904

23 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 15 °F, Max 40 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - cut carpet for 40B, 44A&B, 46A&B; vinyl in 48
ATH - w orked on siding on 54; punch on 17
L&L - rough in 63A
BOWMAN'S - range hoods in 37-39; balance in 24-30
IDAHO MASONRY CONTRACTORS - Not on site due to w eather
PARSONS - punch lists in A and B loop
G&G INSULATION - attics on 29,33,34,35; f loor of 62
STANDARD DRYWALL - punch in A loop
UMC - punch w ork through out A loop
C-FORBES - trim in 56 and 57; hardw are on 40
JB'S ROOFING - not on site due to w eather
PIONEER LANDSCAPE - not on site due to w eather
FORREST LEBARON - tape in 60 and 61; hang in 61B
HOGAN - spackling in 53A; f inish on 55A; prime trim on 55B
WBM - clean in 30; w indow s in 28

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Fire safety inspections on 23-30

QUALITY CONTROL TESTING AND RESULTS
Took samples of sub soils and subgrade under drivew ay of 27A

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started today
The following activity was finished today:

Activity No Description
P5240030 Install Appliances

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 5.0 42.5
C-Forbes CARPENTER 4.0 32.0
Forrest LeBaron TAPER 3.0 24.0
G&G Insulation INSULATION INSTALLER 3.0 20.0
Hogan Enterprise PAINTERS 8.0 68.0
Hogan Enterprise SUPER - JOB 2.0 17.0
L&L ASSOCIATES ELECTRICIAN 8.0 67.0
Preeces Tile FLOOR COVERER 4.0 34.0
Standard Dryw all Inc PAINTERS 6.0 62.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 52.0 444.5Total hours w orked to date: 287,769.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,517.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

905

24 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 15 °F, Max 41 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - Weather conditions caused several delays w ith subcontractors

PREECES TILE - seam carpet in 40B and 44A&B
ATH - punch units 17-19; w orked on siding on 54
L&L - w orked on punch list in 16-19; w ire boxes in 31-39
BOWMAN'S - QC'd 21-30; vent w ater heaters 42,34; and 49A&B
ENTERPRISE BUILDERS - not on site due to w eather
IDAHO MASONRY CONTRACTORS - not on site due to w eather
PARSONS - punch list in A&B loops; f ix squeaky f loors in 13
G&G INSULATION - insulate w alls in 63
SDI - paint touch ups in units 8-11
UMC - f lush w ater lines in B loop
C-FORBES - trim in 58A, 59A, 57A; hardw are in 55
JB'S ROOFING - not on site due to w eather
PIONEER - not on site due to w eather
WBM - f inish cleaning in 31A; start 31B; w indow s in 28 and 29
FORREST LEBARON - tape in 61A; hang in 62B
HOGAN - f inish in 53A trim , 53B - spackle trim, f inish trim in 55B; paint exterior A loop doors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
4 w ay inspection of 63A&B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held monthy Quality Council Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 50.5
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 7.0 70.0
Evergreene Const. LABORERS 2.0 13.5
Forrest LeBaron TAPER 3.0 24.0
G&G Insulation INSULATION INSTALLER 3.0 24.0
Hogan Enterprise PAINTERS 9.0 76.0
L&L ASSOCIATES ELECTRICIAN 8.0 55.0
Parsons Evergreene OPERATING ENGINEER 3.0 22.0
Preeces Tile FLOOR COVERER 2.0 20.0
Standard Dryw all Inc PAINTERS 5.0 50.0
Utah Mechanical Cont LABORERS 2.0 20.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 35.0

Total 67.0 540.0Total hours w orked to date: 288,309.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 0.0 8.0
047 Gradall 544-10 0.0 8.0
058 backhoe 6.0 2.0
069 Skid Steer 8.0 0.0

Total 14.0 18.0Total operating hours to date: 30,535.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

906

25 Jan 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 18 °F, Max 45 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - frozen ground caused delays

PREECES TILE - stretch carpet in 44A&B; punch list in A loop
ATH - siding on 54; punch on 14,20,10
HUNT - blew  strings in comm. conduits on A loop
L&L - punch in 6-15; pulled SER in 32,36 and 62A&B
BOWMAN'S - vented w ater heaters in 45 and 46
ENTERPRISE - not on site due to w eather
PARSONS - punch list items in A&B loop
G&G INSULATION - insulate w alls on 63; attics in 47,44,50,51,52
SDI - paint touch up in A loop
UMC - sinks and appliances in 35B, 37A, 37B
C-FORBES - Trim in 58, 59, 57; hardw are in 43 and 44A
PIONEER - Not on site due to w eather
WBM - clean in 31B, 33A&B, w indow s in 29 and 30
HOGAN - spray f insih in 54B; caulk in 54A; spray f inish in 55B
FORREST LEBARON - hang in 62; tape in 61

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspect of 62 and 63 before installation

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Held w eekly QA/QC Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

906

25 Jan 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 6.0 51.5
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 7.0 80.0
Evergreene Const. LABORERS 1.0 6.5
Forrest LeBaron TAPER 3.0 24.0
G&G Insulation INSULATION INSTALLER 3.0 19.0
HUNT ELECTRIC ELECTRICIAN 1.0 8.5
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 8.5
Hogan Enterprise PAINTERS 11.0 98.5
L&L ASSOCIATES ELECTRICIAN 7.0 63.0
Parsons Evergreene SUPER - JOB 2.0 21.0
Parsons Evergreene OPERATING ENGINEER 1.0 5.0
Preeces Tile FLOOR COVERER 2.0 20.0
Standard Dryw all Inc PAINTERS 5.0 50.0
Utah Mechanical Cont LABORERS 2.0 20.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 44.0

Total 68.0 600.0Total hours w orked to date: 288,909.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 5.0 3.0
Total 5.0 3.0Total operating hours to date: 30,538.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

907

26 Jan 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 19 °F, Max 35 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - frozen grounds caused delays 
ALDAVE - Sew n Carpet in 46 and stretch 44B; Subfloor in 51B and vinyl in 48
AMERICAN TRADITION HOMES - Punchlist on 1-10; Siding in 54
HUNT ELECTRIC - Not on Site
L&L ELECTRIC - Punch in 9, 11, 12, 16; Trim in 35-38
BOWMAN'S - Range hoods in 40, 41, 43, 44
ENTERPRISE BUILDERS - Pour rest of mech. rooms
IDAHO MASONRY BUILDERS - Not on Site.
PARSONS -  Punch lists in bath loops; hang doors, f ix gable trusses
G&G INSULATION - Floor in 63
STAR MOUNTAIN CONSTRUCTION - Not on site
STANDARD DRYWALL INC - Paint touch A loop
UTAH MECHANICAL CONTRACTORS - Not on Site
CFORBES- Trim in 57B, 55A, 59A; Door Hardw are in 44B and 45
PATTERSON - Not on Site
JB'S ROOFING - Not on Site
PIONEER LANDSCAPING -  Not on site due to frozen ground
WESTERN BUILDING MAINTANCE - Not on site
HOGAN - Trim w ork in #54A, Paint interior doors and exterior doors
FORREST LEBARON - Tape in 61B and 62. Hang in 63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Prefinal on building #2, 3, 4

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Received f loor joist f ixes from engineer.  Submitted new  landscaping rock samples to corps, received phone call for verbal 
confirmation sample w as accepted and okayed

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

907

26 Jan 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Custom Marble CARPENTER 2.0 18.0
L&L ASSOCIATES ELECTRICIAN 8.0 67.0
Standard Dryw all Inc PAINTERS 5.0 45.0
Utah Mechanical Cont PLUMBER 1.0 3.0

Total 16.0 133.0Total hours w orked to date: 289,042.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,538.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

908

27 Jan 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 31 °F, Max 43 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - couldn't perform landscaping due to w eather
ALDAVE - Underlayment on 52A/B; Vinyl in 52
AMERICAN TRADITION HOMES - Not on Site
HUNT ELECTRIC - Not on Site
L&L ELECTRIC - Trim in 36-37; Punch in 17-20 and 3, 9, 6, 5
BOWMAN'S - Not on Site
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY BUILDERS - Not on Site.
PARSONS -  Punch list in both loops; more dumpsters
G&G INSULATION - Not on site
STAR MOUNTAIN CONSTRUCTION - Not on site
STANDARD DRYWALL INC - Paint touch up in A loop
UTAH MECHANICAL CONTRACTORS - Not on Site
CFORBES- Trim in 58A, 59A, 57B.  Hardw are in 55B
PATTERSON - Not on Site
JB'S ROOFING - Not on Site
PIONEER LANDSCAPING -  Not on site due to frozen ground
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN - Paint exterior doors; Finish in 54B; Prep in 56
FORREST LEBARON - Tape in 61B and 62. Hang in 63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Prefinal on building on #5

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

908

27 Jan 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Evergreene Const. CARPENTER 7.0 58.5
Hogan Enterprise PAINTERS 12.0 80.0
Idaho Masonry Contra CEMENT MASON 1.0 6.5
L&L ASSOCIATES ELECTRICIAN 7.0 49.0
Parsons Evergreene OPERATING ENGINEER 3.0 23.0
Standard Dryw all Inc PAINTERS 3.0 24.0

Total 33.0 241.0Total hours w orked to date: 289,283.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

011 Bob Cat 3.0 5.0
039 Water Truck 8.0 0.0
045 Backhoe 6.0 2.0
069 Skid Steer 8.0 0.0

Total 25.0 7.0Total operating hours to date: 30,545.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

909

28 Jan 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 21 °F, Max 43 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl in 51B; Underlayment in 50A
AMERICAN TRADITION HOMES - Not on Site
HUNT ELECTRIC - Not on Site
L&L ELECTRIC - Trim in 31, 33, 34
BOWMAN'S - Not on Site
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY BUILDERS -  Not on Site.
PARSONS - Check  heaters
G&G INSULATION - Not on site
STAR MOUNTAIN CONSTRUCTION - Not on site
STANDARD DRYWALL INC - Touch up exterior casings on 1-11
UTAH MECHANICAL CONTRACTORS - Not on Site
CFORBES- Trim in 58A, 59A, 60A.  Hardw are in 40A and 42B
PATTERSON - Not on Site
JB'S ROOFING - Not on Site
PIONEER LANDSCAPING -  Not on site due to frozen ground
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN - Not on Site
FORREST LEBARON - Tape in 62 & 61; Hardw are in 40A and 42B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Pre-final on building on #6 & 7

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

909

28 Jan 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 24.0
Forrest LeBaron TAPER 3.0 15.0
L&L ASSOCIATES ELECTRICIAN 4.0 22.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc PAINTERS 3.0 24.0

Total 16.0 101.0Total hours w orked to date: 289,384.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,545.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

910

29 Jan 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 19 °F, Max 40 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - inclimate w eather caused progress delays
AMERICAN TRADITION HOMES - Punch in 21 and clean around 54; Siding on 56
HUNT ELECTRIC - Clean light poles
L&L ELECTRIC - Punch in 2, 19; trim in 38, 39
BOWMAN'S - Vent w ater heaters 47 and 48; Tie in furnaces in 44, 46
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY BUILDERS -  Repairs in A loop.
PARSONS - Fix doors and punch list in A/B loop
G&G INSULATION - Not on site
STAR MOUNTAIN CONSTRUCTION - Not on site
STANDARD DRYWALL INC - Punch in 9-12 trim and exterior on 1-12
UTAH MECHANICAL CONTRACTORS - Trim in 38-39
CFORBES- Trim in 58A, 59A, 60A.  Hardw are in 49 B
PATTERSON - Not on Site
JB'S ROOFING - Not on Site
PIONEER LANDSCAPING -  Not on site due to frozen ground
WESTERN BUILDING MAINTANCE - Window s in 31, clean in 34
HOGAN - Prep trim in 56B and 57.  Spackle in 54
FORREST LEBARON - Tape in 61-62; hang garages

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Prefinal With COE on 1B interior/exterior.  Parsons Prefinal in #8

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

910

29 Jan 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
C-Forbes CARPENTER 4.0 35.0
Custom Marble CARPENTER 3.0 28.5
Forrest LeBaron TAPER 3.0 24.0
Hogan Enterprise PAINTERS 11.0 86.0
Hogan Enterprise SUPER - JOB 2.0 18.0
Idaho Masonry Contra CEMENT MASON 1.0 6.5
Kitchen's Plus CARPENTER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 6.0 47.0
Standard Dryw all Inc PAINTERS 6.0 30.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 43.0

Total 54.0 423.5Total hours w orked to date: 289,807.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,545.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

911

30 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 42 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Underlayment in 50A; Punch list
AMERICAN TRADITION HOMES - Siding on 56A/B; punch on 22-23
HUNT ELECTRIC - Clean light poles and blow  strings in comm. conduits
L&L ELECTRIC - Add CS-16 straps to tip plates in garages; Trim in 39; Pull SER in  41, 42, 45, 48, 53, 54, 58, 59
BOWMAN'S - Stack grills in 42-47; tie ducts to furnaces in 49 and 50
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY BUILDERS -  Repairs in A loop.
PARSONS - Punch list in A/B loop
G&G INSULATION - Add Butts in 58-60, 62; Attics in 70, 72, 86, 82, 83
STAR MOUNTAIN CONSTRUCTION - Not on site
STANDARD DRYWALL INC - Paint touch up on A loop
UTAH MECHANICAL CONTRACTORS - Trim in 39-40
CFORBES- Trim in 58B, 59A, 60A; Hardw are in 48 and 38
PATTERSON - Not on Site
JB'S ROOFING - Punch in A loop
PIONEER LANDSCAPING -  Lay Fabric and rock in A loop
WESTERN BUILDING MAINTANCE - Window s in 31B and 32
HOGAN - Prep trim in 56B and 57.  Spakle in 54
FORREST LEBARON - Tape in 63; hang B loop garages
KITCHENS PLUS - Cabinets in 50

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons pre-f inal in 9 and 11; Inspected grades of a loop sw itch; Tint and Joe rodgers

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Singled out places to repair grade for f inish in A loop

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

911

30 Jan 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 7.0 46.5
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 3.0 28.5
Evergreene Const. CARPENTER 6.0 60.0
Forrest LeBaron TAPER 3.0 24.0
G&G Insulation INSULATION INSTALLER 3.0 19.0
HUNT ELECTRIC ELECTRICIAN 3.0 14.0
Hogan Enterprise PAINTERS 11.0 89.0
Hogan Enterprise SUPER - JOB 2.0 18.0
Idaho Masonry Contra CEMENT MASON 1.0 7.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 5.0 37.0
Parsons Evergreene OPERATING ENGINEER 3.0 32.5
Pioneer Landscape OPERATING ENGINEER 3.0 22.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Preeces Tile FLOOR COVERER 3.0 20.0
Standard Dryw all Inc PAINTERS 5.0 50.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 37.0

Total 82.0 667.0Total hours w orked to date: 290,474.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
045 Backhoe 8.0 0.0
047 Gradall 544-10 6.0 2.0
069 Skid Steer 1.0 7.0

Total 23.0 9.0Total operating hours to date: 30,554.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

912

31 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 18 °F, Max 40 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl in 50A and underlayment in52B
AMERICAN TRADITION HOMES - Install siding on 56. Punchlist 1-12
HUNT ELECTRIC - No w ork on site
L&L ELECTRIC - Trim in 43B, 40A/B, Punchlist in A-loop
BOWMAN'S - Vented w ater heaters in 49-50.  Install line sets in 41, 58 and 63
ENTERPRISE BUILDERS - Not on site
IDAHO MASONRY CONTRACTORS - Work on 61 
PARSONS - Punch lists in A/B loops
G&G INSULATION - Attics in 13, 57, 56
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL - Paint touch up in 12, 13
UTAH MECHANICAL CONTRACTORS - Set toilets in 41 & 42A along w ith labs and laundry sinks 
C-FORBES - Trim in 58,59 and 60
PATTERSON - Not on Site
JB'S ROOFING - Not on site 
PIONEER LANDSCAPING - Grade w ork, Impacted by frozen ground
FORREST LEBARON - Tape in 63Hang B-loop garages
WBM - Window s in 32-34
KITCHENS PLUS - Punch in 1-17
HOGAN - Finish w alls in 56B and 57. Prep trim in 58A. Prime w alls in 61B and 62A
BEST VINYL - Not on Site
CUSTOM MARBLE - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons Pre Final exterior on 1A

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Hold Weekly QA/QC meeting

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

912

31 Jan 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 5.0 25.0
American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 8.0 45.0
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 3.0 28.5
Enterprise Builders CEMENT FINISHER 2.0 2.0
Evergreene Const. CARPENTER 7.0 70.0
Forrest LeBaron TAPER 3.0 24.0
G&G Insulation INSULATION INSTALLER 2.0 14.0
Hogan Enterprise PAINTERS 11.0 95.5
Idaho Masonry Contra CEMENT MASON 1.0 7.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Parsons Evergreene OPERATING ENGINEER 3.0 31.5
Pioneer Landscape OPERATING ENGINEER 3.0 19.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 23.0
Preeces Tile FLOOR COVERER 2.0 16.0
Standard Dryw all Inc PAINTERS 6.0 60.0
Utah Mechanical Cont LABORERS 3.0 25.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 6.0 51.0

Total 86.0 689.0Total hours w orked to date: 291,163.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

058 backhoe 7.0 1.0
063 Forklif t 1.0 7.0
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 6.0

Total 16.0 14.0Total operating hours to date: 30,568.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

913

01 Feb 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 17 °F, Max 36 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl in 53A, Carpet in 45& 47.  Underlayment in 53B and 54A
AMERICAN TRADITION HOMES - Punch on 25&26.  Finish siding on 56 and start 57
HUNT ELECTRIC - No w ork on site
L&L ELECTRIC - Trim in 39B and 40A  Punch list A loop
BOWMAN'S - Vent w ater heaters in 48 and 2.  Tie in duct w ork in 51&52
ENTERPRISE BUILDERS - Not on site
IDAHO MASONRY CONTRACTORS - Work on 61 
PARSONS - Craw l space repair, punch A and B loops.  Clean
G&G INSULATION - No w ork on site
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL - Paint Touch up in 12B, 13A/B
UTAH MECHANICAL CONTRACTORS - Trim in 44
C-FORBES - Trim in 58B, 59B and 60B.  Hardw are in 35B&37A
PATTERSON - Not on Site
JB'S ROOFING - Not on site 
PIONEER LANDSCAPING - Spread blankets and lay fabric.  Impacted by frozen ground
FORREST LEBARON - Hang B-loop garages and tape in 63
WBM - Window s in 35-33
KITCHENS PLUS - Punch in 18-30
HOGAN - Hang doors  54-57.  Paint and trim 58A; Prep trim 59A; Prime w alls 62A/B
BEST VINYL - Punch list in A loop
CUSTOM MARBLE - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons Pre Final exterior on 1A

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Hold Weekly QA/QC meeting

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

913

01 Feb 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 4.0 32.0
C-Forbes CARPENTER 4.0 32.0
Custom Glass GLAZIER 2.0 9.0
Evergreene Const. CARPENTER 7.0 70.0
Forrest LeBaron TAPER 3.0 24.0
Hogan Enterprise PAINTERS 14.0 114.5
Idaho Masonry Contra CEMENT MASON 3.0 22.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 52.0
Pioneer Landscape OPERATING ENGINEER 3.0 18.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 15.0
Preeces Tile FLOOR COVERER 6.0 43.0
Utah Mechanical Cont LABORERS 3.0 30.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Western Building LABORERS 6.0 42.0

Total 66.0 531.0Total hours w orked to date: 291,694.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
058 backhoe 8.0 0.0
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 6.0

Total 24.0 6.0Total operating hours to date: 30,574.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

914

02 Feb 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 7 °F, Max 37 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch in A-loop; underlayment in 54, carpet in 41B; and sand subfloor in inside loop of B
AMERICAN TRADITION HOMES - Siding #57; Clean around #52, 53, 54 and punchlist on 21
HUNT ELECTRIC - No w ork on site
L&L ELECTRIC -  Punch in A loop; Reattach covers to panels in 31-63
BOWMAN'S -  Install grills in 42-44; Tie in ducts in 36 & 43
ENTERPRISE BUILDERS - Not on Site due to w eather
IDAHO MASONRY BUILDERS -  Not on site due to w eather.
PARSONS -  Punch list in A & B loops, Hanging doors and small cracks
G&G INSULATION - Not on Site
STAR MOUNTAIN CONSTRUCTION - Not on site
STANDARD DRYWALL INC - Not on Site
UTAH MECHANICAL CONTRACTORS -  Not on Site
CFORBES-  Trim in 58B, 59B and 60B
PATTERSON - Not on site
JB'S ROOFING - Not on site due to w eather
PIONEER LANDSCAPING -  Grade w ork in A loop and lay fabric; Limited due to w eather
CUSTOM GLASS -  Hang A loop mirrors
ACTION GARAGE DOOR -  Not on Site
WESTERN BUILDING MAINTANCE - Cleaning in 35B; Window s in 35B, 34A, 36
HOGAN - Finish w alls in 58B; Prime trim in 59A; Prep in 60
FORREST LEBARON -  Texture in #63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons Pre Final exteriors on 3, 4, and 5

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Was Asked by Tim Bishop to see if cut in electrical box w ere f ire rated.  Received B&H samples from L&L, and found them to be 2HR 
rated

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

914

02 Feb 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 4.0 31.5
C-Forbes CARPENTER 3.0 24.0
Custom Glass GLAZIER 2.0 14.0
Custom Marble CARPENTER 3.0 36.0
Forrest LeBaron TAPER 3.0 24.0
Hogan Enterprise PAINTERS 9.0 72.0
Hogan Enterprise SUPER - JOB 2.0 17.5
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Pioneer Landscape OPERATING ENGINEER 3.0 22.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile FLOOR COVERER 5.0 40.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 28.0

Total 52.0 426.0Total hours w orked to date: 292,120.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 New  Holland 170 0.0 6.0
Total 0.0 6.0Total operating hours to date: 30,580.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

915

03 Feb 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 11 °F, Max 47 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Cut Carpet for 45, 49B and 50A; Punch in A-loop and underlayments in 55
L&L ELECTRIC -  Punch in A loop.
PARSONS -  Craw l space repair; Punch list in A-loop; Hang doors
CFORBES-  Base pick-up in 31; Trim in 59B and 61A.  Hardw are in 37-46
HOGAN - Paint trim in 59A and 60A; Prime 60B trim
FORREST LEBARON -  Tape B loop Garages

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons Pre Final exteriors on 6-12

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS
None today

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 24.0
Evergreene Const. CARPENTER 7.0 70.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

915

03 Feb 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Evergreene Const. LABORERS 1.0 10.0
Forrest LeBaron TAPER 3.0 24.0
Hogan Enterprise PAINTERS 12.0 88.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Parsons Evergreene OPERATING ENGINEER 5.0 28.0
Preeces Tile FLOOR COVERER 3.0 24.0

Total 37.0 284.0Total hours w orked to date: 292,404.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
058 backhoe 8.0 0.0
063 Forklif t 2.5 5.5
069 Skid Steer 8.0 0.0

Total 26.5 5.5Total operating hours to date: 30,585.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

917

05 Feb 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 31 °F, Max 53 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punchlists in A loop. Underlayment in 56-57
AMERICAN TRADITION HOMES - Siding on #57, punch 26 and pow er w ash 1-4
HUNT ELECTRIC - No w ork on site
L&L ELECTRIC -  Trim in 42
BOWMAN'S -  Tie in ducts in 41 & 42.  Install grills n 45-46
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY BUILDERS -  Stone on 61, Delayed by cool temps.
PARSONS -  Craw l space repair and punchlist in A/B loops
G&G INSULATION - Not on Site
STAR MOUNTAIN CONSTRUCTION - Not on site
STANDARD DRYWALL INC - Paint touch up in A loop
UTAH MECHANICAL CONTRACTORS -  Set labs and laundry tubs in 32-36
CFORBES-  Base pickup in 32; Trim in 59B and 61A; Hardw are in 39
PATTERSON - Not on site
JB'S ROOFING - Not on site
PIONEER LANDSCAPING -  Rew ork grades and replace rock; Delayed by frozen ground
CUSTOM GLASS -  Hang A loop mirrors
ACTION GARAGE DOOR -  Punchlists in A loop
WESTERN BUILDING MAINTANCE - Clean stickers from w indow s 5-21; clean w indow s in 36
HOGAN - Finish w alls in 59A; Mask in 60A; Finish trim in 60B; Spackle trim in 59B
FORREST LEBARON -  Tape B-loop garages

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons Pre Final exterior on 12 and interior on 13

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

917

05 Feb 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 4.0 24.0
Bow man's Inc SHEET METAL WORKERS 9.0 47.5
Evergreene Const. CARPENTER 7.0 52.0
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Idaho Masonry Contra LABORERS 1.0 8.0
Parsons Evergreene OPERATING ENGINEER 2.0 14.5
Preeces Tile FLOOR COVERER 3.0 24.0
Western Building LABORERS 4.0 28.0

Total 33.0 222.0Total hours w orked to date: 292,626.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,585.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

918

06 Feb 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 54 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - Subcontractors impacted due to inclimate w eather conditions.  
ALDAVE - Underlayment in 55; Punchlist in A loop
AMERICAN TRADITION HOMES - Siding in #57; Clean Siding 5-11
HUNT ELECTRIC - Work in B-loop street lights
L&L ELECTRIC - Trim in 41B & 42B; Start trim in 43 and 49A
BOWMAN'S - Install grills in 48&49; Vent furnace in 36 and 54
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY CONTRACTORS - Stone in 60; Punchlist in A-loop
PARSONS - Punch lists in A&B loops
G&G INSULATION - Not on Site
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Touch up in A Loop
UTAH MECHANICAL CONTRACTORS - Install grills in 48 & 49; Vent furnaces in 36 &54
CFORBES - Base pick-up in #33; Trim in #62A, 61A; Hardw are in 46B, 47A
PATTERSON - Not on site
JB'S ROOFING - Not on Site
PIONEER LANDSCAPING - Fix Grades and replace rock in A-loop; Delayed by frozen ground
WESTERN BUILDING MAINTANCE - Finish w indow s in 36-37
HOGAN - Spray f inish in 60A/B, Prep trim in 61B & 59A; Paint touch up in A loop
CUSTOM GLASS - Punch list in A loop
FORREST LEBARON - Tape B-loop Garages

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Punch exteriors 12-18

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
Standard Dryw all Inc.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

918

06 Feb 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 8.0 58.0
C-Forbes CARPENTER 4.0 28.0
Custom Glass GLAZIER 1.0 4.5
Hogan Enterprise PAINTERS 5.0 34.5
Idaho Masonry Contra CEMENT MASON 2.0 15.0
Idaho Masonry Contra LABORERS 1.0 7.5
L&L ASSOCIATES ELECTRICIAN 7.0 61.0
Pioneer Landscape OPERATING ENGINEER 3.0 18.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 21.5
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 2.0 15.0
Utah Mechanical Cont PLUMBER 1.0 5.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 28.0

Total 50.0 367.5Total hours w orked to date: 292,994.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,585.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

919

07 Feb 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 31 °F, Max 50 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors delay due to inclimate w eather.  Will affect critical path.
ALDAVE - Underlayment in 56; Punchlist in A-loop
AMERICAN TRADITION HOMES - Finish 57; w ash 12, punch 1-4 & clean around 57
HUNT ELECTRIC - Not on Site
L&L ELECTRIC - Trim in #43-44
BOWMAN'S - Vent furnaces in 56&57
ENTERPRISE BUILDERS - Moved forms and patched front porches
IDAHO MASONRY CONTRACTORS - Install stone on 61
PARSONS - Punch lists in A&B loops
G&G INSULATION - Attics in 58, 61, 62
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Not on Site
UTAH MECHANICAL CONTRACTORS - Trim in #47
CFORBES - Trim in #63A, 62A, 61A; Hardw are in 36, 47B and 48
PATTERSON - Not on site
JB'S ROOFING - Roof repair in A-loop
PIONEER LANDSCAPING - Repair grade and install rock mulch.  Delayed due to frozen ground
WESTERN BUILDING MAINTANCE - Finish w indow s in 36-37
HOGAN - Spray f inish in 60A/B, Prep trim in 61B & 59A; Paint touch up in A loop
CUSTOM GLASS - Level A-loop mirrors and install mirrors in 23-26
FORREST LEBARON - Punch in B-loop garages
HOGAN -  Touch-up w alls in 14A; Paint in 58-61

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected exteriors of 19-24

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Walked through units 1-2 for SDI deficiencies w ith COE

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
Forrest Lebaron

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

919

07 Feb 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 6.0 54.5
C-Forbes CARPENTER 4.0 36.0
Custom Glass GLAZIER 1.0 4.5
Custom Marble CARPENTER 2.0 17.0
Enterprise Builders CEMENT FINISHER 1.0 2.0
Evergreene Const. CARPENTER 6.0 60.0
G&G Insulation INSULATION INSTALLER 2.0 15.0
Hogan Enterprise PAINTERS 13.0 109.5
Hogan Enterprise SUPER - JOB 3.0 21.0
Idaho Masonry Contra CEMENT MASON 2.0 17.0
Idaho Masonry Contra LABORERS 1.0 4.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 2.0 22.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 38.0
Preeces Tile FLOOR COVERER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 12.0
Utah Mechanical Cont PLUMBER 2.0 12.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 28.0

Total 64.0 524.5Total hours w orked to date: 293,518.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
045 Backhoe 6.0 2.0
047 Gradall 544-10 2.0 6.0
069 Skid Steer 8.0 0.0

Total 24.0 8.0Total operating hours to date: 30,593.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

920

08 Feb 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 36 °F, Max 54 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors impacted due to inclimate w eather conditions.  
ALDAVE - Underlayment in #57A; Punchlist in A loop
AMERICAN TRADITION HOMES - Punch 4-8; Siding in 58
HUNT ELECTRIC - Not on Site
L&L ELECTRIC - Hooked up B-loop furnaces; Punch list in 1-12; Trim in 44B
BOWMAN'S - Vent w ater heaters in 58-63; Tie in ducts in 43
ENTERPRISE BUILDERS - No w ork on site
IDAHO MASONRY CONTRACTORS - Stone on 63
PARSONS - Punch lists in A&B loops; craw l space repair
G&G INSULATION - Not on Site
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Not on Site
UTAH MECHANICAL CONTRACTORS - Gather and spread materials
CFORBES - Trim in 63A, 62A and 61B; Hardw are in 49
PATTERSON - No w ork on site
JB'S ROOFING - Not on site
PIONEER LANDSCAPING - Fix grades in A-loop, limited due to frozen ground
WESTERN BUILDING MAINTANCE - Finish w indow s in 36-37
CUSTOM GLASS - Install mirrors in 27-30 and 23B; Re-install in 12A and 24B
HOGAN - A-loop painting; Paint in 58B, 59B; Trim in 58A, 60; Hang doors; Prime in 63
ACTION GARAGE DOORS -  Units 47B; 48, 50A, 57

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected exteriors of 25-30

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

920

08 Feb 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 4.0 16.0
American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 55.5
C-Forbes CARPENTER 4.0 32.0
Custom Glass GLAZIER 1.0 9.0
Evergreene Const. CARPENTER 6.0 61.5
Hogan Enterprise PAINTERS 14.0 118.5
Hogan Enterprise SUPER - JOB 3.0 23.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Idaho Masonry Contra LABORERS 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 7.0 54.0
Parsons Evergreene SUPER - JOB 1.0 9.0
Parsons Evergreene OPERATING ENGINEER 2.0 20.5
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 38.5
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 12.0
Utah Mechanical Cont PLUMBER 2.0 12.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 73.0 573.5Total hours w orked to date: 294,092.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
058 backhoe 6.0 2.0
063 Forklif t 2.0 6.0
069 Skid Steer 8.0 0.0

Total 24.0 8.0Total operating hours to date: 30,601.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

921

09 Feb 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 40 °F, Max 56 °F; 0.12 IN Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors delayed due to inclimate w eather
ALDAVE - Underlayment in 57B; A loop punchlist
AMERICAN TRADITION HOMES - Siding on 58 punch on 9
HUNT ELECTRIC - Not on Site
L&L ELECTRIC - Punch list in A-loop; Trim in 45
BOWMAN'S - Set Furnaces in 53-54
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY CONTRACTORS - Install on 63
PARSONS - Punch lists on A/B loops
G&G INSULATION - Not on Site
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on Site
CFORBES - Trim in 63A, 62A, 62B and 61B; Hardw are in 50
PATTERSON - Not on Site
JB'S ROOFING - Not on site
PIONEER LANDSCAPING - Lay Fabric and rock mulch in A-loop; Delayed by frozen ground
HOGAN - Paint 2, 3, 4; Finish in 58, 59B; Prep trim in 61A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons Prefinal in #13A

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

921

09 Feb 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 7.0 48.0
C-Forbes CARPENTER 4.0 32.0
Evergreene Const. CARPENTER 7.0 61.5
Hogan Enterprise PAINTERS 11.0 104.0
Hogan Enterprise SUPER - JOB 2.0 14.0
Idaho Masonry Contra CEMENT MASON 2.0 14.0
Idaho Masonry Contra LABORERS 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Parsons Evergreene OPERATING ENGINEER 2.0 22.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Preeces Tile FLOOR COVERER 2.0 16.0
Valley View  Exterior CARPENTER 5.0 40.0

Total 55.0 458.5Total hours w orked to date: 294,550.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

011 Bob Cat 3.0 5.0
039 Water Truck 8.0 0.0
045 Backhoe 8.0 0.0
069 Skid Steer 8.0 0.0

Total 27.0 5.0Total operating hours to date: 30,606.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

922

10 Feb 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 38 °F, Max 38 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors impacted due to inclimate w eather
ALDAVE - Carpet in 51A, 44, 46A, A loop punch list
L&L ELECTRIC - Stock buildings w ith materials
BOWMAN'S - Not on Site
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY BUILDERS -  Not on Site.
PARSONS - Punch lists A/B loop
UTAH MECHANICAL CONTRACTORS - Not on site
CFORBES- Trim in 63A, 62B, and 61B; Hardw are in 56A
JB'S ROOFING - Not on site
PIONEER LANDSCAPING - Bark, fabric, drip edging and rock mulch placement A loop; Delayed by frozen ground
HOGAN - Touch up in 2-8; Paint exterior doors and clean in 58-59

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons prefinal of interior in 13-17

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

922

10 Feb 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 22.0
Evergreene Const. CARPENTER 5.0 35.5
Evergreene Const. LABORERS 2.0 12.0
Hogan Enterprise PAINTERS 12.0 96.0
Hogan Enterprise SUPER - JOB 2.0 8.0
Parsons Evergreene SUPER - JOB 1.0 9.5
Parsons Evergreene OPERATING ENGINEER 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 12.0
Preeces Tile FLOOR COVERER 2.0 16.0

Total 36.0 241.0Total hours w orked to date: 294,791.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
047 Gradall 544-10 2.0 6.0
058 backhoe 8.0 0.0
069 Skid Steer 8.0 0.0

Total 26.0 6.0Total operating hours to date: 30,612.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

923

11 Feb 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 38 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 43; A loop punch list.
PARSONS - Punch lists A/B loops
HOGAN - Touch up in 2-12

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Performed general progress checks

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 10.0 58.5
Hogan Enterprise SUPER - JOB 2.0 13.0
Preeces Tile FLOOR COVERER 2.0 16.0

Total 14.0 87.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

923

11 Feb 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total hours w orked to date: 294,879.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,612.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

924

12 Feb 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 33 °F, Max 47 °F; 0.01 IN Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors impacted due to inclimate w eather
ALDAVE - Carpet in 43; Finish carpet in 40B; 46B; Vinyl in 53B; underlayment in 58A
AMERICAN TRADITION HOMES - Punch 11-12
HUNT ELECTRIC - Not on Site
L&L ELECTRIC - Trim in 45 and 46A
BOWMAN'S - Set Furnaces
ENTERPRISE BUILDERS - Not on Site
IDAHO MASONRY CONTRACTORS - Stone on 63
PARSONS - Punch lists on A/B loops; Coordinate subs
G&G INSULATION - Not on Site
UTAH MECHANICAL CONTRACTORS - Trim in 32, 36, 40, 41
CFORBES - Trim in 62B, Hardw are in 51 and punch; Doors in 33A and 51
JB'S ROOFING - No w ork on site
PIONEER LANDSCAPING - Fixed grade and placed rock, fabric, drip, and edging in A-loop; Delayed by frozen ground
HOGAN - Touch up in 2 & 3, prep in 61A, 62B
WESTERN BUILDING MAINTANCE - Window s in 41-42

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons prefinal inspections in 18,21A

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None 

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

924

12 Feb 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 54.5
C-Forbes CARPENTER 3.0 21.0
Evergreene Const. CARPENTER 7.0 69.5
Hogan Enterprise PAINTERS 9.0 136.0
Hogan Enterprise SUPER - JOB 2.0 19.0
Idaho Masonry Contra CEMENT MASON 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Parsons Evergreene LABORERS 1.0 2.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 3.0 27.5
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 4.0 32.0
Utah Mechanical Cont LABORERS 2.0 10.0
Utah Mechanical Cont PLUMBER 2.0 15.0
Western Building LABORERS 4.0 28.0

Total 63.0 556.5Total hours w orked to date: 295,435.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

011 Bob Cat 5.0 3.0
039 Water Truck 8.0 0.0
058 backhoe 8.0 0.0
069 Skid Steer 8.0 0.0

Total 29.0 3.0Total operating hours to date: 30,615.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

925

13 Feb 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 27 °F, Max 46 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors impacted due to inclimate w eather.
ALDAVE - Punch in A-loop; Vinyl n 54B
AMERICAN TRADITION HOMES - Siding in 58; Punch on 13-16
HUNT ELECTRIC - No w ork on site
L&L ELECTRIC - Trim in 45&46A, 51A, 50B, 46; Punchlist in 26-27
BOWMAN'S - Install furnaces in 54, 61-63
ENTERPRISE BUILDERS - No w ork on site
IDAHO MASONRY CONTRACTORS - Stone on 59
PARSONS - Punch lists on A/B loops; Pow er w ash f loors and coordinate subs
G&G INSULATION - no w ork on site
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Not on Site
UTAH MECHANICAL CONTRACTORS - Set toilets and laundry sinks in 48-50A
CFORBES - Trim in 63A, 63B, 62B; Install screen doors in 33B and 34
PATTERSON - No w ork on site
JB'S ROOFING - No w ork on site
PIONEER LANDSCAPING - Fixed grades and places fabric, rock and drip in A-loop.  Delayed by frozen ground
HOGAN - Touch up in 1-5; Prep in61B, and 62A
WESTERN BUILDING MAINTANCE - Clean w indow s in 42-44

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons prefinal interior in 21B-25

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Contacted the COE and Preeces tile about carpet pad issues

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

925

13 Feb 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 8.0 56.0
C-Forbes CARPENTER 3.0 21.0
Evergreene Const. CARPENTER 7.0 71.5
Hogan Enterprise PAINTERS 17.0 140.0
Idaho Masonry Contra CEMENT MASON 2.0 17.0
Idaho Masonry Contra LABORERS 1.0 8.5
L&L ASSOCIATES ELECTRICIAN 6.0 53.0
Parsons Evergreene SUPER - JOB 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 3.0 22.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Preeces Tile FLOOR COVERER 1.0 12.0
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 2.0 14.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 21.0

Total 68.0 556.5Total hours w orked to date: 295,992.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
058 backhoe 8.0 0.0
063 Forklif t 1.5 6.5
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 12.0
076 Dingo 0.0 2.0
079 Mitsubishi Excavator 0.0 2.0

Total 25.5 22.5Total operating hours to date: 30,638.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

926

14 Feb 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 24 °F, Max 47 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors impacted due to inclimate w eather
ALDAVE - Punch in #2; Prep in 54
AMERICAN TRADITION HOMES - Punch in 15; f ix garage w raps 1-6A; Siding on 58
HUNT ELECTRIC - No w ork on site
L&L ELECTRIC - Trim in 51B, 46A; Punch in 26-27
BOWMAN'S - Install grills in 51, 52, 55.  Vent w ater heaters in 53-48
ENTERPRISE BUILDERS - No w ork on site
IDAHO MASONRY CONTRACTORS - Stone on 59
PARSONS - Punch lists on A/B loops
G&G INSULATION - no w ork on site
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Not on Site
UTAH MECHANICAL CONTRACTORS - Install stops in 48-52; Set access panels in 55-57
CFORBES - Trim in 63B and 62B; install screen doors in 38, 39, 40
PATTERSON - No w ork on site
JB'S ROOFING - No w ork on site
PIONEER LANDSCAPING - Install rock, fabric, drip and edging in A loop; Delayed by frozen ground
KITCHENS PLUS - Cabinets in 48
HOGAN - Touch up in 1, 3 & 4; Prep in 61B and 62A
WESTERN BUILDING MAINTANCE - Clean w indow s in 42-46

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons prefinal interior in 25B-28

QUALITY CONTROL TESTING AND RESULTS:
None today

REMARKS:
None today

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

926

14 Feb 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 9.0 51.5
C-Forbes CARPENTER 3.0 18.0
Hogan Enterprise SUPER - JOB 3.0 28.0
Idaho Masonry Contra CEMENT MASON 2.0 15.0
Idaho Masonry Contra LABORERS 1.0 8.0
Kitchen's Plus CARPENTER 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 6.0 39.0
Parsons Evergreene OPERATING ENGINEER 14.0 116.5
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 2.0 12.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 4.0 27.0

Total 62.0 465.5Total hours w orked to date: 296,457.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 6.0
076 Dingo 0.0 2.0
079 Mitsubishi Excavator 0.0 4.0

Total 0.0 12.0Total operating hours to date: 30,650.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

927

15 Feb 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 34 °F, Max 46 °F; 0.07 IN Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - subcontractors impacted due to inclimate w eather
ALDAVE - Vinyl in 54; Tack in 51B; Underlayment in 58; Sand subfloors
AMERICAN TRADITION HOMES - Door w raps in 68-11; Siding on 58
HUNT ELECTRIC - No w ork on site
L&L ELECTRIC - Trim in 46B, 47A, 50A; Punch list in 28, 16, 30
BOWMAN'S -Vent w ater heaters in 54-56 ;Vent furnaces in 53-54
ENTERPRISE BUILDERS - Overlay steps in A-loop; Rained out
IDAHO MASONRY CONTRACTORS - Stone on 59
PARSONS - Punch lists on A/B loops
G&G INSULATION - no w ork on site
STAR MOUNTAIN CONSTRUCTION - Not on Site
STANDARD DRYWALL INC - Not on Site
UTAH MECHANICAL CONTRACTORS - Install access panels in 54-59, 61
CFORBES - Trim in 63B; Base pickup in 39; Hardw are in 52, 6; Install screendoors in 41-43
PATTERSON - No w ork on site
JB'S ROOFING - No w ork on site
PIONEER LANDSCAPING - Install fabric drip in A loop; Delayed by frozen ground and rain
HOGAN - Paint touch up in A-loop; Prep building 61
WESTERN BUILDING MAINTANCE - Window s in 44-47-48-49A
KITCHENS PLUS - Cabinet installation in 52 and 53B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Parsons prefinal of 29-30 and 14B.  Reinspect 1-6

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Looked at common area betw een A and B loops w ith Joe Rogers and Tim Bishop.  Discussed changing small strip of grass to rock 
along bike path

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

927

15 Feb 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 6.0 60.0
C-Forbes CARPENTER 4.0 32.0
Enterprise Builders CEMENT FINISHER 1.0 1.0
Evergreene Const. CARPENTER 7.0 70.5
Idaho Masonry Contra CEMENT MASON 2.0 15.0
Idaho Masonry Contra LABORERS 1.0 6.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Parsons Evergreene OPERATING ENGINEER 3.0 32.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 22.5
Preeces Tile FLOOR COVERER 4.0 24.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 18.0
Valley View  Exterior SUPER - JOB 1.0 6.0
Western Building LABORERS 4.0 25.0

Total 55.0 433.0Total hours w orked to date: 296,890.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
045 Backhoe 8.0 0.0
047 Gradall 544-10 6.0 2.0
069 Skid Steer 8.0 0.0
072 New  Holland 170 0.0 2.0
076 Dingo 0.0 2.0
079 Mitsubishi Excavator 0.0 4.0

Total 30.0 10.0Total operating hours to date: 30,660.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

928

16 Feb 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 25 °F, Max 43 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch in 1, 2, 3 and 5; Vinyl in 54; Underlayment in 58
AMERICAN TRADITION HOMES - Stack building and punch on 2-3. Door w raps on 12; siding on 60
L&L ELECTRIC - Punch in 1-13; Trim n 47B, 48, 52
BOWMAN'S -Vent furnaces in 58-59A; Water heaters 56
IDAHO MASONRY CONTRACTORS - Stone on 59
PARSONS - Punch lists on A/B loops
CFORBES - Base pick up in 35; hardw are in 53A, 7, 9B and 12A; Shelves in 43
PIONEER LANDSCAPING - Put in main line internal by 36-37; Fabric and bark at 14
HOGAN - Re-paint exterior doors of 5-6; Spray and Trim w ith Primer in 61
WESTERN BUILDING MAINTANCE - Window s in 44-47-48-49A
KITCHENS PLUS - Cabinets in 53A/B
CUSTOM MARBLE - Legs in 49-57

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspection of 4-12

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

928

16 Feb 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 8.0 53.0
C-Forbes CARPENTER 3.0 15.0
Custom Marble CARPENTER 2.0 15.0
Evergreene Const. CARPENTER 7.0 71.0
Hogan Enterprise PAINTERS 17.0 184.0
Hogan Enterprise SUPER - JOB 2.0 23.0
Idaho Masonry Contra CEMENT MASON 2.0 15.0
Idaho Masonry Contra LABORERS 1.0 6.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 52.0
Parsons Evergreene OPERATING ENGINEER 2.0 22.5
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 65.0 580.0Total hours w orked to date: 297,470.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 0.0
045 Backhoe 7.0 1.0
069 Skid Steer 2.0 6.0
076 Dingo 0.0 4.0
078 LS180 0.0 6.0
079 Mitsubishi Excavator 0.0 6.0

Total 17.0 23.0Total operating hours to date: 30,683.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

929

17 Feb 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 25 °F, Max 43 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Underlayment in 59A; Punch in 2 & 4
PARSONS - Punch lists on A/B loops
CFORBES - Trim in 63A; Base pickup in 35B; Hardw are in 53B and shelves in 44
PIONEER LANDSCAPING - Fabric, drip, and grade w ork in A-loop
HOGAN - Touch up 6-9; Paint trim in 62
KITCHENS PLUS - Cabinets in 48, 50B, 53A; Punchlist in 27B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect A-loop Painting

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 18.0
Evergreene Const. CARPENTER 4.0 39.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

929

17 Feb 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise PAINTERS 15.0 120.0
Kitchen's Plus CARPENTER 1.0 4.0
Parsons Evergreene OPERATING ENGINEER 1.0 11.0
Preeces Tile FLOOR COVERER 2.0 16.0

Total 27.0 208.0Total hours w orked to date: 297,678.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Water Truck 8.0 2.0
045 Backhoe 6.0 2.0
063 Forklif t 4.0 4.0
069 Skid Steer 8.0 0.0

Total 26.0 8.0Total operating hours to date: 30,691.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

930

18 Feb 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 25 °F, Max 43 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch lists on A/B loops
HOGAN - Paint touch up A-loop; Spray in 61; prep in 62

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None performed for ongoing w ork

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Investigated state of buildings in A-loop for paint

Safety Inspection / Safety Meetings:
SAFETY INSPECTIONS/SAFETY MEETINGS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 14.0 94.0
Parsons Evergreene SUPER - JOB 1.0 10.5
Preeces Tile FLOOR COVERER 1.0 8.0

Total 16.0 112.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

930

18 Feb 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total hours w orked to date: 297,791.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,691.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

931

19 Feb 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 33 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment in 59; vinyl in 55
ATH - install door w raps in 7,14-16; siding on 60
L&L - trim in 48,47,46,45; plugs for under counter lights
BOWMAN'S INC - vent furnaces in 59B and 63; set grills in 57
IDAHO MASONRY CONTRACTORS - stone on 59
PARSONS - punch list in A&B loop
UMC - hook up gas to furnaces in 62 and 63; install access panels in 62 and 63
C-FORBES - trim in 63B; base pickup in 36; w ire shelving in 45-47
PIONEER - bark, drip, fabric in A loop; added dirt in 11-13
KITCHEN'S PLUS - cabinets in 54A; siding on 60
HOGAN - punch in 6-11

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Prefinal w ith COE in building #1

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

931

19 Feb 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
C-Forbes CARPENTER 3.0 25.0
Custom Marble CARPENTER 1.0 7.0
Evergreene Const. CARPENTER 6.0 60.0
Evergreene Const. LABORERS 0.0 0.0
Hogan Enterprise PAINTERS 16.0 143.5
Idaho Masonry Contra CEMENT MASON 3.0 24.0
Kitchen's Plus CARPENTER 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 4.0 34.0
Parsons Evergreene SUPER - JOB 2.0 22.0
Parsons Evergreene OPERATING ENGINEER 1.0 11.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 2.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 54.0 485.0Total hours w orked to date: 298,276.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

047 Gradall 544-10 0.0 4.0
072 New  Holland 170 0.0 6.0
079 Mitsubishi Excavator 0.0 2.0

Total 0.0 12.0Total operating hours to date: 30,703.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

932

20 Feb 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 56 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment in 60A; vinyl in 55A
ATH - f ix hurricane straps on 9B; f ix w rap on 18-20B; siding on 60
L&L ELECTRIC - trim in 48 and 43
BOWMAN'S INC - vent furnaces in 62 and 41; install range cord in 48-50
PARSONS - punch list in A&B loops
UMC - set w ater heaters in 57 and 58
C-FORBES - trim in 63B; back pick up in 37; hardw are in 54; w ire shelves in 48-52A
JB'S ROOFING - punch list in A loop
PIONEER - bark around 11; w ork on lateral behind 38-41 - hampered by muddy soil
WBM - clean in 32 and 36
KITCHEN'S PLUS - cabinets in 54B and 57B
HOGAN - punch in A loop; paint in 62B; hang doors 61 and 62A; prep in 63A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back check of buildings 1-3

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

932

20 Feb 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 8.0 60.0
C-Forbes CARPENTER 4.0 33.5
Hogan Enterprise PAINTERS 13.0 124.0
Hogan Enterprise SUPER - JOB 2.0 20.0
Kitchen's Plus CARPENTER 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Utah Mechanical Cont PLUMBER 2.0 16.0
Western Building LABORERS 5.0 35.0

Total 42.0 352.5Total hours w orked to date: 298,628.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 New  Holland 170 0.0 4.0
079 Mitsubishi Excavator 0.0 2.0

Total 0.0 6.0Total operating hours to date: 30,709.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

933

21 Feb 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 31 °F, Max 43 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - w eather conditions cause delay in Parons' critical path.  See subcontractor narratives.
PREECES TILE - underlayment in 60; vinyl in 56B
ATH - punch on 1; siding on 60
HUNT ELECTRIC - blow  strings in TV conduits; f ix broken conduit at 5B; f ix broken conduit at 12A
L&L ELECTRIC - trim in 53A, 55B, 49B; punch in 1-3
BOWMAN'S INC - tie in ducts to furnaces 45 and 53; install range hoods for 52
IDAHO MASONRY CONTRACTORS - stone on 59
PARSONS - punch in A&B loops
UMC - set w ater heaters in 62; set toilets, laundry sinks to 53A; set lavoratory faucets in 48 and 49B
PIONEER LANDSCAPE - did up sleeve at w est entry of B loop; cover main line and pour thrust blocks; delayed by w eather.
KITCHENS PLUS - cabinets in 51B and 52
WBM - w indow s in 51B and 52
HOGAN - punch in 7-12; prep in 62

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back checks 3-5; Inspect #15 for SDI w ork quality

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Weather w as snow y, rainy and muddy

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

933

21 Feb 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 8.0 55.0
C-Forbes CARPENTER 3.0 17.0
Custom Marble CARPENTER 3.0 28.5
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.0
HUNT ELECTRIC ELECTRICIAN 1.0 10.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 10.0
Hogan Enterprise PAINTERS 15.0 152.0
Hogan Enterprise SUPER - JOB 4.0 38.5
Idaho Masonry Contra CEMENT MASON 2.0 16.0
Idaho Masonry Contra LABORERS 1.0 3.5
L&L ASSOCIATES ELECTRICIAN 5.0 44.0
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 12.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 30.0

Total 61.0 506.5Total hours w orked to date: 299,135.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

086 Kabota Mini X 0.0 3.0
Total 0.0 3.0Total operating hours to date: 30,712.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

934

22 Feb 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 55 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - underlayment in 61; vinyl in 56A
ATH - siding on 61; punch on 1, install garage w raps in 21 and 22B
L&L - trim in 53 and 56; punch in 1-2
BOWMAN'S - tie in furnaces in 54 and 58; f ix furnaces in 46 and 47
PARSONS - punch in A&B Loops
G&G INSULATION -blow  in attics in 60,62,59,63,58
UMC - replace tub spouts 1-30; install lavoratory faucets 48&49
C-FORBES - base pick up in 39A; hardw are in 55; w ire shelving in 54
JB'S ROOFING - punch in A loop
PIONEER LANDSCAPE - install main line and laterals in B loop; install fabric, bark, rock, edging and drip at 21,22,26-27; limited due to 
w et ground.
KITCHEN'S PLUS - trim in 51B, clean 51
WBM - w indow s in 53
HOGAN - punch 5-13; spray w alls in 62B; prep in 63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back checks of units 2-7

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Had discussion on stone in front of building #1 w ith COE reps, Matt Hedland, myself and Mike Kirby

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

934

22 Feb 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 7.0 61.0
C-Forbes CARPENTER 3.0 18.0
Custom Marble CARPENTER 1.0 9.0
Evergreene Const. CARPENTER 7.0 62.5
G&G Insulation INSULATION INSTALLER 2.0 21.5
Hogan Enterprise PAINTERS 16.0 149.0
Hogan Enterprise SUPER - JOB 3.0 24.5
Kitchen's Plus CARPENTER 1.0 3.0
L&L ASSOCIATES ELECTRICIAN 6.0 59.0
Parsons Evergreene SUPER - JOB 2.0 22.5
Pioneer Landscape OPERATING ENGINEER 4.0 29.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 37.0
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 5.0 35.0

Total 73.0 627.0Total hours w orked to date: 299,762.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

045 Backhoe 0.0 1.0
047 Gradall 544-10 0.0 6.0
072 New  Holland 170 0.0 10.0
076 Dingo 0.0 2.0
079 Mitsubishi Excavator 0.0 3.0

Total 0.0 22.0Total operating hours to date: 30,734.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

935

23 Feb 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 29 °F, Max 41 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - inclimate w eather conditions caused delay to Parsons' critical path - please see subcontractor narratives
PREECES TILE - prep for vinyl in 57A; underlayment in 62
ATH - punch 1-11
L&L ELECTRIC - trim in 53; pick up in 31-34; w ire furnaces through 46A
BOWMAN'S INC - tie in ducts in 59-61; f ire furnaces in 48 and 49
PARSONS - punch list in A&B loops
C-FORBES - install shelving in 53-55; base pick up in 39B and 41A; hardw are in 43 and 52
PIONEER LANDSCAPE - delayed by mud; main line w ire in B loop; drip and edging at 33-34; rock and fabric at 26-27
WBM - re-clean of #2 and #3; started #4
HOGAN - punch 9-13; prim trim in 63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Re-inspect 2-6

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
None today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS 
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

935

23 Feb 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 4.0 24.0
Hogan Enterprise PAINTERS 9.0 77.0
Hogan Enterprise SUPER - JOB 6.0 38.5
Idaho Masonry Contra LABORERS 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Pioneer Landscape OPERATING ENGINEER 4.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 44.5
Preeces Tile FLOOR COVERER 3.0 24.0
Western Building LABORERS 5.0 31.0

Total 45.0 337.0Total hours w orked to date: 300,099.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,734.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

936

24 Feb 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 40 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - prep for vinyl in 58 and 59; pad in 51B and 49A
L&L ELECTRIC - trim in 33-35; follow  up
PARSONS - punch list in A&B loops
PIONEER LANDSCAPE - drip and edging in 31-35; main line lateral 42-46
HOGAN - punch in 6-15; prep in 63

General Comments:
QUALITY CONTROL INSEPCTIONS AND RESULTS
Re-inspect 6-11; inspect COE pre-f inal for building #2

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

936

24 Feb 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Pioneer Landscape OPERATING ENGINEER 3.0 19.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 19.5
Preeces Tile FLOOR COVERER 3.0 24.0

Total 13.0 95.0Total hours w orked to date: 300,194.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 4.0
079 Mitsubishi Excavator 0.0 4.0

Total 0.0 8.0Total operating hours to date: 30,742.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

937

25 Feb 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 38 °F; 0.1 IN Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl in 58 and 59B; pad in 48 and 51A
PARSONS - management only
HOGAN - punch in 12-17; prep in 63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
COE prefinal interior of 3A&B

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Snow ed most of the day

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 8.0 55.0
Hogan Enterprise SUPER - JOB 3.0 17.0
Preeces Tile FLOOR COVERER 3.0 24.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

937

25 Feb 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 14.0 96.0Total hours w orked to date: 300,290.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,742.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

938

26 Feb 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 24 °F, Max 41 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - inclimate conditions caused subcontractor delays (Pioneer)
PREECES - stock pad
ATH - siding on 61; install garage w raps in 23-26B; punch on #2
L&L ELECTRIC - trim in 56; punch in 2and 3
BOWMAN'S - tie in duct w ork in 62 and 63A; vent furnaces in 42B
PARSONS - punch in A&B loops
UMC - hook up kitchen sinks in 41-42; hook up appliances in 51 and 52A
C-FORBES - shelving in 31 and 32; base pick up in 40; interior door hardw are in 56B
PIONEER - delayed by muddy ground - w ork on main line, fabric, drip line, edging and bark in B loop
KITCHEN'S PLUS - cabinets in 56
CUSTOM GLASS - stock mirrors 31-52; began layout for clips
HOGAN - paint exterior doors; punch in A loop 6-15

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Pre-final COE inspection of exterior of 3A&B and all of 4; Parsons pre-f inal inspects of 6-12

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Preeces Tile installed non compliant carpet padding - instructed them to remove and install correct padding

Safety Inspection / Safety Meetings:
DAILY SAFEY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

938

26 Feb 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
C-Forbes CARPENTER 3.0 24.0
Custom Glass GLAZIER 2.0 12.0
Custom Marble CARPENTER 2.0 16.0
Hogan Enterprise PAINTERS 16.0 134.0
Hogan Enterprise SUPER - JOB 4.0 40.5
Idaho Masonry Contra LABORERS 1.0 7.0
Kitchen's Plus CARPENTER 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 5.0 54.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 2.0 16.0
Utah Mechanical Cont PLUMBER 2.0 16.0
Valley View  Exterior CARPENTER 4.0 28.0
Valley View  Exterior SUPER - JOB 1.0 7.0

Total 55.0 457.5Total hours w orked to date: 300,747.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 4.0
079 Mitsubishi Excavator 0.0 2.0

Total 0.0 6.0Total operating hours to date: 30,748.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

939

27 Feb 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 27 °F, Max 41 °F; 0.02 IN Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl in 59; hang blinds in A loop
ATH - siding on 61; punch in 9,11,12
L&L - complete trim in 34,35,36B; start trim in 57A and 58A
BOWMAN'S - f ix A/C's in 42B - 47
PARSONS - punch list items in A&B loop; w ork on w aste management
UMC - hook up kitchen sink and appliances in 44A; move kitchen w aste in 58A; w as not centered under sink
C-FORBES - shelves in 33, 56-58; base pick up in 43 or hardw are in 52
JB'S ROOFING- punch in A loop
PIONEER LANDSCAPE - rock edging and fabric in B loop and 10; pulled pipe in front of yard of #40
WBM - re clean 5B and 6
CUSTOM GLASS - install mirrors
HOGAN - punch in A loop 11-18
KITCHEN'S PLUS - install cabinets in 58

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
COE prefinal 5 A& B interior; back check 14 - 19A

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
No remarks today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

939

27 Feb 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 9.0 54.5
C-Forbes CARPENTER 4.0 32.0
Custom Glass GLAZIER 2.0 14.0
Hogan Enterprise PAINTERS 14.0 123.5
Hogan Enterprise SUPER - JOB 5.0 38.0
Idaho Masonry Contra LABORERS 1.0 7.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 7.0 63.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 37.5
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 8.0
Utah Mechanical Cont PLUMBER 2.0 8.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 21.0

Total 66.0 503.0Total hours w orked to date: 301,250.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 6.0
076 Dingo 0.0 4.0
079 Mitsubishi Excavator 0.0 2.0

Total 0.0 12.0Total operating hours to date: 30,760.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

940

28 Feb 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 39 °F; 0.04 IN Precipitation; 43 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - Inclimate w eather caused delay to Parsons' critical path, please see subcontractor narratives

PREECES TILE - f inish vinyl through 59; hang blinds in A loop
ATH - install garage w raps on 9,26A,27,28,29; install siding on 61 - delayed by w eather
L&L  - trim 57 and 58; punch in 3-5; f inish trim in 37-38
BOWMAN'S - set AC units 48-52; vent furnace in 42A
PARSONS - punch items in A&B Loops
UMC - caulk accussions in A loop
C-FORBES - shelving in 34,58B, 59,60; base pick up in 44
JB'S ROOFING - punch in A loop
PIONEER LANDSCAPE - pull irrigation in 33-34; w ork on drains at 49-53; delayed by frozen ground, then mud
HOGAN - punch 9-18
KITCHEN'S PLUS - install cabinets in 59
WBM - clean in 6B, 7, 8

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Back check 13-15

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Intermittent rain and snow  all day; cancel quality council meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

940

28 Feb 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 10.0 62.5
C-Forbes CARPENTER 3.0 25.5
Hogan Enterprise PAINTERS 18.0 166.0
Idaho Masonry Contra LABORERS 1.0 4.5
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 7.0 63.0
Pioneer Landscape OPERATING ENGINEER 4.0 32.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont LABORERS 2.0 8.0
Utah Mechanical Cont PLUMBER 2.0 8.0
Valley View  Exterior CARPENTER 4.0 32.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 17.0

Total 64.0 499.0Total hours w orked to date: 301,749.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 7.0
076 Dingo 0.0 7.0

Total 0.0 14.0Total operating hours to date: 30,774.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

941

01 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 25 °F, Max 32 °F; 0.15 IN Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - w eather caused critical delay to Parsons' critical path - please see subcontractor narratives
ALDAVE - Prep 42A; Subfloor 62A/B
AMERICAN TRADITION HOMES -  Punch 3-4; Clean up around 60; f inish 61; start on 59
HUNT ELECTRIC -  No w ork performed
L&L ELECTRIC -  Change out are-faults in A loop; Punch 1-5A; Punch in 31-40
BOWMANS - Set OIC units 53, 32, 31; Install grills in 58
ENTERPRISE BUILDERS -  Not w ork performed
IDAHO MASONRY CONTRACTORS -  No w ork performed
PARSONS -  Punch list in A/B loop
G&G INSULATION -  No w ork performed
UTAH MECHANICAL CONTRACTORS -  Caulk gas and w aste Escutcheons 17-30; Unload trim
CFORBES - Shelves in 35; Base pickup 45; Install hardw are in 58B; Wire shelves in 61-62
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed
PIONEER LANDSCAPE -  Built mansfold and did as-builts; Delay by w eather
KITCHENS PLUS - Cabinets in 56-59; f inished up
WESTERN BUILDING MAINTAINCE - Clean 8-9
CUSTOM MARBLE - Install tub surround 59; Vanity tops in 56; Leg in 60-62, 42-43, 45-46

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back check 9-11, 12, 17, 18A

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Weather caused delay due to snow

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

941

01 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 8.0 65.0
C-Forbes CARPENTER 4.0 30.0
Custom Marble CARPENTER 3.0 24.0
Pioneer Landscape OPERATING ENGINEER 4.0 18.5
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 2.0 5.0
Utah Mechanical Cont PLUMBER 2.0 5.0
Valley View  Exterior CARPENTER 3.0 18.0
Valley View  Exterior SUPER - JOB 1.0 6.0
Western Building LABORERS 4.0 26.0

Total 35.0 229.0Total hours w orked to date: 301,978.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,774.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

942

02 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 23 °F, Max 34 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - inclimate w eather caused delay to Parson's critical path, please see subcontractor narratives
ALDAVE - Prep 61B, Subfloor 61A/B; Tore out w rong pad, blinds
AMERICAN TRADITION HOMES -  Install brick f lashing on 52-63; Clean around 61
HUNT ELECTRIC -  No w ork performed
L&L ELECTRIC -  Trim in B loop, pick up
BOWMANS - Set A/C units in 34, 35, 54
ENTERPRISE BUILDERS -  No w ork performed
IDAHO MASONRY CONTRACTORS -  Punch on o#1
PARSONS -  Punch list in A/B loops
G&G INSULATION -  No w ork performed
UTAH MECHANICAL CONTRACTORS -  Set appliances in 44B-45; set lavs in 53; Set gaps in 54A/B; Drain w ater heaters 1-9
CFORBES - Install shelving in 36; Base pick up in 46; handrails in 32 and 36
JB'S ROOFING - No w ork performed
PIONEER LANDSCAPE -  Didn't w ork due to snow
WESTERN BUILDING MAINTAINCE - Clean 7B & 11
ACTION GARAGE DOOR - Punch in A loop
HOGAN - A-loop painting

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back check 13-17

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Snow  and ice cause delay

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

942

02 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
Bow man's Inc SHEET METAL WORKERS 7.0 43.0
C-Forbes CARPENTER 3.0 12.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Pioneer Landscape OPERATING ENGINEER 1.0 2.0
Preeces Tile FLOOR COVERER 3.0 30.0
Utah Mechanical Cont LABORERS 2.0 16.0
Utah Mechanical Cont PLUMBER 2.0 16.0
Western Building LABORERS 2.0 13.0

Total 27.0 192.0Total hours w orked to date: 302,170.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,774.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

943

03 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 25 °F, Max 42 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Prep Vinyl at 60B and 61A; Blinds
CFORBES - Shelving in 37, base pickup in 46; hardw are in 58A
HOGAN - A loop painting 13-17

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Checked #6 thru #12 for progress

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Only had 3 subs w orking

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 3.0 15.0
Total 3.0 15.0Total hours w orked to date: 302,185.7
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

943

03 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,774.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

944

04 Mar 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 47 °F; No Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - vinyl at 60A, 63 not painted
HOGAN - A loop painting 14-10

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Checked #13 through #16 for progress

QUALITY CONTROL TESTING AND RESULTS
None today

REMARKS
Only had tw o subs w orking

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None today

PREPARATORY AND/OR INITIALS HELD TODAY
None today

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Preeces Tile FLOOR COVERER 0.0 0.0
Total 0.0 0.0Total hours w orked to date: 302,185.7
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

944

04 Mar 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,774.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

945

05 Mar 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 48 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Tack & pad 52, 50B, 53B
AMERICAN TRADITION HOMES -  Warranty in east loop; Re-w ork ion 42B; More supplies; siding on 59
HUNT ELECTRIC -  No w ork performed
L&L ELECTRIC -  Loop A punched QC list 9-17; Loop B completed 32, 40A, 37A/B; Misc loose ends in 41A/B, 46, 47, 48
BOWMANS - Set A/C units in 55-57
ENTERPRISE BUILDERS -  Not w ork performed
IDAHO MASONRY CONTRACTORS -  No w ork performed
PARSONS -  Punch list in A/B loops
G&G INSULATION -  No w ork performed
UTAH MECHANICAL CONTRACTORS -  Set steps in 54-60; Set faucets in 54-55, Set toilets in 54
CFORBES - Shelving in 37B and 38A/B, base pickup 46 and 47A; Doors and bath hardw are 59A/B; handrails 53A/B, 54A/B, 63a/B, 
41A/B, 42A/B
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed
PIONEER LANDSCAPE -  Spread decurdment front yard irrigation 49-50-51-52; Water settled trench, manifold, cleanup
BEST VINYL - Punch list A/B loops
KITCHENS PLUS - Installed kitchen, band and laundry cabinets in 57A/B
WESTERN BUILDING MAINTAINCE - cleaning 11-12
CUSTOM MARBLE - Punch in 31-53
HOGAN - painting in 14-10

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Checked unit #17 thru #20A for progress and updates

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Removed w rong pad from 48-51

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

945

05 Mar 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl SUPER - JOB 1.0 11.0
Bow man's Inc SHEET METAL WORKERS 7.0 48.0
C-Forbes CARPENTER 4.0 30.0
Custom Marble CARPENTER 3.0 24.0
Idaho Masonry Contra LABORERS 2.0 16.0
Kitchen's Plus CARPENTER 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 6.0 56.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 45.0
Preeces Tile FLOOR COVERER 3.0 26.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 21.0

Total 46.0 383.0Total hours w orked to date: 302,568.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 7.0
076 Dingo 0.0 8.0

Total 0.0 15.0Total operating hours to date: 30,789.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

946

06 Mar 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 29 °F, Max 59 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Sub f loor 63A; Vinyl 63A/B; Ran 54 rolls and pad to Boise returned w ith vinyl
AMERICAN TRADITION HOMES - Garage w rap 30B; reinstalled siding 42B; f ix 6B; Punched 16B, 17, 18A/B, 19; w orked on 59A/B
HUNT ELECTRIC - No w ork performed
L&L ELECTRIC - Start trim units 58A and 58B
BOWMANS - Set A/C units 39-41
ENTERPRISE BUILDERS - Not w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch list in A/B loops
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 1-6 and 8
CFORBES - Shelving #39a/b; f inished base pick-up #47A/B; Installed exterior door hardw are except mech door; #56A/B, w ire 
shelving #63A, hand rails 42B, #43, #45, #58A/B, #59A/B
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed
PIONEER LANDSCAPE -  Plants at 11, 12, 14, 15, 16; Irrigation#42 back #53; Water settle #42-47
BEST VINYL - Worked on #48 to 53 dug post holes
KITCHENS PLUS - Installed kitchen, bath and laundry cabinets on 60A/B and 61A
WESTERN BUILDING MAINTAINCE - cleaning 11-12
CUSTOM MARBLE - Fixes, caulking and clean up #31-53; Installed tub surrounds #59; Vanity top #56; Leg $42-46 and #60-62
HOGAN - Paint in 10-23, punch in 2-11; paint b-loop door jams

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Checked unit #6A thru #15 for progress and updates

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

946

06 Mar 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl SUPER - JOB 1.0 10.5
Bow man's Inc SHEET METAL WORKERS 5.0 34.0
C-Forbes CARPENTER 4.0 32.0
Custom Marble CARPENTER 1.0 9.0
Hogan Enterprise PAINTERS 2.0 8.0
Idaho Masonry Contra LABORERS 1.0 5.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 42.0
Preeces Tile FLOOR COVERER 3.0 30.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0

Total 42.0 348.5Total hours w orked to date: 302,917.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 New  Holland 170 0.0 8.0
076 Dingo 0.0 8.0

Total 0.0 16.0Total operating hours to date: 30,805.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

947

07 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 63 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Repaired siding at #17 and #19, w indow  trim 3A dormer w orked on #59A/B; Warranty w ork 9379B; Punched #17 thru #22
AMERICAN TRADITION HOMES - Fix 4 w eather strips 17-19; Punch 17-22; Siding #59
HUNT ELECTRIC - Replaced broken site lighting run next to #12; Fencers drilled through it.  Pulled w ire and replaced conduit.  Installed 
permanent gas valve sleeves all valves A-Loop
L&L ELECTRIC - Trim in #58-#60
BOWMANS - Set A/C units 37/38; Install range heads in 57
ENTERPRISE BUILDERS - Not w ork performed
IDAHO MASONRY CONTRACTORS - Clean fronts of stone
PARSONS - Punch list in A/B loops
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 9-15
CFORBES - Shelves in #40; Base pick-up in 48, Wire shelves in 63B, Screen doors in 44&45
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed
PIONEER LANDSCAPE - Plants in #17, 22, 30, 33, Irrigation 48-49-60-61
BEST VINYL - Set posts 49-53
KITCHENS PLUS - Kitchen, laundry and bath cabinets 62A/B
WESTERN BUILDING MAINTAINCE - Removed Paint in A-loop
CUSTOM MARBLE - No w ork performed
HOGAN - Punch in 13-16, trim in #10; Paint 22-25

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Checked #6-12 for progress and updates.  Worked w ith painters doing touch up #13-#16.

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

947

07 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 0.0 0.0
American Tradition H CARPENTER 1.0 8.0
American Tradition H LABORERS 0.0 0.0
Best Vinyl LABORERS 0.0 0.0
Best Vinyl SUPER - JOB 1.0 11.0
Bow man's Inc SHEET METAL WORKERS 6.0 38.5
C-Forbes CARPENTER 3.0 24.0
Custom Glass GLAZIER 0.0 0.0
Custom Marble CARPENTER 0.0 0.0
Evergreene Const. CARPENTER 0.0 0.0
Evergreene Const. LABORERS 0.0 0.0
Forrest LeBaron TAPER 0.0 0.0
Forrest LeBaron DRY-WALL INSTALLER 0.0 0.0
G&G Insulation INSULATION INSTALLER 0.0 0.0
HUNT ELECTRIC OPERATING ENGINEER 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 2.0 11.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 0.0 0.0
Hogan Enterprise PAINTERS 0.0 0.0
Hogan Enterprise SUPER - JOB 0.0 0.0
Idaho Masonry Contra CEMENT MASON 1.0 8.0
Idaho Masonry Contra LABORERS 0.0 0.0
Impact LABORERS 0.0 0.0
JB's Roofing ROOFER 0.0 0.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 45.0
Preeces Tile FLOOR COVERER 3.0 30.0
Standard Dryw all Inc LABORERS 0.0 0.0
Standard Dryw all Inc PAINTERS 0.0 0.0
Standard Dryw all Inc TAPER 0.0 0.0
Standard Dryw all Inc DRY-WALL INSTALLER 0.0 0.0
Star Mountain SUPER - JOB 0.0 0.0
Utah Mechanical Cont LABORERS 2.0 14.0
Utah Mechanical Cont PLUMBER 2.0 14.0
Valley View  Exterior CARPENTER 3.0 24.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 3.0 16.0

Total 37.0 286.5Total hours w orked to date: 303,203.7
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

947

07 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

037 Excavator 0.0 0.0
047 Gradall 544-10 0.0 0.0
063 Forklif t 0.0 0.0
072 New  Holland 170 0.0 8.0
074 MF Tractor 0.0 0.0
076 Dingo 0.0 0.0
079 Mitsubishi Excavator 0.0 3.0
083 New  Holland 553 0.0 8.0
086 Kabota Mini X 0.0 0.0

Total 0.0 19.0Total operating hours to date: 30,824.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

948

08 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 52 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 51A, 51B; Vinyl in 63
AMERICAN TRADITION HOMES - Siding on 59; Punch 22-25 and repair in 30B
L&L ELECTRIC - Trim 60B, Start in 61A; trim in 57A
BOWMANS - Range heads in 59 and 63A; Install A/C's in 31, 35-36
IDAHO MASONRY CONTRACTORS - Clean fronts of stone
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 16-23; Set kitchen sinks and dishw ashers
CFORBES - Base Pick up in 49; Hardw are in 58, screen doors #46
PIONEER LANDSCAPE - Drip fabric and bark 19 and 33; Tilled front yard and irrigate 62
BEST VINYL - Set posts on 49-53
KITCHENS PLUS - Cabinets in #63
WESTERN BUILDING MAINTAINCE - Cleaning touch up paint in A-loop
HOGAN - Painting in 10-26 in A-Loop
ACTION GARAGE DOOR - Install handles in #58; Install locks on A/B loops

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back check # 13-19

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

948

08 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 4.0 24.0
American Tradition H CARPENTER 1.0 8.0
Best Vinyl SUPER - JOB 1.0 10.0
Best Vinyl LABORERS 3.0 55.0
C-Forbes CARPENTER 3.0 24.0
Idaho Masonry Contra CEMENT MASON 1.0 8.0
Kitchen's Plus CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 1.0
Pioneer Landscape OPERATING ENGINEER 2.0 18.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 46.0
Preeces Tile FLOOR COVERER 2.0 20.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Valley View  Exterior CARPENTER 1.0 1.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Western Building LABORERS 2.0 15.0

Total 38.0 340.0Total hours w orked to date: 303,543.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
088 Pioneer-Toro Dingo 0.0 8.0

Total 0.0 16.0Total operating hours to date: 30,840.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

949

09 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 54 °F; 0.05 IN Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch through #16; Cut carpet for #48
AMERICAN TRADITION HOMES - Pressure w ash #13, 14, 15A; Punch on #5; Siding on #59
BOWMANS - Finish trim in #31-33
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 23-30; dishw aters in 46-47
CFORBES - Shelving in 43; Base-pick up in #49; Door hardw are in 57, 60B and 62
PIONEER LANDSCAPE - Main line at #39; Irrigation 50, 62, 51, 53; Bark at #33
KITCHENS PLUS - Trim in #55B, 56, 58, 59, 57B and 63A
WESTERN BUILDING MAINTAINCE - Clean up in 13-16A
HOGAN - Punch list in A-loop; Paint exterior doors
ACTION GARAGE DOOR - Doors on 62 and 54; Service locks and handles in B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Visual Inspections of on-going w ork in A/B loops

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Walked B-loop w ith COE Rep Tim Bishop and Joe Rogers to determine locations for front yard trees. Kurt started inspecting unit #7 - Tim 
started inspecting units #6A/B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

949

09 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 3.0 18.0
American Tradition H CARPENTER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 3.0 21.5
C-Forbes CARPENTER 4.0 28.0
Enterprise Builders FINISH CARPENTER 1.0 1.0
Kitchen's Plus CARPENTER 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Pioneer Landscape OPERATING ENGINEER 3.0 25.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 39.0
Preeces Tile FLOOR COVERER 4.0 24.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Western Building LABORERS 3.0 22.5

Total 37.0 275.5Total hours w orked to date: 303,819.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
079 Pioneer-Mitsubishi Excavator 0.0 2.0
088 Pioneer-Toro Dingo 0.0 7.0

Total 0.0 16.0Total operating hours to date: 30,856.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

950

10 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Previous Weather - Non-Critical Delay
Temperature Min 38 °F, Max 56 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in #40B
UTAH MECHANICAL CONTRACTORS - Set appliances in 46-47; Set kitchen sinks in 49
HOGAN - Punch list painting in A-loop; Paint exterior doors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back check COE list in # 1-3

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Conditions more muddy due to Friday rains.  Had 4 subs; Tim f inished inspecting unit 6

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont PLUMBER 2.0 16.0

Total 4.0 32.0Total hours w orked to date: 303,851.2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

950

10 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,856.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

951

11 Mar 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 66 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet 100% #52, #50, #49  50% in 51
HOGAN - Punch list painting in A-loop.  Paint exterior doors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
SDI Punch in #31-32

QUALITY CONTROL TESTING AND RESULTS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Preeces Tile FLOOR COVERER 2.0 16.0
Total 2.0 16.0Total hours w orked to date: 303,867.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 30,856.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

951

11 Mar 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

952

12 Mar 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 43 °F, Max 72 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 48-51A; Tack and pad in 54
AMERICAN TRADITION HOMES - Siding on 59; Punch in 6 and 8
L&L ELECTRIC - Trim in 36-39
BOWMANS - Finish trim in 34-35
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 75-79 & 64, 65, 67
CFORBES - Shelving in 44, base-pickup in 50A, door hardw are in 61B and 63A/B
PIONEER LANDSCAPE - Install fabric and drip at 53; Charge and flush mainline; Trenched 44, 43, 42; Irrigation at 50; Prep for curb at 13
BEST VINYL - Dug post holes at 47; Porch rails on 33, 46-53 and 34-60
WESTERN BUILDING MAINTAINCE - Clean in #13
HOGAN - A-Loop Painting in 24 and 26A; Paint jambs on 17-22

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back check in A-loop 15-19

QUALITY CONTROL TESTING AND RESULTS:
Tested Compaction of sub base for drivew ays at 27-54

REMARKS:
Tim Performed COE Final on 9A/B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

952

12 Mar 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Best Vinyl SUPER - JOB 2.0 8.0
Best Vinyl LABORERS 3.0 12.0
Bow man's Inc SHEET METAL WORKERS 3.0 16.0
C-Forbes CARPENTER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 5.0 40.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 36.0
Preeces Tile FLOOR COVERER 4.0 32.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Western Building LABORERS 2.0 14.0

Total 33.0 249.0Total hours w orked to date: 304,116.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

079 Pioneer-Mitsubishi Excavator 0.0 1.0
088 Pioneer-Toro Dingo 0.0 6.0
089 Pioneer-New  Holland LS170 0.0 6.0

Total 0.0 13.0Total operating hours to date: 30,869.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

953

13 Mar 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 65 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Tack and pad in 55 and 56A, Caulk vinyl in 31-36; cut carpet for 55
AMERICAN TRADITION HOMES - Wash 14-17; Punch in 16A-25; Siding in 59
L&L ELECTRIC - Pick-up Trim in 34A-42B; Fire caulked B-loop Units
BOWMANS - Install range hoods in 63B and 59B; Trim in 36-37
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 66, 68, 69, 70, 71, 72B, 73, 74A
CFORBES - Shelving in 45; Base Pickup in 50B; door hardw are in 54B and 61A
PIONEER LANDSCAPE - Install fabric, bark, drip, edging in 43, 44, 63, 57-52; Finished mainline w ater settling of trenches
BEST VINYL - Dig post holes at 45-46; Porch rails on 33, 46-60
WESTERN BUILDING MAINTAINCE - Clean in 13B and 14
HOGAN - Paint in 27A, 24A; Fix damage in 23-25; Touch up exterior doors 15-26

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back check Parsons Punch lists in 13-16

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Tim Finished prefinal inspection of 9A/B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

953

13 Mar 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl SUPER - JOB 2.0 20.0
Best Vinyl LABORERS 3.0 30.0
Bow man's Inc SHEET METAL WORKERS 4.0 31.0
C-Forbes CARPENTER 3.0 18.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 3.0 21.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 39.5
Preeces Tile FLOOR COVERER 3.0 26.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 3.0 12.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 3.0 24.0
Western Building LABORERS 3.0 19.5

Total 41.0 322.5Total hours w orked to date: 304,438.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 30,869.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

954

14 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 61 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 55B
AMERICAN TRADITION HOMES - Finish siding in 59 and start 62; Wash 17-22; Stock building 62 w ith supplies
L&L ELECTRIC - Trim in 39B, 40, 41, 42; Punch in 20-22
BOWMANS - Finish Trim at 38-39
ENTERPRISE BUILDERS - Poor drivew ays of 27A and 59A; Pour w alk by 10 Trash room
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 72A, 74B, 65A, 86, 84
CFORBES - Shelving in 47-49A; Base pickup in 51B; Hardw are on 57, 58 and 34B
PIONEER LANDSCAPE - Irrigation in 39-41 and 44; Water settled in trenches, Curb at #13; Prep curb at 33-37
BEST VINYL - Dry post holes at 45-46; Porch rails in 33, 46-60
WESTERN BUILDING MAINTAINCE - Clean #15
HOGAN - Fix trade damage in 16, 17, 21A and 26A; Touch ups in 15-16, 17-18 and 25A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back check Parsons precheck 16-17 and 20-22

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
No inspection done by the COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

954

14 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Best Vinyl SUPER - JOB 2.0 20.0
Best Vinyl LABORERS 3.0 30.0
Bow man's Inc SHEET METAL WORKERS 3.0 21.0
C-Forbes CARPENTER 4.0 26.0
Enterprise Builders LABORERS 3.0 8.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 45.0
Preeces Tile FLOOR COVERER 2.0 20.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Utah Mechanical Cont LABORERS 2.0 20.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 3.0 24.0
Western Building LABORERS 3.0 21.0

Total 41.0 333.5Total hours w orked to date: 304,772.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 6.0
080 Pioneer-Curbmate 0.0 3.0
088 Pioneer-Toro Dingo 0.0 6.0

Total 0.0 15.0Total operating hours to date: 30,884.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

955

15 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 25 °F, Max 60 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Tack and pad in #56; Carpet in #55A
AMERICAN TRADITION HOMES - Wash 22-25; Punch in 16; siding in 62
L&L ELECTRIC - Pick up trim in 49-58
BOWMANS - Light furnaces in 36, 53, 55-56
ENTERPRISE BUILDERS - Strip forms on sidew alks and drivew ays
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 85B
CFORBES - Shelving in 47-48; Base pickup in 51B; Hang doors and hardw are in 56-33A; Shelving in 49B and 50A
PIONEER LANDSCAPE - Curb at 33-36; Plants and trees in 13; Trenching at 31-32
BEST VINYL - Set Posts at 45-47; Finished porch rails on 46-60
HOGAN - Punch in 18-19; Paint exterior doors at 25-30; Paint sills in 10-21; repairs in 24B and 27A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back check # 11-21

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Held w eekly QC Meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

955

15 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Best Vinyl SUPER - JOB 2.0 19.0
Best Vinyl LABORERS 3.0 29.5
Bow man's Inc SHEET METAL WORKERS 2.0 15.5
C-Forbes CARPENTER 2.0 28.5
Enterprise Builders LABORERS 1.0 0.5
L&L ASSOCIATES ELECTRICIAN 6.0 54.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 44.0
Preeces Tile FLOOR COVERER 3.0 26.0
Utah Mechanical Cont PLUMBER 1.0 1.0
Utah Mechanical Cont LABORERS 2.0 2.0

Total 32.0 264.5Total hours w orked to date: 305,036.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

080 Pioneer-Curbmate 0.0 8.0
088 Pioneer-Toro Dingo 0.0 6.0
089 Pioneer-New  Holland LS170 0.0 6.0

Total 0.0 20.0Total operating hours to date: 30,904.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

956

16 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 29 °F, Max 70 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch list A-loop
AMERICAN TRADITION HOMES - Wash 25-30; Siding on 62
L&L ELECTRIC - Finish trim w ork in 32-33; Pick up w ork in B-loop
BOWMANS - Set A/C units at 58B and 59; Install range heads at 60-62
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Trim in 48, 51-52
CFORBES - Shelving 51, Base pick-up in 52A
PIONEER LANDSCAPE - Drip fabric and bark at 13; irrigation at 31, 32, 34, 40 and 58; Dig tree holes 31-36
BEST VINYL - Clean up, dig posts for 44
KITCHENS PLUS - Trim in #55B, 56, 58, 59, 57B and 63A
WESTERN BUILDING MAINTAINCE - Cleaning in 17
HOGAN - Fix damage in 21B and 26B; Punchlists in A-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Reinspect 11-20;  Visual Inspections of B-loop buildings

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Received results for compaction test for drivew ay of 54; Received letter from Andres aldave for f ix in charles units.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

956

16 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl SUPER - JOB 2.0 10.0
Best Vinyl LABORERS 3.0 15.0
Bow man's Inc SHEET METAL WORKERS 4.0 22.0
C-Forbes CARPENTER 3.0 18.0
G&G Insulation INSULATION INSTALLER 2.0 4.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 34.0
Preeces Tile FLOOR COVERER 1.0 12.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 3.0 24.0
Western Building LABORERS 3.0 21.0

Total 41.0 307.0Total hours w orked to date: 305,343.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

079 Pioneer-Mitsubishi Excavator 0.0 2.0
088 Pioneer-Toro Dingo 0.0 7.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 16.0Total operating hours to date: 30,920.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

957

17 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 74 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Cut and seam Carpet for #57
UTAH MECHANICAL CONTRACTORS - Turn on w ater in outer rim of B-loop
HOGAN - Punchlists A-loop; Repairs in 22 and 28B
PIONEER - Plant treess 31-36; Edging 31-37; Set heads 31-35; Grade for sod at #33

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 11, 20 and 10

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Only 4 Subs scheduled to w ork today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 19.0
Pioneer Landscape OPERATING ENGINEER 3.0 19.0
Preeces Tile FLOOR COVERER 1.0 10.0
Utah Mechanical Cont LABORERS 2.0 16.0

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

957

17 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Utah Mechanical Cont PLUMBER 2.0 16.0
Total 11.0 80.0Total hours w orked to date: 305,423.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

090 Pioneer-New  Holland LS180 0.0 6.0
Total 0.0 6.0Total operating hours to date: 30,926.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

959

19 Mar 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 71 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Install blind hardw are in B-loop; Tack and pad in 58, Punch in A loop
AMERICAN TRADITION HOMES -Punch 16, 18B, 19; Stock columns in 33-35
HUNT ELECTRIC - Isolate transformer that w as backed into by best vinyl
L&L ELECTRIC - Trim exteriors for 47-52; Trim 54
BOWMANS - Install grills in 60-62; Finish trim in 40
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 31-35; Trim in 52B-53; Unload w ater heater stands and pans
CFORBES - Punch w ork in A/B loops
PIONEER LANDSCAPE - Install curb at 31-32 and 36-37; Tree rings 31-35; Grade for sod 31-36, 53, and 13-40
WESTERN BUILDING MAINTAINCE - Cleaning in 18; Left due to Pow er outage
HOGAN - Repairs in 22, 27B and 28B; Paint punchlist in A loop
CUSTOM GLASS - Install mirrors in 41-43 and 45; Stocking inner loop
BEST VINYL -  Fencing 45-48
HOGAN - Repairs in 22, 27B and 28B. Paint and punchlist in A-Loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 10, 23; Punch Paiting on 10

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Best Vinyl backed into transformer behind unit 31A and 52B.  Called Base electric, Hunt and Base Fire Dept and COE to respond.  
Transformer w as isolated and parsons safety is f iling report.  No injuries.  Turned units 13B-15 over to COE for f inal inspections.  Informed 
COE rep Kurt Martinson inspections on #11 w as stopped due to numerous items taken care of.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

959

19 Mar 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl SUPER - JOB 1.0 9.0
Best Vinyl LABORERS 3.0 36.0
Bow man's Inc SHEET METAL WORKERS 3.0 20.5
C-Forbes CARPENTER 3.0 6.0
Custom Glass LABORERS 1.0 7.0
HUNT ELECTRIC ELECTRICIAN 3.0 12.0
Hogan Enterprise SUPERV - PAINTING 4.0 40.0
Hogan Enterprise PAINTERS 14.0 132.0
L&L ASSOCIATES ELECTRICIAN 3.0 25.0
Parsons Evergreene CARPENTER 2.0 14.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 61.5
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 3.0 24.0
Western Building LABORERS 2.0 14.0

Total 63.0 527.0Total hours w orked to date: 305,950.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

080 Pioneer-Curbmate 0.0 4.0
088 Pioneer-Toro Dingo 0.0 7.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 18.0Total operating hours to date: 30,944.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

960

20 Mar 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 57 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Hang blinds in A-loop; Hang blind hardw are in B-loop; Tack and Pad in 59A
AMERICAN TRADITION HOMES -Siding on 62. Install column covers on 33 and 34A
HUNT ELECTRIC - Pulled out burnt w ire and repull secondary feeders; Replace transformer and terminated cables
L&L ELECTRIC - Trim in 31-35; Fix GFCZ in 17 main bedroom bath
BOWMANS - Trim in 41-42
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters 35B-41A
PIONEER LANDSCAPE - Sod 13 and 30-35, 39; Clean-up and install fabric, bark and tree w ells
WESTERN BUILDING MAINTAINCE - Clean in 18B-20B
HOGAN - Repairs in 22, 28 and 29B; Punchlist in 22, 23 and 26
CUSTOM GLASS - Install Outer B-loop mirrors
BEST VINYL -  Fencing 48-50

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 20-24

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Had limited production due to pow er outage

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

960

20 Mar 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.5
Best Vinyl SUPER - JOB 1.0 9.0
Best Vinyl LABORERS 3.0 36.0
Bow man's Inc SHEET METAL WORKERS 3.0 18.0
Custom Glass LABORERS 1.0 8.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 2.0 20.0
HUNT ELECTRIC OPERATING ENGINEER 2.0 20.0
HUNT ELECTRIC ELECTRICIAN 3.0 31.5
Hogan Enterprise SUPERV - PAINTING 4.0 33.0
Hogan Enterprise PAINTERS 14.0 128.5
L&L ASSOCIATES ELECTRICIAN 3.0 27.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 63.0
Preeces Tile FLOOR COVERER 4.0 32.0
Utah Mechanical Cont PLUMBER 1.0 2.0
Utah Mechanical Cont LABORERS 2.0 20.0
Valley View  Exterior SUPER - JOB 1.0 6.0
Valley View  Exterior CARPENTER 3.0 18.0
Western Building LABORERS 2.0 14.0

Total 61.0 531.5Total hours w orked to date: 306,482.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

086 Best Vinyl-Kabota Mini X 2.0 8.0
090 Pioneer-New  Holland LS180 0.0 6.0
091 924 Cat Loader 2.0 8.0

Total 4.0 22.0Total operating hours to date: 30,966.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

961

21 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 50 °F; No Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Hang blinds and do punch in A-loop
AMERICAN TRADITION HOMES - Start on 63, Install columns on 34-35A
HUNT ELECTRIC - Re-energize Pow er in A/B Loops
L&L ELECTRIC - Punch in A-loop; Trim in 54
BOWMANS - Trim in 43-44
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters 41-51. Fix Broken line in 49A
PIONEER LANDSCAPE - Install plants and drip 31-37; Grade for curb at 38-40; Pulled pipe 57A-60
WESTERN BUILDING MAINTAINCE - Cleaning in 19 and 20A
HOGAN - Repairs in 23, 24 and 29A, 30B; Punch in A-Loop
CUSTOM GLASS - Install mirrors in Inner B-loop
BEST VINYL -  Install fencing 50-53

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 23-26

QUALITY CONTROL TESTING AND RESULTS:
Performed Hipotential Test in Primaries at transformer 15 to make sure they w ere not damaged.  They Passed per our tester (current 
technologies).  He had mentioned poor w eather may have caused some differences in test

REMARKS:
Turned #16 over for inspection to COE; Had high w inds today slow ing dow n our siding

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

961

21 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Best Vinyl SUPER - JOB 1.0 9.0
Best Vinyl LABORERS 3.0 27.0
Bow man's Inc SHEET METAL WORKERS 3.0 13.5
Custom Glass LABORERS 1.0 6.5
Hogan Enterprise SUPERV - PAINTING 4.0 35.0
Hogan Enterprise PAINTERS 13.0 126.0
L&L ASSOCIATES SUPER - JOB 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 45.0
Preeces Tile FLOOR COVERER 2.0 16.0
Utah Mechanical Cont PLUMBER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 20.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 3.0 24.0
Western Building LABORERS 2.0 14.0

Total 52.0 451.0Total hours w orked to date: 306,933.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 6.0

Total 0.0 12.0Total operating hours to date: 30,978.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

962

22 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 23 °F, Max 56 °F; No Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Install A-loop blinds, Tack and pad in 59 and 60A
AMERICAN TRADITION HOMES - Install columns in 35B; Punch on 10 and 21
L&L ELECTRIC - QC w ork in 31-35; Replace smoked teeters in unit 4
BOWMANS - Trim in 45-46
PARSONS - Punch list in A/B loops
UTAH MECHANICAL CONTRACTORS - Raise w ater heaters in 52-53
CFORBES - Shelving in 52, base pickup on 52B; hardw are on 53, 54B, 55
PIONEER LANDSCAPE - Plants at 35-37; Fabric and bark at 31-37; Pulled pipe in middle of B-loop
WESTERN BUILDING MAINTAINCE - Clean in 18-20
HOGAN - Fix w alls in 29A and 30A; Paint in 24, 25, 29B and 30B
CUSTOM MARBLE - Punch list in A-loop, caulk and cleanup
BEST VINYL -  Install fencing 45-53

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 17-21 and 24-27

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

962

22 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl SUPER - JOB 1.0 9.0
Best Vinyl LABORERS 3.0 27.0
Bow man's Inc SHEET METAL WORKERS 3.0 11.5
C-Forbes CARPENTER 3.0 8.0
Hogan Enterprise SUPERV - PAINTING 2.0 14.0
Hogan Enterprise PAINTERS 14.0 121.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Parsons Evergreene CARPENTER 2.0 15.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 45.0
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 1.0 2.0
Utah Mechanical Cont PLUMBER 1.0 2.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 2.0 16.0
Western Building LABORERS 2.0 14.0

Total 53.0 405.5Total hours w orked to date: 307,338.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 13.0Total operating hours to date: 30,991.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

963

23 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 64 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch list And buildings in A-loop
AMERICAN TRADITION HOMES - Siding on #63; Cleanup stock around 59-62
L&L ELECTRIC - Trim in 59B; Punch in 25B
BOWMANS - Trim in 47 and 48
PARSONS - Punch list in A/B loops
CFORBES - Punch and cleanup in B loop; Hardw are on 59; Punch in 22B and 28B
PIONEER LANDSCAPE - Fabric and Bark at 34-35; Plants at 38-40; Drip at 35-37. Replaced Sod 32-40; Dig valve manifolds.
WESTERN BUILDING MAINTAINCE - Clean in #20B, 10, 21-22
HOGAN - Repairs in 29A, 24, 25 and 30B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 17-20 and 27; Re-inspect COE list 1-5

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

963

23 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 2.0 14.0
C-Forbes CARPENTER 3.0 10.0
Hogan Enterprise SUPERV - PAINTING 3.0 29.0
Hogan Enterprise PAINTERS 14.0 114.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 45.0
Preeces Tile FLOOR COVERER 2.0 16.0
Valley View  Exterior SUPER - JOB 1.0 7.0
Valley View  Exterior CARPENTER 2.0 14.0
Western Building LABORERS 4.0 22.0

Total 46.0 360.0Total hours w orked to date: 307,698.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 11.0Total operating hours to date: 31,002.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

964

24 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 33 °F, Max 71 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl Punch in B-loop 31-40
C-FORBES - Hardw are on 60
PIONEER - Nozzled and punchlist in A-loop; Fabric and bark at 35-37

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 18-10

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Discussed back patio of 12A w ith Kurt.  Had 3 subs scheduled to w ork.  Kurt started inspecting 12A/ He canceled inspection on Sunday

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 1.0 8.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 12.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 28.0
Preeces Tile FLOOR COVERER 1.0 8.0

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

964

24 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 10.0 68.0Total hours w orked to date: 307,766.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 31,002.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

966

26 Mar 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 68 °F; No Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 53A; A-loop blinds; vinyl punch in B-loop
AMERICAN TRADITION HOMES - Install columns on 37 and punch on 10; Siding on 63
L&L ELECTRIC - Punch in 22A; Trim in 61 QC in 36-39
BOWMANS - Vent w ater heaters in 58-60
IDAHO MASONRY CONTRACTORS - Punch list repairs
PARSONS - Punch-list in A/B Loop
UTAH MECHANICAL CONTRACTORS - Finish raising w ater heaters in 54-62
CFORBES - Base pick up in 54B and 53A; Hardw are in 60; Screen doors on 35
PATTERSON - Adjust curb stops
PIONEER LANDSCAPE - Curb at 37-42; Plant trees at 37-40; Prep for curb, grade for sod and pull pipe at 55, 56 and 62 
WESTERN BUILDING MAINTAINCE - Clean 16, 21A and 21B
HOGAN - Punch in 30; paint and trim doors; repair damage in 25-30

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect units 10-22 and 27B-29.  Inspect for f ire and safety

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Turned building 18 to COE for inspections.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

966

26 Mar 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 4.0 26.0
Hogan Enterprise SUPER - JOB 3.0 22.5
Hogan Enterprise PAINTERS 9.0 75.5
Idaho Masonry Contra LABORERS 2.0 16.5
L&L ASSOCIATES SUPER - JOB 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 3.0 26.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 45.0
Preeces Tile FLOOR COVERER 5.0 40.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 2.0 16.0
Western Building LABORERS 2.0 15.0

Total 49.0 411.5Total hours w orked to date: 308,178.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

080 Pioneer-Curbmate 0.0 8.0
088 Pioneer-Toro Dingo 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 19.0Total operating hours to date: 31,021.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

967

27 Mar 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 35 °F, Max 45 °F; 0.11 IN Precipitation; 51 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - INCLIMATE WEATHER CAUSED DELAY TO PARSONS' CRITICAL PATH - SEE SUBCONTRACTOR 
NARRATIVES AND QC NARRATIVES.

ALDAVE - Carpet in 53, Tack and pad in 59-60
AMERICAN TRADITION HOMES - Install columns on 37; siding on 63
L&L ELECTRIC - Trim on 61A/B and start 62A; QC w ork in 36-40
BOWMANS - Fire off furnaces in 54-58;Vent w ater heaters in 61
PARSONS - Punch-list in A/B Loop
UTAH MECHANICAL CONTRACTORS - Trim in 54-55; f ix lock in 44A
CFORBES - Hardw are in 61
PIONEER LANDSCAPE - Grade for sod 37-45; Set heads 39-41; Plant trees 39-41 Sod 37-41; Fronts and 40-45 Backs 
WESTERN BUILDING MAINTAINCE - Cleaning in 21B and 22A
HOGAN - Punch list in 30; caulk base boards in 33 and 34A; Repair texture in 31A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspection 1-3and 19-21and 37B thru 30B

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
High w inds and rain delayed all exterior w ork I.E. siding, landscaping and other misc. stuff.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

967

27 Mar 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.5
Bow man's Inc SHEET METAL WORKERS 2.0 14.0
C-Forbes CARPENTER 1.0 8.0
Hogan Enterprise SUPER - JOB 3.0 27.5
Hogan Enterprise PAINTERS 11.0 102.5
Idaho Masonry Contra CARPENTER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 42.5
Preeces Tile FLOOR COVERER 5.0 40.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior SUPER - JOB 1.0 7.0
Valley View  Exterior CARPENTER 2.0 14.0
Western Building LABORERS 2.0 15.0

Total 43.0 375.0Total hours w orked to date: 308,553.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 6.0

Total 0.0 12.0Total operating hours to date: 31,033.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

968

28 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 35 °F, Max 56 °F; 0.03 IN Precipitation; 56 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY - INCLIMATE WEATHER CAUSED DELAY TO PARSONS' CRITICAL PATH - SEE SUBCONTRACTORS' 
NARRATIVES AND QC NARRATIVES

ALDAVE - Tack in 61, carpet in 56B; Hang blinds in 31
AMERICAN TRADITION HOMES - Siding on 63, Install columns in 34 and stocked 40
L&L ELECTRIC - Trim in 60; Punch in 22-26A; Trim in 36-38
BOWMANS - Install grills in 48-51, 53-54
IDAHO MASONRY CONTRACTORS - Punchlist in B-loop
PARSONS - Punchlist in A/B Loop
CFORBES - Hardw are in 62
PIONEER LANDSCAPE - Nozzled Sod 38-39
WESTERN BUILDING MAINTAINCE - Cleaning in #22
HOGAN - Paint Trim in 25 and doors; Repairs in 33B and 33A
PRECES TILE - Tack in 61, carpet in 56B; Hang blinds in 31

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Reinspect 3B - 5B and 19-22

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
High w inds stop all exterior w ork from being productive.  Sent home siders and landscapers w as limited to w atering.  Turned units 19-10 to 
COE for Prefinal inspections

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

968

28 Mar 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 1.0 7.5
C-Forbes CARPENTER 1.0 8.0
Hogan Enterprise SUPER - JOB 3.0 25.0
Hogan Enterprise PAINTERS 11.0 103.0
Idaho Masonry Contra CARPENTER 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 4.0
Pioneer Landscape OPERATING ENGINEER 3.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 22.0
Preeces Tile FLOOR COVERER 4.0 32.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior SUPER - JOB 1.0 2.0
Valley View  Exterior CARPENTER 3.0 6.0
Western Building LABORERS 2.0 15.0

Total 45.0 328.5Total hours w orked to date: 308,881.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,033.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

969

29 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 62 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 56A; Blinds in 37-39
AMERICAN TRADITION HOMES - Install columns in 40; Siding on 63
L&L ELECTRIC -Trim in 39; Hook up A/C units 31-41
BOWMANS - Finish trims in 49-51
IDAHO MASONRY CONTRACTORS - Punch lists in B-loop
PARSONS - Punch lists items in A/B loops; clean up site
G&G INSULATION - Blow  in attic in East loop; Repairw ork
UTAH MECHANICAL CONTRACTORS -Build kitchen sinks, set toilets and lavs in 57; Finish trim in 58A
JB'S ROOFING - Punch list items in A/B loops 
PIONEER LANDSCAPE -Prep for curb 42-47; Install timers and valve boxes in Loop A; Irrigation 55-62
WESTERN BUILDING MAINTAINCE - Cleaning in 21B and 22A
HOGAN - Repairs in 19, 31B and 33A; punch in 24-25 and 27

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 21-25

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Held Weekly QA/QC Meeting; Discussed procedures w ith Mark fillins for turn over of units

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

969

29 Mar 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 2.0 13.0
G&G Insulation LABORERS 2.0 6.0
Hogan Enterprise SUPER - JOB 2.0 18.0
Hogan Enterprise PAINTERS 9.0 80.0
Idaho Masonry Contra LABORERS 2.0 18.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 36.0
Preeces Tile LABORERS 3.0 24.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Valley View  Exterior SUPER - JOB 1.0 8.0
Valley View  Exterior CARPENTER 3.0 24.0
Western Building LABORERS 2.0 14.5

Total 44.0 371.0Total hours w orked to date: 309,252.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

080 Pioneer-Curbmate 0.0 8.0
090 Pioneer-New  Holland LS180 0.0 6.0

Total 0.0 14.0Total operating hours to date: 31,047.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

970

30 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 63 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 57B; Blinds in 40-41B
L&L ELECTRIC -Punch through 25; QC w ork in 36-40; Hang fans in 2 story units B-loop
BOWMANS - Vent w ater heaters in 62-63
PARSONS - Punchlist in A/B Loop
UTAH MECHANICAL CONTRACTORS -Inventory and punch on 27A and 28B
CFORBES - Punch in B-loop
PIONEER LANDSCAPE -Drip and curbed 44-52; sod 42, Placed trees 41-57; Irrigation 54, 63, 58-59; Nozzled 35-42
HOGAN - Repairs in 24-25 and 33-37

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 22-23

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

970

30 Mar 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

C-Forbes CARPENTER 1.0 4.0
Hogan Enterprise SUPER - JOB 2.0 14.0
Hogan Enterprise PAINTERS 11.0 94.5
L&L ASSOCIATES ELECTRICIAN 4.0 45.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 45.0
Preeces Tile LABORERS 2.0 12.0
Utah Mechanical Cont PLUMBER 1.0 8.0

Total 32.0 275.5Total hours w orked to date: 309,528.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

079 Pioneer-Mitsubishi Excavator 0.0 4.0
080 Pioneer-Curbmate 0.0 8.0
090 Pioneer-New  Holland LS180 0.0 8.0

Total 0.0 20.0Total operating hours to date: 31,067.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

971

31 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 57 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Finish Carpet through 57; Tack and Pad in 63A
PIONEER LANDSCAPING - Set heads 43-46; Planted trees 41-50; Fabric, bark and drip at 38-39
HOGAN - Punch in 32-33B and repairs in 22-23

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 23-26

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Had 3 subs w orking

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise SUPER - JOB 1.0 8.0
Hogan Enterprise PAINTERS 9.0 72.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 11.5
Pioneer Landscape OPERATING ENGINEER 3.0 19.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 28.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

971

31 Mar 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Preeces Tile LABORERS 3.0 24.0
Total 23.0 163.0Total hours w orked to date: 309,691.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

090 Pioneer-New  Holland LS180 0.0 6.0
Total 0.0 6.0Total operating hours to date: 31,073.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

972

01 Apr 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 309,691.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 31,073.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

973

02 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 51 °F; 0.01 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Cut carpet for 59-61
AMERICAN TRADITION HOMES - Install columns on 44 and 46A
L&L ELECTRIC - Complete A/C hookups through 49; QC w ork 40-42; cut out buried boxes in 53-58
BOWMANS - Install f loor grills in 41-43, 45-53
PARSONS - Punchlist in A/B Loop
UTAH MECHANICAL CONTRACTORS - Trim in 58-59A; Replace laundry tray in 23B and 29B
CFORBES - Install shelving in 54B and base pickup in 53B
PIONEER LANDSCAPE - Plants from 38-53; Edging 40-42; Set heads 47-50 and 41-42; Drip 38-41
WESTERN BUILDING MAINTAINCE - Clean in 23B and 24B
HOGAN - Punch in 25, 28A; Redo w ork in 33-35; Repairs in 25B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 21-26

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Spoke w ith Kurt Martinson about COE inspections of units 12B and 14A/B, said he w as going to inspect 15 in the afternoon

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

973

02 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 2.0 12.0
Hogan Enterprise PAINTERS 12.0 101.5
Hogan Enterprise SUPER - JOB 2.0 18.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 49.5
Preeces Tile FLOOR COVERER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 3.0 22.5

Total 41.0 364.5Total hours w orked to date: 310,041.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

089 New  Holland LS170 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 8.0

Total 0.0 12.0Total operating hours to date: 31,085.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

974

03 Apr 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 19 °F, Max 60 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Subfloor in 44A; Blinds in 48-49
AMERICAN TRADITION HOMES - Install columns at 50-51
L&L ELECTRIC - Trouble sheet 44-50
BOWMANS - Install guards on A/C units; charge A/C units at 44-46
ENTERPRISE BUILDERS - Repair drivew ay at 54A
IDAHO MASONRY CONTRACTORS - Punch list w ork in A/B loops
PARSONS - Punchlist in A/B Loop
UTAH MECHANICAL CONTRACTORS - Turn on w ater and f inish caulk 31-39; Insulate and f ire caulk 31-39; complete trims in 57. Trim 
w ork in 60-63
CFORBES - Punch list and cleanup
PIONEER LANDSCAPE - Clean up rock and install drip 43-52; Install fabric and bark 42-46. spread amendment 54-63; Till 55-59 and 
60-+62; Grade 55, 56 and 61-62; mansfold w ork 55-57 and 60-62 
WESTERN BUILDING MAINTAINCE - Cleaning in 26-36
HOGAN - Punch 22-26; paint and touch up 27-30

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 23-26

QUALITY CONTROL TESTING AND RESULTS:
Tested concrete for repair of drivew ays

REMARKS:
Held w eekly QA/QC meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

974

03 Apr 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 3.0 24.0
Hogan Enterprise PAINTERS 8.0 75.5
Hogan Enterprise SUPER - JOB 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 50.0
Preeces Tile LABORERS 3.0 24.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 6.0 35.0

Total 46.0 407.5Total hours w orked to date: 310,449.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

090 Pioneer-New  Holland LS180 0.0 7.0
Total 0.0 7.0Total operating hours to date: 31,092.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

975

04 Apr 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 69 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Subfloor f ix in 44A. Blinds in 45-47.
AMERICAN TRADITION HOMES - Punch list in A-Loop.  Install columnns on 49.
L&L ELECTRIC - Punch in 26-30. Trims in 59-62.
BOWMAN'S - Charge A/C units on 43 and 44. Fire furnaces at 59 and 60.
ENTERPRISE BUILDERS - Pour mechanical room in 43.
IDAHO MASONRY CONTRACTORS - Punch list in A-Loop.
PARSONS EVERGREENE - Punch list in A and B Loops.
WBM - Cleaning in 25-26.
HOGAN - Repaint in 27B and caulk in 27-29. Repairs in 26A.
UTAH MECHANICAL CONTRACTORS - Build sinks, set lavs, laundry trays, set toilets in 61B-63.
C-FORBES - Shelving in 55B. Base pickup in 55A. Hardw are in 63. Punch in 39B, 25B and 26A.
PIONEER LANDSCAPE - Fabric and Bark at 38 and 44. A-Loop punchlist.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 21-26B. Re-inspect f ire safety issues.

QUALITY CONTROL TESTING AND RESULTS:
Tested concrete for re-pour or mech. room floor in 43.

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Jim Trentfetter of UMC had 5 stitches on his right forearm due to a cut.  Root cause is being investigated.

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

975

04 Apr 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 2.0 12.0
C-Forbes CARPENTER 4.0 27.0
Enterprise Builders LABORERS 1.0 1.0
Hogan Enterprise PAINTERS 8.0 74.5
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 5.0 45.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 51.0
Preeces Tile FLOOR COVERER 3.0 26.0
Utah Mechanical Cont LABORERS 4.0 37.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 6.0 45.0

Total 49.0 427.5Total hours w orked to date: 310,876.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

090 Pioneer-New  Holland LS180 0.0 7.0
Total 0.0 7.0Total operating hours to date: 31,099.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

976

05 Apr 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 71 °F; No Precipitation; 9 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Subfloor f ix in 44A. Blinds on 48-49
AMERICAN TRADITION HOMES - Install columns at 50-51
L&L ELECTRIC - Trouble shoot 44-50
BOWMAN'S - Install guards on A/C units. Charge A/C units at 44-46
ENTERPRISE BUILDERS - Repour drivew ay at 54A
IDAHO MASONRY CONTRACTORS - Punch list w ork in A and B loops
PARSONS EVERGREENE - Hand doors and punch list w ork
WBM - Cleaning in 26 and 36
HOGAN - Punch 22-26. Paint touch up 27-30
UTAH MECHANICAL CONTRACTORS - Turn on w ater and f inish caulk 31-39. Insulate and f ix caulk 31-39. Complete trims in 57. Trim 
w ork in 60-63
C-FORBES - Punch and clean up
PIONEER LANDSCAPE - Clean up rock and install drip 43-52. Install fabric and bark 42-46. Spread amendment 54-63. Till 55-57 and 
60-62. Grade 55-56 and 61-62. Manifold w ork 55-57 and 60-62.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 23-26.

QUALITY CONTROL TESTING AND RESULTS:
Tested concrete for re-pour of drivew ay.

REMARKS:
Held w eekly QA/QC meeting.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

976

05 Apr 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 2.0 14.0
C-Forbes CARPENTER 1.0 5.0
Enterprise Builders LABORERS 2.0 2.0
Hogan Enterprise PAINTERS 7.0 56.0
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 49.0
Preeces Tile FLOOR COVERER 3.0 22.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 5.0 37.5

Total 44.0 370.5Total hours w orked to date: 311,247.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 7.0
Total 0.0 7.0Total operating hours to date: 31,106.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

977

06 Apr 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 73 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Install B-loop blinds and repair vinyl in 44A
AMERICAN TRADITION HOMES - Install columns at 51B and 52
L&L ELECTRIC - Troubleshoot 50B-52
BOWMAN'S - Fire off furnaces in 45 and 62. Install grills in 58-59
PARSONS EVERGREENE - Punch in A and B loops
HOGAN - Touch up painting in 27-30
JB'S ROOFING - Punch in A and B loops. Repaired east loop roofs for w arranty
PIONEER LANDSCAPING - Till amendment 54, 58, 59, and 63. Install curb 55 and 62. Grade for curb at 56

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 23-27

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

977

06 Apr 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Bow man's Inc SHEET METAL WORKERS 1.0 8.0
Hogan Enterprise PAINTERS 6.0 57.0
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile FLOOR COVERER 2.0 16.0

Total 26.0 225.0Total hours w orked to date: 311,472.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

080 Pioneer-Curbmate 0.0 7.0
088 Pioneer-Toro Dingo 0.0 4.0

Total 0.0 11.0Total operating hours to date: 31,117.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

980

09 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Previous Weather - Critical Delay
Temperature Min 34 °F, Max 55 °F; 0.06 IN Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet at 60 and install B-loop blinds
AMERICAN HOME TRADITIONS - Clean up in B-loop
HUNT ELECTRIC - Trench to install conduit behind unit 9
L&L ELECTRIC - Trim and Troubleshoot 52B - 54A
BOWMAN'S - Charge A/C units in 48 and 49. Fire furnaces in 62 and 63A
PARSONS - Punch list in A and B loops
WBM - Cleaning in 27A and 28
HOGAN - Paint in 29 and Punch in 2
UTAH MECHANICAL CONTRACTORS - Complete trims in 60-63. Insulate and f ire caulk in 41-50A. Turn w ater on and caulk in 41-43
C-FORBES - Punch in A and B loops
PIONEER LANDSCAPE - Install trees and plants 41. Plants at 45. Prep and curb 57, 58, 60, 61. Nozzled and set heads 55, 56, 62
BEST VINYL - Distribute materials

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Reinspect 21-23

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
High w inds and rain all day. Slow ed dow n all exterior w ork. Had meeting w ith COE and Parsons personnel to discuss turnovers, 
concrete issues and common areas. Base CE w as apso present.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

980

09 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 1.0 7.0
Bow man's Inc SHEET METAL WORKERS 2.0 10.5
C-Forbes CARPENTER 1.0 5.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC ELECTRICIAN 2.0 11.0
Hogan Enterprise PAINTERS 6.0 67.0
Hogan Enterprise SUPER - JOB 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 51.0
Preeces Tile FLOOR COVERER 3.0 20.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 4.0 30.0

Total 44.0 390.0Total hours w orked to date: 311,862.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

080 Pioneer-Curbmate 0.0 9.0
086 Best Vinyl-Kabota Mini X 2.0 8.5

Total 2.0 17.5Total operating hours to date: 31,134.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

981

10 Apr 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 28 °F, Max 52 °F; No Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 61A and 61B
AMERICAN TRADITION HOMES - Install columns on 53 and 54. Stocked 55
HUNT ELECTRIC - Installed 4" conduit 42" deep. Pulled string and backfilled trench behind 9
L&L ELECTRIC - Punch in 5-11. Hook up furnaces through 63. Trouble shoot 54B and 55A
BOWMAN'S - Punch in 6-11. Fire furnaces in 43 and 45
PARSONS - Punch list in A and B loops
WBM - Cleaning in 28A and 29B
HOGAN - Repairs in 27B and 30B. Punch in 2 and 6
UTAH MECHANICAL CONTRACTORS - Insulate and f ire caulk in 50B-53B. Caulk units in 44-53. Punch in 6-11
C-FORBES - Punch in B-loop
PIONEER LANDSCAPE - Prep for curb: 58-60, 53-54 and 63. Set heads 56, 57, 61, 62, and 60
BEST VINYL - Dig holes at 42-44. Set gates for garbage runs

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Repair units 27-30. Inspected plants and landscape 1-5

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Called base telcom about phone line hit behind building 9 w hen burying phone lines. Said it should be dead because they have 
nothing running through the area. Measured and marked cut line as a precaution after back f illing.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

981

10 Apr 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Best Vinyl CARPENTER 1.0 8.0
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 1.0 3.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 10.5
HUNT ELECTRIC ELECTRICIAN 1.0 10.5
Hogan Enterprise PAINTERS 6.0 57.5
Hogan Enterprise SUPER - JOB 2.0 15.0
L&L ASSOCIATES ELECTRICIAN 3.0 30.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 40.0
Preeces Tile FLOOR COVERER 3.0 28.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 4.0 30.0

Total 44.0 409.5Total hours w orked to date: 312,271.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

080 Pioneer-Curbmate 0.0 9.0
086 Best Vinyl-Kabota Mini X 1.0 9.5
088 Pioneer-Toro Dingo 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 6.0

Total 1.0 28.5Total operating hours to date: 31,163.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

982

11 Apr 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 18 °F, Max 53 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 61A. Work on B-loop blinds
AMERICAN TRADITION HOMES - Install columns on 55. Build columns for 56 and punch in 2
L&L ELECTRIC - Punch in A-loop. Troubleshoot 55B-58A
BOWMAN'S - Charge A/C units at 50-52. Install grills in 61-63
PARSONS - Punch list in A and B loops
WBM - Clean in 29A, 28A and 37
HOGAN - Repairs and Painting in 30 and 32
UTAH MECHANICAL CONTRACTORS - Insulate lines in 54-63. Caulk in 54-58
PIONEER LANDSCAPE - Installed 55-57 and 60-62 and 52-53. Grade for curb at 61-63
BEST VINYL - Set post for 42-44. Set gates for dumpsters

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 11 and reinspected 27-30

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Walked 1-9 in A-loop f inding concrete deficiencies w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

982

11 Apr 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Best Vinyl CARPENTER 1.0 8.0
Best Vinyl LABORERS 3.0 27.0
Best Vinyl SUPER - JOB 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 2.0 13.5
Hogan Enterprise PAINTERS 4.0 38.0
Hogan Enterprise SUPER - JOB 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Utah Mechanical Cont LABORERS 4.0 40.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 4.0 30.0

Total 41.0 374.5Total hours w orked to date: 312,646.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

090 Pioneer-New  Holland LS180 0.0 8.0
Total 0.0 8.0Total operating hours to date: 31,171.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

983

12 Apr 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 57 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 60. Patch in 44A
AMERICAN TRADITION HOMES - Install columns on 56. Bush columns for 57
L&L ELECTRIC - Trouble shoot 58B - 60A. Punch in A-Loop
BOWMAN'S - Charge A/C units in 53-56. Equipment list for 31-45
PARSONS - Punch list in A and B loops
HOGAN - Paint doors on 30B and remark in 32
UTAH MECHANICAL CONTRACTORS - Fix leaks in 52A and 38B. Caulk units 59-63
C-FORBES - Base pick up 54A, 55B and 57
PIONEER LANDSCAPE - Prep for curb 54-63. Curb 61-63. Set heads 54-63, 58, 59, and 62
BEST VINYL - Finish punch rails and gates. Cleaning.

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Reinspect 29-30

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Held w eekly QA/QC meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

983

12 Apr 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 2.0 14.0
C-Forbes CARPENTER 4.0 27.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 40.0
Preeces Tile FLOOR COVERER 4.0 32.0

Total 25.0 219.0Total hours w orked to date: 312,865.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

080 Pioneer-Curbmate 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 11.0Total operating hours to date: 31,182.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

984

13 Apr 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 34 °F, Max 63 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Work on B-loop blinds. Carpet in 61B
AMERICAN TRADITION HOMES - Install columns on 57. Warranty w ork in east loop. Punch on 6
L&L ELECTRIC - Trim and troubleshoot 60B-62A
BOWMAN'S - Equipment in place lists 46-53. Troubleshoot 45
IDAHO MASONRY CONTRACTORS - Punch in A-loop
PARSONS EVERGREENE - Punch list w ork in A and B loops
HOGAN - Caulk and paint in 30A. Painting in 32 and 34A
C-FORBES - Punch in B-loop. Base pickup in 56A and 58A
PIONEER LANDSCAPE - Prep and curb 56-58 and 60. Plants 60-63. Drip at 41. Set heads 59-63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected 29 and 30

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
COE inspected interior of 12A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

984

13 Apr 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 4.0 20.0
Hogan Enterprise PAINTERS 7.0 66.5
Hogan Enterprise SUPER - JOB 2.0 18.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Parsons Evergreene CARPENTER 7.0 77.5
Parsons Evergreene LABORERS 2.0 19.5
Parsons Evergreene SUPER - JOB 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 26.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Preeces Tile FLOOR COVERER 3.0 24.0

Total 42.0 369.5Total hours w orked to date: 313,248.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 6.0 2.0
080 Pioneer-Curbmate 0.0 5.0
090 Pioneer-New  Holland LS180 0.0 7.0
092 Parsons-Skitter 5.0 3.0
095 Parsons-Gradual 4.0 4.0

Total 15.0 29.0Total operating hours to date: 31,211.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

985

14 Apr 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 40 °F, Max 66 °F; No Precipitation; 36 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 62 and 52A
PARSONS EVERGREENE - Punch list in A and B loops
HOGAN - Paint exterior jambs. Painting in 34A
C-FORBES - Install shelves in 58. Base pick up in 56B. B-loop punch
PIONEER LANDSCAPE - Finish curb 54-57. Fabric and bark at 41

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
None

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
Caught up on paperw ork and w orked on ASI26. Only four subs onsite today.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 4.0 14.0
Hogan Enterprise PAINTERS 5.0 40.0
Hogan Enterprise SUPER - JOB 2.0 15.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

985

14 Apr 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 7.0 46.0
Parsons Evergreene SUPER - JOB 2.0 19.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 14.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile FLOOR COVERER 2.0 16.0

Total 28.0 194.0Total hours w orked to date: 313,442.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
045 Parsons-Backhoe 8.0 0.0
072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 5.0
092 Parsons-Skitter 8.0 0.0
095 Parsons-Gradual 0.0 8.0

Total 16.0 28.0Total operating hours to date: 31,239.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

987

16 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 65 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Work on B-loop blinds
AMERICAN TRADITION HOMES - Install columns on 58 and 59. Punch on 7
HUNT ELECTRIC - Fix hot gas line behind 57
L&L ELECTRIC - Trim and troubleshoot in 63
BOWMAN'S - Equipment lists for 54-63
PARSONS EVERGREENE - Punch list items in A and B loops
WBM - Cleaning in 41
HOGAN - Pain exterior door jambs on 47-63. Punch in 34A
UTAH MECHANICAL CONTRACTORS - QC w ork in B-loop
C-FORBES - Base pick up in 60A
JB'S ROOFING - Warranty in East loop
PIONEER LANDSCAPE - Edging at 53-54 and 63. Tree rings and plant trees 53 and 63. Plants 42-46. Perform grading
BEST VINYL - Drill post holes in inner B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected charles unit in East loop for shear w all f ix. Reinspect 30B for painting.  Reinspect 1-2 for turnover. Inspect shear w all 
repair in 75.

QUALITY CONTROL TESTING AND RESULTS
Compaction test for drivew ay of 3B, sidew alk 3A, and sidew alk 11

REMARKS
Hit gas line by building 57 w as f ixed.  Kurt martinson w as notif ied and w as present.  Cancel repair of drivew ay.  Inspected shear 
w all repair in unit 75.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

987

16 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 1.0 6.0
Hogan Enterprise PAINTERS 6.0 56.5
Hogan Enterprise SUPER - JOB 2.0 15.0
L&L ASSOCIATES ELECTRICIAN 4.0 40.0
Parsons Evergreene CARPENTER 8.0 70.5
Parsons Evergreene SUPER - JOB 2.0 19.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 50.0
Preeces Tile FLOOR COVERER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 20.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 4.0 26.0

Total 49.0 448.0Total hours w orked to date: 313,890.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

058 Parsons-Backhoe 0.0 11.5
072 Pioneer-New  Holland 170 0.0 4.0
086 Best Vinyl-Kabota Mini X 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 8.0
094 Parsons-Skidster 0.0 1.5

Total 0.0 31.0Total operating hours to date: 31,270.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

988

17 Apr 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 65 °F; No Precipitation; 39 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Work on B-loop blinds
AMERICAN TRADITION HOMES - Install columns on 60. Punch in 7
L&L ELECTRIC - Pick up w ork in B-loop
BOWMAN'S - Charge A/C units in 57-59
PARSONS EVERGREENE - Punch list in A and B loops
WBM - Clean in 41, 43, 44, and 45
HOGAN - Punch in 11, 21, and 22. Repairs in 34B. Paint B-loop exterior
UTAH MECHANICAL CONTRACTORS - Fix leak at 61. Install common area w ater fountains
C-FORBES - Base pickup in 58B, 56B, 60B, and 61A. Shelves in 59
PIONEER LANDSCAPE - Sod at 57-59, 49, and 61-63. Fabric and bark at 41-42. Install drip at 43 and 44
BEST VINYL - Set posts and drill post holes in inner B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspect units 1-5, Inspect paint for f inal in 19

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
COE finished inspection of 12. Started 13

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

988

17 Apr 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 2.0 14.0
C-Forbes CARPENTER 4.0 24.0
Hogan Enterprise PAINTERS 7.0 67.0
Hogan Enterprise SUPER - JOB 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Parsons Evergreene CARPENTER 8.0 80.5
Parsons Evergreene SUPER - JOB 2.0 19.0
Pioneer Landscape LANDSCAPE LABORERS 4.0 39.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 48.0
Preeces Tile FLOOR COVERER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 10.0
Utah Mechanical Cont PLUMBER 3.0 5.0
Western Building LABORERS 4.0 29.0

Total 56.0 472.5Total hours w orked to date: 314,363.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

058 Parsons-Backhoe 0.0 11.5
072 Pioneer-New  Holland 170 0.0 8.0
086 Best Vinyl-Kabota Mini X 10.0 4.0
090 Pioneer-New  Holland LS180 0.0 8.0
094 Parsons-Skidster 0.0 1.5

Total 10.0 33.0Total operating hours to date: 31,303.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

989

18 Apr 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Non-Critical Delay
Temperature Min 32 °F, Max 45 °F; 0.12 IN Precipitation; 51 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Blinds in B-loop. Carpet in 55A and 62B
AMERICAN TRADITION HOMES - Install columns on 61. Punch in 7
L&L ELECTRIC - Pick up w ork in B-loop
BOWMAN'S - Charge A/C units 60-62
PARSONS EVERGREENE - Punch list in A and B loops
WBM - Cleaning in 45-47
HOGAN - Repairs in 26 and 27. Punch in 21-28, 31 and 34B
C-FORBES - Base pickup in 59A and 61. Install screen doors in 49-50. B-loop punch
PIONEER LANDSCAPE - Fabric and bark. Impacted due to rain and snow . Worked in as-builts
BEST VINYL - Set posts in inner B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspect 1-5 and inspect paint in 17-20

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
Mark inspected 13. Rained all day and w indy.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

989

18 Apr 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 3.0 9.0
C-Forbes CARPENTER 4.0 24.0
Hogan Enterprise PAINTERS 8.0 74.5
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Parsons Evergreene CARPENTER 8.0 65.5
Parsons Evergreene LABORERS 2.0 12.0
Parsons Evergreene SUPER - JOB 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 3.0
Pioneer Landscape OPERATING ENGINEER 3.0 11.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 7.5
Preeces Tile FLOOR COVERER 4.0 32.0
Western Building LABORERS 4.0 31.5

Total 56.0 396.0Total hours w orked to date: 314,759.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
045 Parsons-Backhoe 2.0 6.0
072 Pioneer-New  Holland 170 0.0 1.0
090 Pioneer-New  Holland LS180 0.0 1.0
092 Parsons-Skitter 0.0 8.0
093 Parsons-Cat Fork 6.0 2.0

Total 8.0 26.0Total operating hours to date: 31,329.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

990

19 Apr 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 26 °F, Max 53 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 58B and 62B. Relay 44A
AMERICAN TRADITION HOMES - Install columns on 62. Punch in 1A and 1B
L&L ELECTRIC - Pick up in B-loop and punch in 26A, 27B and 30B
BOWMAN'S - Change zone board in 45. Punch in 36 and 37
ENTERPRISE BUILDERS - Pour drivew ay of 3B, sidew alk at 3A and sidew alk at 11
PARSONS EVERGREENE - Punch list in A and B loops
WBM - Clean in 1-4 and 47B
HOGAN - Punch in 25-28 and 31
C-FORBES - Base pickup 59B and 62. Install hardw are on 31-34. Install screen doors on 51-53
PIONEER LANDSCAPE - Install drip and edging 46-49 and 44, fabric and bark 42-44 and 46, plants 47-50 and bark 61-63 in fronts
BEST VINYL - Set posts in inner B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspected paint in 17-22. Reinspected 21-30

QUALITY CONTROL TESTING AND RESULTS
Tested concrete for repairs in A-loop at units 3A, 3B, and 11

REMARKS
Held w eekly QA/QC meeting. Walk units 1-5 w ith Mark.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

990

19 Apr 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 6.0
C-Forbes CARPENTER 4.0 24.0
Enterprise Builders LABORER, CONCRETE PAVING 1.0 1.0
Enterprise Builders FINISH CARPENTER 3.0 7.5
Hogan Enterprise PAINTERS 8.0 79.0
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 4.0 36.0
Parsons Evergreene CARPENTER 5.0 73.0
Parsons Evergreene LABORERS 2.0 15.0
Parsons Evergreene SUPER - JOB 2.0 20.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 50.0
Preeces Tile FLOOR COVERER 3.0 28.0
Western Building LABORERS 4.0 32.0

Total 54.0 490.5Total hours w orked to date: 315,249.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
045 Parsons-Backhoe 0.0 8.0
092 Parsons-Skitter 0.0 8.0
095 Parsons-Gradual 3.0 5.0

Total 3.0 29.0Total operating hours to date: 31,358.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

991

20 Apr 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 31 °F, Max 57 °F; No Precipitation; 7 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Carpet in 59A. Finish in 44A. Blinds in B-loop
AMERICAN TRADITION HOMES - Punch in 8 and 9
L&L ELECTRIC - Labeled meter panels and performed QC in B-loop
BOWMAN'S - Install grills in 53, 54 and 58
ENTERPRISE BUILDERS - Strip forms and cut drivew ay at 3B
PARSONS EVERGREENE - Punch in A and B loops
WBM - Clean in 5, 48, and 49B
HOGAN - Punch in 28-31, 35
C-FORBES - Install shelves in 61, base pickup in 63A, screen doors in 53A, 54, 55, reinstall hardw are in 34, 35, 36, and 37
JB'S ROOFING - Punch in A-loop
PIONEER LANDSCAPE - Install bark, fabric, drip and edging at 46-49. Plant trees at 54-59
BEST VINYL - Set posts in B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspect 1-5. Progress inspections in rest of A-loop

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

991

20 Apr 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Best Vinyl LABORERS 3.0 30.0
Best Vinyl SUPER - JOB 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 4.0
C-Forbes CARPENTER 4.0 24.0
Enterprise Builders FINISH CARPENTER 1.0 1.0
Hogan Enterprise PAINTERS 8.0 79.0
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES SUPER - JOB 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 4.0 24.0
Parsons Evergreene CARPENTER 4.0 39.5
Parsons Evergreene LABORERS 2.0 17.0
Parsons Evergreene SUPER - JOB 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 19.0
Pioneer Landscape OPERATING ENGINEER 3.0 29.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 47.0
Preeces Tile FLOOR COVERER 4.0 32.0
Western Building LABORERS 4.0 32.0

Total 52.0 442.5Total hours w orked to date: 315,692.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 0.0 8.0
072 Pioneer-New  Holland 170 0.0 7.0
090 Pioneer-New  Holland LS180 0.0 7.0
092 Parsons-Skitter 0.0 8.0
095 Parsons-Gradual 5.0 0.0

Total 5.0 38.0Total operating hours to date: 31,396.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

992

21 Apr 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 54 °F; No Precipitation; 8 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
HOGAN - Punch in 30B, 31B, 32, and 35B
PATTERSON - Adjusted curb steps in A-loop
PIONEER LANDSCAPE - Plant trees at inner B-loop. Install fabric and bark at 49-52

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Went through and inspected 25-29 w ith superintendent

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
Had 3 subcontractors w ork

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 6.0 48.0
Hogan Enterprise SUPER - JOB 2.0 10.0
Parsons Evergreene CARPENTER 3.0 19.0
Parsons Evergreene LABORERS 1.0 9.5
Parsons Evergreene SUPER - JOB 1.0 9.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

992

21 Apr 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 31.0

Total 21.0 151.0Total hours w orked to date: 315,843.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 0.0 8.0
072 Pioneer-New  Holland 170 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 7.0
092 Parsons-Skitter 0.0 8.0
095 Parsons-Gradual 2.0 6.0

Total 2.0 43.0Total operating hours to date: 31,439.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

994

23 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 68 °F; 0.05 IN Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl repair in 27A and hang blinds in 57 and 58
AMERICAN TRADITION HOMES - Install columns on 63 and punch in A-loop
BOWMAN'S - Punch in 8, 9, 31-34
PARSONS EVERGREENE - Punch items in A and B loops
WBM - Cleaning in 49B, 50, and 51A
HOGAN - Paint interior jambs in 50 and 51 and punch in 30B, 31B, 37, 35B, and 36
C-FORBES - Install shelving in 56 and 57A. Base pickup in 63B and 41A. Install screen doors in 56, 57, and 55A
PIONEER LANDSCAPE - Grade at 53-61. Edging at 53, 54, 63, 58, and 59, and punch in A-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspect at 1-5. Reinspect 28-30

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
Turned 1-5 over to COE for f inal turnover. Mark inspected units 7 and 13

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

994

23 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 4.0 28.0
Hogan Enterprise PAINTERS 7.0 68.5
Hogan Enterprise SUPER - JOB 2.0 20.0
Parsons Evergreene CARPENTER 5.0 47.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - JOB 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 50.0
Preeces Tile LABORERS 2.0 14.0
Western Building LABORERS 3.0 24.0

Total 38.0 349.5Total hours w orked to date: 316,192.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 0.0 8.0
072 Pioneer-New  Holland 170 0.0 8.0
079 Pioneer-Mitsubishi Excavator 0.0 3.0
090 Pioneer-New  Holland LS180 0.0 8.0
092 Parsons-Skitter 1.0 7.0
095 Parsons-Gradual 3.0 5.0

Total 4.0 47.0Total operating hours to date: 31,486.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

995

24 Apr 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 70 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl repair in 27. Carpet in 59A. Hang blinds in 59-61
AMERICAN TRADITION HOMES - Punch in inner A-loop
L&L ELECTRIC - Trim and troubleshoot in inner B-loop. Punch in A-loop
BOWMAN'S - Punch in 36-39
PARSONS EVERGREENE - Punch in A and B loops. Repair on roof of 7. Mow  law ns
WBM - Cleaning in 51 and 52A
HOGAN - Repairs in 21-23, 32 and 36. Paint exterior door jambs in B-loop
UTAH MECHANICAL CONTRACTORS - Punch in B-loop. Clean out hose bibs in 50 and 51
C-FORBES - Install shelves in 57B and 60A. Base pick up in 41 and install screen doors in 47B, 48, 48A, and 59
PIONEER LANDSCAPE - Finish sod 54-61. Clean up inside B-loop. Install rock and fabric 53, 54, 63, and 41 and edging at 53, 54, 58, 
59, 63. Dig holes for trees at 54-56, 62-63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspects of 26-30. Finish follow up of f ire safety inspection

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
John Walker performed follow  up of f ire safety inspection. Mark inspected unit 14 w ith Mike Mickelson.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

995

24 Apr 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 4.0 26.0
Hogan Enterprise PAINTERS 7.0 70.5
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 3.0 19.0
Parsons Evergreene CARPENTER 5.0 48.0
Parsons Evergreene LABORERS 2.0 22.0
Parsons Evergreene SUPER - JOB 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 67.0
Preeces Tile LABORERS 3.0 24.0
Utah Mechanical Cont PLUMBER 3.0 12.0
Western Building LABORERS 2.0 15.0

Total 47.0 411.5Total hours w orked to date: 316,604.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 0.0 8.0
072 Pioneer-New  Holland 170 0.0 9.0
079 Pioneer-Mitsubishi Excavator 0.0 2.0
088 Pioneer-Toro Dingo 0.0 7.0
090 Pioneer-New  Holland LS180 0.0 9.0
092 Parsons-Skitter 2.0 6.0
095 Parsons-Gradual 5.0 3.0

Total 7.0 52.0Total operating hours to date: 31,538.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

996

25 Apr 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 68 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl repair in 27. Hand blinds in 61-62. Carpet in 59A
AMERICAN TRADITION HOMES - Install garage w raps on 40, 43, 44, 45, 45, 47, and 48
HUNT ELECTRIC - Locate lines in B-loop
BOWMAN'S - A/C checks in 1-13
PARSONS EVERGREENE - Punch in A and B loops. Roof repair on #7. Mow  law ns
WBM - Clean in 52B and 53
HOGAN - Paint exterior door jambs on 52 and 43. Punch in 32 and 36
C-FORBES - Install shelves in 60B and 62A. Base pickup in 42A and 42B. Reinstall hardw are in 61B and 62. Install screen doors on 
60, 61, and 62A
PIONEER LANDSCAPE - Edging at 32-34 and 59-60. Set plants at 61-63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspections of 26-30 for punch, 28-30 for painting

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
Held Quality Council meeting. Mark inspected unit 15.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

996

25 Apr 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 2.0 14.0
C-Forbes CARPENTER 4.0 28.0
HUNT ELECTRIC ELECTRICIAN 1.0 5.0
Hogan Enterprise PAINTERS 7.0 70.0
Hogan Enterprise SUPER - JOB 2.0 20.0
Parsons Evergreene CARPENTER 6.0 58.5
Parsons Evergreene LABORERS 2.0 20.0
Parsons Evergreene SUPER - JOB 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 19.0
Pioneer Landscape OPERATING ENGINEER 3.0 28.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 66.5
Preeces Tile LABORERS 3.0 24.0
Western Building LABORERS 3.0 24.0

Total 45.0 407.0Total hours w orked to date: 317,011.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 0.0 8.0
072 Pioneer-New  Holland 170 0.0 9.0
088 Pioneer-Toro Dingo 0.0 4.0
089 Pioneer-New  Holland LS170 0.0 9.0
092 Parsons-Skitter 0.0 8.0
095 Parsons-Gradual 4.0 4.0

Total 4.0 50.0Total operating hours to date: 31,588.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

997

26 Apr 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 65 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl repair in 27. Hang blinds in 62-63. Carpet in 61-62
AMERICAN TRADITION HOMES - Install garage w raps on 49-53
HUNT ELECTRIC - Reroute gas line behind 57
L&L ELECTRIC - Install 2 story ceiling fans
BOWMAN'S - Check A/C units in 14-30
PARSONS EVERGREENE - Punch in A and B loops
WBM - Clean in 32, 54A and 29B
HOGAN - Touch up in 36B-37A. Punch in 25-28. Paint exterior door jambs in 54-57
C-FORBES - Install shelving in 62B and 63A. Base pickup in 42B. Hardw are at 54A, 63 and 32. And w ork on Punch
JB'S ROOFING - Repairs on roof at 7
PIONEER LANDSCAPE - Fabric, rock, and edging at 36-38. Install plants at 60-63 and 53-59, drip at 58-63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspect 6. Inspect for prefinal 31A

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
Mark inspected 16B and 17. Held w eekly QA/QC meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

997

26 Apr 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 2.0 12.0
C-Forbes CARPENTER 4.0 20.0
HUNT ELECTRIC ELECTRICIAN 1.0 5.0
Hogan Enterprise PAINTERS 6.0 60.0
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 4.0 32.0
Parsons Evergreene CARPENTER 7.0 66.5
Parsons Evergreene LABORERS 2.0 12.0
Parsons Evergreene SUPER - JOB 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 60.0
Preeces Tile LABORERS 3.0 24.0
Western Building LABORERS 3.0 22.5

Total 48.0 414.0Total hours w orked to date: 317,425.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 0.0 8.0
072 Pioneer-New  Holland 170 0.0 9.0
089 Pioneer-New  Holland LS170 0.0 9.0
092 Parsons-Skitter 0.0 8.0
095 Parsons-Gradual 4.0 4.0

Total 4.0 46.0Total operating hours to date: 31,634.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

998

27 Apr 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 37 °F, Max 77 °F; No Precipitation; 6 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl repair in 48B and 52A
AMERICAN TRADITION HOMES - install garage w raps 53-58. Punch at 8-9
L&L ELECTRIC - Trim in 53-63
BOWMAN'S - Check A/C units in 31-35
PARSONS EVERGREENE - Punch in A and B loops
WBM - Clean in 30
HOGAN - Punch in 29-30. Touch up in 31-33 and 37A. Prep exterior door jambs of 55-63
C-FORBES - Install shelving in 63 and 41, hardw are at 33-35 and punch in B-loop
PIONEER LANDSCAPE - Install plants 31, 33-39-, 46-47, 49, and 54-54. Install fabric and bark 61-63 and drip 53-54, 58, and 63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspect unit 6 and 7

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

998

27 Apr 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 4.0 18.0
Hogan Enterprise PAINTERS 7.0 70.5
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Parsons Evergreene CARPENTER 3.0 25.5
Parsons Evergreene SUPER - JOB 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 19.5
Pioneer Landscape OPERATING ENGINEER 3.0 29.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 62.5
Preeces Tile LABORERS 1.0 6.0
Western Building LABORERS 3.0 21.0

Total 39.0 333.5Total hours w orked to date: 317,758.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 0.0 8.0
072 Pioneer-New  Holland 170 0.0 9.0
089 Pioneer-New  Holland LS170 0.0 9.0
092 Parsons-Skitter 0.0 8.0
095 Parsons-Gradual 2.5 5.5

Total 2.5 47.5Total operating hours to date: 31,681.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

999

28 Apr 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 80 °F; No Precipitation; 11 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS EVERGREENE - Punch list in A and B loops. Mow  law ns and equipment maintenance
HOGAN - Touch ups in 33-35 and 37
PIONEER LANDSCAPE - Install fabric and bark at 57, 60, 61. Drip 54-59 and plants at 59
CUSTOM GLASS - Install B-loop mirrors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Reinspect 6-8

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
Updated postings on as-builts

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 6.0 50.0
Hogan Enterprise SUPER - JOB 2.0 17.0
Parsons Evergreene CARPENTER 3.0 15.5
Parsons Evergreene SUPER - JOB 2.0 19.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

999

28 Apr 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Pioneer Landscape LANDSCAPE LABORERS 2.0 10.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 28.0

Total 21.0 153.5Total hours w orked to date: 317,912.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 8.0
058 Parsons-Backhoe 1.0 7.0
072 Pioneer-New  Holland 170 0.0 6.0
089 Pioneer-New  Holland LS170 0.0 6.0
092 Parsons-Skitter 1.0 7.0
095 Parsons-Gradual 0.0 8.0

Total 2.0 42.0Total operating hours to date: 31,723.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,001

30 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 80 °F; No Precipitation; 15 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl repair in 44 and 27
AMERICAN TRADITION HOMES - Install garage w raps 58-63. Punch at 11-12
L&L ELECTRIC - Replace fuses in 23B, 24B, 25B. Pick up w ork in B-loop
BOWMAN'S - Check A/C units in 37-40
PARSONS EVERGREENE - Punch list in A and B loops. Mow  law ns ant clean site
WBM - Cleaning in 54B-55
HOGAN - Punch in 21-30, 33-37, paint exterior door jambs 54-58
C-FORBES - Shelving in 42, hardw are in 36 and punch in both loops
PIONEER LANDSCAPE - Install fabric and bark at 56, 57, and 60. Fabric and bark 31-55

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Inspections of paint in B-loop

QUALITY CONTROL TESTING AND RESULTS
None

REMARKS
Housing inspected units 1-4. Mark Fillins to be gone all w eek and return Monday. Mike Mickelson w ill inspect in his place.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,001

30 Apr 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 2.0 12.0
C-Forbes CARPENTER 3.0 12.0
Hogan Enterprise PAINTERS 8.0 77.0
Hogan Enterprise SUPER - JOB 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 3.0 26.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 60.0
Western Building LABORERS 2.0 15.0

Total 32.0 280.5Total hours w orked to date: 318,192.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 9.0
088 Pioneer-Toro Dingo 0.0 5.0
089 Pioneer-New  Holland LS170 0.0 9.0

Total 0.0 23.0Total operating hours to date: 31,746.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,002

01 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 83 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch w ork
AMERICAN TRADITION HOMES - Punch w ork at 9 and 11
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Pick up w ork in B Loop
BOWMANS - Check A/C units 41-45
ENTERPRISE BUILDERS - Patch w ork on stairs at 15 and clean around unit 8
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, mow  law ns; Back Foundations
G&G INSULATION - No w ork Performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - Install door hardw are at 33B and 34
PATTERSON - No w ork performed
JB'S ROOFING - Patch w ork on 12 
PIONEER LANDSCAPE -Install plants at 49-52, 56-57, 60-62; Grading at 40-43
WESTERN BUILDING MAINTAINCE - Clean in 55B and 56
HOGAN - Touch up 34-37; Paint exterior door jams 58-60
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 6-9 and 21-30

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mike w as out today

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,002

01 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H SIDER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.5
C-Forbes CARPENTER 1.0 3.0
Enterprise Builders CEMENT FINISHER 2.0 3.0
Hogan Enterprise PAINTERS 9.0 82.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 20.0
L&L ASSOCIATES ELECTRICIAN 3.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.0
Preeces Tile FLOOR COVERER 2.0 16.0
Western Building LABORERS 2.0 15.0

Total 35.0 295.5Total hours w orked to date: 318,488.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 12.0
080 Pioneer-Curbmate 0.0 1.0
088 Pioneer-Toro Dingo 0.0 2.0

Total 0.0 15.0Total operating hours to date: 31,761.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,003

02 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 67 °F; 0.19 IN Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch w ork
AMERICAN TRADITION HOMES - Punch 1-4, 15-17 and 13A
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Pick up w ork in B loop and punch in 2
BOWMANS - Check A/C units 41-45
ENTERPRISE BUILDERS - Repair drivew ay of 61
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, repair sidew alk cut for phone line, mow  law ns
G&G INSULATION - No w ork Performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - Install door hardw are at 35-37
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE -Install fabric, bark at 54-55 and 63; Drip at 56-57 and 60-62, and grade at 54, 63, 58-59
WESTERN BUILDING MAINTAINCE - Clean in #6
HOGAN - Punch in 21-28; Touch up at 34A and 37B; Paint exterior for jambs at 62-63
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 6-11

QUALITY CONTROL TESTING AND RESULTS:
Test concrete for repair of  61 drivew ay

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,003

02 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H SIDER 1.0 9.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.5
C-Forbes CARPENTER 1.0 4.5
Enterprise Builders CEMENT FINISHER 2.0 3.5
Hogan Enterprise PAINTERS 9.0 80.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 3.0 22.0
Parsons Evergreene CARPENTER 5.0 32.0
Parsons Evergreene LABORERS 1.0 7.5
Parsons Evergreene SUPER - CONSTRUCTION 3.0 22.0
Parsons Evergreene OPERATING ENGINEER 1.0 5.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 70.0
Preeces Tile FLOOR COVERER 2.0 16.0
Western Building LABORERS 1.0 9.5

Total 44.0 355.5Total hours w orked to date: 318,843.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 18.0
080 Pioneer-Curbmate 0.0 0.0
088 Pioneer-Toro Dingo 0.0 4.0
095 Parsons-Gradual 5.0 0.0
096 Parsons - Water Truck 0.0 8.0
097 Parsons - Back Hoe 0.0 8.0

Total 5.0 38.0Total operating hours to date: 31,799.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,004

03 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 54 °F; 0.05 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch w ork in A loop
AMERICAN TRADITION HOMES - Install garage w raps at 41A, 42, 61A, 28A; Punch at 31A
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - No w ork performed
BOWMANS - Check A/C units in 46-48
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch list in A/B loops, mow  law ns
G&G INSULATION - No w ork Performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - Punch w ork in A/B loops
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE -Irrigation in common areas, Install bark, fabric and rock at 56-59
WESTERN BUILDING MAINTAINCE - Clean in 7-8
HOGAN - Touch up 38A; clean garages of 41-42; Touch up in 35-37
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected units #6, 7, 8, 9, 11 and 12B

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,004

03 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 1.0 3.5
C-Forbes CARPENTER 1.0 4.0
Hogan Enterprise PAINTERS 11.0 78.0
Hogan Enterprise SUPER - CONSTRUCTION 4.0 20.0
Parsons Evergreene CARPENTER 3.0 30.0
Parsons Evergreene LABORERS 1.0 2.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Preeces Tile FLOOR COVERER 2.0 16.0
Western Building LABORERS 3.0 20.0

Total 28.0 192.5Total hours w orked to date: 319,036.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 5.0
075 New  Holland 180 0.0 9.0
088 Pioneer-Toro Dingo 0.0 6.0
094 Parsons-Skidster 0.0 8.0
095 Parsons-Gradual 0.0 8.0
096 Parsons - Water Truck 0.0 8.0
097 Parsons - Back Hoe 0.0 8.0

Total 0.0 52.0Total operating hours to date: 31,851.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,005

04 May 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 29 °F, Max 57 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Vinyl at #60, #62 not painted
HOGAN - A loop painting 4-10

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS
Checked #13 thru #16 for progress

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Only had 2 subs w orking

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H SIDER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 1.0 7.0
C-Forbes CARPENTER 1.0 4.0
Hogan Enterprise PAINTERS 2.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,005

04 May 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise SUPER - CONSTRUCTION 9.0 91.0
Parsons Evergreene CARPENTER 3.0 22.0
Parsons Evergreene LABORERS 1.0 9.5
Parsons Evergreene SUPER - CONSTRUCTION 3.0 32.5
Parsons Evergreene OPERATING ENGINEER 1.0 2.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 68.0
Preeces Tile FLOOR COVERER 1.0 8.0
Western Building LABORERS 4.0 30.0

Total 39.0 339.0Total hours w orked to date: 319,375.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
075 New  Holland 180 0.0 7.0
088 Pioneer-Toro Dingo 0.0 2.0
094 Parsons-Skidster 0.0 8.0
095 Parsons-Gradual 3.0 5.0
096 Parsons - Water Truck 0.0 8.0
097 Parsons - Back Hoe 1.0 7.0

Total 4.0 44.0Total operating hours to date: 31,895.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,006

05 May 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 61 °F; No Precipitation; 45 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No w ork performed
AMERICAN TRADITION HOMES - No w ork performed
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - No w ork performed
BEST VINYL - No w ork performed
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, clean up
G&G INSULATION - No w ork Performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE -Grade and edge common areas 1-22; Fabric and rock 47-50
WESTERN BUILDING MAINTAINCE - No w ork performed
HOGAN - Touch ups at 38-39, 31-33
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected units #11, 12 A/B, 32, 33A

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Only 2 Subs w orked

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,006

05 May 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Enterprise Builders CEMENT FINISHER 1.0 8.0
Hogan Enterprise PAINTERS 7.0 56.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 8.0
Parsons Evergreene CARPENTER 3.0 8.0
Parsons Evergreene LABORERS 1.0 3.5
Parsons Evergreene SUPER - CONSTRUCTION 2.0 19.5
Parsons Evergreene OPERATING ENGINEER 1.0 3.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 5.0
Pioneer Landscape OPERATING ENGINEER 3.0 15.0

Total 20.0 126.0Total hours w orked to date: 319,501.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 4.0
080 Pioneer-Curbmate 0.0 0.0
088 Pioneer-Toro Dingo 0.0 0.0
090 Pioneer-New  Holland LS180 0.0 4.0
094 Parsons-Skidster 0.0 8.0
095 Parsons-Gradual 3.0 5.0
096 Parsons - Water Truck 0.0 8.0
097 Parsons - Back Hoe 0.0 8.0

Total 3.0 37.0Total operating hours to date: 31,932.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,008

07 May 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 43 °F, Max 77 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch w ork in A loop
AMERICAN TRADITION HOMES -QC w ork on 33-34; Warranty on 9368A
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Pick up w ork 56-63
BEST VINYL - Fence inside B-loop
BOWMANS - Light furnaces in 41-42; check dampers in 53A
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, f ix cement cracks, mow  law ns
G&G INSULATION - No w ork Performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE -Install edging, fabric and rock in common areas
WESTERN BUILDING MAINTAINCE - Clean in 11 and 57
HOGAN - Punch in 12-14 and 27, 32 and 33; Touch up in 41
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected units #12B interior and exterior; Units 31B, 32, and 33A/B and 34 exterior

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,008

07 May 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H SIDER 1.0 8.0
Best Vinyl LABORERS 4.0 40.0
Best Vinyl SUPER - CONSTRUCTION 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
Hogan Enterprise PAINTERS 8.0 81.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 2.0 12.0
Parsons Evergreene CARPENTER 4.0 30.0
Parsons Evergreene LABORERS 1.0 9.0
Parsons Evergreene SUPER - CONSTRUCTION 3.0 32.5
Parsons Evergreene OPERATING ENGINEER 1.0 6.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 40.0
Preeces Tile FLOOR COVERER 3.0 24.0
Western Building LABORERS 3.0 17.0

Total 42.0 371.5Total hours w orked to date: 319,872.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 4.0
075 New  Holland 180 0.0 4.0
094 Parsons-Skidster 4.0 4.0
095 Parsons-Gradual 1.0 7.0
096 Parsons - Water Truck 1.0 7.0
097 Parsons - Back Hoe 0.0 8.0

Total 6.0 34.0Total operating hours to date: 31,966.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,009

08 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 83 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch w ork in A/B loops
AMERICAN TRADITION HOMES -QC units 35-38A
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Pick up w ork 56-63
BEST VINYL - Fence inside B-loop
BOWMANS - Check A/C units in 53-55
ENTERPRISE BUILDERS - Jack Hammer stairs at 15
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops; mow  law ns and clean B-loop
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Punch w ork in A-loop
CFORBES - Punch in B-loop; install hardw are
PATTERSON - No w ork performed
JB'S ROOFING - Repairs on unit 12 
PIONEER LANDSCAPE -Rock, fabric and drip at 54-63 and 45
WESTERN BUILDING MAINTAINCE - Clean in 57B and 58
HOGAN - Touch up in 41-42; Punch in 32-33
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 12-14

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark Inspected 6-9 and 11

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,009

08 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Best Vinyl LABORERS 4.0 40.0
Best Vinyl SUPER - CONSTRUCTION 1.0 10.0
C-Forbes CARPENTER 2.0 8.0
Enterprise Builders CEMENT FINISHER 2.0 6.0
Hogan Enterprise PAINTERS 8.0 84.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
JB's Roofing ROOFER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 2.0 12.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 9.5
Pioneer Landscape OPERATING ENGINEER 3.0 28.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 38.0
Preeces Tile FLOOR COVERER 2.0 12.0
Utah Mechanical Cont PLUMBER 2.0 4.0
Western Building LABORERS 5.0 37.5

Total 41.0 321.5Total hours w orked to date: 320,194.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 9.0
088 Pioneer-Toro Dingo 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 9.0

Total 0.0 22.0Total operating hours to date: 31,988.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,010

09 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 84 °F; No Precipitation; 13 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch w ork in A/B loops
AMERICAN TRADITION HOMES -QC w ork on 36-39 and Clean 31
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Punch at 20B and 25A; Smokes and Co's in B loop
BEST VINYL - Fencing at inner B loop
BOWMANS - Check A/C units at 59-61
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - Punch w ork in A/B loops
PARSONS - Punch in A/B loops; mow  law ns and trace gas lines
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Punch in A loop
CFORBES - Base pick up in 44 and hardw are at 41B, 42 and 61A
PATTERSON - No w ork performed
JB'S ROOFING - Punch on 12 
PIONEER LANDSCAPE -Install edging, fabric and rock at 31-32, 50-52 and 12
WESTERN BUILDING MAINTAINCE - Clean in 58B and 59
HOGAN - Touch up in 42-43; punch in 34
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 9-12

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected 18-19

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,010

09 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 4.0 40.0
Best Vinyl SUPER - CONSTRUCTION 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 3.0 7.0
Hogan Enterprise PAINTERS 9.0 94.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 3.0 20.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 63.0
Preeces Tile FLOOR COVERER 1.0 8.0
Utah Mechanical Cont LABORERS 2.0 4.0
Utah Mechanical Cont PLUMBER 2.0 4.0
Western Building LABORERS 5.0 35.0

Total 45.0 357.0Total hours w orked to date: 320,551.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 18.0Total operating hours to date: 32,006.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,011

10 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49 °F, Max 84 °F; No Precipitation; 12 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch on 18, QC w ork on 41; install garages w rap on 41B
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Install vanity lights in inner B-loop
BEST VINYL - Fenced inner B-loop
BOWMANS - Check A/C units at 59-61
ENTERPRISE BUILDERS - Set upstairs at 15
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, mow  law ns and more fencing
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No Work Performed
PATTERSON - No w ork performed
JB'S ROOFING - Punch on 12, 14, 16, 18 and 26 
PIONEER LANDSCAPE -Install fabrics and bark 60-63; edging, rock and irrigation in common areas
WESTERN BUILDING MAINTAINCE - Clean 60A, 12A and 11
HOGAN - Touch up in 42-43; punch in 34
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 9, 12 and 13; Inspected 33B and 34

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected units 20A/B, gave CE a verbal approval to inspect units 9 and 11

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,011

10 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Best Vinyl LABORERS 4.0 40.0
Best Vinyl SUPER - CONSTRUCTION 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 6.0
Enterprise Builders CEMENT FINISHER 1.0 3.0
Hogan Enterprise PAINTERS 10.0 102.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 3.0
JB's Roofing ROOFER 2.0 14.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 18.0
Pioneer Landscape OPERATING ENGINEER 3.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 7.0 59.0
Western Building LABORERS 4.0 30.0

Total 39.0 338.5Total hours w orked to date: 320,889.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 18.0Total operating hours to date: 32,024.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,012

11 May 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49 °F, Max 85 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Clean units 33 and 34; A loop punch
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Install vanity lights in 47-55; Punch in A loop
BEST VINYL - Fenced inner B loop
BOWMANS - Change dampers in 36 and check A/C units at 62
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch list in A/B loops; mow  law ns and relocate fence in A loop
G&G INSULATION - No w ork on Site
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No Work Performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Grade in common areas and install irrigation in common areas.
WESTERN BUILDING MAINTAINCE - clean in 12 and 13A
HOGAN - Touch up in 44; punch in 14-16 and 34
CUSTOM GLASS - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 9-13, Inspect 33B and 34

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,012

11 May 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 4.0 40.0
Best Vinyl SUPER - CONSTRUCTION 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.5
Hogan Enterprise PAINTERS 10.0 91.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 11.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 10.0
Pioneer Landscape OPERATING ENGINEER 3.0 15.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 30.0
Western Building LABORERS 4.0 30.0

Total 35.0 269.5Total hours w orked to date: 321,159.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 4.0
088 Pioneer-Toro Dingo 0.0 3.0
090 Pioneer-New  Holland LS180 0.0 4.0

Total 0.0 11.0Total operating hours to date: 32,035.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,013

12 May 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 68 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - No Work Performed
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - No Work Performed
BOWMANS - No Work Performed
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch list in A/B loops; mow  law ns and hang doors
G&G INSULATION - No w ork on Site
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No Work Performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - No Work Performed
WESTERN BUILDING MAINTAINCE - No Work Performed
HOGAN - Punch in 34, touch up in 43 and 44A
CUSTOM GLASS - Install mirrors in inner B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Had 2 subs w orking; Caught up on punch list and typing.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,013

12 May 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Custom Glass SUPER - CONSTRUCTION 1.0 4.0
Hogan Enterprise PAINTERS 5.0 20.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 5.0

Total 7.0 29.0Total hours w orked to date: 321,188.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,035.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,015

14 May 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 75 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Clean units 35B and 38A; Punch on 19-20
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Install vanity lights in 56-62
BOWMANS - Level A/C units and insulate line sets 31-63
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch list in A/B loops; mow  law ns; sack Bloop foundations and set benches
G&G INSULATION - No w ork on Site
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - Install screen doors at 62B and 63
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Install rock, fabric and edging in common areas
WESTERN BUILDING MAINTAINCE - Clean in 13-14A
HOGAN - Punch in 18-20 and touch up in 35-44

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 9 and 12, 13-16

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected unit 10 and re-inspected 9 and 12

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,015

14 May 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 55.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 17.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.5
Western Building LABORERS 2.0 16.0

Total 24.0 202.5Total hours w orked to date: 321,390.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 20.0Total operating hours to date: 32,055.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,016

15 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 84 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Washed 38-40; Punch on 16A, 17 and 18A
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - QC w ork in 53-63; Punch in 15
BOWMANS - Charge A/C units 14B; install grills at 59-66
ENTERPRISE BUILDERS - Pour Steps at 15
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch list in A/B loops; more perimeter fence; cleaning
G&G INSULATION - No w ork on Site
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - Install screen doors at 62B and 63
PATTERSON - No w ork performed
JB'S ROOFING - Punch on 19-20 
PIONEER LANDSCAPE - Work in common Areas
WESTERN BUILDING MAINTAINCE - Clean in 14B and 15
HOGAN - Punch in 34; touch ups in 38 and 48

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect units 13-16 and 29-30

QUALITY CONTROL TESTING AND RESULTS:
Test concrete for stains at 15

REMARKS:
Mark and I w alked through 1-12 to verify housing punch lists

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,016

15 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 2.0 12.5
C-Forbes CARPENTER 1.0 5.0
Enterprise Builders CEMENT FINISHER 1.0 2.0
Hogan Enterprise PAINTERS 13.0 85.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 19.0
JB's Roofing ROOFER 2.0 12.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 44.0
Western Building LABORERS 5.0 39.0

Total 40.0 284.5Total hours w orked to date: 321,675.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 6.0
075 New  Holland 180 0.0 6.0
088 Pioneer-Toro Dingo 0.0 6.0

Total 0.0 18.0Total operating hours to date: 32,073.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,017

16 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 89 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Wash 41; QC w ork on 41-44; Punch on 20
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - No w ork performed
BOWMANS - Punch at 15 and 20A; Punch at 36, 41, 42, 43 and 45
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punch in A/B loops; relocate fence and hang doors
G&G INSULATION - No w ork Performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - Punch in A loop 
PIONEER LANDSCAPE -Work common areas, build retaining w alls at 52 and 55
WESTERN BUILDING MAINTAINCE - Clean at 15 & 16
HOGAN - Caulk shelves 39-49; Touch up in 44B
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 13-14A for f inal inspection; Re inspected 14-19

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected 110 exterior, 21 exterior, 22A interior.  We both w alked 13 and 14A for f inal inspection

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,017

16 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 1.0 10.0
Best Vinyl SUPER - CONSTRUCTION 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 7.5
Hogan Enterprise PAINTERS 9.0 89.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 11.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Western Building LABORERS 4.0 29.0

Total 29.0 252.5Total hours w orked to date: 321,927.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 6.0
088 Pioneer-Toro Dingo 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 6.0

Total 0.0 18.0Total operating hours to date: 32,091.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,018

17 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 90 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - QC w ork on 41-52; Punch on 16-10
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Trouble shoot 63B
BOWMANS - Punch in 10-21; Change exhaust caps in 38, 48 and 49A; change dryer vent at 40A
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punch in A/B loops 
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE -Install Rock, fabric and edging in common areas
WESTERN BUILDING MAINTAINCE - Clean in 16B and 17
HOGAN - Touch up in 33B, 35-36, 38-53
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 13-15 for Final turnover w ith COE; Re-inspect 16-19

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected 22A/B;  Hold w eekly QA/QC meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,018

17 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
Hogan Enterprise PAINTERS 8.0 79.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 48.0
Western Building LABORERS 4.0 30.0

Total 29.0 253.5Total hours w orked to date: 322,181.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 4.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 18.0Total operating hours to date: 32,109.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,019

18 May 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 86 °F; No Precipitation; 14 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch in A loop on 21
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - QC w ork in B-loop
BOWMANS - Tack control w ires in 54, 58, 59 and 63
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punch in A/B loops and mow  law ns and Clean
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE -Work in common areas
WESTERN BUILDING MAINTAINCE - Clean in 17-18
HOGAN - Touch up in 35-4, 47 and 48, 54-59
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 16-19

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected 22B and 23A.  CE inspect 13-15

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,019

18 May 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Best Vinyl LABORERS 4.0 40.0
Best Vinyl SUPER - CONSTRUCTION 1.0 10.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
Hogan Enterprise PAINTERS 10.0 69.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 3.0 24.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 21.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 45.0
Western Building LABORERS 4.0 30.0

Total 35.0 271.0Total hours w orked to date: 322,452.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 5.0
090 Pioneer-New  Holland LS180 0.0 7.0

Total 0.0 19.0Total operating hours to date: 32,128.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,022

21 May 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 57 °F; No Precipitation; 39 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch 1-12, 21B and 22
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - QC w ork in B-loop
BOWMANS - Punch in 21, 22 and 31
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punch in A/B loops and mow  law ns and hang doors
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Punch 31-34
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE -Work in common areas
WESTERN BUILDING MAINTAINCE - Clean 16B and 17
HOGAN - Touch up in 35-36, 48 and 49
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 16-20

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark w as out of tow n, no buildings ready for turnover

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,022

21 May 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
Hogan Enterprise PAINTERS 8.0 73.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 30.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 28.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 60.0
Utah Mechanical Cont LABORERS 1.0 3.0
Utah Mechanical Cont PLUMBER 1.0 3.0
Western Building LABORERS 4.0 30.0

Total 32.0 279.0Total hours w orked to date: 322,731.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 6.0
Total 0.0 6.0Total operating hours to date: 32,134.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,023

22 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 65 °F; No Precipitation; 37 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch at 31-32
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - QC w ork in B-loop
BOWMANS - Punch in 22, 31-32
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punch in A/B loops and mow  law ns
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - Install hardw are at 17, install TP holder at 20B; Re-adjust ½ bath door at 10
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Install edging, fabric, rock and other w ork in common areas
WESTERN BUILDING MAINTAINCE - Clean 17-20A
HOGAN - Touch up in 22, 31-34 and 50-52
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 16-19 

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected 23 and 24A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,023

22 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 1.0 8.0
C-Forbes CARPENTER 1.0 2.5
Hogan Enterprise PAINTERS 8.0 77.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 5.0 20.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 60.0
Western Building LABORERS 2.0 15.0

Total 27.0 258.5Total hours w orked to date: 322,989.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 10.0
088 Pioneer-Toro Dingo 0.0 10.0
090 Pioneer-New  Holland LS180 0.0 10.0

Total 0.0 30.0Total operating hours to date: 32,164.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,024

23 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 71 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch at 32-34 and 22A
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - QC w ork in B-loop
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punch in A/B loops and mow  law ns
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Common area w ork
WESTERN BUILDING MAINTAINCE - Clean in #20
HOGAN - Punch in 10-21; Touch up in 33-35, 51-52, 46 and 47
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 16-18 and inspected 36

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected 24B and 25

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,024

23 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 8.0 84.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 6.0 60.0
Pioneer Landscape OPERATING ENGINEER 1.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 30.0
Western Building LABORERS 3.0 22.5

Total 26.0 252.5Total hours w orked to date: 323,242.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 5.0
090 Pioneer-New  Holland LS180 0.0 5.0

Total 0.0 10.0Total operating hours to date: 32,174.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,025

24 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 75 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch at 23, 24 and 35; Install garage w raps at 31-35
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Punch 19-25; QC w ork in B-loop
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punch in A/B loops and mow  law ns
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Punch at 23-24
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Common area w ork
WESTERN BUILDING MAINTAINCE - Clean in 10, 27 and 17-19
HOGAN - Touch up in 35-37 and 48-49; 51-53
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 16-18

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark inspected 25

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,025

24 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Custom Marble CARPENTER 3.0 20.0
Hogan Enterprise PAINTERS 8.0 83.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 21.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 5.0 42.0
Pioneer Landscape OPERATING ENGINEER 3.0 30.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 20.0
Utah Mechanical Cont PLUMBER 5.0 15.0
Western Building LABORERS 3.0 22.5

Total 34.0 277.5Total hours w orked to date: 323,519.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 10.0
089 Pioneer-New  Holland LS170 0.0 10.0
090 Pioneer-New  Holland LS180 0.0 10.0

Total 0.0 30.0Total operating hours to date: 32,204.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,026

25 May 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 74 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - No Work Performed
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - No Work Performed
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punchlist in A/B Loop
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
CFORBES - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Watered
WESTERN BUILDING MAINTAINCE - No w ork performed
HOGAN - Touch-up in 38-41, 50-53
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 37 and re-inspected 16-18

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,026

25 May 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Hogan Enterprise PAINTERS 7.0 49.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 14.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.0

Total 11.0 70.0Total hours w orked to date: 323,589.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,204.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,027

26 May 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 323,589.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,204.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,030

29 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 43 °F, Max 76 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch in 18B and 20A and 21B
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - QC w ork in B loop
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork Performed
PARSONS - Punchlist in A/B Loop, Mow  Law ns
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Punch on 21A, 22A, 23A and 28A
CFORBES - Punch at 23A and 34B
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Work in common areas
WESTERN BUILDING MAINTAINCE - Clean in 21A and 22B
HOGAN - Touch up in 41-42, 53 and 54, 57
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 38 and 39A; Reinspect 1-5

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark Inspected 26B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,030

29 May 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 1.0 3.0
Hogan Enterprise PAINTERS 7.0 72.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 25.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Utah Mechanical Cont LABORERS 1.0 2.0
Utah Mechanical Cont PLUMBER 1.0 2.0
Western Building LABORERS 2.0 12.0

Total 28.0 220.0Total hours w orked to date: 323,809.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 11.0

Total 0.0 24.0Total operating hours to date: 32,228.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,031

30 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 84 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch on 20A, 22A and 26B
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - QC Work in B loop
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - Punch list in A/B loops
PARSONS - Punchlist in A/B Loop, hang doors
G&G INSULATION - No w ork on Site
UTAH MECHANICAL CONTRACTORS - Punch at 10A, 22B, 24B and 24A
CFORBES - Punch at 26B and install hardw are at 40and 41A
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Work in common Areas
WESTERN BUILDING MAINTAINCE - Clean in 21B, 10 and 22A
HOGAN - Touch up in 42 and in All B-loop
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect Unit 39

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark Inspected 26A and 27A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,031

30 May 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 2.0 6.5
Hogan Enterprise PAINTERS 6.0 57.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 24.0
Utah Mechanical Cont LABORERS 1.0 1.0
Utah Mechanical Cont PLUMBER 1.0 1.0
Western Building LABORERS 1.0 8.0

Total 26.0 185.5Total hours w orked to date: 323,995.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 6.0
090 Pioneer-New  Holland LS180 0.0 11.0

Total 0.0 24.0Total operating hours to date: 32,252.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,032

31 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 87 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch on 20A, 22A and 26B
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - QC Work in B loop
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - Punch list in A/B loops
PARSONS - Punchlist in A/B Loop, hang doors
G&G INSULATION - No w ork on Site
UTAH MECHANICAL CONTRACTORS - Punch at 10A, 22B, 24B and 24A
CFORBES - Punch at 26B and install hardw are at 40and 41A
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Work in common Areas
WESTERN BUILDING MAINTAINCE - Clean in 21B, 10 and 22A
HOGAN - Touch up in 42 and in All B-loop
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect Unit 39

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark Inspected 26A and 27A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,032

31 May 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 1.0 4.0
Best Vinyl SUPER - CONSTRUCTION 1.0 4.0
Hogan Enterprise PAINTERS 7.0 70.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
L&L ASSOCIATES ELECTRICIAN 1.0 8.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Utah Mechanical Cont LABORERS 2.0 2.0
Utah Mechanical Cont PLUMBER 1.0 2.0
Western Building LABORERS 2.0 15.0

Total 28.0 215.0Total hours w orked to date: 324,210.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
088 Pioneer-Toro Dingo 1.0 8.0

Total 2.0 16.0Total operating hours to date: 32,268.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,033

01 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 91 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch at 26-28 and 35A
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Relocate lights; Punch at 25
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch list in A/B Loop, Mow  law ns
G&G INSULATION - No w ork on Site
UTAH MECHANICAL CONTRACTORS - No w ork performed
IDAHO TRIM INC - Punch in A/B loops
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - w ork in common areas
WESTERN BUILDING MAINTAINCE - Clean in 22B and 27B
HOGAN - Touch up at 57-58, 52, 55-56
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 19-21

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Mark Inspected 29-30

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,033

01 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
Hogan Enterprise PAINTERS 7.0 70.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
Idaho Trim Inc CARPENTER 4.0 36.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Western Building LABORERS 2.0 11.0

Total 24.0 209.0Total hours w orked to date: 324,419.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 7.0
088 Pioneer-Toro Dingo 1.0 9.0

Total 2.0 16.0Total operating hours to date: 32,284.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,034

02 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 74 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch list in A/B Loop, hang doors
PIONEER LANDSCAPE - Water common areas
HOGAN - Touch up at 31-37, 56, 53A and 58

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
No Inspections performed

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Caught up on paperw ork; Only one sub w orded; Mark inspected 30

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 4.0 28.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 14.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 1.0

Total 7.0 43.0Total hours w orked to date: 324,462.2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,034

02 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,284.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,036

04 Jun 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 61 °F, Max 90 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch at 24B, 35 and 38
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Relocate Lights
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Punch at 25A, 27, 26
IDAHO TRIM INC. - Punch at 22, 25-28, 30 and 35-37
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Install irrigation in common areas
WESTERN BUILDING MAINTAINCE - No w ork performed
HOGAN - Punch and touch up at 27-29, 57-58 and 50-51
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected w ater A-loop sprinkler systems.  Re-inspect 1-5 and check a/c units

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

SAFETY INSPECTIONS/SAFETY MEETINGS
DAILY SAFETY INSPECTIONS
Held w eekly staff safety meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
Held w eekly staff safety meeting

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,036

04 Jun 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 4.0 36.0
Hogan Enterprise PAINTERS 7.0 65.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 26.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Utah Mechanical Cont LABORERS 1.0 1.0
Utah Mechanical Cont PLUMBER 1.0 1.0

Total 24.0 195.0Total hours w orked to date: 324,657.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,284.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,037

05 Jun 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 72 °F; No Precipitation; 36 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch at 29A and 30, 22, 24 and 30
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Relocate bathroom lights
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, Pothole gas lines, get numbers for EIP lights
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Punch at 25A-30B; Inspect for gas leaks in 58B
IDAHO TRIM INC. - Punch at 22-24, 26, 30, 37-40
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Install irrigation in common areas
WESTERN BUILDING MAINTAINCE - Clean at 22A, 23
HOGAN - Touch up at 31-37, 58-59 and 52
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected gas lines in B-loop; Re-inspected 22-28

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Had meeting w ith Chuck Layton, Cal Stevens, FJ Morente and John Walker about gas mains and laterals.  Performed pot holes to f ind 
locations;  To f inish discussions later.  It w as stated that the gas lines need to be 6"to 12" aw ay from underground structures

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,037

05 Jun 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 59.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 26.0
Idaho Trim Inc CARPENTER 4.0 33.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 34.0
Utah Mechanical Cont LABORERS 1.0 3.0
Utah Mechanical Cont PLUMBER 1.0 3.0
Western Building LABORERS 2.0 15.0

Total 28.0 223.0Total hours w orked to date: 324,880.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 9.0
080 Pioneer-Curbmate 0.0 0.0
088 Pioneer-Toro Dingo 0.0 7.0
090 Pioneer-New  Holland LS180 0.0 0.0
095 Parsons-Gradual 0.0 0.0
096 Parsons - Water Truck 0.0 0.0
097 Parsons - Back Hoe 0.0 0.0

Total 0.0 16.0Total operating hours to date: 32,300.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,038

06 Jun 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused Critical Delay
Temperature Min 46 °F, Max 58 °F; No Precipitation; 52 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
WEATHER DELAY
High w inds stopped all exterior w ork and w ill delay exterior w ork further for repairs

ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch at 28 and 52B
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Relocate bathroom lights
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, Pothole gas lines
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
IDAHO TRIM INC. - Punch at 13, 25, 31, 33-38 and 40-54
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Install irrigation in common areas
WESTERN BUILDING MAINTAINCE - Clean at 24A and 25
HOGAN - Touch up at 53, 59-60
ACTION GARAGE DOOR - No w ork performed

General Comments:
WEATHER DELAY
High w inds stopped all exterior w ork and w ill dealy exterior w ork farther for repairs

QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 23-30

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
High w inds stopped all exterior w ork and w ill delay exterior w ork farther for repairs

Safety Inspection / Safety Meetings:
WEATHER DELAY
High w inds stopped all exterior w ork and w ill delay exterior w ork farther for repairs

SAFETY INSPECTIONS/SAFETY MEETINGS
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,038

06 Jun 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

QC REQUIREMENTS

No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Hogan Enterprise PAINTERS 6.0 46.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
Idaho Trim Inc CARPENTER 4.0 32.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 1.0 9.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.5
Pioneer Landscape OPERATING ENGINEER 1.0 10.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 12.5
Western Building LABORERS 2.0 15.5

Total 25.0 166.0Total hours w orked to date: 325,046.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 10.5
Total 0.0 10.5Total operating hours to date: 32,311.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,039

07 Jun 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 68 °F; 0.07 IN Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Punch at 38B, 39, 27-30
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Punch at 29B, Relocate lights
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork Performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, Survey w ork for ASI 26
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
IDAHO TRIM INC. - Punch at 36-40
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Install irrigation in common areas
WESTERN BUILDING MAINTAINCE - Clean at 25A, 26 and 27B
HOGAN - Touch up paint at 14, 55 and 62
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 40

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Held w eekly QC/QA meeting; Housing inspected 16-10

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,039

07 Jun 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Enterprise Builders CEMENT FINISHER 1.0 5.5
Hogan Enterprise PAINTERS 6.0 56.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 32.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Preeces Tile CAR CHANGER 2.0 4.0
Western Building LABORERS 3.0 22.0

Total 29.0 227.5Total hours w orked to date: 325,273.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
088 Pioneer-Toro Dingo 0.0 8.0

Total 0.0 16.0Total operating hours to date: 32,327.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,040

08 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 75 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - Pressure w ash 42, 43, 44, 45, 46 and 47
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Patch ceilings and clean for light relocations
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - Repair step at 27A
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, site cleanup, back f ill gas lines
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
IDAHO TRIM INC. - Punch at 36-40
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Install irrigation in common areas
WESTERN BUILDING MAINTAINCE - Clean at 27, 28 and 29B
HOGAN - Paint touch up at 41, 42 and 62-63
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 22 and 23 w ith COE for turn around

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,040

08 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Enterprise Builders CEMENT FINISHER 1.0 2.5
Hogan Enterprise PAINTERS 6.0 60.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
Idaho Trim Inc CARPENTER 4.0 36.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 34.0
Western Building LABORERS 4.0 27.0

Total 28.0 231.0Total hours w orked to date: 325,504.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
088 Pioneer-Toro Dingo 0.0 8.0

Total 0.0 16.0Total operating hours to date: 32,343.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,041

09 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 76 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - No Work Performed
AMERICAN TRADITION HOMES - No w ork performed
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - No w ork performed
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, site clean-up and maintenance on equipment 
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
IDAHO TRIM INC. - install hardw are at 63; Punch at 44-47
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Water for an hour
WESTERN BUILDING MAINTAINCE - No w ork performed
HOGAN - Paint trim at 54 and touch up at 41-42
ACTION GARAGE DOOR - No w ork performed

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 25-24

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Had 2 subs w orking

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,041

09 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

C-Forbes CARPENTER 1.0 4.0
Hogan Enterprise PAINTERS 7.0 65.0
Hogan Enterprise SUPER - CONSTRUCTION 5.0 29.0
Idaho Trim Inc CARPENTER 1.0 4.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 1.0
Preeces Tile CARPENTER 1.0 4.0

Total 16.0 107.0Total hours w orked to date: 325,611.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,343.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,042

10 Jun 2007 - Sunday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 325,611.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,343.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,043

11 Jun 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 76 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Punch at 30B, 27B and 28A
AMERICAN TRADITION HOMES - Punch at 16-10, 40 and w ash 47B-49A
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Patch light relocations
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops, site clean-up and locate gas lines 
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - Punch in A loop
IDAHO TRIM INC. - Replace doors at 31-35 and punch at 40
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Work on common area irrigation
WESTERN BUILDING MAINTAINCE - Clean in 29-31A
HOGAN - touch up at 43, 57 and repair at 63
ACTION GARAGE DOOR - Trimmed B-loop doors

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 24-26 w ith COE; Inspect 43

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,043

11 Jun 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 1.0 6.0
American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 61.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 21.0
Idaho Trim Inc CARPENTER 2.0 19.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Preeces Tile CARPENTER 2.0 3.0
Utah Mechanical Cont PLUMBER 1.0 2.0
Utah Mechanical Cont LABORER, PLUMBING 1.0 2.0
Western Building LABORERS 5.0 37.0

Total 29.0 225.0Total hours w orked to date: 325,836.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 7.0
088 Pioneer-Toro Dingo 0.0 5.0
090 Pioneer-New  Holland LS180 0.0 4.0

Total 0.0 16.0Total operating hours to date: 32,359.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,044

12 Jun 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 82 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Warranty in 9383A
AMERICAN TRADITION HOMES - Pressure w ash 49-53; Punch on 25B
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Paint patches for lights in A-loop
BOWMANS - No w ork performed
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops.
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
IDAHO TRIM INC. - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Prep and install irrigation in common areas
WESTERN BUILDING MAINTAINCE - Clean 31B, 32 and 41A
HOGAN - Touch up at 43-44 and 31-33; repairs at 62
ACTION GARAGE DOOR - Installed locks and handles in B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 1-15 w ith COE; Inspected 44, inspected A-loop right of w ays and common area

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Discussed gas lines and details of ASI 26 w ith Ed Morente 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,044

12 Jun 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Action Garage Doors LABORERS 2.0 12.0
American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 59.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 21.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Preeces Tile CARPENTER 2.0 12.0
Western Building LABORERS 5.0 40.0

Total 27.0 226.0Total hours w orked to date: 326,062.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 12.0
088 Pioneer-Toro Dingo 0.0 4.0

Total 0.0 16.0Total operating hours to date: 32,375.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,045

13 Jun 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 87 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ALDAVE - Not on site
AMERICAN TRADITION HOMES - Clean 53-57
HUNT ELECTRIC - No Work Performed
L&L ELECTRIC - Paint ceiling patches
BOWMANS - Check A/C units throughout A Loop and set A/C at 63A
ENTERPRISE BUILDERS - No w ork performed
IDAHO MASONRY CONTRACTORS - No w ork performed
PARSONS - Punch in A/B loops.
G&G INSULATION - No w ork performed
UTAH MECHANICAL CONTRACTORS - No w ork performed
IDAHO TRIM INC. - No w ork performed
PATTERSON - No w ork performed
JB'S ROOFING - No w ork performed 
PIONEER LANDSCAPE - Spread amendments in common areas
WESTERN BUILDING MAINTAINCE - Clean at 31-32 and 41A
HOGAN - Touch up at 44-45 and 34-37; Paint w alls at 62-63
ACTION GARAGE DOOR - Installed locks and handles in B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 16-10; re-inspected 27 w ith COE

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Looked at A-loop catch basins

Safety Inspection / Safety Meetings:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 16-10; re-inspected 27 w ith COE

QUALITY CONTROL TESTING AND RESULTS:
None

REMARKS:
Looked at A-loop catch basins

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,045

13 Jun 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 4.0 19.0
Hogan Enterprise PAINTERS 4.0 39.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Western Building LABORERS 2.0 15.0

Total 17.0 131.0Total hours w orked to date: 326,193.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,383.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,046

14 Jun 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 82 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Warranty at 8393A
AMERICAN TRADITION HOMES - Clean units 58-62
L&L ELECTRIC - Not on site
BOWMANS - Fix A/C's at 32-45; Tie in ducts at 63A
PARSONS - Punch A/B loops
WESTERN BUILDING MAINTANCE - Clean at 41
HOGAN - Touch up at 45A, 31-32 and 62
PIONEER LANDSCAPING - Spread amendments in common areas

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 28-30 w ith COE; Re-inspected 31B and 32

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,046

14 Jun 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Bow man's Inc SHEET METAL WORKERS 4.0 22.0
Hogan Enterprise PAINTERS 4.0 41.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile CARPENTER 1.0 1.0
Western Building LABORERS 3.0 21.0

Total 19.0 145.5Total hours w orked to date: 326,339.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
Total 1.0 8.0Total operating hours to date: 32,391.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,047

15 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 89 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch 27-30 and w ash 63
L&L ELECTRIC - Not on site
BOWMANS - Fix f lex at 42B and vent furnace at 63A
PARSONS - Punch A/B loops
WESTERN BUILDING MAINTANCE - Clean at 41B, 42A and 31-32
HOGAN - Touch up at 35A, 46A and 34
PIONEER LANDSCAPING - Set heads in common areas
IDAHO TRIM - Punch at 31-33 and 42
EARTH VIEW - Inspect w ater line depths

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 31-35

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Started inspection of w aterlines before drivew ays.  Mike and Mark w ere present

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,047

15 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Bow man's Inc SHEET METAL WORKERS 3.0 15.0
Hogan Enterprise PAINTERS 6.0 51.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 20.0
Idaho Trim Inc CARPENTER 4.0 24.0
Parsons Evergreene CARPENTER 4.0 28.0
Parsons Evergreene SUPER - CONSTRUCTION 2.0 21.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 22.0
Western Building LABORERS 2.0 14.0

Total 30.0 222.0Total hours w orked to date: 326,561.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 6.0
088 Pioneer-Toro Dingo 1.0 8.0

Total 2.0 14.0Total operating hours to date: 32,405.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,048

16 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 92 °F; No Precipitation; 38 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:

EARTHVIEW - Scan Drivew ays for w ater lines
PIONEER LANDSCAPING - Water

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected w ater line depths in B East loops

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Pioneer Landscape LANDSCAPE LABORERS 1.0 2.5
Total 1.0 2.5Total hours w orked to date: 326,563.7
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,048

16 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,405.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,050

18 Jun 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 81 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Repair Floor in 31A
AMERICAN TRADITION HOMES - Fix Columns at 46 and 50
L&L ELECTRIC - Punch in B-Loop
BOWMANS - Punch at 31-34
PARSONS - Punch A/B loops
WESTERN BUILDING MAINTANCE - Clean at 42
HOGAN - Touch up at 45-47; Punch at 33 and 34; Prep at 62-63
PIONEER LANDSCAPING - Set heads in common areas
IDAHO TRIM - Punch at 32-34

General Comments:
PREECES TILE - Repair Floor in 31A
AMERICAN TRADITION HOMES - Fix Columns at 46 and 50
L&L ELECTRIC - Punch in B-Loop
BOWMANS - Punch at 31-34
PARSONS - Punch A/B loops
WESTERN BUILDING MAINTANCE - Clean at 42
HOGAN - Touch up at 45-47; Punch at 33 and 34; Prep at 62-63
PIONEER LANDSCAPING - Set heads in common areas
IDAHO TRIM - Punch at 32-34

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,050

18 Jun 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 1.0 7.5
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 20.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Parsons Evergreene CARPENTER 5.0 40.0
Parsons Evergreene SUPER - CONSTRUCTION 2.0 20.5
Parsons Evergreene OPERATING ENGINEER 1.0 7.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 15.0
Western Building LABORERS 3.0 23.0

Total 34.0 273.0Total hours w orked to date: 326,836.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
Total 1.0 8.0Total operating hours to date: 32,413.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,051

19 Jun 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 0 °F; 94 IN Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch in #8
AMERICAN TRADITION HOMES - Punch at 13, 16, 5, 8 and 31-34
L&L ELECTRIC - Re-check units 1-30 for completion
BOWMANS - Fix A/C's at 3B and 6A
PARSONS - Punch A/B loops
WESTERN BUILDING MAINTANCE - Clean at 42B and 44A
HOGAN - Punch at 31-33
PIONEER LANDSCAPING - Settle common area trenches and spread amendments in common areas

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected A-loop gas lines w ith COE and John Walker.  Re-inspected 31-36

QUALITY CONTROL TESTING AND REPORTS:
Tested Chlorination B-loop.  Tank Tests at faucets at 36 (70ppm); 42A (60ppm), 47A (65ppm), 50B (75ppm), 57A (70ppm) and 60B 
(110ppm).  Then cleaned lines and test samples for lab.

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,051

19 Jun 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 1.0 3.0
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 3.0 18.0
Parsons Evergreene CARPENTER 4.0 36.5
Parsons Evergreene SUPER - CONSTRUCTION 2.0 21.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile CARPENTER 1.0 2.0
Utah Mechanical Cont LABORERS 1.0 5.0
Utah Mechanical Cont PLUMBER 1.0 5.0
Western Building LABORERS 3.0 23.0

Total 30.0 234.0Total hours w orked to date: 327,070.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
Total 1.0 8.0Total operating hours to date: 32,421.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,052

20 Jun 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 96 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch at 31B and 35B
AMERICAN TRADITION HOMES - Punch at 23-24, 34-36
L&L ELECTRIC - Fix Rear porch lights 31-36
PARSONS - Punch A/B loops, Pot hole gas lines
WESTERN BUILDING MAINTANCE - Clean at 31-33
HOGAN - Punch at 31-33 and 28A
PIONEER LANDSCAPING - Punch in A loop
IDAHO TRIM - Punch at 31, 34-36, 38, 42-43

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 27-30 and 31-75

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Turned 27-30 To COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,052

20 Jun 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 28.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Parsons Evergreene CARPENTER 6.0 50.0
Parsons Evergreene SUPER - CONSTRUCTION 3.0 30.5
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile CARPENTER 1.0 2.0
Utah Mechanical Cont LABORERS 1.0 5.0
Utah Mechanical Cont PLUMBER 4.0 20.0
Western Building LABORERS 3.0 23.0

Total 37.0 290.5Total hours w orked to date: 327,361.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,421.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,053

21 Jun 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 97 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 5A, 11B, 23A, 33, 36-40
PARSONS - Punch A/B loops, Locate gas lines
WESTERN BUILDING MAINTANCE - Clean at 33B-34A
HOGAN - Touch up at 34-35
PIONEER LANDSCAPING - Punch in A-loop and common areas
IDAHO TRIM - Punch at 37-40

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected units #31A/B , 32, 33A/B on B loop.
Inspected Units #1 thru 24 on the A loop

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,053

21 Jun 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise PAINTERS 5.0 45.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 3.0 15.0
Parsons Evergreene CARPENTER 5.0 42.0
Parsons Evergreene SUPER - CONSTRUCTION 2.0 21.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Utah Mechanical Cont LABORERS 1.0 10.0
Western Building LABORERS 1.0 9.0

Total 25.0 209.0Total hours w orked to date: 327,570.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
Total 1.0 8.0Total operating hours to date: 32,429.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,054

22 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 96 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch at 33A/B and 36
AMERICAN TRADITION HOMES - Punch at 25-27, 35A and 41A
PARSONS - Punch A/B loops, Pot hole gas lines
WESTERN BUILDING MAINTANCE - Clean at 33B-34
HOGAN - Touch up 34, 37 and 38
PIONEER LANDSCAPING - Punch in common areas
IDAHO TRIM - Punch at 33-37

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected units #31-33 for turn over to COE, sent the punch lists to Mark.  Inspected units #34 thru #37

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Hogan Enterprise PAINTERS 4.0 24.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,054

22 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise SUPER - CONSTRUCTION 2.0 8.0
Idaho Trim Inc CARPENTER 4.0 24.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Preeces Tile CARPENTER 1.0 2.0
Western Building LABORERS 3.0 22.0

Total 18.0 109.0Total hours w orked to date: 327,679.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
Total 1.0 8.0Total operating hours to date: 32,437.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,055

23 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 87 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PIONEER LANDSCAPING - Water

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected units #35, 36, 37; Review ed housing list for units #1 - 24

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 31A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Pioneer Landscape LANDSCAPE LABORERS 1.0 2.5
Total 1.0 2.5Total hours w orked to date: 327,681.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,437.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,055

23 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,057

25 Jun 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 75 °F; No Precipitation; 33 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Bow man's Inc SHEET METAL WORKERS 0.0 0.0
Hogan Enterprise PAINTERS 4.0 36.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 24.0
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Parsons Evergreene CARPENTER 4.0 31.0
Parsons Evergreene LABORERS 1.0 10.5
Parsons Evergreene SUPER - CONSTRUCTION 3.0 29.0
Parsons Evergreene OPERATING ENGINEER 1.0 9.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile CARPENTER 1.0 8.0
Utah Mechanical Cont LABORERS 0.0 0.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Western Building LABORERS 2.0 11.5

Total 28.0 227.0Total hours w orked to date: 327,908.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
Total 1.0 8.0Total operating hours to date: 32,445.3
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,057

25 Jun 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,058

26 Jun 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 88 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Install blinds at 31-34, 36 and 41
AMERICAN TRADITION HOMES - Punch at 28B, 31-32 and 42
HUNT ELECTRIC - Trace lines for Impact to start ASI 26 w ork
L&L ELECTRIC - Work on Punch in A/B loops
ENTERPRISE BUILDERS - Poured sidew alk
PARSONS - Work on Punch A/B loops, remove 1A drivew ay
WESTERN BUILDING MAINTANCE - Clean at 35B - 37
HOGAN - Punch in 36-38 and 40-41
PIONEER LANDSCAPING - Install rock and fabric in common areas
IDAHO TRIM - Work on punch at 35-39

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected units #41B and #42A for a preliminary punch list.  Turned Units #34 and #35 over to COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark Inspected 33A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,058

26 Jun 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Enterprise Builders CEMENT FINISHER 3.0 6.0
Enterprise Builders LABORER, CONCRETE PAVING 1.0 1.0
HUNT ELECTRIC ELECTRICIAN 2.0 12.0
Hogan Enterprise PAINTERS 4.0 36.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 22.0
L&L ASSOCIATES ELECTRICIAN 1.0 7.0
Parsons Evergreene CARPENTER 5.0 44.0
Parsons Evergreene LABORERS 1.0 11.0
Parsons Evergreene SUPER - CONSTRUCTION 3.0 30.5
Parsons Evergreene OPERATING ENGINEER 1.0 11.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile CARPENTER 2.0 7.0
Western Building LABORERS 4.0 29.5

Total 39.0 284.0Total hours w orked to date: 328,192.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
Total 1.0 8.0Total operating hours to date: 32,453.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,059

27 Jun 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch at 5A, 43, 44A and 38B
L&L ELECTRIC - Performed grounding corrections in load centers in A-loop 1-16
ENTERPRISE BUILDERS - Poured Sidew alk
PARSONS - Punch A/B loops and sack foundations
WESTERN BUILDING MAINTANCE - Clean at 37B -39A
HOGAN - Pour touch ups in B-loop
PIONEER LANDSCAPING - Low ered main line at 9-11; Punch items in A Loop
IDAHO TRIM - Punch at 36-41

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected # 42

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 33B; Had w alkthrough w ith John Walker and Mark in A-loop to inspect exposed gas lines

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,059

27 Jun 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Enterprise Builders CEMENT FINISHER 3.0 6.5
Enterprise Builders LABORER, CONCRETE PAVING 1.0 1.0
Hogan Enterprise PAINTERS 4.0 32.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 3.0 24.0
L&L ASSOCIATES ELECTRICIAN 2.0 17.0
Parsons Evergreene CARPENTER 4.0 28.5
Parsons Evergreene LABORERS 3.0 26.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 4.0 27.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 24.0
Western Building LABORERS 4.0 25.0

Total 36.0 265.5Total hours w orked to date: 328,458.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 2.0 18.0
079 Pioneer-Mitsubishi Excavator 1.0 9.0

Total 3.0 27.0Total operating hours to date: 32,480.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,060

28 Jun 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 99 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Hang blinds at 53, 54, 58 and 59A
AMERICAN TRADITION HOMES - Punch at 39B-46
L&L ELECTRIC - Perform load center repairs at 8B, 12A, 14, 15, 16A, 17-18
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in A/B loops; Start w ater line research
WESTERN BUILDING MAINTANCE - Clean at 39-40
HOGAN - Touch up in 39-41A
PIONEER LANDSCAPING - Punch in A loop
IDAHO TRIM - Punch w ork at 41
PATTERSON - Work on ASI 26

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 36-38

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 35A; Held w eekly QA/QC meeting w ith John Walker in attendance

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,060

28 Jun 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 4.0 36.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 3.0 16.5
L&L ASSOCIATES ELECTRICIAN 2.0 18.0
Parsons Evergreene CARPENTER 4.0 40.0
Parsons Evergreene LABORERS 1.0 10.5
Parsons Evergreene SUPER - CONSTRUCTION 2.0 21.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 20.0
Preeces Tile CARPENTER 1.0 6.5
Western Building LABORERS 4.0 27.0

Total 30.0 255.5Total hours w orked to date: 328,713.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 16.0
Total 0.0 16.0Total operating hours to date: 32,496.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,061

29 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 67 °F, Max 97 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch at 42-43
L&L ELECTRIC - Electrical f ixes 19-30
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch w ork in A/B loops; Locate A-loop gas lines
WESTERN BUILDING MAINTANCE - Not on site
HOGAN - Touch up at 36-41
PIONEER LANDSCAPING - Punch in A loop
IDAHO TRIM - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected # 39

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,061

29 Jun 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 5.0
Hogan Enterprise PAINTERS 3.0 20.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 8.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Parsons Evergreene CARPENTER 4.0 27.5
Parsons Evergreene LABORERS 1.0 11.0
Parsons Evergreene SUPER - CONSTRUCTION 2.0 21.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 13.0
Utah Mechanical Cont PLUMBER 1.0 10.0

Total 22.0 165.5Total hours w orked to date: 328,879.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 16.0
Total 0.0 16.0Total operating hours to date: 32,512.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,062

30 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Not on site
L&L ELECTRIC - Perform Electrical repairs in b-loop
ENTERPRISE BUILDERS - Not on site
PARSONS - Drivew ay repair at 1A and punch at 41
WESTERN BUILDING MAINTANCE - Not on site
HOGAN - Not on Site
PIONEER LANDSCAPING - Water
IDAHO TRIM - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Only had One sub w orking

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,062

30 Jun 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Enterprise Builders CEMENT FINISHER 0.0 0.0
Enterprise Builders LABORER, CONCRETE PAVING 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Hogan Enterprise PAINTERS 0.0 0.0
Hogan Enterprise SUPER - CONSTRUCTION 0.0 0.0
Idaho Trim Inc CARPENTER 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 1.0 8.0
Parsons Evergreene CARPENTER 3.0 14.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene SUPER - CONSTRUCTION 2.0 12.5
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Preeces Tile CARPENTER 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 7.0 36.5Total hours w orked to date: 328,915.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 0.0
Total 0.0 0.0Total operating hours to date: 32,512.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,064

02 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 91 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
ENTERPRISE BUILDERS - Re-pour Drivew ay at 1A
PARSONS - Punch -in B-Loop;locate gas lines in A-loop
WESTERN BUILDING MAINTANCE - Clean at 43-44
HOGAN - Touch up at #41
PIONEER LANDSCAPING - Punch in A-loop
IDAHO TRIM - Punch at 41-42

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Checked Units #36 - 40
Inspected units #44B

QUALITY CONTROL TESTING AND REPORTS:
Tested for Pour at 1A

REMARKS:
Mark inspected 35B;  canceled inspections due to lack of progress

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,064

02 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 0.0 0.0
Enterprise Builders CEMENT FINISHER 2.0 4.5
Enterprise Builders LABORER, CONCRETE PAVING 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Hogan Enterprise PAINTERS 4.0 39.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 20.0
Idaho Trim Inc CARPENTER 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 0.0 0.0
Parsons Evergreene CARPENTER 3.0 32.0
Parsons Evergreene LABORERS 1.0 11.5
Parsons Evergreene SUPER - CONSTRUCTION 2.0 20.0
Parsons Evergreene OPERATING ENGINEER 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Preeces Tile CARPENTER 0.0 0.0
Western Building LABORERS 4.0 29.0

Total 23.0 192.0Total hours w orked to date: 329,107.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 12.0
Total 0.0 12.0Total operating hours to date: 32,524.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,065

03 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 95 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:

PREECES TILE - Punch at 50 and hang blinds at 55-60
AMERICAN TRADITION HOMES - Punch at 43-44
L&L ELECTRIC - Complete electrical repairs in service panels
ENTERPRISE BUILDERS - Strip forms in B-loop
PARSONS - Punch in B-loop, locate gas lines in A-loop.  Cut Drivew ay at 1A
WESTERN BUILDING MAINTANCE - Clean at 45-46
HOGAN - Touch up in 42 and punch at 39-40
PIONEER LANDSCAPING - Punch in A-Loop and common areas
IDAHO TRIM - Punch at 41-42

General Comments:

QUALITY CONTROL INSPECTIONS AND RESULTS:
Review ed unit #35B w ith COE; Inspected unit #45 and #46A

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,065

03 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Enterprise Builders CEMENT FINISHER 2.0 8.5
Enterprise Builders LABORER, CONCRETE PAVING 0.0 0.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Hogan Enterprise PAINTERS 5.0 50.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 20.0
Idaho Trim Inc CARPENTER 3.0 18.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Parsons Evergreene CARPENTER 3.0 17.0
Parsons Evergreene LABORERS 2.0 20.5
Parsons Evergreene SUPER - CONSTRUCTION 2.0 15.5
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 11.0
Preeces Tile CARPENTER 2.0 16.0
Western Building LABORERS 4.0 29.0

Total 34.0 259.5Total hours w orked to date: 329,367.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 2.0 12.0
Total 2.0 12.0Total operating hours to date: 32,536.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,067

05 Jul 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 104 °F; No Precipitation; 10 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 38A, 39A and 44B
L&L ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-Loop and Fix fences in A-loop
WESTERN BUILDING MAINTANCE - Clean at 46B, 47 and 48
HOGAN - Touch up Doors at 39-41; touch up w alls at 41-43
PIONEER LANDSCAPING - Replace A-loop Plants
IDAHO TRIM - Punch at 39-42

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Punched Units # 46A, 46B and 47A

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,067

05 Jul 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 5.0 50.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 20.0
Idaho Trim Inc CARPENTER 3.0 15.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 1.0 9.0
Parsons Evergreene CARPENTER 4.0 25.5
Parsons Evergreene SUPER - CONSTRUCTION 2.0 14.5
Parsons Evergreene OPERATING ENGINEER 1.0 6.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.0
Pioneer Landscape OPERATING ENGINEER 1.0 2.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 8.5
Western Building LABORERS 4.0 30.0

Total 28.0 199.5Total hours w orked to date: 329,566.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 2.0
Total 0.0 2.0Total operating hours to date: 32,538.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,068

06 Jul 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 105 °F; 0.01 IN Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 45
L&L ELECTRIC - Not on site
ENTERPRISE BUILDERS - Gutters and curb repair
PARSONS - Punc in B-Loop, Landscape repair in A-Loop
WESTERN BUILDING MAINTANCE - Clean at 48 and 49A
HOGAN - Touch up at 43-45
PIONEER LANDSCAPING - Water
IDAHO TRIM - Punch at 39, 40 and 42

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Punched # 47B, 48 and 49A; Submitted units #'s 36, 37, 
38 and # 39A to COE for inspection

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,068

06 Jul 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Enterprise Builders CEMENT FINISHER 3.0 11.5
Enterprise Builders LABORERS 1.0 4.5
Hogan Enterprise PAINTERS 5.0 46.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 20.0
Idaho Trim Inc CARPENTER 4.0 15.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 1.0 9.0
Parsons Evergreene CARPENTER 3.0 30.0
Parsons Evergreene LABORERS 1.0 8.5
Parsons Evergreene OPERATING ENGINEER 1.0 7.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.5
Pioneer Landscape OPERATING ENGINEER 1.0 10.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
Western Building LABORERS 3.0 21.0

Total 29.0 205.0Total hours w orked to date: 329,771.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 0.0
Total 0.0 0.0Total operating hours to date: 32,538.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,069

07 Jul 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 71 °F, Max 99 °F; No Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Not on site
L&L ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch at B-Loop, landscape repair in A-Loop
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN - Not on Site
PIONEER LANDSCAPING - Water
IDAHO TRIM - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Checked units # 39, 40, 41; Punched units #'s 49A

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Only one Sub

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,069

07 Jul 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 7.0
Hogan Enterprise PAINTERS 6.0 46.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
Idaho Trim Inc CARPENTER 4.0 32.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 1.0 9.0
Parsons Evergreene CARPENTER 3.0 14.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 7.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.5
Pioneer Landscape OPERATING ENGINEER 1.0 10.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
Western Building LABORERS 2.0 15.5

Total 24.0 177.5Total hours w orked to date: 329,949.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 0.0
Total 0.0 0.0Total operating hours to date: 32,538.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,071

09 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 98 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 45-46
L&L ELECTRIC - Punch at 41-43 and QC w ork at 26-33
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop and remove concrete
WESTERN BUILDING MAINTANCE - Clean at 49 and 50A
HOGAN - Paint pavilion and touch up at 46-50 and punch at 40-41
PIONEER LANDSCAPING - Work on irrigation betw een 9-11
IDAHO TRIM - Punch at 43

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 39-40

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 36

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,071

09 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
Hogan Enterprise PAINTERS 6.0 51.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 3.0 24.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Parsons Evergreene CARPENTER 5.0 45.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 2.0 14.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Western Building LABORERS 3.0 22.5

Total 31.0 254.0Total hours w orked to date: 330,203.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 12.0
Total 0.0 12.0Total operating hours to date: 32,550.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,072

10 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 99 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch at 41
AMERICAN TRADITION HOMES - Punch at 46-47
L&L ELECTRIC - Electrical repairs in east loop
HUNT ELECTRIC - Install site lighting conduits; Moved gas line for ASI 26
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop, concrete removed in B-loop and site clean up
WESTERN BUILDING MAINTANCE - Clean at 50B and 41
HOGAN - Paint Pavilion; Punch at 41-42; Touch up at 44 and 50-52
PIONEER LANDSCAPING - Work in Common areas
IDAHO TRIM - Punch at 41

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 42 and inspected 50

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark Inspected 37 and 38A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,072

10 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
HUNT ELECTRIC ELECTRICIAN 3.0 27.5
Hogan Enterprise PAINTERS 6.0 53.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 3.0 13.5
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Parsons Evergreene CARPENTER 4.0 19.0
Parsons Evergreene LABORERS 2.0 17.5
Parsons Evergreene SUPER - CONSTRUCTION 2.0 21.0
Parsons Evergreene OPERATING ENGINEER 1.0 8.5
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 13.0
Preeces Tile CARPENTER 1.0 2.0
Western Building LABORERS 4.0 25.5

Total 37.0 271.5Total hours w orked to date: 330,474.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 6.0
088 Pioneer-Toro Dingo 0.0 3.0

Total 0.0 9.0Total operating hours to date: 32,559.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,073

11 Jul 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 61 °F, Max 100 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 47-48
L&L ELECTRIC - Electrical repairs in East loop
HUNT ELECTRIC - Move gas lines for ASI 26
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop; prep in A-loop
WESTERN BUILDING MAINTANCE - Clean at 41A, 42 and 51A
HOGAN - Finish Painting pavilion; Touch up at 43, 46-47 and 53-54
PIONEER LANDSCAPING - Install retaining w all behind 44
IDAHO TRIM - Punch at 42-43

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 51

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Walked B-loop w ith John Walker, Cal and Mark Filling to locate gas lines; Also w ent w ith Mark to look at site conditions for Col. Laffey; Found 
they w ere satisfactory.  Informed COE A-loop w as ready for turn over

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,073

11 Jul 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
HUNT ELECTRIC OPERATING ENGINEER 1.0 9.0
HUNT ELECTRIC ELECTRICIAN 1.0 1.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 9.0
Hogan Enterprise PAINTERS 5.0 44.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 3.0 22.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Parsons Evergreene CARPENTER 6.0 47.5
Parsons Evergreene LABORERS 2.0 16.5
Parsons Evergreene SUPER - CONSTRUCTION 2.0 17.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 13.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Western Building LABORERS 5.0 37.0

Total 38.0 297.0Total hours w orked to date: 330,771.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 2.0 14.0
Total 2.0 14.0Total operating hours to date: 32,573.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,074

12 Jul 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 70 °F, Max 101 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 48-49
L&L ELECTRIC - Punch at 44-48; Repairs in East Loop
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop; Locate Gas lines
WESTERN BUILDING MAINTANCE - Clean at 41A and 42
HOGAN - Touch up in 44-45
PIONEER LANDSCAPING - Install retaining w all behind 44
IDAHO TRIM - Punch at 43-44

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 51; Re-inspect 40-41

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 39

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,074

12 Jul 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 5.0 40.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 3.0 24.0
L&L ASSOCIATES SUPER - CONSTRUCTION 2.0 16.0
L&L ASSOCIATES ELECTRICIAN 1.0 9.0
Parsons Evergreene CARPENTER 5.0 44.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.5
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Western Building LABORERS 4.0 30.0

Total 28.0 221.5Total hours w orked to date: 330,993.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 2.0 12.0
Total 2.0 12.0Total operating hours to date: 32,585.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,075

13 Jul 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 69 °F, Max 104 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Not on Site
L&L ELECTRIC - Change order for dryw all repair
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Not on Site
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN - Punch in 43; Touch up in 60
PIONEER LANDSCAPING - Work in common areas
IDAHO TRIM - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 41-42

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Had discussion about grade betw een 12 and 13 inch w ith Ed; Will get profile for him

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,075

13 Jul 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Hogan Enterprise PAINTERS 6.0 24.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 8.0
Idaho Trim Inc CARPENTER 4.0 24.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 2.0 12.0
Parsons Evergreene CARPENTER 4.0 31.5
Parsons Evergreene LABORERS 2.0 13.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Western Building LABORERS 5.0 35.0

Total 33.0 209.5Total hours w orked to date: 331,202.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 2.0 12.0
Total 2.0 12.0Total operating hours to date: 32,597.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,076

14 Jul 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 91 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Not on Site
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Not on Site
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN - Not on Site
PIONEER LANDSCAPING - Water
IDAHO TRIM - Not on Site

General Comments:

QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Only had one sub, performed w atering.  Caught up on paper w ork

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,076

14 Jul 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Hogan Enterprise PAINTERS 6.0 46.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
Idaho Trim Inc CARPENTER 4.0 32.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 1.0 9.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 2.5
Pioneer Landscape OPERATING ENGINEER 1.0 10.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 12.5
Western Building LABORERS 2.0 15.5

Total 25.0 166.0Total hours w orked to date: 331,368.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 0.0
Total 0.0 0.0Total operating hours to date: 32,597.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,078

16 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 97 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Repair carpet seams at 44B
AMERICAN TRADITION HOMES - Punch at 50 and w arranty in east loop
L&L ELECTRIC - Punch in B-loop; Fix grounds in East loop
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop and Pot hole gas lines
WESTERN BUILDING MAINTANCE - Clean at 52B and 53
HOGAN - Touch up in 46-48
PIONEER LANDSCAPING - Fix irrigation in common areas
IDAHO TRIM - Punch at 44 and 45

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 41-45

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 39

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,078

16 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 30.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 1.0 8.0
Parsons Evergreene CARPENTER 3.0 25.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 8.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 14.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Preeces Tile CARPENTER 1.0 2.0
Western Building LABORERS 5.0 40.0

Total 31.0 247.0Total hours w orked to date: 331,615.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
088 Pioneer-Toro Dingo 0.0 6.0

Total 0.0 14.0Total operating hours to date: 32,611.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,079

17 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 71 °F, Max 100 °F; No Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 50-51; Warranty in East Loop
L&L ELECTRIC - Punch in B-loop
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop; Pot hole for gas lines
WESTERN BUILDING MAINTANCE - Clean at #55
HOGAN - Touch-up in 49-50
PIONEER LANDSCAPING - Set heads in common areas and settle trenches
IDAHO TRIM - Punch at 44-46

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 41-44
�
QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Had inspection of gas lines w ith John Walker and Mark Fillins; Mark inspected 39-40; Turned unit 41 for inspection to COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,079

17 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 34.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 8.0
L&L ASSOCIATES ELECTRICIAN 1.0 8.0
Parsons Evergreene CARPENTER 4.0 28.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Utah Mechanical Cont PLUMBER 1.0 5.0
Western Building LABORERS 4.0 32.0

Total 32.0 257.0Total hours w orked to date: 331,872.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 6.0
080 Pioneer-Curbmate 0.0 6.0

Total 0.0 12.0Total operating hours to date: 32,623.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,080

18 Jul 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 70 °F, Max 101 °F; No Precipitation; 39 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:

PREECES TILE - Repair Vinyl in 43 and 46A
AMERICAN TRADITION HOMES - Punch at 51
L&L ELECTRIC - Punch in B-Loop
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop and pothole for gas lines
WESTERN BUILDING MAINTANCE - Clean at 55B, 57B and 58A
HOGAN - Touch up in 50-52
PIONEER LANDSCAPING - Set heads, nozzle, settle trenches and spread amendments
IDAHO TRIM - Punch at 43-46

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 42-45 and Inspected 52

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark Inspected 41-42, turned over units 42-43 to COE for inspection

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,080

18 Jul 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Hogan Enterprise PAINTERS 5.0 45.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 21.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 1.0 6.0
Parsons Evergreene CARPENTER 3.0 21.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Preeces Tile CARPENTER 1.0 4.0
Western Building LABORERS 4.0 33.0

Total 30.0 223.5Total hours w orked to date: 332,096.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
088 Pioneer-Toro Dingo 0.0 4.0

Total 0.0 12.0Total operating hours to date: 32,635.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,081

19 Jul 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 90 °F; No Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch in 46B
AMERICAN TRADITION HOMES - Punch at 44-46
L&L ELECTRIC - Work on ground connection in east loop.  Punch in B-loop
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop and potholes for gas lines
WESTERN BUILDING MAINTANCE - Clean at 44-45
HOGAN - Touch up in 51-52, 61-62 and punch w ork
PIONEER LANDSCAPING - Till amendments, grade and pick up rocks
IDAHO TRIM - Punch w ork at 45-47

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 52-53A; Re-inspected 44

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected units 42A/B; Attempted to have John Walker look at gas lines but he couldn't make it.  Held Weekly QA/QC meeting

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,081

19 Jul 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 49.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 32.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 1.0 7.0
Parsons Evergreene CARPENTER 4.0 35.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Preeces Tile CARPENTER 1.0 2.0
Western Building LABORERS 4.0 29.5

Total 31.0 233.5Total hours w orked to date: 332,329.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
088 Pioneer-Toro Dingo 0.0 4.0

Total 1.0 12.0Total operating hours to date: 32,647.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,082

20 Jul 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 93 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 47
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop and repair potholes
WESTERN BUILDING MAINTANCE - Clean at 58B and 59A
HOGAN - Touch up in 51-53
PIONEER LANDSCAPING - Punch w ork, grading and clean up rocks in common areas
IDAHO TRIM - Punch w ork at 46-48

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 53; re-inspected 44-46

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Drilled holes for light post along east Mellen

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,082

20 Jul 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
Hogan Enterprise PAINTERS 6.0 29.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 8.0
Idaho Trim Inc CARPENTER 4.0 30.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 1.0 9.0
Parsons Evergreene CARPENTER 4.0 33.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 8.0
Utah Mechanical Cont PLUMBER 1.0 10.0
Western Building LABORERS 3.0 24.5

Total 30.0 204.5Total hours w orked to date: 332,534.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
088 Pioneer-Toro Dingo 0.0 4.0

Total 0.0 12.0Total operating hours to date: 32,659.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,083

21 Jul 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 59 °F, Max 93 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Not on site
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop
WESTERN BUILDING MAINTANCE - Not in Site
HOGAN - Not on Site
PIONEER LANDSCAPING - Water
IDAHO TRIM - Punch w ork at 48-49

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 53

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
2 Subs scheduled to w ork

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,083

21 Jul 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Hogan Enterprise PAINTERS 6.0 46.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 22.0
Idaho Trim Inc CARPENTER 3.0 15.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 9.0
L&L ASSOCIATES ELECTRICIAN 1.0 9.0
Parsons Evergreene CARPENTER 2.0 14.0
Parsons Evergreene SUPER - CONSTRUCTION 2.0 11.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 1.5
Pioneer Landscape OPERATING ENGINEER 1.0 10.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 12.5
Western Building LABORERS 2.0 15.5

Total 28.0 173.0Total hours w orked to date: 332,707.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 0.0
Total 0.0 0.0Total operating hours to date: 32,659.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,085

23 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 73 °F, Max 98 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Punch at 49 and 50A
L&L ELECTRIC - Punch in B-loop
HUNT ELECTRIC - Sit sona tube for light poles
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop; Remove concrete
WESTERN BUILDING MAINTANCE - Clean at 59
HOGAN - Touch up in 52-53
PIONEER LANDSCAPING - Grade and clean up rock
IDAHO TRIM - Punch at 49-50
UTAH MECHANICAL CONTRACTORS - Punch at 48-53

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 54; Re-inspected 44-47

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Turned unit 44 to COE; COE inspected 43.  Drilled last hole at east mellen

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,085

23 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 14.0
Idaho Trim Inc CARPENTER 4.0 30.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 7.0
L&L ASSOCIATES ELECTRICIAN 1.0 7.0
Parsons Evergreene CARPENTER 5.0 41.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 6.0 12.5
Utah Mechanical Cont PLUMBER 1.0 5.0
Western Building LABORERS 4.0 29.0

Total 36.0 244.0Total hours w orked to date: 332,951.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 10.0
Total 0.0 10.0Total operating hours to date: 32,669.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,086

24 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 72 °F, Max 90 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch in 51A
AMERICAN TRADITION HOMES - Punch at 50B and 51
L&L ELECTRIC - Punch at 31-35
HUNT ELECTRIC - Form light pole bases on east mellen
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch in B-loop; Remove concrete
WESTERN BUILDING MAINTANCE - clean at 60-61A
HOGAN - Touch up at 53B and 54A; punch at 45 and 47
PIONEER LANDSCAPING - Clean Rocks from common areas
IDAHO TRIM - Punch w ork at 50-51

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected w ater line depths at 52A/B; Re-inspect 46-50

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 44

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,086

24 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
HUNT ELECTRIC ELECTRICIAN 3.0 33.0
Hogan Enterprise PAINTERS 6.0 50.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 6.0 40.0
L&L ASSOCIATES SUPER - CONSTRUCTION 1.0 6.0
L&L ASSOCIATES ELECTRICIAN 1.0 6.0
Parsons Evergreene CARPENTER 4.0 34.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 5.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 5.0
Preeces Tile CARPENTER 1.0 3.0
Western Building LABORERS 5.0 38.5

Total 35.0 272.5Total hours w orked to date: 333,223.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 5.0
Total 0.0 5.0Total operating hours to date: 32,674.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,087

25 Jul 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 67 °F, Max 91 °F; 0.03 IN Precipitation; 29 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch in 51A
AMERICAN TRADITION HOMES - Punch at 51 and 52A
L&L ELECTRIC - COE punch list at 36-41A
HUNT ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Remove concrete at 1A; Punch w ork in B-loop
WESTERN BUILDING MAINTANCE - Clean at 61
HOGAN - Punch at 54 and 53B; Paint trim
PIONEER LANDSCAPING - Grading and clean up rocks in common areas
IDAHO TRIM - Punch w ork at 51-52
BEST VINYL - Punch in B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected rebar for light poles on east Mellen.  Inspected 54 and re-inspect 47-48

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Slight rain in the morning, Mark inspected 45 and sent remainder (112) of occupant manuals to COE off ice.  Mark also inspected 46, 
discussed w ith Hunt electric today about light pole pow er on east mellen.  They cant f ind sleeve under road and suggest taking pow er from 
phase 6. 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,087

25 Jul 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 1.0 4.0
Best Vinyl SUPER - CONSTRUCTION 1.0 4.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Hogan Enterprise PAINTERS 5.0 45.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 28.0
L&L ASSOCIATES SUPER - CONSTRUCTION 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Parsons Evergreene CARPENTER 5.0 36.0
Parsons Evergreene SUPER - CONSTRUCTION 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Preeces Tile CARPENTER 1.0 4.0
Western Building LABORERS 3.0 24.0

Total 29.0 219.0Total hours w orked to date: 333,442.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,682.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,088

26 Jul 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 70 °F, Max 94 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:

PREECES TILE - Punch in 51 and 52
AMERICAN TRADITION HOMES - Punch at 52-53A
L&L ELECTRIC - Not on site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Mow  law ns, remove concrete and punch in B-loop
WESTERN BUILDING MAINTANCE - Clean at 61B and 62A
HOGAN - Touch up in 55-56
PIONEER LANDSCAPING - Unload trees and bedding, clean rocks out of common areas.
IDAHO TRIM - Punch w ork at 51-53
BEST VINYL - Punch in B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Measured depth of w ater lines at units #1A, #31A/B.  Checked on Hunt pouring light pole bases; Inspected #51A and 54B

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,088

26 Jul 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 1.0 10.0
Best Vinyl SUPER - CONSTRUCTION 1.0 10.0
HUNT ELECTRIC ELECTRICIAN 1.0 5.0
HUNT ELECTRIC ELECTRICIAN APPRENTICE 1.0 3.0
Hogan Enterprise PAINTERS 5.0 45.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 4.0 24.5
Parsons Evergreene CARPENTER 5.0 40.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 2.5
Pioneer Landscape OPERATING ENGINEER 2.0 6.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
Preeces Tile CARPENTER 1.0 2.0
Western Building LABORERS 4.0 31.5

Total 32.0 219.0Total hours w orked to date: 333,661.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 6.5
Total 0.0 6.5Total operating hours to date: 32,688.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,089

27 Jul 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 101 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 53A and 53B
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Pour drivew ay at #1A
PARSONS - Punch in B-loop
WESTERN BUILDING MAINTANCE - Clean at 62 and 68A
HOGAN - Punch in 31; Touch up in 57
PIONEER LANDSCAPING - Not on site
IDAHO TRIM - Punch at 50-53
BEST VINYL - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Back checked units 49A/B, 50A/B, 51A/B and 52A/B; Observed concrete pour at unit 1A

QUALITY CONTROL TESTING AND REPORTS:
Test drivew ay at 1A for pour

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,089

27 Jul 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Enterprise Builders CEMENT FINISHER 2.0 2.5
Hogan Enterprise PAINTERS 6.0 24.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 13.0
Idaho Trim Inc CARPENTER 5.0 42.5
Parsons Evergreene CARPENTER 5.0 38.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Western Building LABORERS 3.0 24.5

Total 25.0 162.0Total hours w orked to date: 333,823.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 1.0 8.0
Total 1.0 8.0Total operating hours to date: 32,696.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,092

30 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 96 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 53B and 54A
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch w ork at B-loop
WESTERN BUILDING MAINTANCE - Clean at 63
HOGAN - Punch at 49-5051-52; touch up in 55-56; Punch at 34-35
PIONEER LANDSCAPING - w ork on w alk path landscaping
IDAHO TRIM - Punch at 33, 34 and 54
BEST VINYL - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected #55B and #56A

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,092

30 Jul 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 27.0
Idaho Trim Inc CARPENTER 5.0 36.5
Parsons Evergreene CARPENTER 4.0 33.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Western Building LABORERS 4.0 26.0

Total 24.0 194.5Total hours w orked to date: 333,435.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,688.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,093

31 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 64 °F, Max 99 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 54-55
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch w ork at B-loop
WESTERN BUILDING MAINTANCE - Clean at 63B and 57A
HOGAN - Punch at 53, 37, 38; Touch up at 57, 60B and 62
PIONEER LANDSCAPING - Work along w alkpath
IDAHO TRIM - Punch at 34-37 and 54
BEST VINYL - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 31-33, 52-53

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Looked at A-loop w arranty items w ith COE reps

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,093

31 Jul 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Best Vinyl LABORERS 1.0 4.0
Best Vinyl SUPER - CONSTRUCTION 1.0 4.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 27.0
Idaho Trim Inc CARPENTER 5.0 27.5
L&L ASSOCIATES SUPER - CONSTRUCTION 0.0 0.0
L&L ASSOCIATES ELECTRICIAN 2.0 16.0
Parsons Evergreene CARPENTER 3.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 6.5
Preeces Tile CARPENTER 1.0 4.0
Western Building LABORERS 3.0 23.0

Total 31.0 201.5Total hours w orked to date: 333,637.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,696.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,094

01 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 101 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch at 55-56
AMERICAN TRADITION HOMES - Punch at 55B and 56A
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch in B-loop; Help clean up at unit 7
WESTERN BUILDING MAINTANCE - Clean at 56 and 57A
HOGAN - Touch up at 59A, 62 and 58
PIONEER LANDSCAPING - Work along w alk path
IDAHO TRIM - Punch at 55, 56 and 39
BEST VINYL - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 56-52

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
COE inspected 49; Had f lood in unit #7 in A-loop.  Found  by occupants, and they called disaster services to perform remediation

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,094

01 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 5.0 35.5
Parsons Evergreene CARPENTER 4.0 35.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 11.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.0
Preeces Tile CARPENTER 1.0 3.5
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 4.0 32.0

Total 31.0 254.0Total hours w orked to date: 333,891.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,704.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,095

02 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 85 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch at 39B, 40B and 58A
AMERICAN TRADITION HOMES - Punch at 56 and 57A
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch in B-loop
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN - Punch at 59, 41-42
PIONEER LANDSCAPING - Install fabric and rock in building along east mellen
IDAHO TRIM - Punch at 40, 56, 57 and 58
BEST VINYL - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 57-56; Re-inspected 52, 53 and 54A

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Disaster Services continued clean up in unit #7; COE inspected unit 50

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,095

02 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Hogan Enterprise PAINTERS 5.0 45.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 6.0 41.0
Parsons Evergreene CARPENTER 0.0 0.0
Parsons Evergreene SUPER - CONSTRUCTION 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Preeces Tile CARPENTER 1.0 3.0
Utah Mechanical Cont PLUMBER 3.0 30.0

Total 22.0 176.5Total hours w orked to date: 334,067.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,712.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,096

03 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 96 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 57A/B; Warranty in east loop
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch in B-loop
WESTERN BUILDING MAINTANCE - clean at 31-32
HOGAN - Punch at 54 and 42A
PIONEER LANDSCAPING - Install rock and fabric in building along east mellen
IDAHO TRIM - Punch w ork at 41, 57 and 58
BEST VINYL - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 53-54A; Inspect for f ire safety inspection

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 50B and 51A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,096

03 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
C-Forbes CARPENTER 1.0 1.0
Hogan Enterprise PAINTERS 6.0 24.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 8.0
Idaho Trim Inc CARPENTER 6.0 38.5
Parsons Evergreene CARPENTER 3.0 29.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 14.0
Pioneer Landscape OPERATING ENGINEER 2.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 5.0

Total 25.0 147.0Total hours w orked to date: 334,214.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 10.0
Total 0.0 10.0Total operating hours to date: 32,722.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,097

04 Aug 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 66 °F, Max 95 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Not on site
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch in B-loop
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN - Not on site
PIONEER LANDSCAPING - Water
IDAHO TRIM - Not on Site
BEST VINYL - Not on site

General Comments:

QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 53-54A; Inspect for f ire safety inspection

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
No Subs scheduled to w ork; Parsons w ork on punch items

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,097

04 Aug 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
Total 1.0 2.5Total hours w orked to date: 334,217.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,722.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,099

06 Aug 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 92 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch at 57B and 58; Warranty in East loop
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch w ork in B-loop; Mow  common areas; Sack foundations
WESTERN BUILDING MAINTANCE - Clean at 33-34; Clean parsons off ices
HOGAN - Punch w ork at 43-44; Touch up at 59
PIONEER LANDSCAPING - Irrigation w ork and install rock and fabric
IDAHO TRIM - Punch w ork at 42, 43, 58 and 52
BEST VINYL - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 54A

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 51B and started 52

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,099

06 Aug 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 5.0 45.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 5.0 36.5
Parsons Evergreene CARPENTER 4.0 32.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 22.0
Utah Mechanical Cont PLUMBER 3.0 30.0
Western Building LABORERS 4.0 38.0

Total 31.0 263.0Total hours w orked to date: 334,480.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,730.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,100

07 Aug 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 89 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch at 41B, 42, 55A and 56A
AMERICAN TRADITION HOMES - Punch at 59
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch w ork in B-loop; Sack foundations
WESTERN BUILDING MAINTANCE - Clean at 34B, 35-36
HOGAN - Punch w ork at 45-46; Touch up at 60-62
PIONEER LANDSCAPING - Install rock, fabric, edging along east mellen
IDAHO TRIM - Punch w ork at 43-45 and 59-60
BEST VINYL - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
9 Month w arranty inspection in east loop; Fire safety inspection 31-39
Re-inspect 54B

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Had inspections w ith CE and inspection w ith Base FD

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,100

07 Aug 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
HUNT ELECTRIC ELECTRICIAN 0.0 0.0
Hogan Enterprise PAINTERS 5.0 42.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 6.0 39.0
Parsons Evergreene CARPENTER 4.0 40.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 10.0
Pioneer Landscape OPERATING ENGINEER 2.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 13.0
Preeces Tile CARPENTER 1.0 5.0
Utah Mechanical Cont LABORERS 1.0 10.0
Utah Mechanical Cont PLUMBER 2.0 20.0
Western Building LABORERS 4.0 31.0

Total 34.0 255.5Total hours w orked to date: 334,735.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 0.0
Total 0.0 0.0Total operating hours to date: 32,730.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,101

08 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 90 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch w ork in 56B and 57
AMERICAN TRADITION HOMES - Punch at 59-60
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch w ork in B-loop
WESTERN BUILDING MAINTANCE - Clean at 36, 37 and 38A
HOGAN - Punch at 45, 46, 61, 62, 42A and 31A
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Punch w ork in 47-48, 56-57 and 60-61
PATTERSON - Dig up drivew ays
UTAH MECHANICAL CONTRACTORS - Back f ill drivew ays at 31, 33, 49-52, 55-57 and 62-61

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect w ater line depths

QUALITY CONTROL TESTING AND REPORTS:
Test subgrade compaction at 35A, 38A, 39A and 40B

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,101

08 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Hogan Enterprise PAINTERS 6.0 54.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 18.0
Idaho Trim Inc CARPENTER 6.0 42.5
Impact LABORERS 2.0 21.0
Impact OPERATING ENGINEER 1.0 10.5
Preeces Tile CARPENTER 1.0 4.0
Utah Mechanical Cont PLUMBER 4.0 34.0
Utah Mechanical Cont LABORER, PLUMBING 1.0 10.0
Western Building LABORERS 4.0 31.0

Total 28.0 232.5Total hours w orked to date: 334,968.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

037 Excavator 0.0 10.5
Total 0.0 10.5Total operating hours to date: 32,741.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,102

09 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 94 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Punch at 60-61
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch w ork in B-loop; Sack Foundations
WESTERN BUILDING MAINTANCE - Clean at 38-39 and 40A
HOGAN - Punch at 62-63 and paint hydrants.
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Punch w ork at 44, 50 and 60, 61
PATTERSON - Not on site
UTAH MECHANICAL CONTRACTORS - Back f ill drivew ay at 60

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect w ater line depths

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,102

09 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Hogan Enterprise PAINTERS 4.0 36.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 21.0
Idaho Trim Inc CARPENTER 4.0 31.0
Impact LABORERS 1.0 10.5
Impact OPERATING ENGINEER 2.0 21.0
Parsons Evergreene CARPENTER 4.0 40.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Utah Mechanical Cont PLUMBER 2.0 4.0
Utah Mechanical Cont LABORER, PLUMBING 1.0 2.0
Western Building LABORERS 30.0 0.0

Total 53.0 182.5Total hours w orked to date: 335,150.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

032 Komatsh 0.0 10.5
037 Excavator 0.0 10.5

Total 0.0 21.0Total operating hours to date: 32,762.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,103

10 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 86 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Punch at 61B and 62
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch in B-loop, mow  law ns and sack foundations
WESTERN BUILDING MAINTANCE - Punch at 40, 41 and 42A
HOGAN - Punch at 47B and 48.
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Punch w ork in 51, 62-63
PATTERSON - Not on site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected dryw all w ork in building 7

QUALITY CONTROL TESTING AND REPORTS:
Test drivew ay compactions for sub-grade and base grade

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,103

10 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Hogan Enterprise PAINTERS 5.0 42.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 20.0
Idaho Trim Inc CARPENTER 6.0 46.5
Impact LABORERS 2.0 15.5
Impact OPERATING ENGINEER 3.0 26.0
Parsons Evergreene CARPENTER 5.0 54.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Western Building LABORERS 4.0 31.0

Total 30.0 251.5Total hours w orked to date: 335,402.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

006 544H Loader 0.0 5.0
008 Dump Truck 0.0 10.5
032 Komatsh 0.0 10.5
085 Wacker Rolling Compactor 0.0 10.5

Total 0.0 36.5Total operating hours to date: 32,798.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,104

11 Aug 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 81 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Not on Site
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch in B-loop
WESTERN BUILDING MAINTANCE - Not on site
HOGAN - Not on site
PIONEER LANDSCAPING - Water
IDAHO TRIM - Not on site
PATTERSON - Not on site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None 

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Caught up on paper w ork; No subs scheduled to w ork

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,104

11 Aug 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 3.0 17.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.0

Total 4.0 19.0Total hours w orked to date: 335,421.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,798.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,106

13 Aug 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 54 °F, Max 95 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch at 58
AMERICAN TRADITION HOMES - Punch w ork on 63
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch in B-loop
WESTERN BUILDING MAINTANCE - Clean at 42 and 43
HOGAN - Punch w ork at 52B, 53A and 63
PIONEER LANDSCAPING - Not on site
IDAHO TRIM - Punch w ork at 56-58 and 62-63
SAWYER - Spray Termicide at drivew ays 8 buildings total
UTAH MECHANICAL CONTRACTORS - Not on site
PATTERSON - Finish installing base in drivew ays and compacting 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 54-55

QUALITY CONTROL TESTING AND REPORTS:
Test sub-grades and base grades for B-loop drivew ays

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,106

13 Aug 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.5
Hogan Enterprise PAINTERS 5.0 45.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 23.0
Idaho Trim Inc CARPENTER 6.0 41.0
Impact LABORERS 2.0 21.0
Impact OPERATING ENGINEER 1.0 10.5
Preeces Tile CARPENTER 1.0 3.0
Western Building LABORERS 3.0 24.5

Total 22.0 174.5Total hours w orked to date: 335,595.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

006 544H Loader 0.0 5.3
085 Wacker Rolling Compactor 0.0 5.3

Total 0.0 10.5Total operating hours to date: 32,809.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,107

14 Aug 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 98 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site 
AMERICAN TRADITION HOMES - Punch at 35-38A
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch in B-loop, mow  law ns and sack foundations
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN - Punch w ork at 53
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Punch w ork at 57-58, 60-62 and 52
SAWYER - Spray Termicide
UTAH MECHANICAL CONTRACTORS - Not on site
PATTERSON - Not on Site 

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 56-58

QUALITY CONTROL TESTING AND REPORTS:
Test base grades for compaction in B-loop

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,107

14 Aug 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 14.0
Idaho Trim Inc CARPENTER 6.0 45.0
Parsons Evergreene CARPENTER 5.0 47.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Western Building LABORERS 2.0 16.0

Total 18.0 148.0Total hours w orked to date: 335,743.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,809.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,108

15 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 61 °F, Max 101 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Punch at 34B-42
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Set up drivew ays for concrete re-pours
PARSONS - Punch in B-loop and mow  law ns
WESTERN BUILDING MAINTANCE - Not on site
HOGAN - Spray building 7 w ith primer
PIONEER LANDSCAPING - Not on site
IDAHO TRIM - Punch w ork at 53, 57-59 and 62-63
SAWYER - Not on Site
UTAH MECHANICAL CONTRACTORS - Punch at 54-63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 58 and 59; Re-inspect 31-32

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,108

15 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Enterprise Builders CONCRETE FINISHER 9.0 36.0
Enterprise Builders LABORERS 2.0 8.0
Hogan Enterprise PAINTERS 4.0 27.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 12.0
Idaho Trim Inc CARPENTER 6.0 41.5
Parsons Evergreene CARPENTER 2.0 17.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Utah Mechanical Cont PLUMBER 1.0 10.0
Utah Mechanical Cont LABORER, PLUMBING 1.0 10.0

Total 29.0 178.5Total hours w orked to date: 335,922.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,809.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,109

16 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 74 °F, Max 100 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Punch w ork at 42 &43
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Pour Drivew ays in B-Loop
PARSONS - Punch in B-loop and mow  law ns
WESTERN BUILDING MAINTANCE - Clean in 45-46
HOGAN - Prep in #7; Punch w ork at 56, 57 and 58
PIONEER LANDSCAPING - Not on site
IDAHO TRIM - Punch w ork at 57, 61, 62 and 63
SAWYER - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 59-60

QUALITY CONTROL TESTING AND REPORTS:
Test Concrete for drivew ays

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,109

16 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.0
C-Forbes CARPENTER 1.0 9.0
Enterprise Builders CONCRETE FINISHER 10.0 76.5
Enterprise Builders LABORERS 2.0 14.0
Hogan Enterprise PAINTERS 4.0 36.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 26.0
Idaho Trim Inc CARPENTER 4.0 31.0
Parsons Evergreene CARPENTER 4.0 32.0
Parsons Evergreene LABORERS 1.0 12.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Western Building LABORERS 1.0 8.0

Total 32.0 260.5Total hours w orked to date: 336,182.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,809.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,110

17 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 65 °F, Max 93 °F; No Precipitation; 18 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Install Blinds at 60-63
AMERICAN TRADITION HOMES - Punch w ork at 44-46
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Pour drivew ays in B-loop
PARSONS - Punch w ork in B-loop, mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 46B and 47A
HOGAN - Paint in 7
PIONEER LANDSCAPING - Not on site
IDAHO TRIM - Punch w ork at 54-59 and 62-63
SAWYER - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 60

QUALITY CONTROL TESTING AND REPORTS:
Tested Concrete for drivew ays

REMARKS:
Poured drivew ays in B-loop; Turn units 54-55 to COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,110

17 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.0
Enterprise Builders CONCRETE FINISHER 12.0 93.0
Hogan Enterprise PAINTERS 2.0 14.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 11.0
Idaho Trim Inc CARPENTER 4.0 22.5
Parsons Evergreene CARPENTER 4.0 28.0
Parsons Evergreene LABORERS 1.0 7.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.5
Preeces Tile CARPENTER 1.0 6.5
Western Building LABORERS 2.0 15.0

Total 30.0 214.0Total hours w orked to date: 336,396.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,809.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,111

18 Aug 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 87 °F, Max 93 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch in B-loop
PIONEER LANDSCAPING - Water

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 61

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Caught up on paper w ork; No subs scheduled to w ork

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene LABORERS 2.0 7.0
Parsons Evergreene OPERATING ENGINEER 1.0 1.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 3.0

Total 4.0 11.0Total hours w orked to date: 336,407.7
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,111

18 Aug 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

097 Parsons - Back Hoe 0.0 1.0
Total 0.0 1.0Total operating hours to date: 32,810.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,113

20 Aug 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 90 °F; No Precipitation; 36 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch w ork at 47-50
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Finish Pouring back drivew ays
PARSONS - Punch w ork in B-loop; Mow  law ns, and set mechanical room doors
WESTERN BUILDING MAINTANCE - Clean at 47 and 48
HOGAN - Punch w ork in B-loop
PIONEER LANDSCAPING - Repair drivew ay planters in B-loop
IDAHO TRIM - Punch w ork at 31-33 and install trim at 7
SAWYER - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 61 and 62

QUALITY CONTROL TESTING AND REPORTS:
Tested Concrete for b-loop drivew ays

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,113

20 Aug 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 7.5
Enterprise Builders CONCRETE FINISHER 5.0 19.0
Enterprise Builders LABORERS 1.0 2.0
Hogan Enterprise PAINTERS 2.0 18.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 12.0
Idaho Trim Inc CARPENTER 5.0 40.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 16.0
Western Building LABORERS 3.0 25.5

Total 23.0 140.0Total hours w orked to date: 336,547.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,810.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,114

21 Aug 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 58 °F, Max 81 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch w ork at 51-52
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Clean drivew ays and strip forms
PARSONS - Punch w ork in B-loop; Mow  law ns, and set mechanical room doors
WESTERN BUILDING MAINTANCE - Clean at 48-53
HOGAN - Paint in 7 and punch at 59
PIONEER LANDSCAPING - Repair drivew ay planters
IDAHO TRIM - Not on Site
SAWYER - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspected 62-63; Re-inspect 34A

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
Mark inspected 54

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,114

21 Aug 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 3.0
Enterprise Builders CONCRETE FINISHER 5.0 10.0
Enterprise Builders LABORERS 1.0 2.0
Hogan Enterprise PAINTERS 3.0 17.0
Hogan Enterprise SUPER - CONSTRUCTION 3.0 17.0
Idaho Trim Inc CARPENTER 5.0 32.0
Pioneer Landscape OPERATING ENGINEER 1.0 4.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 12.0
Preeces Tile CARPENTER 1.0 3.0
Western Building LABORERS 9.0 27.0

Total 32.0 127.0Total hours w orked to date: 336,674.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 4.0
Total 0.0 4.0Total operating hours to date: 32,814.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,115

22 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 56 °F, Max 82 °F; No Precipitation; 34 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Punch w ork at 52 and 53; Bend door w raps
L&L ELECTRIC - Not on Site
HUNT ELECTRIC - Not on site
ENTERPRISE BUILDERS - Not on site
PARSONS - Punch w ork in B loop; Mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 50
HOGAN - Punch in B-loop
PIONEER LANDSCAPING - Repair drivew ay planters
IDAHO TRIM - w ork on Punch at 58-61
SAWYER - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 63; Reinspect 34, 56-58

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
Mark inspected 55

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
Removed hard hat restrictions in B-loop for punch w ork only

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,115

22 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.5
Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 9.0
Idaho Trim Inc CARPENTER 3.0 18.5
Pioneer Landscape OPERATING ENGINEER 1.0 5.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 14.0
Western Building LABORERS 2.0 16.0

Total 12.0 78.0Total hours w orked to date: 336,752.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 5.0
Total 0.0 5.0Total operating hours to date: 32,819.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,116

23 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 82 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Replace garage door w raps at 33, 35, 37, 38 and 40
L&L ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch w ork in b-loop
WESTERN BUILDING MAINTANCE - Clean at 49-50
HOGAN - Punch w ork at 59
PIONEER LANDSCAPING - Watering
IDAHO TRIM - Punch w ork at 54
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 56 and 57, 34 and 35

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,116

23 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 9.0
Hogan Enterprise PAINTERS 1.0 6.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 9.0
Idaho Trim Inc CARPENTER 2.0 15.0
Western Building LABORERS 4.0 32.5

Total 9.0 71.5Total hours w orked to date: 336,796.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,819.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,117

24 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 52 °F, Max 87 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Replace damaged garage w raps
L&L ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch w ork in B-loop and mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 50B and 51A
HOGAN - Punch in 58A, 59B and 60
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Put unit 7 back together
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 31 and 32

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
Performed most w ork to get Unit 7 back together

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,117

24 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 1.0 4.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 8.0
Idaho Trim Inc CARPENTER 2.0 13.0
Western Building LABORERS 3.0 25.0

Total 9.0 58.0Total hours w orked to date: 336,854.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,819.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,118

25 Aug 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 88 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PIONEER LANDSCAPING - Watering

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
No Subs scheduled to w ork

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
Total 1.0 2.5Total hours w orked to date: 336,856.7
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,118

25 Aug 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 32,819.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,120

27 Aug 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 55 °F, Max 85 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on site
AMERICAN TRADITION HOMES - Not on site
L&L ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch w ork in B-loop and mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 52B and 7
HOGAN - Not on site
PIONEER LANDSCAPING - Replaced plants at drivew ays
IDAHO TRIM - Punch w ork at 55-59 and w ork at unit 7
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,120

27 Aug 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 4.0
Idaho Trim Inc CARPENTER 5.0 29.5
Parsons Evergreene LABORERS 2.0 16.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 6.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 6.0
Western Building LABORERS 4.0 24.5

Total 17.0 105.0Total hours w orked to date: 336,961.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,819.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,121

28 Aug 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 62 °F, Max 87 °F; No Precipitation; 20 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch w ork at 58 and 60
AMERICAN TRADITION HOMES - Not on site
L&L ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch w ork in B-loop and mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 58-60 and Unit 7
HOGAN - Not on site
PIONEER LANDSCAPING - Replaced bark at drivew ays, grade and clean up soil for w ind break by golf course
IDAHO TRIM - Punch w ork at 57-60 and w ork on #7
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-Inspect 41 and 42

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
Started cleaning up area along golf course for trees; Had w alk through building 7 (8912) w ith COE and Housing.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,121

28 Aug 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Idaho Trim Inc CARPENTER 5.0 23.0
Parsons Evergreene CARPENTER 3.0 28.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 4.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 24.0
Preeces Tile CARPENTER 1.0 3.0
Western Building LABORERS 4.0 35.5

Total 23.0 156.5Total hours w orked to date: 337,118.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

039 Parsons-Water Truck 0.0 10.0
072 Pioneer-New  Holland 170 0.0 8.0

Total 0.0 18.0Total operating hours to date: 32,837.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,122

29 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 94 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch w ork at 61 and replace blind w ands
AMERICAN TRADITION HOMES - Not on site
L&L ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch w ork in B-loop and mow  law ns, sack foundations
WESTERN BUILDING MAINTANCE - Clean at 52-53
HOGAN - Not on site
PIONEER LANDSCAPING - Plant trees along driving range
IDAHO TRIM - Punch w ork aat 60-63
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-Inspect 60; Performed stone inspections of entire b-loop

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
Turned Keys over to building 7 (8912)

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,122

29 Aug 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Idaho Trim Inc CARPENTER 5.0 27.0
Parsons Evergreene CARPENTER 4.0 39.5
Parsons Evergreene LABORERS 1.0 9.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.5
Pioneer Landscape LANDSCAPE LABORERS 3.0 18.0
Pioneer Landscape OPERATING ENGINEER 1.0 5.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 18.0
Preeces Tile CARPENTER 2.0 9.0
Western Building LABORERS 4.0 32.5

Total 26.0 179.5Total hours w orked to date: 337,297.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 5.0
Total 0.0 5.0Total operating hours to date: 32,842.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,123

30 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 63 °F, Max 98 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch w ork at 62 and 63
AMERICAN TRADITION HOMES - Not on Site
L&L ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch w ork in B-loop and mow  law ns, Clean streets
WESTERN BUILDING MAINTANCE - Clean at 53 and 54
HOGAN - Not on site
PIONEER LANDSCAPING - Grade w ork for seeding in common areas
IDAHO TRIM - Punch w ork at 31-35 and 62-63
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-Inspect 61-63

QUALITY CONTROL TESTING AND REPORTS:
None 

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,123

30 Aug 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Idaho Trim Inc CARPENTER 5.0 32.0
Parsons Evergreene CARPENTER 3.0 25.0
Parsons Evergreene LABORERS 1.0 11.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Parsons Evergreene OPERATING ENGINEER 1.0 5.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 24.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Preeces Tile CARPENTER 1.0 4.0
Western Building LABORERS 3.0 24.5

Total 24.0 178.5Total hours w orked to date: 337,476.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
094 Parsons-Skidster 0.0 5.0

Total 0.0 13.0Total operating hours to date: 32,855.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,124

31 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 68 °F, Max 83 °F; 0.11 IN Precipitation; 44 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Not on Site
AMERICAN TRADITION HOMES - Not on Site
L&L ELECTRIC - Not on Site
ENTERPRISE BUILDERS - Not on Site
PARSONS - Punch w ork in B-loop and mow  law ns, Clean streets
WESTERN BUILDING MAINTANCE - Clean at 54-55
HOGAN - Not on site
PIONEER LANDSCAPING - Spread amendments in common areas
IDAHO TRIM - Punch w ork at 32, 33, 35, 36, 37, 56-58
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-Inspect 61-63

QUALITY CONTROL TESTING AND REPORTS:
Re-inspect 60-63, and 43-45

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,124

31 Aug 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 4.0
Idaho Trim Inc CARPENTER 5.0 20.0
Parsons Evergreene CARPENTER 3.0 26.5
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 9.0
Pioneer Landscape OPERATING ENGINEER 1.0 5.0
Pioneer Landscape LANDSCAPE CONTRACTOR 2.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 15.0
Western Building LABORERS 4.0 32.0

Total 21.0 131.5Total hours w orked to date: 337,607.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 5.0
094 Parsons-Skidster 0.0 5.0

Total 0.0 10.0Total operating hours to date: 32,865.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,128

04 Sep 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 77 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PREECES TILE - Punch at 40B, 44A and 53A
PARSONS - Punch w ork and mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 55B-57A
PIONEER LANDSCAPING - Plant w illow s along gold course
IDAHO TRIM - Punch w ork at 38-40

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-Inspect at 60-62 and 33-35 craw l spaces.  Re-inspect COE inspections

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 58-59A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Idaho Trim Inc CARPENTER 5.0 22.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,128

04 Sep 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 4.0 38.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 23.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 28.0
Preeces Tile CARPENTER 1.0 3.5
Western Building LABORERS 4.0 32.0

Total 24.0 176.5Total hours w orked to date: 337,784.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,873.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,129

05 Sep 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 70 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
BOWMANS - Punch w ork in B-loop
IDAHO MASONRY CONTRACTORS - Punch w ork; mow  law ns; clean streets; started doing siding for ATH
PREECES TILE - Not on site
PARSONS - Punch w ork in A-loop, clean streets and mow  law ns; repairing siding for ATH
WESTERN BUILDING MAINTANCE - Clean at 57A, 60B-62A
PIONEER LANDSCAPING - Grade and plant trees in common areas
IDAHO TRIM - Punch w ork at 40-44 and 62B

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-Inspect 62-63 and 49-52.  Re-inspect 36-63 craw l spaces

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 59-60

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Bow man's Inc SHEET METAL WORKERS 6.0 33.0
Hogan Enterprise PAINTERS 1.0 9.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,129

05 Sep 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Idaho Trim Inc CARPENTER 4.0 25.5
Parsons Evergreene CARPENTER 3.0 26.5
Parsons Evergreene LABORERS 1.0 9.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 8.0
Western Building LABORERS 2.0 16.0

Total 24.0 163.0Total hours w orked to date: 337,947.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,881.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,130

06 Sep 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 49 °F, Max 82 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork and mow  law ns; clean streets
WESTERN BUILDING MAINTANCE - Clean at 57B and 58A
PIONEER LANDSCAPING - Plant trees and make tree rings in common area.
IDAHO TRIM - Punch w ork in B-loop at 45-50
HOGAN ENTERPRISES - Punch w ork at 63A

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected COE punch lists

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 60-61

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,130

06 Sep 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Idaho Trim Inc CARPENTER 3.0 24.5
Parsons Evergreene CARPENTER 3.0 22.5
Parsons Evergreene LABORERS 1.0 9.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 16.0
Western Building LABORERS 3.0 26.0
Western Building CLEAN-UP SUPERVISOR 1.0 9.0

Total 19.0 152.0Total hours w orked to date: 338,099.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,889.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,131

07 Sep 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 87 °F; No Precipitation; 17 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Clean streets, mow  law ns and punch w ork
WESTERN BUILDING MAINTANCE - Clean at 58B, 59A and 63
HOGAN ENTERPRISE - Punch w ork at 63B and 31A
PIONEER LANDSCAPING - Grade w ork, plant trees, and make tree rings in common areas
IDAHO TRIM - Punch w ork at 50-54

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected COE punch lists

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Idaho Trim Inc CARPENTER 3.0 24.0

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,131

07 Sep 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 3.0 31.5
Parsons Evergreene LANDSCAPE LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape LANDSCAPE CONTRACTOR 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 24.0
Western Building LABORERS 3.0 28.0

Total 20.0 170.5Total hours w orked to date: 338,269.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,897.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,132

08 Sep 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 53 °F, Max 66 °F; No Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork in B-loop
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Watering
IDAHO TRIM - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
No Subs scheduled to w ork

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 2.0 13.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 8.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,132

08 Sep 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 4.0 24.0Total hours w orked to date: 338,293.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,897.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,134

10 Sep 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 47 °F, Max 80 °F; No Precipitation; 25 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork, mow  law ns and gutter repair
WESTERN BUILDING MAINTANCE - Clean up at 59B - 60
HOGAN ENTERPRISE - Punch w ork in 31-43
PIONEER LANDSCAPING - Plant trees in common areas
IDAHO TRIM - Punch w ork at 55-59

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 57-59; Re-inspect 31-33

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 61B and 62A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 9.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Idaho Trim Inc CARPENTER 3.0 24.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,134

10 Sep 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 3.0 30.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Western Building LABORERS 4.0 36.0

Total 14.0 121.0Total hours w orked to date: 338,414.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,897.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,135

11 Sep 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 43 °F, Max 86 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork, mow  law ns 
WESTERN BUILDING MAINTANCE - Clean at 31-55
HOGAN ENTERPRISE - Punch w ork at 50-54A and 31-36
PIONEER LANDSCAPING - Install tree rings, seed common areas and repair w ind break
IDAHO TRIM - Punch w ork at 33, 34, 35, 36, 60 and 61
UTAH MECHANICAL CONTRACTORS - Punch w ork in B-loop

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 57-59; Re-inspect 31-33

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Mark inspected 61B and 62A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 2.0 18.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 4.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,135

11 Sep 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Idaho Trim Inc CARPENTER 3.0 15.0
Parsons Evergreene CARPENTER 3.0 28.5
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.5
Pioneer Landscape LANDSCAPE LABORERS 3.0 24.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 42.0
Utah Mechanical Cont PLUMBER 3.0 6.0
Utah Mechanical Cont LABORER, PLUMBING 1.0 2.0
Western Building LABORERS 3.0 24.0

Total 28.0 200.0Total hours w orked to date: 338,614.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
089 Pioneer-New  Holland LS170 0.0 8.0

Total 0.0 16.0Total operating hours to date: 32,913.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,136

12 Sep 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 92 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork, Mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 60B, 61 and 37A
HOGAN ENTERPRISE - Punch w ork at 54-58 and 37-38
PIONEER LANDSCAPING - Plant trees and seed in common areas
IDAHO TRIM - Punch w ork at 33-36 and 60-61
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 37-41 w ith COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 2.0 18.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,136

12 Sep 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Idaho Trim Inc CARPENTER 4.0 25.0
Parsons Evergreene CARPENTER 3.0 30.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 24.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 36.0
Western Building LABORERS 4.0 31.0

Total 23.0 187.0Total hours w orked to date: 338,801.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,921.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,137

13 Sep 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 90 °F; No Precipitation; 21 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork and curb repair, Mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 62
HOGAN ENTERPRISE - Punch w ork at 59-63, 45
PIONEER LANDSCAPING - Re-seed common area by A-loop
IDAHO TRIM - Punch w ork at 39-41, 53, 60-61
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 59-61

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
QA/QC meeting canceled, discussed remaining issues w ith Mike M.

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 2.0 17.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,137

13 Sep 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Idaho Trim Inc CARPENTER 4.0 20.5
Parsons Evergreene CARPENTER 4.0 33.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 3.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 22.0
Western Building LABORERS 3.0 26.0

Total 24.0 152.5Total hours w orked to date: 338,954.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 3.0
Total 0.0 3.0Total operating hours to date: 32,924.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,138

14 Sep 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 61 °F, Max 87 °F; No Precipitation; 16 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork, mow  law ns and curb repair
WESTERN BUILDING MAINTANCE - Clean at 62B and 63A
HOGAN ENTERPRISE - Punch w ork at 63, 40 and 41
PATTERSON - Install Drop inlets for ASI 28
PIONEER LANDSCAPING - Work in common areas
IDAHO TRIM - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 38-41 and 62-63

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Housing come to inspect units 31-33

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 2.0 4.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,138

14 Sep 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise SUPER - CONSTRUCTION 1.0 3.0
Parsons Evergreene CARPENTER 4.0 43.0
Parsons Evergreene LABORERS 1.0 5.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.5
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 40.0
Western Building LABORERS 4.0 24.0

Total 21.0 153.5Total hours w orked to date: 339,107.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,932.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,139

15 Sep 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 51 °F, Max 81 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork and curb repair
WESTERN BUILDING MAINTANCE - Not on site
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Water
IDAHO TRIM - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
No subs scheduled to w ork

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 2.0 10.5
Parsons Evergreene LABORERS 1.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,139

15 Sep 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene SUPER - CONSTRUCTION 1.0 4.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 2.5

Total 5.0 22.5Total hours w orked to date: 339,130.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 0.0
Total 0.0 0.0Total operating hours to date: 32,932.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,141

17 Sep 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 50 °F, Max 70 °F; No Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork, mow  law ns and curb repair
WESTERN BUILDING MAINTANCE - Clean at 63A, 31-41
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Work in common Areas
IDAHO TRIM - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 31-33 and 59-61

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Held a meeting w ith COE to discuss turn over of B-loop.  Set Dates of October 1st and October 15th.  Mark inspected 62 and 63B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 0.0 0.0
Enterprise Builders CONCRETE FINISHER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,141

17 Sep 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Enterprise Builders LABORERS 0.0 0.0
Hogan Enterprise PAINTERS 0.0 0.0
Hogan Enterprise SUPER - CONSTRUCTION 0.0 0.0
Idaho Trim Inc CARPENTER 0.0 0.0
Parsons Evergreene CARPENTER 2.0 20.0
Parsons Evergreene LABORERS 3.0 30.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 24.0
Pioneer Landscape OPERATING ENGINEER 2.0 16.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 35.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Utah Mechanical Cont LABORER, PLUMBING 0.0 0.0
Western Building LABORERS 4.0 32.0

Total 19.0 167.0Total hours w orked to date: 339,297.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
089 Pioneer-New  Holland LS170 0.0 8.0

Total 0.0 16.0Total operating hours to date: 32,948.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,142

18 Sep 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 65 °F; 0.09 IN Precipitation; 38 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork, mow  law ns and curb repair
WESTERN BUILDING MAINTANCE - Clean at 63B and 42-53
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Work in common Areas
IDAHO TRIM - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 42-44 w ith COE, re-inspected 59-62

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Back check f ire safety w ith John Walker.  Mark inspected 63

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 3.0 30.0
Enterprise Builders CONCRETE FINISHER 0.0 0.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,142

18 Sep 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Enterprise Builders LABORERS 0.0 0.0
Hogan Enterprise PAINTERS 0.0 0.0
Hogan Enterprise SUPER - CONSTRUCTION 0.0 0.0
Idaho Trim Inc CARPENTER 0.0 0.0
Parsons Evergreene CARPENTER 0.0 0.0
Parsons Evergreene LABORERS 2.0 18.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 16.0
Pioneer Landscape OPERATING ENGINEER 2.0 12.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 30.0
Utah Mechanical Cont PLUMBER 0.0 0.0
Utah Mechanical Cont LABORER, PLUMBING 0.0 0.0
Western Building LABORERS 4.0 35.0

Total 20.0 151.0Total hours w orked to date: 339,448.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
089 Pioneer-New  Holland LS170 0.0 4.0

Total 0.0 12.0Total operating hours to date: 32,960.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,143

19 Sep 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 45 °F, Max 65 °F; No Precipitation; 31 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch at 42-44
PARSONS - Punch w ork, mow  law ns and survey in A-loop
WESTERN BUILDING MAINTANCE - Clean at 54-58
HOGAN ENTERPRISE - Punch at 42-47 and 54A
PIONEER LANDSCAPING - Work in common Areas
IDAHO TRIM - Not on Site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspected 45-49 w ith COE, and re-inspected 31-33

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Housing inspected 34-37

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 5.0
Hogan Enterprise PAINTERS 3.0 6.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,143

19 Sep 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise SUPER - CONSTRUCTION 1.0 4.0
Parsons Evergreene CARPENTER 4.0 29.0
Parsons Evergreene LABORERS 2.0 11.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 1.0 8.0
Pioneer Landscape OPERATING ENGINEER 5.0 40.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 8.0
Western Building LABORERS 4.0 30.5

Total 23.0 151.5Total hours w orked to date: 339,599.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,968.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,144

20 Sep 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 74 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch w ork in b-loop 45-49
PARSONS - Punch w ork and mow  law ns
WESTERN BUILDING MAINTANCE - Clean at 31A and 43
HOGAN ENTERPRISE - Punch w ork at 34-37 and 45-49
PIONEER LANDSCAPING - Work in common areas
IDAHO TRIM - Repair carpet in 42
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 50-53, 31-33 w ith COE and re-inspected 44-49

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Found issues w ith carpet in 33B, discussed plan of action w ith COE

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise SUPER - CONSTRUCTION 1.0 4.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,144

20 Sep 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Idaho Trim Inc CARPENTER 2.0 4.0
Parsons Evergreene CARPENTER 2.0 20.5
Parsons Evergreene LABORERS 2.0 18.5
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 24.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 40.0
Western Building LABORERS 4.0 32.0

Total 20.0 161.0Total hours w orked to date: 339,760.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,968.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,145

21 Sep 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 76 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch w ork in 49-51A
PARSONS - Punch w ork and curb and gutter repair
WESTERN BUILDING MAINTANCE - Clean at 43-53 and clean garages at 54-63
HOGAN ENTERPRISE - Punch at 50-54 and 38-41
PIONEER LANDSCAPING - Work in common areas
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect right of w ays in B-loop w ith COE; Re-inspect 42-50

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
Hogan Enterprise PAINTERS 2.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,145

21 Sep 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 2.0 15.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 14.0
Pioneer Landscape OPERATING ENGINEER 2.0 11.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 42.0
Western Building LABORERS 4.0 34.0

Total 21.0 152.0Total hours w orked to date: 339,912.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 8.0
089 Pioneer-New  Holland LS170 0.0 3.0

Total 0.0 11.0Total operating hours to date: 32,979.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,146

22 Sep 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 0.0 0.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene SUPER - CONSTRUCTION 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 0.0 0.0Total hours w orked to date: 339,912.7

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 0.0
089 Pioneer-New  Holland LS170 0.0 0.0

Total 0.0 0.0Total operating hours to date: 32,979.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,148

24 Sep 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 42 °F, Max 63 °F; No Precipitation; 26 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch w ork at 51-53 and 36
PARSONS - Punch w ork and mow  law ns
ENTERPRISE BUILDERS - Pour catch basin in cul-de-sac
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN ENTERPRISE - Punch w ork in B-loop
PIONEER LANDSCAPING - Not on site
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 61-63 w ith COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Install base locks in 31-32, 33A and 34A

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5

Page 1 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,148

24 Sep 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Enterprise Builders CONCRETE FINISHER 3.0 3.5
Enterprise Builders LABORERS 1.0 1.5
Parsons Evergreene CARPENTER 2.0 20.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0

Total 9.0 53.5Total hours w orked to date: 339,966.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,979.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,149

25 Sep 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 35 °F, Max 67 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch w ork at 54-57A
PARSONS - Punch list w ork and mow  law ns
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Punch cleaning in B-loop
HOGAN ENTERPRISE - Punch w ork in B-loop
PIONEER LANDSCAPING - w orked on Phase 6 all day
IDAHO TRIM - Not ons site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect inner loop sprinklers w ith COE.  Inspected common areas w ith COE.

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Housing inspected 45-49

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,149

25 Sep 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 2.0 21.0
Parsons Evergreene LABORERS 2.0 20.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Western Building LABORERS 4.0 35.5

Total 10.0 95.0Total hours w orked to date: 340,061.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,979.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,150

26 Sep 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 74 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch w ork at 34-49
PARSONS - Punch w ork, mow  law ns and curb repair
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Clean at 42-44, 46-47, 49 and 53-54
HOGAN ENTERPRISE - Punch w ork in B-loop
PIONEER LANDSCAPING - Not on site
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 58-60 w ith COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,150

26 Sep 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 2.0 20.0
Parsons Evergreene LABORERS 2.0 20.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Western Building LABORERS 2.0 15.0

Total 8.0 73.0Total hours w orked to date: 340,134.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,979.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,151

27 Sep 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 80 °F; No Precipitation; 23 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch at 58-60
PARSONS - Punch w ork, mow  law ns, and curb repair
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Clean units in inner B-Loop
HOGAN ENTERPRISE - punch w ork in B-loop
PIONEER LANDSCAPING - Tear up common area at A-loop, common area punch w ork
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Punch w ork in 41-63

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 31-49 housing lists w ith COE; Re-inspect 61-63 w ith COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Turned 61-63 to Housing 

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 8.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,151

27 Sep 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 2.0 20.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 6.0
Pioneer Landscape OPERATING ENGINEER 1.0 3.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 20.0
Utah Mechanical Cont PLUMBER 3.0 9.0
Western Building LABORERS 2.0 14.0

Total 16.0 100.0Total hours w orked to date: 340,234.2

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 3.0
Total 0.0 3.0Total operating hours to date: 32,982.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,152

28 Sep 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 73 °F; 0.03 IN Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch at 59-63 and 50-53; Warranty w ork in A-loop
PARSONS - Punch w ork in B-loop and mow  law ns
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Misc. Punch cleaning
HOGAN ENTERPRISE - Punch w ork in B-loop
PIONEER LANDSCAPING - Prepare for sod at A-loop
IDAHO TRIM - Punch w ork in B-loop
UTAH MECHANICAL CONTRACTORS - Not on site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Fire safety inspection 54-63

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Housing inspected 54-56

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,152

28 Sep 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Idaho Trim Inc CARPENTER 1.0 5.0
Parsons Evergreene CARPENTER 2.0 20.0
Parsons Evergreene LABORERS 2.0 19.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 2.0 10.0
Western Building LABORERS 2.0 15.0

Total 14.0 109.5Total hours w orked to date: 340,343.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

088 Pioneer-Toro Dingo 0.0 8.0
Total 0.0 8.0Total operating hours to date: 32,990.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,153

29 Sep 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 36 °F, Max 55 °F; No Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Not on site
PARSONS - Punch w ork
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Water
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
No Scheduled Sub Labor

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise SUPER - CONSTRUCTION 1.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,153

29 Sep 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 2.0 10.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 1.0 1.0

Total 4.0 16.0Total hours w orked to date: 340,359.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 32,990.3

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,155

01 Oct 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 58 °F; 0.06 IN Precipitation; 30 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Not on site
PARSONS - Punch w ork and Mow  law ns
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Clean at 54-56
HOGAN ENTERPRISE - Touch up in B-loop
PIONEER LANDSCAPING - Prep for sod at A-loop
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 38-49

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 2.0 20.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,155

01 Oct 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene LABORERS 1.0 7.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 3.0 7.5
Pioneer Landscape OPERATING ENGINEER 1.0 2.5
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 3.0 7.5
Western Building LABORERS 3.0 24.0

Total 14.0 78.5Total hours w orked to date: 340,438.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

072 Pioneer-New  Holland 170 0.0 2.5
Total 0.0 2.5Total operating hours to date: 32,992.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,156

02 Oct 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 32 °F, Max 64 °F; No Precipitation; 22 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch in B-loop
PARSONS - Punch w ork and curb/gutter repair
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Punch w ork in B-loop
HOGAN ENTERPRISE - Punch in B-loop 
PIONEER LANDSCAPING - Clean around A-loop
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 50-59; Inspect tub over f low s in 31-36

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Housing inspected 58-62 and 63B

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,156

02 Oct 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

American Tradition H CARPENTER 1.0 8.5
Parsons Evergreene CARPENTER 2.0 20.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 16.0
Pioneer Landscape OPERATING ENGINEER 1.0 8.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 4.0 32.0
Western Building LABORERS 2.0 2.0

Total 14.0 106.5Total hours w orked to date: 340,544.7

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 8.0
Total 0.0 8.0Total operating hours to date: 33,000.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,157

03 Oct 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 44 °F, Max 61 °F; No Precipitation; 41 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch in B-loop
PARSONS - Punch w ork, mow  law ns and Curb repair
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Clean at 42A and clean common ground
HOGAN ENTERPRISE - Punch in B-loop 
PIONEER LANDSCAPING - Grade sot and clean at A-loop
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Inspect 38-46 w ith COE, Re-inspect 54-62

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

American Tradition H CARPENTER 1.0 6.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,157

03 Oct 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 2.0 20.0
Parsons Evergreene LABORERS 2.0 20.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Pioneer Landscape LANDSCAPE LABORERS 2.0 10.0
Pioneer Landscape OPERATING ENGINEER 1.0 4.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 5.0 42.0
Western Building LABORERS 2.0 14.0

Total 16.0 126.5Total hours w orked to date: 340,671.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 4.0
Total 0.0 4.0Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,158

04 Oct 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 59 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
AMERICAN TRADITION HOMES - Punch w ork
PARSONS - Punch w ork in B-loop, mow  law ns 
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Clean at 42A and 31-41 garages
HOGAN ENTERPRISE - Punch w ork through out B-loop 
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 47-53 w ith COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 4.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,158

04 Oct 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Hogan Enterprise SUPER - CONSTRUCTION 2.0 14.0
Western Building LABORERS 3.0 25.0

Total 6.0 43.0Total hours w orked to date: 340,714.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2



CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,159

05 Oct 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 57 °F; No Precipitation; 34 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork and clean curb and gutter 
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Not on site
HOGAN ENTERPRISE - Repair B-loop and punch w ork 
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect B-loop punch lists

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise SUPER - CONSTRUCTION 2.0 8.0
Parsons Evergreene CARPENTER 2.0 20.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,159

05 Oct 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene LABORERS 1.0 10.0
Total 5.0 38.0Total hours w orked to date: 340,752.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,160

06 Oct 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 56 °F; No Precipitation; 43 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork 
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Not on site
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
No subs scheduled to w ork.  Parsons caught up on punch w ork and house keeping

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 2.0 10.0
Parsons Evergreene LABORERS 1.0 5.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,160

06 Oct 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total 3.0 15.0Total hours w orked to date: 340,767.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,162

08 Oct 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 73 °F; No Precipitation; 32 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork 
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Clean garages at 42-63
NAMPA FLOORS - Warranty w ork in A-loop
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect B-loop punch lists

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Nampa Floors CARPENTER 1.0 2.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,162

08 Oct 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Nampa Floors LABORER, CARPENTRY 2.0 4.0
Parsons Evergreene CARPENTER 1.0 10.0
Parsons Evergreene LABORERS 1.0 7.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Western Building LABORERS 2.0 14.0

Total 8.0 47.0Total hours w orked to date: 340,814.2

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,163

09 Oct 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 48 °F, Max 80 °F; No Precipitation; 40 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork and mow  law ns 
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Not on Site
NAMPA FLOORS - Not on Site
HOGAN ENTERPRISE - Repairs in 54A
PIONEER LANDSCAPING - Not on Site
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
None

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise SUPER - CONSTRUCTION 2.0 3.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,163

09 Oct 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene CARPENTER 1.0 10.0
Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0

Total 5.0 33.0Total hours w orked to date: 340,847.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,164

10 Oct 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 38 °F, Max 64 °F; 0.07 IN Precipitation; 43 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork and asphalt repair 
ENTERPRISE BUILDERS - Not on site
WESTERN BUILDING MAINTANCE - Clean at 54A and 42-47
HOGAN ENTERPRISE - Repairs in 54A and 60B
PIONEER LANDSCAPING - Punch w ork
IDAHO TRIM - Not on site
UTAH MECHANICAL CONTRACTORS - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect punch w ork in B-loop

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise PAINTERS 1.0 2.0
Hogan Enterprise SUPER - CONSTRUCTION 2.0 4.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,164

10 Oct 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Western Building LABORERS 2.0 15.5

Total 7.0 41.5Total hours w orked to date: 340,888.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance w ith the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,165

11 Oct 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 30 °F, Max 61 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Mow  law ns and Punch w ork 
WESTERN BUILDING MAINTANCE - Clean at 48-51, 33B, 62B, 63A and 39A
HOGAN ENTERPRISE - Repairs at 60B and 63B
PIONEER LANDSCAPING - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect 54-63 w ith COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Hogan Enterprise PAINTERS 1.0 4.0
Parsons Evergreene CARPENTER 1.0 10.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,165

11 Oct 2007 - Thursday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Parsons Evergreene LABORERS 2.0 20.0
Western Building LABORERS 2.0 16.0

Total 8.0 62.0Total hours w orked to date: 340,950.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,166

12 Oct 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 41 °F, Max 56 °F; No Precipitation; No Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Mow  law ns and Punch w ork 
WESTERN BUILDING MAINTANCE - Final Cleaning at 52-63
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect punch list items

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
None

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.5
Parsons Evergreene LABORERS 2.0 20.0
Western Building LABORERS 2.0 18.0

Total 5.0 48.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,166

12 Oct 2007 - Friday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total hours w orked to date: 340,999.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,167

13 Oct 2007 - Saturday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 0.0 0.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene SUPER - CONSTRUCTION 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 0.0 0.0Total hours w orked to date: 340,999.2

EQUIPMENT HOURS
The following equipment hours were Reported today: Standby Operating

Serial Number Description Hours Hours

089 Pioneer-New  Holland LS170 0.0 0.0
Total 0.0 0.0Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,169

15 Oct 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 39 °F, Max 74 °F; No Precipitation; 28 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork 
WESTERN BUILDING MAINTANCE - Spot Cleaning
HOGAN ENTERPRISE - Not on Site
PIONEER LANDSCAPING - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect units 31-45 w ith COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Installed base housing cores in lock through 45

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene LABORERS 1.0 10.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 10.0
Western Building LABORERS 2.0 11.0

Total 4.0 31.0
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,169

15 Oct 2007 - Monday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total hours w orked to date: 341,030.2

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,170

16 Oct 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER
Weather Caused No Delay
Temperature Min 43 °F, Max 62 °F; 0.01 IN Precipitation; 24 MPH Wind

Parsons Evergreene Construction, L.L.C.

QC NARRATIVES

Activities in Progress:
PARSONS - Punch w ork 
WESTERN BUILDING MAINTANCE - Not on Site
HOGAN ENTERPRISE - Repairs at 50B and 63B
PIONEER LANDSCAPING - Not on Site

General Comments:
QUALITY CONTROL INSPECTIONS AND RESULTS:
Re-inspect units 46-63 w ith COE

QUALITY CONTROL TESTING AND REPORTS:
None

REMARKS:
Installed base housing cores in Units 46-63

Safety Inspection / Safety Meetings:
DAILY SAFETY INSPECTIONS:
None

PREPARATORY AND/OR INITIALS HELD TODAY:
None

CONTRACTORS FIRST AND/OR LAST DAY ONSITE:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Hogan Enterprise SUPER - CONSTRUCTION 1.0 2.0
Parsons Evergreene SUPER - CONSTRUCTION 1.0 2.5
Parsons Evergreene LABORERS 1.0 10.0

Total 3.0 14.5
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,170

16 Oct 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

Total hours w orked to date: 341,044.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,171

17 Oct 2007 - Wednesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
The following labor hours were Reported today: Number of Hours

Employer Labor Classif ication Employees Worked

Parsons Evergreene CARPENTER 0.0 0.0
Parsons Evergreene LABORERS 0.0 0.0
Parsons Evergreene SUPER - CONSTRUCTION 0.0 0.0
Pioneer Landscape IRRIGATION SYSTEM INSTALLR 0.0 0.0
Pioneer Landscape LANDSCAPE LABORERS 0.0 0.0
Pioneer Landscape OPERATING ENGINEER 0.0 0.0
Western Building LABORERS 0.0 0.0

Total 0.0 0.0Total hours w orked to date: 341,044.7

EQUIPMENT HOURS
No equipment hours were Reported today

Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - MILITARY

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

1,212

27 Nov 2007 - Tuesday

DACA67-02-D-2012  0004D/B Replace Military Family Housing P5

CONTRACTOR WEATHER

Weather Not EnteredParsons Evergreene Construction, L.L.C.

QC NARRATIVES
No QC Narratives were reported today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today

ACTIVITY START/FINISH
No activities were started or finished today

QC REQUIREMENTS
No QC requirements were completed today

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

No QC Punch List items were issued today
No Punch List items were corrected today

CONTRACTORS ON SITE (Report f irst and/or last day contractors w ere on site)

No contractors had their first or last day on site today

LABOR HOURS
No labor hours were Reported today

Total hours w orked to date: 341,044.7

EQUIPMENT HOURS

No equipment hours were Reported today
Total operating hours to date: 33,004.8

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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