GREGGO & FERRARA, INC.



CHURCHMANS ROAD & SR7 INTERCHANGE REHAB OF BRIDGES 716, 716A, & 717 I-95 OVER SR7

CONTRACT 91-101-04/96-074-02

TWO WEEK CONSTRUCTION SCHEDULE
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FOR THE WEEK BEGINNING MONDAY, 3/22/99 TO MONDAY, 4/5/99

	ACTIVITY
	LOCATION
	M
	T
	W
	T
	F
	S
	S
	M
	T
	W
	T
	F
	S
	S

	Abutment Construction
	Abutment A NBR and Wingwall B
	X
	X
	X
	X
	X
	X
	
	X
	X
	X
	X
	
	
	

	MSE Wall Construction
	MSE Walls A & B
	
	
	
	X
	X
	
	
	X
	X
	X
	X
	
	
	

	MSE Wall Construction
	MSE Wall C & D
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	Moment Slab
	MSE Walls A and/or B
	
	
	
	
	
	
	
	X
	X
	X
	X
	
	
	

	Embankment
	SR7, North and South of Churchmans Rd.
	X
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	
	
	

	Curb Installation
	Ramp B
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	

	Storm Drainage Structures
	Various Locations
	X
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	
	
	

	BCBC/Type B Hotmix Paving
	WB Churchmans Rd., Church. Pl. to West End
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	Lighting Cable, Standards, & Load Centers
	Various Locations
	?
	?
	?
	?
	?
	
	
	?
	?
	?
	?
	
	
	

	Type B Hotmix Paving
	WB Churchmans Rd. in front of Abutment B
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	Guardrail Installation
	WB Churchmans Rd. from Abutment B to 12+085
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	PCC Barrier Relocation
	WB Churchmans Road
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	Loop Detector Installation
	WB Churchmans Road
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	Shift Traffic into Stage III/Ph. 2 Configuration
	WB Churchmans Rd., Tech Rd. to West End
	
	
	
	X
	
	
	
	
	
	
	
	
	
	

	Shift Traffic into Stage III/Ph. 2 Configuration
	EB Churchmans Rd., SR7 to Tech Rd.
	
	
	
	X
	
	
	
	
	
	
	
	
	
	

	Excavation/GABC
	EB Churchmans Rd., Tech Road to East End
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	

	Curb Installation
	EB Churchmans Rd., Tech Road to East End
	
	
	
	
	
	
	
	X
	X
	X
	X
	
	
	

	Excavation/GABC
	EB Churchmans Rd., SR7 to Tech Road
	
	
	
	
	X
	
	
	X
	X
	X
	X
	
	
	

	Sign Structure Foundation Construction
	OH-1 Rt., C-2, C-5, and C-6
	X
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	
	
	

	Notes/Legend:
	
	
	
	
	
	
	
	
	
	
	Rmuir

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1)  All work is weather permitting and highly dependent upon grade conditions.
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	Project Manager

	Hotmix Activities
	
	Nightwork
	
	Concrete Pour
	
	Good Friday
	
	
	Greggo & Ferrara, Inc.

	
	
	
	
	
	
	
	
	
	
	
	
	
	



GREGGO & FERRARA, INC.



CHURCHMANS ROAD & SR7 INTERCHANGE REHAB OF BRIDGES 716, 716A, & 717 I-95 OVER SR7

CONTRACT 91-101-04/96-074-02

TWO WEEK SCHEDULE


FOR THE WEEK BEGINNING MONDAY, 10/11/99 TO MONDAY, 10/25/99

	ACTIVITY
	LOCATION
	M
	T
	W
	T
	F
	S
	S
	M
	T
	W
	T
	F
	S
	S

	Form Removal and Misc. Cleanup/Finishing
	NB SR7 Bridge over Churchmans Rd./Wall B
	X
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	X
	
	

	Bridge Deck Construction
	SB SR7 Bridge over Churchmans Rd.
	X
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	
	
	

	Type B Hotmix Paving
	Churchmans Road
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	Type B Hotmix Paving
	SB SR7 Frontage Rd. thru SR4
	
	
	
	X
	
	
	
	
	
	
	
	
	
	

	Signal Head Inst./Adjust. & Loop Detector Inst.
	Churchmans Rd. Intersections
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	Realigning Traffic to Final Configuration
	Churchmans Road
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	Safety Barrier
	MSE Wall A
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	

	Light Poles and Wiring
	NB SR7, South End Thru Churchmans Rd.
	
	
	
	
	
	
	
	X
	X
	X
	
	
	
	

	Pole Base, Conduit, Wire, and Light Pole Inst.
	SB SR7, SR4 to North End and other locations
	
	
	
	
	
	
	
	
	
	X
	X
	X
	
	

	Guardrail and Impact Attenuator Installation
	Churchmans Rd. Median
	
	
	
	
	
	
	
	X
	X
	X
	X
	X
	
	

	Sign Foundations
	GM-9
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	Sign Installation
	All avail. signage required for NB SR7 Opening
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	Opening New Roadway to Traffic
	NB SR7 and Ramps B/B-1/C/C-1
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	PCC Barrier Relocation
	Ramps A/D and NB/SB SSR7
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	Remove Hotmix Crossovers
	SR7 Med. & SB Roadways @ North & South Ends
	
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	X
	
	

	Complete Embankment
	SB SR7, North of Churchmans Rd.
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PCC Removal
	SB SR7, South End Tie-in
	
	
	X
	X
	X
	
	
	
	
	
	
	
	
	

	Complete MSE Wall
	MSE Wall A
	
	
	
	
	
	
	
	X
	X
	X
	X
	X
	
	


Notes/Legend:

1) All work is weather permitting.

2) All hotmix paving operations are contingent upon plant and crew availability.

3) New Road Opening includes relocating PCC Barrier and pavement striping.

4) Placing Traffic into Final Configuration includes temporary striping placed according to final striping pattern shown on the plans.



Rmuir


Project Manager

Greggo & Ferrara, Inc.

	Night Work
	X




	Night Paving 8PM to 6AM
	X
	Deck Pour
	Road Opening


GREGGO & FERRARA, INC.



DMB Contract No. 578

West Approach Repaving and Modifications

Landers Lane to DMB

THREE-WEEK SCHEDULE

	FOR THE PERIOD BEGINNING 4/16/01 TO 5/7/01
	
	
	
	
	
	
	
	APRIL
	
	
	
	
	
	
	
	
	
	MAY
	
	

	
	16
	17
	18
	19
	20
	21
	22
	
	23
	
	24
	25
	26
	27
	28
	29
	30
	1
	2
	3
	4
	5
	6

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	ACTIVITY
	LOCATION
	M
	T
	W
	T
	F
	S
	S
	
	M
	
	T
	W
	T
	F
	S
	S
	M
	T
	W
	T
	F
	S
	S

	Relocating Temp. Barrier
	SB I-295/Toll Plaza/Ramps A-D
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	
	
	
	
	
	
	

	Relocating Temp. Barrier
	SB I-295, Stage V(B)
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Jersey Barrier
	SB I-295 @ Pier 4
	
	
	
	X
	X
	X
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Guiderail Removal
	SB I-295, Shldr. & Ramp D
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Construct New Service Road (4)
	Ramp LN-8
	X
	X
	X
	X
	X
	
	
	
	X
	
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	X
	
	

	Replace Toll Lanes
	Toll Lanes 4 & 5
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Replace Toll Lanes
	Toll Lanes 6 & 7
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	X
	
	
	

	Widening/Reconstruction
	SB I-295 Shldr.
	
	X
	X
	X
	X
	X
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Hotmix Overlay
	SB I-295 Lanes 7, 8, & Shldr.
	
	
	X
	X
	X
	X
	
	
	X
	
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	

	Final Striping, Polyurea
	NB I-295 & Ramps E - H
	
	
	
	
	
	
	
	
	X
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	Reconstructing Ramps (3)
	Ramp D
	
	X
	X
	X
	X
	X
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Reconstructing Ramps (3)
	Ramp B
	
	
	
	
	
	
	
	
	X
	
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	

	Reconstructing Ramps (3)
	Ramp A
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	X
	X
	X
	

	Relocating Temp. Barrier
	SB I-295, Stage VI(B)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	
	

	PCC Pavement Removal
	DE9 Median, Roadway
	
	
	
	
	
	
	
	
	X
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	

	Excavation/GABC
	DE9 Median, Roadway
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	
	
	X
	X
	
	
	
	
	

	Hotmix Paving, Base
	DE9 Median, Roadway
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	
	

	Backwall Reconstruction
	NB & SB DE9 over I-295, Med.
	X
	X
	X
	X
	X
	
	
	
	X
	
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	X
	
	

	Demo/Patch Ex. 8' Median
	NB & SB DE9 over I-295
	X
	X
	X
	X
	X
	
	
	
	X
	
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	X
	
	



Notes/Legend:

1) All work is weather and/or temperature permitting.

2) Hotmix Paving is dependent upon crew and plant availability.

	3)
	Ramp Reconstruction includes patching PCC pavement, excavation, GABC, u'drain, and hotmix paving.
	Rmuri

	
	MOT for Ramp Reconstruction includes full closure and detour of traffic during construction.
	

	4)
	New Service Road Ramp LN-8 construction includes slope stabilization using Gabions and Reno Mattresses.
	Project Manager

	
	Night work requiring lane closures
	X
	Hotmix Paving
	X
	Greggo & Ferrara, Inc.

	
	
	
	
	
	



Revising or Modifying

· necessary reaction to change
· modify logic to reflect work plan
· internal or external pressure to accelerate or regain lost time
