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NOTE THAT THIS IS A SAMPLE POST SCHEDULE FOR A FILE CAPTURE

AND HD FINISH.

EVERY FILM IS DIFFERENT AND THIS SHOULD NOT BE TAKEN AS

GOSPEL.  THIS IS MEANT ONLY AS A SAMPLE OF THE TYPE OF DETAIL

AND TIME FRAME THAT YOUR FILM MIGHT TAKE.

My 581 Film – The Early Years

Post Production schedule

as of June 1, 2020

John Producer, Producer
(213/987-6543)

Alice Director, Director
(310/210-9876)

Pat Editor, Editor
(323/543-2109)

Wil Post, Post Production Supervisor (888/876-5432)

JUN 29
Shoot video for Sc. 11 playback

JUNE 30
Record music for Sc. 7 playback

Begin editing Sc. 11 playback material

JUL 1
Complete editing Sc. 11 Video playback

JUL 4
INDEPENDENCE DAY (Holiday)

JUL 5-8
Complete video playback Sc. 11

Create video playback tape

JUL 11-13
Complete music playback Sc. 7 Create music playback tape (DA-88)

JUL 15-22
PRODUCTION

JUL 16
Capture Day 1 pix files and sound dailies to Editor drive

Sync dailies

JUL 17
Capture Day 2 pix files and sound dailies to Editor drive

DVD of Day 1 dailies to director

Sync dailies

JUL 18
Capture Day 3 pix files and sound dailies to Editor drive

DVD of Day 2 dailies to director

Sync dailies

JUL 19
Capture Day 4 pix files and sound dailies to Editor drive

DVD of Day 3 dailies to director

Sync dailies

Begin editing
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JUL 20
Capture Day 5 pix files and sound dailies to Editor drive

DVD of Day 4 dailies to director

Sync dailies

JUL 21
Capture Day 6 pix files and sound dailies to Editor drive

DVD of Day 5 dailies to director

Sync dailies

JUL 22
Capture Day 7 pix files and sound dailies to Editor drive

DVD of Day 6 dailies to director

Sync dailies

JUL 23
Capture Day 8 pix files and sound dailies to Editor drive

DVD of Day 7 dailies to director

Sync dailies

JUL 24
DVD of Day 8 dailies to director Finish synching dailies

JULY 25-31
Director out of town.

AUG 7
Screen Editor’s Cut (Cut #1) Director/Producer give feedback Output cut for Director

AUG 8 – 21
Post Building Closed

Director screens dailies, gives notes

Editor/Director meet several times

Begin assembling titles list

Search for composer begins

AUG 22
Director’s Cut (Cut #2) begins (4 weeks) Start compiling production book

SEP 5
LABOR DAY (Post Closed)

SEP 6
Internal screening for Editor/Director

SEP 16
Screen Cut #2 (director/producer/mentor)

SEP 17
Begin Cut #3 (3 weeks)

SEP 12
Continue titles search and production book

SEP 19
Interview Composers/Collect demos

SEP 26
Continue Cut #3
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OCT 7
Screen Cut #3

Lock in Credit Lists for production Lock Sound Designer

OCT 10
Begin Cut #4 (2 weeks)

OCT 17
VFX for Scene 15 to VFX house.

OCT 24
Screen Cut #4

Start planning Pick-ups

OCT 25
Begin 5th  Cut (2 weeks)

Get Approval on credits from mentor and

faculty

Lock Composer

OCT 31
Halloween

NOV 7
Screen Cut #5 (Composer attends)

Begin planning sound design.

1st  pass on VFX for Scene 15

NOV 8
Start 6th  Cut (1-1/2 weeks)

Begin assembling pickup list

VFX for Scene 10 to VFX house.

NOV 18
Screen Cut #6 (Public Preview with civilians)

NOV 19
Begin Cut #7. (two weeks) Editor makes tweaks

pre-pick-ups

NOV 23-26
THANKSGIVING BREAK (Editor and Director out

of town)

NOV 27
Continue 7th  Cut

Prep pickups

Receive 2nd  pass on Scene 15 VFX

Receive 1st  pass on Scene 10 VFX

NOV 29
Shoot Pickups

NOV 30
Ingest pickups

Temp SFX from Sound Designer

Temp music from Composer

DEC 2
Final pass on Scene 15 VFX

2nd pass on Scene 10 VFX

DEC 3
Screen Cut #7 (with pickups and new VFX)

DEC 5
Begin Cut #8 (1-1/2 weeks)

DEC 10
Add Sound Desginer’s temp SFX
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Include composer’s temp music

DEC 12
Screen Cut #8

DEC 12-14
Final tweaks. (9th  Cut)

Final pass on Scene 10 VFX

DEC 15
Screen FINAL CUT (Cut #9)

DEC 16
PICTURE LOCK (8th  Cut)

QT files for sound and music

AAFs for sound

Project files and EDLs created for online

DEC 17
Spotting session for music

Begin opticals

DEC 18
Spotting session for sound

Composer starts writing to picture

DEC 19
Sound designer begins editing

BGs/Dialogue/FXs

Dialgoue editor works

Preliminary ADR list delivered

DEC 20- JAN 8  Winter break

Composer plays themes for director

JAN 9
Resume dialogue and effects editing

Schedule warnings with actors for ADR

JAN 16
MARTIN LUTHER KING DAY (HOLIDAY)

JAN 20
ADR List due.
Begin booking actors

Begin finalizing credits

JAN 23-27
Foley decisions/ Schedule Foley artists

Composer writes

JAN 30
FOLEY Session

Composer writes

FEB 6-10
ADR

Arrange recording session/Find musicians

FEB 10
Lock credits list

FEB 13
Credits to titles designer

DVD art elements and label designer starts DVD text elements writing

FEB 20
PRESIDENTS DAY (Holiday)
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FEB 27
Record music

Delivery of titles elements.

MAR 1
Online/Color Correction/DI

Create video assets for DVD Authoring

MAR 2
Outputs from online

Revised QTs sent to sound.

MAR 6-10
Pre-mixes

Finish image assets for DVD

MAR 13-18
Spring Break

MAR 20-21
FINAL MIX

MAR 22
Create stereo and 5.1 elements.

Create audio assets for DVD.

MAR 23
Layback.

MAR 24
Test screen finished film

APR 3
Finish production book

APR 10
Screen for mentor

Start dubs

Begin DVD Authoring

APR 24
Complete DVD Authoring

Begin DVD Replication (???)
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