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	DATE
	TIME
	LOCATION
	TASK 

	08/01/2020
	13:30
	BWC – Mac Suite – Room 140
	Assigned new brief ‘AD CAMPAIGN’ which we will be creating an advertisement for Radio and Television which fits within the ‘Broadcast Standard’. 

	27/01/2020
	13:15
	BWC – Mac Suite – Room 140
	Start preproduction paperwork

	06/02/2020
	15:15
	BWC – Mac Suite – Room 140
	Finish preproduction paperwork

	10/02/2020
	13:15
	BWC – Mac Suite – Room 140
	Start filming

	13/02/2020
	15:15
	BWC – Mac Suite – Room 140
	Finish filming

	13/02/2020
	13:15
	BWC – Mac Suite – Room 140
	Start editing

	25/02/2020
	15:15
	BWC – Mac Suite – Room 140
	Finish editing

	24/02/2020
	13:15
	BWC – Mac Suite – Room 140
	Start postproduction paperwork

	27/02/2020
	15:15
	BWC – Mac Suite – Room 140
	Finish postproduction paperwork

	27/02/2020
	[bookmark: _GoBack]15:15
	BWC – Mac Suite – Room 140
	Finish reflective blog

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


PRODUCTION SCHEDULE TEMPLATE



1. Summarise the individual tasks that will need to be carried out so as to successfully complete both your website and a promotional video for it
2. Your deadline is 28/02/2020 so you will need to work backwards from there
3. Dates may end up changing, but you need a fairly solid plan to start with first and foremost. 

· PB & SI 
image1.png
/A\ ACTIVATE

LEARNING




image2.png
university

ua I B of thearts
m london




